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Dear Legislators:
Accompanying this letter is the Budget Review Office Review of the Proposed 2011-2013
Capital Program and 2011 Capital Budget. Although smaller than last year’s capital program
and budget, the Legislature has the opportunity to determine whether the proposed program
sufficiently plans for the County’s long-term needs. In doing so, consideration must be given to
the limitations of County staffing particularly in the Department of Public Works, which is
responsible for progressing the capital program. Among the policy issues for your consideration
in the adoption of the 2011-2013 Capital Program and Budget are:
What are the County’s options in terms of a long-term debt management policy?
How do we manage escalating debt service costs due to prior authorizations for General Fund
projects and the fact that we will be bonding for the replacement jail in 2010 and 2011?
Are we prepared for the potential impact on property taxes or reserves, considering the decline
in sales tax revenue due to the economy and the significant two year operating budget shortfall?
How can we prepare for the loss of proceeds from the tobacco revenue which will expire in
2014?
What is the appropriate level of current and future commitment to the capital needs of the
Suffolk County Community College, to maximize state aid, preserve our investment in college
infrastructure and to coincide with the state five year aid plan for community colleges?
This year the project by project analysis is in a new format intended to provide information in a
more succinct and easy to read format to assist the Legislature in its deliberations on the
Capital Program and Budget.
My staff and I remain ready to provide whatever assistance the Legislature may require during
the capital program and budget evaluation and amending process.
Sincerely,

Gail Vizzini, Director
Mailing Address: P. O. Box 6100, Hauppauge, NY 11788-0099
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Introduction
“There are risks and costs to action. But they are far less than the long
range risks of comfortable inaction.”
John F. Kennedy (1917-1963)
U.S. Statesman and 35th President of the United States

Similar to last year, the proposed Capital Improvement Plan is smaller than the previous
year and is once again overshadowed by a significant operating budget shortfall. The
proposed three-year program is $49.4 million less than last year and the five-year
program, including subsequent years, is $101.4 million less. In light of the economic
downturn and the County’s substantial pipeline debt, the Executive provided
Departments with restrictive parameters to guide their capital requests. Despite that,
the proposed capital program is $301.1 million less than the departmental requests over
three years and $187.4 million less than requested over five years. This is indicative
that the County has significant capital needs that were not included in the proposed
program.
The capital program has produced measurable results. The new Fourth Police Precinct,
the County’s first Leeds compliant building, will open by summer, renovations to the
Legislative Auditorium are completed and major renovations to the Riverhead County
Center are underway. The replacement Yaphank Jail is expected to be operational by
December 2011. The Jail in particular will have the impact on the operating budget
associated with hiring 150 new Correction Officers, depending upon retirements; to
meet the Commission of Correction mandated staffing requirements. If staffing levels
are not met, the opening of the new facility may be delayed along with the removal of
variances. If variances are not renewed, the Sheriff estimates that it will cost $24 million
annually to transport and house inmates out of the County.
The capital program is a long range planning document. The gestation period between
including a project in the capital program and making sufficient progress to the point
where the County is bonding for the project is long. This gestation period involves:
¾ justifying the project for inclusion in the capital program,
¾ adopting a resolution to appropriate funds and authorizing bonds,
¾ Public Works and other departments progressing the project to the point where
the Comptroller bonds for the cash needs of the project,
¾ completing the project, and
¾ paying the debt service incurred for the project.
Once the County bonds for the project, the debt service will appear in the following
year’s operating budget. Based upon our projections and the serial bonds scheduled in
the capital program, General Fund principal and interest payments are expected to
increase by $9.4 million in 2011, an additional $5.7 million in 2012, $19.8 million in
2013, and $21.3 million in 2014, and then slow to growth of $1.4 million in 2015.
Contributing factors are the bonds issued between 2009 and 2011 for the construction
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of the new jail and pipeline debt of $510.8 million that continues to rise. Over the
course of the last decade (2000-2009), the County has borrowed an average of $95
million annually for the General Fund (when all funds are included, the average is $121
million). An added concern is the proceeds of the County’s 2008 tobacco bonds
dedicated to pay off debt service that will expire in 2013, leading to a substantial
increase in General Fund debt service costs of $16 million in 2013 and an additional
$19.5 million in 2014.
There are no easy solutions to address rising debt service costs in the short run
because of the significant pipeline debt and the drop off in tobacco proceeds used to
pay debt service. Once current operating budget problems ease, we believe the
Legislature should consider long term fixes such as: (1) returning to a more aggressive
debt repayment schedule (using a 50%-Rule instead of a level debt service repayment
schedule), (2) incorporating pay-as-you-go financing in the operating budget, and (3)
establishing a policy or guideline to restrict bond authorizations.
There are several highlights of the capital program that the Legislature should be aware.
First, funding for nine previously adopted projects is discontinued. One of these
projects is the Gymnasium Health Fitness Center at the Eastern Campus CP 2120, with
a project cost of $17.75 million. It is necessary for the local County sponsor to
demonstrate support for capital projects in order for the County to be eligible for 50%
aid in the State’s next five year (2008-09 to 2013-14) Capital Aid Plan for Community
Colleges.
The last year for The Environmental Legacy Fund CP 8731 was 2009 and funding for
Suffolk County Multifaceted Land Preservation Program CP 7177 is discontinued. Both
of these land programs have significant balances but the County will rely on the
dedicated revenue stream from the Quarter Cent Water Quality Protection Program for
open space acquisitions. Funding is discontinued for Median Improvements on Various
County Roads CP 5001 and no funds are included beyond 2010 for Construction of
Sidewalks on Various County Roads CP 5497.
The fiscal commitment to Energy Conservation is significant in 2010, but in our opinion
funds should be added to 2011 to maximize operating budget savings and address an
aggressive schedule of conservation projects. Additional staff in Public Works may be
necessary to achieve the savings associated with enhanced efforts toward energy
conservation and efficiencies. Funding for Sewer Expansion for the Smithtown and
Kings Park Main Street Commercial Area CP 8153 was adopted at $40 million last year
which was based upon the consultant estimates. The proposed capital program
reduces the funding to $10 million.
The Executive proposes to modify the 2010 Adopted Capital Program to add $450,000
for Beach Erosion and Coastline Protection CP 5380. The intent is to assess coastline
erosion at our County Parks and beaches to apply for Federal funds. Another 2010
proposed modification is Electronic Medical Records System in the Jail Medical Unit CP
3024 to comply with healthcare reforms. Also included in 2010 and in 2011 are
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upgrades to the County’s 911 system in Computer Aided Dispatch Replacement and
Integration with Existing FRES CAD System CP 3240. The proposed capital program
includes two new initiatives to enhance existing Downtown Revitalization efforts and
funds for Nassau County to rehabilitate their Juvenile Detention Center and guarantee
eight beds for Suffolk County.
A major concern is the staffing level at the Department of Public Works to manage and
progress the capital program. In 2009 the County received a substantial amount of
Federal stimulus funds and appropriated close to $53 million that must be managed.
Introductory Resolution No. 1539-2010 if adopted will authorize $600,000 for
construction inspection services, a function that in house staff can no longer manage
with existing staff and current workload.
The Legislature has several policy issues to consider in it’s deliberations regarding the
proposed capital program. Paramount among those concerns is the relationship
between the capital program and the operating budget. There are cost consequences
to our actions as we authorize bonding, pursue and receive federal funding, and
securitize tobacco revenue. We may derive the short term benefit but we cannot
escape payment for these decisions in the long run. The timeframe from when the
decision is made to appropriate funds for a capital project to when the debt service
impacts the operating budget can be years. We have little control over the pipeline
debt, but we can not afford inaction in the long run.
The state of the economy, the existing two-year operating budget shortfall and the short
and long-term needs of the citizens of Suffolk County make it ever more challenging to
continue County operations at current funding levels. Although the economy is showing
some improvement, declines in sales tax and fund balance revenue place increasing
pressure to rely on tax stabilization reserve funds, property tax increases, draconian
expenditure cuts, or one- shot revenue measures to bridge the gap between revenue
and expenditures in 2010-2011. Meanwhile, the capital commitment to preserve our
infrastructure, environmental and recreational resources must also be in the equation.
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Summary: Findings, Recommendations and
Project Status Updates
Analysis of the Proposed Capital Program
 General Fund principal and interest payments are expected to increase over the
next several years. Budgeted debt service in the General Fund is projected to
increase by $9.4 million in 2011, an additional $5.7 million in 2012, $19.8 million in
2013, and $21.3 million in 2014, and then slows to growth of $1.4 million in 2015.
Contributing factors are:
1. Construction of the new jail, with most of the bonding taking place between 2009
and 2011.
2. Pipeline debt that continues to rise, creating additional pressure to bond capital
projects that have in many cases been delayed.
3. Off-budget principal and interest payments paid from the proceeds of the
County’s 2008 tobacco bonds that will expire in 2013, leading to a substantial
increase in General Fund debt service costs of $16 million in 2013 and an
additional $19.5 million in 2014.
 There are no easy solutions to address rising debt service costs in the short run.
Once current operating budget problems ease, we believe long term fixes that
should be considered are: (1) returning to a more aggressive debt repayment
schedule (using a 50%-Rule instead of level debt service repayment schedule), (2)
incorporating pay-as-you-go financing in the operating budget, and (3) establishing a
policy or guideline to restrict bond authorizations.
Suffolk County Land Acquisition Programs
 Land acquisition funding is currently focused on the ¼% Drinking Water Protection
Program (as amended by LL No. 24-2007). This program is funded by 31.1% of
quarter-cent sales tax revenue. Bonding against a portion of the future sales tax
revenue is permitted through December 31, 2011. In April 2010, BRO and the
Budget Office reached an agreement, based on sales tax projections, that the total
borrowing capacity under this program should not exceed $210 million. Over the
course of 2008 and 2009, $112 million had been borrowed; an additional $21 million
will be borrowed leaving $77 million to be bonded through the end of 2011. Based
upon preliminary information, BRO estimates that $304 million may be available for
cash purchases over the life of the program.
 Two other programs with significant remaining appropriations are the Multi-Faceted
Land Preservation Program and the Environmental Legacy Fund. Debt service for
these programs is paid from the General Fund. Due to the state of the economy, an
Executive policy decision has been made to focus on the purchasing of land using
sales tax funded ¼% Drinking Water Protection Program.
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 It is imperative that the County and towns share information to determine how many
acres they can reasonably expect to buy, in both the short run and long run. Only
then can we decide on an appropriate level of funding. We recommend that the
Environment, Planning and Agriculture Committee spearhead an effort to determine
what the County’s ultimate land acquisition goal should be.
 BRO has requested a collaborative effort with the Departments of Environment and
Energy and Information Technology to track the progress of properties in planning
steps stages. Among other things, the data could be used to predict rejection rates,
the probability and timeline of a property in the pipeline going to closing, and when
funds are likely to be needed.
 BRO has recommended that the Environment, Planning and Agriculture Committee
direct the Department of Environment and Energy to consult with this office to
develop an expanded and refined Summary Status of Funds document for
Legislative purposes.
 BRO recommends that, subject to input from the Planning Department, a resolution
be considered to require rating of previously un-rated properties, as well as a reevaluation of current procedures to ensure accurate comparisons and aid in
prioritizing purchases.
General Government Support: Judicial (1100)
 CP 1109, Regardless of the final disposition of the laboratory master plan developed
under Capital Project 4003, the combination of the age of the system and the
corrosive nature of the chemicals employed in the Forensic Science and Pathology
labs require action on this project.
 CP 1130, Add $3 million in SY for Civil Court Renovations and Addition in
Riverhead, as the Proposed Capital Program does not provide any funding to correct
water intrusion issues with the interior and exterior restorations of the old
courthouse.
 CP 1132, Add an additional $6,000 in 2011 to purchase two domain control servers,
one as a primary, and one as backup to allow the current server to be either
excessed or repurposed, and to provide the requested upgrade and redundancy in
the divisional network at less cost than replacement.
General Government Support: Shared Services (1600, 1700 and 1800)
 CP 1641, Reprogram $100,000 for construction in 2011 to equipment in 2012 for
renovation to the Old 4th Precinct for General Office Space or Other County Use to
furnish the facility upon completion.
 CP 1664, Add $2 million for building energy conservation to mitigate operating
expenditures relating to energy use at County facilities.
o The Return on Investment (ROI) for projects ranges from more than 10%
to approximately 57%, with a healthy average greater than 15%.
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o Budget Review observes that County buildings suffer from temperature
and humidity control problems system-wide and recommends adding
dedicated staff to monitor and manage Building Management Systems
when it considers the Operating Budget for 2011.
 CP 1681, Upgrading Court Minutes Application, advance $290,000 from 2012 to
2011 to keep the County in phase with the State of New York’s requirement for
accepting court records electronically.
 CP 1715, advance $100,000 for planning from SY to 2011 to facilitate a detailed
engineering survey of energy use at the complex in order to evaluate the cost benefit
of installing high efficiency boilers in each of the satellite buildings – and reduce
energy use at the complex.
 CP 1726, Fiber Cabling Network and WAN Technology Upgrades provides funding
to upgrade the County’s Wide Area Network (WAN) infrastructure that is nearing the
end of its useful life. The Department of Information Technology requested and the
County Executive modified the 2010 Adopted Capital Budget to include $372,000 for
this project. We concur with proposed funding with the exception that $550,000 in
2013 can be deferred to SY.
 CP 1737, Replacement of Major Building Operations Equipment Various County
Facilities, add $150,000 in 2013 to reflect the ongoing nature of this project.
 CP 1740, Upgrade Payroll System Database would port the current mainframe
payroll system from the COBOL platform to another platform better suited to produce
payroll checks along with additional functionality. We agree with the proposed
funding of $1,654,000 for this project.
 CP 1762, Weatherproofing County Buildings, add $250,000 in 2011 to weatherproof
the John J. Foley Skilled Nursing Facility. If the transfer of ownership of the Facility
occurs, 2011 funding can be utilized to advance other scheduled buildings.
 CP 1790, Unified Land Records System provides for the consolidation of three
separate and distinct land database systems containing millions of redundant
records, in the Clerk’s Office, the Real Property Tax Service Agency and the
Department of Finance and Taxation to reap the benefits of centralized optimization.
We concur with the proposed funding of $975,000 in SY, as this project is contingent
upon the results of Capital Project 1786, which is scheduled to begin in 2012. We
recommend that both of these projects be implemented under the oversight and
management of DoIT.
 CP 1794, Fiber Optic Cable Backbone provides for the upgrade and maintenance of
the communications infrastructure. The Proposed Capital Program includes
$500,000 for this project. We agree with the Department’s intention to use the
remaining balance in this project to complete the fiber loops in Hauppauge and
Yaphank however; going forward we recommend that DoIT request annual funds for
the routine upkeep of the County’s fiber backbone within their operating budget and
not in the capital program.
 CP 1796, The Proposed 2011-2013 Capital Program does not include funds for
Improvements to the Suffolk County Farm. The Budget Review Office recommends
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adding $50,000 in 2012 for the replacement of the boiler in the Recycling Education
Center to ensure continued safe and efficient operation and adding $350,000 in SY
for the replacement of obsolete modular buildings.
 CP 1806, Public Works Buildings Operation and Maintenance Equipment, reduce
the $225,000 scheduled in 2012 by $80,000 as this funding is not required and was
requested in error.
 CP 1809, Replacement of Digital Image Storage Repository, is a new project that
provides for the purchase of a replacement backup device for the digital image
storage repository currently in use by the County Clerk. We recommend that
$93,000 be advanced from 2012 to 2011.
Education (2100, 2200 and 2300)
 CP 2118, Renovation to Sagtikos Building-Grant Campus, which provides funding to
reprogram the space to be vacated when the library moves to a new facility, is
included in the Proposed 2011-2013 Capital Program as previously adopted. We
recommend advancing $400,000 for planning from SY to 2013 as requested by the
College to allow this project to go forward upon the completion of the Learning
Resource Center (CP 2159).
 CP 2120, Gymnasium and Health Fitness Center on the College’s Eastern Campus,
is discontinued. The Budget Review Office recommends that this project be
restored to the capital program with $1 million for planning in 2011 and $16.75
million for construction in 2013, in order for the College to secure State funding for
this physical education facility.
 CP 2140, The Budget Review Office recommends full implementation of the
recommendations of the SUNY Chancellor’s Task Force on Critical Incident
Management, which requires an additional $200,000 be added to Security
Notification-College Wide, for electronic signage. If funds for electronic signage are
not added, we recommend reducing the 2010 Capital Budget by $150,000 from
$900,000 to $750,000 to eliminate the estimated cost for the network infrastructure
required for the electronic signage.
 CP 2149, The SUNY Capital Facilities Assessment and Reinvestment Plan Final
Report estimates the total current replacement value of the College’s buildings and
infrastructure at all three campuses to be approximately $834 million. Evaluation of
college buildings and infrastructure from consultant engineers indicates a $33.3
million backlog of deferred maintenance at Suffolk County Community College. The
report concluded that a minimum investment of $10.3 million annually is to keep the
backlog from growing. Accordingly, the College requested this level of funding. We
recommend scheduling the $10.3 million each year 2011-2013 with 50% State aid.
Public Safety: Other Protection (3000)
 CP 3008, it is imperative that the $4.6 million for equipment scheduled in 2011 for
the new correctional facility in Yaphank be appropriated early in the year as
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specialized equipment and non-stock items need to be ordered. It is also vital that
Correction Officers are hired and trained during 2010 and 2011 to avoid vast
substitute jail housing costs.
 CP 3014, this on-going project provides for the maintenance, repair, and upgrade of
the Riverhead Correctional Facility. We recommend including $250,000 in SY for a
Capital Master Plan, which will be used as a justification for future funding as a longterm preventive maintenance and repair plan for this facility.
 CP 3016, this project provides for a study to determine the best alternatives for the
disposal of fireworks seized by the Suffolk County Police Department. Upon
completion of the consultant’s report, the County can review the possible
alternatives and their related costs, and schedule construction funding based on the
selected alternative.
 CP 3018, Rehabilitation of the Regional Juvenile Detention Center, includes $5
million; $2.5 million in 2011 and 2012 for a joint venture to recondition the current
facility in Nassau County, while ensuring Suffolk eight guaranteed beds. We
recommend changing the funding presentation to include $1.25 million in serial bond
financing and $1.25 million in State aid in 2011 and 2012 to reflect the 50%
reimbursement expected from NYS OCFS. Negotiations between Nassau and
Suffolk continue concerning terms of usage, per diem rate setting, and other factors.
Rehabilitation of the Regional Juvenile Detention Center will have a positive fiscal
impact on the operating budget by detaining juveniles locally instead of having them
sent to facilities throughout the State.
 CP 3020, this project provides for video conferencing at the Suffolk County
Correctional Facility in Yaphank. Since the new correctional facility should be
completed by the end of 2011, we recommend including $50,000 for planning in
2012 and $450,000 for equipment in 2013.
Public Safety: Law Enforcement (3100)
 CP 3111, this project provides for the replacement of the existing roof and sound
buffers at the Police firearms shooting range. This project should be progressed as
requested and as previously adopted, with $30,000 for planning and $300,000 for
construction in 2010, therefore the $300,000 for construction in 2011 can be deleted.
 CP 3135, we recommend alternating funding for Transportation Section vehicles and
Emergency Service Rescue vans and trucks every other year. Therefore, we
recommend adding $110,000 in 2013 and reducing SY by $110,000 with the end
result of providing for the annual cyclical replacement of heavy-duty vehicles.
 CP 3167, would provide funds to refurbish the leased hangar at Gabreski Airport in
2011 for the Police Department’s Aviation Section’s East End operation. With the
lack of New York State funding and no proposed location, we agree with the
Proposed Capital Program not to include this project.
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Public Safety: Communication (3200)
 CP 3238, this project provides for the maintenance of the 300 foot existing
communication tower and replacement of the 15 year old generator at the
Hauppauge site used by Federal agencies. We recommend that $500,000 for the
painting of the tower be deferred from 2012 to SY as the paint is in fair condition and
the cost estimate should be reevaluated during the planning and design process.
 CP 3239, this project provides for repairs and strengthens the existing 225-foot
communication tower at the Yaphank site. The Budget Review Office agrees with
the scheduling of $52,000 for planning and design and $170,000 for repairs in 2011.
However, we recommend that $350,000 for the painting of the tower be deferred
form 2011 to SY as the condition of the paint is in fair to poor condition and the cost
estimate should be reevaluated during the planning and design process. In addition,
all funding designated as furniture and equipment should be reprogrammed to
construction.
 CP 3241, this project provides for the installation of equipment to enhance public
safety wireless communications in areas that have poor reception. As this project is
necessary to benefit public safety, we recommend advancing $150,000 for planning
from SY to 2013 as requested.
Public Safety: Traffic (3300)
 CP 3301, there are 12 individual high accident intersection locations requiring traffic
safety improvements under CP 3301 that are in various stages of completion, all of
which are aimed at reducing crashes and enhancing motorist safety.
 CP 3309, when all nine construction phases are complete, the Closed Loop Traffic
Signal System will incorporate nearly every County traffic signal and provide
increased traffic safety, decreased traffic congestion and reduced auto emissions at
a net local share of 20%.
Public Safety: Fire Prevention and Control (3400)
 CP 3405, although not included in the Proposed Capital Program, the request to
construct two new burn buildings at the Fire Training Academy replicating garden
apartment style residences and typical warehouses warrants serious future
consideration to provide a more relevant firefighter training experience.
 CP 3416, Advance $40,000 from SY to 2013 to design conversion of the County’s
fire rescue communications system to high band frequencies, which will enable
communication with all of the fire and rescue agencies in Suffolk, one hundred of
which are already operating on UHF frequencies.
 CP 3418, Advance $400,000 from SY to 2013 for design of the well thought-out and
much-needed improvements to the Emergency Operations Center (EOC), which is
the County’s central command post.
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 Domestic Preparedness Storage Building, Rather than wait for the Department of
Homeland Security to put pressure upon the County to properly store and
consolidate its domestic preparedness response vehicles, supplies and equipment,
include $175,000 for design in 2012 for this project, which was not included in the
capital program, to demonstrate Suffolk’s commitment to protect this multimillion
dollar inventory designed to respond to natural and man-made disasters.
Health: Public Health (4000)
 CP 4003, The building containing the Arthropod Borne Disease Laboratory, the
Vector Control Laboratory, and the Material Control Laboratory needs significant,
basic repairs that have been delayed or discontinued awaiting the planning
document. It will likely become necessary to reinstate other site specific projects, as
in the case of CP 1109, if construction is delayed past 2013.
 CP 4041, The Roam Alert Wanderguard System, at the skilled nursing facility is
scheduled for replacement in 2011, is at least 12 years old, and has recently been
repaired several times. This system prevents dementia patients from wandering off
their unit and out of the facility. Given the poor state of this system and the need to
maintain security for dementia patients, it is prudent to replace this system as soon
as possible. Since the funds programmed for the Gas Alarm System in the 2010
Adopted Capital Budget will not be needed for that purpose, we recommend using
these funds to replace the Wanderguard system.
 CP 4055, The Budget Review Office disagrees with the elimination of both digital
converter upgrades in the 2010 budget. The decision to eliminate x-ray at certain
health centers is pending and keeping sufficient funds to purchase one converter is
prudent. We also disagree with the elimination of funding for converters from 2012
in the Proposed Capital Program. Since the upgrade will be needed at whichever
health centers retain x-ray services, BRO recommends adding $100,000 in 2013.
 CP 4079, We recommend that purchase of the requested Automated Liquid
Chromatograph/Triple Quadrapole Mass Spectrometer be advanced from 2013 to
2012, as requested by the Department of Health Services and as previously adopted
by the Legislature, and that the funds scheduled for 2012 for other items be deferred
to 2013.
 CP 4081, The Budget Review Office recommends advancing $100,000 for planning
from 2012 to 2011, as previously adopted, for updating the Environmental GIS. We
agree with including $600,000 for equipment in SY until the Department has its
consultant and its specifications for the new system and interfaces. We also
recommend that the Department actively seek grant funding for this critical
capability.
Transportation: Highways (5000, 5100 and 5500)
 CP 5001, Add $450,000 to 2011 and 2013 to provide for a semiannual schedule of
solely, safety-related curbed median improvements on County road intersections.
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 CP 5039, Rename the project “Safety Improvements on CR 76, Townline Road” to
reflect the scope of traffic calming measures and the focus upon planned motorist
and pedestrian safety improvements.
 CP 5047, Public Works Highway Maintenance Equipment, is an ongoing,
multimillion-dollar project. We recommend that DPW consider ordering corrosion
resistant materials, when practical, and investing in preventative maintenance
methods, such as corrosion-resistant coatings and equipment washing facilities, to
prolong the life of this equipment.
 CP 5048, Construction and Rehabilitation of Highway Maintenance Facilities, add
$517,000 in SY to provide sufficient funds to rehabilitate both the Westhampton and
Huntington facilities.
 CP 5072, Systematically rehabilitating the County’s storm water recharge basins
helps maintain good neighbor status in communities where recharge basins are
located, protects public health from mosquito breeding in standing water, reinforces
security from trespassers and helps return storm water to the County’s precious
aquifer.
 CP 5095, According to the Corridor Study, the intersection at Pulaski and Deposit
Road will be straightened. However, Deposit Road is a Town road; without further
as yet unrevealed coordination, it seems that this intersection improvement can only
be accomplished by routing Pulaski Road to the northwest, which would require land
acquisition. The current land acquisition funding of $150,000 is probably
inadequate. Therefore, we are skeptical that the Phase I realignment can be
executed without additional land acquisition funds.
 CP 5138, Safety Improvements to CR 21, Main Street in Yaphank, was advanced in
the Proposed 2011-2013 Capital Program from SY to 2011 to expedite the flattening
of a dangerous sharp curve. Planning funds have been deleted since planning is
being done in-house.
 CP 5184, Groundwater Improvements and Drainage Modifications to CR 48, Middle
Road continues to languish under the assertion that the Suffolk County Water
Authority and the Suffolk County Department of Public Works are working together
to develop a solution to satisfy all involved including the residents of the North Fork.
Although it has been five years since this project was initially requested and
$300,000 was appropriated for planning, there has been no progression. The
Proposed Capital Program delays any construction associated with this project at
least 2-3 years. The Budget Review Office recommends advancing $1 million to be
designated as (W) or water quality protection funds from SY to 2012.
 CP 5516, County Share for the Reconstruction of CR 80, Montauk Hwy, Shirley/
Mastic, Town of Brookhaven continues to progress. However, the scope of this
project is significantly altered as the Department’s request and the Proposed Capital
Program deleted $3 million previously scheduled in SY for the installation of sewer
infrastructure in the commercial area in Shirley as provided by the Legislature’s
Omnibus resolution.
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 CP 5528, Improvements to North Highway, CR 39, from Sunrise Highway to
Montauk Highway is nearly complete. The final phase, Phase III, includes minor
capacity improvements and roadway rehabilitation from CR 38, North Sea Road to
Montauk Highway, NY 27A. Phase III design will be completed by June 2010 and
construction will be completed by September 2011. We concur with the proposed
2010 funding modification designated as 80% Federal ($4,160,000) and 20% County
($1,040,000) therefore requiring no offsetting authorization to appropriate the funds.
 CP 5541, Improvements to CR 36, South Country Road, provides for pavement
maintenance, striping, curbs, sidewalks, and drainage improvements. The project
area is subject to further deterioration if work is not completed in a timely manner,
and counting on in-house planning for Phase II may be unrealistic. We recommend
adding $550,000 for planning in 2013 to progress the project in the stated timeframe.
 CP 5560, We recommend including $300,000for construction, as requested, in SY
for construction of the new pedestrian bridge over CR 4, Commack Road.
 CP 5565, this project provides for the study, design, and construction of a by-pass
road to divert traffic from CR 4, Commack Road, and the Sagtikos State Parkway.
This project was introduced in 2008 and there has been limited advancement
awaiting planning studies by the State and the County as well as intermunicipal
agreements. We recommend reducing construction serial bonds by $300,000 in
2011 as the Department did not reduce serial bonds to reflect the $300,000 provided
by Tanger Outlet Mall for construction in 2011.
 CP 5571, An estimated additional $500,000 is required for DPW to proceed with
making improvements to the intersection of CR 48, Middle Road and Cox Neck
Road, to accomplish even a scaled-down version of the roundabout. If an offset in
2010 cannot be found, the Budget Review Office recommends including an
additional $500,000 in 2011 to provide a total of $1,500,000 between 2010 and 2011
for the construction of a single roundabout.
Transportation: Dredges (5200)
 CP 5200, The Modified 2010 Capital Budget includes a $350,000 to adjust for
increased costs associated with new NYS DEC dredging regulations, which
mandate the use a coring technique instead of the less costly grab sample dredging
that is traditionally performed. Dredging costs are likely to be higher from this point
forward.
Transportation: Erosion & Flood Control (5300)
 Previous capital programs have included funding to pay for the County share of
Federal dredging, storm remediation, interim storm damage protection and a
navigation study. The Proposed 2011-2013 Capital Program does not include
funding for these four projects – CP 5347, CP 5361, CP 5370 and CP 5374. There
has been a history of significantly delayed billing to the County by New York State
for these types of projects. We recommend the following options:
¾ Include the funding as requested by the Department of Public Works.
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¾ Do not include funding as proposed; however this would require an offset
from the capital program or a General Fund transfer to pay the amount
when billed.
 CP 5379, DPW did not submit a request for Improvements to Long Wharf in Sag
Harbor, which was added to the 2010-2012 Capital Program last year by the
Legislature. However, improvements scheduled in Phase VIII of CP 5375,
Bulkheading at Various Locations, includes the full scope of CP 5379.
Transportation: Pedestrial (5400)
 CP 5497, It is not the sole responsibility of the towns to construct and maintain
sidewalks; the County is empowered under New York State Municipal Law, Section
102, to provide for construction of sidewalks where necessary. The Towns and
County share a mutual responsibility to improve sidewalks, further evidenced by the
requirement for each entity to obtain approval from the other when a sidewalk
project is undertaken on either a County or a Town road. We recommend the
adoption of a three-year schedule of $1,000,000 in each of 2011, 2012 and 2013 to
continue upgrading sidewalk systems on County roads.
Transportation: Mass Transportation (5600)
 CP 5601, the project facilitates the purchase of hybrid electric vehicles for the
County fleet with 80% funding from the Federal government. Total funding for this
project is $8.3 million. The County may use the available Congestion Mitigation and
Air Quality funds in this project for other alternate fuel vehicles, but must justify the
purchase through projected gains in the federal program goals. Current budget
uncertainties at the State level could jeopardize the flow of Federal funding through
the State to the County in 2010 and 2011. According to the Department,
approximately $2 million in CMAQ funding for the County may be at risk.
 CP 5602, the project facilitates the purchase of compressed natural gas vehicles
and investment in related fueling infrastructure. The County secured approximately
$2.5 million federal stimulus funding through the Greater Long Island Clean Cities
Coalition, which will fund two separate “contracts”, including one for vehicles and
another for fueling stations. The County’s investment will leverage investment by
others for access to fueling facilities beyond the County’s investment. Total funding
for this project is $3.7 million. County locations being considered for fueling stations
include sites at Gabreski Airport, and the Town of Babylon. The significant
differential in the unit cost of fuels makes a compelling case that the County should
advance this CNG initiative.
 CP 5658, provides funding as requested for the purchase of vehicles for
replacement pursuant to Federal life-cycle criteria and/or minor service changes for
the Suffolk County Transit (SCT) fleet for both fixed route services and paratransit
service. A Federal Transit Administration Grant that will offset 80% of the cost and
the New York State Department of Transportation will offset an additional 10%
leaving 10% of the cost as the County’s share. We agree with the proposed funding
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of $20,548,277 for 2011-SY, as requested, for the purchase of 40 Transit busses, 80
Paratransit busses, and one Paratransit Van for the Disabled American Veterans.
Transportation: Aviation (5700)
 CP 5731, Airport Obstruction Remediation Program, change the cost element to site
improvements to be consistent with the mission of this project.
 CP 5734, Aviation Utility Infrastructure, change the cost element to site
improvements to be consistent with the mission of this project.
Transportation: Bridges (5800)
 CP 5806, The needs assessment and engineering studies for rehabilitation of three
of the County’s moveable bridges, Quogue, Beach Lane and West Bay Bridges are
complete or are anticipated for completion in 2010. The design process for all three
bridges is expected to go forward in 2011, with construction of Quogue Bridge to
begin in 2011 followed by rehabilitative construction of the Beach Lane and West
Bay Bridges in 2012. The recommended capital program includes additional
construction funding as requested by DPW for repairs based on needs assessment
costs, plus SY funding for future bridge rehabilitation assessment.
 CP 5815, A regular schedule of cleaning, repainting and restoring the County’s
inventory of steel bridges and components assures the safety and integrity of these
structures, while simultaneously postponing or avoiding the much greater expense of
reconstructing or replacing these bridges. The additional $750,000 scheduled in the
2010 Modified Budget will require a corresponding offset to be appropriated.
 CP 5838, Smith Point Bridge opened in 1959 and has been in continuous service
since then. The phases currently underway will extend its useful life by ten years
2020/2021, when it has been projected that a replacement bridge will required. The
Proposed Capital Program includes $1 million for planning in 2012, and $1.6 million
in SY for engineering for the replacement bridge. The County is required to firstinstance fund the cost of the project, however, Federal funding will be pursued to
cover a majority of the cost to design and build a new bridge.
Transportation: Other (5900)
 CP 5902, The proposed capital program provides no funding beyond 2010 for
landscaping County roads. When the County’s fiscal conditions improve, the Budget
Review Office recommends that this modestly priced and relatively simple project
offering aesthetic, light/noise buffering and soil conservation benefits should be
considered for future funding.
 CP 5903 Construction of the Port Jefferson- Wading River Rails to Trails Pedestrian
and Bicycle Path includes $8.9 million in anticipated Federal funding based on the
County having a vested interest in the property. LIPA will not agree to give the
County a vested interest in the property. Federal funds are therefore not available at
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this time. The Budget Review Office recommends that funding for this project be
deleted from the Capital Program until such time that Federal funding is reinstated
and present issues are resolved.
Economic Assistance and Opportunity (6400, 6500 and 6600)
 CP 6409, Suffolk County Downtown Renewal and Transportation Hub Program,
efforts are duplicative of existing County established redevelopment and
revitalization capital programs. Transit oriented development can be accomplished
through other existing programs where there is $3.9 million appropriation balance.
We recommend deleting $4 million scheduled in 2011 and 2012.
 CP 6411, Correct the budget presentation for Infrastructure Improvements for
Workforce Housing / Incentive Fund, to include the $5 million appropriated via
Resolution No. 1421-2005, to properly state the total estimated cost of the project.
 CP 6412, Delete $1 million from the Suffolk County Downtown Revitalization
Program, ($500,000 in 2011, and $500,000 in 2012) and defer $500,000 in 2013 to
SY, as there is over a two-year backlog of 27 sub-projects, and a $2.1 million
unobligated balance. We recommend that the Department of Economic
Development and Workforce Housing, the Downtown Revitalization Citizens
Advisory Panel, and participating towns identify projects that are no longer viable.
Discontinued projects could be removed from the program and their funding
reallocated for Round X. The Legislature may wish to consider requiring Suffolk
County Downtown Revitalization sub-projects be first instanced funded by the
participating municipalities.
 CP 6413, Incubators For Businesses In Distressed Areas, there is an appropriation
balance of $250,000 that is not reflected in IFMS or in the Proposed Capital Program
that can be used for the development of the North Amityville incubator. Therefore,
we recommend deferring $200,000 from 2011 to SY.
 CP 6418, Delete $4 million from Downtown Beautification and Renewal, ($1.5 million
2011, $1.5 million in 2012, $1 million in 2013) and reprogram $500,000 in 2013 to
SY, as there is over a two year backlog of 19 sub-projects, and a $1.18 million
unobligated balance. We recommend that the Department of Economic
Development and Workforce Housing, the Downtown Revitalization Citizens
Advisory Panel, and participating towns and applicants review all open sub-projects
and identify those projects that are no longer viable. Discontinued projects could be
removed from the program and their funding reallocated for Round IX. The
Legislature may wish to consider requiring Suffolk County Downtown Revitalization
sub-projects be first instanced funded by the participation municipalities.
Culture and Recreation: Parks (7000 and 7100)
 CP 7011, Heavy Duty Equipment for County Parks, includes $945,000 to purchase
heavy-duty equipment to maintain the County’s park system, reduce emergency
repairs or rental of equipment and to mitigate contracting for work that the
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Department can do if properly equipped. The Proposed Capital Program is
$245,000 more than previously adopted but $585,000 less than requested. We
recommend including a prioritized list of heavy-duty equipment purchases with
associated cost estimates in future capital budget requests.
 CP 7050, Improvements to Peconic Dunes County Park, includes $400,000 for
construction, as requested by the Department, which is $350,000 more than
previously adopted. We recommend prioritizing health and safety improvements
and using the structure and facility report to develop a master plan.
 CP 7065, Establishment of Dog Runs at County Facilities, is discontinued. This
project previously provided for separate fenced-in dog runs for small and large dogs,
water fountains for the dogs, park benches and other ancillary improvements to
establish dog runs in various County Parks.
 CP 7080, Improvements at Cupsogue County Park, includes $750,000 as previously
adopted but $1.4 million less than requested. We recommend advancing this project
by including $100,000 in 2011 for planning and $650,000 in 2012 for construction to
support the needed improvements at this significant revenue generating park.
 CP 7081, Meter Installation and Utility Accountability, includes $300,000, as
requested except $50,000 requested in 2012 is scheduled in 2011. We recommend
that the Department include a prioritized list of sites for the meter installation and
utility accountability projects in its future capital project requests with associated cost
estimates and expected completion dates.
 CP 7096, Restoration of West Neck Farm (aka Coindre Hall), Huntington, modifies
the 2010 Adopted Budget by including $600,000 for construction in anticipation of
funding from the Town of Huntington for improvements to the boathouse. The
Proposed Capital Program includes no funding in 2011-SY, which is as previously
adopted but $850,000 less than requested. The Department has $2 million in
previous appropriated funds to progress this project. We recommend that future
capital budget requests include a restoration plan with details regarding the County’s
capital improvement use of funds from the Sagamore Rowing Association and the
Town of Huntington.
 CP 7099, Reconstruction of Spillways in County Parks, includes $600,000, which is
$250,000 less than previously adopted and $100,000 less than requested to
reconstruct spillways, dams, culverts and similar structures to mitigate costly
expenditures that may result if these structures are not maintained and repaired.
The proposed funding is reasonable given that the Department will have $1.16
million available in the upcoming year; $555,688 appropriation balance, $350,000
adopted in 2010 and $250,000 included in 2011.
 CP 7145, Improvements to Newly Acquired Parkland, includes $250,000, which is
$200,000 less than previously adopted and requested. BRO agrees with the
proposed funding presentation. The Department will have $350,000 available;
$150,000 appropriation balance, $150,000 adopted in 2010 and $50,000 included in
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2011. The unknown nature of the particular parcels to be purchased makes it
extremely difficult to include sufficient funding in this project.
 CP 7162, Restoration of Smith Point County Park, includes $5.25 million to progress
the improvements identified in the master plan for this site, which is $2.05 million
more than previously adopted but $500,000 less than requested. Resolution No.
227-2010 transferred $450,000 from this project to Beach Erosion and Coastline
Protection, CP 5380. BRO agrees with the proposed funding presentation.
 CP 7163, Beach Replenishment at Meschutt County Park, includes $150,000 as
previously adopted and requested. BRO agrees with the proposed funding
presentation. Beach replenishment preserves this recreational resource, increases
patronage and revenue, and contributes to the County’s efforts to promote and
increase tourism.
 CP 7164, Improvements to Gardiner County Park/Sagtikos Manor, includes no
funding; however it modifies the 2010 Capital Budget to include a $175,000 State
grant for construction that was included in the 2009 Adopted Capital Budget but
never appropriated and does not include $100,000 in County serial bonds that were
included in the Adopted 2009 Capital Budget but never appropriated. Additionally,
the proposed funding is $825,000 less than requested to restore Sagtikos Manor
and its various outbuildings. BRO agrees with the proposed funding presentation.
 CP 7165, Renovations to Long Island Maritime Museum, includes $300,000 as
previously adopted; however it does not include $200,000 requested in SY. BRO
agrees with the proposed funding presentation. Parks should include the prioritized
list of building repairs that it’s developing from the LIMM commissioned study, in its
future capital budget requests with detailed phases, cost estimates and expected
completion dates.
 CP 7166, Improvements to County Golf Courses, includes $1.2 million less than
requested; however it includes $2.5 million as previously adopted and advances
$1.2 million from 2012 to 2011 to address immediate infrastructure golf course
needs, such as the irrigation system at West Sayville Golf Course. BRO agrees with
the proposed funding presentation. Fees collected at the County’s golf courses
provide approximately one-third of the Department’s overall revenue.
 CP 7169, Computerized Reservation System (POS) in County Parks, includes
$200,000, which is $100,000 less than previously adopted and $200,000 less than
requested. We agree with the proposed funding amounts. The Department will
have $161,956 available; $61,956 appropriation balance, $50,000 adopted in 2010
and $50,000 included in 2011. Upgrading and maintaining the computerized
Reservation/POS system enables the Department to preserve its cash controls.
 CP 7173, Construction of Maintenance and Operations Facilities, includes $1.75
million, which is $250,000 less than previously adopted and $350,000 less than
requested. We recommend adding $350,000 in 2011 for a facility at Cathedral Pines
and advancing $400,000 to 2012 and $500,000 to 2013 for a
maintenance/operations EMT facility at Sears Bellows and a maintenance facility at
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Southaven, which is consistent with our previous recommendations to construct one
maintenance/operations facility per year.
 CP 7177, The Proposed 2011-2013 Capital Program does not include funding for
the Suffolk County Multifaceted Land Preservation Program. The Department
requested $26 million; $13 million scheduled in 2012 and in 2013.
 CP 7184, Improvements to Water Supply Systems in County Parks, includes
$250,000, which is $250,000 less than previously adopted but includes the
requested level of funding with the exception that $100,000 requested in 2013 is
scheduled in SY. The Budget Review Office agrees with the proposed funding
presentation. The Department will have $577,952 available; $527,952 appropriation
balance and $50,000 included in 2011 to make the improvements necessary to meet
park patronage demands and Health Department standards.
 CP 7186, Equipment for Revenue Collection at Park Facilities, includes $200,000,
which is $25,000 more than previously adopted and $75,000 less than requested.
The Proposed Capital Program modifies the 2010 Adopted Budget and includes
$125,000 in State funds, not included in the Department’s request, from a
Community Enhancement Facilities Assistance Program (CEFAP) grant to purchase
a computer reservation system, including various infrastructure improvements. The
Budget Review Office agrees with the proposed funding. The Department will have
$325,000 available; $100,000 appropriation balance, $175,000 in 2010 and $50,000
included in 2011. This project should result in more efficient cash flow measures
and improved internal controls.
 CP 7188, Energy Savings/Parks Compliance Plan, includes $270,000, $90,000 per
year 2012-SY, which is $120,000 more than requested. The Budget Review Office
agrees with the proposed funding presentation. We recommend that the
Department use the energy audit to include a prioritized list of projects with detailed
phases, associated cost estimates, and expected completion dates in its future
capital budget requests. The Department’s operating budget will be reduced
through the installation of cost effective energy saving improvements resulting in a
reduction of light pollution emanating from their facilities.
Culture and Recreation: Museum and Planetarium (7400)
 CP 7401, Restoration of Habitat Wing at Suffolk County Vanderbilt Museum, is not
included. The Museum requested $2.2 million for Phase II restoration projects. The
Habitat Wing has been restored and reopened to the public.
 CP 7428, Restoration and Stabilization of Seaplane Hangar at Suffolk County
Vanderbilt Museum, is not included and the Museum did not request additional
funding. The $2.1 million appropriation balance will stabilize the facility but is not
sufficient to renovate the building for public use. Foundation repairs need to be
coordinated with the removal and replacement of the dilapidated ramp included in
the capital project to revitalize the waterfront (CP 7427) to mitigate the County’s and
the Museum’s liability. Permits and approvals have been received from CEQ and
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DEC. Bid packages have been ready since February 2009 but both projects have
been prevented from going to bid. We strongly recommend that these projects
progress to address potential public safety concerns.
 CP 7433, Restoration of Driveways, Gutters and Catch Basins at Suffolk County
Vanderbilt Museum, includes $1 million in 2012 for construction, as previously
adopted. We recommend adding $200,000 in 2012 for construction, as requested
by the Museum in conjunction with DPW to address the high priority bridge repair
and mitigate potential liability and access issues.
 CP 7437, Improvements to Vanderbilt Museum Planetarium, includes $1.2 million;
$1 million in serial bonds and $200,000 designated as other funding for furniture and
equipment, which indicates that the Museum’s associated fundraising efforts will be
utilized to offset capital improvements that historically have been funded through the
County. The Museum intends on supplementing the replacement of the Planetarium
seats through a “buy a seat” type program, but did not include this funding in its
request. Replacement seating is estimated at over $400,000. We recommend
transferring $1 million for construction in SY for roof repairs to the Museum’s related
existing capital project, Waterproofing, Roof, and Drainage at SCVM, (CP 7439).
We also recommend advancing $200,000 in other funds for furniture and equipment
from SY to 2011 and adding $200,000 in serial bond financing in 2011 to enable the
Museum to make Planetarium improvements prior to the installation of the new star
projector to reduce potential harmful effects to the County’s significant technological
investment.
 CP 7438, The restoration of the boathouse is not progressing due to the lack of a
bond resolution for $475,000 in serial bonds appropriated in 2008. Progression of
this project will protect this unique historic register structure from potential
catastrophic failure and preserve the facility for inclusion in future capital budgets as
funding allows for renovations of the space for possible eventual public use.
 CP 7439, Waterproofing, Roof and Drainage at Suffolk County Vanderbilt Museum,
includes $100,000 in 2011, as requested; however it reprograms the funding from
planning to construction. Planning funds are needed to hire a consulting architect to
do a comprehensive roofing assessment to plan and prioritize the Museum’s roof
repairs. Evidence of damage from water infiltration is evident throughout the
Museum. We recommend reprogramming $100,000 in 2011 for construction to
planning as requested. We also recommend transferring $1 million from
Improvements to Vanderbilt Museum Planetarium, (CP 7437) to provide for
replacing the Planetarium roof in 2011 prior to the installation of the new star
projector and mitigate damage to the County’s significant technological investment.
 CP 7452, Replacement of the GOTO Star Projector, is not included as $3 million has
previously been appropriated and the Museum did not request additional funding.
Final bids to replace the star projector were due May 3rd. The Museum is expected
to be closed for three months during the star projector replacement. Installation and
testing of the equipment is estimated to take place in August 2011, which is ten
months longer than included in the Museum’s original timeline. The Planetarium is a
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major revenue generator for the Museum, therefore the timing and replacement of
the star projector is imperative.
Culture and Recreation: Historic (7500)
 CP 7507, Renovations at Historic Blydenburgh Park, includes $1.5 million; $150,000
for planning in 2013 and $1.350 million for construction in SY for major restoration
repairs to the historic grist mill and the miller’s house to prevent further deterioration,
and significantly increasing restoration costs to these potential revenue-generating
historic sites. We agree with the proposed funding presentation.
 CP 7510, Historic Restoration & Preservation Fund, includes $3.395 million for
construction, the same funding level as previously adopted but rescheduled; $1
million in 2012 and $2.395 million in SY and is $1.2 million less than requested. The
Budget Review Office agrees with the proposed funding presentation. This capital
project will have approximately $3 million available: $1,969,738 appropriation
balance and $1.2 million in 2010, upon the adoption of an appropriating resolution.
We again recommend considering the positives and negatives of a policy decision
that would determine if new and separate capital projects should be created for
fiscally significant historic restoration projects. The majority of the County-owned
historic structures are in need of major restoration. Stabilization efforts need to be
employed to help contain future restoration costs and prevent the possible total loss
of some structures.
Home and Community Services: Sanitation (8100)
 CP 8108, Outfall at Sewer District #3 - Southwest, provides funding to assess the
condition of the effluent outfall pipe that runs between the Southwest Sewage
Treatment Plant and Cedar Island. It has been determined that replacement is
imminent and two alternatives stand out as the most probable course of action - an
open cut in the bay, which is likely to take years to obtain the necessary
environmental approvals, and tunneling, which is the regulatory choice. Preliminary
cost estimates from 2008 for tunneling range from $115 to $165 million. We agree
with the proposed construction funding of $150 million, which is the same as
requested and previously adopted, and the deferment of $2 million for planning,
design, and supervision from 2011 to 2013.
 CP 8121, Improvements to SCSD #21 – SUNY at Stony Brook, provides funding to
ensure adequate capacity to accommodate growth at SUNY Stony Brook while
enhancing processes to satisfy recommendations of the Long Island Sound Study
for nitrogen reduction. A permit modification request submitted to the State for
revised gallonage will impact the future operations of this plant. If approved, it may
make it possible for this plant to discharge its effluent into Port Jefferson Harbor with
an infrastructure cost of approximately $14 million. If the modification were denied
then the plant would be required to discharge effluent to recharge, which may
necessitate land acquisition and additional infrastructure at a greater cost of
approximately $25 million. We agree with the funding presentation as proposed.
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 CP 8122, Improvements to Sewer Collection Systems Sewer District #1- Port
Jefferson provides funding for improvements that will accommodate the increased
capacity needs of residents within the district and protect the health of the public in
the Village of Port Jefferson by reducing sewer overflows. Environmental concerns
have hindered the project’s progression. The Proposed Capital Program defers $1.5
million for construction to 2012. We recommend advancing $1.5 million for
construction from 2012 to 2011 to insure the timeliest progression possible.
 CP 8147, Improvements to SCSD 20 – William Floyd (Ridgehaven) provides funds
for sewage treatment plant improvements to insure compliance with discharge
standards. A reconfiguration of the developer’s project now bypasses the
environmental aspects previously responsible for delays and the project should
progress. The Department has indicated that the proposed $2 million for
construction in 2011 will enhance either the Leisure Village plant or Ridgehaven
plant based upon findings in the engineering report. We agree with funding as
included in the Proposed Capital Program.
 CP 8153, Sewer Expansion for the Smithtown and Kings Park Main Street
Commercial Area, provides funds for the creation of a new sewer district or the
extension of the current SCSD No. 6, Kings Park, to service the Smithtown and
Kings Park Main Street commercial areas. A feasibility report indicates it is feasible
to sewer the two areas through expansion of the existing Kings Park Sewage
Treatment Plant at an estimated cost of $40 million. The final design and
environmental process has been initiated and survey and preliminary design are
anticipated to be completed by December 2010. The determination as to whether a
new sewer district will be formed or the current SCSD #6 will be extended is required
in order to progress this project. Proposed funding includes only $10 million in SY.
The Budget Review Office recommends including $40 million in 2012, as previously
adopted and requested by the Department.
 CP 8170, Improvements to Sewage Treatment Facilities - SCSD #3 – Southwest,
continues to progress a wide variety of improvements to aging processes and
infrastructure at SCSD #3-Southwest. The Department exercises cost avoidance
principles by scheduling many of the projects in accordance with Federal and State
mandates to avoid regulatory agency fines. The Southwest Sewage Treatment
Plant plays an integral role in all of the County’s wastewater treatment plant
operations and should be maintained and improved as necessary to insure its most
efficient operation. The Budget Review Office concurs with proposed funding as
previously adopted and requested by the Department.
 CP 8180, Sewer District No. 3 – Southwest Sludge Treatment and Disposal Project,
provides for the upgrading, rehabilitation and replacement of the sludge treatment
and disposal systems. We concur with the Executive’s proposal for cogeneration
facility funding which relies on private sector funding for its progression and defines
the payment concept with a no cost approach to the District. The Budget Review
Office recommends advancing $65 million from SY to 2013 as requested by the
Department. The Plan continues to progress in a timely manner and the Department
anticipates beginning construction affiliated with the Plan in June 2013
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 CP 8183, Planning and Design for the Expansion to SD #3 – Southwest, provides for
expanding the capacity of SCSD #3-Southwest Sewage Treatment Plant from 30.5
million gallons per day (mgd) to 40.5 mgd, which is necessary to accommodate
anticipated future demand for sanitary sewer service in the area. Connection fee
revenue generated through the sale of available capacity after the expansion should
far exceed the cost of the expansion. We concur with funding of $65 million in 2010
for construction as previously adopted and requested.
Home and Community Services: Water Supply (8200)
 CP 8223, Remediation at the Bellport site and at the APPD Gabreski Airport site will
be completed in 2010, and that the large appropriation balance ($3.2 million), as well
as the 2010 recommended funding, will also be expended in the course of 2010 and
2011. The Department requested funds in 2011 for the remediation of the Blue
Point Laundry site and for other costs at the Canine Kennel site at Gabreski Airport
and at the Ronkonkoma Wallpaper site. The significant increase, compared to the
2010-2012 Capital Program, is due to higher than expected remediation costs at
several sites.
 CP 8226, The Budget Review Office recommends replacement of the geoprobe
vehicle and well puller as requested by the Department of Health Services
replacement schedule, which requires an additional $ 45,000 in the 2011 Capital
Budget. Given the condition of the current vehicles, the revenue potential for
operations of the Hydrogeology unit, and the critical need to protect Suffolk County’s
sole source aquifer, timely replacement of this equipment is prudent.
 CP 8235, The Department requested $298,000 in 2011 to replace the 24-year old
Webber Cove 34 foot boat used for open water testing and monitoring, and to
transport sanitarians to Fisher’s Island, with a 34 foot Parker. This is the second
time the Department requested replacement of this vessel; it had previously been
requested under CP 8228, Study for Occurrence of Brown Tide in Marine Waters.
Although funding was included in the 2008 Capital Budget, it was never
appropriated. The current vessel is not operational. We recommend advancing
$298,000 for equipment from 2012 to 2011 to purchase the replacement vessel.
 CP 8237, The cost of implementing the Comprehensive Water Resource
Management Plan will likely exceed the currently programmed funding in the
Proposed Capital Program, $141,000 for planning 2011-2012, as it is difficult to
estimate the implementation requirements without the completed plan, which is due
during this summer. The Budget Review Office concurs with the Proposed 20112013 Capital Program but expects the Division of Environmental Quality to continue
to evaluate and request future funding as the costs of implementation become
clearer.
SummaryFindings&Recommendations11
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Analysis of the Proposed Capital Program
Overview
The County can expect several years of increasing debt service costs in the General
Fund that result from the current and past capital programs. Increasing costs are
projected to be an average of $11.5 million per year over the next five years (20112015), with the 2011 increase projected at $9.4 million. Higher costs relate to the loss
in 2013 and 2014 of off-budget relief from tobacco bond proceeds and substantial
increases in authorizations to borrow over the past several years, with the largest single
project being construction of the new jail. This rising pipeline debt has contributed to
General Fund bond issues that have exceeded $100 million in each year since 2005. In
fact, when we restrict our analysis to serial bond financing, the three-year Proposed
Capital Program is actually greater than the previous capital program.
In what follows, the Budget Review Office projects how much the County can expect to
borrow over the next few years and translate these debt issues into operating budget
debt service costs. We conclude with a discussion on policy options that the Legislature
may wish to consider in order to manage rising capital related spending levels and
associated operating budget debt service costs. It should be stressed that there are no
easy short run solutions. As such, policy options offered here are fixes that will provide
long term relief, but require higher short term costs.
Table 1: Authorized and Proposed Levels of Serial Bond Debt
The table below summarizes the County’s capital improvement plan, listing
recommended borrowing that is included in the Proposed Capital Program. As seen in
the table:
¾ The Proposed 2011-2013 Capital Program includes bonding levels for all funds
of $157.7 million in 2011, $161.4 million in 2012 and $123.2 million in 2013. This
represents recommended future additions to 2010 adopted capital authorizations.
These proposed levels of funding are modest relative to existing pipeline debt. In
particular:
9 “2010 Authorized Unissued Pipeline Debt” represents authorizations for the
County Comptroller to issue serial bonds for capital projects that have already
been approved by the Legislature. As of March 1, 2010, $645.0 million in
bond authorizations have been approved for projects that, for the most part,
are underway or are expected to be undertaken within the required five-year
time limit set by Local Law 15-2002. Over 79% or $510.9 million of these
debt authorizations are for countywide, mostly General Fund purposes, with
the remainder largely related to sewer projects. It should be noted that the
$96,205,000 in serial bonds scheduled to be issued this month will reduce the
level of pipeline debt by a like amount. Offsetting this reduction are
resolutions that will be adopted over the course of the year to authorize
additional borrowing.
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9 The “2010 Adopted/Modified Capital Budget” includes $156.2 million in serial
bonds for projects that are included in the Executive’s modified version of the
2010 adopted capital budget. Less than 54% or $83.8 million of this amount
is for countywide mostly General Fund purposes.
TABLE 1
Authorized and Proposed Levels of Serial Bond Debt
2009 Authorized Unissued, 2009 Modified and 2010-2012 Proposed Capital Program
2010 Authorized
2010
Unissued Pipeline Debt Adopted/Modified
(as of 03/01/10)
Capital Budget
Countywide mostly
General Fund
Police District

$510,895,259
$2,680,400

$83,842,742
$405,000

2011
Proposed

2012
Proposed

2013
Proposed

2010-2013 Average
(includes 2010
Pipeline Debt)

$87,856,498

$81,706,961

$68,733,386

$208,258,712

$7,920,000

$200,000

$0

$2,801,350

Sewer Districts

$131,448,773

$72,000,000

$61,900,000

$79,500,000

$54,500,000

$99,837,193

Total

$645,024,432

$156,247,742

$157,676,498

$161,406,961

$123,233,386

$310,897,255

"Countywide mostly General Fund" includes funds 001, 007, 016, 038, 039, 102, 105, 625, 632, and 818, plus Trust & Agency bonds.
"Police District" includes Capital Projects 3111, 3117, 3135, 3184, 3503.
"Sewer Districts" debt excludes A-money. This is the eighth capital program that includes this funding source, which represents cash transfers from the Assessment Stabilization Reserve Fund 404.
Proposed transfers total $1,725,000 for the 2010 adopted/modified capital budget, $550,000 for the 2011 proposed capital program, and $500,000 proposed for 2012. Also excluded from the above
table are escrow funds from sewer district connectees and other aid.
"2010 Authorized Unissued Pipeline Debt" is based on previous resolutions passed by the County Legislature giving the County Comptroller authority to issue serial bonds for capital projects. As the
term "unissued" suggests, borrowing in the form of serial bonds has yet to take place for the corresponding capital projects, although it is anticipated they will eventually be undertaken. Authorized
unissued debt listed in the above table was taken from pages D1-1 to D1-4 of the 2011-2013 Proposed Capital Program.

Table 2 and Figure 1: Potential Future Levels of Borrowing to Finance Capital Projects
for Countywide mostly General Fund Purposes
Long-term pressure on the capital program is likely to lead to continued high levels of
future borrowing, with associated operating budget debt service costs expected to
increase well beyond 2015.
Table 2: Comparison of This Year's Proposed 2011-2013 Capital Program to Last
Year's Adopted 2010-2012 Capital Program Serial Bond Debt (excluding the Police
District, District Court, and sewer districts)
When comparing the size of the Proposed Capital Program to what was adopted last
year, Table 2 shows that:
¾ Authorized unissued pipeline debt as of March 2010 has increased by $13.4
million from the same time last year.
¾ 2010 adopted/modified borrowing is $11.4 less than last year (2009).
¾ The 2011 proposed capital budget is $4.9 million more than what was adopted
last year.
¾ Combining the above three (2010 authorized unissued, 2010 adopted/modified,
and 2011 proposed); there is an increase in potential authorizations of $6.9
million over last year (see the third row of the last column in Table 2).
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¾ Excluding pipeline debt, General Fund serial bond financing in the Proposed
2011-2013 Capital Program exceeds last year’s adopted three year capital
program by $6.86 million (= $4.95 million + $4.68 million – $2.77 million).
¾ In total, when 2011 to 2013 proposed borrowing is added to current year pipeline
and modified bonding, potential debt to fund capital projects increases by $8.8
million, as compared to last year’s Adopted 2010-2012 Capital Program.
TABLE 2
Comparison of This Year's Proposed 2011-2013 Capital Program
to Last Year's Adopted 2010-2012 Capital Program
2011-2013 Proposed
Capital Program

2010-2012 Adopted
Capital Program

Change

Cumulative
Change

Countywide General Fund 1
Current Year Authorized
Unissued Pipeline Debt
2010
Current Year Adopted/Modified
Capital Budget
2010

$510,895,259

2009

$497,532,296

$13,362,963

$13,362,963

$83,842,742

2009

$95,224,809

-$11,382,067

$1,980,896

1st Year of Program

2011

$87,856,498

2010

$82,908,060

$4,948,438

$6,929,334

2nd Year of Program

2012

$81,706,961

2011

$77,031,238

$4,675,723

$11,605,057

3rd Year of Program

2013

$68,733,386

2012

$71,501,524

-$2,768,138

$8,836,919

1. Countywide General Fund includes Funds 001, 007, 016, 038, 039, 625, 632, and 818, plus Pension and Trust & Agency bonds. Police District capital projects
(3017,3111,3117,3135,3184, and 3503) and sewer district projects are not included above. Data in this table are limited to funding using serial bond debt or B-money.

Figure 1: Authorized Unissued Debt (serial bond debt excluding the Police District,
District Court, and sewer districts)
The main factor contributing to the high level of potential borrowing is authorized
unissued serial bond debt. This represents adopted authorizations directing the County
Comptroller to issue serial bonds to finance capital projects. Over the past ten years,
authorized unissued debt has trended up at a compounded rate of 10.5% or $28.8
million per year. Although the increase in the past year was a more modest 2.7%, the
higher base resulted in a $13.4 million increase in pipeline debt.

22

$550,000,000

$500,000,000

Figure 1
Authorized Unissued Debt
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compiled from the current and past proposed capital programs
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* Over the past 10-years authorized unissued
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* In the past year alone authorized unissued
debt increased by a more modest 2.7% or $13.4 million.
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Figure 2: General Fund Serial Bond Debt Service Costs
(Including off-budget debt service on tobacco defeasing bonds)
The capital program directly affects the operating budget through debt service costs,
which represent principal and interest payments for bonds issued to finance capital
projects. In addition, capital projects may impact other operating costs. For some
projects (i.e. new jail construction) the operating costs associated with staffing and
maintenance may also be significant, while other projects, CP 1664 Energy
Conservation, may reduce operating costs.
From Figure 2 we observe that debt service costs have trended higher over time. In
particular:
¾ Over the past 20 years (1991-2010), General Fund debt service has increased at
a compounded rate of 2.66%, an average of almost $2.4 million per year.
¾ The large decrease in 2005 is the result of a one-time reduction in borrowing
costs due to the 2004 refunding of $145,925,000 in existing debt, while the large
increase in borrowing costs for 2006 is attributed to the policy decision that
savings from the 2004 refunding issue be realized upfront, instead of spreading it
out over the life of the refunding bond.
¾ Between 2010 and 2015, General Fund debt service is projected to increase at a
compounded rate of 1.91%, less than the 2.66% growth rate since 1991.
¾ These above growth rates are accurate representations of the County’s debt
service costs since they include off-budget principal and interest payments paid
from the proceeds of the County’s 2008 tobacco bonds, which are legitimate
General Fund expenses. Unfortunately, as shown below in Figure 5, when offbudget tobacco bonds are excluded, General Fund budgeted debt service costs
will increase by substantially higher amounts in 2013 and 2014.
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on serial bonds and bond anticipation notes (BANs)

$110,000,000

$95,000,000

(Including off-budget debt service on tobacco defeasing bonds)
Trend growth
over the past 20 years
(1991 to 2010) is
2.66% or $2.4 million per year

Projected Debt Service
Costs (2011-2015)

$80,000,000
Debt service is projected to
increase at a compounded
rate of 1.91% or $2.3 million
per year through 2015.

$65,000,000

$50,000,000
1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
Adopted

Figure 3: Projected General Fund Serial Bond Issues
Over the course of the last decade (2000-2009), the County has borrowed an average
of almost $95 million annually for the General Fund (when all funds are included, the
average is $121 million).
Since 2005 the General Fund portion of debt issues has exceeded $100 million each
year. Borrowing in 2005 and 2006 were in the $140 million range due in part to
significant funding for open space land acquisitions financed through the General Fund.
Substantial amounts borrowed for land acquisitions through 2007 have been an
important contributing factor to rising General Fund debt service costs, as we continue
to make payments on these bonds for up to 20 years. Beginning in 2008, funding for
land acquisitions shifted from the General Fund to the quarter-cent sales tax program,
with the extension of that program in December of 2007 (see Local Law 24-2007). The
extension allows for issuing debt through 2011. From 2012 through the end of the
quarter-cent program in 2030, land acquisitions will be made on a pay-as-you-go basis.
By 2012 there will be considerable reserves built up in the quarter-cent sales tax
program to allow for pay-as-you-go purchases. A preliminary estimate shows that by
the end of 2011 there will be a projected balance of over $54 million to make cash
purchases. The 31.1% portion of quarter-cent sales tax dedicated for land acquisitions
is expected to provide over $20 million annually by 2011, of which about $16 million
may have to be dedicated for debt service payments. That would leave an additional $4
million for new purchases. Sales tax revenue for future land purchases should steadily
climb, as annual debt service costs are anticipated to be flat and sales tax is expected
to grow. By 2019 we project that an additional $10 million per year will be available for
new land purchases (this amount is net of required debt service payments). Over the
life of the program (Dec. 1, 2007 to Dec. 31, 2030) there is likely to be over $300 million
available for pay-as-you-go land acquisitions.
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Debt issues to construct the jail (CP 3008) will have a significant impact on debt service
costs starting this year. A small amount of planning funds was advanced for the jail in
2003. Borrowing increased to $41.5 million in 2009 and totaled $74.7 million through
the end of last year.
$200

Figure 3
GENERAL FUND SERIAL BOND DEBT ISSUES
(in millions of dollars)
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Projected debt issues implicit in the above chart are based on the following:
¾ An additional $102 million is estimated to complete Phase I of the new
replacement correctional facility at Yaphank (CP 3008), with most of that
needed this year and next. In 2010, $69 million is expected to be borrowed,
of which $36 million is already included in the upcoming May 2010 Series A
bond issue. An additional $29 million is projected to be borrowed next year
and $4.4 million in 2012 for furniture & equipment. At that point Phase I
should be complete. With the bulk of Jail borrowing occurring between 2009
and 2011, debt service costs are expected to be high for several years to
come.
¾ The current County policy is to restrict borrowing for land acquisitions to the
quarter-cent sales tax program through the end of next year. Given the
expected buildup of reserves in the quarter-cent sales tax program, for payas-you-go purchases starting in 2012, as well as existing fiscal problems, we
assume virtually no borrowing in the General Fund for land acquisitions
throughout our forecast period. There are also cash balances available from
previous bond issues for the Multifaceted Land Preservation (CP 7177) and
Environmental Legacy (CP 8731) programs that can be used to purchase
properties that are already in contract or for which offers have been accepted.
¾ Finally, implicit in our forecast is projected borrowing for General Fund capital
projects, other than land acquisitions or Phase I of the jail, of $75 million this
year, with that amount increasing by $5 million per year throughout the
forecast period. These amounts are based on recent experience and can be
found in Figure 3 as borrowing for “Other General Fund Capital Projects."
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Figures 4 and 5: Projected General Fund Debt Service Costs
Including off-budget debt service paid with tobacco bond proceeds
Figure 4:
Figure 5:
Excluding off-budget debt service paid with tobacco bond proceeds
Both figures 4 and 5 show Budget Review Office projections for General Fund debt
service out to 2015. Figure 4 includes off-budget principal and interest payments paid
from the proceeds of the County’s 2008 tobacco bonds, which are legitimate General
Fund expenses, as well as the impact of debt associated with Phase I of the jail and an
historical perspective back to 2000. Figure 5 restricts our analysis to the 2010 to 2015
period and to budgeted debt service only (excluding debt service defeased with offbudget tobacco bonds). This approach shows that significant cost increases can be
expected in 2013 and 2014.
Projected debt service costs are based on the bond issues noted above in Figure 3.
Assumptions used to calculate principal repayment and interest costs are as follows:
¾ For the soon to be issued $96,205,000 Series A 2010 serial bond (of which
$62,930,000 represents General Fund debt):
x A preliminary debt service schedule was provided (on 04/30/10) by the
County’s financial advisor, Capital Markets Advisors, LLC.
¾ For debt issues beyond this spring:
x Principal repayment is based on a 20-year level debt service schedule,
with interest rates derived from the 04/15/10 Municipal Market Data
(MMD) yield curve for "AA" rated bonds. Fifty basis points are added to
the yield curve for fall 2010 projected borrowing, a total of 100 basis points
are added to 2011 projected borrowing, and 150 basis points are added to
borrowing in 2012 and beyond. Higher interest rates on future bond
issues are consistent with consensus forecasts for increases in the cost of
borrowing.
When off-budget debt service payment made from the proceeds of tobacco bonds are
included, General Fund principal and interest payments on serial bonds is projected to
increase by $2.6 million in 2011, an additional $1.9 million in 2012, $3.8 million in 2013,
$1.8 million in 2014, and $1.4 million in 2015. These increases may be considered
manageable; however, as seen in Figure 5, they are considerably larger when offbudgeted tobacco debt is taken out. Once the relatively large drop off in debt service
relief from tobacco bonds is netted out, budgeted debt service in the General Fund is
projected to increase by $9.4 million in 2011, an additional $5.7 million in 2012, $19.8
million in 2013, and $21.3 million in 2014, and then slows to growth of $1.4 million in
2015. The difference can be explained by the relatively large drop off in off-budget debt
service from tobacco bonds of almost $16 million from 2012 to 2013 and $19.5 million in
2014. This leads to the perverse result of debt service on existing previously issued
bonds actually increasing in 2013 and 2014.
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Debt service payments on existing debt issued prior to 2010

Jail Phase I

2009

2010
Adopted

2011

2012

2013

2014

Projections (2011 and beyond)

$69.5 million in 2010 Adopted Budgeted
debt service (excludes off-budgeted $46
million paid with tobacco bonds)

2015

(excluding Phase I of the Jail (CP 3008)

Other Projected Bond Issues

($102 Million in debt issued
in 2010 thru 2012)

Tobacco Bond Proceeds
used to defease General Fund debt
(from 2008 to 2013)

($115.5 million = $69.5 million budgeted + $46
million paid with tobacco bonds)

The 2004 nontraditional refunding of $145,925,000 of existing debt
provided upfront savings of $1.4 million in 2004 and $26.1 million in 2005.
Thereafter, the refunding included higher costs of almost $3.5 million in
each of the next 12-years (2006-17), followed by savings that will average
$3.8 million in the final 5 years (2018-22).

Existing Debt Service Payments

Tobacco Bonds

Other Projected Bond Issues (excluding the jail)

Jail Phase I

Figure 4
Projected General Fund Debt Service Costs
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The relatively large drop off in off-budget debt service from tobacco
bonds, of almost $16 million from 2012 to in 2013 and $19.5 million in
2014, leads to the perverse result of debt service on exiting bonds
actually increasing in those two years.

Debt Service on Existing Previously Issued Bonds

Debt Service on Projected Bonds (issued between 2010 and 2014)

2013

$77,780,381

$26,630,213

(Excluding off-budget debt service paid with tobacco bond proceeds)

on serial bonds and bond anticipation notes (BANs)

Figure 5
Projected General Fund Budgeted Debt Service Costs

2014

$91,726,313

$33,945,308

2015

$85,369,096

$41,666,999

Table 3: Property Tax Impact of Serial Bond Issues
In this section we consider the property tax impact of projected future debt service
costs. Assuming no offsetting decrease in other expenditures or increase in nonproperty tax revenue, higher projected General Fund debt service costs (excluding offbudgeted tobacco debt) would translate into an estimated increase in the average
homeowner’s tax bill of $16.94 in 2011, an additional $10.43 in 2012, $35.77 in 2013,
$38.48 in 2014, and then slows to growth of $2.47 in 2015. As a point of reference, the
2010 General Fund property tax was $51,091,951 (with the MTA payroll tax included),
which translates into an average homeowner tax bill of about $93. In comparison, the
over $9.4 million projected increase in debt service costs for 2011 equates to an
increase in General Fund property taxes of over 18% (=$16.94/$93).
Finally, in order to determine the budgetary impact of resolutions to authorize bonds,
Table 3 provides the Legislature with a useful rule-of-thumb: for every $10 million in
General Fund serial bonds issued, assuming fixed levels of other expenditures and
revenues, the first-year impact is estimated to cost the average homeowner $1.49. The
cost over the life of a 20-year bond totals $29.13. Borrowing for Police District projects
is more expensive due to a smaller tax base. Borrowing $10 million for capital projects
in the Police District translates into a first-year impact of $1.81 on the average
homeowner’s tax bill, with a total cost over the life of a 20-year bond of $36.03.
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Table 3
Property Tax Impact from Debt Service on the Issue of $10 Million in Serial Bonds

First Year Debt Service Cost
Average
Property Tax Homeowner Tax
Impact
Bill

Total Debt Service Cost Over Life
of Bond
Average
Property Tax Homeowner Tax
Impact
Bill

General Fund:
Babylon
Brookhaven
Huntington
Islip
Smithtown
East Hampton
Riverhead
Shelter Island
Southampton
Southold

$68,526
$173,938
$115,715
$120,498
$57,015
$76,177
$19,058
$9,529
$149,369
$29,089

$0.94
$1.03
$1.43
$1.14
$1.34
$3.89
$1.09
$3.78
$3.74
$1.92

$1,351,137
$3,429,568
$2,281,577
$2,375,884
$1,124,178
$1,502,003
$375,771
$187,887
$2,945,139
$573,553

$18.72
$20.62
$28.45
$22.42
$26.61
$76.23
$21.12
$70.12
$68.51
$37.57

County Total

$818,913

$1.49

$16,146,697

$29.13

Police District:
Babylon
Brookhaven
Huntington
Islip
Smithtown

$102,740
$276,459
$166,485
$187,514
$85,714

$1.50
$1.64
$2.28
$1.81
$2.13

$2,025,754
$5,451,013
$3,282,630
$3,697,250
$1,690,050

$29.78
$32.77
$45.28
$35.62
$42.36

County Total

$818,913

$1.81

$16,146,697

$36.03

Conclusion and Policy Considerations
The five year capital program is a planning document and by nature takes a long term
perspective. The gestation period between the authorizing resolution and eventual
bonding for the cash needs of a project leave the County with limited control over
resulting operating budget debt service costs in the short run.
As shown in this section, General Fund principal and interest payments are expected to
increase over the next several years. Contributing factors are:
1. Construction of the new jail, with most of the bonding taking place between 2009
and 2011.
2. Pipeline debt that continues to rise, creating additional pressure to bond capital
projects that have in many cases been delayed.
3. Off-budget principal and interest payments paid from the proceeds of the
County’s 2008 tobacco bonds that will expire in 2013, leading to a substantial
increase in debt service costs. In particular, there will be a loss in the General
Fund of almost $16 million in tobacco relief in 2013 and an additional loss of
$19.5 million in 2014.
x Not included here is the additional loss of revenue from Tobacco Settlement
Payments (revenue code 001-2640) that is being used to pay debt service on
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the tobacco bonds. The loss is 36% of tobacco revenues from 2009 to 2012
and 75% from 2013 until the tobacco bonds are paid off. At the time the
bonds were issued it was projected that they would be paid off by 2030.
However, if Tobacco Settlement revenue comes in lower than projected, it is
possible that these bonds may not be retired until as late as 2048. Based on
2009 actual revenues, the revenue loss was almost $8.8 million in 2009.
Revenue received was $15.6 million, but would have been $24.4 million
without the 36% captured to pay off the tobacco bonds. Assuming Tobacco
Settlement revenue remains flat at the 2010 adopted level, the loss starting in
2013 would be $17.6 million per year.
The County is confronted with rising debt service while in the midst of addressing a two
year (2010-2011) General Fund budget shortfall that was estimated in March at $231
million. Projected increases in debt service average $11.5 million annually over the
next five years (2011-2015). In the absence of expenditure cuts or non property tax
revenue enhancement, this translates into an estimated increase that averages more
than $20 per year to the average homeowner.
There are no easy solutions to address rising debt service costs in the short run. Once
current operating budget problems ease, we believe long term fixes that should be
considered are: (1) returning to a more aggressive debt repayment schedule, (2)
incorporating pay-as-you-go financing in the operating budget, and (3) establishing a
policy or guideline to restrict bond authorizations. In particular:
(1) Method used to repay debt
In response to the anticipated 2005 budget shortfall, Resolution No. 271-2004
authorized the County Comptroller to issue and sell serial bonds in accordance with
New York State Finance Law, broadening the County’s method of borrowing to include
the use of level debt. With one exception, since 2004 the County has issued serial
bonds using a “level debt service” repayment schedule. Most recently Resolution No.
1011-2008 provided authorization (from 2009 to 2011) for the Comptroller to continue
the “level debt service” policy as an option. Of the thirteen County serial bonds issued
between 2004 and 2009, only the 2006 Series A used a different repayment schedule,
the “50%-Rule”. Prior to 2004 the County used the more conservative “50%-Rule” to
borrow, which requires that the difference between the largest and smallest principal
repayment not exceed 50%.
The “50%-Rule” results in a faster payback period than is the case with the current
“level debt service” approach. Another feature that accelerates the payback period is
how a capital project’s useful life (or period of probable usefulness) is incorporated into
the structure of the bond. A typical bond issue includes financing for well over onehundred purposes. Capital projects can be grouped into periods of probable usefulness
ranging from five years to forty years. The “50%-Rule” groups bonds into five, ten,
fifteen, and twenty years. Projects that are twenty or more years are all included in the
twenty year category – as a rule the County would not typically issue bonds that exceed
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twenty years. As such, all of the five year projects are paid off in five years. After year
ten, only projects with useful lives of fifteen or more remain.
This is not the case with the current “level debt service” approach. With few exceptions,
since 2004 County bond issues have been eighteen, nineteen, or twenty years, with
twenty years the most frequent case. The term is established by the average life of the
projects included in the bond issue – more formally the calculation is the weighted
average maturity (WAM), where the weights are the principal amounts to be borrowed
for each project. Therefore, the entire bond issue under “level debt service”, including
projects with five year lives, is borrowed for eighteen to twenty years. That extends the
payback period and runs up interest expenses over time.
Comparing “level debt service” bond issues to the more conservative “50%-Rule”,
estimates by the Budget Review Office lead us to conclude that:
¾ Level debt results in lower operating budget debt service costs in each of the first
four years of a 20-year bond issue, but the cost is greater in years five through
twenty.
¾ A $100 million level debt bond issue costs $23 million more over the 20-year life
of the bond.
¾ Most of the savings are in the later years, with the breakeven point coming in
year fifteen.
The policy issue is a question of time horizon. In the short run clearly it is cheaper to
stretch out the repayment period that is allowed under a “level debt service” schedule.
It would take fifteen years before repayment using the more conservative “50%-Rule” is
cheaper on a cumulative basis. While this may seem to be a compelling argument for
continuing to borrow using a “level debt service” repayment schedule, we would
disagree. Over 20 years a considerable amount of non productive interest expense is
imbedded in future budgets. On an annual basis, while we save in the first four years,
we saddle future budgets with higher costs starting in year five. The further we
progress into the future, the greater the problem becomes. If the County adheres to the
“50%-Rule”, based on the above analysis, after 20-years and every year thereafter the
County would avoid $23 million. In ten additional years (30-years from now) the savings
would accumulate to $230 million.
(2) Pay-As-You-Go Financing
A debt policy should address the issue of financing with bonds versus cash payments
on a pay-as-you-go basis. We find this issue important enough to include it as a
separate write-up in this report, titled “Pay-As-You-Go Financing”. As mentioned in that
section:
¾ The cumulative impact of borrowing is estimated to exceed the initial pay-as-yougo outlay after 12-years, while non productive interest expenses remain in the
budget for 20-years.
¾ If a strict pay-as-you-go policy were adhered to, after 20-years and every year
thereafter, the County would avoid expenses equal to the total interest accrued
over the life of a 20-year bond. Annual long term savings are estimated at over
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$12 million per year for a relatively aggressive $20 million pay-as-you-go
program. If a more modest $10 million annual pay-as-you-go program was
adhered to, the long term savings would be over $6 million per year.
(3) Restrict bond authorizations
In order to control the level of pipeline debt, the Legislature may wish to consider
limiting the amount of bond authorizations to a target level. This would have the effect
of constraining the level of future serial bond issues. A maximum of $100 million per
year may be a reasonable starting point for purposes of discussion.
Operationally this could be accomplished by using the capital project ranking form,
which was adopted by Resolution No. 461-2006. Projects with the highest ranking
would receive priority. Once the target level of bond authorizations is reached,
additional authorizations would not be considered. Flexibility could be introduced into
the process by requiring a super majority of 12 votes to adopt authorizations that
exceed the target level. In addition, the established target could be automatically raised
each year by allowing for a built-in inflation factor.
AnalysisPropCapProgRL11
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The American Recovery and Reinvestment Act
Overview
Following the collapse of Wall Street late in 2008 and the ensuing recession, the
Federal government worked to assemble a stimulus package aimed at reinvigorating
the U.S. Economy. The result was the $787 billion American Recovery and
Reinvestment Act (ARRA), signed by President Obama on February 17, 2009.
Nationally, funding was allocated for several categories including social services and
infrastructure improvements. The following table lists the Federal stimulus categories
and the amounts allocated.
American Recovery and Reinvestment Act
Category

Amount

Tax Relief

$288 Billion

State and Local Fiscal Relief

$144 Billion

Infrastructure and Science

$111 Billion

Protecting the Vulnerable

$81 Billion

Healthcare

$59 Billion

Education and Training

$53 Billion

Energy

$43 Billion

Other

$8 Billion
Total

$787 Billion

Source: recovery.gov

The State of New York anticipates $32.2 billion from the ARRA for Medicaid relief,
energy and infrastructure, health and human services, education, and public safety.
Infrastructure and energy aid is paramount to the Capital Program and Budget.
According to the State, almost $5 billion has been allocated for these types of projects.
Within this category, funding breaks down as follows:
ARRA Infrastructure and Energy Funding for NY State
Transportation: Mass Transit

$1,222,000,000

Transportation: Highways & Bridges

$1,120,700,000

Transportation: Rail

$151,000,000

Transportation: Air

$32,470,000
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Transportation: Discretionary Surface Transportation
Clean Water State Revolving Fund

$83,000,000
$432,564,000

Drinking Water State Revolving Fund

$86,811,000

Other Infrastructure

$168,077,000

Weatherization

$394,687,000

Energy Efficiency and Conservation Block Grant

$175,655,000

State Energy Program

$123,110,000

Renewable Energy

$19,017,000

Science Facilities, Research, Instrumentation

$248,389,000

Nuclear Waste Cleanup

$168,184,000

Smart Grid

$264,954,000

Energy Tax Credits and Rebates

$120,741,000

Other Energy and Environmental Programs

$110,302,000
Total

$4,921,661,000

Source: recovery.ny.gov

For Suffolk County alone, there were more than 1,000 project proposals submitted from
local governments and non-profit organizations to the New York State Economic
Recovery Cabinet, totaling over $26 billion. Applying for Federal stimulus aid is a
competitive process; both the Federal and State governments have consistently stated
that preference will be given to “shovel ready projects.” Accordingly, DPW has made
ARRA funded projects a priority.
The 2011-2013 Capital Program and Budget
The County is seeking $27.5 million for highway construction, maintenance, and
rehabilitation and $22.8 million for mass transit. The following table lists legislation that
has been introduced to appropriate ARRA stimulus funds for capital projects.

Res No.

263-09

312-09

Title
Amending the 2009 Capital Budget and Program and appropriating
funds in connection with strengthening and improving L.I.E.
North/Shore Service Roads from Ocean Avenue, Exit 59, to North
Ocean Avenue, Exit 63, under the Federal FFY 2009 American
Recovery and Reinvestment Act
Authorizing the filing of an application for Federal American
Recovery and Reinvestment Act (ARRA) funds for the purchase of
up to forty-two additional transit buses including related equipment
for replacement for Suffolk County Transit.
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CP
No.

Federal Aid

5127

$10,000,000

5658

$13,300,000

769-09

Amending and appropriating funds in connection with the
construction of CR 67, Motor Parkway Rehabilitation and
resurfacing, vicinity of Long Island Expressway (LIE) South Service
Road to the vicinity of CR 17, Wheeler Road under the Federal
FFY 2009 American Recovery and Reinvestment Act
Amending and appropriating funds in connection with rehabilitation
of CR 4, Commack Road, vicinity of Nicolls Road to vicinity of Polo
Street under the Federal FFY 2009 American Recovery and
Reinvestment Act
Amending the 2009 Capital Budget and Program and appropriating
funds in connection with strengthening and improving L.I.E
North/South Service Roads from Washington Avenue/Wicks Road
to Ocean Avenue, Exit 59, under the Federal FFY2009 American
Recovery and Reinvestment Act
Authorizing the purchase of up to thirty transit buses for Suffolk
Transit including related equipment and amending the 2009 Capital
Budget and Program and accepting and appropriating Federal Aid
through the American Recovery and Reinvestment Act (New CP
5657).

5602

979-09

Amending the 2009 Capital Budget and Program and appropriating
funds in connection with alternative fuel infrastructure and
compressed natural gas vehicles (CP 5602).
Amending the 2010 Capital Budget and Program and appropriating
funds in connection with energy conservation at various County
facilities (CP 1664).

1664

316-09

318-09

320-09

335-10

5131

$4,000,000

5567

$3,500,000

5127

$10,000,000

5657
$9,458,585

$2,129,000

$732,900
Total

$53,120,485

In addition to the above funding, New York State has certified approximately $120
million in construction projects that indirectly benefit Suffolk County. ARRA funding for
these projects is either being directly expended by the State or paid to local jurisdictions
within the County. The following table shows the cost and description of certified
projects affecting Suffolk County.

Location

DESCRIPTION

Total Project
Cost

Upgrade approximately 900 traffic signals in Nassau and Suffolk
counties by replacing existing incandescent lights with more energy
efficient Light Emitting Diode (LED) bulbs to reduce energy use and
improve the environment.

$4,776,000

Nassau,
Suffolk

Upgrade the outdated, 22-year-old original technology that operates 53
out of 190 motorist information signs operated by NYSDOT INFORM
transportation management center.

$4,320,000

Riverhead

Implementing an alternative transportation path for bicycle and
pedestrian use to connect the areas of activity centers throughout the
town of Riverhead.

$3,158,000

Design of a project to upgrade drainage structures on State Route 25
and Sunken Meadow Parkway in Suffolk County. Approximately 300
deteriorated and/or malfunctioning old drainage structures will be
replaced with new, pre-cast concrete structures.

$4,800,000

Nassau,
Suffolk

Suffolk
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Riverhead

Rehabilitate Freight rail access to Calverton Industrial Park from the
LIRR Main line.

$4,800,000

Patchogue

ARRA funding will support the design and construction of the upgrade
and expansion of the Village's waste water treatment plant. This
expansion is a key component of the Village's effort to redevelop the
riverfront.

$5,836,504

ARRA funding will support the planning, design, and construction of a
new waste water treatment plant for the Town of Brookhaven to provide
improved water quality to discharges to the groundwater of Long Island.

$10,153,989

Completely renovating 3.5 miles of New York Route 112 in Brookhaven,
Suffolk County to improve the safety for the approximately 20,000
motorists, pedestrians and bicyclists who use the roadway daily. The
project includes new plantings and storm-water remediation.

$42,958,000

Improve roadway storm water run off, clean and repair or replace
drainage basins to locations on NY25A, Nassau County, NY RT102,
Nassau County, NY RT25A, Suffolk County, & Robert Moses
Causeway, Suffolk County.

$897,000

Resurface approximately nine miles of State roadways in Nassau and
Suffolk counties. The top layer of worn, deteriorated pavement will be
removed and replaced with new asphalt and fresh pavement markings.

$8,591,000

Much-needed concrete pavement repairs to sections of distressed,
aging roadway systems throughout Nassau and Suffolk counties to
improve pavement smoothness, reduce accidents and maintain
pavement integrity.

$2,024,000

Nassau,
Suffolk

Designing pavement repairs of State highways in Nassau and Suffolk
counties, in the towns of Babylon, Islip, Hempstead, Riverhead,
Brookhaven and North Hempstead.

$13,086,000

Nassau,
Suffolk

Designing pavement repairs of State highways in Nassau and Suffolk
counties, targeting sections of the NY 231 and the Sagtikos Parkway.

$4,036,000

Stony
Brook

Preserve the Stony Brook Mill Pond as a fragile aquatic resource and
better protect motorists from roadway flooding conditions on NY Route
25A (North Country Road) in Stony Brook, Town of Brookhaven, Suffolk
County.

$1,128,000

Clean the steel of 10 bridges in Babylon, Brookhaven and Islip in Suffolk
County to eliminate corrosion and rust and to paint the structures. These
preventative-maintenance repairs will maintain the bridges structural
reliability.

$5,443,000

ARRA funding will support the costs associated with the planning,
design and construction of full scale biological nitrogen removal,
ultraviolet light disinfection and other improvements to the Village of
Greenport's Water Pollution Control Plant.
Total

$3,659,743
$119,667,236

Brookhaven

Brookhaven

Nassau,
Suffolk

Nassau,
Suffolk

Nassau,
Suffolk

Suffolk

Greenport

Source: recovery.ny.gov as of 12/31/09
AmerRecReinvestActBP11
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Pay-As-You-Go Financing
Local Law 23-1994, the 5-25-5 legislation, instituted a formal debt policy to prevent the
use of capital debt to pay "recurring expenses" that are believed to be better suited for
funding in the operating budget on a pay-as-you-go basis. This legislation defines
"recurring expenses" as expenses that are in the nature of repair and maintenance and
do not significantly increase the useful life of an asset, including but not limited to the
following:

x any dredging project that has an aggregate cost (measured by individual
x
x
x
x
x

project site) of $100,000 or less
road resurfacing, equipment repair
roof replacements
equipment purchases
9 mm guns
soft body armor vests

Although the expense may not occur in the same location or department each year, the
5-25-5 legislation pertains to costs that are incurred on an annual basis whose per item
price is $5,000 or less; the aggregate cost of which is less than $25,000 and whose
useful life is five years or fewer.
The Budget Review Office has long been an advocate of a strong pay-as-you-go policy
to finance equipment and recurring capital projects to mitigate debt service costs. This
policy is a long-term cost effective means of controlling debt service payments and is
viewed as having a positive impact on the County’s credit rating. Pay-as-you-go
funding is listed as a “significant” best practice by the rating agency Fitch.
As seen in the following graph, the County’s record in funding pay-as-you-go has been
inconsistent. Over the past 20 years (1990-2009), actual expenditures have averaged
$2.4 million per year, which equates to $3.0 million in 2009 inflation adjusted dollars. In
12 of those years, actual expenditures were below $1 million, averaging only $288,530.
In the remaining eight years, over $1 million per year was spent, averaging $6.3 million.
In 2009, pay-as-you-go financing was limited to $14,627 (see Resolution No. 502-2009).
Funding for pay-as-you-go is included in the operating budget as Transfer to General
Capital Reserve Fund (001-E401) and Transfer to Capital Fund (001-E525). The 2009
and 2010 adopted capital budgets included zero dollars for pay-as-you-go funded
projects. The Proposed 2011-2013 Capital Program and Budget schedules zero payas-you-go funds in 2011, $1,267,500 in 2012, $610,000 in 2013, and $3,516,000 in SY.
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The requirement to fund recurring capital projects with pay-as-you-go financing, instead
of borrowing, has been suspended every year since 2002. Introductory Resolution No.
1355-2010 extends the suspension of pay-as-you-go through 2010 and 2011.
The policy issue of whether or not to borrow for recurring projects is a question of time
horizon. In the short run it is cheaper to borrow than to pay cash, while in the long run
the opposite is true. In order to compare issuing debt to pay-as-you-go financing,
consistent with debt service projections made throughout this report, we assume a 20year level debt service schedule and a current interest rate yield curve with 150 basis
points added to account for likely future rate increases. Estimates made by the Budget
Review Office show that:

x Pay-as-you-go financing is incurred only in the initial year, while principal
and interest payments on borrowing typically do not start until the following
year and continue for 20-years.
x The cumulative impact of borrowing is estimated to exceed the initial payas-you-go outlay after 12-years, while interest expenses remain in the
budget for 20-years. It should be noted that the 12-year breakeven point
is based on the current yield curve, which may vary in future years.
x If a strict pay-as-you-go policy were adhered to, in 20-years and every
year thereafter the County would avoid expenses equal to the total interest
accrued over the life of a 20-year bond. Annual long term savings are
estimated at over $12 million per year for a relatively aggressive $20
million pay-as-you-go program. If a more modest $10 million annual payas-you-go program was adhered to, the long term savings would be over
$6 million per year.
The Budget Review Office recommends that once County finances return to normal, a
strict pay-as-you-go policy should be followed. At present, the economy is in recession
and the County is in the midst of addressing a projected two-year (2010-2011) General
Fund budget deficit (estimated March 2010) of $231 million. Given the current fiscal
climate, serious funding for such a policy may have to be postponed until at least 2012.
Reinstitution of an aggressive pay-as-you-go policy could avoid non-productive interest
expenses of over $12 million per year in future operating budgets. In addition, most
pay-as-you-go projects have periods of probable usefulness of five years. As such,
based upon the current debt policy, the County will be paying debt for 20 years on items
that have long exceeded their useful lives. An analogy would be taking out a 20- year
loan for a car that has a five-year life expectancy. Clearly it is cheaper in the short run,
but you would be paying for that decision for 15 years beyond its useful life.
PayAsYouGoRL11
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Suffolk County Land Acquisition Programs
And Policies
In this section of the report, we begin with an overview of the County’s existing land
acquisition programs. We describe how each program is funded and identify issues
regarding fund presentation that blur the understanding of actual balances available.
For purposes of completeness, we also provide an overview of the five east-end towns’
Community Preservation Funds. In our concluding sections, specific recommendations
are made to address policy issues that are of concern.

Land Acquisition Programs
A number of older land acquisition programs have expired, but still have unexpended
balances. As of 12/31/09:
x South Setauket Woods had a fund balance of $1,234,994 available for
negotiation. This is a litigation settlement in a Trust and Agency Account with
limiting restrictions on its use. It is not a capital project.
x The one-quarter cent sales tax that was extended from December 1, 1989 to
November 30, 2000 to fund the Water Quality Protection Program (Fund 475)
continues to have balances as of the end of last year (see Res. No. 1568-1988
and Local Law 21-1996). In particular:
9 The 12-5(A) County Purchase of Pine Barrens component had a balance of
$1,818,485. Subtracting the price of properties in contract and for which
offers have been accepted, the net balance was $692,832 for additional land
acquisitions.
9 The 12-5(D) Town Revenue Sharing land acquisition component had a
balance of $3,271,892. This balance is restricted to specific remaining
amounts by town of $260,803 in Brookhaven, $14,353 in East Hampton,
$613,474 in Riverhead, $1,142,038 in Southampton, and $1,241,224 in
Southold. This program component is for County acquisition of land on behalf
of the towns and must be used to acquire town-approved parcels.
9 The 15-5(E) Residuary (non-pine barrens towns) component had a balance of
$2,163,806. This balance is restricted to specific remaining amounts by town
of $1,805,738 in Babylon, $138,475 in Huntington, $158,065 in Islip, $65,779
in Shelter Island, and a negative balance of $4,251 in Smithtown.
x The successor ¼% Drinking Water Protection Program, enacted by Local Law
35-1999, was in existence from 12/1/00 to 11/30/07. As of January 31, 2010, this
program showed a negative balance of $1,844,761 for Open Space. This
program has been referred to as the “New” Drinking Water Protection Program,
but is no longer the newest.
There are three remaining land programs which will be the County’s primary funding
sources for future land acquisitions- the Multifaceted Land Preservation Program, the
Environmental Legacy Fund, and the most recent ¼% Drinking Water Protection
Program, as amended by Local Law No. 24-2007. Debt service for the Multi-faceted
and Legacy Programs is paid from the General Fund. The current ¼% Drinking Water
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Protection Program (DWPP) dedicates 31.1% of quarter-cent sales tax revenue for land
acquisitions. Due to the state of the economy, an Executive policy decision was made
to fund land acquisitions through the dedicated sales tax funded ¼% DWPP at the
current time, except for those acquisitions already in contract or with accepted offers.
The following table summarizes these three active programs:
Summary Status of Funds for Environmental Acquisition Programs 12/31/09
2009 yearProgram and
Closed
end Account
CP#
During 2009
Balance
1

2

In Contract

Accepted
Offers

In
Negotiation

Available for
Future
Negotiation

3

4

5

6 = 2 - (3+4+5)

Program Status

$2,234,460

$7,490,686

$4,856,483

$2,153,000

$0

$481,203

Reserved $8,822,941
not included. No
funding beyond 2010
in proposed 20112013 Capital
Program.

Environmental
Legacy Fund
CP 8731

$946,655

$22,856,208

$2,500,000

$0

$0

$20,356,208

Not included in
proposed 2011-2013
Capital Program

1/4% DW PP
as per LL 242007
CP 8712

$26,596,811

$61,854,783

$43,071,749

$79,864,713

Multi-faceted
CP 7177

Not included in
$43,032,450 ($104,114,129) proposed 2011-2013
Capital Program

¼% DWPP (as amended by LL No. 24-2007)
This program extended the previous sales tax funded DWPP, in a modified form, for a
period from December 1, 2007 through November 30, 2030. To maximize and expedite
use of funding due to developmental pressures, it permitted borrowing for land
acquisitions over a four-year period, from 2008 to 2011. The quarter-cent sales tax is
broken down into the following dedicated purposes:
x
x
x
x

25% for Sewer District Tax Rate Stabilization.
32.15% for Property Tax Mitigation, Suffolk County Taxpayers Trust.
11.75% for Water Quality Protection and Restoration Program and Land
Stewardship.
31.1% for Environmental Protection, Environmental Programs Trust Fund. This
is the land acquisition program component that the four-year borrowing period
applies to.

The land acquisition component allows for the purchase of: open space; wetlands,
woodlands, pine barrens, and other lands suited for passive, recreational use; active
parkland, Hamlet Greens, Hamlet Parks, pocket parks, historic and/or cultural parks. In
addition, Farmland Development Rights (FDR) can be purchased. The County
purchases only the development rights to the property, not the farmland itself.
Bonds to finance land acquisitions may only be issued for the first four years of the
program, on or prior to December 31, 2011, and their final maturity must be no later
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than December 31, 2030. If revenue generated in any year, including calendar year
2030, exceeds the amount necessary for environmental projects, the excess revenue is
carried over as a fund balance. The amount of debt service and bond or note issuance
costs paid from the Trust Fund in any calendar year should not exceed 80% of the
unobligated projected sales tax revenues (defined as not committed under a fully
executed contract) for that year.
In April 2010, the Budget Review Office (BRO) agreed with the Executive Budget Office
that, based on sales tax projections, the total borrowing capacity under this program
should not exceed $210 million. Over the course of 2008 and 2009, $112 million had
been borrowed. An additional $21 million will be borrowed as part of the May 2010,
Series A bond issue. That will leave $77 million left to be bonded through the end of
2011.
The Summary Status of Funds is a document used internally by the Department of
Environment and Energy to track land acquisitions and fund balances. The Legislature
is only provided the cover sheet of this document. The data supplied to the Legislature
should be expanded and refined to be meaningful for Legislative purposes.
As seen on the previous chart, the 12/31/09 Summary Status of Funds provided by the
Department of Environment and Energy showed a negative balance of $104,114,129
available for future negotiation in this fund. This is misleading for several reasons.
While all potential purchases in the pipeline are accounted for, potential revenue in the
pipeline is not. In addition, only the balance remaining from what has already been
borrowed is shown. What is not accounted for is the $21 million being borrowed in May,
the $77 million left to be bonded through the end of 2011, and cash balances being built
up for future pay-as-you-go acquisitions, which will be used starting in 2012.
BRO projects that by 2012 a significant amount of reserve funding will have built up,
with a preliminary estimate indicating that there may be $54 million that could be used
for pay-as-you-go purchases at the beginning of 2012. After netting out debt service
payments, sales tax receipts available for additional pay-as-you-go land acquisitions are
an estimated $4 million in 2012, and should total about $250 million more between 2012
and 2030. This would potentially provide a grand total of $304 million (= $54 million +
$250 million) for cash purchases over the life of the program.
In addition, Budget Review believes that the likelihood of a parcel going to closing
should be considered when calculating available fund balances. Properties in
negotiation, and even some that are in contract, or on which offers have been accepted,
may not proceed to closing for various reasons, including refused offers, litigation, title
problems, and structures or contamination on the property. A resolution authorizing
acquisition does not guarantee that a closing will occur in a timely manner, or at all.
At the 5/3/10 Environment, Planning and Agriculture Committee meeting, the
Commissioner of the Department of Environment and Energy recognized that the
likelihood of a parcel in negotiation going on to closing is lower than previously

43

expected; the Department estimates the current acceptance rate at approximately forty
percent. The Department modified the format of the 1/31/10 Summary Status of Funds
by subtotaling the fund balance before and after considering properties still in
negotiation. This presentation presents a more accurate picture of what funding is likely
to be available, but still deducts all properties in contract or with accepted offers from
the starting fund balance. Since it is likely to take considerable time for many of these
properties to be purchased, and since as of 12/31/09 there was a starting balance of
almost $62 million plus $98 million in remaining ability to borrow, there are more than
sufficient funds available for properties in contract or for which there are accepted
offers. Adding in excess cash balances that are expected to be accessed starting 2012,
there would appear to be a surplus, not a $104.1 million deficit. To clarify this
information and correct this presentation, BRO makes specific recommendations to
address this issue later in our report.
Environmental Legacy Fund (Capital Project 8731)
The Adopted 2007-2009 Capital Program provided that $50 million would be made
available, to be matched with other governmental entities and/or private, not-for-profit
organizations, who would provide funding equal to or greater than the County’s
contribution. This program may be used to encourage and maximize the ability of towns
to purchase land. Lands to be purchased under this program include environmentally
significant open space, farmlands, active parklands, and historic properties.
All $50 million has been appropriated: $20 million was authorized in 2007, $15 million
was authorized in 2008, and $15 million was authorized in 2009. Of the $50 million
originally authorized, $30,073,772 has already been borrowed. That leaves
$19,926,228 in authorized, but unissued, pipeline debt. The Department of
Environment and Energy has been directed by the County Executive not to expend
further resources from this fund until at least 2012.
Multi-faceted Land Preservation Program (Capital Project 7177)
This project is a legislative initiative that was originally included in the Adopted 20022004 Capital Program. The Suffolk County Multi-Faceted Land Preservation Program
was established to provide the flexibility and funding for several land acquisition
programs, including the Land Preservation Partnership, Open Space, Active Parklands,
Farmland Development Rights, and Affordable Housing.
This program had $84,724,693 appropriated for projects that remain active and an
$11,454,919 appropriation balance as of 3/1/10. In the Proposed 2011-2013 Capital
Program, $4,500,000 in 2010 adopted/modified funding is available, but nothing is
proposed for 2011 through SY. The program balance on the Department’s 12/31/09
Summary Status of Funds cover sheet excludes $8,822,941, which the Executive
wishes to reserve at the current time.
Next, in the following table, we present a summary of land acquisitions made in 2009
from all County programs. The County total per acre cost is skewed by the large
acreage in Riverhead at a lower than average per acre cost. The average countywide
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cost is $107,572 per acre. Excluding Riverhead, the average cost rises to $144,535.
The County partnered with towns in the acquisition of 52 of the 369.47 acres purchased
last year; two partnerships were with Brookhaven, and one was with Huntington.

2009 COST PER ACRE BY TOWN
TOW N
BABYLON Residuary/NonPine Barrens Acquisitions
BABYLON All Other
Acquisitions
BROOKHAVEN

ACREAGE
ACQUIRED

COST

PER-ACRE COST

0.24

$75,000

$315,126

0

$0

$0

94.74

$10,718,762

$113,134

EAST HAMPTON
HUNTINGTON Residuary/
Non-Pine Barrens
Acquisitions

0

0

$0

5.11

$2,470,000

$483,366

HUNTINGTON All Other
Acquisitions

16.47

$5,163,360

$313,482

0

$0

$0

192.02

$14,096,918

$73,414

SHELTER ISLAND

0.00

$0

$0

SMITHTOWN Residuary/
Non-Pine Barrens
Acquisitions

0.38

$296,244

$783,714

SMITHTOWN All Other
Acquisitions

6.55

$1,309,200

$200,000

SOUTHAMPTON

23.01

$3,488,300

$151,612

SOUTHOLD

30.96

$2,126,882

$68,708

369.47

$39,744,666
$35,789,645
$3,955,021

$107,572

ISLIP
RIVERHEAD

TOTAL
County Share
Town Share

52

N/A
N/A

Town Community Preservation Funds
Each of the five East End towns has established a Community Preservation Fund (CPF)
for open space preservation. The funds receive revenue from a NYS authorized
transfer tax of 2% of the purchase price of property, above certain thresholds. The
following chart shows the significant revenue brought in by this program over the years.
The current state of the economy and the resultant slow down of the real estate market
caused a marked decrease in revenues for 2008 and 2009. Even so, these funds will
continue to be a major consideration in land acquisition through their sunset date of
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12/31/30. Towns are important partners in the countywide goal of environmental
preservation. Full and proper use should be made of all sources of available funding.
Community Preservation Fund Revenue Collected
Year

East
Hampton

Riverhead

Shelter
Island

Southampton

Southold

Total

1999

$3,092,940

$421,383

$335,010

$8,282,117

$1,025,621

$13,157,071

2000

$9,958,389

$1,258,811

$700,504

$19,993,154

$2,309,338

$34,220,196

2001

$7,844,319

$2,410,355

$534,239

$15,345,427

$2,765,762

$28,900,102

2002

$10,926,139

$2,693,518

$908,813

$22,299,221

$3,499,812

$40,327,503

2003

$11,272,031

$3,712,433

$1,030,646

$26,460,595

$4,357,492

$46,833,197

2004

$19,736,640

$4,153,513

$1,663,060

$42,265,802

$5,793,880

$73,612,895

2005

$25,445,355

$5,537,874

$2,014,368

$50,619,156

$6,928,467

$90,545,220

2006

$19,495,197

$6,093,053

$2,169,949

$49,821,278

$5,659,643

$83,239,120

2007

$29,933,154

$4,298,119

$2,234,347

$53,310,752

$5,841,578

$95,617,950

2008

$14,477,685

$2,763,545

$1,237,489

$32,737,452

$5,134,269

$56,350,440

2009

$10,128,100

$1,845,240

$937,250

$26,820,396

$3,220,148

$42,951,134

Totals

$162,309,949

$35,187,844

$14,765,675

$347,955,350

$46,536,010

$605,754,828

Policy Issues
Dwindling Supplies of Undeveloped Land
As the County becomes more developed, there will be fewer large blocks of land, which
meet County recommendations for acquisition. In addition, there are varying estimates
of remaining acreage. At the December 7, 2009 Environment, Planning and Agriculture
Committee, environmental groups stated a goal of preserving 35,000 acres on Long
Island: 25,000 acres of open space, and 10,000 acres of farmland. It is our
understanding that most of these properties, roughly 30,000 acres, are located in
Suffolk, primarily in the eastern towns. Environmentalists would like to see a collective
effort on the part of the State, County, and towns to acquire 3,000 acres per year over
the next ten years.
At the same committee meeting, the County Planning Commissioner approximated that
all properties potentially being considered add up to 20,000 acres. The breakdown is
(1) 14,000 acres in the pipeline already, (2) 1,200 acres from properties that are at least
25 acres each, (3) 1,600 acres of farmland, and (4) the remainder small lots and lower
priority properties.
Based on very preliminary information, if the 40% acceptance rate were applied to
20,000 acres, potentially 8,000 acres may be both desirable and available to the
County. BRO recommends further study in this area to gain a firmer understanding of
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the number of acres that meet the County’s criteria for purchase and which are
available. Establishing the needs of the County will determine the required funding
level. The towns are also our partners, and their resources, as well as State resources
for environmental preservation, should be considered as part of an overall plan, which
benefits the entire County.
It is imperative that the County and towns share information to determine how many
acres they can reasonably expect to buy, in both the short run and long run. Only then
can we decide on an appropriate level of funding. We recommend that the
Environment, Planning and Agriculture Committee spearhead an effort to determine
what the County’s ultimate land acquisition goal should be.
Elapsed Time
In order to better serve the Legislature and track the County’s various land acquisition
programs, BRO has requested that the current document titled “Planning Steps by
Legislature District not Closed”, provided by the Department of Environment and
Energy, be revised. We are working with the Department, as well as with the
Department of Information Technology, to provide specified data, in a usable format, to
track the progress of properties in planning steps stages. Among other things, these
data could be used to predict rejection rates, the probability and timeline of a property in
the pipeline going to closing, and when funds are likely to be needed. Of particular
importance are parcels which have actually closed, and when. This data is not routinely
provided to the Legislature. Having a better idea of when funds will be expended
provides for a more accurate determination of account balances. Without the
information BRO is requesting, the Legislature does not have a complete picture
needed to evaluate these policies. This will aid the Legislature in prioritizing purchases
and predicting future budgetary needs.
Accurate Fund Balances
The Legislature should be provided accurate information on all fund balances, including
cash balances and future bonding, even if there has been an Executive policy decision
not to currently use funds. As previously discussed, the cover sheet of the Summary
Status of Funds document is useful to the Department of Environment and Energy, but
provides limited and incomplete fund balance information to the Legislature. BRO
recommends that the Environment, Planning and Agriculture Committee direct the
Department of Environment and Energy to consult with BRO to develop a modified
document for future presentation to the Committee. We recommend a format that
addresses the issues regarding accurately portraying both current and future revenue
streams available, as well as one that reflects more accurately the likelihood of a
property closing, as discussed in the prior section.
Prioritizing Purchases and Rating of Potential Acquisitions
In the past, funding has generally been available for desirable purchases as they come
up, regardless of rating. In this economy, funding has become tighter, increasing the
need to make comparative judgments of proposed purchases. A large number of
parcels were approved for planning steps by being placed on Master Lists. These
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parcels are generally not rated; all were originally considered desirable. In fact, the
majority of parcels listed on the Planning Steps by Legislature District provided by the
Department of Environment and Energy are either not rated, or rated “ML”, for “Master
List”. In other cases, multiple adjoining lots are rated equally, based on the area as a
whole; however, the properties may be acquired piece-meal over several years. Rating
standards and maximum possible score also vary by program type, and when they were
rated. Over the course of several meetings of the Environment, Planning, and
Agriculture Committee, Legislators have expressed concern that it is difficult to compare
the relative merit of properties under the current rating system. The possibility of
establishing a minimum rating standard was discussed. BRO recommends that, subject
to input from the Planning Department, a resolution be considered to require rating of
previously un-rated properties, as well as a re-evaluation of current procedures to
ensure accurate comparisons and aid in prioritizing purchases.
Farmland Development Rights
The County buys development rights on Farmland, not the actual land. This removes
the right to develop the property for housing or commercial development, and can
amount to 90% of the full value. The farmers are left with the right, but not the
requirement, to farm the land. The intention is to preserve farmland; however, the
property may be left fallow, or sold to adjoining property owners. In high land value
areas, such as The Hamptons, farmland stripped of development rights may still be sold
at a high value to wealthy estate owners for their private use. The high prices they are
willing to pay can make the property unaffordable for farming.
At the 11/23/09 Environment, Planning, and Agriculture Committee meeting, a novel
“farmer to farmer” approach was discussed. The Peconic Land Trust planned to buy
farmland, sell the development rights back to the County and Town involved, and then
sell the land back to the farmer at the reduced agricultural-only value. The sale would
have requirements to keep the land in farming or to re-sell it to another farmer, keeping
the value of the land at true agricultural value. If a farmer could not be found, it would
be offered back to the Trust. In the opinion of the Budget Review Office, this program
merits further consideration.
It should be noted that Introductory Resolution 1174-10, laid on the table 2/2/10,
proposes amendments to Chapter 8 of the Suffolk County Code, “Development Rights
to Agricultural Lands”. It addresses the makeup and functions of the Farmland
Committee and defines permitted uses, activities, structures, and events to be allowed
on agricultural lands. It also provides for an annual application submission and review
period.
Looking to the Future
Environmental preservation remains an important issue. Land preservation preserves
groundwater, provides pristine habitat for the County’s flora and fauna, and enhances
the quality of life that our residents enjoy. Farming and tourism are important economic
factors that may be enhanced by land preservation. The desire to develop land for
industry and housing are competing factors amid a dwindling land supply.
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In the current economy, a value judgment must be made on the relative worth of all the
factors important to preserving the environment. These include water quality protection,
sewers, energy conservation, and use of renewable energy systems. These methods
offer other means to protect our land, water, and air, and should be considered as part
of the bigger picture of economic growth and environmental health. Given limited
resources and competing demands on scarce dollars, it is important that we critically
evaluate our land acquisition needs in the context of this bigger picture. We can
maximize the use of County dollars by partnering with towns and other entities for
everyone’s benefit. Cooperation among all levels of government in preserving land,
information sharing, and planning, will lead to optimal growth of the County’s economy
and protection of its precious land and water resources.
SuffolkLandAcquisitionProg&PoliciesRL-LH11
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SUNY Capital Facilities Assessment and
Reinvestment Plan
Overview
The State University of New York (SUNY), in conjunction with the State University
Construction Fund (SUCF), commissioned a study to assess the condition of capital
facilities in SUNY community colleges and to propose a standard model of annual
capital reinvestment to address facility needs. SUNY contracted with the Pacific
Partners Consulting Group to conduct the study, which resulted in the issuance of the
November 2009 report for Suffolk Community College.
The study used a methodology based on building system life cycles and current
replacement values. Assessments of the current condition of buildings and
infrastructure were used to project renewal costs over fifty years.
Summary of Assessment and Reinvestment Report
Key factors associated with cost estimates and projections include the following:
x Costs were determined using industry standards as well as estimates from
SUCF and other academic institutions.
x All projections are in 2009 dollars, adjusted by the Suffolk County regional
index factor (1.44), to reflect the local supply and labor market.
x There was no adjustment for Inflation or cost escalation.
Consultant engineers inventoried the College’s buildings and infrastructure and
assessed the age and condition of the facilities in order to calculate the current
replacement value of capital assets and evaluate them with respect to industry
standards for facility system life cycles. The results of this analysis were used to
formulate the following benchmark data:
x Facility Condition Index (cost of deferred maintenance/total current
replacement value of the system)
x Age of Facilities
x Average Annual Renewal as a Percentage of Current Replacement Value
(required yearly maintenance/total current replacement value of the system)
x Average Annual Infrastructure as a Percentage of Average Annual Building
Renewal (annual infrastructure renewal costs/annual building renewal costs)
The Facilities Condition Index (FCI) is calculated by dividing the total cost of deferred
maintenance by total current replacement value. The formula results in what is
essentially a percentage of the overall facility system that needs repair or replacement.
A building system with an FCI of .05 or less considered to be in good condition. The
aggregate FCI for all SUNY Community Colleges is .05. Suffolk Community College
exceeds the SUNY average with an FCI of .04
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Older buildings and infrastructure require more maintenance and are more susceptible
to system failure. Two thirds of Suffolk Community College’s buildings are over 30
years old.
The Average Annual Renewal Ratio reflects the percentage of a building’s current
replacement value that should be spent each year for facility renewal. The average
annual renewal as a percentage of current replacement value is 1.7% for the entire
SUNY Community College system, which is slightly more than the 1.6% for Suffolk.
Average annual infrastructure costs as a percentage of average annual building renewal
costs are 20% across the SUNY Community College system; 36% for Suffolk. The
following table is a summary of the consultant’s benchmark data.
Consultant Benchmark Data
Campus

FCI

Building
Renewal/Current
Replacement Value

Infrastructure
Renewal/Building
Renewal

Ammerman

.04

1.6%

33%

Grant

.04

1.6%

26%

Eastern

.05

1.7%

85%

SCCC Avg.

.04

1.6%

36%

SUNY CC Avg.

.05

1.7%

20%

The SUNY Capital Facilities Assessment and Reinvestment Plan Final Report estimates
the total current replacement value of the College’s buildings and infrastructure for all
three campuses to be approximately $834 million. Evaluation of the college’s buildings
and infrastructure by consultant engineers estimates a $33.3 million backlog of deferred
maintenance at Suffolk County Community College. The report defines “backlog” as
capital assets, which according to industry standards, are beyond their usable life and
require immediate repair or replacement. The following chart summarizes the total
building square footage, current replacement value, and system backlog by campus.
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SCCC Current Replacement Value and Backlog
Campus

Gross
Sq. Ft.

Total Current
Replacement
Value

Building
Backlog

Infrastructure
Backlog

Total
Backlog

Ammerman

710,355

$425 Million

$8.6 Million

$7.4 Million

$16.0 Million

Grant

526,407

$296 Million

$7.7 Million

$4.0 Million

$11.7 Million

Eastern

135,866

$113 Million

$2.1 Million

$3.5 Million

$5.6 Million

Total

1,372,628

$834 Million

$18.4 Million

$14.9 Million

$33.3 Million

The following chart summarizes the cost allocation of facility backlogs college-wide and
for each campus. Building exteriors (walls, windows, and doors) and landscaping/
hardscaping are the two largest categories.
SCCC Current Facility Backlog by Category
Category

Ammerman

Grant

Eastern

Cost

Pct.

Cost

$801,000

5.0%

$432,000

3.7%

$748,000

13.2%

$1,981,000

6.0%

Building
Exteriors

$4,743,000

29.7%

$5,340,000

46.0%

$873,000

15.4%

$10,956,000

32.9%

HVAC

$2,054,000

12.9%

$869,000

7.5%

$0

0.0%

$2,923,000

8.8%

$16,000

0.1%

$0

0.0%

$0

0.0%

$16,000

0.0%

$0

0.0%

$46,000

0.4%

$200,000

3.5%

$246,000

0.7%

Plumbing

$324,000

2.0%

$412,000

3.5%

$0

0.0%

$736,000

2.2%

Fire
Detection

$0

0.0%

$26,000

0.2%

$224,000

4.0%

$250,000

0.8%

Built in
Equipment

$441,000

2.8%

$0

0.0%

$0

0.0%

$441,000

1.3%

Interior
Finishes

$173,000

1.1%

$310,000

2.7%

$84,000

1.5%

$567,000

1.7%

Athletic
Fields

$0

0.0%

$430,000

3.7%

$0

0.0%

$430,000

1.3%

Site
Lighting

$2,057,000

12.9%

$0

0.0%

$0

0.0%

$2,057,000

6.2%

Utilities

$313,000

2.0%

$644,000

5.5%

$2,097,000

37.0%

$3,054,000

9.2%

Roads

$1,728,000

10.8%

$576,000

5.0%

$0

0.0%

$2,304,000

6.9%

Landscape/
Hardscape

$2,970,000

18.6%

$2,290,000

19.7%

$1,434,000

25.3%

$6,694,000

20.1%

$0

0.0%

$0

0.0%

$0

0.0%

$0

0.0%

Other

$356,000

2.2%

$243,000

2.1%

$0

0.0%

$599,000

1.8%

Total

$15,976,000

100%

$11,618,000

100%

$5,660,000

100%

$33,254,000

100%

Roofing

Building
Lighting
Wiring

Telephone
and Data

Pct.
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Cost

College Total
Pct.

Cost

Pct.

The report assessed the effects of several investment schedules and their impact on
facility backlog over a ten year period from 2010-2019. The chart below projects that a
minimal investment of $5 million annually would allow the backlog to more than double,
while an annual invest of $10.3 million is required to maintain the current level through
2019. An annual investment of $12 million would reduce the backlog by 50% over ten
years.
Hypothetical Investment Schedules
Beginning
Backlog

Annual
Investment

Ten Year
Investment Cost

Ending
Backlog

$33.3 Million

$5 Million

$50 million

$86.4 Million

$33.3 Million

$10.3 Million

$103 million

$33.3 Million

$33.3 Million

$12 Million

$120 Million

$16.6 Million

Budget Review Office Evaluation
The College has indicated that their in house facilities experts are substantially in
agreement with the consultant’s assessment and appraisal of the College’s capital
assets. The consultant’s long-term cost projections may be understated since cost
estimates are not adjusted for inflation or cost escalation. It is likely that costs will be
higher in the future than they were in 2009 when the report was published.
Funds to address the concerns highlighted in the SUNY Capital Facilities Assessment
and Reinvestment Plan Final Report are in Capital Project No. 2149, InfrastructureCollege Wide. The College requested $10.3 million for each year of the 2011-2013
Capital Program pursuant to the consultant’s finding. This would be the minimum
investment required to keep pace with the current level of backlog. The College has
applied to the State for its traditional 50% share of community college capital projects,
making the annual County share $5.15 million.
The proposed level of funding does not meet the consultant’s minimum threshold for
backlog management. The Proposed 2011-2013 Capital Program includes $300,000
for site lighting at the Grant Campus in 2010, no funds are recommended for 2011,
2012, or 2013 and $7.7 million is recommended in SY. The average annual investment
for the five years in the Proposed Capital Program amounts to $1.54 million. If this rate
were extrapolated over a ten-year period, facility backlog would grow by $87.8 million to
$121 million in 2019, based upon consultant estimates formulated by facility
assessments. This calculation is illustrated in the chart below.
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Growth in Facility Backlog Under the Proposed
Capital Program (in millions)
Starting
Backlog
Year
2010
2011
2012
2013
2014
2015
2016
2017
2018
2019
Total

$33.30
New Backlog
$6.10
$5.50
$4.80
$7.00
$7.70
$6.60
$11.00
$9.90
$12.10
$32.40
$136.40

Proposed
Investment
$1.54
$1.54
$1.54
$1.54
$1.54
$1.54
$1.54
$1.54
$1.54
$1.54
$121.00

Building and infrastructure systems included in the “backlog” category are beyond their
useful life and are at risk of failing. It is prudent to address maintenance issues before
systems fall into backlog because emergency replacements are far more costly than
planned scheduled maintenance.
Budget Review Office Recommendations
The Budget Review Office recommends providing a minimum funding average of $10.3
million annually for building and infrastructure improvements to prevent the growth of
facility system backlogs and avoid costly emergency repairs. It makes long-term fiscal
sense to provide average annual funding in excess of $10.3 million in order to reduce
backlogs and limit the risk of unexpected system failures.
SUNYCapFacAssess&ReinvestPlanBP11
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Overview of the New Capital Budget Review Format
In an effort to improve upon the presentation of information contained in this report, the
Budget Review Office has developed a new format for the annual Review of the
Proposed Capital Program and Budget. The new design is intended to provide
information in a more succinct and easy to read format to assist the Legislature in its
deliberations on the Capital Program and Budget.
We reviewed criteria established by the Government Finance Officers Association
(GFOA) and researched capital budget presentations of other municipalities across the
country to aid in the design of our new layout. Creative elements from other
municipalities’ capital budget presentations were combined with the traditional BRO
format to create a design that includes the same information as the previous layout in a
more concise consistent format, while introducing new useful information. The new
format clearly displays:
1.
2.
3.
4.

Project location and legislative district
Total authorized funds and appropriation balance
Debt service impact on the operating budget
A table summarizing the adopted, modified, requested, and proposed funding
as well as BRO recommendations

In order to explain the new format, we have included an annotated template describing
how the information is presented for each project in the new layout.

Project status in the Proposed Capital Program and Budget: NEW or EXISTING
Priority

Priority

Project No:
Exec. Ranking:
BRO Ranking: ranking
CP number
ranking
Project Name: Title of CP
Location:
LD:
Physical location of road, building, etc.
Legislative District
Description
A brief description of the scope and objective of the project as proposed by the
Executive.
Justification
Explanation of the benefits associated with the completion of each project as indicated
by the Executive and/or the department requesting the project.
Status
Explanation of the current status of the project, including current funding, proposed
changes to funding, or the scope of the project, current phase of the project, and
estimated project completion time.
Total funds
Total Appropriated: appropriated for
the project

Appropriation Balance:
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The unused
balance of
authorized
appropriations

Impact on Operating Budget
The Project’s potential impact on the operating budget includes, but may not be limited
to estimated debt service costs that are financed with serial bonds. For simplicity, debt
service costs are based on total serial bond financing proposed over the entire 20112013 and SY period covered by the capital program, and are presented for the first-year
impact and total cost over the life of a bond. Assumptions implicit in our estimates are:
1. Principal repayment that is based on a level debt service schedule, as authorized
by Resolution No. 1011-2008.
2. A 20-year repayment schedule, which represents the median term over the past
six years (2004-09).
3. Interest rates are based on the April 15, 2010 Municipal Market Data (MMD) yield
curve for "AA" rated bonds plus 150 basis points to account projected higher
future rates and the likelihood that debt is not issued for at least two years after
the capital budget is adopted. The resulting effective yield over the 20-year
period covered is 4.655%.
The following table is a summary of funding for the capital project including the adopted
capital program, modifications to the current budget, the funding schedule requested by
the department, the funding schedule proposed by the Executive, and the funding
schedule recommended by BRO (SY= Subsequent Years).
2010-12
Adopted

2010 Modified Requested

Executive
Recommended

BRO
Recommended

2010
2011
2012
2013
SY
Total

BRO Evaluation
Independent assessment of the merits and cost of the capital project, including an
evaluation of the department’s funding request compared to the Proposed Capital
Program and Budget.
BRO Recommendations
The Budget Review Office’s recommended changes to the Proposed Capital Program
and Budget.
OverviewNewCapitalReviewFormatRL11
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Capital Projects Included in the Proposed Capital
Program and Budget as Previously Adopted and
Requested by Departments
The Proposed 2011-2013 Capital Program includes 50 projects with the same funding
and scope as the Adopted 2010-2012 Capital Program and Budget and as requested by
the departments for the 2011-2013 Capital Program. Eighteen of these projects are
addressed individually in this report. The Budget Review Office agrees with the funding
and scope of the remaining 32 capital projects, therefore does not review them in this
report. The following table lists the 50 capital projects; notes the ones reviewed in this
report and provides a brief description of scope and status for those projects not
reviewed in our report.
Capital Projects Proposed as Previously Adopted and as Requested by Departments (page 1 of 3 pages)
NO.

TITLE

2010
Adopted

2011
Proposed

2012
2013
SY
Proposed Proposed Proposed

RENOVATIONS/IMPROVEMENTS TO
1125
COHALAN COURT COMPLEX

$0

$440,000

$440,000

$0

$0

1133 RENOVATIONS TO SURROGATE'S COURT

$0

$200,000 $1,850,000

$0

$0

$0

$500,000 $3,300,000

$0

$0

1459

IMPROVEMENTS TO BOARD OF
ELECTIONS

ENERGY CONSERVATION AND SAFETY
1659 IMPROVEMENTS TO H. LEE DENNSION
BUILDING H001, HAUPPAUGE
INSTALLATION OF FIRE, SECURITY AND
1710 EMERGENCY SYSTEMS AT COUNTY
FACILITIES
1729 SUFFOLK COUNTY DISASTER RECOVERY
DEMOLITION OF OLD COOPERATIVE
1768 EXTENSION BUILDING AND NEW
PARKING FACILITIES
PUBLIC WORKS FLEET MAINTENANCE
1769
EQUIPMENT REPLACEMENT
RENOVATION OF KREILING HALL 2114
AMMERMAN CAMPUS
2138 INSTALLATION OF COOLING SYSTEMS
SECURITY NOTIFICATION - COLLEGE
WIDE
SCIENCE, TECHNOLOGY AND GENERAL
2174
CLASSROOM BUILDING
PARTIAL RENOVATION OF PECONIC
2181
BUILDING
2140

3233 UPDATE MICROWAVE RADIOS

$0

$0

$0

$200,000

$0

$300,000

$200,000

$0

$0

$0

$500,000

$600,000 $1,000,000

$0

$0

$125,000

$0

$0

$0

$0

$0

$100,000

$100,000

$100,000

$100,000

$0

$300,000 $3,180,000

$0

$550,000 $7,000,000

$0

$0

$900,000

$0

$0

$0

$26,950,000

$0

$0

$0

$90,000 $1,310,000

$0

$0

Comments
See BRO review of project in this
report.
See BRO review of project in this
report.
Renovations to the office area
including mechanical systems, roof,
windows & installation of sprinklers
system.
Upgrade the electrical distribution
system, security, outside lighting and
HVAC.
Installation and/or replacement of
fire & security systems in older misc.
buildings.
See BRO review of project in this
report.
Creates additional parking behind
new building.

See BRO review of project in this
report.
See BRO review of project in this
$0
report.
Upgrades the HVAC in the Riverhead
$0 and Southampton Buildings on the
Ammerman Campus.
See BRO review of project in this
report.
See BRO review of project in this
$0
report.
See BRO review of project in this
$0
report.
Replaces the microwave radios for
$0
police communications.
$0

$630,000

$0

$0

$0

TRAFFIC CALMING MEASURES ON CR 19,
3302 PATCHOGUE-HOLBROOK ROAD, FROM
THE LIE TO CR 16, PORTION ROAD

$1,000,000

$0

$0

$0

$0

IR 1292-2010 appropriates $1 million
for safety improvements.

STONY BROOK UNIVERSITY HOSPITAL
4018 COMPREHENSIVE PSYCHIATRIC
EMERGENCY PROGRAM (CPEP)

$1,000,000

$0

$0

$0

$0

Provides for renovations at Stoney
Brook Hospital for the expansion
Comprehensive Psychiatric
Emergency Program.

Continued…
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Capital Projects Proposed as Previously Adopted and as Requested by Departments (page 2 of 3 pages)
NO.

TITLE

4036

HEALTH SERVICES ELECTRONIC
MEDICAL RECORDS

5024

2010
Adopted

2011
Proposed

2012
2013
SY
Proposed Proposed Proposed

$1,218,500

$0

$0

$0

RECONSTRUCTION OF DRAINAGE
SYSTEMS ON VARIOUS COUNTY ROADS

$500,000

$525,000

$525,000

$550,000

INTERSECTION IMPROVEMENTS ON CR
5126 83, NORTH OCEAN AVE, IN THE VICINITY
OF MOUNT SINAI-CORAM ROAD

$0

$0

$0

$500,000

$900,000

$0

$0

$0

INTERSECTION IMPROVEMENTS ON CR
5128 19, PATCHOGUE-HOLBROOK ROAD AT
FURROWS ROAD

5168

RECONSTRUCTION OF PORTIONS OF CR
11, PULASKI ROAD - HUNTINGTON

5175

SAFETY IMPROVEMENTS AND CORRIDOR
STUDY ON CR 99, WOODSIDE AVENUE

DRAINAGE IMPROVEMENTS ON CR 52,
SANDY HOLLOW ROAD
REPLACEMENT OF DREDGE SUPPORT
5201
EQUIPMENT

$3,550,000

Comments

The funds have been appropriated,
$0 pending adoption of a bonding
resolution.
$550,000

On-going reconstruction of drainage
systems on various County roads.

Provides for the addition of right turn
$0 lanes & extends left turn lanes on
Mount Sinai-Coram Road.
$0

Res. No. 255-2010 appropriated the
funds.

Rehabilitation from Oakwood Road to
Depot Road (Phase I) and
reconstruction of intersection
$0 $1,200,000
Pulaski/Depot/Fairground Roads.
See BRO review of related CP 5095
in this report.

$0

$250,000

$0 $3,500,000

$0

$0

$0

IR No.1532-2010 appropriates the
funds.

Improve drainage from North Sea
Rd. to Broidy Lane.
See BRO review of project in this
$200,000
report.
IR No. 1458-2010 appropriates
$500,000 for the rehabilitation of the
$0
tide gates, 2013 funds rehabilitate
the lock gates.

$0

$0

$20,000

$950,000

$50,000

$100,000

$150,000

$100,000

RECONSTRUCTION OF SHINNECOCK
5343 CANAL LOCKS, TOWN OF
SOUTHAMPTON

$500,000

$0

$0

$650,000

RECONSTRUCTION OF CR 2, STRAIGHT
5527 PATH FROM MOUNT AVENUE TO NYS
ROUTE 231

$800,000

$0

$0

$0

$0

$100,000

$0

$0

$0

Installation of a guard rail on a curve
$0 near Florence Lumber by Gabreski
Airport.

$0

On-going improvements including
demolition of Air Force Building 313,
$0 renovations to the terminal building
and repaving the South Perimeter
Road leading into the DPW facility.

5190

5573

SAFETY IMPROVEMENTS ON CR 104,
QUOGUE RIVERHEAD ROAD

RENOVATION AND CONSTRUCTION OF
5702 FACILITIES AT FRANCIS S. GABRESKI
AIRPORT
TOWER RENOVATIONS FRANCIS S.
GABRESKI AIRPORT
EXTEND ALPHA TAXIWAY FRANCIS S.
5729
GABRESKI AIRPORT
AIRPORT OBSTRUCTION REMEDIATION
5731 PROGRAM AT FRANCIS S. GABRESKI
AIRPORT

5709

5734 AVIATION UTILITY INFRASTRUCTURE
5737

AIRPORT SNOW REMOVAL EQUIPMENT
AT FRANCIS S. GABRESKI AIRPORT

MASTER PLAN FOR AVIATION AND
5738 ECONOMIC DEVELOPMENT AT FRANCIS
S. GABRESKI AIRPORT
SUFFOLK COUNTY DOWNTOWN
6412
REVITALIZATION PROGRAM
REMOVAL OF TOXIC AND HAZARDOUS
7185
MATERIALS IN COUNTY PARKS

$0

Res. No. 261-2010 appropriates
$800,000 for construction.

$112,000

$200,000

$200,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$110,000

See BRO review of project in this
report.

$150,000 $1,550,555

$50,000

$350,000

$0

See BRO review of project in this
report.

Renovation or replacement of the
traffic control tower.
Construction of taxi extension for
$0 $3,500,000
direct access to Runway 24.

$0 $3,142,750

$0

$0

$0

$0

$0

$0

$0

$25,000

$0

$500,000

$500,000

$500,000

$200,000

$200,000

$200,000

$200,000

$450,000 Purchase of a rotary snow plow.
Planning funds to retain a consultant
$0 to develop an updated master plan
required by the FAA.
See BRO review of project in this
$0
report.
On-going project for various Parks
$200,000
locations and buildings.

Continued…
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Capital Projects Proposed as Previously Adopted and as Requested by Departments (page 3 of 3 page)
NO.

TITLE

7441

RESTORATION OF FACADES AT SUFFOLK
COUNTY VANDERBILT MUSEUM

REHABILITATION OF PLUMBING SYSTEM
7447 AT SUFFOLK COUNTY VANDERBILT
MUSEUM
RENOVATIONS TO HISTORIC SCULLY
7512
ESTATE
FLOW AUGMENTATION NEEDS STUDY AT
8110 SUFFOLK COUNTY SEWER DISTRICT #3
SOUTHWEST
IMPROVEMENTS TO COUNTY SEWER
8115 DISTRICT NO. 5 - STRATHMORE
HUNTINGTON

2010
Adopted

2011
Proposed

2012
2013
SY
Proposed Proposed Proposed

Comments

$300,000

$0

$0

$0

$0 Prevents water intrusion.

$50,000

$0

$0

$0

$0

$50,000

$0

$0

$0

$0 Infrastructure improvements.

$0

$0

$0

$0 $1,975,000

Augment stream flows and lake
levels in the Southwest Sewer District
to mitigate potential drop in the
ground water levels.

$400,000

$0

$0

$0

$0

Improvements to pump stations and
force mains, cover equalization and
sludge holding tank to upgrade odor
control system.

$0 $1,000,000

$0

$0

See BRO review of related CP 8118
in this report.

Updating plumbing in various
buildings.

SUFFOLK COUNTY SEWER DISTRICT
NO.14 - PARKLAND SLUDGE THICKENING

$0

SUFFOLK COUNTY SEWER DISTRICT NO.
8150 7 - MEDFORD - SEWER SYSTEM
IMPROVEMENTS

$225,000

$0

$0

$0

$0

See BRO review of related CP 8119
in this report.

$0

Addition of an effluent polishing filter
to enhance the recharge process.

8128

8163

IMPROVEMENTS TO SUFFOLK COUNTY
SEWER DISTRICT #9 - COLLEGE PARK

$200,000

$0

$0

$0

8169

IMPROVEMENTS TO SEWER DISTRICT #1PORT JEFFERSON

$300,000

$0

$0

$0

PUMPING STATIONS AND SEWER
8175 IMPROVEMENTS AT SUFFOLK COUNTY
SEWER DISTRICT #10 - STONY BROOK

$150,000

$0

$0

$0

CHEMICAL BULK STORAGE FACILITIES
8178 FOR SUFFOLK COUNTY SEWER
DISTRICTS

$300,000

$300,000

$0

$0

$0

Res. No. 265-2010 appropriated
$300,000 for construction.

$3,000,000 $4,500,000 $4,000,000

$0

$0

See BRO review of project in this
report.

8181

INFLOW/INFILTRATION
STUDY/REHABILITATION & INTERCEPTOR
MONITORING AT SUFFOLK COUNTY
SEWER DISTRICT NO. 3 - SOUTHWEST

8183

EXPANSION TO SEWER DISTRICT NO. 3 SOUTHWEST

8186

FATS/OILS AND GREASE TO FUEL (FOG)
DEMONSTRATION PROJECT

$65,000,000

$0

$0

$0

$100,000

$0

$0

$0

CapitalProjectsIncAsPrevAdoptedLR11
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See BRO review of related CP 8122
in this report.
Res. No. 269-2010 appropriated
$150,000 for rehabilitation of pump
$0 stations and collection system
improvements, including the force
main to SD#21.
$0

See BRO review of project in this
report.
Provides for a study to investigate
the feasibility of using sludge from
$0
the County's sewer facilities to use
as fuel.
$0

INDEX OF CAPITAL PROJECTS
CP
NO.

TITLE

1762

FORENSIC SCIENCES MEDICAL AND LEGAL INVESTIGATIVE CONSOLIDATED
LABORATORY
ALTERATIONS TO CRIMINAL COURTS BUILDING, SOUTHAMPTON
RENOVATIONS/IMPROVEMENTS TO COHALAN COURT COMPLEX
CIVIL COURT RENOVATIONS AND ADDITION - COURTROOM, RIVERHEAD
EQUIPMENT FOR MED-LEGAL INVESTIGATIONS & FORENSIC SCIENCES
DISTRICT ATTORNEY CASE MANAGEMENT SYSTEM
BUILDING SAFETY IMPROVEMENTS
FUEL MANAGEMENT/PREVENTIVE MAINTENANCE AND PARTS INVENTORY
CONTROL SYSTEM
ROOF REPLACEMENT ON VARIOUS COUNTY BUILDINGS
RENOVATION TO THE OLD 4TH PRECINCT FOR GENERAL OFFICE SPACE OR
OTHER COUNTY USE
IMPLEMENTATION OF COUNTY DATABASE FOR TAXPAYER ACCESS
HISTORIC DOCUMENTS LIBRARY/ BOOK ROOM SHELVING PROJECT
ENERGY CONSERVATION AT VARIOUS COUNTY FACILITIES
REHABILITATION OF PARKING LOTS, DRIVES, CURBS AT VARIOUS COUNTY
FACILITIES
UPGRADING COURT MINUTES APPLICATION
RIVERHEAD COUNTY CENTER POWER PLANT UPGRADE
IMPROVEMENTS TO WATER SUPPLY SYSTEMS
FIBER CABLING NETWORK AND WAN TECHNOLOGY UPGRADES
SUFFOLK COUNTY DISASTER RECOVERY
REMOVAL OF TOXIC & HAZARDOUS BUILDING MATERIALS AND COMPONENTS AT
VARIOUS COUNTY FACILITIES
REPLACEMENT OF MAJOR BUILDING OPERATIONS EQUIPMENT AT VARIOUS
COUNTY FACILITIES
UPGRADE PAYROLL SYSTEM DATABASE
PURCHASE AND REPLACEMENT OF NUTRITION VEHICLES FOR THE OFFICE OF
THE AGING
ELEVATOR CONTROLS AND SAFETY UPGRADING AT VARIOUS COUNTY
FACILITIES
WEATHERPROOFING COUNTY BUILDINGS

1766

BUILDING FOR WILDLIFE RESCUE AND EDUCATION, MARINE SCIENCE CENTER

1769
1786
1790
1794
1796
None
1806
1807
1809

PUBLIC WORKS FLEET MAINTENANCE EQUIPMENT REPLACEMENT
ENTERPRISE PROCESS DATA MODEL
UNIFIED LAND RECORD SYSTEM
FIBER OPTIC CABLE BACKBONE
IMPROVEMENTS TO THE SUFFOLK COUNTY FARM
OFF SITE DISASTER RECOVERY/BUSINESS CONTINUITY
PUBLIC WORKS BUILDINGS OPERATION AND MAINTENANCE EQUIPMENT
GLOBALLY MANAGED NETWORK PROTECTION AND SECURITY
REPLACEMENT OF THE DIGITAL IMAGE STORAGE REPOSITORY

1109
1124
1125
1130
1132
1136
1603
1616
1623
1641
1650
1651
1664
1678
1681
1715
1724
1726
1729
1732
1737
1740
1749
1760

60

PAGE
67
68
70
71
73
75
78
79
81
84
85
88
89
92
94
95
98
100
103
106
107
109
112
115
116
118
120
121
123
125
128
131
133
135
136

INDEX OF CAPITAL PROJECTS
CP
NO.

TITLE

PAGE

2114
2118
2120
2140
2149
2159
2174
2181
3008
3009

RENOVATION OF KREILING HALL - AMMERMAN CAMPUS
RENOVATION TO SAGTIKOS BUILDING - GRANT CAMPUS
GYMNASIUM HEALTH FITNESS CENTER - EASTERN CAMPUS
SECURITY NOTIFICATION - COLLEGE WIDE
INFRASTRUCTURE - COLLEGE WIDE
LEARNING RESOURCE CENTER - GRANT CAMPUS
SCIENCE, TECHNOLOGY AND GENERAL CLASSROOM BUILDING
PARTIAL RENOVATION OF PECONIC BUILDING
NEW REPLACEMENT CORRECTIONAL FACILITY AT YAPHANK
RENOVATIONS AT THE YAPHANK CORRECTIONAL FACILITY

139
141
143
146
148
151
154
157
160
162

3014

IMPROVEMENTS TO THE COUNTY CORRECTIONAL FACILITY C-141 - RIVERHEAD

163
166
167
170
171
172
175
176
179
180
181
184
185

3016
3018
3020
3047
3060
3111
3117
3135
3167
3198
3238
3239

REPLACEMENT OF EXISTING FIREWORKS BURN PITS
REHABILITATION OF THE REGIONAL JUVENILE DETENTION CENTER
EXPANSION OF VIDEO CONFERENCING AT VARIOUS LOCATIONS
PURCHASE OF HEAVY DUTY EQUIPMENT FOR SHERIFF'S OFFICE
PURCHASE OF COMMUNICATION EQUIPMENT
FIREARMS SHOOTING RANGE, SAFETY IMPROVEMENTS
PURCHASE OF ADDITIONAL HELICOPTERS
PURCHASE OF HEAVY DUTY VEHICLES FOR THE POLICE DEPARTMENT
HELICOPTER HANGAR FOR EAST END OPERATION
PURCHASE OF MARINE BUREAU DIESEL ENGINES
UPGRADE AND REINFORCEMENT OF HAUPPAUGE TOWER
REPAIR OF YAPHANK TOWER
COMPUTER AIDED DISPATCH (CAD) REPLACEMENT AND INTEGRATION WITH
3240
EXISTING FIRE RESCUE CAD SYSTEM
COUNTYWIDE SYSTEM ENHANCEMENTS TO THE 800 MHZ RADIO
3241
COMMUNICATIONS SYSTEM
3301 SAFETY IMPROVEMENTS AT VARIOUS INTERSECTIONS
3309 COUNTY SHARE FOR CLOSED LOOP TRAFFIC SIGNAL SYSTEM
3405 IMPROVEMENTS TO FIRE TRAINING CENTER
3416 FIRE RESCUE C.A.D. SYSTEM
3418 EMERGENCY OPERATIONS CENTER IMPROVEMENTS
None DOMESTIC PREPAREDNESS STORAGE BUILDING
3503 PALM AFIS (AUTOMATED FINGERPRINT IDENTIFICATION SYSTEM)
CONSTRUCTION AND/OR RENOVATION OF SUFFOLK COUNTY LABORATORY
4003
FACILITIES
PURCHASE AND INSTALLATION OF GENERATORS FOR FULL POWER SUPPLY AT
4008
COUNTY OWNED HEALTH CENTERS
4041 EQUIPMENT FOR THE JOHN J. FOLEY SKILLED NURSING FACILITY
4055 PURCHASE OF EQUIPMENT FOR HEALTH CENTERS
4079 ENVIRONMENTAL HEALTH LABORATORY EQUIPMENT
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186
188
191
192
196
198
201
203
206
209
211
213
216
218

INDEX OF CAPITAL PROJECTS
CP
NO.

TITLE

5047

PURCHASE OF REPLACEMENT VHF MOBILE RADIOS FOR AMBULANCE VEHICLES
AND DESKTOP RADIOS FOR HOSPITALS
ENVIRONMENTAL QUALITY GEOGRAPHIC INFORMATION AND DATABASE
MANAGEMENT SYSTEM
MEDIAN IMPROVEMENTS ON VARIOUS COUNTY ROADS
STRENGTHENING AND IMPROVING COUNTY ROADS
APPLICATION AND REMOVAL OF LANE MARKINGS
DRAINAGE IMPROVEMENTS ON CR 76, TOWNLINE RD. TOWNS OF ISLIP &
SMITHTOWN
PUBLIC WORKS HIGHWAY MAINTENANCE EQUIPMENT

5048

CONSTRUCTION AND REHABILITATION OF HIGHWAY MAINTENANCE FACILITIES

5054
5072

TRAFFIC SIGNAL IMPROVEMENTS
IMPROVEMENTS TO COUNTY ENVIRONMENTAL RECHARGE BASINS

5095

RECONSTRUCTION OF CR11, PULASKI ROAD FROM LARKFIELD ROAD TO NYS 25A

5097

5123
5138

RECONSTRUCTION OF CR 17, CARLETON AVE, TOWN OF ISLIP
SAFETY AND DRAINAGE IMPROVEMENTS TO THE CENTER MEDIANS ON VARIOUS
COUNTY ROADS
INTERCHANGE IMPROVEMENTS FOR CR 111 AT THE L.I.E. SERVICE ROADS
SAFETY IMPROVEMENTS TO CR 21, MAIN STREET IN YAPHANK

5180

INSTALLATION OF GUIDE RAIL AND SAFETY UPGRADES AT VARIOUS LOCATIONS

4080
4081
5001
5014
5037
5039

5116

PAGE
220
222
226
227
230
232
233
235
237
239
241
243
244
246
248
249

5196
5200
5201
5330

GROUNDWATER IMPROVEMENT AND DRAINAGE MODIFICATIONS TO CR 48,
MIDDLE ROAD
COUNTY WIDE HIGHWAY SIGN MANAGEMENT SYSTEM
DREDGING OF COUNTY WATERS
REPLACEMENT OF DREDGE SUPPORT EQUIPMENT
SHORELINE PROTECTION AT HASHAMOMUCK COVE

5343

RECONSTRUCTION OF SHINNECOCK CANAL LOCKS, TOWN OF SOUTHAMPTON

261

5347

COUNTY SHARE FOR RECONSTRUCTION AND DREDGING AT SHINNECOCK INLET

5348

RECONSTRUCTION OF SHINNECOCK CANAL JETTIES AND BULKHEADS
COUNTY SHARE FOR THE WEST OF SHINNECOCK INLET INTERIM STORM
DAMAGE PROTECTION PROJECT
COUNTY SHARE FOR MORICHES INLET NAVIGATION STUDY
RECONSTRUCTION OF CULVERTS
COUNTY SHARE FOR THE WESTHAMPTON INTERIM STORM DAMAGE
PROTECTION PROJECT
BULKHEADING AT VARIOUS LOCATIONS
CONSTRUCTION OF SIDEWALKS ON VARIOUS COUNTY ROADS
COUNTY SHARE FOR THE RECONSTRUCTION OF CR 3, PINELAWN ROAD, TOWNS
OF HUNTINGTON AND BABYLON

263
264

5184

5361
5370
5371
5374
5375
5497
5510
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250
253
255
257
260

266
267
269
271
272
275
278

INDEX OF CAPITAL PROJECTS
CP
NO.

TITLE

5561
5565

COUNTY SHARE FOR THE RECONSTRUCTION OF CR 97, NICOLLS ROAD, TOWN
OF BROOKHAVEN
RECONSTRUCTION OF CR 46, WILLIAM FLOYD PARKWAY
COUNTY SHARE FOR THE RECONSTRUCTION OF CR80, MONTAUK HIGHWAY,
SHIRLEY/MASTIC, TOWN OF BROOKHAVEN
RECONSTRUCTION OF CR 48, MIDDLE ROAD FROM HORTON AVENUE TO MAIN
STREET
IMPROVEMENTS TO NORTH HIGHWAY, CR 39, FROM SUNRISE HIGHWAY TO
MONTAUK HIGHWAY
RECONSTRUCTION OF CR 13, FIFTH AVENUE FROM MONTAUK HIGHWAY TO SPUR
DRIVE NORTH, TOWN OF ISLIP
CR 7, WICKS ROAD CORRIDOR STUDY AND IMPROVEMENTS
IMPROVEMENTS TO CR 36, SOUTH COUNTRY ROAD
RECONSTRUCTION OF CR 83, PATCHOGUE-MT. SINAI ROAD TOWN OF
BROOKHAVEN
CR 85, MONTAUK HIGHWAY FROM CR 97, NICOLLS ROAD TO WEST AVENUE,
TOWN OF BROOKHAVEN
INTERSECTION IMPROVEMENTS ON CR 94, NUGENT DRIVE AT CR 51 AND CR
63/CR 104/SR 24
RECONSTRUCTION OF CR 4, COMMACK ROAD FROM THE VICINITY OF NICOLLS
ROAD TO JULIA CIRCLE
RECONSTRUCTION OF CR 59, LONG LANE, EAST HAMPTON
SAGTIKOS CORRIDOR

5571

INTERSECTION IMPROVEMENTS AT CR 48, MIDDLE ROAD AND COX NECK ROAD

5601

5734

PURCHASE OF HYBRID ELECTRIC VEHICLES
CLEAN CITIES-ALTERNATIVE FUEL INFRASTRUCTURE AND COMPRESSED
NATURAL GAS (CNG) VEHICLES
PURCHASE OF SIGNS AND STREET FURNITURE
STORAGE BUILDING FOR TRANSPORTATION DIVISION CAPITAL EQUIPMENT
PURCHASE OF PUBLIC TRANSIT VEHICLES
AIRPORT FENCING AND SECURITY SYSTEM
REHABILITATION OF RUNWAY LIGHTING SYSTEMS AT FRANCIS S. GABRESKI
AIRPORT
AIRPORT OBSTRUCTION REMEDIATION PROGRAM AT FRANCIS S. GABRESKI
AIRPORT
AVIATION UTILITY INFRASTRUCTURE

5739

PAVEMENT MANAGEMENT REHABILITATION AT FRANCIS S. GABRESKI AIRPORT

5806
5815
5838
5850
5902

MOVEABLE BRIDGES- NEEDS ASSESSMENT AND REHABILITATION
PAINTING OF COUNTY BRIDGES
REHABILITATION OF SMITH POINT BRIDGE
REHABILITATION OF VARIOUS BRIDGES AND EMBANKMENTS
PLANTING TREES AND SHRUBS AT VARIOUS COUNTY LOCATIONS/ROADS
CONSTRUCTION OF THE PORT JEFFERSON-WADING RIVER RAILS TO TRAILS
PEDESTRIAN AND BICYCLE PATH

5512
5515
5516
5526
5528
5538
5539
5541
5548
5554
5557
5560

5602
5651
5652
5658
5721
5726
5731

5903
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279
281
282
284
286
288
289
290
292
293
294
296
297
299
301
304
306
309
310
312
315
316
317
318
321
324
325
327
329
332
333
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CP
NO.

TITLE

6412
6413
6418
7007
7009
7011
7050
7065
7079
7080
7081
7096
7099
7109
7145
7162
7163
7164
7165
7166
7169
7173
7176
7177
7184
7186
7188

SUFFOLK COUNTY DOWNTOWN RENEWAL AND TRANSPORTATION HUB
PROGRAM
INFRASTRUCTURE IMPROVEMENTS FOR WORKFORCE HOUSING / INCENTIVE
FUNDING
SUFFOLK COUNTY DOWNTOWN REVITALIZATION PROGRAM
INCUBATORS FOR BUSINESSES IN DISTRESSED AREAS
DOWNTOWN BEAUTIFICATION AND RENEWAL
FENCING AND SURVEYING VARIOUS COUNTY PARKS
IMPROVEMENTS TO CAMPGROUNDS
HEAVY DUTY EQUIPMENT FOR COUNTY PARKS
IMPROVEMENTS TO PECONIC DUNES COUNTY PARK
ESTABLISHMENT OF DOG RUNS AT COUNTY FACILITIES
IMPROVEMENTS AND LIGHTING TO COUNTY PARKS
IMPROVEMENTS AT CUPSOGUE COUNTY PARK
METER INSTALLATION AND UTILITY ACCOUNTABILITY
RESTORATION OF WEST NECK FARM (AKA COINDRE HALL), HUNTINGTON
RECONSTRUCTION OF SPILLWAYS IN COUNTY PARKS
IMPROVEMENTS TO COUNTY MARINAS
IMPROVEMENTS TO NEWLY ACQUIRED PARKLAND
RESTORATION OF SMITH POINT COUNTY PARK
BEACH REPLENISHMENT AT MESCHUTT COUNTY PARK
IMPROVEMENTS TO GARDINER COUNTY PARK/SAGTIKOS MANOR
RENOVATIONS TO LONG ISLAND MARITIME MUSEUM
IMPROVEMENTS TO COUNTY GOLF COURSES
COMPUTERIZED RESERVATION SYSTEM (POS) IN COUNTY PARKS
CONSTRUCTION OF MAINTENANCE AND OPERATIONS FACILITIES
IMPROVEMENTS TO OLD FIELD HORSE FARM
SUFFOLK COUNTY MULTI - FACETED LAND PRESERVATION PROGRAM
IMPROVEMENTS TO WATER SUPPLY SYSTEMS IN COUNTY PARKS
EQUIPMENT FOR REVENUE COLLECTION AT PARK FACILITIES
ENERGY SAVINGS/PARKS COMPLIANCE PLAN

7401

RESTORATION OF HABITAT WING AT SUFFOLK COUNTY VANDERBILT MUSEUM

6409
6411

7428
7433
7437
7439

RESTORATION AND STABILIZATION OF HISTORIC SEAPLANE HANGER AT
SUFFOLK COUNTY VANDERBILT MUSEUM
RESTORATION OF DRIVEWAYS, GUTTERS AND CATCH BASINS AT SUFFOLK
COUNTY VANDERBILT MUSEUM
IMPROVEMENTS TO VANDERBILT MUSEUM PLANETARIUM
WATERPROOFING, ROOF AND DRAINAGE AT SUFFOLK COUNTY VANDERBILT
MUSEUM

7445

REWIRING OF HISTORIC BUILDING AT SUFFOLK COUNTY VANDERBILT MUSEUM

7452

REPLACEMENT OF THE GOTO PROJECTOR AT THE SUFFOLK COUNTY
VANDERBILT MUSEUM
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411
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7507
7510
8108
8118
8119
8121
8122
8143
8147
8149
8153
8158
8164
8165
8170
8171
8180
8181
8183
8220
8223
8224
8226
8235
8237
8704

TITLE

PAGE

RENOVATIONS AT HISTORIC BLYDENBURGH PARK
HISTORIC RESTORATION AND PRESERVATION FUND
OUTFALL AT SEWER DISTRICT #3 - SOUTHWEST
IMPROVEMENTS TO SUFFOLK COUNTY SEWER DISTRICT #14 - PARKLAND
IMPROVEMENTS TO SEWER DISTRICT #7- MEDFORD
IMPROVEMENTS TO SEWER DISTRICT # 21-SUNY AT STONY BROOK
IMPROVEMENTS TO SEWER COLLECTION SYSTEMS SEWER DISTRICT # 1 - PORT
JEFFERSON
IMPROVEMENTS TO SUFFOLK COUNTY SEWER DISTRICT #12BIRCHWOOD/HOLBROOK
IMPROVEMENTS TO SUFFOLK COUNTY SEWER DISTRICT # 20 - WILLIAM FLOYD
(RIDGEHAVEN)
IMPROVEMENTS TO SUFFOLK COUNTY SEWER DISTRICT #23 - COVENTRY
MANOR
SEWER EXPANSION FOR THE SMITHTOWN AND KINGS PARK MAIN STREET
COMMERCIAL AREA
IMPROVEMENT TO YAPHANK COUNTY CENTER SEWAGE WASTEWATER
TREATMENT PLANT

424
427
432
434
435
438

SEWER FACILITY MAINTENANCE EQUIPMENT FOR VARIOUS SEWER DISTRICTS

448

SURVEILLANCE, CONTROL AND DATA ACQUISITION SYSTEM FOR SUFFOLK
COUNTY SEWER DISTRICTS
IMPROVEMENT TO SEWAGE TREATMENT FACILITIES - SUFFOLK COUNTY SEWER
DISTRICT #3 - SOUTHWEST
IMPROVEMENTS TO SEWAGE TREATMENT PLANT SEWER DISTRICT NO. 22
HAUPPAUGE MUNICIPAL SEWAGE PLANT
SEWER DISTRICT NO. 3 - SOUTHWEST SLUDGE TREATMENT AND DISPOSAL
PROJECT
INFLOW/INFILTRATION STUDY/REHABILITATION & INTERCEPTOR MONITORING AT
SEWER DISTRICT NO.3 - SOUTHWEST
EXPANSION TO SEWER DISTRICT NO. 3 - SOUTHWEST
UNDERGROUND INJECTION CONTROL (UIC) MANAGEMENT PROGRAM
BROWNFIELDS PROGRAM
PUBLIC HEALTH RELATED HARMFUL ALGAL BLOOMS
PURCHASE OF EQUIPMENT FOR GROUNDWATER MONITORING AND WELL
DRILLING
PECONIC BAY ESTUARY PROGRAM
WATER RESOURCE MANAGEMENT
ACQUISITION OF LAND FOR WORKFORCE HOUSING
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439
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442
444
445
447

450
451
453
455
457
459
462
463
464
466
468
470
474

General Government Support: Judicial
(1100)
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EXISTING
Project No:
Project Name:
Location:

1109
54
Exec. Ranking:
BRO Ranking: 60
Forensic Sciences Med/Legal Investigative Consolidated Lab
Hauppauge, County Building C487
12
L.D:

Description
This project provides for improvements to the Medical Examiner and Forensic Sciences
laboratories. Included within the scope of the project is replacement of corroded
ductwork and fume hood mechanisms to improve the operation of the laboratory
ventilation systems. The concrete floor in the basement will also be completed.
Justification
The recommended improvements will increase safety, assure compliance with current
accreditations, and refit a 25-year-old building that processes toxic chemicals through
its original ventilation system.
Status
This project was discontinued in the Adopted 2010-2012 Capital Program. Due to the
required work on the ventilation systems, and the delay in final disposition of Capital
Project 4003, (Construction and/or Renovation of Suffolk County Laboratory Facilities)
the project has been reinstated. The $1,000,000 for planning requested in SY by the
Department has not been included in the Proposed Capital Program. This funding
would permit planning of laboratory renovation and/or construction per decisions made
after review of a consultant study in conjunction with CP 4003.
Total Appropriated: $20,000
Appropriation Balance: $20,000
Impact on Operating Budget
The Proposed Capital Program includes $200,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $200,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $16,378 in
the first year and $322,934 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$1,000,000

$100,000
$200,000
$0
$0
$0

$100,000
$200,000
$0
$0
$0

$1,300,000

$300,000

$300,000

2010 Modified Requested
$100,000

$100,000
$200,000
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BRO Evaluation
The ventilation system fails periodically, as it is the original system installed 25 years
ago. Regardless of the final disposition of the laboratory master plan developed under
Capital Project 4003, the combination of the age of the system and the corrosive nature
of the chemicals employed in the Forensic Science and Pathology labs require action
on this project.
BRO Recommendations
The Budget Review Office concurs with the proposed funding presentation for this
project. A comparable offset is required to appropriate $100,000 for construction
scheduled in 2010.
1109CF11

EXISTING
1124
51
Project No:
Exec. Ranking:
BRO Ranking: 51
Project Name: Alterations of Criminal Courts Building - Southampton
Southampton
Location:
LD: 2
Description
This project provides alterations to the Criminal Courts Building in Southampton
including the construction of 77 parking spaces north of the power plant, replacement of
single pane windows and doors in the older section of the building, security
improvements, office partitioning, additional restrooms, mechanical HVAC and electrical
upgrades.
Justification
This is an ongoing project to extend the life of the building, improve public safety, and
alleviate parking issues.
Status
An RFP for the additional parking lot has been issued and work will be conducted along
with CP 1715, which is rehabilitating the mechanical tunnel that links the power plant to
the rest of the County complex. DPW requested funding in 2011 for the priority parking
lot, but combining this project with CP 1715 means that construction of the additional
parking along with the other alterations will delay completion to 2012.
Resolution No. 1991-2009 appropriated $140,000 for planning and $300,000 for
construction for this project.
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Total Appropriated: $2,747,000
Appropriation Balance: $622,303
Impact on Operating Budget
The Proposed Capital Program defers $710,000 in serial bond financing for this project
from 2011 to 2012 and includes $700,000 in SY. If the entire $1,410,000 were
borrowed at once, the estimated fiscal impact to the operating budget for debt service
payments is $115,467 in the first year and $2,276,685 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$710,000
$0
$0
$700,000

Total

$1,410,000

Executive
Recommended

BRO
Recommended

$0
$0
$710,000
$0
$700,000

$0
$0
$710,000
$0
$700,000

$0
$0
$710,000
$0
$$700,000

$1,410,000

$1,410,000

$1,410,000

2010 Modified Requested
$0

BRO Evaluation
The Leadership in Energy and Environmental Design (LEED) standards should be
incorporated in the building alterations to reduce future energy costs.
BRO Recommendations
The Budget Review Office agrees with the proposed funding and schedule for this
project.
1124JO11
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EXISTING
1125
45
Project No:
Exec. Ranking:
BRO Ranking: 51
Project Name: Renovations/Improvements to Cohalan Court Complex
Central Islip
Location:
LD: 9
Description
This project provides for renovations and improvements to the Cohalan Court Complex
in two additional phases.
Phase IV – Planning and construction of interior alterations in lieu of major expansion.
There is a need for an additional arraignment court in District Court as well as
renovation of other miscellaneous areas. Renovations will combine two courtrooms on
the 2nd floor into one arraignment courtroom, which involves demolition of walls, removal
of jury box, and upgrades to HVAC, fire alarm, fire suppression, electrical power,
lighting, and telephone and data distribution systems.
Phase V – Improvements include renovations to the loading dock area to accommodate
a 40-foot trailer, addition of a 1st floor bathroom for urine testing, window flashing
replacement, replacement of worn building surfaces, a security supervisor’s station in
the main lobby, security desk on 2nd floor, security card access system, alteration to
Administrative Judge’s chamber, cooling tower replacement, and signage for Family
Court.
Justification
This is an ongoing project to provide renovations and additions to improve operations
and enhance building security.
Status
Phase IV design was awarded to a consultant early this year and should be completed
by June 2010. Construction is scheduled to commence in September 2010 and be
completed by July 2011.
Phase V planning is scheduled for the second quarter of 2011 with construction to be
completed in 2012.
Resolution No. 583-2009 appropriated $2,000,000 for Phase IV construction. While
there is a significant uncommitted balance, this funding as well as the proposed funding
in 2011 and 2012 will be necessary to complete this project as scheduled.
Total Appropriated: $3,880,000
Appropriation Balance: $2,132,317
Impact on Operating Budget
The Proposed Capital Program includes $880,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $880,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $72,064 in
the first year and $1,420,910 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$440,000
$440,000
$0
$0

Total

$880,000

Executive
Recommended

BRO
Recommended

$0
$440,000
$440,000
$0
$0

$0
$440,000
$440,000
$0
$0

$0
$440,000
$440,000
$0
$0

$880,000

$880,000

$880,000

2010 Modified Requested
$0

BRO Evaluation
Proposed renovations and improvements to the Cohalan Court Complex under Phases
IV & V are in agreement with the Court’s and DPW’s requests. Improvements and
renovations to the Cohalan Court Complex are anticipated to configure this building to
meet the current requirements of the courts, enhance building security, and reduce
building energy costs.
BRO Recommendations
The Budget Review Office agrees with the proposed funding for this project.
1125JO11

EXISTING
1130
Project No:
Exec. Ranking: Not Included
BRO Ranking: 47
Project Name: Civil Court Renovations and Addition - Courtroom, Riverhead
Griffing Avenue, Riverhead
Location:
L.D: 1
Description
This project provides funding for alterations to portions of old courthouse interiors and
exterior restoration of older buildings, including structural repairs.
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Justification
The planned improvements will prolong the life of buildings and save energy.
Status
Phase III: Planning is scheduled in 2010. Construction anticipated by DPW but not yet
determined.
$46,395,000 Appropriation Balance:
$2,458,742
Total Appropriated:
Impact on Operating Budget
The Proposed Capital Program does not include this project.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$3,000,000
$0
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$3,000,000

$3,000,000

$0

$3,000,000

2010 Modified Requested
$0
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BRO Evaluation
Modernization of interior portions of the old courthouse (five courtrooms) is on hold until
a professional assessment and course of action are completed to address the exterior
restoration. Existing appropriations will be utilized to hire a consulting firm to assess
and formulate a course of action. If required by the Courts, one courtroom can be
modernized without addressing the exterior restoration. Due to the current water
intrusion issue caused by the deteriorating exterior, any additional interior restorations
would be subsequently damaged. The Proposed Capital Program does not provide any
construction funding for the modernization of the courtrooms or exterior restoration of
the old courthouse.
BRO Recommendations
The Budget Review Office recommends adding $3 million in SY for construction. This
funding would be utilized to complete the exterior restorations and modernize the
interior portions of the old courthouse.
If the additional $3,000,000 in serial bond financing recommended by BRO (2011-2013
and SY) were issued all at once, the estimated fiscal impact to the operating budget for
debt service payments is an additional $245,674 in the first year and $4,844,010 over
the life of a 20-year bond.
1130Mun11

EXISTING
1132
56
Project No:
Exec. Ranking:
BRO Ranking: 52
Project Name: Equipment for Med-Legal Investigations & Forensic Sciences
Hauppauge
Location:
L.D: 12
Description
This is an ongoing project to fund the upgrade and replacement of equipment for
Forensic Sciences and the Medical Examiner’s Office. Purchases typically include
items such as scientific equipment used by pathologists and forensic scientists,
vehicles, and information technology equipment specifically used to support the
functions of the Department of Health Services Medical Legal Investigation Division.
Justification
New and replacement equipment is required to maintain accreditation, comply with
regulations, and stay current with technological advances in pathology and forensic
sciences.
Status
The Proposed 2011-2013 Capital Program and Budget slightly increases overall funding
as compared to the Adopted 2010-2012 Capital Program, but is $318,500 less than
requested.
Total Appropriated: $488,000
Appropriation Balance: $62,074
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Impact on Operating Budget
The Proposed Capital Program includes $240,500 in serial bond financing for this
project (2011-2013 and SY). If the entire $240,500 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $19,685 in
the first year and $388,328 over the life of a 20-year bond.
Capital funds used for functions within the Health Department are typically eligible for
reimbursement from New York State at between 28% and 35% of cost.
2010-12
Adopted
2010
2011
2012
2013
SY

$220,000
$255,000
$235,000
$0
$160,000

Total

$870,000

Executive
Recommended

BRO
Recommended

$220,000
$255,000
$219,000
$280,000
$486,000

$220,000
$240,500
$170,000
$235,000
$276,000

$220,000
$246,000
$170,000
$235,000
$276,000

$1,460,000

$1,141,500

$1,147,000

2010 Modified Requested
$220,000

An example of a Liquid Chromatograph/Mass Spectrometer, one of the requested equipment items in
CP1132 for 2011.
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BRO Evaluation
The proposed funding level in 2011 precludes the purchase of a replacement server
requested by the Toxicology and Pathology sections. This server is eight years old and
has been out of warranty since 2007. It is used as the domain server for the secure
local area network within this division of Health Services Department. Breakdown of
this server would cause loss of network access to all network users. However,
replacement of the current server can be done at a lower cost than requested by the
Department.
In 2012, funding for a vehicle and a software upgrade has been eliminated, and in 2013,
funding is not included for a mortuary vehicle.
BRO Recommendations
The Budget Review Office recommends an additional $6,000 be scheduled in 2011 to
purchase two domain control servers at an approximate cost of $3,000 each, one as a
primary, and one as backup. This would allow the current server to be either excessed
or repurposed, and would provide the requested upgrade and redundancy in the
divisional network at less cost than replacement of the current server.
1132CF11

EXISTING
1136
59
Project No:
Exec. Ranking:
BRO Ranking: 44
Project Name: District Attorney Case Management System
Countywide
Location:
LD: All
Description
This project provides for a case management system to track defendants prosecuted
from the time of arrest to sentencing. The system will collect data on co-defendants,
court events, the disposition of charges, and sentencing information. The DA requested
funding to include an additional phase of the project for document management and
imaging.
Justification
The system will streamline current operations and improve communication with the
Police Department and the courts while addressing storage issues by imaging and
archiving records.
Status
While this is considered an ongoing project it had been funded in the operating budget
through the Department of Information Technology (DoIT) and was not included in the
Adopted 2010-2012 Capital Program. Funding has been appropriated for this project
dating back to 2008.
Equipment has been ordered and should be delivered in May. Once the equipment has
been installed the consultant, New Dawn Technologies, can begin implementing the
system.
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Total Appropriated: $1,500,000
Appropriation Balance: $1,206,092
Impact on Operating Budget
Annual maintenance will be required with an estimate of approximately $201,300 for a
full year. Due to current timelines, funding has been rescheduled with the approval of
the DA’s office. Sufficient funding was included in the DA’s operating budget to fill a
Senior Program Analyst position to help implement and maintain the proposed Case
Management System as well as support current functions. This position was filled in
November of 2009.
The Proposed Capital Program includes $1,000,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,000,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $81,891 in
the first year and $1,614,670 over the life of a 20-year bond.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$0
$500,000
$500,000
$0

$0
$150,000
$350,000
$500,000

$0
$150,000
$350,000
$500,000

2010 Modified Requested

2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

$0

$0

$0

Total

$0

$1,000,000

$1,000,000

$1,000,000

$0

BRO Evaluation
A reliable defendant/case tracking system has been considered for the DA for many
years dating back to CJIS. The DA, DoIT, and other related Departments have been
planning this project for at least the last three years. Funding included in 2011 and
2012 provides for consultant services to implement the program. Funding in 2013 is
intended for Phase II, which includes the scanning/imaging, routing and the archiving of
records.
BRO Recommendations
The Budget Review Office agrees with the inclusion and rescheduling of this project as
proposed. However, we recommend changing the funding source for equipment in
2013 from serial bonds (B) to transfer from the General Fund (G) in accordance with
Local Law 23-1994.
1136JO11
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General Government Support:
Shared Services (1600, 1700 & 1800)
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EXISTING
1603
53
Project No:
Exec. Ranking:
BRO Ranking: 53
Project Name: Building Safety Improvements
Countywide
Location:
LD: All
Description
This ongoing project includes construction/remediation work on various County facilities
to ensure that they comply with New York State building codes.
Justification
Suffolk Country is required by New York State Law to administer and enforce the
Building Code of New York State. To date, for various reasons, many County buildings
have not been inspected and do not have the appropriate building permit / certificate of
compliance on file. In order to bring these buildings into compliance, inspections and
remedial work will be required at each facility.
Status
According to DPW, the current focus of this project is on park facilities, the Riverhead
County Center, and the Hauppauge County Center. DPW plans to hire a consultant to
identify major building code issues throughout the County. Loading dock upgrades at
the John J. Foley Skilled Nursing Facility were recently completed. DPW plans to
perform miscellaneous upgrades and modifications during 2010 and 2011. Planning for
safety improvements at County parks and other facilities is scheduled for 2012 with
construction in subsequent years. The Proposed Capital Program maintains the
previously adopted level of funding, but reschedules planning funds from 2012 to 2013.
Total Appropriated: $400,000
Appropriation Balance: $199,620
Impact on Operating Budget
The Proposed Capital Program includes $1,950,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,950,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $159,688 in
the first year and $3,148,606 over the life of a 20-year bond.
The elimination of safety hazards could result in budgetary savings in the long term by
preventing injuries resulting in expensive litigation and/or worker’s compensation
payments.
2010-12
Adopted
2010
2011
2012
2013
SY

$750,000
$0
$200,000
$0
$1,750,000

Total

$2,700,000

Executive
Recommended

BRO
Recommended

$750,000
$0
$200,000
$0
$1,750,000

$750,000
$0
$0
$200,000
$1,750,000

$750,000
$0
$0
$200,000
$1,750,000

$2,700,000

$2,700,000

$2,700,000

2010 Modified Requested
$750,000
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BRO Evaluation
The Budget Review Office agrees with the Executive’s proposed funding level.
BRO Recommendations
The Budget Review Office agrees with the proposed funding for this project.
1603BP11

EXISTING
Project No:

1616
60
Exec. Ranking:
BRO Ranking: 60
Fuel Management / Preventive Maintenance and Parts Inventory
Control System
Countywide
LD: All

Project Name:
Location:
Description
This project provides for the purchase and installation of upgraded fuel management,
preventive maintenance, and inventory control systems for the County’s fleet garages
and fleet inventory to insure proper control over fuel dispensed and improve
maintenance of the fleet vehicles. In addition, the expanded scope of this project
provides upgrades for County fueling sites to comply with Suffolk County Department of
Health Services, New York State Department of Environmental Conservation, and
Article 6 standards and regulations.
Justification
Proper maintenance and required upgrades to the County fuel systems ensure that the
County meets SCDHS, DEC, and Article 6 standards as maintaining these safety
standards is critical to cost avoidance from fines and emergency repairs.
Status
The Department is planning to replace; all leak detecting and monitoring systems at an
estimated cost of $750,000, approximately 30 dispensers at a cost of $300,000, and
E.J. Ward fuel management equipment at a cost of $300,000. In addition, installation of
cameras will be needed to monitor deliveries and keep the sites secure at an estimated
cost of $100,000. Eighteen fire suppressant systems require replacement at an
estimated cost of $360,000 and the associated software is estimated to cost an
additional $10,000. New leak detecting and monitoring systems have been installed at
the Police Special Patrol fueling site. This is the first site to receive the new equipment.
The Department plans to completely update the entire Yaphank fuel site prior to the
winter of 2010. Improvements will include all new plumbing, safety containment,
dispensers, paving, and islands. The fuel tanks do not require replacement at this time.
In 2011, the Department will completely update two of the following sites: Southold,
Westhampton, Commack, or Bomarc. The Department’s request includes $1.5 million
in 2011, which is $1 million more than previously adopted. The additional funding is
needed for electronics upgrades at the fueling sites which, among other functions, will
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allow for real time automated inventory tracking. The Proposed Capital Program
includes the funding over two years; $250,000 in 2011 and $750,000 in 2012. The
Department is amenable to the proposed funding schedule.
Total Appropriated: $2,110,000
Appropriation Balance: $432,540
Impact on Operating Budget
This project employs cost avoidance measures by complying with NYSDEC and
SCDHS requests for updating and repair of gas dispensing and underground storage
tank areas. Failure to comply with the mandates of these regulatory agencies could
result in fines and costly remediation expenditures.
The Proposed Capital Program includes $3,000,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $3,000,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $245,674 in
the first year and $4,844,010 over the life of a 20-year bond.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$1,950,000
$1,500,000
$500,000
$500,000

$1,950,000
$750,000
$1,250,000
$500,000

$1,950,000
$750,000
$1,250,000
$500,000

2010 Modified Requested

2010
2011
2012
2013
SY

$1,950,000
$500,000
$500,000
$0
$500,000

$500,000

$500,000

$500,000

Total

$3,450,000

$4,950,000

$4,950,000

$4,950,000

$1,950,000

Suffolk County’s North Complex fueling site has undergone upgrades and clean up to comply with current
regulations.
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BRO Evaluation
Safeguarding the environment should be a priority when planning funding for capital
projects such as this one. These upgrades must be accomplished in a judicious
manner to prevent the County from being fined by state and local regulatory agencies
for non-compliance with current regulations. The costs associated with the planned
improvements are negligible as compared to remediation costs the County might incur if
they fail to take action.
BRO Recommendations
Based upon our discussions with the Department with respect to the progression of this
project’s timeline; the Budget Review Office concurs with funding as included in the
Proposed Capital Program.
1616RD11

EXISTING
1623
62
Project No:
Exec. Ranking:
BRO Ranking: 30
Project Name: Roof Replacement on Various County Buildings
Countywide
Location:
L.D: All
Description
This project provides for major roof repairs and roof replacements on County owned
buildings.
Justification
Roofing replacement maintains healthy and safe working environment and the structural
integrity of County buildings.
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Status
The following tables list the buildings re-roofed during 2009, and buildings scheduled for
roofing work during 2010 using existing appropriations.
Completed in 2009
Building Name

Building
Number
C338

Criminal Courts Riverhead

C008

Griffing Avenue Court Annex Building

Amount
$20,000
$150,000
Total

Scheduled for 2010 using existing funding
Building Name

Building
Number

$170,000

Amount

C057

4-H House

$40,000

C485

District Court #6

$75,000

C022

Farmingville Health

$100,000

C928

Health Modular

$140,000

C431

Marine Bureau

$130,000

C359

Police Substation

$10,000

C203

Sheriff Academy

$50,000

C358

Tri-Community Center

$75,000

N/A

Various Yaphank Farm

$200,000

C155

Vector Control Garage

$150,000
Total

$970,000

The following table lists the buildings DPW has requested funding for roofing from 2010
to SY.
Year
Building
Building Name
Amount
Number
2010

C829

Yaphank Salt Barn

$250,000

2011

C358

Tri-Community Center

$250,000

2012

C014

Old Infirmary (Partial) - Purchasing

$700,000

2013

C014

Old Infirmary (Remainder) - Purchasing

$700,000

SY

N/A

Emergent Work

$200,000
Total
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$2,100,000

Total Appropriated: $2,510,550
Appropriation Balance: $870,377
Impact on Operating Budget
The proposed capital program includes $1,650,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,650,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $135,121 in
the first year and $2,664,205 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$250,000
$250,000
$700,000
$0
$700,000

Total

$1,900,000

Executive
Recommended

BRO
Recommended

$250,000
$250,000
$700,000
$700,000
$200,000

$250,000
$250,000
$0
$0
$1,400,000

$250,000
$250,000
$0
$0
$1,400,000

$2,100,000

$1,900,000

$1,900,000

2010 Modified Requested
$250,000

BRO Evaluation
Delaying roof maintenance projects results in further decay of the structure and
escalates the final cost of the project. The old infirmary building (C014) was originally
scheduled to undergo a complete roof replacement in years 2012 and 2013. The
Proposed Capital Program reschedules $700,000 in 2012 and $700,000 in 2013 to SY
for a complete roof replacement. Due to the type of roof (copper), DPW is currently
evaluating if a complete roof encapsulating / coating system is more cost effective to
preventing weather intrusion over a complete roof replacement. The Department
requested $200,000 in SY for TBD emergent work; the Proposed Capital Program does
not include this funding.
The proposed rescheduling of $1.4 million provides the Department with the necessary
time to evaluate roof replacement vs. the roof encapsulating / coating system, and the
removal of $200,000 in SY will require DPW to address roof replacement in the order of
greatest need.
BRO Recommendations
Based on the level of the appropriation balance of $870,377, the Budget Review Office
agrees with the proposed funding for this project.
1623Mun11
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EXISTING
Project No:

1641
54
Exec. Ranking:
BRO Ranking: 54
Renovation to the Old 4th Precinct For General Office Space or
Other County Use
Hauppauge
LD: 12

Project Name:
Location:
Description
This project provides funding for the renovations to the former 4th Precinct of the Police
Department facility in the North County Complex in Hauppauge to adapt the building for
use by the District Attorney’s (DA) office. DPW will assess the building and determine
the necessary renovations to reprogram the building for general office use.
Justification
Major renovations are required to the existing facility that was built in 1973. Upon
completion the DA will occupy the building to alleviate space issues.
Status
Planning and design funds of $500,000 are included in 2010, as previously adopted.
Construction funds of $5 million are advanced one year to 2011 as requested.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The DA will reduce operating expenses by using this space to transfer staff currently
occupying leased space. The Government Corruption Bureau and the Insurance Crime
Bureau will be moved into this space saving a projected $152,692 in lease costs in
2012. There is also cost avoidance for storage space as the DA was actively pursuing
leasing space for the storage of their records. An additional efficiency will be realized,
as DA staff will not be required to manually relocate files from Hauppauge to Central
Islip and Riverhead on a regular basis.
The Proposed Capital Program includes $5,000,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $5,000,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $409,457 in
the first year and $8,073,350 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$500,000
$0
$5,000,000
$0
$0

Total

$5,500,000

Executive
Recommended

BRO
Recommended

$500,000
$5,000,000
$0
$0
$0

$500,000
$5,000,000
$0
$0
$0

$500,000
$4,900,000
$100,000
$0
$0

$5,500,000

$5,500,000

$5,500,000

2010 Modified Requested
$500,000
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BRO Evaluation
Numerous onsite visits by the Budget Review Office over the past several years confirm
that the old 4th Precinct building is in obvious need of renovation. The new 4th Precinct
is near completion in the North County Complex and the Police Department will be
vacating the old building in May or June of 2010. The County Space Committee
confirmed on February 4, 2010 that the renovated facility would be designated for use
by the District Attorney. Although two Department of Health divisions (Medical
Examiner and Mental Hygiene) as well as the Department of Consumer Affairs
expressed interest in this space, the District Attorney was the only request that came
before the Space Committee.
Allowing the DA to occupy this building will mitigate overcrowding and archive issues at
the DA building (77) in Hauppauge as well as allow for the transfer of staff from leased
space. The DA also has major storage issues as their records are mandated to be
archived for a specific period of time by Federal and State statutes.
The construction funding of $5 million is advanced from 2012 to 2011 and should be
more than sufficient to renovate the 16,000 SF building. Funding for furniture and
equipment is included in the 2011 construction costs but should be delineated and
scheduled in 2012. It is anticipated that renovations will make this an energy efficient
building.
BRO Recommendations
As recommended by the Budget Review Office in the past, advancing the construction
funding to 2011 will alleviate space issues, reduce lease costs and not allow the existing
structure to lay fallow for a year. We recommend reducing construction costs in 2011
by $100,000 and including the like amount in 2012 for furniture and equipment.
1641JO11

EXISTING
1650
30
Project No:
Exec. Ranking:
BRO Ranking: 25
Project Name: Implementation of County Database for Taxpayer Access
Countywide
Location:
LD: All
Description
This project provides for the creation of a central database similar to the New York
Attorney General’s Project Sunlight whereby taxpayers can monitor County spending
and decision-making. The public would have easy access to information regarding
legislation, contracts, lobbyists, and campaign finance via a website.
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Justification
This project promotes transparency and accountability, by encouraging the public to
become more informed.
Status
The Department of Information Technology (DoIT) has prepared a feasibility study.
There are ongoing discussions between the Department, the Legislature, and the NYS
Attorney General’s Office. The Proposed 2011-2013 Capital Program does not include
the additional $35,000 requested by the Department in 2011 for the purchase of
intelligent search software, which assists users by returning results even if a word is
misspelled or abbreviated.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Department’s request does not include any additional staff to maintain the
database; however, a presentation made to the Ways and Means Committee on April
17, 2009 indicated that annual labor costs associated with this project would be
approximately $53,000. In addition, DoIT estimated that software licenses would
average $14,000 per year.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$110,000
$35,000
$0
$0

$110,000
$0
$0
$0

$110,000
$0
$0
$0

2010 Modified Requested

2010
2011
2012
2013
SY

$110,000
$0
$0
$0
$0

$0

$0

$0

Total

$110,000

$145,000

$110,000

$110,000

$110,000
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BRO Evaluation
Discussion at the March 17, 2010 Ways and Means Committee indicated that the NYS
Attorney General’s Office is willing to share software used in its taxpayer accountability
database, Project Sunlight, which, according to DoIT, could potentially reduce the
amount of time, labor, and costs necessary to launch this project.
According to the feasibility study prepared by the Department of Information Technology
Services, the estimated costs associated with this project are as follows:
Department of Information Technology Services Cost
Estimates
Web Servers and Licenses

$16, 313

Server Backup Agents

$1,180

Video Tutorials

$6,000

Search Engine

$78,000

Other

$8,507

Total as Proposed and Previously
Adopted

$110,000

Additional Intelligent Search Software

$35,000

Total as Requested by the Department

$145,000

The purchase of additional intelligent search software would enhance the userfriendliness of the proposed database by allowing incorrectly entered search criteria to
yield results. However, it is not functionally necessary.
BRO Recommendations
The Budget Review Office supports the inclusion of this project in the capital program.
It is possible that cooperating with the New York State Attorney General’s Office will
allow this project to progress at reduced costs, enabling DoIT to purchase additional
intelligent search software with funds included in the 2010 Capital Budget. If additional
appropriations are needed to procure this software, we recommend it be purchased with
operating funds.
1650BP11
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EXISTING
1651
44
Project No:
Exec. Ranking:
BRO Ranking: 34
Project Name: Historic Documents Library / Book Room Shelving Project
Riverhead County Center, Southampton
Location:
L.D: 2
Description
This project provides high density roller shelving for the County Clerk’s Library Book
Room and accommodates the new floor plan layout under CP 1643 Renovations to
County Center, Riverhead.
Justification
The high density roller shelving will increase floor space, and will be located in an area
that is climate controlled. The improved environment will assist in protecting and
preserving county records, and coincides with CP 1643.
Status
The County Clerk has obtained revised cost estimates, which would increase
construction from $25,000 to $75,000 and increase furniture and equipment from
$275,000 to $500,000.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $450,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $450,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $36,851 in
the first year and $726,601 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$300,000
$0
$0
$0

Total

$300,000

Executive
Recommended

BRO
Recommended

$0
$575,000
$0
$0
$0

$0
$450,000
$0
$0
$0

$0
$450,000
$0
$0
$0

$575,000

$450,000

$450,000

2010 Modified Requested
$0

BRO Evaluation
Based upon revised cost estimates, the County Clerk requested an increase of $275,000
compared to the Adopted 2010-2012 Capital Program for the construction and purchase of book
room shelving in 2011. The Proposed Capital Program increases construction from $25,000 to
$75,000 and furniture and equipment from $275,000 to $375,000. The increase is based on
revised cost estimates for reprogramming the book room shelving project area not addressed
under CP 1643. Based on discussions with the Office of the County Clerk, they will purchase as
much new shelving as possible with available funding, and reuse the old shelving where
possible.
BRO Recommendations
The Budget Review Office agrees with the proposed funding.
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EXISTING
1664
68
Project No:
Exec. Ranking:
BRO Ranking: 68
Project Name: Energy Conservation at Various County Facilities
Countywide
Location:
LD: All
Description
This project funds the implementation of energy efficiency upgrades at various County
facilities. This project may also fund the installation of renewable energy and related
technologies at County facilities.
Justification
Energy prices remain volatile and subject to influences beyond the County’s ability to
control. In addition to funding unplanned energy efficiency upgrades, this project
facilitates proactive investment in energy efficiency at County facilities. This selfdirected County initiative provides for carefully planned projects that can be priority
ranked based on a Return on Investment (ROI) basis – as well as other considerations
– and is the most cost effective way for the County to mitigate annual expenditures for
energy used at County buildings.
Status
This project has facilitated the installation of very high efficiency condensing gas boilers
at the W.H. Rogers, Dennison, and other stand-alone buildings; and at the Cohalan
Court Complex and Bergen Point Waste Water Treatment facility.
The Department of Public Works submitted a “Projects List for 2010” that identifies
fourteen ongoing initiatives funded through this project at a combined estimated cost of
approximately $7.8 million. The project list is scheduled for 2010-2011 and includes,
but is not limited to:
¾ Cogeneration projects at the Dennison Bldg, Cohalan Court Complex, and John J.
Foley Skilled Nursing Facility, estimated cost $2.3 million.
¾ Chiller Plant Optimization upgrades at the Cohalan Court Complex, Riverhead
Power Plant, and the Dennison and Medical Examiner’s buildings, estimated cost
$3.3 million.
¾ Solar PV project at the Board of Elections (BOE) building, estimated cost $1.5
million.
¾ Window Repair and Solar Window Film improvements at the Riverhead Criminal
Courts building, estimated cost $500,000.
The projected energy savings resulting from successful completion of these projects is
approximately $1.02 million annually. Combined, the project scope is projected to have
a simple payback of approximately eight years. In the context that renewable energy
projects typically suffer from higher installation costs and longer paybacks, it is
important to note that without the BOE solar PV project, the cumulative estimated
projects cost is reduced to approximately $6.4 million, annual savings are approximately
$1 million, and the simple payback is reduced to approximately 6.5 years. The average
projected return on investment for this bundle of projects is a healthy 15.4%, with
individual project returns as high as approximately 57%, and not lower than 10%.
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Total Appropriated: $6,815,000
Appropriation Balance: $1,907,471
Impact on Operating Budget
The Proposed Capital Program includes $3,803,477 in serial bond financing for this
project (2011-2013 and SY). If the entire $3,803,477 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $311,472 in
the first year and $6,141,360 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$4,183,825
$3,953,477
$0
$0
$0

Total

$8,137,302

Executive
Recommended

BRO
Recommended

$4,536,377
$0
$3,203,477
$600,000
$0

$5,871,491
$0
$3,203,477
$600,000
$0

$5,871,491
$2,053,009
$3,203,477
$600,000
$0

$8,339,854

$9,674,968

$11,727,977

2010 Modified Requested
$5,871,491

BRO Evaluation
The Adopted 2010-2012 Capital Program included aggressive funding for this project,
which includes an additional $2.6 million from the Omnibus Resolution. In fact, as noted
in the table above, the 2010-2012 adopted funding levels reflect an unprecedented
commitment by the County to reduce energy consumption. The Proposed 2011-2013
Capital Program includes a modified 2010 Capital Budget by the addition of
approximately $1.7 million of federal stimulus funding, which reflects the infusion of two
separate reimbursable awards as follows:
¾ Energy Efficiency and Conservation Block Grant …………… = $ 732,900
¾ ARRA (stimulus) award distributed within NYS by NYSERDA = $ 954,700
$1,687,600
Budget Review has repeatedly recommended increased staff dedicated to energy in the
Divisions of Facilities Engineering and Operation & Maintenance.
An Energy
Coordinator has been assigned to Facilities Engineering to assist with ongoing energy
projects, and a portion of the workload relating to energy projects scheduled for 20102011 will be tasked to two entry-level “consultant” engineers that will be funded with
approximately $329,000 awarded to the County through the Federal Energy Efficiency
and Conservation Block Grant (stimulus).
An ongoing assessment of the William H. Rogers Building is focused on significant
issues relating to building controls that are intended to centrally control multiple space
conditioning systems. A similar condition was reported in a detailed engineering
assessment of the John J. Foley Skilled Nursing Facility, where multiple control systems
were installed within the same duct but could not “talk” to each other, rendering space
conditioning management a nightmare for building operators, and resulted in significant
annual expenditures relating to service. These experiences are not unique to the two
buildings noted and they highlight the need for dedicated staff to manage Building
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Management Systems countywide. Budget Review observes that the effectiveness of
energy efficiency upgrades is dependent on the integration of multiple systems in even
the simplest of buildings. In light of the industry’s growing dependence on these
systems, and their influence on virtually all building systems, investing in dedicated staff
to monitor and manage Building Management Systems would likely secure the greatest
possible gains in energy efficiency, and be a significant contributor to reduced annual
expenditures for energy by ensuring proper system operations over time.
Last year Budget Review pressed the need to more aggressively implement energy
efficiency upgrades at County facilities, and included a recommended projects list to be
targeted by this project. That list was based on a broader scope of projects developed
by DPW. The total scope of projects identified last year included an estimated cost of
approximately $15.2 million.
As noted in the Status section of this write-up, the Department of Public Works has
provided a more detailed worksheet of projects that again reflects a portion of the total
potential projects identified by the Department. The estimated cost to implement this
project list is approximately $7.9 million.
According to DPW, the appropriations balance of $1.9 million is committed to ongoing
projects, leaving a balance of only $5.9 million scheduled in 2010 to complete the
estimated $7.9 million of work identified on the Department’s 2010-2011 projects list.
BRO Recommendations
The Budget Review Office recommends adding $2,053,009 for construction in 2011 to
provide adequate funding to complete the projects scheduled for 2010-2011. In
addition, we recommend the County address dedicated staff to monitor and manage
Building Management Systems when it considers the Operating Budget for 2011.
If the additional $2,053,009 in serial bond financing recommended by BRO (2011-2013
and SY) were issued all at once, the estimated fiscal impact to the operating budget for
debt service payments is an additional $168,124 in the first year and $3,314,932 over
the life of a 20-year bond.
1664JS11
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EXISTING
Project No:

1678
46
Exec. Ranking:
BRO Ranking: 36
Rehabilitation of Parking Lots, Drives, Curbs at Various County
Facilities
Countywide
L.D: All

Project Name:
Location:
Description
Rehabilitation of parking lots, sidewalks, drives and curbs at various county facilities.
Justification
Proper maintenance and repairs reduces further deterioration that would require costly
reconstruction. This project will eliminate hazardous conditions and reduce the risk of
injuries and the County’s potential of liability claims.
Status
The following table lists projects completed during 2009.
Year
2009

Completed Location

Amount

Probation Department in Riverhead

$60,000

Sheriff’s Facility Yaphank

$115,000
2009 Total

$175,000

Resolution No. 1120-2009 appropriated $175,000 for construction.
Total Appropriated: $557,000
Appropriation Balance: $175,485
Impact on Operating Budget
The proposed capital program includes $7,750,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $7,750,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $634,658 in
the first year and $12,513,692 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$625,000
$750,000
$750,000
$0
$750,000

Total

$2,875,000

Executive
Recommended

BRO
Recommended

$625,000
$2,500,000
$2,500,000
$1,750,000
$3,000,000

$625,000
$1,250,000
$1,750,000
$1,750,000
$3,000,000

$625,000
$1,250,000
$1,750,000
$1,750,000
$3,000,000

$10,375,000

$8,375,000

$8,375,000

2010 Modified Requested
$625,000
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BRO Evaluation
The following table lists tentative locations for rehabilitation requested by DPW for 2010
to SY.
Year
Tentative Location
Estimated Amount
2010

1st Police Precinct

$50,000

3rd Police Precinct

$50,000

Shirley Health Center

$150,000

Probation Department in Riverhead

$150,000

Yaphank Complex

$225,000
2010 Total

2011

North County Complex

$350,000

Riverhead County Complex (criminal Courts)

$525,000

Dennison Building

$700,000

Cohalan Court Complex

$350,000

Various County Facilities

$325,000

Parks & Ride Facilities

$250,000
2011 Total

2012

$125,000

Ronkonkoma Parks & Ride

$825,000
$1,300,000

Parks & Ride Facilities

$250,000
2012 Total

$2,500,000

Deer Park and Wyandanch Park & Ride

$650,000

Huntington, Southold, and Hampton Bays
Highway Maintenance Facilities

$300,000

Dennison Building

$500,000

Various County Facilities

$300,000
2013 Total

SY

$2,500,000

Commack Highway Maintenance Yard
Various County Facilities

2013

$625,000

$1,750,000

Yaphank Complex

$500,000

Riverhead Complex

$700,000

Various County Facilities

$1,800,000

SY

SY Total
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$3,000,000

The Department of Public Works requested an increase in funding of $7.5 million over
the previous capital program. The Proposed Capital Program provides an increase of
$5.5 million.
The requested increase as per DPW is due to the lack of funding in the past to address
identified rehabilitations leading to structural deterioration, which is more costly to
correct, and additional sites identified requiring remediation. The proposed funding will
require DPW to address remediations in the order of greatest need.
BRO Recommendations
The Budget Review Office agrees with the proposed funding for this project.
1678Mun11

EXISTING
1681
32
Project No:
Exec. Ranking:
BRO Ranking: 41
Project Name: Upgrading Court Minutes Application
Countywide
Location:
L.D: All
Description
This project entails the upgrading of the existing court minutes application and
consolidating and web-enabling the following databases: indexes of oaths, requisitions,
resolutions, Requests for Judicial Interventions, Suffolk County Assessment Review
Petition System (SCARPS), notes of issue, jury demands, stipulations, court and trust
fund transfers, notice of appeals, subpoenas, stipulation of settlements, motion and
cross motions, pulled files, and military and fireman exemptions.
Justification
This project will allow the general public to view the indexed data in real time from a
single point of access and will allow for data consolidation in an effort to reduce
duplicated data.
Status
No funds have been appropriated.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $290,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $290,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $23,748 in
the first year and $468,254 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$290,000
$0
$0

Total

$290,000

Executive
Recommended

BRO
Recommended

$0
$290,000
$0
$0
$0

$0
$0
$290,000
$0
$0

$0
$0
$290,000
$0
$0

$290,000

$290,000

$290,000

2010 Modified Requested
$0

BRO Evaluation
The County Clerk’s Office requested funding of $290,000 be advanced from 2012 to
2011. The Proposed Capital Program maintains funding as previously adopted;
$290,000 in 2012. Based on discussions with the Office of the County Clerk, the
proposed funding could hinder the County’s ability to accept court records from the
State of New York as the State advances its initiative for electronic filing of court
records.
BRO Recommendations
The Budget Review Office recommends funding as requested by the Office of the
County Clerk to be in phase with the State of New York’s requirement for the County to
accept court records electronically.
1681MUN11

EXISTING
1715
68
Project No:
Exec. Ranking:
BRO Ranking: 67
Project Name: Riverhead County Center Power Plant Upgrade
Southampton
Location:
LD: 2
Description
The Riverhead County Center Power Plant provides (backup) power, high temperature
hot water for heating, and chilled water for cooling of the occupied space in the County
Center Building, Criminal Courts, and the Correctional Facility. It has been in
continuous service since 1960.
Justification
The Riverhead Power Plant is 50 years old and requires continuous maintenance to
ensure efficient operation of complex energy systems.
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Status
The Department of Public Works reports that the majority of the plant has been
upgraded and the current phase will repair the utility tunnels through which the plant
distributes services to the complex. Subsequent upgrades will replace large volume hot
water pumps and electrical switchgear. The Department also intends to install electric
sub-meters in the individual buildings, which will help to monitor and evaluate energy
use at each building.
Total Appropriated: $4,725,000
Appropriation Balance: $339,646
Impact on Operating Budget
The Proposed Capital Program includes $2,600,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $2,600,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $212,917 in
the first year and $4,198,142 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$200,000
$200,000
$0
$0
$500,000

Total

$900,000

Executive
Recommended

BRO
Recommended

$0
$700,000
$500,000
$600,000
$800,000

$0
$700,000
$500,000
$600,000
$800,000

$0
$800,000
$500,000
$600,000
$700,000

$2,600,000

$2,600,000

$2,600,000

2010 Modified Requested
$200,000

BRO Evaluation
The Riverhead Power Plant currently has three 20 million Btu fire-tube boilers that
generate high temperature hot water for distribution to each building in the Riverhead
County Center Complex. According to DPW, the $800,000 scheduled in SY will be
utilized to replace one of the existing hot water boilers.
In addition to hot water boilers, the plant also has four central chillers; three of which are
powered by electricity, and one absorption unit that utilizes hot water provided by the
boilers. Since two of the three electric chillers in the plant were upgraded in 2005, they
are significantly more efficient and less costly to operate than the absorption chiller.
Consequently, the absorption chiller is rarely utilized.
The plant operates all day every day (24/7) to satisfy heating and cooling loads at the
Riverhead Jail, and to maintain space conditions at the Riverhead County Center and
Criminal Courts buildings. The energy use profile of the complex and equipment
installed at the plant suggest that the site may be a good candidate for a combined heat
and power project (aka cogeneration). Other cost efficient alternatives that should be
considered first are recommended below.
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BRO Recommendations
Budget Review generally agrees with the funding for this project but recommends that
$100,000 be moved advanced from SY to 2011 for an ASHRAE Level 3 Energy Audit
(aka a detailed investment grade energy audit) of the Riverhead Complex.
Budget Review recommends that DPW partner with both LIPA and National Grid for a
cost share on the audit (as was done with the John J. Foley Skilled Nursing Facility).
Among other things, the study should determine the total boiler capacity required to
satisfy “peak load” at the complex, and confirm how much excess boiler capacity (if any)
may be in place. As part of the audit, DPW should evaluate the feasibility of displacing
Power Plant boiler capacity with high efficiency condensing gas boilers in each of the
buildings currently served by the plant. “Satellite” boilers in each building could
significantly reduce “off-peak” requirements of the central plant, where the large boilers
are running during mild and non-heating periods to produce domestic hot water and
satisfy space humidity control.
Combined, off-peak boiler loads at the complex should typically represent only a small
fraction of the winter peak space heating loads. In addition, since the equipment
footprint is small, and venting options are flexible, condensing gas boilers can be
installed in a variety of available spaces. In that context, the penthouse mechanical
room at the Riverhead Center, and hot water pipe inlet area in the Criminal Courts
building would likely provide adequate space for the suggested upgrade.
Based on the boiler upgrade completed at the W.H. Rogers Building, the Budget
Review Office observes that DPW reduced boiler footprint significantly, boiler capacity
by approximately 25%, and projected an annual energy use reduction of approximately
50% when compared to the “base year” natural gas consumption. DPW reports in the
Energy Project Summary Report (Dec 2009) that a similar installation is underway at the
Bergen Point Waste Water Treatment facility, where boiler footprint has been reduced
dramatically, and partial load boiler capacity has been reduced by 50%. In addition,
DPW projects the project at Bergen Point will realize an annual energy use reduction of
approximately 20% when compared to the “base year” natural gas consumption.
The County’s actual experience strongly suggests that a satellite system of high
efficiency boilers at the Riverhead complex could result in significant annual savings.
Based on other projects completed and under construction, the County could realize an
energy use reduction of approximately 20-30% of current annual fuel use – if the central
plant was not required to run the boilers during the “shoulder” periods (spring and fall)
and summer months.
National Grid billing data records that the Riverhead Power Plant currently consumes
approximately 869,443 therms per year at an annual cost of approximately $918,991.
Based on the utility data, a 25% annual reduction in natural gas consumption would
equate to approximately 220,000 therms – at an annual dollar savings of approximately
$230,000. Assuming a project cost of approximately $500,000, based on the Bergen
Point boiler upgrade, the simple payback for a satellite boiler project at the Riverhead
Center could be as quick as 2.5 years.
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EXISTING
1724
62
Project No:
Exec. Ranking:
BRO Ranking: 52
Project Name: Improvements to Water Supply Systems
Countywide
Location:
L.D: All
Description
This project provides for the replacement of the County’s water main infrastructure that
fails to meet State and local requirements for a reliable source of drinking water,
including replacing County water wells systems that are no longer usable due to
contamination.
Justification
Reduced pressure zone valves (RPZ) are installed and/or other remediation is
undertaken to provide a reliable source of drinking water, and protect the health and
safety of County employees at County sites as mandated by the New York State
Department of Health and the Suffolk County Water Authority.
Status
The following table summarizes the Department of Public Works’ tentative work schedule.
Scheduled for 2010
Estimated
Building Name
Amount
Building Number
N/A

Yaphank Complex Water
Distribution System

$275,000
Total

Building Number

Scheduled for 2011
Building Name

$275,000
Estimated
Amount

C0329

Southold Highway Maintenance
Yard

$10,000

C0551

Pump Test Building

$10,000

C0352

Motorcycle Garage

$10,000

Sewer Dist 1

Pump Station 2 & 3

$20,000

Sewer Dist 7

Pump Station 1

$10,000

Sewer Dist 8

Pump Station at Strathmore
Ridge Dr.

$10,000

Sewer Dist 11

Pump Station 12 & 20

$15,000

Sewer Dist 14

Pump Station 1

Sewer Dist 19

Pump Station at Mark Tree Rd

N/A

$5,000

Yaphank Complex Hydrant
Replacement

$175,000
Total
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$10,000

$275,000

Scheduled for 2012
Building Name

Building Number
N/A

Estimated
Amount

TBD - Emergent Work

$75,000
Total

Scheduled for 2013
Building Name

Building Number
N/A

$75,000
Estimated
Amount

TBD - Emergent Work

$75,000
Total

Scheduled for SY
Building Name

Building Number
N/A

$75,000
Estimated
Amount

Hauppauge Complex, Riverhead
Complex and Misc. County
Owned Hydrants Replacement
Total

$275,000
$275,000

Total Appropriated: $1,005,000
Appropriation Balance: $297,388
Impact on Operating Budget
The Proposed Capital Program includes $700,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $700,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $57,324 in
the first year and $1,130,269 over the life of a 20-year bond.

Various types and sizes of reduced pressure zone valves (RPZ).

2010-12
Adopted
2010
2011
2012
2013
SY

$275,000
$275,000
$0
$0
$275,000

Total

$825,000

Executive
Recommended

BRO
Recommended

$275,000
$275,000
$75,000
$75,000
$275,000

$275,000
$275,000
$75,000
$75,000
$275,000

$275,000
$275,000
$75,000
$75,000
$275,000

$975,000

$975,000

$975,000

2010 Modified Requested
$0
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BRO Evaluation
The Proposed Capital Program increases funding by $150,000 ($75,000 in 2012, and
$75,000 in 2013) as requested by the Department to address unforeseen requirements
to safeguard the drinking water supply.
BRO Recommendations
The Budget Review Office agrees with the funding presentation.
1724Mun11

EXISTING

1726
62
Project No:
Exec. Ranking:
BRO Ranking: 39
Project Name: Fiber Cabling Network and WAN Technology Upgrades
Countywide
Location:
LD: All
Description
This project upgrades the County’s Wide Area Network (WAN) infrastructure that is
nearing the end of its useful life. There are significant numbers of County switches and
routers that are already at the end of their useful life. The majority of the equipment is
located in the Hauppauge, Riverhead, and Yaphank data centers. The Department of
Information Technology (DoIT) projects that equipment in all County sites will need to
be replaced within the next three years. DoIT favors a phased approach to the
replacement of the WAN equipment and maintains that a refresh is required to ensure
the integrity of the County’s WAN network. The existing WAN equipment will be
replaced with state-of-the-art devices, which will provide the County with the ability to
employ a managed approach to growth and improve existing County services.
Phase I: the replacement of approximately 50 County-owned WAN devices, which are
covered under a service agreement with CISCO.
Phase II: the replacement of approximately 300 pieces of leased equipment that are
coming to the end of their lease by June 2011.
Phase III: the upgrade of equipment that may still be viable and is covered under the
CISCO service agreement. These upgrades may be required because of capacity or
functionality needs, situational changes, or other circumstances that demand an
increase over and above the original specifications of the equipment.
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Justification
DoIT has reported that the equipment under Phase I will reach the end of its life-cycle
by the end of 2010 and the equipment will no longer be covered under the service
agreement with CISCO. Moreover, DoIT has stated that critical replacement parts for
this equipment are no longer available. Under Phase II, due to the equipment’s age and
condition, DoIT contends that it is more cost effective to replace the equipment than to
renew its lease or to purchase it.
Status
Originally, DoIT did not request funding for 2010. Subsequently, DoIT requested and
the County Executive modified the 2010 Adopted Capital Budget to include $372,000 for
this project.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
In addition to the elimination of the current lease expenditures, DoIT estimates that this
project will have a positive operating budget impact by reducing repair costs to the old
system and by facilitating the management and administration of sites and users in a
more organized fashion.

The Proposed Capital Program includes $2,378,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $2,378,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $194,738 in
the first year and $3,839,685 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$1,650,000
$550,000
$550,000
$0

$372,000
$1,278,000
$550,000
$550,000
$0

$372,000
$1,278,000
$550,000
$0
$550,000

$2,750,000

$2,750,000

$2,750,000

2010 Modified Requested
$372,000

BRO Evaluation
DoIT stated as the reason to replace WAN equipment that it has reached the end of its
useful life and that new requirements demand additional functionality, capacity or
improved technology. However, their principal justification is that it is more cost
effective to own the WAN equipment than to lease it.

DoIT has presented a basic cost/benefit analysis to support the latter contention. The
analysis projects an expenditure of $1,650,000 in 2011 and $372,000 in 2010, to
purchase new equipment ($1.5 million) and to assume ownership of a large portion of
the existing equipment coming off lease ($521,186) for a total of $2,022,000. DoIT
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compares this expenditure against the current annual cost of leasing the WAN
equipment at $532,025 or, $2,660,125 over five years. This analysis is inaccurate in
that the comparison should really be made versus the five-year leasing cost of new
WAN equipment. However, DoIT did not explore the costs and ramifications of entering
into a new lease.
Therefore, if we were to cost out a new lease under analogous terms of the existing
lease, this $1.5 million in new WAN equipment would extrapolate to cost approximately
$360,000 per year. Under this scenario, a five-year lease would total $1.8 million.
In addition, DoIT bases the cost of borrowing these funds on a five-year bond cycle,
while the County typically bonds debt on a 20-year cycle. Moreover, transitioning from
leasing equipment to owning equipment brings with it the additional expenditure of
$521,186, due to the need to buy the residual WAN equipment to keep the WAN in
operation and viable, while WAN equipment is being replaced. However, if the DoIT
were to enter into a new lease for the WAN equipment, this $521,186 would not
necessarily need to be expended.
In comparison, the debt-service cost of the $1.5 million in WAN equipment, using
standard debt service calculations, comes to $122,837 per year or $2,456,740 over 20
years. Add to that the cost of buying the residual WAN equipment for $521,186 and the
aggregate cost under the DoIT scenario totals $2,977,926. This is the more likely
scenario, because a five-year bond schedule for this project is largely illusory. The
reality is that the County’s short term bond requirements are bundled with longer term
bond requirements to yield a more typical bond cycle of 20 years. Although in the
aggregate, it would be more cost effective to enter into a new lease for the WAN
equipment for $1.8 million, under the DoIT scenario the operating budget savings for the
first five years would amount to $237,163 per year or $1,185,815 total.
Lastly, DoIT has stated that the requests for 2010 and 2011 constitute all of the funds
needed to upgrade all of the WAN equipment. The $550,000 requested in 2012 and in
2013 is earmarked for contingency expenses, if the need arises to add new sites or new
buildings to the WAN or, due to other unforeseen circumstances. However, DoIT has
not delineated any specific purposes for these funds.
BRO Recommendations
The Budget Review Office agrees with the merits and the justification of this project to
replace the existing WAN equipment. As proposed by DoIT and under the stated
circumstances and conditions, we believe that it would be more cost-effective to fund
this project through the Operating Budget. However, if the bonding cycle was five
years, it would make more sense to fund this project through the Capital Program. We
suggest that the County Controller review the 50% rule, which would enable the County
to borrow money to fund projects like this one for five years. This project highlights the
need to revisit the policy of “pay-as-you-go”, which is also discussed under a different
section of our report.
In light of the looming Operating Budget deficit that is projected in 2011, we are
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persuaded to concur with the scheduling of funds as proposed in this project for 2011.
We also concur with the Department’s request for $550,000 in 2012, because these
funds may be necessary for the inclusion into the WAN of new sites, such as, the new
jail facility and the IRS building, if necessary. Since there is no scheduling of any future
construction for another site or facility of similar impact, we recommend that $550,000
scheduled in 2013 be deferred to SY.
1726AEF11

EXISTING

1729
31
Project No:
Exec. Ranking:
BRO Ranking: 32
Project Name: Suffolk County Disaster Recovery
Countywide
Location:
LD: All
Description
This project provides equipment and customizations under Phase I of the County’s
Disaster Recovery (DR) plan, to insure the continued viability of critical data and
applications currently running on the computers in the Department of Information
Technology (DoIT) and effectuate the corresponding restoration of critical services in
the event of a major catastrophe or disaster. The DR plan aims to implement the
hardware, software and infrastructure to support the transfer and location of critical
data, applications and services between the Hauppauge datacenter and the Riverhead
datacenter, if a major emergency were to occur. There are now two phases to this
project:
Phase I consists of server consolidation and virtualization, the expansion of the Storage
Area Network (SAN) to accomplish real time data replication, the consolidated
management and monitoring of all systems and platforms and, hardware support for
remote systems.
Phase II involves the inclusion of critical data and applications from other County
Departments to effectuate the restoration of critical applications and services in the
event of a catastrophe.
Justification
A major catastrophe, countywide disaster, or an extended business interruption would
adversely affect critical County services and would have a negative financial impact on
the County; and the resulting economic impact to businesses and individuals would be
substantial. The ability to restore and resuscitate critical services from an off-site
disaster recovery location is a fundamental requirement and a necessary functionality of
any efficient datacenter or IT facility. This project seeks to implement the needed
infrastructure, equipment, tools, and DR plan to ensure that the County’s data and
applications are safeguarded and viable after a major emergency.
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Status
In 2009 the Department utilized previously appropriated funds to upgrade several of the
DR SAN’s disk arrays, purchased replication software and implemented virtualization
software using VMware*. The Proposed 2011-2013 Capital Program schedules funding
as previously adopted and as requested.
Total Appropriated: $1,050,000
Appropriation Balance: $326,844.76
Impact on Operating Budget
The Proposed Capital Program includes $1,600,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,600,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $131,026 in
the first year and $2,583,472 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$500,000
$600,000
$1,000,000
$0
$0

Total

$2,100,0000

Executive
Recommended

BRO
Recommended

$500,000
$600,000
$1,000,000
$0
$0

$500,000
$600,000
$1,000,000
$0
$0

$500,000
$600,000
$1,000,000
$0
$0

$2,100,000

$2,100,000

$2,100,000

2010 Modified Requested
$500,000

BRO Evaluation
DoIT purchased two (2) EMC CX380 machines in 2006, including SAN hardware and
software, as the two nodes in its DR plan. One node of this cluster-server system was
installed in Building 50 in the Hauppauge North Complex and the other in Police
Headquarters in Yaphank. Nearly all the Department’s critical data resides on
Hauppauge nodes, except that services are not replicated and neither is IFMS data,
mainframe data or payroll data, which continue to be backed up to tape. However, as
an offshoot to this DR project, the Department has now completed the implementation
of a side-plan whereby payroll system services can now be restored manually by
mounting a Payroll System back-up tape on the Police Department’s mainframe in
Yaphank and vice versa.

The scope of this DR project was reconfigured from the original plan (2003) that
included DoIT, the Health Department, and the Police Department. The current plan no
longer includes the Police Department. The Police Department, which is on the NetApp
platform, is in the process of completing the implementation of its own DR project, which
involves the replication of its applications and data between NetApp devices in Police
Headquarters and in the Police Department’s 3rd Precinct.
Now that the construction of the Riverhead datacenter has been completed, DoIT is in
the process of moving the remote node from the Yaphank Police facility to the
Riverhead datacenter. This node was already beefed up in SAN capacity in 2009 to
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accommodate the asynchronous replication between Hauppauge and Riverhead.
Although the latter implementation does not provide for live, on-demand cut-over
business continuity, the Department has indicated that next-business day continuity will
be achieved, which still provides for a significant and solid backup redundancy.
DoIT spent the balance of $564,719 in 2009 to shore up the DR platforms in
Hauppauge and Riverhead, which included the purchase of Fibre Channel hardware,
additional disk capacity for the SANs of the two EMC CX380 machines and DoubleTake replication software. Since Hauppauge held more data than the Riverhead DR
site, both sites were also equalized in capacity.
Once the replication of data and applications between the nodes has been tested and is
viable, DoIT plans to use the balance of the $326,844 in this project to enhance the
hardware footprint in Hauppauge, add servers to support the VMware* software and
begin implementing the VMware Site Recovery Management component. Once
Virtualization has been accomplished, DoIT plans to expand from two (2) to eight (8)
VMware host servers in 2010 and will begin migrating critical applications from
departmental servers to the virtual servers created on VMware.
For the DR plan to be ultimately successful, replication across the WAN must routinely
occur without major impediments and service interruptions. In addition, the WAN must
have sufficient bandwidth and latency times have to be within an acceptable range.
Thus, the availability of the WAN must be assured as a critical requisite of the
replication process. A lack of sufficient redundancy in the WAN backbone makes the
WAN a critical failure point in the DR scheme and could render the objectives of the DR
plan moot. Therefore, DoIT is actively seeking to optimize the WAN to add the
redundancy and reliability required to support an optimal DR contingency.
____________________________________________________________________
*VMware is a type of virtualization software.  Full virtualization is the technique used to implement a certain kind of virtual
environment:onethatusesthesoftwaretoprovideacompletesimulationoftheunderlyinghardware.Theresultisasystemin
whichallsoftwarecapableofexecutionontherawhardwarecanberuninthevirtualmachine,includingalloperatingsystems.

BRO Recommendations
The Budget Review Office agrees with the funding presentation for this project.
1729AEF11

105

EXISTING
Project No:

1732
46
Exec. Ranking:
BRO Ranking: 58
Removal of Toxic & Hazardous Building Materials and
Components at Various County Facilities
Countywide
L.D: All

Project Name:
Location:
Description
This project provides for the removal of toxic and hazardous materials from County
buildings.
Materials to be removed include asbestos, PCBs, lead paint,
chlorofluorocarbons (CFCs) used in air-conditioning and refrigeration units, and halon
used in fire suppressant systems. This project includes the replacement of the
materials removed with non-hazardous materials. The CFC abatement phase is in
accordance with the Clean Air Act.
Justification
Required under the Clean Air Act to safeguard the health and safety of County
employees, the public, and the environment.
Status
To be addressed in 2010:
x Riverhead County Center C001 – asbestos abatement as renovation work
continues as part of CP1643
x Emergency Operations Center / Probation Building C110 - asbestos abatement
x Data Center - Building C050 - reinsulated asbestos material
x Miscellaneous Buildings and Emergency

2011 to SY:
x On-going and emergent projects as they are identified.
x Resolution No. 1097-2009 appropriated $15,000 for planning and $100,000 for
construction.
Total Appropriated: $3,827,500
Appropriation Balance: $265,252
Impact on Operating Budget
The proposed capital program includes $460,000 in serial bond financing for this project
(2011-2013 and SY). If the entire $460,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $37,670 in the first year and
$742,748 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$130,000
$0
$0
$130,000

Total

$260,000

Executive
Recommended

BRO
Recommended

$0
$180,000
$30,000
$180,000
$30,000

$0
$180,000
$50,000
$180,000
$50,000

$0
$180,000
$50,000
$180,000
$50,000

$420,000

$460,000

$460,000

2010 Modified Requested
$0

BRO Evaluation
The Department of Public Works requested increased funding of $160,000 over the
adopted capital program. The Proposed Capital Program provides an increase of
$200,000. A portion of the increase, $130,000, is for NYS DOL mandated training for
DPW staff and for air and bulk sample analysis that is required as part of the asbestos
removal process. Without this training the County would be subject to NYS fines, work
stoppage, and building closures. The increased construction funding requested and
proposed is for emergent work. Currently most of the asbestos removal projects are
unplanned work. The contingency funding is necessary to respond to unplanned
environmental remediation projects, and to protect the health of County workers and the
public.
BRO Recommendations
The Budget Review Office agrees with the proposed funding for this project.
1732Mun11

EXISTING
Project No:

1737
49
Exec. Ranking:
BRO Ranking: 41
Replacement of Major Building Operations Equipment at Various
County Facilities
Countywide
L.D: All

Project Name:
Location:
Description
This project provides for the planned cyclical replacement of mechanical equipment and
building systems that have reached the end of their useful life cycle, as well as
emergency replacement of mechanical equipment, which cannot be anticipated
including HVAC, electrical, and plumbing systems.
Justification
Required for replacement of building equipment that has reached the end of its useful
life cycle.
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Status
Emergency replacement of mechanical equipment in 2009:
x C338 Griffing Avenue Courts – boiler exploded – short-term fixes performed – boiler
replacement required in 2011.
The Department of Public Works requested funding schedule is summarized in the
following tables:
Building
Number

Equipment
Replacement

Building Locations in 2010

C110

Probation

Upgrade HVAC

C020

Legislature Building, Hauppauge (Partial)

Chillers

$75,000

TBD

Misc

TBD

$25,000
Total

Building
Number

Equipment
Replacement

Building Locations in 2011

$150,000

$250,000
Estimated
Amount

C802

Cohalan Courts

Cooling Tower

$300,000

C338

Griffing Avenue Courts

Boiler replacement

$150,000
Total

Building
Number

C356

Equipment
Replacement

Building Locations in 2012

Police Headquarters

$450,000
Estimated
Amount

Electrical Service Upgrade
Total

x
x

Estimated
Amount

$600,000
$600,000

2013 – Equipment Replacement TBD - $150,000
Resolution No. 1095-2009 appropriated $250,000 for construction.

Total Appropriated: $2,165,000
Appropriation Balance: $305,880
Impact on Operating Budget
The proposed capital program includes $1,050,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,050,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $85,986 in
the first year and $1,695,403 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$250,000
$300,000
$600,000
$0
$0

Total

$1,150,000

Executive
Recommended

BRO
Recommended

$250,000
$450,000
$600,000
$150,000
$0

$250,000
$450,000
$600,000
$0
$0

$250,000
$450,000
$600,000
$150,000
$0

$1,450,000

$1,300,000

$1,450,000

2010 Modified Requested
$250,000

BRO Evaluation
The Department of Public Works requested increased funding of $150,000 in 2011 to
replace the Griffing Avenue Courts boiler, which exploded in 2009, and $150,000 in
2013 to provide necessary funds for replacing major building equipment that has
reached the end of its useful life cycle. The Proposed Capital Program provides the
requested $150,000 in 2011, but does not include the $150,000 for 2013.
BRO Recommendations
The Budget Review Office recommends including $150,000 in 2013, as requested, to
reflect the ongoing nature of this project.

If the additional $150,000 in serial bond financing recommended by BRO (2011-2013
and SY) were issued all at once, the estimated fiscal impact to the operating budget for
debt service payments is an additional $12,284 in the first year and $242,200 over the
life of a 20-year bond.
1737Mun11

EXISTING

1740
60
Project No:
Exec. Ranking:
BRO Ranking: 28
Project Name: Upgrade Payroll system Database
Building 50, Hauppauge North County Complex
Location:
LD: 12
Description
This Information Technology Services (ITS) project was previously included in the 2004
capital program to replace the existing payroll system. As originally proposed, the
project aimed to hire a consultant to determine the optimum course of action for the
County in replacing the payroll system. The consultant’s mission was to determine if it
was optimal for the County to install a new in-house payroll/HR system, to outsource to
a vendor or Application Service Provider (ASP), or to continue with the existing
homegrown system on new hardware and software.
The funds were never
appropriated and the consultant was never hired, but the mainframe was replaced in
2007 under CP 1799.
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This project currently seeks funding to port the current mainframe payroll system from
the COBOL platform to another platform better suited to produce payroll checks along
with the additional functionality of specific Human Resource (HR) modules. This project
aims to contract the services of a consultant in 2010 to conduct a study for the best
approach to accomplish the migration of the payroll database to another platform,
preferably Oracle. The existing Unisys Mainframe hardware will be retained. Once the
analysis has been completed in 2011, this project provides funds in 2012, 2013 and SY
to implement the migration, based on the consultant’s recommendations.
Justification
The COBOL based payroll/personnel system is no longer state-of-the-art and available
alternatives are superior in terms of cost, quality, capacity, functionality, ease-of-use,
speed, and maintenance. The existing veteran support staff of COBOL programmers
has dwindled to a critical minimum of six, of which three are of retirement age.
Moreover, it has been difficult for the Department to hire new staff with the appropriate
COBOL experience. It takes approximately two years to train new staff in Unisysspecific COBOL and to become familiar with the peculiarities of the County’s
homegrown payroll system. The current COBOL staff does not have the time or the
capacity to make required or requested enhancements and modifications to the system.
The current staff can merely maintain the current system in place or manage to keep up
with the changes that must be made due to existing legal and contractual obligations.
Current state-of-the-art payroll systems contain imbedded modules, such as, Time and
Accruals, Benefits Administration, Human Resources and Budget Preparation. Porting
the payroll system database to a more modern and versatile platform, such as Oracle,
will permit expanded development and the inclusion of the desired functionality of
additional modules and components, which is not possible with the existing system.
Status
An appropriating resolution is required for the funds scheduled in 2010.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $1,654,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,654,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $135,448 in
the first year and $2,670,664 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$250,000
$0
$0
$0
$0

Total

$250,000

Executive
Recommended

BRO
Recommended

$250,000
$0
$574,000
$460,000
$620,000

$250,000
$0
$574,000
$460,000
$620,000

$250,000
$0
$574,000
$460,000
$620,000

$1,904,000

$1,904,000

$1,904,000

2010 Modified Requested
$250,000

BRO Evaluation
Although DoIT was able to hire three additional COBOL programmers, the COBOL staff
remains at a critical minimum. DoIT has indicated that a practical and ideal complement
of COBOL staffing is eight programmers, but their COBOL staff is currently at six. It
takes approximately two years to bring a new COBOL programmer up to speed on the
County’s home grown payroll system and to become familiar with the peculiarities of the
County’s system.

Since DoIT already has many .net programmers on staff, it makes sense that the
Department is planning to move away from the existing COBOL platform towards a
more versatile and state-of-the-art environment such as .net on an Oracle platform. The
inability to respond to the needs and requests of the user community for customizations
to the current payroll system using COBOL will be resolved once the Department has
migrated to a more versatile and state-of-the-art environment such as .net.
By migrating away from COBOL to an environment, such as .net, the Department will be
able to maintain the complement of programmers required to completely and
adequately manage and maintain the payroll system. A more versatile .net environment
will allow the seamless implementation of the desired additional functionalities
requested by other County departments. The Department, therefore, seeks to port the
homegrown payroll system database to a more modern platform, such as, Oracle,
although it will retain the current hardware, which was last upgraded in 2007 under CP
1799.
This new payroll system will also function as a central repository of employee related
data, which employees will be able to dynamically access in a “self-service” capacity.
Moreover, a new payroll system will also provide the additional functionalities sought by
County departments including modules, such as, Time and Accruals, Human
Resources, Benefits Administration and departmental Budget Preparation.
The requested funds will be used to conduct an in-depth analysis of the current payroll
system and to scope out and make recommendations to migrate in 2012 and SY to an
alternative platform. The consultant will also help develop and build the additional
modules, as needed.
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BRO Recommendations
The Budget Review Office agrees with the proposed funding for this project. However,
we recommend changing the funding source for equipment scheduled in 2012 and SY
from serial bonds (B) to transfers from the General Fund (G) in accordance with Local
Law 23-1994.
1740AEF11

EXISTING
Project No:

1749
49
Exec. Ranking:
BRO Ranking: 44
Purchase and Replacement of Nutrition Vehicles for the Office of
the Aging
Countywide
LD: All

Project Name:
Location:
Description
This project provides for the purchase of vehicles which are used for Suffolk County’s
Nutrition Program for the elderly. The vehicles are leased to not-for-profit agencies and
towns for nutrition programs contracted for and administered by Suffolk County’s Office
for the Aging.

The vehicles are multi-passenger and heavy-duty vehicles that are modified for
wheelchair accessibility. They are used to transport senior citizens with special needs
to congregate meal sites and for home delivery of hot meals to those who cannot
prepare meals for themselves. The project allows for replacement of vehicles with
anticipated mileage over 100,000 and/or are in very poor condition.
Justification
Nutrition vehicles are needed for the daily transport of approximately 1,500 seniors with
special needs to congregate meal sites and for the daily home delivery of 1,500 hot
meals for frail and elderly residents.
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Status
This ongoing project addresses the need to replace nutrition vehicles because of mileage, age
and/or damage. The following table lists the vehicles scheduled for replacement:
2011
Projected
Mileage in
Nutrition Site
Old Vehicle
New Vehicle
Cost
Replacement
Year
2003 Chevy
14 Passenger
East Hampton
137,857
$55,541
Van
Phoenix Bus
1993 Ford
Ford
12
Econoline
Huntington
96,954
$21,964
Passenger
Wagon E-150
Van
XL
1998 Ford
14 Passenger
Southold
106,808
$55,541
Wagon
Phoenix Bus
Chevy
Southampton/Hampton
Express
112,012
14 Passenger
$55,541
Bays
Van
Phoenix Bus
Total
$188,587
2012
Projected
Mileage in
Nutrition Site
Old Vehicle
New Vehicle
Cost
Replacement
Year
1998 Ford
14 Passenger
Babylon
177,649
$61,095
Suburban
Phoenix Bus
Catholic
1998 Ford
Ford Econoline
75,379
$24,160
Charities
Van
Wagon E-150 XL
1998 Ford
15
Huntington
105,523
$61,095
Passenger
14 Passenger
Van
Phoenix Bus
1998 Ford
Ford Econoline
Moriches
53,944
$24,160
Wagon
Wagon E-150 XL
Total
$170,510
2013
Projected
Mileage in
Nutrition Site
Old Vehicle
New Vehicle
Cost
Replacement
Year
2003 Chevy
Brookhaven
Express Van
126,776
14 Passenger
$67,205
(H)
Phoenix Bus
Ford Van 15
14 Passenger
Babylon
122,091
$67,205
Passenger
Phoenix Bus
Chrysler
14 Passenger
ARC
97,051
$67,205
Voyager
Phoenix Bus
Total
$201,615
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Total Appropriated: $135,675
Appropriation Balance: $23,908
Impact on Operating Budget
The Proposed Capital Program includes $560,712 in serial bond financing for this
project (2011-2013 and SY). If the entire $560,712 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $45,917 in
the first year and $905,365 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$64,549
$258,195
$192,738
$0
$234,297

Total

$749,779

Executive
Recommended

BRO
Recommended

$64,549
$188,587
$170,510
$201,615
$0

$64,549
$188,587
$170,510
$201,615
$0

$64,549
$188,587
$170,510
$201,615
$0

$625,261

$625,261

$625,261

2010 Modified Requested

$64,549

BRO Evaluation
This program meets the basic needs of many community residents who have difficulty
preparing meals for themselves.
The Office for the Aging provided detailed
documentation of the vehicles being replaced, and they are generally older, high
mileage vehicles, in poor condition. Although the Division’s Capital Budget Request did
not include the $64,549 scheduled in the 2010 Adopted Capital Budget, their intent was
to request the funding for the purchase of a 14-passenger bus at an estimated cost of
$64,549.
BRO Recommendations
The Budget Review Office agrees with funding as recommended in the Proposed 20112013 Capital Program and Budget.
1749LH11
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EXISTING
Project No:

1760
50
Exec. Ranking:
BRO Ranking: 38
Elevator Controls and Safety Upgrading at Various County
Facilities
Countywide
L.D: All

Project Name:
Location:
Description
This project provides for safety and mechanical upgrades of over 70 elevators County
wide, including installation of infrared door detection systems, upgrading of elevator
telephones, installation of firewalls, and other improvements to maintain safety and
reliability. This project also includes elevator modifications required to comply with the
Americans with Disabilities Act (ADA).
Justification
Required to maintain safe operation, extend the useful life, and provide energy savings,
of County elevator systems.
Status
The Department of Public Works, actual and projected work schedules are summarized
in the following tables:
Building
Number

C802

N/A

Building
Number

Miscellaneous TBD

C140

Dennison Building

C141
Building
Number

C140

Equipment
Replacement

Building Locations in 2011

Riverhead County Center

Building
Number

Cabling –
Remainder of 23
elevators
Upgrades and
safety equipment
as necessary
Total

Cohalan Court Complex

C001

N/A

Equipment
Replacement

Building Locations in 2010

Equipment
Replacement

Building Locations in 2012

Riverhead Jail

Dennison Building

Equipment
Replacement

$250,000
$150,000
$150,000
$550,000

$225,000
$225,000
Estimated
Amount

Cabling – All Elevators
Total
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$150,000
$300,000

Estimated
Amount

Major Refurbishment of Two
Elevators
Total

Building Locations in 2013

$150,000

Estimated
Amount

Refurbish Health Clinic Freight Elevators
Refurbish Old Judges
Elevators
Upgrades and safety
equipment as necessary
Total

Miscellaneous TBD

Estimated
Amount

$250,000
$250,000

Total Appropriated: $1,145,000
Appropriation Balance: $110,323
Impact on Operating Budget
The proposed capital program includes $1,025,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,025,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $83,939 in
the first year and $1,655,037 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$300,000
$250,000
$100,000
$0
$0

Total

$650,000

Executive
Recommended

BRO
Recommended

$300,000
$550,000
$225,000
$250,000
$0

$300,000
$450,000
$325,000
$250,000
$0

$300,000
$450,000
$325,000
$250,000
$0

$1,325,000

$1,325,000

$1,325,000

2010 Modified Requested
$300,000

BRO Evaluation
The County has over 70 elevators in service. Many of these elevators are over 20
years old and are in need of refurbishing. This project provides for on-going safety and
mechanical upgrades necessary to prevent elevator breakdowns and malfunctions. In
the aggregate, the proposed capital program increases funding as requested by the
department. There is a funding schedule difference of $100,000 less in year 2011 and
$100,000 more in year 2012. DPW will adjust their projected workload schedule
accordingly.
BRO Recommendations
The Budget Review Office agrees with the proposed funding for this project.
1760Mun11

EXISTING

1762
55
Project No:
Exec. Ranking:
BRO Ranking: 41
Project Name: Weatherproofing County Buildings
Countywide
Location:
L.D: All
Description
This project provides for the weatherproofing of County buildings to prevent wind and
water damage. Building maintenance and repairs include:
x Re-caulk, repair, and repaint exterior walls
x Re-caulk around windows, doors and ventilators
x Reseal glazing windows
x Re-point masonry, stone and pre-cast panels

116

Justification
Required to maintain protection of County buildings from deterioration, provide a
reduction in energy consumption, and maintain a comfortable working environment.
Status
x The H. Lee Dennison Building’s (C104) weatherproofing was completed in 2009.
The Department of Public Works requested funding schedule is summarized in the
following table:
Year

Building Number and Location

2010

C802 - Cohalan Court Complex - to be completed by 12/2010
C898 - John J. Foley Skilled Nursing Facility - to be completed

$400,000

by 12/2011

$250,000
$400,000
$400,000

2011

Amount

2012
C338 - Criminal Courts - to be completed by 12/2012
2013
TBD Various County Facilities
x Resolution No. 1093-2009 appropriated $400,000 for construction.
Total Appropriated: $1,125,000
Appropriation Balance: $732,059
Impact on Operating Budget
The proposed capital program includes $800,000 in serial bond financing for this project
(2011-2013 and SY). If the entire $800,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $65,513 in the first year and
$1,291,736 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$400,000
$250,000
$0
$0
$0

Total

$650,000

Executive
Recommended

BRO
Recommended

$400,000
$250,000
$400,000
$400,000
$0

$400,000
$0
$400,000
$400,000
$0

$400,000
$250,000
$400,000
$400,000
$0

$1,450,000

$1,200,000

$1,450,000

2010 Modified Requested
$400,000

BRO Evaluation
Preventative maintenance delays and water intrusion leads to a building’s decay and
failure. Weatherproofing a building exterior is critical to maintaining the integrity of the
structure and its internal systems. Water intrusion can cause extensive structural
damage, contribute to the failure of internal systems, and generally disrupt the
workplace. The Department requested increased funding of $400,000 in 2012 to
weatherproof the Criminal Courts in Riverhead, and $400,000 in 2013 to weatherproof
various county facilities that will be identified based on greatest need. The Proposed
Capital Program removes $250,000 to weatherproof the John J. Foley Skilled Nursing
Facility in 2011. This is consistent with IR 1368-2010, which if adopted, authorizes,
empowers, and directs the County Executive to continue with a plan to transfer
ownership and/or operation and management of the John J. Foley Skilled Nursing
Facility to an entity other than Suffolk County as set forth in Resolution No. 881-2008.
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BRO Recommendations
We recommend funding as requested by the department. If the transfer of ownership of
the John J. Foley Skilled Nursing Facility occurs, 2011 funding can be utilized to
advance other scheduled buildings that are in need of weatherproofing.

If the additional $250,000 in serial bond financing recommended by BRO (2011-2013
and SY) were issued all at once, the estimated fiscal impact to the operating budget for
debt service payments is an additional $20,473 in the first year and $403,667 over the
life of a 20-year bond.
1762Mun11

EXISTING
Project No:

1766
35
Exec. Ranking:
BRO Ranking: 26
Building for Wildlife Rescue and Education, Marine Science
Center
Southold
LD: 1

Project Name:
Location:
Description
This project provides for a freestanding (3,450 square foot) building at the Suffolk
County Marine Environmental Learning Center in Southold run by Cornell Cooperative
Extension (CCE). CCE intends to use the building as a youth marine science education
building and an emergency response center to treat rescued birds that have been
impacted by an oil spill.
Justification
The existing marine environmental learning center, co-located at Cedar Beach with this
new wildlife rescue and marine science outbuilding, historically provides ample
resources to host over 10,000 children a year. However, Cornell claims that there are
currently no facilities on Long Island designated to treat and rescue birds trapped in an
oil spill. According to Cornell, the building cannot currently perform its intended purpose
and has been relegated to storage space.
Status
Cornell Cooperative Extension requested $25,000 in 2011 in addition to the $100,000 in
the current capital program for plumbing, septic system expansion, and propane piping.
A permanent electric hookup has been installed. The building is currently being used as
a storage facility. The Proposed Capital Program does not include Cornell’s request for
additional funding.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
DPW estimates annual costs for water, heat, and electricity to be $6,900.

118

2010-12
Adopted
2010
2011
2012
2013
SY

$100,000
$0
$0
$0
$0

Total

$100,000

Executive
Recommended

BRO
Recommended

$100,000
$25,000
$0
$0
$0

$100,000
$0
$0
$0
$0

$100,000
$0
$0
$0
$0

$125,000

$100,000

$100,000

2010 Modified Requested
$100,000

Wildlife rescue and marine science outbuilding at the Suffolk County Marine Environmental Learning Center

Unofficial Budget Review Office Rendering of the Completed Marine Environmental Learning Center
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BRO Evaluation
The Legislature added this project to the 2010-2012 Capital Program with $100,000 for
construction in 2010. Cornell is requesting an additional $25,000 due to cost escalation
since the original estimate. To date, the County has invested $250,000 for the
construction of this facility; however, Cornell claims that it cannot fulfill its intended
purpose as an emergency rescue center for birds injured in an oil spill without further
investment in this facility. The additional office space, classroom space, and scuba
lockers requested by Cornell would be useful additions to the Suffolk County Marine
Environmental Learning Center, although, they are not operationally necessary.
BRO Recommendations
We agree with the funding in the Proposed 2011-2013 Capital Program.
1766BP11

EXISTING

1769
32
Project No:
Exec. Ranking:
BRO Ranking: 32
Project Name: Public Works Fleet Maintenance Equipment Replacement
Countywide
Location:
L.D: All
Description
This project provides for the on-going replacement and/or the upgrading of vehicle
maintenance and diagnostic equipment for the County’s fleet maintenance facilities. It
ensures that mechanics have diagnostic equipment consistent with current technology
and that the fleet meets safety and environmental standards. Examples of items to be
purchased are: tire machines, emission/inspection machines, forklifts and vehicle lift
upgrades, and computers.
Justification
This program enhances safety conditions in the workplace; provides environmentally
acceptable disposal methods; provides proper diagnostic and repair equipment;
reduces payments to outside vendors; and is needed to keep compliance with PESH
and OSHA regulations.
Status
The Proposed 2011-2013 Capital Program includes funding as requested. Specified
bids are taken and awarded each year for items to be purchased that year.
Total Appropriated: $905,000
Appropriation Balance: $224,366
Impact on Operating Budget
Proper equipment has a positive effect on the Operating Budget by increasing
productivity and safety, and reducing payments to outside vendors. Compliance with
PESH and OSHA regulations avoids costly fines.
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The Proposed Capital Program includes $400,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $400,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $32,757 in
the first year and $645,868 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$100,000
$100,000
$
$100,000

Total

$300,000

Executive
Recommended

BRO
Recommended

$0
$100,000
$100,000
$100,000
$100,000

$0
$100,000
$100,000
$100,000
$100,000

$0
$100,000
$100,000
$100,000
$100,000

$400,000

$400,000

$400,000

2010 Modified Requested
$0

BRO Evaluation
Funding as requested is reasonable to maintain and replace necessary equipment and
is consistent with past requests.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Budget and
Program funding schedule for this project, which assumes the adoption of IR No. 13552010 and resultant waiver of pay-as-you-go funding during 2010 and 2011. However, in
accordance with Local Law 23-1994, we recommend changing the funding designation
from serial bonds (B) to transfer from the General Fund (G) in 2012, 2013 and SY.
1769LH11

EXISTING

1786
54
Project No:
Exec. Ranking:
BRO Ranking: 34
Project Name: Enterprise Process Data Model
Countywide
Location:
LD: All
Description
This project provides for a countywide analysis of land record databases throughout
various departments, including the County Clerk, Real Property Tax Service Agency,
County Treasurer, Planning, Health Services, Social Services, Consumer Affairs, Real
Estate, Police, Public Works, et al. These Departments and agencies currently maintain
their own independent and divergent land databases with data that may be similar,
different, or redundant to the Clerk’s database. One objective of this project is to
identify where redundancies and common relationships of data exist, which will allow for
significant cross-departmental streamlining of data-entry and retrieval functions.
Another objective of the project will be to analyze these individual departmental land
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databases their internal data relationships and data, their dictionaries, and then
reconcile them into a single Enterprise Data Model, which will form the foundation for
the development of an efficient Unified Land Record System (see Capital Project 1790).
The latter will form the formal and central repository of all land record data and will be
made available for countywide access and retrieval by the users in all of the above
Departments.
Justification
The identification of where redundancies and common relationships of data exist among
County Departments will yield significant cost savings and productivity gains due to
economies of scale, improved efficiencies, and the enhanced management of staff.
Another benefit of the project will be the reconciliation of all these disparate
departmental land databases and data dictionaries into a single Enterprise-wide Data
Model, which will form the basis for a Unified Land Record System that will be
accessible to all agencies in the County through the County’s Geographic Information
System (GIS).
Status
This project, as originally proposed in 2004, has been postponed every year. It was last
scheduled in the 2008 Adopted Capital Budget, but the Clerk’s request for a resolution
never materialized and the project lapsed because no funding was appropriated. This
project was recommended and approved by the Information Processing Steering
Committee.

The Proposed Capital Program defers $225,000 for planning from 2011 to 2012.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $225,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $225,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $18,426 in
the first year and $363,301 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$225,000
$0
$0
$0

Total

$225,000

Executive
Recommended

BRO
Recommended

$0
$225,000
$0
$0
$0

$0
$0
$225,000
$0
$0

$0
$0
$225,000
$0
$0

$225,000

$225,000

$225,000

2010 Modified Requested
$0
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BRO Evaluation
The Clerk has stated that this project is a prerequisite to the establishment of a central
repository of land record data to be made available for access by user departments
countywide.
The creation of such an Enterprise Data Warehouse has been
recommended by the Information Processing Steering Committee because its
implementation will result in economies of scale by the elimination of duplication of data
entry and retrieval functions across County departments, as well as, will allow for the
reconciliation and reduction of divergent departmental land data into a streamlined
centrally located repository for seamless access by users countywide.
BRO Recommendations
We concur with the funding presentation for this project. We recommend that this
project be implemented under the jurisdiction of the Department of Information
Technology (DoIT) because its objectives, which are central to the County, affect
diverse Departments countywide and because the implementation of these will require
cross-departmental access to resources, data, and records.

Since this project’s resultant Enterprise Data Model will become the template for the
Unified Land Record System or Enterprise Data Warehouse of Land Record data, we
also recommend that the latter system be implemented under the responsibility and
management of DoIT, which has enterprise-wide responsibility and already possesses
the requisite enterprise-wide hardware and software functionalities required for such
centralized implementation.
1786AEF11

EXISTING

1790
45
Project No:
Exec. Ranking:
BRO Ranking: 34
Project Name: Unified Land Records System
Countywide
Location:
LD: All
Description
This project provides for the consolidation of three separate and distinct land database
systems containing millions of redundant records, in the Clerk’s Office, the Real
Property Tax Service Agency and the Department of Finance and Taxation. This
project proposes to use the Enterprise Process Data Model (CP 1786) as the base
architecture to be integrated into a consolidated relational database system, which will
supplement a web-based subscription service to be accessed by external government
agencies, private and commercial users and the public. The result of this project will be
a Unified Land Records System containing land data records in a centrally housed and
maintained repository or data warehouse that is accessible by individual County
departments.
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Justification
Combining these separate database systems into a Unified Land Record System that is
made accessible to all agencies in the County through the County’s Geographic
Information System (GIS) will provide for the centralized optimization and organization
of the land record data, which is long overdue. As a result, cost savings and
productivity gains will be realized due to the economies of scale, the elimination of the
existing redundancies, the improved efficiencies, and the enhanced centralized
management and access of the data.
Status
This project was originally proposed in 2004 and has been postponed every year. This
project was approved by the Information Processing Steering Committee with the
recommendation that this project be placed under the jurisdiction of the Department of
Information Technology (DoIT), to allow for the enterprise-wide access to required
resources, as well as, enterprise level management and control of the resulting data
warehouse. No funds have been appropriated.

The Proposed Capital Program schedules $775,000 for planning and $200,000 for
equipment in SY. The Department requested this funding in 2013.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $975,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $975,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $79,844 in
the first year and $1,574,303 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$975,000
$0
$0

Total

$975,000

Executive
Recommended

BRO
Recommended

$0
$0
$0
$975,000
$0

$0
$0
$0
$0
$975,000

$0
$0
$0
$0
$975,000

$975,000

$975,000

$975,000

2010 Modified Requested
$0

BRO Evaluation
According to the County Clerk, it is essential to implement a centralized and
standardized data repository of the County’s land data. The Department has stated that
there are at least 15 County departments and agencies using land data that is similar to
the land data for which the Clerk has custody. The Clerk expects that, at minimum, land
data from the three major departments; the Clerk’s Office, the Real Property Tax
Service Agency and the Department of Finance and Taxation, will be consolidated into
the Unified Land Record System. However, the Unified Land Record System could
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potentially integrate land data from as many as all 15 County agencies and
Departments with land data. The Clerk has stated that this project will pay for itself in
the first year and has calculated that the implementation of this central land data
depository could generate more than $1 million in aggregate efficiencies, to be obtained
through the elimination of widespread duplication and re-keying, economies of scale
and the streamlining of the process flow. However, the Department has yet to
substantiate this claim to the Information Processing Steering Committee.
This project will be using the results of Capital Project 1786 as its basis or template.
Therefore, Capital Project 1786 should be sufficiently completed by the time this project
is begun.
BRO Recommendations
We concur with the Proposed funding in SY because this project is contingent upon the
results of Capital Project 1786, which is scheduled to begin in 2012. However, in
accordance with Local Law 23-1994, we recommend changing the funding designation
from serial bonds (B) to transfer from the General Fund (G) for equipment funding
scheduled in SY.
Furthermore, we also recommend that this project be implemented under the oversight
and management of DoIT, whether implementation occurs as a separate entity or as the
core or a layer within the countywide GIS database. This makes sense because DoIT
has the enterprise-wide functionalities in software and hardware that are required for
centralized implementation and because DoIT already has centralized and enterprisewide responsibility in the County.
1790AEF11

EXISTING

1794
51
Project No:
Exec. Ranking:
BRO Ranking: 46
Project Name: Fiber Optic Cable Backbone
Countywide
Location:
LD: All
Description
This project provides funds for the upgrade and maintenance of the communications
infrastructure between the major County complexes, including Hauppauge, Cohalan
Courts, Yaphank, Riverhead, and various other buildings Countywide. In addition, the
Department is also requesting funding for connectivity to the County’s Wide Area
Network (WAN) for new sites, such as, the new 4th Police Precinct, the new Jail Facility,
as well as to purchase new fiber equipment and to rectify emergency outages in the
existing fiber network. The upgrading will involve the installation of new fiber optic cable
and the upgrade to gigabit speed of the existing fiber cabling linking County complexes
and buildings. In particular, the requested funds will be used to upgrade and complete
the Hauppauge and the Yaphank fiber loops.
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Justification
The use of optical fiber is a more reliable and versatile approach in connectivity, which
insures compliance with the specifications necessitated by the current switch
technology of the County’s Wide Area Network (WAN). Cabling with optical fiber also
provides the high bandwidth the County needs to accommodate current and future
demands. Furthermore, fiber optic cabling is necessary for optimal support of the
distances between County departments and will ensure sufficient bandwidth for future
state-of-the-art desktop applications, as well as for high-speed access to the County’s
centralized database servers. The upgrades will close the fiber loops in the Hauppauge
and Yaphank locations and will rectify the periodic loss of connectivity and related
outages during severe rainstorms and episodes of heavy network traffic. Closing the
fiber loops will also provide the required level of fiber backbone redundancy to the
public safety departments located in Yaphank.
Status
This project was not included in the Adopted 2010-2012 Capital Program.

Resolution No. 698-2005 appropriated $250,000 in pay-as-you-go funds for this project.
The current balance is $214,951. The Department has indicated that it intends to spend
this balance to complete the fiber optic loop in Yaphank and add a second, parallel loop
on that campus.
The Department requested $250,000 in 2011 and $250,000 in 2012 for routine
maintenance of the fiber backbone and for the event that new sites have to be added to
the fiber loop or, if other unforeseen circumstances require upgrades and repairs of the
fiber infrastructure.
Total Appropriated: $0
Appropriation Balance: $214, 951
Impact on Operating Budget
The Department has stated that this project will have a positive operating budget impact
because the upgrade of older, less reliable circuits and the replacement of multiple
leased lines will result in lower future maintenance overhead.
The Proposed Capital Program includes $500,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $500,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $40,946 in
the first year and $807,335 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$250,000
$250,000
$0
$0

$0
$250,000
$250,000
$0
$0

$0
$0
$0
$0
$0

$500,000

$500,000

$0

2010 Modified Requested
$0

BRO Evaluation
The installation of optical fiber at various sites, for example, Police Headquarters,
Probation and the Yaphank Correctional Facility, has allowed the disconnection of
previous, costlier leased lines yielding cost savings to the County. The upgraded fiber
optic backbone has ensured reliable services to the County’s WAN and has permitted
the re-routing of network traffic in the event of an accidental fiber cut in the loop. This
project also provided funding for new fiber-optic cabling and equipment at new County
sites, as well as, funds to cover unforeseen emergencies and contingencies in the
existing fiber network.

The main objectives of this project, to upgrade certain County locations to a fiber-opticcable backbone and to address unforeseen emergencies and contingencies in the
existing fiber network have been achieved. The Department has indicated that the
current bandwidth is scaled appropriately for the County’s needs, although the upgrade
of the fiber backbone to gigabit speed has only been partially accomplished. The
Department indicated last year that this latter aspect of the project will be addressed
through the operating budget, if the need arose for gigabit speed bandwidth across the
board. Gigabit speed bandwidth is required if the County is to provide state-of-the-art
services such as video-conferencing or, to fulfill the demands for optical imaging,
resource sharing and increased Internet access. The implementation of an enterprisewide disaster recovery system will benefit from the optimization of the fiber and WAN
backbone to gigabit speed.
BRO Recommendations
The Budget Review Office concurs with the Department’s intent to use the remaining
balance in this project to complete the fiber loops in Hauppauge and Yaphank.
However, the annual upkeep, maintenance, and upgrade of the County’s fiber optic and
WAN backbone are more appropriately accomplished as an ongoing expense in the
operating budget. As per DoIT, due to the upgrades that have been implemented over
the past two years, the routine annual upkeep of the fiber backbone should now be
significantly reduced. Therefore, we recommend that DoIT include the annual cost for
the routine upkeep of the County’s fiber backbone as a continuing part of their operating
budget request.
Should the need arise for additional upgrades to the fiber backbone, due to the addition
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of new County sites or buildings or other reason, then the required funds can be more
appropriately requested through the operating budget. At this time, no new additions of
County sites or buildings are on-line and no specifics for such purposes have been
delineated or provided by the Department. Therefore, the Budget Review Office does
not recommend the scheduling of future funds for this project in the capital program and
we recommend that this project be closed out, upon the expenditure of the balance of
funds, because the main objectives have been accomplished.
If the $500,000 decrease in serial bond financing recommended by BRO (2011-2013
and SY) were adopted, the estimated fiscal impact to the operating budget for debt
service payments is a savings of $40,946 in the first year and $807,335 over the life of a
20-year bond.
1794AEF11

EXISTING

1796
48
Project No:
Exec. Ranking:
BRO Ranking: 56
Project Name: Improvements to Suffolk County Farm
Yaphank
Location:
L.D: 3
Description
The Suffolk County Farm and Education Center is a century old, working farm run by
Cornell Cooperative Extension (CCE) that provides meat for Suffolk County institutions
and educational programs for Suffolk residents. Improvements include: increasing the
number of public restrooms, purchasing a back-up generator for the meat-processing
center; installation of fencing to establish a rotational grazing program, and other
necessary improvements including renovation of existing office/classroom space.
Justification
Many of the buildings are in disrepair and are approaching or have reached the end of
their expected useful lives. A building conditions report was prepared in March 2004 by
Ward Associates P.C. in which every structure on the County Farm was evaluated. The
report indicated that many of the buildings require substantial improvements or
replacement.
Status
Cornell is requesting $350,000 in 2011 to replace deteriorating modular office space
and $200,000 in 2012 for fencing along the Long Island Expressway and to replace the
boiler in the Recycling Education Center. The Proposed 2011-2013 Capital Program
does not provide any funding for improvements at the farm.

Funds have been appropriated for epoxy flooring and a backup generator for the meatprocessing center. These projects are not yet underway.
Total Appropriated: $346,000
Appropriation Balance: $206,304
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Impact on Operating Budget
Replacing old leaky modular buildings with new facilities has the potential for operating
savings due to increased energy efficiency and reduced need for repairs. The
replacement of the Recycling Education Center boiler with a new energy efficient model
is also likely to reduce utility costs.

2010
2011
2012
2013
SY
Total

2010-12
Executive
BRO
Adopted
2010 Modified Requested Recommended Recommended
$125,000
$125,000
$0
$125,000
$125,000
$0
$350,000
$0
$0
$0
$200,000
$0
$50,000
$0
$0
$0
$0
$0
$0
$0
$350,000

$125,000

$550,000

$125,000

$525,000

Deteriorating Modular Offices at the Suffolk County Farm: Exterior (Left), Interior Water Damage (Right)

BRO Evaluation
Cornell Cooperative Extension of Suffolk County (CCE) has managed the County Farm
in Yaphank for the past 34 years. Many of the buildings are in disrepair and are
approaching, or have reached, the end of their expected useful lives.

The Visitors’ Center and employee offices are located in modular office buildings that
were constructed in the 1960s. According to DPW, these facilities lack proper insulation
and the roofs are in disrepair. In past years, Cornell submitted requests to build a
permanent structure to house its offices, classrooms, and visitors’ center. The current
request is to replace dilapidated mobile buildings with new modular facilities.
The purchase and installation of fencing along the farm’s northern border with the Long
Island Expressway is another priority. According to Cornell, the original fence was torn
down during construction of the right of way on the L.I.E. service road. The current lack
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of fencing presents a safety hazard to motorists. If a large animal were to escape its
pen, it could end up in the middle of traffic.
Due to the age and condition of the boiler in the farm’s Recycling Education Center,
DPW is recommending its replacement in 2012. Planning for this expense before it
becomes imminently necessary makes good fiscal sense.
The following chart summarizes Cornell’s capital request for the farm along with cost
estimates from DPW.
Improvements to the Suffolk County Farm
Year

Project Description

Cost

2011

Replace Mobile Offices and Visitors’ Center

$350,000

2012

Cattle Fencing along the LIE

$150,000

2012

Replacement of Boiler in Recycling Education Center

$50,000

Total $550,000

Existing appropriations in conjunction with the $125,000 included in the 2010 Capital
Budget, are sufficient to fund fencing along the L.I.E.
BRO Recommendations
We recommend adding $50,000 in 2012 for the replacement of the boiler in the
Recycling Education Center to ensure safe and efficient operation of facilities and
adding $350,000 to replace the rundown modular facilities in SY.
If the additional $400,000 in serial bond financing recommended by BRO (2011-2013
and SY) were issued all at once, the estimated fiscal impact to the operating budget for
debt service payments is an additional $32,757 in the first year and $645,868 over the
life of a 20-year bond.
1796BP11
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NEW

N/A Exec. Ranking: Not Included
Project No:
BRO Ranking: 28
Project Name: Off-site Disaster Recovery/Business Continuity
BOMARC, Westhampton
Location:
LD: 2
Description
This project provides for an off-site facility, where the services of the County Clerk will
be duplicated in the event that the Clerk’s business operations become interrupted for
an extended period of time or, if a disaster or catastrophic failure should occur at the
Riverhead County Center. This off-site facility will be designed as a scaled down
version of the Clerk’s operation. For business continuity purposes, the most critical
services from the Clerk will be made available at this facility. In the event of a disaster
or catastrophe, this facility shall also serve as the recovery facility from which the
Clerk’s main services will be restored.
Justification
The County Clerk is responsible for the recording of land records, conveyances
regarding homes, court actions, judgments, liens, lis pendens, title searches etc.
These transactions encompass $30 million per day, which adds up to billions of dollars
in total transactions annually. In the event of a major catastrophe or if an extended
business interruption should adversely affect these critical services, the financial
impact to the County and the resultant economic impact to businesses and individuals
could be substantial. In addition, the availability of off-site disaster recovery is a critical
functionality, which is needed to ensure that the Clerk’s records remain viable and
safeguarded.
This project is not included in the Proposed Capital Program.
Status
This project is new and no money has yet been appropriated for this project.
Total Appropriated: $0 Appropriation Balance: $0
Impact on Operating Budget
None; not included.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$450,000
$0
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$450,000

$0

$0

2010 Modified Requested
$0
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BRO Evaluation
The Budget Review Office concurs with the need of the County Clerk to safeguard the
viability of vital records, to implement a defined contingency plan that insures the
restoration of certain critical services within reasonable time after a serious interruption
of business and, to have the capability to resuscitate office and business functions, in
the event of a major catastrophe in the County.

However, rather than to focus on a separate disaster recovery (DR) plan at a nearby
facility, as proposed, the County Clerk is better served to fold or dovetail their disaster
recovery plan into the County’s disaster recovery project (CP 1729), which is currently
in the process of implementation. Moreover, CP 1729 Phase II already addresses the
disaster recovery aspects of this project by providing for the restoration of critical
application services of all non-DoIT County departments.
Furthermore, we question if the placement of the backup DR facility in Bomarc, in
relative proximity to the Clerk’s facilities in Riverhead, provides for sufficient
geographical separation to be meaningful in the event of a true major disaster on the
East End. In contrast, CP 1729 proposes that the Hauppauge services are backed up
to Yaphank or Riverhead and vice-versa, which provides for sufficient geographical
separation to be effective. In addition, the BOMARC facility would require significant
additional expenditure of funds, to upgrade the WAN backbone and infrastructure to
achieve the needed bandwidth the facility requires to be functionally effective.
Lastly, the County Clerk could address the business continuity aspects of this project by
using existing resources. The Clerk aims to be able to restore ten percent of critical
services in the event of a business interruption, which would require one major server
with ten desktop computers, as stated by the Clerk’s IT director. Such a scaled down
facility could be set up in an existing County office, which would not require any WAN
upgrades or additional expenditures, as required for BOMARC.
BRO Recommendations
We concur with the Proposed Capital Program not to include this project, as alternatives
to this project are already being implemented through CP 1729 and the business
continuity aspects of this project can be addressed at a lesser cost through the
operating budget.
CLK02AEF11
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EXISTING

1806
38
Project No:
Exec. Ranking:
BRO Ranking: 30
Project Name: Public Works Buildings Operation and Maintenance Equipment
Countywide
Location:
L.D: All
Description
This project provides for the purchase of operational maintenance equipment for the
Department of Public Works, Division of Buildings Operations and Maintenance.
Maintenance equipment includes but is not limited to: utility trucks and vans, forklifts,
platform lifts, portable generators, water purifier for disaster recovery, and other
necessary equipment.
Justification
Equipment is necessary to maintain County facilities and operations.
Status
The following table reflects the Department of Public Works’ request for maintenance
equipment from 2010 to SY:
Year

Quantity

Equipment Replacement

Estimated Amount

1

Box Truck

$35,000

1

Boom Truck

$80,000

2011

1

Heavy Duty Vehicle / 4 X 4 Responder / TBD

2012

1

Aluminum Step Van

$80,000

2012

1

Ford 350 CSU CITI-Service Van

$50,000

2012

1

Platform Lift

$15,000

2013

1

Mobile Water Purifier with Backup Power and
Heating Capacity

$300,000

SY

1

Snow Removal Equipment for Sidewalks,
Ramps, etc.

$100,000

2010

$100,000

Total Appropriated: $123,000
Appropriation Balance: $83,374
Impact on Operating Budget
The Proposed Capital Program includes $725,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $725,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $59,371 in
the first year and $1,170,636 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$115,000
$100,000
$0
$0
$0

Total

$215,000

Executive
Recommended

BRO
Recommended

$115,000
$100,000
$225,000
$300,000
$100,000

$115,000
$100,000
$225,000
$0
$400,000

$115,000
$100,000
$145,000
$0
$400,000

$840,000

$840,000

$840,000

2010 Modified Requested
$115,000

BRO Evaluation
The Proposed Capital Program provides funding as requested by the Department with
one exception, funding for the Mobile Water Purifier with Backup Power and Heating
Capacity, is deferred to SY. The Mobile Water Purifier with Backup Power and Heating
Capacity is an emergency response vehicle. The vehicle has the ability to purify water,
provide backup electrical power and heat to a structure and would be utilized during an
emergency to maintain a County building’s electrical system, heating, ventilation and air
conditioning (HVAC), and provide clean water. This vehicle would be an addition to the
DPW fleet. The other equipment requested and proposed would replace equipment
that is nearing the end of its useful life cycle, or has passed its expected useful life
cycle. The aggregate funding requested and proposed in 2012 is over stated by
$80,000. Based on discussion with the Department, the requested amount in 2012 is in
error and can be reduced by the $80,000 without an impact.
BRO Recommendations
The Budget Review Office recommends reducing proposed 2012 funding by $80,000 as
these funds are not required. If the $80,000 decrease in serial bond financing
recommended by BRO (2011-2013 and SY) were adopted, the estimated fiscal impact
to the operating budget for debt service payments is a savings of $6,551 in the first year
and $129,174 over the life of a 20-year bond.
1806 Mun11
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EXISTING

1807
Discontinued BRO Ranking:
32
Project No:
Exec. Ranking:
Project Name:
Globally Managed Network Protection and Security
Countywide
Location:
LD: All
Description
This project provides implementation a global security defense of the County’s Wide
Area Network (WAN) against attacks from malicious software, viruses, and hackers. It
would implement a suite of tools for proactive intrusion protection, as well as
interception and remediation of anomalous, malicious network behavior over the entire
range of network devices, from desktops to servers to routers. This project will
implement a comprehensive set of hardware and software packages, which will work in
a coordinated and synchronized manner to limit and contain the spread of virus attacks,
impede hackers, stop spyware and adware, block phishing attempts, etc. These
systems will also monitor local and remote users and force them to be up-to-date with
their virus protection and system patches. In addition, this software will monitor the
entire WAN, with built-in intelligence to identify and guard against suspicious activity
and even protect against viruses and threats introduced internally to the WAN by users
who have bypassed the firewall by logging on inside the WAN with laptops.
Justification
This project provides pro-active defense from malware attacks, which can be
neutralized before an outbreak takes hold and spreads; it will save technical personnel
valuable time and resources. Additionally, it will also prevent lost productivity by the
user community, which could be very costly.
Status
The Department requested $600,000 in 2012. The Proposed 2011-2013 Capital
Program discontinues this project.
Total
$0
$0
Appropriation Balance:
Appropriated:
Impact on Operating Budget
This project is discontinued.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$600,000
$0
$0

Total

$600,000

Executive
Recommended

BRO
Recommended

$0
$0
$600,000
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$600,000

$0

$0

2010 Modified Requested
$0

135

BRO Evaluation
Information Technology Services has stated that they are limited in staffing and do not
have the manpower to implement, monitor or administer such a project until 2012, as it
is county-wide in scale and complexity. In addition, various security concerns and
requirements have already been addressed, as part of the upgrading of the County’s
firewall and as part of the upgrade of the McAfee Intrusion Detection, which is a device
that sits on the County’s WAN and monitors and guards against security threats.
Moreover, as the respective technologies have evolved and as security concerns
requirements have commensurately kept pace, this project, as originally proposed, no
longer fulfills the respective requirements as needed. Therefore, the Department now
intends to suspend the implementation of this project until further notice.
BRO Recommendations
The Budget Review Office concurs with the discontinuance of this project in the 20112013 Capital Program.
1807AEF11

NEW

1809
49
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Replacement of Digital Image Storage Repository
County Clerk - Riverhead
Location:
LD: 2
Description
This project provides for the purchase of a replacement backup device for the digital
image storage repository currently in use by the County Clerk. The County Clerk
currently employs an EMC CX500 machine as the primary MSAR (Magnetic Storage
and Retrieval) device to house its 70 million images of Land Records, Judgments, Lis
Pendens, Court Records, UCCs, etc. This primary device, using magnetic disk storage
technology, is backed up by a secondary OSAR (Optical Storage and Retrieval) device,
which uses optical disk storage technology. The OSAR device is an aged HP
mechanical jukebox, originally acquired in1998 and relegated to the role of backup
when the primary MSAR device was acquired two years ago. The maintenance
coverage for the OSAR device will expire in June of 2011. Due to its scheduled
obsolescence, the County Clerk intends to replace the backup OSAR device with a new
MSAR device as an optimal way to back up the primary MSAR device.
Justification
The current backup repository is obsolete and its warranty coverage is expiring in June
of 2011. The replacement of the existing OSAR backup repository with a MSAR device
will phase out the antiquated OSAR technology and result in two synchronous MSAR
devices combining into a more robust and optimized repository system with double the
current storage capacity. Additional savings in energy consumption will be due to more
efficient and greener technology in these devices.
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Status
This is a new project.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $93,000 in serial bond financing for this project
(2011-2013 and SY). If the entire $93,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $7,616 in the first year and
$150,164 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$93,000
$0
$0
$0

$0
$0
$93,000
$0
$0

$0
$93,000
$0
$0
$0

$93,000

$93,000

$93,000

2010 Modified Requested
$0

BRO Evaluation
The replacement of the backup repository is justified because the current device is
obsolete. Moreover, the replacement of the backup OSAR device with an MSAR device
makes sense technologically. It is optimal to have a combination of compatible and
synchronous MSAR devices. The project is justified to replace the obsolete system for
the repository of 70 million images.
BRO Recommendations
The Budget Review Office concurs with the objective of this project and supports the
Clerk’s request for funding in 2011; therefore, we recommend that $93,000 be
advanced from 2012 to 2011. In the event the funds are not advanced, we recommend
changing the funding source from serial bonds (B) to transfer from the General Fund (G)
in accordance with Local Law 23-1994.
1809AEFt1
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EXISTING

2114
52
Project No:
Exec. Ranking:
BRO Ranking: 58
Project Name: Renovation of Kreiling Hall- Ammerman Campus
SCCC-Ammerman
Location:
LD: 4
Description
This capital project authorizes the renovation of Kreiling Hall (formerly known as the
Marshall Building) on the Ammerman Campus. Renovations include: conversion of
science and preparation rooms to general classrooms, upgraded HVAC building
systems, electrical system modifications, installation of smoke and fire detection
systems, plumbing upgrades through out the building, ADA (handicap) modifications,
reconstruction of building entrances, and restoration of the building’s original brick work.
Justification
The exterior structure has deteriorated over time from the effects of the weather, which
will require significant improvements to correct its many infrastructure deficiencies.
Renovations will also address the College’s need for additional instructional space,
converting outdated science labs to general classrooms.
Status
The Proposed 2011-2013 Capital Program presents the same funding that is scheduled
in the Adopted 2010-2012 Capital Program and is equal to the College’s request.
Planning and design work will begin in the spring of 2011 with construction starting in
the fall of 2012, after the Science, Technology, and General Classroom Building is
complete (CP 2174). The estimated completion date is fall 2013.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The project is approved for 50% State aid making the County share $150,000 in 2011
and $1.59 million for the remaining estimated cost in following years. Accordingly, the
Proposed Capital Program includes $1,740,000 in serial bond financing for this project
(2011-2013 and SY). If the entire $1,740,000 were borrowed at once, the estimated
fiscal impact to the operating budget for debt service payments is $142,491 in the first
year and $2,809,526 over the life of a 20-year bond. There is also a potential for
reduced operating expenses as a result of HVAC upgrades and electrical
improvements.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$300,000
$3,180,000
$0
$0

Total

$3,480,000

Executive
Recommended

BRO
Recommended

$0
$300,000
$3,180,000
$0
$0

$0
$300,000
$3,180,000
$0
$0

$0
$300,000
$3,180,000
$0
$0

$3,480,000

$3,480,000

$3,480,000

2010 Modified Requested
$0
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Kreiling
Krei Hall

BRO Evaluation
The renovation of Kreiling Hall is inextricably linked to the construction of the new
Science, Technology, and General Classroom Building (CP 2174). The new facility will
house state of the art labs allowing the old labs in Kreiling Hall to be converted to
standard classrooms, which are better suited for the building. In recent capital
programs, CP 2174 has been postponed; as a consequence, the much needed
renovation of Kreiling Hall has also been delayed. The Proposed 2011-2013 Capital
Program supports the progress of both of these projects.

State aid has been included for this program in the State’s five year community college
capital plan. The College informs us that this project requires an appropriating resolution
or the inclusion of funds in a budget year to demonstrate local sponsor support for this
project. The Executive’s decision not to delay this project further will guard against the
permanent loss of state aid for this project as funds would be re-allocated to community
colleges not originally included in the State’s five-year plan
BRO Recommendations
The Budget Review Office agrees with the Proposed Capital Program.
2114BP11
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EXISTING

2118
53
Project No:
Exec. Ranking:
BRO Ranking: 41
Project Name: Renovation to Sagtikos Building - Grant Campus
SCCC - Grant Campus, Brentwood
Location:
LD: 9
Description
This capital project provides for the renovation of 20,346 square feet of space in the
Sagtikos Building in anticipation of the transfer of the Library and Learning Resource
Center to a new building to be constructed on this campus (CP 2159). The renovations
planned for the Sagtikos Building include the creation of a centralized student service
space for transactional offices (registrar, bursar, financial aid) as well as improvements
to Admissions space to attract prospective students. The renovations will also expand
existing space for student support programs such as counseling services, testing, and
advisement, as well as improve office space for the Dean of Student Services.
Justification
The renovation of the Sagtikos Building is needed to reprogram space that will be
vacated once the library moves into the new Learning Resource Center (CP 2159).
Converting the vacant space into student support space will address an essential need
for improved services.
Status
The Proposed 2011-2013 Capital Program and Budget includes funding for this project
as previously adopted. The College requested that planning funds be advanced from
SY to 2013, which is consistent with the College’s request to advance funding for CP
2159 from SY to 2012.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
This project is approved for 50% state aid in the State’s five year aid plan for community
colleges covering those projects that will be undertaken during the period from 2008-09
to 2013-14. Accordingly, the County would be responsible for $3.05 million of the
totaled estimated cost of $6.1 million. The Proposed Capital Program includes
$3,050,000 in serial bond financing for this project (2011-2013 and SY). If the entire
$3,050,000 were borrowed at once, the estimated fiscal impact to the operating budget
for debt service payments is $249,768 in the first year and $4,924,743 over the life of a
20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$6,100,000

Total

$6,100,000

Executive
Recommended

BRO
Recommended

$0
$0
$0
$400,000
$5,700,000

$0
$0
$0
$0
$6,100,000

$0
$0
$0
$400,000
$5,700,000

$6,100,000

$6,100,000

$6,100,000

2010 Modified Requested
$0

141

BRO Evaluation
Built in 1993, the Sagtikos Building presently houses the campus’ theater, science
laboratories, and the library and learning resource center. Enrollment at the Grant
Campus has increased approximately 47% (in headcounts) from 6,381 in fall 2001 to
9,409 in fall 2009. Converting the vacant space into student support space will address
an essential need for improved student services.

The College informs us that although this project has been approved for state aid,
funding will be allocated on a “first come, first serve” basis, but only if there is an equal
and tangible commitment from the local sponsor (i.e. the County).
The renovation of the Sagtikos Building is important for the continued growth and
development of the Grant Campus, but the construction of the proposed Library and
Learning Resource Center (CP 2159) is a necessary prerequisite to the implementation
of this capital project (CP 2118). Planning funds for CP 2159 were appropriated in
March 2010 (Resolution No. 107-2010), but construction is not scheduled until 2013 in
the Proposed Capital Program and Budget.
BRO Recommendations
We agree with this project’s inclusion in the Proposed 2011-2013 Capital Program; and
the Budget Review Office recommends advancing $400,000 for planning from SY to
2013 as requested by the College.
2118BP11
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EXISTING

2120
Discontinued BRO Ranking:
38
Project No:
Exec. Ranking:
Project Name:
Health and Sports Facility - Eastern Campus
SCCC-Eastern
Location:
LD: 2
Description
This project provides for the construction of a new Gymnasium and Health Fitness
Center to house physical education classes, athletic programs, and for community
recreational use.
Justification
There are presently no dedicated facilities at the Eastern Campus for physical education
courses or athletic programs. A limited number of physical education classes are held
outdoors even though there are no locker rooms with available showers. Classes must
be scheduled at unusual times in order to accommodate weather related factors. If
students want to make use of suitable athletic facilities, they must attend classes offsite
or at either of the College’s other two campuses. The addition of a gymnasium and
health fitness center to the Eastern Campus is a warranted project that will enhance the
education of students and benefit the surrounding community.
Status
The County Executive discontinued this capital project in the Proposed 2011-2013
Capital Program as he has done in the past few years. Last year, the Legislature
retained this capital project in the Adopted 2010-2012 Capital Program at a total
estimated cost of $17,750,000 by scheduling $1 million for planning in 2011, $14.75
million for construction, and $2 million for furniture and equipment in SY. The College
requested that this project be included with the same level of funding as previously
adopted, but with construction, furniture, and equipment funds advancing from SY to
2013.
$0
$0
Total Appropriated:
Appropriation Balance:
Impact on Operating Budget
The College estimates that annual operating costs will increase by $350,000 to
$400,000 for staffing, utility, and maintenance costs associated with this new building.
This project is approved for 50% state aid in the State’s five-year aid plan for community
colleges covering those projects that will be undertaken during the period from 2008-09
to 2013-14. Accordingly, the County would be responsible for $8,875,000 of the total
estimated cost of $17,750,000. The College requested $8,875,000 in serial bond
financing for this project (2011-2013 and SY). If the entire $8,875,000 were borrowed
all at once, the estimated fiscal impact to the operating budget for debt service
payments is an additional $726,785 in the first year and $14,330,196 over the life of a
20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$1,000,000
$0
$0
$16,750,000

Total

$17,750,000

Executive
Recommended

BRO
Recommended

$0
$1,000,000
$0
$16,750,000
$0

$0
$0
$0
$0
$0

$0
$1,000,000
$0
$16,750,000
$0

$17,750,000

$0

$17,750,000

2010 Modified Requested
$0

Students playing soccer on muddy fields in front of the salt shed

BRO Evaluation
Despite the absence of virtually any athletic facilities at this campus, student enrollment
(in headcounts) grew from 2,170 to 3,804 or 75% from the fall 2000 semester to the fall
2009 semester. Because the population served by this campus continues to grow, it is
reasonable to expect that student enrollment will continue to grow accordingly.

The Suffolk County Community College curriculum requires students to complete a
minimum of two physical education courses; however, there are not adequate facilities
to accommodate this requirement at the Eastern Campus. Requiring students to attend
classes offsite is problematic since many of the students take public transportation and
do not have a car on campus. Additionally, students returning from offsite physical
education classes find it difficult to return to campus in time for their next scheduled
class. The construction of the Gymnasium and Health Fitness Center would address
these problems.
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If constructed as requested by the College, the Gymnasium and Health Fitness Center
will encompass 48,817 square feet composed of the following:
Type of Space
Two Classrooms/ 1 Multipurpose Room
Office Space
Lobby
Gymnasium
Locker Rooms
Pool
Strength Training
Aerobic Room
1.6 Grossing Factor*
Total

Square Feet
2,880
400
1,100
12,895
2,000
8,582
1,500
1,154
18,306
48,817

*Building space other than rooms, such as corridors, closets, and bathrooms
There are significant operating costs associated with the construction of this facility.
The following chart summarizes the operating cost estimates submitted with the
College’s request.
Staffing Expenditures
Position/Utility/Supply
Physical Education Instructor
Professional Assistant
Principal Stenographer
Custodian I (day)
Custodian I (evening)
Total

Electricity ($2.07 sq. ft. /yr.)
Heat ($1.32 sq. ft. /yr.)

Materials and Supplies

Annual Cost
$57,257
$40,418
$27,170
$26,152
$28,767
$179,764
Utility Expenditures
$101,214
$64,636
$165,850
Total
Material and Supply Expenditures
$10,000
$355,614
Grand Total

Numbers provided by the College are estimated for the first year of operation and are contingent upon labor contracts and fuel
costs.

If the County continues to support a three campus system, adequate facilities should be
provided and maintained at each campus. Accordingly, the Eastern Campus should be
able to offer its students the opportunity to fulfill the physical education requirements
contained in the College’s curriculum at suitable on campus facilities.
Finally, the State requires the local sponsor (the County) to first demonstrate its
financial support for the capital project before it will commit to funding half the estimated
cost. Failing to include this project in the capital program could result in the loss of aid.
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BRO Recommendations
The size and scope of this project should be considered as a matter of public policy.
However, we recommend the inclusion of this project in some capacity to allow for the
timely construction of much needed campus facilities.
2120BP11

EXISTING

2140
50
Project No:
Exec. Ranking:
BRO Ranking: 50
Project Name: Security Notification-College Wide
SCCC-College Wide
Location:
LD: 2,4,9
Description
This capital project provides for the purchase and installation of security notification
systems for all three campuses of Suffolk County Community College. It includes the
installation of a grounds public address / siren alert warning mass notification system
with pole mounted audible devices for siren and speech alert tones. It also includes the
installation of building public address / siren alert warning systems to communicate
mass notifications to building occupants, including hallway-paging systems that would
be integrated with the existing telephone system and speakers placed in the hallways of
academic buildings and open indoor spaces (e.g. cafeterias, libraries, and
gymnasiums).
Justification
This capital project request is in response to a report prepared by the SUNY
Chancellor’s Task Force regarding the need for effective responses to emergencies
such as the Virginia Tech University incident. The scope of this study was to identify
the best ways for improving emergency notification and response to enhance safety and
security within the college community. The report’s recommendations focus on
redundancy of mass notification systems that can rapidly disseminate alerts via both
audible and visual means.
Status
Resolution No. 281-2009 appropriated $150,000 for building public alert/siren alert
system equipment. According to the College, installation of building notification systems
is substantially complete in 11 buildings and is going forward on three others.
Installation of the remaining building notification systems and grounds notification
systems is scheduled to begin once funds scheduled for 2010 are appropriated.
Total Appropriated: $150,000
Appropriation Balance: $44,205
Impact on Operating Budget
The Governor’s proposed budget includes 50% state aid for the $900,000 included in
the 2010 Adopted Capital Budget. Accordingly, the County would be responsible for
$450,000 of the scheduled appropriations.
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2010-12
Adopted
2010
2011
2012
2013
SY

$900,000
$0
$0
$0
$0

2010 Modified Requested
$900,000

$900,000
$0
$0
$0
$0

Executive
Recommended

BRO
Recommended

$900,000
$0
$0
$0
$0

$900,000
$200,000
$0
$0
$0

Total
$900,000
$900,000
$900,000
$1,100,000
BRO Evaluation
The scope of the current project has been scaled down from the College’s original
request for $2.1 million, which included the installation of CCTV video entrance and
parking lot cameras at all campuses and a video command center at the Ammerman
Campus.

The following chart displays the College’s cost estimates to complete the remaining
building notification systems, grounds notification systems, and electronic signage
infrastructure.
College Wide Security Notification Systems
Additional Server Capacity for Building Notification Systems
Building Notification Systems
Grounds Notification Systems
Network Infrastructure for Electronic Signage
Total

$100,000
$500,000
$150,000
$150,000
$900,000

Although the College estimates that the current budget will allow for the purchase of the
“network backbone” needed for electronic signage, funding will be insufficient to install
electronic signs at an estimated cost of $4,000 each. If any of the other components
are completed under budget, the College intends to use the balance of funds for the
installation of signs.
The SUNY Chancellor’s Task Force report stressed redundancy as a key component of
critical incident management, recommending that SUNY emergency systems
incorporate active broadcast, passive broadcast, and personal communication. The
building and grounds notification systems would satisfy the active broadcast
recommendation and email/text messaging would satisfy the individual communication
requirement. The electronic signage would need to be completed to meet the passive
broadcast recommendation and fully attain the redundancy standards outlined in the
Chancellor’s report.

147

BRO Recommendations
The Budget Review Office recommends full implementation of the recommendations of
the SUNY Chancellor’s Task Force on Critical Incident Management, which requires an
additional $200,000 ($100,000 State aid/$100,000 County Serial Bonds) be added to
the Capital Program for electronic signage, based on the College’s estimate for this
component in their original request. If funds are not added for electronic signage, we
recommend reducing the 2010 Capital Budget by $150,000 from $900,000 to $750,000
to eliminate the estimated cost for the network infrastructure required for the electronic
signage.

If the additional $100,000 in serial bond financing recommended by BRO (2011-2013
and SY) were issued all at once, the estimated fiscal impact to the operating budget for
debt service payments is an additional $8,189 in the first year and $161,467 over the life
of a 20-year bond.
2140BP11

EXISTING

2149
66
Project No:
Exec. Ranking:
BRO Ranking: 59
Project Name: Infrastructure-College Wide
SCCC-College Wide
Location:
LD: 2,4,9
Description
This capital project addresses the repair or replacement of infrastructure throughout the
College’s three campuses. Items included are mechanical and electrical systems,
asphalt paving and drainage, exterior concrete stairs, walkways and curbs, exterior
lighting systems, building roofs and waterproofing, and other general building
improvements. These physical assets are reportedly at the end of their useful life,
which, if not repaired or replaced, could create safety hazards
Justification
The SUNY Capital Facilities Assessment and Reinvestment Plan Final Report estimates
the total current replacement value of the College’s buildings and infrastructure at all
three campuses to be approximately $834 million. Evaluation of college buildings and
infrastructure from consultant engineers indicates a $33.3 million backlog of deferred
maintenance at Suffolk County Community College. The report concluded that a
minimum annual investment of $10.3 million is needed to keep the backlog from
growing by 2019.
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Status
The Legislature included $300,000 in the 2010 Adopted Capital Budget for site lighting
at the Grant Campus. To date, these funds have not been appropriated. The Proposed
2011-2013 Capital Program does not provide funding anywhere near the level
requested by the College and suggested by the SUNY Capital Facilities Assessment
and Reinvestment report.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The replacement of aging mechanical and electrical systems with energy efficient
equipment will likely result in reduced operating costs. In addition, timely maintenance
prevents the need for costly emergency repairs.

The College anticipates its customary 50% state aid for this project, making the County
responsibility half of the recommended $7.7 million. Accordingly, the Proposed Capital
Program includes $3,850,000 in serial bond financing for this project (2011-2013 and
SY). If the entire $3,850,000 were borrowed at once, the estimated fiscal impact to the
operating budget for debt service payments is $315,282 in the first year and $6,216,479
over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$300,000
$0
$0
$0
$7,700,000

Total

$8,000,000

Executive
Recommended

BRO
Recommended

$300,000
$10,300,000
$10,300,000
$10,300,000
$0

$300,000
$0
$0
$0
$7,700,000

$300,000
$10,300,000
$10,300,000
$10,300,000
$20,600,000

$31,200,000

$8,000,000

$51,800,000

2010 Modified Requested
$300,000

Heating Equipment (Left) and Backup Generator (Right) at the Eastern Campus
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BRO Evaluation
The intent of the project is to repair or replace critical infrastructure systems before they
fail and create a safety hazard, which would otherwise necessitate intervention on an
emergency basis, and ultimately cost more to correct.

For a breakdown of the types of building and infrastructure improvements needed at
each campus see the front end section entitled “SUNY Capital Facilities Assessment
and Reinvestment Plan.” The report defines “backlog” as capital assets, which
according to industry standards, are beyond their usable life and require immediate
repair or replacement. According to the report, an annual investment of $10.3 million is
required to maintain the current level of backlog at Suffolk County Community College
from now until 2019. The Proposed 2011-2013 Capital Program would allow facility
backlog to almost quadruple by 2019. The following chart summarizes the effect of
different investment levels on facility backlog for all three campuses through 2019.
Hypothetical Investment Schedules
Beginning
Backlog

Annual
Investment

Ten Year
Investment Cost

Ending
Backlog

$33.3 Million

$5 Million

$50 million

$86.4 Million

$33.3 Million

$10.3 Million

$103 million

$33.3 Million

$33.3 Million

$12 Million

$120 Million

$16.6 Million

Proposed Investment
Beginning
Backlog

Annual
Investment

Ten Year
Investment Cost

Ending
Backlog

$33.3 Million

$1.54 Million

$15.4 Million

$121 Million

The College does not typically request funds for paving under this project because there
are separate appropriations for that purpose in CP No. 2134, Site Paving – College
Wide. As of April1, 2010, there is an appropriation balance of $1,318,126 for site
paving ($39,960 for planning and $1,278,166 for construction).
BRO Recommendations
The Budget Review Office recommends providing a minimum average cost of $10.3
million annually for building and infrastructure improvements in order to prevent the
growth of facility system backlogs and avoid costly emergency repairs. It makes long
term fiscal sense to provide average annual funding in excess of $10.3 million in order
to reduce backlogs and limit the risk of unexpected system failure.
If the additional $21,900,000 in serial bond financing recommended by BRO (2011-2013
and SY) were issued all at once, the estimated fiscal impact to the operating budget for
debt service payments is an additional $1,793,419 in the first year and $35,361,271
over the life of a 20-year bond.
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The Budget Review Office recommendation is higher than the College’s request
because the College did not request funding in SY. However, an average annual
investment of $10.3 million is implicit in the cost benefit analysis; we have included this
funding in SY.
2149BP11

EXISTING

2159
50
Project No:
Exec. Ranking:
BRO Ranking: 44
Project Name: Learning Resource Center - Grant Campus
SCCC - Grant Campus, Brentwood
Location:
LD: 9
Description
This capital project provides for the construction of a new Learning Resource Center
that would enable the transfer of the library out of the Sagtikos Building and into this
new facility. The space allocated to the library in the new building is about three times
the amount of space presently allocated to the library in the Sagtikos Building. The
95,700 square foot building will house traditional library functions integrated with state of
the art information technology, as well as additional classroom space, faculty offices,
student/faculty workspace, and the campus’ Fine Arts Department.
Justification
According to the College, the placement of the library in the Sagtikos Building in 1993
was an interim measure in the long-term development of the Grant Campus due to the
lack of a suitable alternative. The College indicates that the existing 15,520 square feet
of space assigned to the library in the Sagtikos Building is approximately half the size of
what it should be according to State University of New York (SUNY) standards. The
growth in enrollment at the Grant Campus necessitates the increased library,
classroom, and student space that will result from the construction of this building.
Status
The Proposed 2011-2013 Capital Program advances $30.8 million for the construction
of a new Learning Resource Center from SY to 2013, which is equal to the Adopted
2010-2012 Capital Program. The College requested the funds be advanced from SY to
2012. If funded as requested, the College plans to start construction in 2012 with an
estimated completion date of fall 2013. Resolution No. 107-2010 appropriated $1.6
million for planning.
Total Appropriated: $1,600,000
Appropriation Balance: $1,600,000
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Impact on Operating Budget
The College estimates that its annual operating costs will increase by approximately
$824,000 for staffing, utility, and maintenance costs associated with the building.
However, they expect increased enrollment to partially offset additional costs.

This project is approved for 50% state aid in the State’s five year aid plan for community
colleges covering those projects that will be undertaken during the period from 2008-09
to 2013-14. Accordingly, the County would be responsible for $16.2 million of the total
estimated cost of $32.4 million. The Proposed Capital Program includes $15,400,000 in
serial bond financing for this project (2011-2013 and SY). If the entire $15,400,000
were borrowed at once, the estimated fiscal impact to the operating budget for debt
service payments is $1,261,126 in the first year and $24,865,917 over the life of a 20year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$1,600,000
$0
$0
$0
$30,800,000

Total $32,400,000

Executive
BRO
2010 Modified Requested Recommended Recommended
$1,600,000

$1,600,000
$0
$30,800,000
$0
$0

$1,600,000
$0
$0
$30,800,000
$0

$1,600,000
$0
$0
$30,800,000
$0

$32,400,000

$32,400,000

$32,400,000

BRO Evaluation
The library on the Grant Campus is currently located in the Sagtikos Building, which
also houses the theater, science laboratories, and classrooms. When the new facility is
completed and the transfer of the library is accomplished, the College plans to renovate
the Sagtikos Building to construct a student services center (see CP 2118).
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The new Learning Resource Center and the renovation of the Sagtikos Building will help
the College accommodate enrollment growth, which has increased at the Grant
Campus approximately 47% (in headcounts) from 6,381 in fall 2001 to 9,409 in fall
2009. Due to the growing need for laboratory and classroom space, the College has
leased a temporary facility with 16 classrooms, now named the Sally Anne Slack
Building. The College also added another modular facility (Asharoken Building) for the
Spring 2006 semester that provides 18 more classrooms. Both of these buildings have
ten year leases with an option to renew the lease for an additional five years.
In addition to having a more spacious and suitable library in the new Learning Resource
Center, there will also be space dedicated to student activities and instructional space
to accommodate up to 320 students in this new facility. The following chart shows a
breakdown of the space allocation planned for the Learning Resource Center.
Learning Resource Center- Grant Campus
Space Allocation
Square Feet
Library
46,000
Instructional & Departmental
8,000
Student Activity
2,000
Assembly & Exhibition
500
Building Services
500
Central Services
1,000
1.65 Grossing Factor*
37,700
95,700
Total
* That amount of space other than rooms, such as corridors, closets, and bathrooms

While this project has considerable merit, there are significant operating costs
associated with it. The following table summarizes the operating cost estimates
submitted with the College’s request.
Staffing Expenditures
Position

Clerk Typist
Reference/Instruction Librarian
Professional Assistant
Professional Assistant
Custodian I (day)
Custodian I (evening)
Benefits @ 35%
Total
Utility Expenditures
Electricity ($0.15/KWH) adjusted for 3% annual inflation
Heat ($1.31/therm.) adjusted for 3% annual inflation
Total
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Annual Cost
$29,664
$65,554
$46,275
$46,275
$28,553
$31,408
$86,705
$334,434

$242,820
$191,957
$434,778

Material and Supply Expenditures
Materials and Supplies
Grand Total

$54,375
$823,587

The operating costs provided by the College are estimated for the first year (SY will
most likely be higher) of operation and are contingent upon labor contracts, inflation,
and fuel costs.
The absence of this capital project from the Capital Program could cause the College to
lose committed State financial support, and would preclude the College from making
progress on CP 2118, which provides for the renovation of the Sagtikos Building.
These two capital projects provide the Grant Campus with sufficient library and student
support space to accommodate the anticipated growth in enrollment.
BRO Recommendations
The Budget Review Office agrees with the funding presentation.
2159BP11

EXISTING

2174
38
Project No:
Exec. Ranking:
BRO Ranking: 31
Project Name: Science, Technology and General Classroom Building
SCCC - Ammerman Campus
Location:
LD: 4
Description
This project provides for the construction of a Science, Technology, and General
Classroom Building at the Ammerman Campus. The 60,000 square foot facility will
include 15 to 20 classrooms and 13 laboratories along with various offices and lounges.
The College plans to use this building to centralize its computer science program, while
making additional space available for its biology and chemistry programs. These latter
programs are presently housed in the Smithtown Science Building and Kreiling Hall
(formerly the Marshall Building).
Justification
The College believes that the laboratories and telecommunications for its existing
computer science program are inadequate. The College also claims that in recent
years it has turned away students wanting to enroll in its biology program due to
capacity limitations, and is experiencing difficulty meeting student demands for its
chemistry and earth science programs. As an interim measure, the College reports that
it is attempting to make better use of its existing facilities by scheduling classes during
non-traditional time periods.
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Status
The 2010 modified Capital Budget includes $26,950,000 for this project. Resolution No.
101-2010 fully appropriated this project. The College expects to begin construction in
December of this year with an estimated completion date in the fall of 2012.
Total Appropriated: $28,500,000
Appropriation Balance: $28,500,000
Impact on Operating Budget
The College estimates that its annual operating costs will increase by approximately
$800,000 for staffing, utility, and maintenance costs associated with the building.
However, they expect increased enrollment potential to partially offset additional costs.

This project is approved for 50% state aid in the State’s five year aid plan for community
colleges covering those projects that will be undertaken during the period from 2008-09
to 2013-14. Accordingly, the County is responsible for $13,475,000 of the total
$26,950,000 appropriation. The Proposed Capital Program includes $13,475,000 in
serial bond financing for this project (2011-2013 and SY). If the entire $13,475,000
were borrowed at once, the estimated fiscal impact to the operating budget for debt
service payments is $1,103,485 in the first year and $21,757,677 over the life of a 20year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$26,950,000
$0
$0
$0
$0

Total

$26,950,000

Executive
Recommended

BRO
Recommended

$26,950,000
$0
$0
$0
$0

$26,950,000
$0
$0
$0
$0

$26,950,000
$0
$0
$0
$0

$26,950,000

$26,950,000

$26,950,000

2010 Modified Requested
$26,950,000
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BRO Evaluation
There has not been a new building constructed at the Ammerman Campus in over 30
years. When this new facility is completed, the College will be able to offer courses to the
fullest extent that there is demand for science programs. The College estimates that the
construction of this new building, along with the renovation of Kreiling Hall (CP 2114), will
accommodate as many as 1,235 additional students.

Enrollment at the Ammerman Campus has increased 54% in a short time from 9,436 in
the fall of 2007 to 14,519 in the fall of 2009. This project provides much needed
additional classroom space to address campus growth; however, there is a potential for
substantial increases in annual operating costs. The following charts summarize the
College’s staffing, utility, maintenance, and equipment estimates for the first year of
operation.
Estimated Operating Costs for Staffing
Total Costs*
Position
Amount
Full-time Faculty
2
$122,530
Professional Assistant
3
$129,741
Clerical
2
$55,970
Custodial
2
$53,874
11
$362,115
Total
Est. Benefit Costs for All
$126,740
Positions @ 35%
$488,855
Total
* Numbers provided by the College are estimated for the first year (subsequent years will most likely be
higher) of operation and are contingent upon labor contracts and number of dependents enrolled under
benefit packages.

Other Estimated Operating Costs
Category
Electricity ($0.15/KWH) adjusted for 3% inflation
Heat ($1.31/therm.) adj. for 3% inflation
Telecommunications ($250/mo.) adj. for 3% inflation
Materials and Supplies
Total

Annual Cost*
$147,805
$116,844
$3,183
$40,000
$307,832

*Estimates are contingent upon fuel costs. Inflation adjustments are intended to account for price escalation
likely to occur in the time leading up to the buildings completion in 2012.

The construction of a new Science, Technology, and General Classroom Building is a key
component to educational growth on the Ammerman Campus. Furthermore, completing
this project allows the badly needed Kreiling Hall renovation (CP 2114) to move forward.
BRO Recommendations
We agree with the funding for this project as proposed and previously adopted.
2174BP11
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EXISTING

2181
42
Project No:
Exec. Ranking:
BRO Ranking: 37
Project Name: Partial Renovation of the Peconic Building
SCCC-Eastern Campus
Location:
LD: 2
Description
This project provides for the renovation of 8,584 square feet of space at the Eastern
Campus’s Peconic Building for the purpose of centralizing student support services.
These renovations would occur once the existing Library and Leaning Resource Center
vacate these premises for occupancy in a new facility to be constructed under CP 2189.
Justification
According to the College, there is a long standing need for additional student support
space. This renovation will improve the admissions office, making the campus more
attractive to prospective students and create a central location for transactional offices
to better serve current students. The renovation will also provide for additional space
for tutoring, advisement, and campus activities. The vacant space resulting from the
transfer of the library to the new Learning Resource Center presents the ideal
opportunity to move forward with this project.
Status
The Proposed 2011-2013 Capital Program includes $1,310,000 in 2011 for construction
as previously adopted and requested by the College. Resolution No. 105-2010
appropriated $90,000 for planning. Construction is scheduled for spring 2011 when the
new Learning Resource Center is complete. The construction contract for the building
was awarded in January 2010 and construction has been underway since February.
Total Appropriated: $90,000
Appropriation Balance: $90,000
Impact on Operating Budget
This project is approved for 50% state aid in the State’s five year aid plan for community
colleges covering those projects that will be undertaken during the period from 2008-09
to 2013-14. Accordingly, the County would be responsible for $700,000 of the total
estimated cost of $1.4 million. The Proposed Capital Program includes $655,000 in
serial bond financing for this project (2011-2013 and SY). If the entire $655,000 were
borrowed at once, the estimated fiscal impact to the operating budget for debt service
payments is $53,639 in the first year and $1,057,609 over the life of a 20-year bond.

2010-12
Adopted
2010
2011
2012
2013
SY

$90,000
$1,310,000
$0
$0
$0

Total

$1,400,000

Executive
Recommended

BRO
Recommended

$90,000
$1,310,000
$0
$0
$0

$90,000
$1,310,000
$0
$0
$0

$90,000
$1,310,000
$0
$0
$0

$1,400,000

$1,400,000

$1,400,000

2010 Modified Requested
$0
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BRO Evaluation
Student enrollment (in headcounts) at the Eastern Campus has grown 75% from 2,170
in the fall semester of 2000 to 3,804 in the fall 2009 semester. The growth in enrollment
has led to the need for expanded and improved student support services.

According to the College, the current configuration of student support spaces and
transactional offices is inefficient and confusing to students. Admissions, financial aid,
bursar, advisement, and registrar offices are spread out, making it difficult for the
College to provide timely coordinated services to students. The reconfiguration of
space in the Peconic Building will create a one-stop student services center.
The inclusion of this project in the capital program is important because it demonstrates
to the State that there is commitment by the local sponsor, which is needed to secure
state funds, since they are distributed on a “first come first serve” basis.
BRO Recommendations
We agree with the funding as proposed and previously adopted.
2181BP11
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EXISTING

3008
58
Project No:
Exec. Ranking:
BRO Ranking: 72
Project Name: New Replacement Correctional Facility at Yaphank
Yaphank
Location:
LD: 3
Description
This project provides for the new (not replacement) correctional facility in Yaphank in
two phases based upon the 2004 independent Needs Assessment Study, which
outlines the County’s future incarceration needs including Alternatives to Incarceration
(ATI).
Phase I includes six new cell pods (60 beds each), one 60 bed women’s dormitory,
renovations to eight existing dorms for direct supervision, a health services area with 20
sick bay rooms, a new visitation area and a new booking area. The total amount
appropriated for Phase I is $179,983,883.
Phase II provides for the future expansion of jail capacity including five 60 bed pods.
The Sheriff requested $53.8 million in 2013 and SY for this phase but all funds are
included in SY. The Criminal Justice Coordinating Council is assessing alternatives to
incarceration for non-violent offenders with the hope that future expansion can be
reduced, especially as real time electronic monitoring technology advances.
Justification
This project is mandated by the New York State Commission of Correction (COC) to
address chronic overcrowding.
Status
The construction schedule for Phase I consists of four bid packages. The first three are
complete and the fourth, which is the largest, is on schedule to be completed by the last
quarter of 2011. This is the new building construction, which commenced in March
2009 and is progressing as follows:
¾ Interior masonry work continues in the core area and housing areas;
¾ a portion of the slab has been poured but work has been intermittently stalled
due to weather restrictions;
¾ electrical work continues throughout the facility;
¾ installation of site utilities and drainage is nearly complete;
¾ plumbing work is continuing throughout the facility;
¾ structural steel erection continues in the housing areas;
¾ miscellaneous metal work, duct work and roof installation is ongoing;
¾ carpentry continues with roof blocking and installation of both detention and
non-detention door frames;
¾ spray-on fireproofing has commenced in the female housing and health
services area;
¾ emergency generators have been delivered;
¾ LIPA continues to install primary underground electrical feeders to the new
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building with the controls contractor continuing conduit installation; and
¾ rooftop air handling units and fans have been delivered and set on the
structure.
The Proposed 2011-2013 Capital Program defers $4,300,000 for planning for the Phase
II expansion by one year to 2012. The $4,595,339 for furniture and equipment that was
included in the 2009 Adopted Capital Budget was used as an offset for Police consoles
(CP 3509) is now included in 2011. The COC requires Phase II to expand the facility in
the future.
Total Appropriated: $179,983,883
Appropriation Balance: $12,436,355
Impact on Operating Budget
The new Yaphank facility will employ the “direct supervision” model. This model
removes barriers to staff/inmate interaction. Officers spend their entire shift in the
housing units among inmates. The direct supervision model is the preference of the
Sheriff’s Office and the COC is essentially requiring it. While this model should require
less overall staffing, the COC has set a personnel standard for the number of correction
officers that the County must adhere to in order to retain variances and to open the new
facility. To comply with the COC, the County will need to hire approximately 150
Correction Officers during 2010 and 2011, depending on retirements, in order to meet
the COC’s minimum staffing requirements. If staffing levels are not met, the opening of
the new facility may be delayed along with the removal of variances. If variances are
not renewed, the Sheriff estimates that it will cost $24 million annually to transport and
house inmates out of the County.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$4,300,000
$0
$0
$53,827,500

Total $58,127,500

2010 Modified Requested

$0

Executive
BRO
Recommended Recommended

$0
$8,895,339
$0
$49,827,500
$4,000,000

$0
$4,595,339
$4,300,000
$0
$53,827,500

$0
$4,595,339
$4,300,000
$0
$53,827,500

$62,722,839

$62,722,839

$62,722,839

BRO Evaluation
This project addresses the immediate and future needs of the County’s Correctional
system and is mandated by the NYS COC. Prisoner population has been growing at an
average of 2% annually for the past 16 years. Overcrowding and the deterioration of
the dorms have rendered the facility obsolete. This situation has a tremendous adverse
impact on the operating budget as the County must utilize substitute jails (approximately
$3.7 million annually over the last four years).

Two on-site visits have confirmed that construction is progressing and the new facility is
on schedule to be opened in 2011. Changing to the direct supervision model is
believed to have the potential to reduce staffing but the County is ultimately bound by
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NYS COC mandates. It is essential that all staff be hired and trained in this supervision
methodology prior to the time the new facility is ready for occupancy.
The Budget Review Office has long maintained that a comprehensive Correctional
Facility Master Plan should be developed and continuously updated to account for
changes in criminal laws, demographics, and crime trends. The County should continue
to aggressively pursue Alternatives to Incarceration (ATI) programs to reduce
dependence on variances from the COC and reduce the number of inmates expensively
substitute-housed (especially if variances are revoked); and to possibly mitigate the
amount of additional cells to be constructed under Phase II.
BRO Recommendations
The COC has continually requested updates from the County for construction progress,
hiring plans, equipment purchases, and Phase II planning. It is imperative that the $4.6
million for equipment scheduled in 2011 be appropriated early in the year as specialized
equipment and non-stock items need to be ordered. It is also vital that Correction
Officers are hired and trained during 2010 and 2011 to avoid vast substitute jail housing
costs. Based upon the on-site visits and available cost estimates for this project, we
agree with the funding presentation.
3008JO11

EXISTING

3009
59
Project No:
Exec. Ranking:
BRO Ranking: 59
Project Name: Renovations at the Yaphank Correctional Facility
Yaphank
Location:
LD: 3
Description
This project provides for the ongoing maintenance, repair, and upgrade of the Yaphank
Correctional Facility, including structural and mechanical systems and the existing
dormitories as well as other areas of the facility.
Justification
Maintenance of the correctional facility is required as this building must continue to
house prisoners, even after the new Yaphank Correctional Facility becomes
operational.
Status
Many of the maintenance projects have already been let and the requested and
proposed funding in 2011 through SY reflects the needs of the Sheriff’s Office.
Total Appropriated: $17,846,350
Appropriation Balance: $118,677
Impact on Operating Budget
The Proposed Capital Program includes $1,150,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,150,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $94,175 in
the first year and $1,856,870 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$350,000
$250,000
$250,000
$300,000

$0
$350,000
$250,000
$250,000
$300,000

$0
$350,000
$250,000
$250,000
$300,000

$1,150,000

$1,150,000

$1,150,000

2010 Modified Requested
$0

BRO Evaluation
This facility was built in 1959, renovated in 1980’s, and is need of continuous
infrastructure repairs. The objective is to generate future cost savings by performing
repairs sooner rather than later, thereby avoiding construction cost inflation and cost
increases due to deterioration caused by deferred maintenance. The eight existing
dormitories, with a combined capacity of 384 beds, must continue to be able to legally
house prisoners. Their capacity has always been calculated into the total future
capacity of Suffolk County’s Correctional System. Consequently, these dormitories,
along with their ancillary areas, must continue to be maintained. This project also
provides for the cyclical replacement of mechanical equipment, security systems,
HVAC, electric and plumbing.
BRO Recommendations
This project is proposed as requested and the Budget Review Office agrees with the
funding presentation.
3009JO11

EXISTING
Project No:

3014
59
Exec. Ranking:
BRO Ranking: 59
Improvements to the County Correctional Facility C-141 Riverhead
Riverhead
LD: 2

Project Name:
Location:
Description
This on-going project provides for the maintenance, repair, and upgrade of the
Riverhead Correctional Facility that is over 40 years old. Funding has been
appropriated for numerous improvements under this project since 1996. Over 30 items
are included in the current Sheriff/DPW request that will be addressed based upon
priority and available funding.
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Justification
This project ensures that the infrastructure of the Riverhead Correctional Facility is
properly maintained.
Status
Ongoing and recently completed repairs/renovations include the repair of the prisoner
and pedestrian gates, air handlers, lighting, flooring, rehabilitation of the radio room,
hazardous material abatement, guard tower structure repairs, and the replacement of
panel boards and transformers. Roof repairs and fire alarm upgrades are in progress
and power/lighting work is substantially complete.

A new kitchen was requested by the Sheriff and is scheduled in SY. DPW is in the
process of affecting certain repairs to the kitchen flooring as an interim fix for identified
problems. These repairs will require new equipment, new flooring, drainage and the
correction of numerous operating deficiencies, many of which border on health code
violations. Originally, it was anticipated that the magnitude of these renovations would
require the closing of the kitchen and food service area for a period of months.
Consequently, preliminary discussions indicate that a rented mobile kitchen would be
required for a period of nine months to one year. However, the Sheriff scaled back the
renovations to the immediate areas of concern and was able to reduce the costs and
magnitude of this work. Renovations will allow the kitchen to operate over the next
several years. A new kitchen and food service area must be constructed with funding
included in SY.
Contracts are being executed for the conversion of one pod to the direct supervision
methodology.
The Sheriff’s request for $250,000 for planning in 2011 to develop the “Capital Master
Plan” for this building was not included.
Total Appropriated: $8,455,000
Appropriation Balance: $1,663,623
Impact on Operating Budget
The New York State Commission of Corrections has issued 152 variance beds because
the County continues to show a commitment to renovate this facility. Without these
variances, it would cost the County approximately $5 million annually for substitute jail
housing.
The Proposed Capital Program includes $12,820,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $12,820,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $1,049,846
in the first year and $20,700,069 over the life of a 20-year bond.
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2010-12
Adopted

Executive
Recommended

BRO
Recommended

$1,600,000
$2,450,000
$1,810,000
$2,810,000

$1,600,000
$1,700,000
$1,810,000
$1,610,000

$1,600,000
$1,700,000
$1,810,000
$1,610,000

2010 Modified Requested

2010
2011
2012
2013
SY

$1,600,000
$1,600,000
$1,310,000
$0
$1,110,000

$7,000,000

$7,700,000

$7,950,000

Total

$5,620,000

$15,670,000

$14,420,000

$14,670,000

$1,600,000

BRO Evaluation
The Riverhead Correctional Facility, originally opened in late August 1969, is in
desperate need of significant maintenance, repair, and upgrading due to both its age
and the fact that the facility has experienced significant overcrowding since the 1980’s.
The heavy wear and tear resulting from continued overcrowding has taxed the systems’
infrastructure resulting in plumbing, heating/cooling, electrical, security, and other
mechanical systems being overloaded and continuing to break down.

The most significant renovation to the facility will be the reconfiguration of one of the
pod housing areas to a direct supervision design in preparation for the opening of the
new direct supervision correctional facility in Yaphank. This area will not only serve as
a training center, but at the same time reduce manpower costs because of its efficient
design.
At a recent on-site visit it was obvious that this facility is in need of ongoing
improvements. Newer issues such as roof repairs, a new kitchen, exterior lighting and
parking lot resurfacing before solar panels are constructed also must be addressed.
Funds included in the capital program will be prioritized in order to proceed with the
completion of as many items as funds will permit. Although there is a plan in place for
repairs and upgrades, priorities must remain flexible to adapt to constantly changing
conditions within the facility. Although the Sheriff requested more funding than
proposed, the amount already appropriated and included in the 2011-2013 Capital
Program should be sufficient.
BRO Recommendations
Repair and maintenance of this facility should be given a high priority to maintain and
preserve the Riverhead facility.
The Budget Review Office recommends including $250,000 in SY for the Capital Master
Plan, which will be used as a justification for future funding as a long-term preventive
maintenance and repair plan for this facility, including estimated annual funding required
both to restore and to maintain the facility in optimum condition.
In accordance with Local Law 23, 1994, we recommend changing the funding
designation from serial bonds (B) to transfer from the General Fund (G) for equipment in
2012, 2013 and SY. Otherwise, the Budget Review Office concurs with the funding
presentation for this project.
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EXISTING

3016
46
Project No:
Exec. Ranking:
BRO Ranking: 46
Project Name: Replacement of Existing Fireworks Burn Pits
BOMARC, Westhampton
Location:
LD: 2
Description
This project provides for a study to determine the best alternatives for the disposal of
fireworks seized by the Suffolk County Police Department. The Department currently
disposes of all seized fireworks by burning them in a pit as recommended by the FBI
and ATF.
Justification
This project is necessary due to ongoing environmental issues and the need to promptly
dispose of seized fireworks before they become unstable and dangerous. The SCPD
seizes approximately 30 tons of fireworks each year.
Status
The Proposed Capital Program includes $60,000 for planning in 2010, as previously
adopted. The Police Department requested $60,000 for planning in 2010 and $500,000
for construction in 2011. No funding was included for construction pending the results
of the study.

DPW has relined the existing fireworks disposal pits to allow for their use until new pits
are constructed. A draft RFP has been prepared for the design of new pits in the
northeast corner of the BOMARC complex in Westhampton.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
There is no funding for this project for the period 2011 through SY.
2010-12
Adopted
2010
2011
2012
2013
SY

$60,000
$0
$0
$0
$0

Total

$60,000

Executive
Recommended

BRO
Recommended

$60,000
$500,000
$0
$0
$0

$60,000
$0
$0
$0
$0

$60,000
$0
$0
$0
$0

$560,000

$60,000

$60,000

2010 Modified Requested
$60,000
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BRO Evaluation
The existing pits need to be reconstructed due to potential environmental contamination
issues involving perchlorate salt. Perchlorate salt is a byproduct of burning fireworks,
which can leach into groundwater thereby contaminating it. Several Suffolk County
Water Authority wells are in this area. Relocating and reconstructing the pits near the
firearms training range will eliminate this risk. Additionally, homes were constructed to
the west of the BOMARC facility. The proximity of these new town houses is a concern
and efforts are required to minimize any risk of damage to them and other private
property due to the blast overpressure during fireworks disposal.

It would cost approximately $260,000 a year to transport the fireworks into New York
City for disposal. Transport safety issues are also a concern and private companies will
not transport all classes of fireworks making it necessary for the continued use of burn
pits.
BRO Recommendations
Upon completion of the consultant’s report, the County can review the possible
alternatives and their related costs, and schedule construction funding based on the
selected alternative.
3016JO11

NEW

3018
65
Project No:
Exec. Ranking:
BRO Ranking: 64
Project Name: Rehabilitation of the Regional Juvenile Detention Center
Regional Center, Nassau County
Location:
LD: All
Description
This project provides for renovations to the Nassau County Juvenile Detention Center to
create a bi-county regional facility that would guarantee Suffolk County 8 beds in the 32bed Nassau County facility. Suffolk County does not have a formal juvenile detention
facility. The purpose of this joint venture is to assist Nassau County with essential
repairs and upgrades to their existing facility, while ensuring Suffolk guaranteed beds in
this bi-county facility.
Justification
This project is expected to have a positive fiscal impact on the operating budget by
detaining juveniles locally instead of sending them to costly facilities throughout the
State. It also alleviates Suffolk from having to provide a secure detention program in
Suffolk County, as has been proposed in the past, CP 3012 Residential Juvenile
Detention Center. A local facility would reduce or eliminate the need to remove
juveniles from their community and result in a savings to the County’s operating budget
through the reduction of overtime, vehicle usage and liability costs related to the out of
county transportation of juveniles.
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Status
The Proposed 2011-2013 Capital Program and Budget includes $5 million; $2.5 million
in 2011 and 2012, as requested by the Probation Department. Suffolk County is
expected to be reimbursed 49% for operational costs or 50% for capital costs,
depending on the State budget. Nassau County will also fund $10 million of the building
rehabilitation costs.

A letter dated March 1, 2010, stated that "the Office of Children and Family Services
(OCFS) remains committed to reimbursing eligible costs associated with the
renovations of the Nassau County Secure Detention Facility, in accordance with OCFS
regulations at 9 New York Code, Rules and Regulations-180.20."
Negotiations between the two counties are currently being conducted to agree on terms
of usage, per diem rate setting, and other factors. As of this writing, the MOU with
Nassau has not been signed. The Nassau Juvenile Detention Center will be brought
into compliance with current State regulations and will be rehabilitated to extend its
useful life for at least twenty years. The renovation guarantees specific beds for Suffolk
County at a reduced annually negotiated cost. Total renovation of the entire detention
facility is needed, including plumbing, heating, electrical and security enhancements.
The total bed capacity will be 32 with a waiver capacity to 40 beds, if necessary. Suffolk
County will have eight beds guaranteed, which meets its current need of six children
and should be sufficient unless the age of juvenile delinquents is raised to include 16
and 17 year olds.
Currently, juveniles are transported all across the State to be housed at the closest
available facility, which requires the County to provide transportation to and from the
facility for all necessary court appearances. The only local alternative is operating
emergency facilities within Suffolk at a cost in excess of $2,000 a day. The Riverhead
and Hauppauge emergency facilities are staffed on an as needed basis with
experienced Probation Officers working on overtime. Additionally, housing children at
the Westbury Secure Detention site has a current per diem rate of $494.68 (unaudited)
and an expected 2010 rate of $648.83.
The Nassau County Juvenile Detention Center is currently a short-term secure facility
that houses juvenile offenders who have criminal cases pending in Family, County, or
District Courts. Upon final disposition, the youths are returned to their communities,
placed on probation or referred to agencies that provide longer-term care. According to
Nassau, the center accepts approximately 800 admissions per year and the average
length of stay is approximately 14 days, but can be significantly longer for those
charged with more serious crimes. Youngsters as young as 10 years old may be
accepted as well as a number of juveniles 16 years or older for violation of probation for
crimes committed as juveniles; however, the majority of its residents fall into the 14-15
year old range.
Total Appropriated: $0
Appropriation Balance: $0
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Impact on Operating Budget
The Proposed Capital Program includes $5,000,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $5,000,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $409,457 in
the first year and $8,073,350 over the life of a 20-year bond.

This joint collaboration is expected to have a positive fiscal impact on the operating
budget as result of detaining juveniles locally instead of having them sent to facilities
throughout the State. Operating budget savings are expected through a reduction in the
law enforcement costs of transporting and housing the juveniles off Long Island, and in
a reduction in the costly local alternatives.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$2,500,000
$2,500,000
$0
$0

$0
$2,500,000
$2,500,000
$0
$0

$0
$2,500,000
$2,500,000
$0
$0

$5,000,000

$5,000,000

$5,000,000

2010 Modified Requested
$0

BRO Evaluation
The regional approach to obtaining guaranteed beds in the Nassau Juvenile Detention
Center will have a positive fiscal impact on the operating budget by detaining juveniles
locally instead of having them transported and housed in costly facilities throughout the
State.
BRO Recommendations
The Budget Review Office recommends changing the funding presentation and
including $1.25 million in serial bond financing and $1.25 million in State aid funding in
2011 and 2012 to reflect the 50% reimbursement expected from NYS OCFS.
3018Moss11
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EXISTING

3020
37
Project No:
Exec. Ranking:
BRO Ranking: 37
Project Name: Expansion of Video Conferencing at Various Locations
Yaphank
Location:
LD: 3
Description
This project provides for video conferencing at the Suffolk County Correctional Facility
in Yaphank. This system will allow attorneys and Probation Officers to communicate
with their clients without having to travel to the jail or the need to transport an inmate out
of the jail. A system will be created that will allow for the scheduling of appointments via
the internet.
Justification
The use of video conferencing will reduce the need and expense of transporting
inmates and may decrease overtime and transportation expenditures. It may also allow
for the processing of inmates through the court system in a timelier manner.
Status
The Proposed Capital Program includes $50,000 for planning and $450,000 for
equipment in 2012. The Sheriff’s Office originally requested this funding in 2013, but
during the capital budget hearings they requested funds be advanced to 2012. Funding
previously scheduled in 2009 was used as an offset for CP 3013, Expansion of the
Sheriff’s Enforcement Division at the Criminal Courts Building.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
Once the system is implemented it may reduce overtime. The Proposed Capital
Program includes $500,000 in serial bond financing for this project (2011-2013 and SY).
If the entire $500,000 were borrowed at once, the estimated fiscal impact to the
operating budget for debt service payments is $40,946 in the first year and $807,335
over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$500,000

Total

$500,000

Executive
Recommended

BRO
Recommended

$0
$0
$0
$500,000
$0

$0
$0
$500,000
$0
$0

$0
$0
$50,000
$450,000
$0

$500,000

$500,000

$500,000

2010 Modified Requested
$0

BRO Evaluation
Although this project has considerable merit, the Sheriff’s Office is requesting that
funding for this project be deferred and revisited when the Yaphank Correctional Facility
(CP 3008) is completed.
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BRO Recommendations
Since the new correctional facility should be completed by the end of 2011, the Budget
Review Office recommends including planning funds of $50,000 in 2012 and the
purchase of equipment of $450,000 in 2013. In accordance with Local Law 23-1994,
we recommend changing the funding designation from serial bonds (B) to transfer from
the General Fund (G) for equipment.
3020JO11

EXISTING

3047
64
Project No:
Exec. Ranking:
BRO Ranking: 64
Project Name: Purchase of Heavy Duty Equipment for Sheriff’s Office
Countywide
Location:
LD: All
Description
This project provides for the purchase of one large capacity, prisoner transport bus for
the Sheriff’s Office as part of a planned replacement program. This bus will replace a
1981 Motor Coach Industries (MCI) bus. The planned replacement vehicle is a MCI
model D4000 with 47 seat capacity and lavatory. New to this project is funding for the
purchase of one additional roll back flatbed car carrier for towing disabled,
decommissioned and impounded vehicles.
Justification
Replacement vehicles and additional equipment are required to address current
workload demands and the condition of existing vehicles. The existing MCI bus has
over 600,000 miles and is undependable.
Status
Funding for both vehicles was requested in 2011; however, the roll back flatbed was
included in 2012.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $610,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $610,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $49,954 in
the first year and $984,949 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$610,000
$0
$0
$0

$0
$500,000
$110,000
$0
$0

$0
$500,000
$110,000
$0
$0

$610,000

$610,000

$610,000

2010 Modified Requested
$0
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BRO Evaluation
For the last 20 years, the Sheriff’s Office has been using this project for the replacement
of all of its large capacity buses and other heavy-duty vehicles. In 2009, the Adopted
Capital Budget provided $490,000 for the purchase of a replacement prisoner transport
bus. However, the funds were never appropriated. As a result, the Sheriff is requesting
$500,000 for an MCI replacement bus in 2011. If the bus is not replaced, the Sheriff’s
Office may have to spend a significant amount just to keep it for emergency use. Roof
leaks, air brake system leaks, air conditioning leaks and the rear tag axle issues must
be addressed to keep this current bus in commission.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this project, which assumes the adoption of IR No. 13552010 and resultant waiver of pay-as-you-go funding during 2010 and 2011. However, in
accordance with Local Law 23-1994, we recommend changing the funding designation
from serial bonds (B) to transfer from the General Fund (G) in 2012.
3047JO11

EXISTING

3060
75
Project No:
Exec. Ranking:
BRO Ranking: 67
Project Name: Purchase Of Communication Equipment
Countywide
Location:
LD: All
Description
This project provides funding for the upgrade and replacement of communication
equipment for the Sheriff’s Office. The FCC has enacted two mandatory changes that
will impact the Sheriff’s Office. First is the re-banding of all channels to eliminate
interference between public safety systems and Nextel. The second is the narrow
banding of all channels that will split each channel thereby increasing the number of
available channels. This project also includes the replacement and upgrading of Mobile
Data Terminals (MDT) in marked vehicles to allow for a fully integrated, computer-aided
dispatch system (CAD).
Justification
To comply with FCC mandates and to upgrade existing mobile data terminals to
integrate with CAD.
The FCC requires re-banding of all channels above 700 megahertz to eliminate
interference.
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Status
Funding in the 2010 Adopted Capital Budget for the purchase of the radios requires a
resolution to be appropriated. An additional $312,000 was included in 2011 for the MDT
replacements, which is $88,000 less than requested. The Sheriff has stated that the
included funding should be sufficient.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $312,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $312,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $25,550 in
the first year and $503,777 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$410,000
$0
$0
$0
$0

Total

$410,000

Executive
Recommended

BRO
Recommended

$410,000
$400,000
$0
$0
$0

$410,000
$312,000
$0
$0
$0

$410,000
$312,000
$0
$0
$0

$810,000

$722,000

$722,000

2010 Modified Requested
$410,000

BRO Evaluation
The 800 MHz countywide radio system requires upgrading for FCC mandatory rebanding that started in 2008. The growth in wireless communications has created a
need for additional frequency channels to serve the public. All radios that Nextel was
not required to replace must be purchased. Radios that cannot be re-banded must be
replaced as support will expire in 2010.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this project, which assumes the adoption of IR No. 13552010 and resultant waiver of pay-as-you-go funding during 2010 and 2011.
3060JO11
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Public Safety: Law Enforcement (3100)
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EXISTING

3111
54
Project No:
Exec. Ranking:
BRO Ranking: 50
Project Name: Firearms Shooting Range, Safety Improvements
BOMARC, Westhampton
Location:
LD: 2
Description
This project provides for the replacement of the existing roof and sound buffers at the
Police firearms shooting range. The roof and sound buffers at both the rifle and pistol
ranges are 25 years old and need refurbishing.
Justification
Our site visits have confirmed that the ranges are in disrepair and need immediate
repairs and improvements.
Status
The Police Department originally requested $330,000 in 2008 to replace the existing
roof/sound buffers at all positions on both the rifle and pistol ranges. This project has
not progressed, although the Budget Review Office has supported these improvements.
The Proposed 2011-2013 Capital Program defers $300,000 for construction from 2010
to 2011. Planning funds of $30,000 remain in 2010 as requested.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $300,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $300,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $24,567 in
the first year and $484,401 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$330,000
$0
$0
$0
$0

Total

$330,000

Executive
Recommended

BRO
Recommended

$330,000
$0
$0
$0
$0

$30,000
$300,000
$0
$0
$0

$330,000
$0
$0
$0
$0

$330,000

$330,000

$330,000

2010 Modified Requested
$30,000

BRO Evaluation
The roofs that cover the 10-foot, 15-yard, and 25-yard firing lines on both the rifle and
pistol ranges are rotting. Some of the areas of the range have been closed due to the
imminent collapse of these baffles. The roof serves two functions: first, to protect
shooters from the elements and secondly, to disrupt and deaden the sound from gun
fire. Due to old age, water intrusion and deterioration of the wood from gunshots, the
wood is rotting and falling through the overhead supports.
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In addition to the Police Department, firearms training is provided for Deputy Sheriffs,
Park Police, Probation Officers, Correction Officers and outside public safety agencies
such as the FBI, State Police, Town & Village Police, Army National Guard, Coast
Guard, IRS, US Treasury and others. The range is used in inclement weather and at
night.
DPW, in conjunction with the Police Department, has been making patchwork repairs to
the facility; rotting wood has been replaced, roofs repaired and water intrusion
mitigated. An exterminator has been retained to alleviate insect infestations.
BRO Recommendations
The Budget Review Office believes that this project should be progressed as requested
and as previously adopted, with $30,000 for planning and $300,000 for construction in
2010. Construction funding scheduled in 2011 should be deleted. A resolution is
required to appropriate 2010 funding.
3111JO11

EXISTING

3117
65
Project No:
Exec. Ranking:
BRO Ranking: 65
Project Name: Purchase of Additional Helicopters
Countywide
Location:
LD: All
Description
This project provides for the purchase of a medevac helicopter in 2011 to allow the
Police Department to maintain its fleet of four operational helicopters. Currently, the
County has two tactical helicopters (A-Stars) and one twin engine medevac (EC-145).
The EC-145 was purchased with a trade in of a MD-902 and has been in operation
since 2007. A second MD-902 was traded in last year and a third A-Star is scheduled
for delivery in the last quarter of 2010. The plan is to replace one older single engine AStar (Tactical) Helicopter with another twin-engine medevac EC-145 in 2011.
Justification
Cyclical replacement of the Police Department helicopter fleet is essential to provide for
public safety. The purchase of a new helicopter will result in greatly reduced parts
expenses, reduced overtime for maintenance personnel, reduced training costs; and will
balance the fleet with two Tactical Helicopters and two Medevac Helicopters.
Status
The Proposed 2011-2013 Capital Program provides $7,500,000 in 2011, which is
$500,000 less than requested but $500,000 more than the Adopted 2010-2012 Adopted
Capital Program.
Total Appropriated: $0
Appropriation Balance: $0
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Impact on Operating Budget
The Proposed Capital Program includes $7,500,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $7,500,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $614,185 in
the first year and $12,110,024 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$7,000,000
$0
$0
$0

Total

$7,000,000

Executive
Recommended

BRO
Recommended

$0
$8,000,000
$0
$0
$0

$0
$7,500,000
$0
$0
$0

$0
$7,500,000
$0
$0
$0

$8,000,000

$7,500,000

$7,500,000

2010 Modified Requested
$0
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BRO Evaluation
A second twin-engine medevac helicopter is needed, as the A-Stars are not designed
for medevac use. In order for the A-Star to be utilized for a medevac mission, the copilot’s seat must be removed. There is limited space for the medical staff to work or
move about the cabin and the helicopter carries little medical equipment. The co-pilot
cannot fly to the hospital with the patient in the craft and must be transported back to
base by car.

The EC-145 arrangement can carry up to two stretchered patients with three medical
staff. The helicopter can be fitted with emergency floats, rescue hoist, search light, load
hook and specialist equipment for other operational requirements.
The end result of this project will provide for two medevac twin-engine helicopters and
two tactical single engine helicopters with one medevac deployed at the MacArthur
Airport base and one medevac at the Gabreski Airport base. The EC-145 has been
jointly developed by Eurocopter and Kawasaki Heavy Industries of Japan. Both the AStar and EC-145 helicopters are made by Eurocopter, which will reduce maintenance,
parts inventory, and training costs. Training, as required by the County’s insurance
carrier, should decrease significantly since pilots will have to be trained on only two
types of aircraft.
The existing EC-145 has proven to be extremely airworthy. A single engine A-Star
helicopter, purchased in 2000, will be traded in to offset the cost of the helicopter
scheduled to be purchased in 2011. The offset trade in cost of the A-Star is
approximately $1.5 million. The County received $3 million for the recently traded in
MD-902, which completely offset the cost of the A-Star to be delivered later this year.
BRO Recommendations
While the Police Department requested $8 million for the new EC-145, cost estimates
indicate that the helicopter can be purchased for the recommended amount of $7.5
million if the mission gear is limited to existing standards.
3117JO11
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EXISTING

3135
55
Project No:
Exec. Ranking:
BRO Ranking: 55
Project Name: Purchase of Heavy Duty Vehicles for the Police Department
Countywide
Location:
LD: All
Description
This project provides for the replacement of heavy-duty vehicles, such as flatbed tow
trucks, for the Police Department Transportation Section, which is responsible for the
towing of evidence impounds for the Police as well as other law enforcement agencies.
They also tow disabled and decommissioned vehicles.
A second part of this project, as requested, includes the replacement of Emergency
Services vehicles.
Justification
Cyclical replacement of heavy-duty vehicles on a timely basis because of excessive
mileage and wear.
Status
The Transportation Section has two flatbed tow trucks with over 244,000 miles and one
medium duty truck that is nine years old. Four of the seven Emergency Services
vehicles have over 123,000 miles and two vehicles are currently out for repair.
Resolution No. 437-2009 appropriated $100,000, which has yet to be expended. The
balance of $100,000 and the addition of $120,000 in 2011 will provide $220,000 for the
purchase of trucks for the Transportation Section.
Total Appropriated: $273,000
Appropriation Balance: $100,000
Impact on Operating Budget
Regular and planned replacement of vehicles should result in cost avoidance for
excessive and expensive maintenance and the possible need to use contracted vendors
for towing.
The Proposed Capital Program includes $630,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $630,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $51,592 in
the first year and $1,017,242 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$200,000
$110,000
$0
$0
$0

Total

$310,000

Executive
Recommended

BRO
Recommended

$200,000
$310,000
$310,000
$310,000
$0

$200,000
$120,000
$200,000
$0
$310,000

$200,000
$120,000
$200,000
$110,000
$200,000

$1,130,000

$830,000

$830,000

2010 Modified Requested
$200,000
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BRO Evaluation
The tow operators and emergency services employees perform this function on a 24x7
schedule. In 2009, they towed over 3,300 vehicles. The Police Department requested
$110,000 for the replacement of Transportation Section vehicles and $200,000 for
Emergency Service Rescue vans and trucks each year for the period 2011 through
2013.
BRO Recommendations
The Budget Review Office recommends alternating funding for Transportation Section
vehicles and Emergency Service Rescue vans and trucks every other year. Therefore,
we recommend adding $110,000 in 2013 and reducing SY by $110,000 with the end
result of providing for the annual cyclical replacement of heavy duty vehicles.
3135JO11

EXISTING

3167
Not Included BRO Ranking: 56
Project No:
Exec. Ranking:
Project Name: Helicopter Hangar for East End Operation
Gabreski Airport, Westhampton
Location:
LD: 2
Description
This project, as requested, would provide funds to refurbish the leased hangar at
Gabreski Airport in 2011 for the Police Department’s Aviation Section’s East End
operation.
Justification
The current facility is in need of improvement.
Status
State funding has been withdrawn and this project is not included in the Proposed 20112013 Capital Program and has been halted by DPW.
Previously, this project provided funding for the construction of a helicopter hangar for
the Police Department’s Aviation Section’s East End operation. Planning funds of
$175,000 were appropriated under the project’s previous designation as CP 5723. The
Adopted 2004-2006 Adopted Capital Program and Budget scheduled $1.5 million in
construction in 2004 for a hanger pursuant to Omnibus Resolution No. 413-2003. The
Adopted 2007-2009 Adopted Capital Program and Budget increased funding by
$740,000 to $2,240,000.
$1,800,000 Appropriation Balance:
$1,410,080
Total Appropriated:
Impact on Operating Budget
None, as the project is not included.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$600,000
$0
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$600,000

$0

$0

2010 Modified Requested
$0

BRO Evaluation
DPW is exploring the possibility of purchasing an existing building and modifying it for
Police Department use, however, no location has been identified. The County has a 30year lease for the current facility, which has security issues, limited space, and is costly
to lease, $110,400 annually.
BRO Recommendations
With the lack of NYS funding and no proposed location, the Budget Review Office
agrees with not including $600,000 to refurbish the current hangar or to provide funds
for an undetermined new location.
3167JO11

EXISTING
Project No:
Project Name:

3198
52
Exec. Ranking:
BRO Ranking: 52
Purchase of Marine Bureau Diesel Engines
Police Marine Bureau - Timber Point, Great
River
LD: Police District

Location:
Description
This project provides for the purchase of replacement diesel propulsion engines with 10
degree marine gear attached which are similar in size to the Caterpillar 3126, 350 HP
model for the four Police Marine Bureau’s 38-foot Thomas boats.
Justification
To maintain an acceptable level of readiness before engines fail.
Status
New engines have not been purchased since 2004. The cost of an engine has
increased compared to last year from $47,278 each to $52,056. The Adopted 20102012 Capital Program provided for two engines in 2010 and two in 2011 and an
additional $189,112 in SY. The Police Department requested two for each year from
2010 through 2013. The Proposed 2011-2013 Capital Program includes two in 2011
and in SY, and one each year in 2012 and 2013.
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Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $312,336 in serial bond financing for this
project (2011-2013 and SY). If the entire $312,336 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $25,578 in
the first year and $504,320 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$94,556
$94,556
$0
$0
$189,112

Total

$378,224

Executive
Recommended

BRO
Recommended

$94,556
$104,112
$104,112
$104,112
$0

$0
$104,112
$52,056
$52,056
$104,112

$0
$104,112
$52,056
$52,056
$104,112

$406,892

$312,336

$312,336

2010 Modified Requested
$0

BRO Evaluation
The Marine Bureau has four 38-foot Thomas boats that are used for patrol, medical
transport, and dive operations. They are certified by NYS as emergency ambulance
vehicles and perform approximately 350 medical transports per year. All eight boat
engines (two engines per boat) exceed the five year limit and 6,000 hours. The current
engines require constant maintenance by in-house personnel but major failures would
necessitate sending the engine to Caterpillar with costs ranging from $5,000 to $10,000
for repair.

The purchase of two engines at one time would allow one boat to be upgraded allowing
the old engines that were replaced to be used as backups for the other aging engines
still in service.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this project, which assumes the adoption of IR No. 13552010 and resultant waiver of pay-as-you-go funding during 2010 and 2011. However, in
accordance with Local Law 23-1994, we recommend changing the funding designation
from serial bonds (B) to transfer from the General Fund (G) in 2012, 2013 and SY.
3198JO11

182

Public Safety: Communication (3200)
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EXISTING

3238
54
Project No:
Exec. Ranking:
BRO Ranking: 52
Project Name: Upgrade and Reinforcement of Hauppauge Tower
Hauppauge
Location:
LD: 12
Description
This project provides funding for the maintenance of the 300 ft. existing tower and
replacement of the 15 year old generator at the Hauppauge site used by federal
agencies, FAA, Secret Service, US Marshalls, and local public safety including the
police communications and the microwave network system as well as FRES and
volunteer fire departments.
Justification
A structural analysis by Hirani Engineering has indicated the need for repairs.
Status
The title has been changed from the “Replacement of Hauppauge Tower”.
Pending appropriations.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $910,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $910,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $74,521 in
the first year and $1,469,350 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$187,500
$1,875,000
$0
$0
$0

Total

$2,062,500

Executive
Recommended

BRO
Recommended

$187,500
$810,000
$0
$0
$0

$0
$100,000
$810,000
$0
$0

$0
$100,000
$310,000
$0
$500,000

$997,500

$910,000

$910,000

2010 Modified Requested
$0

BRO Evaluation
The tower located on NY State DOT property next to PC Richards in Hauppauge had
failed a structural analysis dating back to 2005. It is approximately 30 years old and it
was stated that it could not sustain a “G Standard” hurricane (135 MPH winds such as
Katrina). According to that structural analysis, the tower is over-stressed by as much as
200%, radio tower companies refuse to climb the tower because of safety concerns and
new GPS equipment can’t be installed on the tower. Last year the Police Department
requested $2,062,500 to replace the tower.

A new analysis completed in December 2009 indicates that replacement is not
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necessary as it is structurally sound but needs steel beam, support bracket and bolt
replacements and a paint job at a cost of $910,000.
The generator is the oldest in the Police Department and some parts are no longer
available. It is vital that it is dependable in case of emergency so that public safety
communications are not compromised.
BRO Recommendations
The Budget Review Office agrees with the scheduling of $100,000 in 2011 for planning
and design and $250,000 for repairs and $60,000 for the generator in 2012. However,
we recommend that $500,000 for the painting of the tower be deferred from 2012 to SY
as the paint is in fair condition and the cost estimate should be reevaluated during the
planning and design process.
We agree with the proposed level of funding for this project in the Proposed 2011-2013
Capital Program and Budget, which assumes the adoption of Introductory Resolution
No. 1355-2010 and resultant waiver of pay-as-you-go funding during 2010 and 2011.
However, in accordance with Local Law 23-1994, we recommend changing the funding
designation from serial bonds (B) to transfer from the General Fund (G) for the
replacement of the generator in 2012.
3238JO11

EXISTING

3239
52
Project No:
Exec. Ranking:
BRO Ranking: 52
Project Name: Repair of Yaphank Tower
Yaphank
Location:
LD: 3
Description
This project provides for repairs and strengthens the existing 225 foot tower at the
Yaphank site, which is used by federal agencies, FAA, Secret Service, US Marshalls,
and local public safety including the police communications and the microwave network
system as well as FRES and individual volunteer fire departments.
Justification
A structural analysis by Hirani Engineering has indicated the need for repairs.
Status
Pending appropriations.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $572,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $572,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $46,842 in
the first year and $923,591 over the life of a 20-year bond.

185

2010-12
Adopted
2010
2011
2012
2013
SY

$0
$90,000
$0
$0
$0

Total

$90,000

Executive
Recommended

BRO
Recommended

$0
$572,000
$0
$0
$0

$0
$572,000
$0
$0
$0

$0
$222,000
$0
$0
$350,000

$572,000

$572,000

$572,000

2010 Modified Requested
$0

BRO Evaluation
The tower failed a structural analysis in 2005 that stated it could not sustain a “G
Standard” hurricane (135 MPH winds such as Katrina). A new analysis completed in
December 2009 indicates that replacement is not necessary as it is structurally sound
but needs steel beam, support bracket and bolt replacements and a paint job at a cost
of $572,000.
BRO Recommendations
The Budget Review Office agrees with the scheduling of $52,000 for planning and
design and $170,000 for repairs in 2011. However, we recommend that $350,000 for
the painting of the tower be deferred form 2011 to SY as the condition of the paint is in
fair to poor condition and the cost estimate should be reevaluated during the planning
and design process. In addition, all funding designated as furniture and equipment
should be reprogrammed to construction.
3239JO11

NEW
Project No:

3240
50
Exec. Ranking:
BRO Ranking: 50
Computer Aided Dispatch (CAD) Replacement and Integration
with Existing Fire Rescue CAD System
Countywide
LD: All

Project Name:
Location:
Description
This project provides for the replacement of the Suffolk County Police Computer Aided
Dispatch (CAD) System by upgrading the existing CAD System at FRES and installing
the Integraph (CAD) System at the Police Department. This upgrade will permit sharing
of information and resources between the two departments for greater efficiency in the
dispatching of 911 emergency calls resulting in better service to the County’s residents
as well as interoperability with Nassau County.
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Justification
This project will allow the Police, FRES and other public safety departments to
communicate more efficiently and provide redundancy between agencies and disaster
recovery services.
Status
Introductory Resolution No. 1508-2010 amends the 2010 Capital Budget and
appropriates $1,304,185 in serial bonds to replace the Suffolk County Police
Department (SCPD) CAD System by upgrading the existing Intergraph CAD System in
place at FRES and installing the Intergraph CAD System at the SCPD. The anticipated
timeline for the Intergraph upgrades at the SCPD, which must go forward
simultaneously with the upcoming Motorola contract work at FRES, is September 2010.
However, the SCPD would prefer implementation to begin in the summer months of
2010. The initiation of the Intergraph contract is primarily dependent upon the
appropriations connected to the foregoing introductory resolution. The sooner the
money is appropriated, the sooner the SCPD upgrades can go forward.

An additional $1,018,920 has been included in 2011 for the installation of the Business
Intelligence System that will support both FRES and the Police Department with greater
reporting and analytical features. This phase is scheduled to be completed within six
months after the SCPD goes live with the CAD system.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The current system has operating maintenance costs of approximately $215,000 for
2010. The new system will be under warranty for one year, 2011. For 2012,
maintenance costs for the SCPD portion only are projected at $282,000. FRES will be
responsible for the maintenance costs associated with their portion of the system, see
review of CP 3416, Fire Rescue CAD System in this report.
The Proposed Capital Program includes $1,018,920 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,018,920 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $83,441 in
the first year and $1,645,219 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$866,572
$1,926,562
$0
$0
$0

$1,304,184
$1,018,920
$0
$0
$0

$1,304,184
$1,018,920
$0
$0
$0

$2,793,134

$2,323,104

$2,323,104

2010 Modified Requested
$1,304,184
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BRO Evaluation
The current CAD system is 14 years old and runs on a UNISYS mainframe. Recent
weather incidents have proven that the system needs to be upgraded as the current
system cannot handle a large volume of incoming 911 calls.

In March 2011, the licensing agreements are expiring. According to the SCPD, a license
renewal could cost more than $4.5 million for the 4-year period through 2015. There will
be a single, updated CAD product serving both Police and FRES. The FRES portion of
this project is funded through CP 3416. A purchase requisition utilizing $230,317 from
CP 3416 to accommodate the SCPD version upgrade at FRES is pending. This is to
provide for upgrades to additional licensing, project management, software migration,
reassessment of workflow and training.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation, which
assumes the adoption of IR No. 1355-2010 and resultant waiver of pay-as-you-go
funding during 2010 and 2011.
3240JODD11

NEW
Project No:

3241
48
Exec. Ranking:
BRO Ranking: 40
Countywide System Enhancements to the 800 MHz Radio
Communications System
Countywide
LD: All

Project Name:
Location:
Description
This project provides for the installation of equipment to enhance public safety wireless
communications in areas, which have poor reception.
Justification
The new equipment and site improvements will greatly enhance the ability of public
safety personnel to communicate more effectively.
Status
The Police Department requested $150,000 for planning in 2013 and $1,450,000 in SY,
$300,000 for construction, $250,000 for site improvements and $900,000 for equipment.
The Proposed 2011-2013 Capital Program includes $1,600,000 in SY.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $1,600,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,600,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $131,026 in
the first year and $2,583,472 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$0
$0
$150,000
$1,450,000

$0
$0
$0
$0
$1,600,000

$0
$0
$0
$150,000
$1,450,000

$1,600,000

$1,600,000

$1,600,000

2010 Modified Requested
$0

BRO Evaluation
The east end, Amityville, Copiague, Babylon and Port Jefferson are examples of areas
that need to be upgraded. Enhancing communications will not only benefit the Police
Department but will also positively effect the Sheriff, DPW, Park Police, Town and
Village Police Departments, FRES, local PSAP’s, FBI and the Suffolk County Transit.
An upgrade in Montauk, where the closest 800MHz transmitter is 28 miles away, will
greatly improve communications in that area specifically for the Sheriff and DPW.
BRO Recommendations
As this project is necessary to benefit public safety, the Budget Review Office
recommends advancing $150,000 for planning from SY to 2013 as requested and
changes the funding designation from serial bonds (B) to transfer from the General
Fund (G) in SY for the $900,000 scheduled for equipment in accordance with Local Law
23-1994.
3241JO11
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Public Safety: Traffic (3300)
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EXISTING

3301
51
Project No:
Exec. Ranking:
BRO Ranking: 51
Project Name: Safety Improvements at Various Intersections
Countywide
Location:
LD: All
Description
This project provides for traffic studies, land acquisition and implementation of traffic
engineering improvements to reduce the traffic accident rates at various County road
intersections. The improvements include widening of intersections, addition of turn
lanes and installation of new actuated traffic signals. Any studies completed that
progress to final design, land acquisition or construction phases go forward under a
separately created capital project.
Justification
The reduction of traffic accidents at County road intersections is the ultimate and
laudable goal of this ongoing capital project.
Status
According to the Department of Public Works (DPW), there are currently 12 individual
high accident intersection locations in various stages of completion for design, right-ofway proceedings or construction letting.
The Proposed 2011-2013 Capital Program and Budget funds this project as requested.
Total Appropriated: $11,137,000
Appropriation Balance: $3,319,081
Impact on Operating Budget
The Proposed Capital Program includes $1,200,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,200,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $98,270 in
the first year and $1,937,604 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$100,000
$300,000
$500,000
$0
$100,000

Total

$1,000,000

Executive
Recommended

BRO
Recommended

$100,000
$500,000
$500,000
$100,000
$100,000

$100,000
$500,000
$500,000
$100,000
$100,000

$100,000
$500,000
$500,000
$100,000
$100,000

$1,300,000

$1,300,000

$1,300,000

2010 Modified Requested
$100,000
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BRO Evaluation
In addition to the available balance of appropriations for this project, the Proposed
Capital Program includes sufficient funding for the Department to carry out its schedule
of studying, designing, engineering, purchasing land and implementing intersection
improvements in order to reduce crashes and enhance motorist safety on the County’s
roadway system.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this ongoing project, which assumes the adoption of IR No.
1355-2010 and resultant waiver of pay-as-you-go funding during 2010 and 2011.
However, in accordance with Local Law 23-1994, we recommend changing the funding
designation from serial bonds (B) to transfer from the General Fund (G) in 2012, 2013
and SY.
3301DD11

EXISTING

3309
60
Project No:
Exec. Ranking:
BRO Ranking: 60
Project Name: County Share for Closed Loop Traffic Signal System
Countywide
Location:
LD: All
Description
This project provides for the design and installation of a Closed Loop Traffic Signal
System that will ultimately incorporate between 450 to 500 interconnected traffic lights
on County roads. This system will centrally monitor traffic signal operations and report
any problems or malfunctions back to the main computer in the traffic office.
Intersection operations will be observed in real-time on the computer screen by the
Department of Public Works (DPW) during regular working hours. If needed, the
system will be able to transmit updated timing data to reprogram local controllers.
Problems will be reported immediately and repair personnel dispatched to rectify
problems without delay.
Since many County roadways cross New York State roadways, the new system will
work with and complement the New York State Department of Transportation
(NYSDOT) INFORM traffic control system. The NYSDOT control center is manned 24
hours a day, seven days a week. Under a Memorandum of Understanding to be
established, the NYSDOT will monitor the County’s Closed Loop Traffic Signal System
during off-hours at no charge to the County.
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Justification
Traffic flow and motorist safety will be improved, while traffic congestion and auto
emissions will be reduced as a result of the implementation of the Closed Loop Traffic
Signal System. The new system will have the ability to actively respond to normal
congestion, incident mitigation or emergency situations in a minimal amount of time.
The goal is to provide consistent traffic flows and optimal traffic patterns on County
roads.

As an added benefit, the County’s Closed Loop Traffic Signal System will also enhance
the ability of NYSDOT to respond to highway issues on State roadways.
Status
The later phases of this project have been reconfigured and the estimates for each have
been modified to coincide with Federal funding availability and the updated work
schedule. The total cost of the project has increased by $2.5 million from the previously
adopted level.
According to DPW, the project is progressing according to schedule, with approximately
50 County traffic signals being brought into the loop with each successive construction
phase.
As currently funded on the Transportation Improvement Program (TIP), each of three
design phases for this project allows for approximately three construction phases:
¾ Phase I Design – completed.
x Phase I Construction – completed 2007.
x Phases II & III Construction – project let in April 2009 to be completed in
2010.
¾ Phase II Design – awarded to a consulting engineering firm in 2009.
x Phase IV Construction – draft Plans, Specifications and Estimate (PS&E)
submitted to NYSDOT in July 2009, followed by the submission of
revised plans, but NYSDOT is delaying construction authorization due to
State fiscal problems.
x Phase V Construction - will be combined with Phase IV, project letting is
anticipated during the summer of 2010.
x Phase VI Construction – anticipated in 2011.
¾ Phase III Design – anticipated during 2012.
x Phases VII, VIII and IX Construction – anticipated in 2013 and 2014.
When all nine construction phases are complete, the system will incorporate nearly
every County traffic signal. Future phases of this project are envisioned to supplement
the system with isolated traffic signals and periodic retiming of the traffic corridors.
The Proposed 2011-2013 Capital Program and Budget includes $6,250,000 for the
Closed Loop Traffic Signal System, as requested by DPW.
Total Appropriated: $7,000,000
Appropriation Balance: $1,562,668
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Impact on Operating Budget
The Proposed Capital Program includes $1,250,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,250,000 were borrowed all at once, the
estimated fiscal impact to the operating budget for debt service payments is $102,364 in
the first year and $2,018,337 over the life of a 20-year bond.

2010-12
Adopted
2010
2011
2012
2013
SY

$1,250,000
$1,250,000
$1,250,000
$0
$1,250,000

Total

$5,000,000

Executive
Recommended

BRO
Recommended

$1,250,000
$1,250,000
$1,000,000
$2,000,000
$2,000,000

$1,250,000
$1,250,000
$1,000,000
$2,000,000
$2,000,000

$1,250,000
$1,250,000
$1,000,000
$2,000,000
$2,000,000

$7,500,000

$7,500,000

$7,500,000

2010 Modified Requested
$1,250,000

BRO Evaluation
This project is eligible for Federal funding, but the County must first-instance fund the
cost of each phase before being reimbursed. The design and engineering phase of the
project is covered by 80% federal funding under TEA-21 (Transportation Equity Act of
the 21st Century). Another 15% of the costs can be reimbursable by New York State
Marchiselli funds, but only if the State awards funding to the project first. The
construction portion of the project will be 100% covered by Federal funding. Therefore,
the County share for this capital project can range from a low of 5% to a high of 20% for
the design and engineering phase depending upon the availability of State funding. All
other design and construction costs are fully reimbursable by Federal funding.
BRO Recommendations
The Budget Review Office concurs with the timing, level and sources of funding
requested and recommended for the Closed Loop Traffic Signal System in the
Proposed 2011-2013 Capital Program and Budget.
3309DD11
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Public Safety: Fire Prevention and
Control (3400)
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EXISTING

3405
48 BRO Ranking: 51
Project No:
Exec. Ranking:
Project Name: Improvements to Fire Training Center
Yaphank
3
Location:
LD:
Description
This project provides for improvements to the Suffolk County Fire Training Academy in
Yaphank, which is a regional fire training center for fire and rescue personnel from 109
volunteer and 7 career fire departments throughout Suffolk County.
The approved phases of this project are as follows:
Phase VII – improvements to the existing water supply system including replacement of
a 40-year-old well that provides water for firefighter training at the Class A Building.
Phase IX – fire training equipment enhancements to the first floor burn room in the
Tower Building and simulator improvements to the “Taxpayer” Building.
Phase X – replacement of the aged and deteriorated training field lights with an
improved and energy efficient system.
The newly requested phases of this project include:
Phase VIII – replacement of the underground storage tanks for liquid fuels on the
training field with smaller, environmentally compliant, self-contained, above-the- ground
tank systems on concrete pads.
Phase XI - plan and design two new burn buildings that replicate garden apartment style
residences and typical warehouses found throughout Suffolk County.
Justification
This is a multi-phased project providing a diverse range of benefits relative to firefighter
training program enhancements at the center, offering elements of environmental
protection and compliance, bringing heightened energy efficiency with associated cost
savings and most importantly, affording greater levels of training relevancy and
increased safety for firefighting trainers and trainees.
Status
Phase VII – the new water supply well has been installed and is functional. The entire
project to upgrade the firefighter training water supply system is nearly complete.

Phase IX – $300,000 in planning and construction funding was appropriated via
Resolution No. 1080-2009 to upgrade the existing firefighter training props and burn
simulator facilities, with the work on this project progressing throughout 2010.
Phase X – Resolution No. 327-2010, adopted on April 27, 2010, appropriates $220,000
for the replacement training field lighting system, which is expected to go forward in
2010.
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Phase VIII – the Proposed 2011-2013 Capital Program and Budget includes $100,000
for construction in 2012 as requested by FRES to replace the underground liquid fuel
storage tanks with environmentally compliant storage facilities. This new phase
addresses the violations recently noted by the US EPA, the NYS DEC and the Suffolk
County Department of Health Services after on-site inspections of the fire training
center’s underground tank inventory.
Phase XI – the Proposed 2011-2013 Capital Program and Budget does not include
$800,000 requested for planning and design for two new prototype burn buildings in
SY.
Total Appropriated: $5,000,000
Appropriation Balance: $286,047
Impact on Operating Budget
The training field lighting system improvements that will soon be going forward involve
current technology that will provide better illumination at a lower rate of energy
consumption, resulting in lower costs to operate. Other potential positive operating cost
impacts are linked to resolution of environmental issues with the underground fuel
storage tanks, which will reduce the threat of monetary fines and sanctions by the US
EPA, NYS DEC and the SCDHS.
The Proposed Capital Program includes $100,000 in serial bond financing for this
project in 2012. If the entire $100,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $8,189 in the first year and
$161,467 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$220,000
$0
$0
$0

Total

Executive
2010 Modified Requested Recommended
$220,000

BRO
Recommended

$220,000
$0
$100,000
$0

$220,000
$0
$100,000
$0

$220,000
$0
$100,000
$0

$0

$800,000

$0

$0

$220,000

$1,120,000

$320,000

$320,000

BRO Evaluation
The principal benefit of this project is to improve, update and upgrade the infrastructure
at the Fire Training Academy resulting in a safer, cost efficient, environmentally
conscious facility that will be able to provide a more relevant firefighting training
experience.

Although not included in the Proposed Capital Program, the request to construct two
new burn buildings that are typical structures commonly found throughout Suffolk
County, namely a garden apartment type building and a warehouse, each structure
presenting unique firefighting challenges, evacuation issues and combustion or
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explosion potential, warrants serious future consideration. As the proposal is presently
envisioned, the two burn buildings would total 18,900 square feet and would involve a
multi-million dollar capital project.
BRO Recommendations
The Budget Review Office concurs with the funding schedule proposed for the
immediate and near future capital improvements to the County Fire Training Center.
Further, we agree that the stringencies of the current economic times are forcing
postponement of any consideration to design and build the two new burn buildings.
3405DD11

EXISTING
Project No:

3416

Exec. Ranking:

54

BRO Ranking:

54

Project Name: Fire Rescue C.A.D. System
Yaphank
3
Location:
LD:
Description
The current phase of this project is for rehabilitation of the Fire Rescue Communications
Center, including the replacement and upgrade of radio console systems, logging
recording equipment, the microwave communications link between FRES and Police
Headquarters and improvements to ancillary communications equipment. This phase
will provide an upgraded shared dispatch console system and recording/logging
environment between FRES and the Suffolk County Police Department (SCPD). The
companion capital project in the SCPD is CP 3240 – Computer Aided Dispatch (CAD)
Replacement and Integration with Existing Fire Rescue CAD System.

A future phase will transition the fire rescue communications system from the soon-tobe outmoded low band frequency to a UHF frequency spectrum simulcast
communications capability (high band), which is the frequency spectrum that all
emergency communications will use in the very near future.
Justification
Upgrading existing radio control dispatch equipment will decrease the possibility of
component or system failure that could prevent the timely dispatch of fire and medical
emergencies. Significant but indeterminate cost savings are connected to moving the
project forward as a shared system with built-in redundancies between FRES and the
Police. The alternative would be to maintain independent dispatch systems with
duplicated core infrastructure components.

The transition from low band to UHF high band frequency systems will enable the Fire
Rescue Communications Center to communicate with all of the fire and EMS agencies
in the County, one hundred of which are already operating on UHF frequencies. This
upgrade will avoid any interruption in the ability to dispatch fire and medical
emergencies.
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Status
Phase I - ($3,223,600 appropriated) involved the implementation of a fully integrated
and interactive computer aided dispatch (CAD) system that was brought online on June
28, 2005.

Phase II – ($3,995,000 appropriated) includes the following components for
rehabilitation of the existing fire-rescue communications center radio control equipment
and environment:
¾ $26,600 for planning and design of the rehabilitation work.
¾ $266,000 to construct improvements to the console room, upgrade the HVAC
system and electrical service wherever necessary and install a fixed
extinguishing system in the console and equipment rooms.
¾ $3,702,400 to rehabilitate the present Fire Rescue Communications Center
including replacement, upgrades and improvements to the following:
¾ radio consoles and furniture
¾ logging recording equipment
¾ communications microwave link between FRES and Police Headquarters
¾ ancillary communications equipment
The contract with Motorola for the design and installation of the new radio console
system, attendant furniture and recording system closely tied to the SCPD has been
signed with a tentative completion date for the fourth quarter of 2010. The construction
work in the console room must be completed before the new system is installed and is
planned to go forward in the second quarter of 2010. Construction work in the
equipment room supporting the console room will either take place simultaneously with
the console room retrofits or follow in the third quarter 2010.
Phase III – a total of $1,789,150 was requested in 2013 for the design, configuration,
procurement, and installation of UHF frequency spectrum simulcast communications
capability. The Proposed 2011-2013 Capital Program and Budget defers design,
construction, and equipment funding to SY.
Total Appropriated: $6,978,225
Appropriation Balance: $965,024
Impact on Operating Budget
Total annual operating expenses are estimated at $44,000, plus maintenance and
service agreements for the existing uninterruptible power systems and a standalone
HVAC unit in the equipment room. The higher heat load from the new radio equipment
and computer usage is expected to drive the need to supplement or expand the HVAC
capabilities for the communications center and the equipment room which will result in
higher operating costs. Conversely, the new electrical equipment will be more energy
efficient than the electrical consuming components of the system being replaced, which
will partly offset the higher HVAC and associated energy usage demands.
The Proposed Capital Program includes $1,789,150 in serial bond financing for this
project in SY. If the entire $1,789,150 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $146,516 in the first year
and $2,888,887 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
2010 Modified Requested Recommended
$0

BRO
Recommended

$0
$0
$0
$1,789,150
$0

$0
$0
$0
$0
$1,789,150

$0
$0
$0
$40,000
$1,749,150

$1,789,150

$1,789,150

$1,789,150

BRO Evaluation
Rehabilitation of the present Fire Rescue Communications Center in the second phase
of this capital project is necessary to ensure the dependability and timeliness of the
system and all its components that dispatch fire and medical emergencies.

The requested third phase of this project to provide UHF frequency spectrum simulcast
communications capability represents the future of where emergency communications
are already going. Approximately one hundred of the fire and EMS agencies in Suffolk
currently operate on UHF frequencies, but cannot communicate with the County Fire
Rescue Communications Center because it lacks this capability.
BRO Recommendations
Emergency communications technology is evolving quickly and the conversion of all fire
and rescue agencies to high band or UHF frequencies will be happening soon. It is
already becoming increasingly difficult and more expensive for the County to obtain low
band equipment. The need for the County Fire Rescue Communications Center to be
able to communicate with all of the fire companies, EMS and rescue agencies in Suffolk
County is obvious. The Budget Review Office recommends advancing $40,000 for
planning and design for the conversion to high band frequencies from SY to 2013, with
$360,000 for construction and $1,389,150 for equipment remaining in SY. This change
will affirm the County’s intention and commitment to proceed with this critical capital
project within an established timeframe. By next year’s capital program submission
time, the situation with UHF frequency technology overtaking all other emergency
communications in Suffolk County will need to be seriously assessed and it may be
necessary to advance funding to move this conversion project forward more quickly.
3416DD11

200

EXISTING

3418
49
Project No:
Exec. Ranking:
BRO Ranking: 49
Project Name: Emergency Operations Center Improvements
Yaphank
Location:
LD: 3
Description
This project provides for improvements to the County’s Emergency Operations Center
(EOC), located in the lower level of County Building C0110 in Yaphank. The
functionality and environmental aspects of the existing building space dating back to the
mid-sixties are intended to be enhanced via this capital project. Reconfiguration of
space currently underutilized will improve day-to-day operations and accommodate
greater occupant capacity during emergency operation activation without expanding the
structure or encroaching on space used by other departments.
Justification
The alternative to improving the existing EOC space and systems would be the
construction and outfitting of a new building to house the County’s emergency
operations center at significantly greater expense.
Status
No appropriations have been made for this project to date. The requested cost of the
project has been increased by $195,225 from the Adopted 2010-2012 Capital Budget
and Program total of $4,804,375 to $4,999,600 due to projected construction and
equipment cost escalation. According to the schedule proposed by Fire, Rescue and
Emergency Services (FRES), conceptual planning is in progress for hand-off to a
professional design contractor in the second quarter of 2012 with a one-year timeframe
to completion. FRES envisions construction to commence in the third quarter of 2013
with a one-year timeframe to completion.
The Proposed 2011-2013 Capital Program and Budget decreases the total cost of the
project by $500,000 to $4,499,600, and postpones all components of this project until
SY. The recommended reduction is tied to the removal of a Project Labor Agreement
(PLA) from the design cost.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The installation of new energy efficient electrical equipment is expected to realize some
operational cost savings.
The Proposed Capital Program includes $4,499,600 in serial bond financing for this
project in SY. If the entire $4,499,600 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $368,478 in the first year
and $7,265,369 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$900,000
$0
$3,904,375

Total

$4,804,375

Executive
2010 Modified Requested Recommended
$0

BRO
Recommended

$0
$0
$900,000
$4,099,600
$0

$0
$0
$0
$0
$4,499,600

$0
$0
$0
$400,000
$4,099,600

$4,999,600

$4,499,600

$4,499,600

BRO Evaluation
Over the past five years, the EOC has been activated for 55 events including severe
weather situations such as blizzards, hurricanes and tropical storms, the H1N1 virus
pandemic, wild land fires and major structural fires. The longest duration of emergency
activation of the EOC in the recent past was 10 days for the 1995 Pine Barrens wild
fires, 3 weeks for the TWA Flight 800 crash in 1996 and 3.5 weeks for the 9/11 World
Trade Center terrorist attack in 2001. The foregoing information is provided to show
how frequently and heavily the EOC has been utilized on emergency activation status in
the recent past.

The County’s EOC serves as the central command post whenever a serious situation is
occurring in or threatening the lives, well-being and security of Suffolk County’s citizens.
Rather than incurring significantly higher costs to build an entirely new building, this
capital project seeks to update and fully utilize the existing EOC space for both daily use
and when called into 24/7 emergency activation status.
BRO Recommendations
The Budget Review Office believes that the entirety of this cost conscious project
should not be postponed until SY. We recommend the inclusion of $400,000 for design
in 2013, with $3,969,000 for construction and $130,600 for furniture and equipment
remaining in SY. This will confirm the County’s commitment to move forward with the
well thought-out and much-needed improvements to the Suffolk County Emergency
Operations Center (EOC).
3418DD11
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NEW

N/A Exec. Ranking: Not Included
Project No:
BRO Ranking: 49
Project Name:
Domestic Preparedness Storage Building
Yaphank
Location:
LD: 3
Description
This is a revamped version of a previous request for the construction of an 8,000
square-foot, single-story, prefabricated building with two drive-through vehicle bays,
pallet rack system warehouse and loading dock for the receipt, storage,
maintenance, distribution and deployment of the County’s fleet of 29 domestic
preparedness response vehicles and trailers plus all of their contents. The fleet
includes decontamination tractor trailers, a field hospital trailer, a radio
communications trailer, plus 14 storage trailers containing a variety of domestic
preparedness response items ranging from personal protective clothing, to sensitive
meters and monitoring devices, to air purifying respirator filter canisters. Other
domestic preparedness vehicles that will be kept here include two command post
units, a rack truck, dump truck and fire truck that need to be at the ready for
immediate response.
Solar panels and moderate size wind turbines are envisioned to provide energy
self-sufficiency for the new building with excess energy to be made available to the
South Yaphank County Complex. A tensioned membrane structure that can be
outfitted with solar panels and wind turbines built upon a concrete or asphalt pad is
proposed as a more cost effective alternative.
Justification
This project would provide suitable space for protection and consolidation of the
total inventory of the County’s domestic preparedness response vehicles, supplies
and equipment, valued in the millions of dollars, under one roof. The new structure
would offer the benefits of climate control and protection from constant exposure to
weather and sunlight that can shorten the useful life of domestic preparedness
trailers and vehicles, compromise the operational reliability of sophisticated meters
and monitoring devices and reduce the effectiveness of personal protective clothing
and respiratory protection devices. The main benefit of the project would be life
extension of the County’s entire domestic preparedness response inventory, cost
avoidance from not having to make repurchases due to equipment failure and
minimization of personal injury by ensuring non-degradation of the equipment,
vehicles, clothing and supplies designed to respond to and protect the citizenry
from natural, man-made and technological disasters.
Status
This project is not included in the Proposed 2011-2013 Capital Program and
Budget.
$0
$0
Total Appropriated:
Appropriation Balance:
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Impact on Operating Budget
The proposed installation of solar and wind capture technology at this location would
have a net positive effect upon the operating budget by providing energy self
sufficiency to the new building and excess generated power provided to the South
Yaphank County Complex. Without the solar and wind capture technology, additional
utility costs in the form of electricity, heat and water are expected to be minimal, as this
building will not be regularly inhabited.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$0
$240,000
$2,500,000
$0

$0
$0
$0
$0
$0

$0
$0
$175,000
$0
$0

$2,740,000

$0

$175,000

2010 Modified Requested
$0

BRO Evaluation
The purpose of this capital project is to build a low-cost, preferably energy selfsufficient, possibly prefabricated building to protect the integrity and useful life of all
domestic preparedness vehicles, machinery, equipment and materials that need to be
immediately available for deployment in the event of a natural, man-made or
technological disaster. FRES indicated that the preferred location for this structure is on
the old dispatcher site which has been cleared of all previous structures, but still has
water and electricity connections available.
BRO Recommendations
Although the Department of Homeland Security has not yet cited the County for the
inadequate and scattered storage of this potentially life-saving inventory, this situation
could change. Rather than waiting until Homeland Security puts pressure upon Suffolk
to consolidate this valuable inventory into one central, accessible and climate-controlled
location, the Budget Review Office recommends including $175,000 for design in 2012
to demonstrate the County’s commitment to protect its investment in its domestic
preparedness response inventory.

At the same time, the Budget Review Office recommends that FRES submit a request
to the Space Management Committee to initiate a search for a suitable building or
warehouse site that already exists. If no acceptable and accessible location is found,
the project should be allowed to move forward utilizing the location preferred by FRES
on the old dispatcher site. The most cost effective design possible should be
considered, either a prefabricated structure or possibly a tensioned membrane structure
employing the use of solar panels and wind turbines.
NEWDomesticPrepStorageBldgDD11
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Public Safety: Law Enforcement (3500)

205

EXISTING

3503
Project No:
Exec. Ranking: 46
BRO Ranking: 46
Project Name: Palm AFIS (Automated Fingerprint Identification System)
Countywide
Police District
Location:
LD:
Description
This project provides for the addition of a Palm AFIS (Automated Fingerprint
Identification System) and updates of the outdated NEC Fingerprint AFIS. This system,
when combined with the existing NEC Fingerprint AFIS system, will enable the Police
Department’s Identification Section to search and identify latent palm prints recovered
from crime scenes.
Justification
The current system lacks the Palm AFIS capability and will soon be unable to be
maintained as system wide network upgrades for the live scan transmission of
fingerprints and mug shots will be incorporated. The improved system is needed to
accommodate the demands of local law enforcement agencies supplying fingerprints to
the current system.
Status
Funding has been deferred from 2011 to SY. The Police Department requested
$1,022,080 in 2011, as previously adopted.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
There is a potential savings of $200,000 during the first year of operation, in SY, as an
on-site vendor will no longer be needed. Additionally, a one year warranty will be in
place of a $100,000 service contract. For every year thereafter, a service contract will
be in place, which will provide a cost savings of $100,000 annually.
The Proposed Capital Program includes $1,022,080 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,022,080 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $83,699 in
the first year and $1,650,322 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$1,022,080
$0
$0
$0

Total

$1,022,080

Executive
Recommended

BRO
Recommended

$0
$1,022,080
$0
$0
$0

$0
$0
$0
$0
$1,022,080

$0
$0
$0
$0
$1,022,080

$1,022,080

$1,022,080

$1,022,080

2010 Modified Requested
$0
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BRO Evaluation
Approximately 25-35% of all latent prints recovered at crime scenes are palm prints.
The current system records palm prints but is unable to search the database to make an
identification. At this time the Police Department has nearly 200,000 palm prints from
arrestees that they are unable to analyze.

Since palm prints found at crime scenes can be checked only against the palm prints of
Suffolk County’s arrestees, delaying the purchase of this technology until SY provides
time to enlarge our database, increasing its potential utility. In addition, since this is a
relatively new technology, a system available in a few short years may be of
significantly higher utility and afford access to other Palm AFIS databases that might be
developed over the intervening years.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this project, which assumes the adoption of IR No. 13552010 and resultant waiver of pay-as-you-go funding during 2010 and 2011. However, in
accordance with Local Law 23-1994, we recommend changing the funding designation
from serial bonds (B) to transfer from the General Fund (G) in SY.
3503JO11
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Health: Public Health (4000)

208

EXISTING
Project No:
Project Name:
Location:

4003
62
Exec. Ranking:
BRO Ranking: 64
Construction and/or Renovation of Suffolk County Laboratory
Facilities
Locations to be determined pending final consultant
report
L.D: N/A

Description
This project studies and evaluates Suffolk County Health Services laboratory facilities.
Based on the recommendations of the final report, courses of action for construction,
possible consolidation, and renovation of Suffolk County’s laboratory facilities will be
determined.

Originally a construction project for the Public and Environmental Laboratory and for the
Arthropod Borne Disease Laboratory, the scope of the project was changed in the
Adopted 2009-2011 Capital Program and Budget to study and evaluate the laboratory
needs of Suffolk County. Two other projects, CP 1109 (Forensic Sciences Medical and
Legal Investigative Consolidated Laboratory) and CP 5520 (Improvements to Vector
Control Building, Yaphank) are impacted by the ultimate disposition of this project.
While not currently included in separate laboratory projects, the Public Health
Environmental Laboratory and the Material Control Laboratory may also be affected by
the dispositions recommended in the final master planning document.
Justification
All of the labs require some space reprogramming, renovation, and possibly
consolidation to reduce redundancies and exploit synergies.
Status
The Proposed 2011-2013 Capital Program and Budget defers $10 million for
construction from 2012 to 2013, as the Department requested. The consultant has not
yet produced the final planning document, which is expected by the end of 2010. There
are sufficient funds already appropriated to execute design plans contingent upon the
consultant’s recommendations.
Total Appropriated: $1,369,000
Appropriation Balance: $1,200,042
Impact on Operating Budget
The Proposed Capital Program includes $10,000,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $10,000,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $818,913 in
the first year and $16,146,699 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$10,000,000
$0
$0

Total

$10,000,000

Executive
2010 Modified Requested Recommended
$0

BRO
Recommended

$0
$0
$0
$10,000,000
$0

$0
$0
$0
$10,000,000
$0

$0
$0
$0
$10,000,000
$0

$10,000,000

$10,000,000

$10,000,000

BRO Evaluation
The delay in completion of the master laboratory planning document consequently
delays construction on any laboratory project. However, all of these buildings are in
use, need maintenance, and continue to deteriorate due to the extraordinary wear and
tear laboratory facilities often experience from the nature of the materials they employ.
Capital Project 1109 addresses the Medical Examiner’s labs, was reinstated in the
Proposed 2011-2013 Capital Program to renovate the building and upgrade its
ventilation system. The building containing the Arthropod Borne Disease Laboratory,
the Vector Control Laboratory, and the Material Control Laboratory needs significant,
basic, repairs that have been delayed or discontinued while awaiting the CP 4003
planning document. It will likely become necessary to reinstate other site specific
projects, as in the case of CP 1109, if construction is delayed past 2013
BRO Recommendations
The Budget Review Office concurs with the Proposed 2011-2013 Capital Program and
Budget for CP 4003.
4003CF11
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EXISTING
Project No:
Project Name:
Location:

4008
41
Exec. Ranking:
BRO Ranking: 43
Purchase and Installation of Generators for Full Power Supply at
County Owned Health Centers
Maxine S. Postal Tri-Community Health Center in
3,15
L.D:
Amityville
Marilyn Shellabarger South Brookhaven East Health
Center in Shirley

Description
This project provides for the purchase and installation of emergency generators at two
County-owned health centers. The Proposed Capital Program includes funding in 2011
for a 150-kilowatt generator to be purchased for $75,000 and installed for $100,000 at
the Maxine S. Postal Tri Community Health Center, Amityville. Funds are included in
2012 for a 250-kilowatt generator to be purchased for $100,000 and installed for
$275,000 at the Marilyn Shellabarger South Brookhaven Health Center, Shirley.
Justification
Completion of the project would give the Department of Health Services three
geographically dispersed sites capable of operating in the event of a general power
outage affecting the entire County. The Riverhead Health Center, located at the
Riverhead County Center, already has a back up power supply. In addition to allowing
for implementation of continuity of operations, the sites with generators can also store
medications and vaccines in the event of power outage at the other health centers.
Status
Funding in the Proposed 2011-2013 Capital Program has been increased by $24,510,
as requested, due to a re-evaluation of the power requirements for the buildings, and a
subsequent increase in the size, and therefore the price, of the generators needed.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
There is a total estimated annual operating cost of $5,600 per year in current dollars
associated with this project; this amount includes regular maintenance and testing.

The Proposed Capital Program includes $603,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $603,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $49,380 in
the first year and $973,646 over the life of a 20-year bond.
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2010-12
Adopted

Executive
Recommended

BRO
Recommended

$0
$228,000
$375,000
$0

$0
$228,000
$375,000
$0

$0
$228,000
$375,000
$0

2010 Modified Requested

2010
2011
2012
2013
SY

$0
$209,280
$369,210
$0
$0

$0

$0

$0

Total

$578,490

$603,000

$603,000

$603,000

$0

Example of a 250-kilowatt Generator

Example of a 150-kilowatt Generator
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BRO Evaluation
Suffolk County’s health center network provides public health access and primary care
services to the residents of the County. Although not every building in the network is
provided with auxiliary power, the addition of back up power generation at these two
additional sites will allow at least minimal service provision in the event of a general
power outage. It should be noted, however, that the Shirley site is within the Category
III Hurricane storm surge zone, and that the Amityville site is a Category IV Hurricane
storm surge zone, and would probably be unusable if they were flooded.

Ideally backup power would be provided to sites well away from the County’s vulnerable
shores. Unfortunately, within the health center network, leased locations such as
Brentwood and Coram are not typically eligible for capital improvements paid for by the
County. As Suffolk County continues to utilize lease options for building providing
services to its residents, portable large capacity generators (100kw-400kw) could be
used to provide continuity of operations and services at these leased buildings.
BRO Recommendations
The Budget Review Office concurs with the level of funding as proposed. However,
$75,000 in 2011 and $100,000 in 2012 should be reprogrammed from construction to
equipment for the purchase of the generators. In accordance with Local Law 23-1994,
we recommend changing the funding designation from serial bonds B) to transfer from
the General Fund (G) for equipment in 2012. While the two sites selected for
improvement are not ideal, the capability improvement implicit in the project is needed.
4008CF11

EXISTING

4041
55
Project No:
Exec. Ranking:
BRO Ranking: 55
Project Name: Equipment for the John J. Foley Skilled Nursing Facility
Yaphank
Location:
L.D: 3
Description
This ongoing capital project provides for the purchase of equipment for medical, dental,
kitchen, building maintenance and rehabilitation. Equipment is used both in direct care
and in support of resident life.
Justification
Purchases within this project are utilized to enhance the safety and well being of
residents and staff at the skilled nursing facility. Some items purchased under the
program are required to comply with Federal and New York State laws and regulations
governing standards of care in skilled nursing facilities.
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Status
The Proposed 2011-2013 Capital Program and Budget includes $50,000 in 2011, which
is a reduction of $20,000 in 2011 and $59,000 in 2012 compared to the request by the
Department of Health Services. The Wanderguard Alert system requested by the
Department for 2012 has been advanced to 2011. Other items not included are a new
bus and a floor scrubber.

The Medical Gas Alert system planned for purchase in the Adopted 2010 Capital
Budget has already been purchased and installed by the nursing facility through the
operating budget. The previous system failed and had to be replaced on an emergency
basis.
Total Appropriated: $347,640
Appropriation Balance: $28,626
Impact on Operating Budget
The Proposed Capital Program includes $50,000 in serial bond financing for this project
(2011-2013 and SY). If the entire $50,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $4,095 in the first year and
$80,733 over the life of a 20-year bond.
Capital expenditures for the skilled nursing facility are reimbursed through a portion of
the facility’s Medicaid rate.
2010-12
Adopted
2010
2011
2012
2013
SY

$58,100
$70,000
$0
$0
$0

Total

$128,100

Executive
Recommended

BRO
Recommended

$58,100
$70,000
$59,000
$0
$0

$58,100
$50,000
$0
$0
$0

$58,100
$50,000
$0
$0
$0

$187,100

$108,100

$108,100

2010 Modified Requested
$58,100
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The Wanderguard system works by locking the elevator so it cannot be used.

BRO Evaluation
The Roam Alert Wanderguard System, scheduled for replacement in 2011, is at least
12 years old and has recently been repaired several times. This system prevents
dementia patients from wandering off their unit and out of the facility. System
maintenance has become problematic as parts are no longer manufactured, and the
alarm system reached the end of its useful life.

While purchase of a bus in 2011 would increase single trip capacity for participation in
recreational and cultural outings for the residents of the skilled nursing facility, there are
other options available to facilitate transportation for patients, including use of Suffolk’s
own paratransit system and arrangements with other ambulette providers with whom
JJFSNF has a contractual relationship.
BRO Recommendations
The Budget Review Office agrees with the funding as presented in the Proposed 20112013 Capital Program and Budget. The funding as proposed allows for purchases in
2011 and also allows for sufficient flexibility to add funding to the 2012-2014 Capital
Program as needed.
However, given the poor state of the Wanderguard system and the need to maintain
security for dementia patients to prevent them from wandering from the facility, it is
prudent to replace this system as soon as possible. Since the funds programmed for
the Gas Alarm System in the 2010 Adopted Capital Budget will not be needed for that
purpose, BRO recommends using the 2010 funds to replace the Wanderguard system.
4041CF11
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EXISTING
Project No:
Project Name:

4055
53
Exec. Ranking:
BRO Ranking: 51
Purchase of Equipment for Health Centers
Brentwood, Patchogue, Shirley, Amityville,
L.D: 2, 3, 4, 7,
Wyandanch, Coram, Riverhead, Southampton,
9, 15,
East Hampton

Location:
Description
This ongoing capital project provides for the purchase of equipment for the health
centers and for other programs within the Patient Care Division. The Department of
Health Services divides equipment into five categories:
x New equipment to stay current with advances in medical care or medical technology
or to increase capacity of a health center.
x Replacement equipment for items at the end of their useful life.
x Replacement equipment for broken or malfunctioning equipment.
x Equipment for planned renovations or site expansions at the health centers or Jail
Medical Units.
x Digital mammography units, as directed per resolution.
Justification
The majority of funds requested for the 2011-2013 Capital Program and Program are
dedicated to the replacement of equipment at the end of its useful life.
Status
The Proposed 2011-2013 Capital Program and Budget modifies the Adopted Capital
Budget for 2010 by reducing the funding from $359,775 to $232,380 to reflect the
removal of funds for the purchase of digital converters for the x-ray equipment at the
Patchogue and Shirley Health Centers.

Funding in 2011 is as requested by the Department of Health Services, the majority of
which will be used at the Brentwood Health Center after completion of renovations.
Funding in 2012 has been reduced by $101,000 as funds for two digital x-ray converters
for other health centers have also been removed.
The appropriation balance includes $350,000 for a Mammography Machine at the
Brentwood Health Center. As discussed in previous reviews, the Department would
prefer to move the currently underutilized digital machine in Riverhead to the Brentwood
site rather than purchase an additional machine. Other appropriated funds included in
the balance are the excess portion of the Riverhead Mammography Machine purchase
($148,000) and unencumbered 2009 funds ($246,111).
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Total Appropriated: $2,452,121
Appropriation Balance: $765,100
Impact on Operating Budget
The Proposed Capital Program includes $398,350 in serial bond financing for this
project (2011-2013 and SY). If the entire $398,350 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $32,621 in
the first year and $643,204 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$359,775
$541,500
$183,950
$0
$127,650

Total

$1,212,875

Executive
Recommended

BRO
Recommended

$332,380
$187,750
$183,950
$63,800
$73,850

$232,380
$187,750
$82,950
$53,800
$73,850

$282,380
$187,750
$82,950
$153,800
$73,850

$841,730

$630,730

$780,730

2010 Modified Requested
$232,380

BRO Evaluation
The most significant change from the Department’s request is the elimination of funding
for the x-ray equipment conversion to digital capability. Purchasing this equipment
would enable the current x-ray system to record, send, and store digital images,
eliminating operational costs for film, processing chemicals, and the storage and
disposal of these items. These converters would extend the useful life of analog x-ray
machines. Any site offering x-ray as an ancillary service should have the converters
installed.

The BRO review of the 2010 Operating Budget suggested it was not necessary to have
x-ray at every site; that suggestion was contingent upon integration of the individual
health centers into a more cohesive network, one with an electronic medical record
(EMR) system; however, the implementation of the EMR system is currently stalled.
BRO Recommendations
The Budget Review Office disagrees with the elimination of both digital converter
upgrades in the 2010 budget. The decision to eliminate x-ray services at certain health
centers has not yet been made, and sufficient funds should be appropriated in 2010 to
purchase one converter.
We also disagree with the elimination of funding for converters requested for 2012.
Since the upgrade will be needed at whichever health centers retain x-ray services, we
recommend including $100,000 in 2013.
In accordance with Local Law 23-1994, we recommend changing the funding
designation from serial bonds (B) to transfer from the General Fund (G) in 2012, 2013
and SY, including the additional funding recommended in 2013.
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EXISTING

4079
60
Project No:
Exec. Ranking:
BRO Ranking: 60
Project Name: Environmental Health Laboratory Equipment
Hauppauge
Location:
L.D: 12
Description
This project provides for the purchase of equipment for the Public and Environmental
Health laboratory. Items purchased in this project include mass spectrometers, liquid
and gas chromatographs, solid phase extractors, bacterial identification systems, and
information technology used to support the scientific equipment.
Justification
The equipment procured supports analysis and threat determination of toxins, microbes,
and other contaminants found in the drinking water, wells, surface water, sewage, and
industrial wastes throughout the County. All equipment currently scheduled and
requested is replacement equipment for obsolescent items; until the determination on
the future of the County’s laboratories is made in CP 4003, no expansion of new
equipment will be requested.
Status
The Proposed Capital Program includes $830,000 for the period 2011 through SY,
which is $195,000 less than requested.
Total Appropriated: $583,000
Appropriation Balance: $68,825
Impact on Operating Budget
The proposed capital program includes $830,000 in serial bond financing for this project
(2011-2013 and SY). If the entire $830,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $67,970 in the first year and
$1,340,176 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$75,000
$95,000
$250,000
$0
$320,000

Total

$740,000

Executive
Recommended

BRO
Recommended

$75,000
$95,000
$250,000
$190,000
$490,000

$75,000
$85,000
$180,000
$250,000
$315,000

$75,000
$85,000
$250,000
$180,000
$315,000

$1,100,000

$905,000

$905,000

2010 Modified Requested
$75,000
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Solid Phase Extractor

Low Background
Counting System

Automated Liquid
Chromatograph/Triple Quadrapole
Mass Spectrometer

BRO Evaluation
The Proposed 2011-2013 Capital Program and Budget does not include funding to
purchase two of the four requested solid phase extractors, which are used to prepare
water samples for testing for possible carcinogens such as those found in pesticides.
Each extractor lasts three to four years.

The purchase of the requested replacement liquid chromatograph/mass spectrometer is
deferred from 2012 to 2013. This instrument is used for determination of contamination
levels from various toxins, including compounds similar to BPA, which mimic estrogen
and can damage human endocrine systems. The United States Environmental
Protection Agency is developing testing procedures which will require triple Quadrapole
analysis.
BRO Recommendations
The Budget Review Office recommends that $250,000 for the purchase of the
automated liquid chromatograph/triple quadrapole mass spectrometer be advanced
from 2013 to 2012, as requested by the Department of Health Services and as
previously adopted by the Legislature. Funds scheduled in 2012 for other items should
be deferred to 2013.
In accordance with Local Law 23-1994, we recommend changing the funding
designation from serial bonds (B) to transfer from the General Fund (G) in 2012, 2013
and SY.
4079CF11
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NEW
Project No:

4080
51
Exec. Ranking:
BRO Ranking: 62
Purchase of Replacement Vhf Mobile Radios for Ambulance
Vehicles and Desktop Radios for Hospitals
Countywide
L.D: All

Project Name:
Location:
Description
This project provides funding for the purchase and installation of radios in the Very High
Frequency (VHF) range for all ambulances and hospitals in Suffolk County. The
approximately 260 radios and 12 base stations will be purchased under an existing New
York State contract at a per unit cost of approximately $1,242 each for radios and
$6,474 each for base stations.
Justification
The upgrade to the equipment is needed to comply with FCC requirements and with the
Association of Public-Safety Communications Officials (APCO) Project 25. The Federal
Communications Commission is changing the EMS band by narrowing bandwidth on
individual channels. New equipment capable of operating on the more narrow channels
is required to comply with these changes. To assure interoperability as required by the
National Incident Management System, the County will purchase uniform radios and
base stations.

Beginning as early as January 2011, the FCC will no longer accept applications for new
or modified VHF systems that operate on the current channel width, unless they can
meet certain efficiency standards. By January 2013, all licensees must operate on
channels with the narrower bandwidth.
Status
This is a new project for the 2011-2013 Capital Budget and Program. The County
Executive’s Proposed Capital Program includes funding for this project as requested by
the Department of Health Services.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $400,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $400,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $32,757 in
the first year and $645,868 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$400,000
$0
$0
$0

$0
$400,000
$0
$0
$0

$0
$400,000
$0
$0
$0

$400,000

$400,000

$400,000

2010 Modified Requested
$0
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BRO Evaluation
Prior to 9/11/2001, Suffolk County intended to migrate away from VHF communications
and rely exclusively on the 800 megahertz (MHz) for all medical communications.
However, lessons learned as a result of the terrorist attacks demonstrated the need for
redundant communication capability and for more flexibility in the management of
communications at both command and user levels, and now the intent is to use the 800
MHz system as a command level network, and the VHF channels for lower level
communications. This capability is required for all grant funded preparedness and
homeland security activities that Emergency Medical Services participates in, and
supports National Incident Management System communication principles.

According to the FCC, interference due to the switchover may increase even prior to
January 2013 as the new systems are implemented; they advise making the transition
to the narrow band equipment as soon as practicable to avoid the interference.
BRO Recommendations
The Budget Review Office concurs with the Proposed Capital Budget for CP 4080.
4080CF11
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EXISTING
Project No:

4081
57
Exec. Ranking:
BRO Ranking:
Environmental Quality Geographic Information and Database
Management System
Countywide
L.D: All

Project Name:
Location:
Description
This project modernizes the Division of Environmental Quality’s Graphic Information and
Database Management Systems (GIS). Phase I provides for a consultant to assist in
determining the Division’s needs, explore various alternatives for replacement of the
current systems, and develops an RFP for the actual replacement system.

Phase II, provides for the purchase of necessary hardware and software, necessary
customizations, and development of interfaces with the County’s other GIS systems.
Justification
Despite upgrades, the current system can no longer effectively interface with modern
GIS technology. Problems with the use of this obsolescent system and its interface with
other GIS systems have already manifested themselves, including difficulty in allowing
public access to records; failure to notify towns of environmental investigations, as
required by state law; inability to provide complete pollution control records to support
the Comprehensive Water Resources Management Process, and difficulty in
coordinating intra division efforts.
Status
The Proposed 2011-2013 Capital Program includes the same funding level as both
previously adopted and requested; however, planning funds are deferred from 2011 to
2012 and additional planning funds and all construction funds, including purchase of
hardware, software, and accompanying customization, are deferred from 2012 to SY.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
Completion of this project may have a positive impact on the operating budget, due to
facilitation of investigations and fine collection as various County agencies coordinate
efforts with respect to GIS information sharing.

The Proposed Capital Program includes $400,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $400,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $32,757 in
the first year and $645,868 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$100,000
$900,000
$0
$0

Total

$1,000,000

Executive
Recommended

BRO
Recommended

$0
$100,000
$0
$900,000
$0

$0
$0
$100,000
$0
$900,000

$0
$100,000
$0
$0
$900,000

$1,000,000

$1,000,000

$1,000,000

2010 Modified Requested
$0

An example of a basic GIS map “layer”
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BRO Evaluation
There are two basic issues with the current system: first, the current system is less
capable and more inefficient than newer GIS; second, more critically, is that it is difficult
to interface with other Suffolk County GIS systems.
Four other Division of
Environmental Quality capital projects depend on the ability to analyze and use GIS
products—the Comprehensive Water Resource Management Plan (CP 8237), the
Peconic Estuary Program (CP 8235), the Underground Injection Control Database (CP
8220), and the Brownfields Program (CP 8223); all of these programs require interface
and information sharing with New York State Department of Environmental
Conservation, with the US Geological Survey, and with our university partners, Cornell
and SUNY Stony Brook.
BRO Recommendations
The Budget Review Office recommends advancing $100,000 for planning from 2012 to
2011, as previously adopted, but believes that the construction funds are appropriately
left in SY, until the Department has its consultant and its specifications for the new
system and interfaces. We also recommend that the Department actively seek grant
funding for this critical capability.
4081CF11
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Transportation: Highways
(5000, 5100)
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EXISTING
5001
Discontinued
Project No:
Exec. Ranking:
BRO Ranking: 51
Project Name: Median Improvements on Various County Roads
Various County Road Intersections
Location:
LD: All
Description
This project is not included in the Proposed 2011-2013 Capital Program. The project as
previously adopted in the 2010-2012 Capital Program and currently requested provides
for ongoing improved roadway operation and increased motorist safety by installing or
modifying raised curbed medians on County road intersections.
Justification
Improved operations and increased safety afforded to motorists via the installation or
modification of curbed medians on County road intersections are the major goals of this
capital project.
Status
The Legislature added $450,000 to the 2011, 2012 and SY portions of the Adopted
2010-2012 Capital Program to continue providing curbed medians as a safety
improvement on County roads. DPW requested a continuation of the annual funding
level of $450,000 for 2011, 2012, 2013 and SY, but the project is discontinued in the
Proposed Capital Program.
$462,631
Total Appropriated: $1,300,000
Appropriation Balance:
Impact on Operating Budget
Maintaining the curbed medians on County road intersections on a regular basis
mitigates higher repair and reconstruction operating and capital costs at a later date.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$450,000
$450,000
$0
$450,000

Total

$1,350,000

Executive
Recommended

BRO
Recommended

$0
$450,000
$450,000
$450,000
$450,000

$0
$0
$0
$0
$0

$0
$450,000
$0
$450,000
$0

$1,800,000

$0

$900,000

2010 Modified Requested
$0

BRO Evaluation
The Budget Review Office believes that sufficient funding should be provided in the
capital program to install or modify curbed medians that offer bona fide safety
improvements on County roads. At the current time, there is $462,631 in uncommitted
funding for curbed median improvements, which should cover safety improvements
through to 2011.
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BRO Recommendations
The Budget Review Office recommends adding $450,000 to 2011 and 2013 to provide
for a semiannual schedule of solely, safety-related curbed median improvement projects
on County road intersections. Projects to improve solely the aesthetics of the curbed
medians on the County’s roadway system should be a lesser priority.
If the additional $900,000 in serial bond financing recommended by BRO in 2011 and
2013 were issued all at once, the estimated fiscal impact to the operating budget for
debt service payments is an additional $73,702 in the first year and $1,453,203 over the
life of a 20-year bond.
5001DD11

EXISTING
5014
45
Project No:
Exec. Ranking:
BRO Ranking: 51
Project Name: Strengthening and Improving County Roads
Countywide
Location:
LD: All
Description
This program provides annual funding for preventative maintenance of County roads
performed by the private sector under contract. Contracts can include but are not
limited to the following project elements:
¾ Pavement patching
¾ Crack sealing
¾ Resurfacing preparations and installations
¾ Pavement markings
¾ Drainage system, guide rail and right-of-way repairs
¾ Curb and sidewalk minor construction
¾ Traffic control
Justification
The repair and resurfacing of County roads to improve both surface and structural
conditions, including other related appurtenances within highway limits, increases
overall safety in the respective corridors, improves riding surfaces and promotes lane
delineation. Costly reconstruction of the County roadway system is avoided or
forestalled.
Status
Resolution No. 259-2010 appropriated $5,775,000 in serial bonds to fund the 2010
construction portion of this project according to the following schedule that is subject to
change by DPW due to shifting priorities:
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CP 5014 - STRENGTHENING AND IMPROVING COUNTY ROADS - 2010

CR #
3

10

14

16

40

41

46

49

63

65

67

73

77

County Road / Limits
Wellwood Road
Conklin Road to Colonial Spring Road

Legis.
Dist.
15, 17

Elwood Road
Cedar Street to Clay Pitts Road

16

Indian Hill Road
Pavement – Mill and Fill

13

Horseblock Road
LIRR Trestle to LIE

7

Three Mile Harbor Road
Shoulder Mill and Fill

2

Springs – Fireplace Road
Shoulder Mill and Fill

2

William Floyd Parkway
S/B Vicinity of Whiskey Road to NYS Route 25A

1, 6

Edgemere/Flamingo Road
Montauk Highway to CR 77 West Lake Drive

2

Riverhead – Moriches Road (Lake Avenue)
CR 51 to Traffic Circle – Shoulder Mill and Fill

2

Middle Road
Village Line to CR 19

7

Long Island Motor Parkway
CR 17 to Veterans Memorial Highway

9, 12

Roanoke Avenue
NYS Route 25 to CR 58

1

West Lake Drive
Star Island Drive to CR 49

2
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80

86

93

101

111

Montauk Highway
Shinnecock Canal to Knoll Road

2

Broadway – Greenlawn Road
CR 35 to CR 11

16, 17

Ocean Avenue
Vicinity of CR 16

12

Sills Road
Portion of Sunrise Highway to LIRR Trestle S/B

7

Westhampton – Port Jefferson Road
N/B Sunrise Highway to portion of Halsey Manor

1

Total Appropriated: $44,596,000
Appropriation Balance: $3,761,927
Impact on Operating Budget
Maintaining the surfaces on County roads on a regular basis mitigates higher
operational repair expenses in the short term and costly capital reconstruction projects
in the long term.
The Proposed Capital Program includes $24,000,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $24,000,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $1,965,391
in the first year and $38,752,078 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$5,775,000
$6,000,000
$6,000,000
$0
$6,000,000

Total

$23,775,000

Executive
Recommended

BRO
Recommended

$5,775,000
$6,000,000
$6,000,000
$6,300,000
$6,300,000

$5,775,000
$6,000,000
$6,000,000
$6,000,000
$6,000,000

$5,775,000
$6,000,000
$6,000,000
$6,000,000
$6,000,000

$30,375,000

$29,775,000

$29,775,000

2010 Modified Requested
$5,775,000
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BRO Evaluation
The Proposed 2011–2013 Capital Program schedules funding as requested with the
exception that the 2013 and SY portions are each reduced by $300,000 each year,
eliminating the 2.5% inflation factor requested by DPW to cover increased construction
material costs.
The removal of the 2.5% inflation factor for increased material costs will not prevent this
ongoing effort to protect and maintain the integrity of the County’s roadway system.
However, it may ultimately constrain the number of subprojects in various locations that
can be completed.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Budget and
Program funding schedule for Strengthening and Improving County Roads, which
assumes the adoption of IR No. 1355-2010 and resultant waiver of pay-as-you-go
funding during 2010 and 2011. However, in accordance with Local Law 23-1994, we
recommend changing the funding designation from serial bonds (B) to transfer from the
General Fund (G) in 2012, 2013 and SY for this recurring project.
5014DD11

EXISTING
5037
49
Project No:
Exec. Ranking:
BRO Ranking: 49
Project Name: Application and Removal of Lane Markings
Countywide
Location:
LD: All
Description
This project involves the installation of reflectorized, thermoplastic pavement markings
on high volume, high accident County roadways including various LIRR crossings,
pedestrian crosswalks, and priority intersections. Studies indicate that driver obedience
to the lane and pavement markings are dependent upon the quality of the markings.
Justification
Well defined, highly visible pavement markings provide a safer driving environment
characterized by less confusion with the consequence of a reduction in accidents. Well
maintained pavement markings are one of the most cost effective highway
improvements in terms of reducing accidents and aiding motorists, particularly at night.
Status
Currently, there is an introductory resolution pending in the County Executive’s Office to
appropriate $300,000 for the 2010 portion of this ongoing project. Twenty-eight
locations throughout the County’s roadway system where pavement markings are
proposed to be modified or upgraded are included on the list attached to this pending
resolution. The 2010 list is subject to change by DPW in accordance with shifting and
emerging priorities.
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Total Appropriated: $300,000
Appropriation Balance: $296,092
Impact on Operating Budget
There is a positive impact upon operating budget costs as this ongoing process to install
more durable pavement markings lessens the need to refresh roadway markings on a
short-term basis.
The proposed capital program includes $325,000 in serial bond financing for this project
in 2011. If the entire $325,000 were borrowed at once, the estimated fiscal impact to
the operating budget for debt service payments is $26,615 in the first year and
$524,768 over the life of a 20-year bond.
The funding source for the period 2012 through SY is pay-as-you-go (G).
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$300,000
$325,000
$350,000
$375,000

$300,000
$325,000
$350,000
$375,000

$300,000
$325,000
$350,000
$375,000

2010 Modified Requested

2010
2011
2012
2013
SY

$300,000
$300,000
$325,000
$0
$325,000

$400,000

$400,000

$400,000

Total

$0

$1,750,000

$1,750,000

$1,750,000

$300,000

BRO Evaluation
The project has dual benefits, there are positive impacts upon operating budget costs to
maintain and upgrade pavement markings on County roads and affords a heightened
level of motorist and pedestrian safety on the County’s roadway system.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Budget and
Program schedule for this project, which assumes the adoption of IR No. 1355-2010
and resultant waiver of pay-as-you-go funding during 2010 and 2011, and with “G”
money appropriately recommended as the source of funding for this recurring project in
2012, 2013 and SY.
5037DD11
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EXISTING
Project No:
Project Name:

5039
Not Included BRO Ranking: 46
Exec. Ranking:
Drainage Improvements on CR 76, Townline Road, Towns of Islip
and Smithtown
Townline Road, from Hoffman Lane to Lincoln
Boulevard
LD: 12

Location:
Description
This two-phased project involves drainage and safety improvements on CR 76,
Townline Road. The completed first phase corrected flooding problems on Townline
Road from Blydenburgh Lane to Terry Road. The second phase is intended to provide
traffic calming measures and safety improvements. This work will include flattening the
vertical dip in the road to improve sight distance, larger curb radius construction at the
intersection of Hoffman Lane, reducing lane widths, plus installing curbs, sidewalks,
raised crosswalks, revised school signing, reflective pavement markings and high
intensity traffic signals where needed.
Justification
The project focuses on increasing visibility, promoting traffic safety and improving
operational efficiency on CR 76 from Hoffman Lane to Lincoln Boulevard, which has
had high accident experience.
Status
Phase I of this project to provide drainage improvements is complete. Phase II to
provide traffic calming measures and safety improvements is not included in the
Proposed 2011-2013 Capital Program and Budget.
The Adopted 2010-2012 Capital Program included $1 million for construction scheduled
in SY.
$63,200
$48,249
Total Appropriated:
Appropriation Balance:
Impact on Operating Budget
The Department requested $1,000,000 in serial bond financing for this project in SY. If
the entire $1,000,000 were borrowed all at once, the estimated fiscal impact to the
operating budget for debt service payments is an additional $81,891 in the first year and
$1,614,670 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$1,000,000

Total

$1,000,000

Executive
Recommended

BRO
Recommended

$0
$0
$0
$0
$1,000,000

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$1,000,000

$0

$0

2010 Modified Requested
$0
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BRO Evaluation
This project has many worthwhile goals to advance the safety of motorists and
pedestrians traversing Townline Road from Hoffman Lane to Lincoln Boulevard, as well
as enhancing the operational efficiency of this stretch of County roadway. But due to
the need to attend to more pressing highway projects, DPW has postponed progressing
the second phase of this project to the years 2014, 2015 or beyond.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2103 Capital Program and
Budget presentation, which excludes the project at this time to provide a more realistic
picture of how many highway projects can be addressed by DPW within the next capital
program schedule. It is not a diminution of the merits and justification for the project’s
ultimate goals. Next year’s capital program proposals should provide a more timely
opportunity to assess when the project can be scheduled and accomplished. We
recommend that the project be renamed “Safety Improvements on CR 76, Townline
Road”.
5039DD11

EXISTING
5047
35 BRO Ranking: 46
Project No:
Exec. Ranking:
Project Name: Public Works Highway Maintenance Equipment
Countywide
All
Location:
L.D:
Description
This ongoing project provides funding for the purchase of highway maintenance
equipment for the Department of Public Works. Equipment purchased includes
construction vehicles and equipment, and vehicles and equipment used for snow and
ice removal, including salt-spreaders.
Justification
The Department notes that their equipment has a shorter life than average due to
exposure to corrosive and abrasive materials and operation in harsh conditions. The
equipment they wish to replace has poor mechanical integrity and is costly to keep in
service. The Department anticipates problems with NYS inspections regarding
emission standards and safety.
Proper equipment is necessary for employee and public safety, accident avoidance, and
County preparedness to maintain safe roadways in all conditions, including homeland
security threats and weather emergencies.
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Status
This is an ongoing project. An accumulation of equipment nearing the end of its usable
life has necessitated an increase in funding for the project.
The Proposed 2011-2013 Capital Program includes $1,700,000 less than requested by
the Department over the five years of the program, but represents a $7,471,150
increase over the Adopted 2010-2012 Capital Program.
Total Appropriated: $5,250,000
Appropriation Balance: $26,068
Impact on Operating Budget
The Department expects a one time reduction in Operating Budget expenditures of
$275,000, as timely replacement of equipment results in reduction of costly repairs. In
addition, County resources and personnel are maximized when equipment is properly
functioning.
The Proposed Capital Program includes $15,099,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $15,099,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $1,236,477
in the first year and $24,379,901 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$1,813,925
$1,813,925
$2,000,000
$0
$2,000,000

Total

$7,627,850

Executive
Recommended

BRO
Recommended

$1,813,925
$3,217,000
$5,484,000
$5,098,000
$3,000,000

$1,813,925
$2,417,000
$4,084,000
$4,098,000
$4,500,000

$1,813,925
$2,417,000
$4,084,000
$4,098,000
$4,500,000

$18,612,925

$16,912,925

$16,912,925

2010 Modified Requested
$1,813,925

BRO Evaluation
Properly functioning highway maintenance equipment is important to the maintenance
of County roadways and other facilities, as well as for the safety of the public and
County personnel. Excessive downtime in the shop is an inefficient use of County
resources. Significantly increased project funding in the Proposed 2011-2013 Capital
Program, as compared to the Adopted 2010-12 Capital Program, is justified, due to an
accumulation of equipment nearing the end of its usable life.
This is an ongoing, multimillion-dollar capital project. BRO recommends that the County
consider ordering corrosion resistant materials, when practical, and investing in
preventative maintenance methods, such as corrosion-resistant coatings and equipment
washing facilities, to prolong the life of this equipment. These preventative measures
could greatly extend the usable life of the equipment. The Department is currently
investigating some of these measures.
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Definitive record keeping of inventory, including VIN number, model year, years in
service, downtime in shop, and mileage, where applicable, provides transparency and
would aid in prediction of future needs.

BRO Recommendations
BRO recommends funding as proposed in the 2011-2013 Capital Program for proper
County roadway and facility maintenance and the safety of employees and the public.
5047LH11

EXISTING
Project No:

5048
62
Exec. Ranking:
BRO Ranking: 66
Construction and Rehabilitation of Highway Maintenance
Facilities
Countywide
L.D: All

Project Name:
Location:
Description
This project provides for the construction of new environmentally acceptable indoor salt
storage buildings and the refurbishing of existing salt storage buildings.
Justification
Indoor salt and equipment storage reduces waste and protects the environment.
Status
The following table reflects the Department of Public Works revised estimates for
repairs and construction of salt and equipment storage facilities from 2010 to SY:
Year

Location

2010

Centereach

Funding
Requested
$315,000

Description
Refurbish one 1,000 ton salt storage building.
Sub Total

2011
2012

Commack
Yaphank

Refurbish one 5,000 ton salt storage building

$315,000
$362,250

Sub Total

$362,250

Refurbish one 5,000 ton salt storage building (Barn)
Sub Total

$707,250

2013

Yaphank

Refurbish one equipment storage building. (Dome).

$707,250
$172,500

2013

Westhampton

Refurbish Salt Storage Building.

$517,500

2013

County Wide

Needs assessment of County Highway Maintenance
Facilities.
Sub Total

$200,000
$890,000

SY

Huntington

Refurbish one 500 ton salt storage building.

$517,000

SY

County Wide

Refurbish County sites based on needs assessment.

$500,000

Sub Total
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$1,017,000

Total Appropriated: $2,040,000
Appropriation Balance: $1,130,160
Impact on Operating Budget
The Proposed Capital Program includes $1,959,500 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,959,500 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $160,460 in
the first year and $3,163,946 over the life of a 20-year bond.

2010-12
Adopted
2010
2011
2012
2013
SY

$315,000
$315,000
$315,000
$0
$0

Total

$945,000

Executive
Recommended

BRO
Recommended

$315,000
$362,250
$707,250
$890,000
$2,282,500

$315,000
$362,000
$200,000
$707,250
$690,000

$315,000
$362,000
$200,000
$707,250
$1,207,000

$4,557,000

$2,274,250

$2,791,250

2010 Modified Requested
$0

BRO Evaluation
The appropriation balance of $1.1 million is anticipated to be sufficient to fund 2010
scheduled projects.
The Proposed Capital Program includes a $1.33 million increase over the 2010-2012
Adopted Capital Program. The majority of this increase is the revised cost estimates
associated with the highway maintenance facilities due to inflation, and the inclusion of
$200,000 in 2013 for a needs assessment report of County highway maintenance
facilities. Based on DPW’s tentative work schedule, the proposed funding is insufficient
by $1 million.
The Proposed Capital Program advances $200,000 for planning from 2013 to 2012 for
the needs assessment report and reprograms refurbishing of the Yaphank salt storage
barn from 2012 to 2013. DPW projects scheduled in 2013 are deferred to SY. The
proposed funding in SY eliminates funding for one facility (either Huntington or
Westhampton) and eliminates contingency funding for projects identified by the needs
assessment report.
Funding should be included based upon the DPW tentative work schedule. Delaying
and omitting funding to repair and maintain the County’s highway maintenance facilities
does not protect the environment, and results in increased taxpayer costs when
addressed later. Once the needs assessment report is completed funds can be
included in the capital program.
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BRO Recommendations
The Budget Review Office recommends including $517,000 in SY to provide sufficient
funds for both the Huntington and Westhampton facilities.
If the additional $517,000 in serial bond financing recommended by BRO (2011-2013
and SY) were issued all at once, the estimated fiscal impact to the operating budget for
debt service payments is an additional $42,388 in the first year and $834,784 over the
life of a 20-year bond.
5048Mun11

EXISTING
5054
45
Project No:
Exec. Ranking:
BRO Ranking: 49
Project Name: Traffic Signal Improvements
Countywide
Location:
LD: All
Description
This project establishes an ongoing program to design, purchase and install new or
modified, modernized traffic signals on County roads. The Department of Public Works
(DPW) performs the investigations and studies leading to the plans to locate necessary
traffic lights. DPW takes into account the frequency of accidents or requests from the
community for new or upgraded traffic signals.
Justification
The new or upgraded traffic signals are intended to reduce the accident rates and
improve traffic flow on the County’s roadways.
Status
Resolution No. 271-2010 appropriated $750,000 in serial bonds for new and upgraded
traffic signals as per a 2010 proposed schedule for approximately 31 locations on
intersections throughout the County’s roadway system. DPW makes additions and
substitutions to this list in accordance with emerging and shifting priorities.
The Proposed 2011-2013 Capital Budget and Program increases funding by $200,000
over the Adopted 2010-2012 Capital Program but is $975,000 less than requested by
Public Works. The Proposed Capital Program does not include the 3% inflation factor
requested by DPW, and decreases SY by $875,000, which provides funding for a oneyear rather than the requested two-year period.
Total Appropriated: $4,945,000
Appropriation Balance: $1,051,509
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Impact on Operating Budget
The installation of modernized traffic signals can decrease operating costs via lower
utilities and less call-outs, repairs and servicing of malfunctioning traffic signals.
The Proposed Capital Program includes $4,050,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $4,050,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $331,660 in
the first year and $6,539,413 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$950,000
$950,000
$975,000
$0
$975,000

Total

$3,850,000

Executive
Recommended

BRO
Recommended

$975,000
$1,000,000
$1,025,000
$1,050,000
$1,925,000

$950,000
$975,000
$1,000,000
$1,025,000
$1,050,000

$950,000
$975,000
$1,000,000
$1,025,000
$1,050,000

$5,975,000

$5,000,000

$5,000,000

2010 Modified Requested
$950,000

BRO Evaluation
The ongoing evaluation and installation process for new and upgraded traffic signals is
a critical part of preserving the safety and efficient movement of a growing population of
drivers, bikers, and pedestrians on County roads.
BRO Recommendations
We agree with the recommended level and timing of funding for this project in the
Proposed 2011-2013 Capital Program and Budget, which assumes the adoption of IR
No. 1355-2010 and resultant waiver of pay-as-you-go funding during 2010 and 2011.
However, in accordance with Local Law 23-1994, we recommend changing the funding
designation from serial bonds (B) to transfer from the General Fund (G) in 2012, 2013
and SY.
5054DD11
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EXISTING
5072
44
Project No:
Exec. Ranking:
BRO Ranking: 44
Project Name: Improvements to County Environmental Recharge Basins
Countywide
Location:
LD: All
Description
This project establishes an ongoing program of maintaining over 250 County-owned
recharge basins, a majority of which are in excess of 25 years old. The project includes
trimming and clearing away vegetation, which has encroached into the security fencing
around the basins and into the holding areas, compromising the safety barriers and
reducing the natural recharge ability of the basins. Funds are expected to allow the
cleaning and restoration of five to fifteen recharge basins per year.
Justification
Removing the silt from the recharge basins will eliminate standing water, minimize
potential public health problems and greatly improve the filtration of water into the
ground. The improvements enhance the security and aesthetics of the County’s
recharge basins.
Status
A resolution appropriating $250,000 to fund the 2010 schedule of renovations to the
County’s recharge basins is imminent.
The Proposed 2011-2013 Capital Budget and Program funds the project to renovate the
County’s recharge basins as requested, including $50,000 increases in 2012, 2013 and
SY. The increases are to cover the rising overall costs to perform this type of cleaning
and restorative work.
Total Appropriated: $500,000
Appropriation Balance: $138,754
Impact on Operating Budget
The project has a positive operating budget impact as the need for unplanned smaller
scale maintenance of the County’s recharge basins by DPW crews is reduced.
The Proposed Capital Program includes $1,125,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,125,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $92,128 in
the first year and $1,816,504 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$250,000
$250,000
$225,000
$0
$250,000

Total

$975,000

Executive
Recommended

BRO
Recommended

$250,000
$250,000
$275,000
$300,000
$300,000

$250,000
$250,000
$275,000
$300,000
$300,000

$250,000
$250,000
$275,000
$300,000
$300,000

$1,375,000

$1,375,000

$1,375,000

2010 Modified Requested
$250,000

BRO Evaluation
A regular schedule for the rehabilitation of the County’s large inventory of aging storm
water recharge basins will improve functionality, security and aesthetics. The County
maintains its good neighbor status in the communities where these recharge basins are
located, protects the health of the public from mosquitoes breeding in standing water,
reinforces the security of the recharge basins from trespassers and helps return storm
water to the County’s precious aquifer.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this project, which assumes the adoption of IR No. 13552010 and resultant waiver of pay-as-you-go funding during 2010 and 2011. However, in
accordance with Local Law 23-1994, we recommend changing the funding designation
from serial bonds (B) to transfer from the General Fund (G) in 2012, 2013 and SY.
5072DD11
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EXISTING
Project No:
Project Name:
Locations:

5095
54
Exec. Ranking:
BRO Ranking: 53
Reconstruction of 11, Pulaski Road, from Larkfield Road to NYS
25A
Towns of Huntington and Smithtown.
13, 18
L.D:

Description
This is a three-phase project proceeding from a corridor study of Pulaski Road. Phase I
will realign Pulaski Road from its intersection with Old Bridge Road in Northport to east
of the LIRR Bridge, near the intersection of Pulaski Road and Gull Hill Drive in Kings
Park, to improve vehicular safety; and to render the intersection of Pulaski Road and
Deposit Road more perpendicular . Phase II will provide drainage and pavement
improvements from Larkfield Road in East Northport to Old Bridge Road. Phase III will
rehabilitate the road to improve drainage and trafficability from its intersection with Gull
Hill Road to its terminus at State Route 25A in Kings Park.
At the western end of Pulaski Road, in Huntington Township, a related project, CP
5168, has two phases; each will advance as separate construction projects. The first
phase will rehabilitate Pulaski Road from Oakwood Road to Depot Road, including
resurfacing, drainage improvements, and new sidewalks and curbs as needed, all within
the existing right of way. The second phase will reconstruct the intersection at Pulaski
Road and Depot Road, which will require property acquisition. Funding of 5 million is
included in the Proposed 2011-2013 Capital Program, for CP 5168, as previously
adopted.
Justification
These improvements will reduce accidents, replace deteriorated pavement, mitigate
flooding along the corridor from Huntington to Kings Park, and facilitate pedestrian
mobility and increase bicycle and pedestrian safety.
Status
The Proposed 2011-2013 Capital Program includes a total of $8.5 million for this
project, as requested by the Department of Public Works. In 2012 and 2013, Federal
Transportation Improvement Program funding will provide $5.2 million. However, the
County is required to first instance fund this project.
Total Appropriated: $1,785,000
Appropriation Balance: $566,650
Impact on Operating Budget
The Proposed Capital Program includes $3,300,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $3,300,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $270,241 in
the first year and $5,328,411 over the life of a 20-year bond.
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2010-12
Adopted

Executive
Recommended

BRO
Recommended

$0
$2,000,000
$3,500,000
$3,000,000

$0
$2,000,000
$3,500,000
$3,000,000

$0
$2,000,000
$3,500,000
$3,000,000

2010 Modified Requested

2010
2011
2012
2013
SY

$0
$4,800,000
$0
$0
$0

$0

$0

$0

Total

$4,800,000

$8,500,000

$8,500,000

$8,500,000

$0

The intersection of Pulaski Road and
Deposit Road, Phase I of CP 5095

Overhead view of Pulaski Road in Eastern Huntington

BRO Evaluation
According to the Corridor Study prepared for CP 5095, the intersection at Pulaski and
Deposit Road will be straightened, i.e. rendered more perpendicular, as part of the
project. Deposit Road is a Town road; without further as yet unrevealed coordination, it
seems that this could only be accomplished by moving Pulaski Road roughly to the
Northwest, which would require land acquisition. The current land acquisition balance
for the project is $150,000, probably inadequate for the required purchase. The Budget
Review Office is skeptical that the Phase I realignment can be executed without
additional land acquisition funds.
Neither CP 5095 nor CP 5168 have advanced past the planning phase as currently
scoped. It is expected that some work on the western end project, CP 5168, will occur
in 2010-2011.
BRO Recommendations
The Budget Review Office concurs with the funding presentation for this project in the
Proposed 2011-2013 Capital Program.
5095CF11
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EXISTING
5097
53
Project No:
Exec. Ranking:
BRO Ranking: 51
Project Name: Reconstruction of CR 17, Carleton Avenue, Town of Islip
Central Islip
Location:
LD: 9,12
Description
Phase I – Early Implementation Project (EIP) improved access and safety at the Central
Islip Early Childhood Center and Central Islip High School on Wheeler Road. Central
Islip School District dedicated property to increase right-of-way for purposes of adding
turning lanes.
Phase II – Federally assisted rehabilitation project to improve pavement and drainage
conditions in the corridor from CR 100, Suffolk Avenue to Bretton Road, and add
sidewalks and curbs where necessary and improve turning radii at key intersections.
Phase III – Reconstruction of the intersection at CR 17, Wheeler Road and CR 67,
Motor Parkway, which will add capacity to improve traffic flow and decrease congestion.
Justification
This project will reduce congestion, pollution and noise while increasing traffic safety
and pedestrian/bicycle safety and mobility.
Status
The Proposed Capital Program includes a total of $3.15 million for planning, land
acquisition, and construction, as requested. Resolution No. 625-2009 appropriated
$4.262 million for construction ($3.41 million in Federal funds and $852,000 in County
serial bonds) in place of $3.5 million for construction included in the 2010 Adopted
Capital Budget.
Resolution Nos. 203-2010 and 273-2010 used this project as offsets for CP 3184
($88,000) and CP 5570 ($50,000), respectively.
Phase I (corridor study) was completed utilizing 80% federal aid. EIP construction and
Phase II design have been completed. Phase II construction has been let and is
scheduled to be completed by the end of 2010. Phase III design in 2011, land
acquisition in 2013 and construction in 2014.
Total Appropriated: $6,712,000
Appropriation Balance: $1,969,091
Impact on Operating Budget
The Proposed Capital Program includes $3,150,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $3,150,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $257,958 in
the first year and $5,086,210 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$3,550,000
$400,000
$750,000
$0
$2,000,000

Total

$6,700,000

Executive
Recommended

BRO
Recommended

$50,000
$400,000
$750,000
$0
$2,000,000

$50,000
$400,000
$750,000
$0
$2,000,000

$50,000
$400,000
$750,000
$0
$2,000,000

$3,200,000

$3,200,000

$3,200,000

2010 Modified Requested
$50,000

BRO Evaluation
This section of roadway provides service for approximately 17,700 vehicles per day.
The Cohalan Court Complex, the Federal Court Complex, the expansion of the New
York Institute of Technology, Islip Town's plan for a technology park, and the County
ballpark contribute to the growth of traffic in the area. Based on existing development in
certain areas and other factors identified in the corridor study, DPW plans to move
forward on this project with intersection and drainage improvements along with curbs
and sidewalks for the adjacent schools in the area. This project will also improve air
quality and reduce carbon monoxide in the area due to less congestion resulting in
eliminating delays. This project will improve safety and increase the capacity of this
corridor. This project had been envisioned as a long-term solution with long-term
improvements.
BRO Recommendations
The Budget Review Office agrees with the funding presentation for this project.
5097JO11

EXISTING
Project No:

5116
52
Exec. Ranking:
BRO Ranking: 53
Safety and Drainage Improvements to the Center Medians on
Various County Roads
CR 46, William Floyd Parkway
3
LD:

Project Name:
Location:
Description
This project proposes reconstruction of the existing drainage system in the center
median of CR 46, William Floyd Parkway in order to remediate storm water runoff
discharge into local waterways rather than depositing silt into Unchachogue Creek and
the Great South Bay, which negatively impacts water quality and navigation. Also
incorporated into the plans for this project are shoulder regrading, curb and gutter
installation and spot drainage improvements on CR 46 in the vicinity of Ostend Circle to
the Smith Point Bridge, formerly included under CP 5021.
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Justification
The multiple purposes of this combined project are to enhance the safety of residents in
the area who drive, bicycle or walk along William Floyd Parkway, to address the need
for curbing and drainage system improvements along the southerly end of the roadway
and to ameliorate the environmental issues and navigational impairments created by a
drainage system that improperly directs storm water runoff.
Status
The Department of Public Works requested $2.3 million for construction 2011, which
includes $275,000 from the New York State Department of Environmental
Conservation. The Proposed 2011-2013 Capital Program and Budget defers the
requested construction funding to SY. According to DPW, the project will not be ready
for construction in 2011. The design consultant is currently in the early planning stages
of the project and a preliminary conceptual list of prioritized projects that is being
developed will provide better cost estimates that can be used to reevaluate next year’s
capital program.
Total Appropriated: $250,000
Appropriation Balance: $210,000
Impact on Operating Budget
The Proposed Capital Program includes $2,025,000 in serial bond financing for this
project in SY. If the entire $2,025,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $165,830 in the first year
and $3,269,707 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$2,250,000
$0
$0
$0

Total

$2,250,000

Executive
Recommended

BRO
Recommended

$0
$2,300,000
$0
$0
$0

$0
$0
$0
$0
$2,300,000

$0
$0
$0
$0
$2,300,000

$2,300,000

$2,300,000

$2,300,000

2010 Modified Requested
$0

BRO Evaluation
The Budget Review Office agrees with postponing construction from 2011 as the project
will not be ready to advance next year. The preliminary design should be done by this
time next year, which will provide a more defined scope, better cost estimates and a
tentative construction time table. The project can be reevaluated during next year’s
capital program to more appropriately schedule construction funding as projected.
BRO Recommendations
The Budget Review Office agrees with the proposed funding as it indicates a future
commitment to a worthy project that is actively under analysis to decide where, when
and how all the project elements will need to go forward, and how much all of the
necessary work will cost.
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EXISTING
5123
69
Project No:
Exec. Ranking:
BRO Ranking: 39
Project Name: Interchange Improvements for CR 111 at the LIE Service Roads
Manorville
Location:
L.D: 1
Description
This project provides funding for the design and construction of interchange
reconfiguration of CR 111 at the Long Island Expressway (LIE). This is a heavily used
interchange during peak periods.
Justification
This is an important juncture for recreational traffic to and from the South Fork of Long
Island. Congestion is particularly severe during Friday afternoons/evenings and
Sunday afternoons/evenings from April through October. The congestion impacts
travel time for thousands of motorists, as well as air quality and safety. The traffic
through this location increases each year, and conditions will only deteriorate. The goal
of this project is to study the conditions, propose feasible alternatives, and construct an
alternative that alleviates congestion.
Status
This program is a two-phased project:
Phase I involved the study, design, and construction of interim capacity and safety
improvements, which was to include the removal of a median on the LIE overpass
bridge. Phase I planning and engineering was completed October 2007. Planning and
engineering stage findings have shown that the median was an integral structural
element of the bridge and could not be removed. The Phase I construction was
terminated.
Phase II entails CR 111/ LIE interchange modifications to facilitate traffic flow and
alleviate congestion. The Proposed 2011-2013 Capital Program provides $10 million
for construction in SY, which is $2 million less than previously adopted. This amount
included $8 million in anticipated Federal Highway Administration Funding, which
appeared to be available when the recommended budget was assembled. These
funds are no longer available. Design is currently being re-evaluated and will be
completed sometime after 2011. Phase II construction was expected to last from
4/2014 through 4/2015, now pending re-evaluation of design.
Total Appropriated: $1,750,000
Appropriation Balance: $586,481
Impact on Operating Budget
The Proposed Capital Program includes $2,000,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $2,000,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $163,783
in the first year and $3,229,340 over the life of a 20-year bond.
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2010-12
Adopted

2010 Modified Requested

Executive
Recommended

BRO
Recommended

2010
2011
2012
2013
SY

$0 $0
$0
$0
$0
$12,000,000

$0
$0
$0
$0
$12,000,000

$0
$0
$0
$0
$10,000,000

$0
$0
$0
$0
$10,000,000

Total

$12,000,000

$12,000,000

$10,000,000

$10,000,000

BRO Evaluation
The interim improvements at this interchange are already mitigating the effects of
severe and increasing traffic, including improving travel time and safety in the area.
Traffic through the area is increasing, and study of the area should continue. The
proposed $10 million in SY consisted of $2 million in serial bonds and $8 million in
federal funding. Federal funds are not currently available for this project, increasing the
total cost to the County. The success of interim improvements makes the priority of this
project less immediate, and the loss of anticipated federal funding requires reevaluation.
BRO Recommendations
If an additional $8,000,000 in serial bond financing (2011-2013 and SY) was necessary,
and issued all at once, the estimated fiscal impact to the operating budget for debt
service payments is an additional $655,130 in the first year and $12,917,359 over the
life of a 20-year bond.
The Budget Review Office agrees with the funding schedule as proposed, to allow for
future completion of this project, as future conditions at the interchange are expected to
worsen. Re-evaluation of funding is recommended as Phase II design plans are
solidified.
5123LH11
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EXISTING
5138
57
Project No:
Exec. Ranking:
BRO Ranking: 54
Project Name: Safety Improvements to CR 21, Main Street in Yaphank
Yaphank
Location:
LD: 3
Description
According to DPW, this project will straighten a sharp curve on CR 21 (Main St.) in
Yaphank, which has experienced a history of accidents from cars running off the road.
Construction is to take place within the existing right-of-way (ROW) of CR 21.
Justification
This project will improve the overall safety of this stretch of road by reducing the number
of accidents.
Status
This project was included in the Adopted 2010-2012 Capital Program in SY. DPW
requested that funds be advanced to 2011 to expedite this important safety
improvement. Planning for this project is being done in-house. Accordingly, the
estimated cost of the project has been reduced.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $600,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $600,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $49,135 in
the first year and $968,802 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$750,000

Total

$750,000

Executive
Recommended

BRO
Recommended

$0
$600,000
$0
$0
$0

$0
$600,000
$0
$0
$0

$0
$600,000
$0
$0
$0

$600,000

$600,000

$600,000

2010 Modified Requested
$0
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BRO Evaluation
The installation of guiderails would be a less expensive way to address this problem,
but DPW informs us that this would be an impracticable alternative as guiderails are
unsuitable for short stretches of roads because of safety concerns. The only method of
remediation is to flatten the curve.
BRO Recommendations
We agree with the funding presentation for this project.
5138BP11

EXISTING
Project No:

5180
49
Exec. Ranking:
BRO Ranking: 49
Installation of Guide Rail and Safety Upgrades at Various
Locations
Countywide
LD: All

Project Name:
Location:
Description
This ongoing project provides for the installation and modification of guide rails, plus
associated improvements including slope grading, removal of trees or other hazardous
obstructions and seeding at various locations throughout the County.
Justification
To enhance the safety of motorists utilizing County roadways.
Status
A resolution to appropriate $185,000 in serial bonds to fund the 2010 proposed
schedule of guide rail improvements is imminent. The Proposed 2011–2013 Capital
Program and Budget advances $200,000 in serial bond funding to 2011 rather than
$250,000 in pay-as-you-go funding requested by DPW in 2012. SY is funded as
requested with $400,000 in pay-as-you-go funding.
Total Appropriated: $245,000
Appropriation Balance: $0
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Impact on Operating Budget
The Proposed Capital Program includes $200,000 in serial bond financing for this
project in 2011. If the entire $200,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $16,378 in the first year and
$322,934 over the life of a 20-year bond.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$185,000
$0
$250,000
$0

$185,000
$200,000
$0
$0

$185,000
$200,000
$0
$0

2010 Modified Requested

2010
2011
2012
2013
SY

$185,000
$0
$185,000
$0
$185,000

$400,000

$400,000

$400,000

Total

$555,000

$835,000

$785,000

$785,000

$185,000

BRO Evaluation
The regular maintenance of and upgrades to guide rails and the surrounding areas on
County roadways is an important part of the program to promote and protect the safety
of motorists.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this ongoing project, which assumes the adoption of IR No.
1355-2010 and resultant waiver of pay-as-you-go funding during 2010 and 2011. For
SY, this recurring project is appropriately scheduled with pay-as-you-go funding.
5180DD11

EXISTING
Project No:

5184
55
Exec. Ranking:
BRO Ranking: 55
Groundwater Improvement and Drainage Modifications to CR 48,
Middle Road
Southold
LD: 1

Project Name:
Location:
Description
This is a joint project between the Suffolk County Department of Public Works
(SCDPW) and the Suffolk County Water Authority (SCWA). The SCWA has a public
water supply well and pumping station located adjacent to a SCDPW recharge basin in
the vicinity of CR 48, Middle Road at its intersection with Ackerly Pond Road. The
water supply well is experiencing salt intrusion, which is leaching from the adjacent
SCDPW recharge basin.
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Justification
Water supply wells are in short supply and the SCWA as well as the North Fork cannot
lose this source of drinking water.
Status
SCDPW and SCWA have been working together to develop a solution that will satisfy
the needs of SCDPW, SCWA, and the residents on the North Fork of Long Island since
2005 to no avail. This project was first requested by the Department, and subsequently
not included by the County Executive, in 2005. The initial request sought $500,000 in
serial bonds for construction in 2006. At that time, the problem appeared to lie within
the jurisdiction and responsibility of the Water Authority; therefore, any costs incurred in
addressing the problem should have been borne by the Water Authority (and, ultimately,
its customers) and not by the County. In 2007 the Department requested $300,000 (W)
for planning in 2008 and $1 million for construction in 2010 in water quality funds for this
project and it was adopted as requested. Resolution No. 1070-2008 changed the
funding source from water quality protection funds to general obligation serial bonds
and appropriated $300,000 for planning, design, and supervision. The Adopted 20092011 Capital Program included $1 million in SY (2012-2013), same as requested,
designated as serial bonds. The Adopted 2010-2012 Capital Program includes $1
million in 2012, designated as $500,000 serial bonds and $500,000 other funding, which
represents the SCWA contribution sought by the County and is the same as requested.
The Department’s 2011 request includes funding of $1 million scheduled in 2012 same
as previously adopted however; the proposed funding has been deferred at least 2
years as it is scheduled in SY. No funds have been encumbered or expended as of
April 2010.
Total Appropriated: $300,000
Appropriation Balance: $300,000
Impact on Operating Budget
The Proposed Capital Program includes $500,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $500,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $40,946 in
the first year and $807,335 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$1,000,000
$0
$0

Total

$1,000,000

Executive
Recommended

BRO
Recommended

$0
$0
$1,000,000
$0
$0

$0
$0
$0
$0
$1,000,000

$0
$0
$1,000,000
$0
$0

$1,000,000

$1,000,000

$1,000,000

2010 Modified Requested
$0
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BRO Evaluation
This project continues to languish under the assertion that the Suffolk County Water
Authority and the Suffolk County Department of Public Works are working together to
develop a solution to satisfy all involved including the residents of the North Fork. It has
been five years since this project was initially requested and despite the fact that
$300,000 has been appropriated for planning, design, and supervision there has been
no progression. The funding schedule included in the Proposed Capital Program delays
any construction associated with this project at least 2-3 years. The Department states
that the proposed funding schedule will not prove problematic and that they are
unaware of the status of reaching an agreement with the SCWA. The lack of
progression of this project is a concern as water supply wells are in short supply and the
SCWA as well as the North Fork cannot lose this source of drinking water.
BRO Recommendations
The Budget Review Office recommends advancing $1 million to be designated as (W)
or water quality protection funds from SY to 2012. The nature of this project indicates
that this funding source is appropriate and the County should plan to progress this
project as the sole participant based upon the merits of the project and its inability to
reach an agreement with the SCWA. The Department’s request indicates that an RFP
for survey and engineering services has been prepared and that they anticipate
planning to be completed in 2010 and construction to be completed in 2012.
If the $500,000 decrease in serial bond financing recommended by BRO (SY) were
adopted, the estimated fiscal impact to the operating budget for debt service payments
is a savings of $40,946 in the first year and $807,335 over the life of a 20-year bond.
If $500,000 for construction is contributed by the SCWA, as the “other” or (O) funding
designation would indicate in the proposed capital program, then the County’s share of
$500,000 could be appropriated at that time without an offset based upon the fact that
the “other” funding would represent at least 50% of the appropriation. The magnitude,
source, and scheduling of funding remain policy decisions that will ultimately dictate the
progression or, lack there of, for this project.
5184RD11
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EXISTING
5196
55
Project No:
Exec. Ranking:
BRO Ranking: 57
Project Name: Countywide Highway Sign Management System
Countywide
Location:
LD: All
Description
This project implements an assessment and management system designed to maintain
traffic sign reflectivity, review sign placement compliance and establish an inventory of
any roadside issues requiring maintenance.
Justification
The Federal Highway Administration, as outlined in Revision 2 of the current National
Manual on Uniform Traffic Control Devices, has mandated the establishment of this
program to ensure that signing along County-maintained highways exceed minimum
levels of retro reflectivity. The project may improve traffic safety while reducing liability
exposure.
Status
The Adopted 2010-2012 Capital Program included $250,000 in serial bonds in 2010 to
plan for this federally mandated project, as requested by the Department of Public
Works. The Proposed 2011-2013 Capital Program adds $450,000 to advance planning
in 2011 and $1 million in each year from 2012 through SY for construction.
Introductory Resolution No. 1456-2010, if adopted, will appropriate $250,000 for
planning.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $3,450,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $3,450,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $282,525 in
the first year and $5,570,611 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$250,000
$0
$0
$0
$0

Total

$250,000

Executive
Recommended

BRO
Recommended

$250,000
$500,000
$1,000,000
$1,000,000
$1,000,000

$250,000
$450,000
$1,000,000
$1,000,000
$1,000,000

$250,000
$450,000
$1,000,000
$1,000,000
$1,000,000

$3,750,000

$3,700,000

$3,700,000

2010 Modified Requested
$250,000

BRO Evaluation
This is a federally mandated program that will improve traffic safety.
BRO Recommendations
The Budget Review Office concurs with the proposed funding presentation.
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Transportation: Dredges (5200)
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EXISTING
5200
38
Project No:
Exec. Ranking:
BRO Ranking: 51
Project Name: Dredging of County Waters
Countywide
Location:
LD: NA
Description
This project provides for the contract surveying and dredging of County waterways.
Funding for dredging is requested for projects estimated to cost in excess of $100,000,
which are exempt from the pay-as-you-go requirements of Local Law 23-1994. Smaller
dredging projects that are under $100,000 are accomplished with operating budget
transfers or with the County dredge.
Justification
Dredging is a County responsibility that is necessary to maintain safe navigable
waterways.
Status
DPW is requesting an increase of $6.7 million for this project due to the inclusion of
additional locations in 2013 and SY. The Executive has included funding as requested
as well as an increase of $350,000 in 2010 to adjust for costs associated with new
environmental regulations.
DPW has tentatively scheduled dredging at the following locations:
Proposed Dredging Schedule
Town

Location

2010
Brookhaven

Forge River & Narrow Bay Channels (Phase II)

Brookhaven

Carmen’s River (Phase I)

2011
Brookhaven
Brookhaven
2012
Southampton
Shelter Island
Brookhaven
Brookhaven
2013
Brookhaven
Babylon
Babylon

Forge River & Narrow Bay Channels (Phase III)
Carmen’s River (Phase II)
Shinnecock Canal East Cut (Phase I)
South Ferry Terminals
Carmen’s River (Phase III)
Forge River and Narrow Bay Channels (Phase IV)
Mt. Sinai Harbor
Babylon Cut (Oak Island Channel)
East Fox Channel
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SY
Huntington
Southampton
Huntington
Smithtown

Northport Harbor
Shinnecock Canal East Cut (Phase III)
Centerport Harbor
Nissequogue River

Total Appropriated: $15,770,000
Appropriation Balance: $8,209,475
Impact on Operating Budget
The proposed capital program includes $15,450,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $15,450,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $1,265,221
in the first year and $24,946,650 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$1,650,000
$1,650,000
$4,700,000
$0
$2,400,000

Total

$10,400,000

Executive
Recommended

BRO
Recommended

$1,650,000
$1,650,000
$4,700,000
$2,200,000
$6,900,000

$2,000,000
$1,650,000
$4,700,000
$2,200,000
$6,900,000

$2,000,000
$1,650,000
$4,700,000
$2,200,000
$6,900,000

$17,100,000

$17,450,000

$17,450,000

2010 Modified Requested
$0

BRO Evaluation
The County Dredges over 170 locations. Currently there is a backlog in dredging
projects as a result of the challenging approval process required by the Department of
Environmental Conservation (DEC) and the United States Army Corps of Engineers.
During the summer months, when dredging ceases, DPW determines the schedule for
upcoming dredging projects in the fall. The exact cost for individual projects is unknown
prior to the completion of the surveying. If the actual project cost is more than the
original estimate, then either an offset is required to provide the additional funds or other
dredging projects are postponed. The locations are tentatively scheduled based on
weather and seasonal limitations, environmental restrictions, availability of equipment
and competing priorities.
The recommended capital program includes a $350,000 increase in the 2010 Modified
Capital Budget to adjust for increased costs associated with new NYS DEC dredging
regulations, which mandate the use of a coring technique instead of the less costly grab
sample dredging that is traditionally performed.
The Budget Review Office recognizes the importance of maintaining the County
waterways on an ongoing basis so that they do not become shoaled and potentially
dangerous. Operation of the County dredge has proven to be a cost-effective means of
addressing the needs of this project.
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BRO Recommendations
The Budget Review Office agrees with the proposed funding level and schedule.
Maintaining the current level of funding will allow the department to have resources
available to proceed with the projects that have been permitted.
5200BP11

EXISTING
5201
38
Project No:
Exec. Ranking:
BRO Ranking: 37
Project Name: Replacement of Dredge Support Equipment
Countywide
Location:
LD: All
Description
This project provides for the replacement of equipment needed for the continued
operation of County dredging.
Justification
The use of the equipment in saltwater causes an accelerated rate of corrosion.
Equipment must be replaced periodically as it becomes broken or unreliable to ensure
that dredging products can move forward.
Status
The Proposed 2011-2013 Capital Program includes $550,000 from 2011-SY for the
replacement of dredge support equipment, which is equal to DPW’s request. Funding of
$100,000 is added in 2013 for the replacement of a fuel truck.
DPW Requested Replacement Schedule
2010
2013
Dredge Rehab and Tug Barney Rehab
Replace Fuel Truck
2011
SY
Disposal Area Construction Equipment
Replace Skid Loader, Hydraulic Power
Unit, and Hydraulic Crane
2012
Disposal Area Construction Equipment
Total Appropriated: $820,000
Appropriation Balance: $178,856
Impact on Operating Budget
The Proposed Capital Program includes $550,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $550,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $45,040 in
the first year and $888,068 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$50,000
$100,000
$150,000
$0
$200,000

Total

$500,000

Executive
2010 Modified Requested Recommended
$50,000

BRO
Recommended

$50,000
$100,000
$150,000
$100,000
$200,000

$50,000
$100,000
$150,000
$100,000
$200,000

$50,000
$100,000
$150,000
$100,000
$200,000

$600,000

$600,000

$600,000

BRO Evaluation
The County dredge has been a cost-effective alternative to contracted dredging.
Dredging equipment deteriorates under constant exposure to salt water and must be
replaced on an on-going basis. The requested equipment will allow the County to
continue dredging and to complete projects within seasonal environmental restrictions.
If DPW is to maintain an aggressive dredging schedule for the next several years, then
equipment must be maintained and replaced as needed.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this project, which assumes the adoption of IR No. 13552010 and resultant waiver of pay-as-you-go funding during 2010 and 2011. However, in
accordance with Local Law 23-1994, we recommend changing the funding designation
from serial bonds (B) to transfer from the General Fund (G) in 2012, 2013 and SY.
5201BP11
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Transportation: Erosion & Flood Control
(5300)
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EXISTING
5330
62
Project No:
Exec. Ranking:
BRO Ranking: 61
Project Name: Shoreline Protection at Hashamomuck Cove
Southold
Location:
LD: 1
Description
The Army Corps of Engineers is moving forward with a $5 million study to develop plans
to mitigate the erosion of the shoreline along Hashamomuck Cove in Southold. This
project provides funding for the County’s 10% share for the study.
Justification
The shoreline along Hashamomuck Cove is experiencing severe erosion. If this erosion
continues, it could undermine CR 48, Middle Road, which is one of two main east-west
roadways along the North Fork of Long Island.
Status
The Proposed 2011-2013 Capital Program includes $500,000 for planning in SY for the
County share of the project, as previously adopted. DPW requested funding be
advanced to 2013.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Army Corps of Engineers will fund 65% of this $5 million study; the State will fund
25%, making the County’s 10% share $500,000. The Proposed Capital Program
includes $500,000 in serial bond financing for this project (2011-2013 and SY). If the
entire $500,000 were borrowed at once, the estimated fiscal impact to the operating
budget for debt service payments is $40,946 in the first year and $807,335 over the life
of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$500,000

Total

$500,000

Executive
Recommended

BRO
Recommended

$0
$0
$0
$500,000
$0

$0
$0
$0
$0
$500,000

$0
$0
$0
$0
$500,000

$500,000

$500,000

$500,000

2010 Modified Requested
$0
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County Road 48 Facing Long Island Sound (Left) Aerial Satellite Image (Right) from Google Maps ®

BRO Evaluation
The area to be studied is a narrow stretch of land on the north side of Hashamomuck
Cove that is only a few hundred feet wide. The area is geographically vulnerable to
erosion, which could undermine one of the most traveled roads on the north fork.
Inclusion of this project in the current Capital Program demonstrates the County’s
support to the other agencies involved with the project. The County share funding can
be advanced or deferred in future capital programs based upon the US Army Corp of
Engineers’ needs and timeline for progressing the project.
BRO Recommendations
We agree with the proposed Capital Program’s inclusion of this project, as it takes
actions that promote the integrity of CR 48, Middle Rd in Southold and supports the
safety and well-being of Suffolk County residents.
5330BP11

EXISTING
Project No:

5343
49
Exec. Ranking:
BRO Ranking: 61
Reconstruction of Shinnecock Canal Locks, Town of
Southampton
Hampton Bays
LD: 2

Project Name:
Location:
Description
This project provides for the structural rehabilitation and repair of the lock and tide gates
at the Shinnecock Canal.
Justification
Funding for this project is required to keep the canal fully operational and retain the
integrity of the tidal gates and locks to ensure the continued safe flow of boat traffic
through the canal. The operation of this facility benefits the ecology of Shinnecock Bay
and reduces dredging costs at the Shinnecock Inlet by the flushing action of the
controlled tidal flow.
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Status
Phases I through V were completed during the period 1993 to 2004. In 2008, $100,000
was appropriated for the emergency repair of corroded lock gate hinges. DPW is
requesting funding for phases VII and VIII, Rehabilitation of Tide Gates and
Rehabilitation of Lock Gates. Phase VII is scheduled for 2010. DPW requested funds for
Phase VIII be advanced from SY to 2013. This change is included in the Proposed
2011-2013 Capital Program.
Total Appropriated: $720,000
Appropriation Balance: $13,085
Impact on Operating Budget
Periodic rehabilitation positively impacts the operating budget because it reduces
maintenance costs and prevents costly emergency repairs.
The Proposed Capital Program includes $650,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $650,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $53,229 in
the first year and $1,049,535 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$500,000
$0
$0
$0
$650,000

Total

$1,150,000

Executive
Recommended

BRO
Recommended

$500,000
$0
$0
$650,000
$0

$500,000
$0
$0
$650,000
$0

$500,000
$0
$0
$650,000
$0

$1,150,000

$1,150,000

$1,150,000

2010 Modified Requested
$500,000

Google Maps ® Aerial Imagery of the Shinnecock Canal, Hampton Bays

BRO Evaluation
The Shinnecock Canal is an important marine artery. Its maintenance is necessary to
ensure the safety of both commercial and recreational boaters. Delaying funding could
result in critical breakdowns, resulting in safety hazards and costly emergency repairs.
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BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program as it
provides for the timely maintenance of critical marine infrastructure.
5343BP11

EXISTING
Project No:

Not
BRO
5347
Exec. Ranking: Included
Ranking: 37
County Share for Reconstruction and Dredging at Shinnecock
Inlet
Hampton Bays
LD: 2

Project Name:
Location:
Description
This capital project provides the County Share for the reconstruction and dredging of
the Shinnecock Inlet. The County’s existing agreement with the New York State
Department of Environmental Conservation includes periodic reconstruction of jetties
and revetments as well as dredging to keep the inlet safe for commercial and
recreational boaters.
Justification
The County has an outstanding liability for its share of the reconstruction and dredging
of the Shinnecock Inlet, for which it has not yet been billed. DPW’s request includes
funding to meet the County’s obligation.
Status
Reconstruction and Dredging at Shinnecock Inlet has included five phases from 1990
through 2005. The County has not yet been billed for phases III, IV, and V.
Total
$0
$0
Appropriation Balance:
Appropriated:
Impact on Operating Budget
The Department requested $2,090,000 in serial bond financing for this project (20112013 and SY). If the entire $2,090,000 were borrowed all at once, the estimated fiscal
impact to the operating budget for debt service payments is an additional $171,153 in
the first year and $3,374,660 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$2,090,000
$0
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$2,090,000

$0

$0

2010 Modified Requested
$0
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BRO Evaluation
Pursuant to existing agreements, the County is responsible for nine percent of jetty
repairs and 31% of maintenance dredging. The remaining cost is divided among
federal, state, and local jurisdictions.
There has been a history of significantly delayed billing to the County by New York
State for these types of projects. The Department of Public Works has no further
information regarding the timing of the bills for the completed phases.
BRO Recommendations
Since billing for these projects is significantly delayed, the Budget Review Office
recommends the following options:
1. Include the funding as requested by the Department of Public Works.
2. Do not include funding and obtain an offset from the capital program or a General
Fund transfer to pay the amount when billed.
5347BP11

EXISTING
5348
52
Project No:
Exec. Ranking:
BRO Ranking: 52
Project Name: Reconstruction of Shinnecock Canal Jetties and Bulkheads
Hampton Bays
Location:
LD: 2
Description
This project provides for the reconstruction of existing jetties and bulkheads on the
Shinnecock Canal.
Justification
The project will stabilize jetties and bulkheads, which are necessary to maintain a
channel that can be safely navigated by boats.
Status
The contract for Phase IV, which includes repairs to east side bulkheading as well as
shoreline rehabilitation and erosion control, was let in November 2009. General
rehabilitation of jetties and bulkheads is included in Phase V, which is scheduled in SY.
DPW is requesting a 15% increase in funding to hire a consultant for construction
inspection. Accordingly, the Proposed 2011-2013 Capital Program includes an
additional $318,750 in SY.
Total Appropriated: $1,175,000
Appropriation Balance: $226,335
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Impact on Operating Budget
Periodic maintenance prevents costly emergency repairs.
The Proposed Capital Program includes $2,443,750 in serial bond financing for this
project (2011-2013 and SY). If the entire $2,443,750 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $200,122 in
the first year and $3,945,850 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$2,125,000

Total

$2,125,000

Executive
Recommended

BRO
Recommended

$0
$0
$0
$0
$2,443,750

$0
$0
$0
$0
$2,443,750

$0
$0
$0
$0
$2,443,750

$2,443,750

$2,443,750

$2,443,750

2010 Modified Requested
$0

Jetties (Left) and Bulkheads (Right) at Shinnecock Canal, Hampton Bays

BRO Evaluation
The use of the canal has been increasing annually making the maintenance of the
bulkheads and jetties vital for the safe passage of boats. If not approved, emergency
repairs would be more costly and would create a traffic problem when commercial,
recreational and repair craft are trying to utilize the canal simultaneously.
The use of outside consultants has become an increasingly prevalent practice in the
County. As staffing levels decline, it has become more difficult for DPW to conduct
timely in-house planning. Hiring consultants allows the County to move ahead with
needed projects, but at an additional cost. The additional cost for this project is
estimated at $319,000.
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BRO Recommendations
We support the inclusion of funding for this project in the Proposed 2011-2013 Capital
Program as it will allow for timely maintenance of critical marine infrastructure; however,
it would be fiscally preferable to perform engineering in-house.
5348BP11

EXISTING
Project No:

5361
Exec. Ranking: Not Included
BRO Ranking: 37
County Share for the West of Shinnecock Inlet Interim Storm
Damage Protection Project
Hampton Bays
LD: 2

Project Name:
Location:
Description
This project provides the County share for the initial phase of the West of Shinnecock
Inlet Interim Storm Damage Protection Project, which was completed in 2005 by the
United States Army Corps of Engineers. The project was implemented to protect the
community from flooding due to dune washovers and breaches.
Justification
The County has an outstanding liability for its share of the reconstruction and dredging
of the Shinnecock Inlet, for which it has not yet been billed.
Status
DPW did not submit a request for this project; however, the Budget Review Office does
not have any records suggesting that the debt has been satisfied.
$1,100,000 Appropriation Balance:
$39,395
Total Appropriated:
Impact on Operating Budget
This project is not included in the Proposed Capital Program.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$0

$0

$0

2010 Modified Requested
$0
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BRO Evaluation
The County is responsible for 10.5% of the total cost of this project. The balance is
covered by the U.S. Army Corps of Engineers, New York State Department of
Environmental Conservation, New York State Department of State, and the Town of
Southampton.
There has been a history of significantly delayed billing to the County by New York
State for these types of projects. The Department of Public Works has no further
information regarding the timing of the bills for the completed phases.
BRO Recommendations
Since billing for these projects is significantly delayed, the Budget Review Office
recommends the following options:
1. Include funding in the capital program.
2. Do not include funding and obtain an offset from the capital program or a General
Fund transfer to pay the amount when billed.
5361BP11

EXISTING
5370
Not Included
Project No:
Exec. Ranking:
BRO Ranking: 37
Project Name: County Share for Moriches Inlet Navigation Study
Fire Island
Location:
LD: 7
Description
This capital project provides the County share for the dredging and maintenance of the
Moriches inlet; a project involving the County, United States Army Corps of Engineers,
and New York State Department of Environmental Conservation, to keep the inlet safe
for commercial and recreational boaters.
Justification
The County has an outstanding liability for its share of the maintenance and dredging of
the Moriches Inlet, for which it has not yet been billed. DPW’s request includes funding
to meet the County’s obligation.
Status
Dredging and maintenance at the Moriches Inlet has been completed in three phases
from 1992 through 2004. The County has not yet been billed for phases II and III.
$1,365,000
$383,100
Total Appropriated:
Appropriation Balance:
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Impact on Operating Budget
The Proposed Capital Program does not include this project. The Department
requested $1,280,000 in serial bond financing for this project (2011-2013 and SY). If
the entire $1,280,000 were borrowed all at once, the estimated fiscal impact to the
operating budget for debt service payments is an additional $104,821 in the first year
and $2,066,778 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$1,280,000
$0
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$1,280,000

$0

$0

2010 Modified Requested
$0

BRO Evaluation
Pursuant to existing agreements, the County is responsible for 50% of maintenance and
dredging costs. The U.S. Army Corps of Engineers is responsible for the other 50%.
There has been a history of significantly delayed billing to the County by New York
State for these types of projects. The Department of Public Works has no further
information regarding the timing of the bills for the completed phases.
BRO Recommendations
Since billing for these projects is significantly delayed, the Budget Review Office
recommends the following options:
1. Include the funding as requested by the Department of Public Works.
2. Do not include funding and obtain an offset from the capital program or a General
Fund transfer to pay the amount when billed.
5370BP11

268

EXISTING
5371
33 BRO Ranking: 54
Project No:
Exec. Ranking:
Project Name: Reconstruction of Culverts
Countywide
All
Location:
LD:
Description
This project provides for the ongoing repair and maintenance of culverts throughout
County parks and under County roads. Many of these culverts are over 50 years old
and experience structural problems such as deterioration of concrete, rusting of
reinforcing rods, and erosion. Repair measures will mitigate deterioration and prevent
the potential collapse of these structures.
Justification
The improvements that are made help mitigate flood damage and improve the safety of
motorists and pedestrians using County roads. Maintaining culverts is necessary
because delaying could lead to much more costly emergency repairs.
Status
The Department of Public Works (DPW) requested an increase in funding for this
project due to inflation and the need to hire consultants. The Proposed 2011-2013
Capital Program includes the requested increase for 2011 and 2012; however, funding
in 2013 is $345,000 less than requested and funding in SY is $3,152,500 less than
requested.
The inspection of culverts is ongoing. The design phases for Robinson Pond and CR
94, Nugent Dr. are complete. The following is a preliminary schedule of the locations in
need of work as specified in DPW’s capital budget request.
2010
2011
San Souci Lakes Spillway &
Brookside Park Spillway
Culvert
East River & Aspatuck Creek
Edwards Avenue Culvert
Culverts

2012
Speonk River Culvert
Penataquit Creek Culvert

2011

Blydenburgh Park Culverts

Mud Creek Culvert

Beaver Dam Creek Culvert

Wildwood Lake Culvert

Division St Culvert.

Brown's Creek Culvert

Lake Shore Road Culvert

Brinkley Pond Culvert

Green Creek Culvert

Carll's River Culvert

Southaven Park Culverts

Total Appropriated: $2,295,000
Appropriation Balance: $1,158,267
Impact on Operating Budget
The Proposed Capital Program includes $5,242,750 in serial bond financing for this
project (2011-2013 and SY). If the entire $5,242,750 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $429,336 in
the first year and $8,465,311 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$1,000,000
$1,000,000
$0

Total

Executive
2010 Modified Requested Recommended
$0

BRO
Recommended

$0
$1,138,250
$1,069,500
$1,380,000

$0
$1,138,250
$1,069,500
$1,035,000

$0
$1,138,250
$1,069,500
$1,035,000

$1,000,000

$5,152,500

$2,000,000

$2,000,000

$3,000,000

$8,740,250

$5,242,750

$5,242,750

BRO Evaluation
The culverts underneath paths and roadways need to be maintained to ensure motorist
and pedestrian safety as well as to protect the waterways that flow through them.
Neglected culverts can collapse causing injury and expensive emergency repairs or can
become clogged, not allowing water to pass through, resulting in flooding.
DPW is requesting an increase over what was included in the Adopted 2010-2012
Capital Program due to inflation and the need to contract with a consultant regarding the
inspection of culverts to undergo construction. The use of outside consultants has
become an increasingly prevalent practice in the County. As staffing levels decline, it
has become more difficult for DPW to conduct timely in-house planning. Hiring
consultants allows the County to move ahead with needed projects, but at an additional
cost.
The Proposed 2011-2013 Capital Program includes sufficient funding for projects
scheduled in 2011 and 2012. Funding for 2013 and SY is less than requested, but is
substantially more than included in the Adopted 2010-2012 Capital Program.
BRO Recommendations
We agree with the funding presented in the Proposed 2011-2013 Capital Program, as
DPW informs us that there are ample funds to move forward with currently scheduled
projects.
5371BP11
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EXISTING
Project No:

5374
Not Included
Exec. Ranking:
BRO Ranking:
County Share for the Westhampton Interim Storm Damage
Protection Project
Westhampton Dunes
LD:

37

Project Name:
2
Location:
Description
This capital project provides the County share for the Westhampton Interim Storm
Damage Protection Project, which restored and preserved ocean beach and adjacent
private properties in accordance with an out-of-court settlement involving property
owners who brought litigation against the County, State, and Federal governments.
Justification
The County has an outstanding liability for its share of the Westhampton Interim Storm
Damage Protection Project, for which it has not yet been billed. DPW’s request includes
funding to meet the County’s obligation.
Status
The last phase of the Westhampton Interim Storm Damage Protection Project was
completed in 2005. The County has not been billed for this project.
$315,223
Total Appropriated: $1,551,800
Appropriation Balance:
Impact on Operating Budget
The Proposed Capital Program does not include this project. The Department
requested $1,600,000 in serial bond financing for this project (2011-2013 and SY). If
the entire $1,600,000 were borrowed all at once, the estimated fiscal impact to the
operating budget for debt service payments is an additional $131,026 in the first year
and $2,583,472 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$1,600,000
$0
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$1,600,000

$0

$0

2010 Modified Requested
$0

BRO Evaluation
Pursuant to an out-of-court settlement, the County is responsible for nine percent of the
cost for the Westhampton Interim Storm Damage Protection Project; the United States
Army Corps of Engineers is responsible for 70% and the New York State Department of
Environmental Conservation’s share is 21%.
There has been a history of significantly delayed billing to the County by New York
State for these types of projects. The Department of Public Works has no further
information regarding the timing of the bills for the completed phases.
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BRO Recommendations
Since billing for these projects is significantly delayed, the Budget Review Office
recommends the following options:
1. Include the funding as requested by the Department of Public Works.
2. Do not include funding and obtain an offset from the capital program or a General
Fund transfer to pay the amount when billed.
5374BP11

EXISTING
5375
38
Project No:
Exec. Ranking:
BRO Ranking: 57
Project Name: Bulkheading at Various Locations
Countywide
Location:
LD: All
Description
This project provides for the repair and/or replacement of deteriorated bulkheads at
various locations adjacent to County owned right-of-way properties. Some of these
locations front private property.
Justification
According to DPW, the County originally constructed these bulkheads and is required to
maintain them. Deteriorated sections must be replaced before there is breakage and
waterways become shoaled.
Status
DPW requested a 22% increase in funding compared to the Adopted 2010-2012 Capital
Program due to inflation and plans to hire a consultant for construction inspection. The
Proposed 2011-2013 Capital Program provides the $4,075,500 requested by the
Department, but defers 2012 funding to 2013 and 2013 funding to SY.
According to DPW, bulkheading at Brown’s River in Sayville (Phase VI) is complete;
bulkheads at Abet’s Creek in Patchogue (Phase VII) are under construction; and Long
Wharf bulkheads in Sag Harbor (Phase VIII) and Mill Dam Road bulkheads in
Huntington (Phase IX) are in the design stage. DPW has scheduled future bulkhead
replacement at the following locations:
Phase X- Northwest Harbor, Shinnecock Marina
Phase XI- Quogue Canal
Phase XII- Smith Point Marina
Phase XIII Speonk Point Canal
Total Appropriated: $1,010,000
Appropriation Balance:
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$281,596

Impact on Operating Budget
Maintaining bulkheads will minimize the potential for costly litigation from private
property owners whose property is damaged due to bulkhead failure.
The Proposed Capital Program includes $3,300,500 in serial bond financing for this
project (2011-2013 and SY). If the entire $3,300,500 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $270,282 in
the first year and $5,329,218 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$775,000
$865,000
$955,000
$0
$750,000

Total

$3,345,000

Executive
Recommended

BRO
Recommended

$775,000
$994,750
$1,098,250
$517,500
$690,000

$775,000
$994,750
$0
$1,098,250
$1,207,500

$775,000
$994,750
$1,098,250
$517,500
$690,000

$4,075,500

$4,075,500

$4,075,500

2010 Modified Requested
$775,000

BRO Evaluation
DPW is requesting an increase compared to the Adopted 2010-2012 Capital Program
due to inflation and the need to contract with a consultant regarding the inspection of
bulkheads to undergo construction. The use of outside consultants has become an
increasingly prevalent practice in the County. As staffing levels decline, it has become
more difficult for DPW to conduct timely in-house planning. Hiring consultants allows
the County to move ahead with needed projects, but at an additional cost.
DPW did not submit a request for CP 5379, Improvements to Long Wharf in Sag
Harbor, which was added to the 2010-2012 Capital Program last year by the
Legislature. However, the Department informs us that Phase VIII of this project (CP
5375) covers the full scope of CP 5379.
BRO Recommendations
We recommend funding this project as requested by DPW to provide for the timely
maintenance of bulkheads, avoiding costly emergency repairs and litigation.
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Transportation: Pedestrial (5400)

274

EXISTING
5497
51
Project No:
Exec. Ranking:
BRO Ranking: 51
Project Name: Construction of Sidewalks on Various County Roads
Countywide
Location:
LD: All
Description
This project provides for the installation and replacement of sidewalks on County roads.
These are separate and distinct from sidewalk construction projects that are
components of other roadway reconstruction or improvement projects.
Justification
The intent of this project is to maintain and advance pedestrian safety on County roads
via new or improved sidewalks.
Status
The Proposed 2011-2013 Capital Program and Budget includes no funding beyond the
2010 modified amount of $1,800,000, which includes an additional $100,000 over the
2010 adopted capital budget for construction to reflect the Town of Southampton’s
contribution for sidewalks along CR 79, Bridgehampton-Sag Harbor Turnpike. The
Department requested $2,092,000 in 2010 and $1,308,000 in 2011 for sidewalk
construction and renovation.
Sidewalk projects on County roads that are currently underway in various stages of
progress are:
¾ CR 85, Montauk Highway from West Street to Canterbury Court (Phase I) and
also on CR 85, from Canterbury Court to Idle Hour Boulevard (Phase VII), all in
the Town of Islip.
¾ CR 35, Park Avenue from Lebkamp Avenue to CR 86, Broadway-Greenlawn
Road (Phase II), in the Town of Huntington
¾ CR 79, Bridgehampton-Sag Harbor Turnpike from Slate Pond Road to the west
side of Scuttle Hole Road (Phase III) and also on CR 79, from NYS Route 27 to
the vicinity of Sunrise Avenue (Phase VI), all in the Town of Southampton
¾ CR 76, Townline Road from Jackson Street to Walter Street (Phases IV & V) in
the Towns of Islip and Smithtown
¾ CR 92, Oakwood Road from NYS Route 25 to the vicinity of Craven Street
(Phase V), in the Town of Huntington
Design on all phases is anticipated during 2010. Pending the completion of all
necessary CEQ, DEC and other approvals, all preparatory work and the provision of
sufficient funding appropriations, construction is anticipated in accordance with the
following schedule:
¾ Phase I – end of 2010
¾ Phases II & III – early 2011
¾ Phases IV & V – middle of 2011
¾ Phases VI & VII – throughout
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A resolution appropriating the 2010 funding for the sidewalks project will be forthcoming
and will be needed in order to complete all of the standalone sidewalk projects that are
currently under consideration.
Total Appropriated: $4,691,000
Appropriation Balance: $2,281,969
Impact on Operating Budget
There is negligible operating budget impact associated with this project.
2010-12
Adopted
2010
2011
2012
2013
SY

$1,700,000
$2,100,000
$1,000,000
$0
$0

Total

$4,800,000

Executive
Recommended

BRO
Recommended

$2,092,000
$1,308,000
$0
$0
$0

$1,800,000
$0
$0
$0
$0

$1,800,000
$1,000,000
$1,000,000
$1,000,000
$0

$3,400,000

$1,800,000

$4,800,000

2010 Modified Requested
$1,800,000

BRO Evaluation
This project provides the essential elements to enhance and protect pedestrian safety
via standalone sidewalk projects along County roads. Pedestrian safety becomes
increasingly important as more people walk for their health or forego automobile use to
economize on family expenses.
It is not the sole responsibility of the towns to construct and maintain sidewalks. The
County is empowered under New York State Municipal Law, Section 102, to provide for
construction of sidewalks where necessary. The towns and the County share a mutual
responsibility to improve sidewalk systems, further evidenced by the requirement for
each entity to obtain approval from the other when a sidewalk project is undertaken on
either a County or a Town road.
BRO Recommendations
The Budget Review Office does not agree with the discontinuation of funding beyond
2010 for the sidewalks project in the Proposed 2011-2013 Capital Program and Budget.
We recommend the adoption of a three-year schedule of $1,000,000 in each of 2011,
2012 and 2013 to continue upgrading sidewalk systems on County roads, especially in
conjunction with downtown revitalization efforts to encourage citizens to walk to
shopping areas and also along County roads leading to schools, houses of worship or
other public gathering places, where there is sustained pedestrian traffic.
If the additional $3,000,000 in serial bond financing recommended by BRO (2011, 2012,
and 2013) were issued all at once, the estimated fiscal impact to the operating budget
for debt service payments is an additional $245,674 in the first year and $4,844,010
over the life of a 20-year bond.
5497DD11
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EXISTING
Project No:

5510
55
Exec. Ranking:
BRO Ranking: 55
County Share for the Reconstruction of CR 3, Pinelawn Road,
Town of Huntington and Babylon
Melville, East Farmingdale
LD: 15, 17

Project Name:
Location:
Description
This project provides funding for the County’s share of the reconstruction of CR 3,
Pinelawn Road, in the vicinity of CR 5, Ruland Road/Colonial Springs Road, to the
vicinity of Corporate Center Drive, in addition to reconstructing Ruland Road/Colonial
Springs Road between Baylis Road east to CR 95, Little East Neck Road. This project
would also realign the existing offset intersection at Conklin Avenue/Long Island Avenue
at its intersection with CR 3.
Justification
This project will make the corridor more efficient and safer with less noise and pollutants
from traffic congestion while increasing pedestrian and bicycle safety.
Status
The corridor study is complete. Discussions are ongoing with Pinelawn Cemetery in
connection with property to be acquired by the end of 2010. Preliminary design is
underway and is to be completed by March 2011 with construction to be completed in
2013. The majority of construction funding has been moved from 2011 to 2012 and
land acquisition funding has increased in 2010 from $4,400,000 to $6,812,000 to
reflected updated estimates.
Total Appropriated: $2,794,000
Appropriation Balance: $1,077,707
Impact on Operating Budget
The Proposed Capital Program includes $4,048,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $4,048,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $331,496 in
the first year and $6,536,184 over the life of a 20-year bond.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$6,812,000
$5,720,000
$14,520,000
$0

$6,812,000
$5,720,000
$14,520,000
$0

$6,812,000
$5,720,000
$14,520,000
$0

2010 Modified Requested

2010
2011
2012
2013
SY

$4,400,000
$15,000,000
$6,500,000
$0
$0

$0

$0

$0

Total

$25,900,000

$27,052,000

$27,052,000

$27,052,000

$6,812,000
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BRO Evaluation
Currently Federal TIP funding is available for 80% of this project as opposed to 50%
when requested by DPW. Otherwise, the project is funded as requested. Property
acquisition issues with the Cemetery and the Town need to be resolved before the
project can advance to final design. In accordance with New York State Department of
Transportation procedures for locally administered federal aid projects, the County must
first-instance fund the entire cost of each phase of the project before being reimbursed
for the 80% federal share.
BRO Recommendations
The Budget Review Office agrees with the funding presentation for this project.
5510JO11

EXISTING
Project No:

5512
62
Exec. Ranking:
BRO Ranking: 53
County Share for the Reconstruction of CR 97, Nicolls Road,
Town of Brookhaven
Town of Brookhaven
LD: 4, 8

Project Name:
Location:
Description
This project funds the County’s share for reconstruction for Nicolls Road, CR 97. The
completed corridor study identified a range of alternatives costing between $120 million
to $400 million that were cost prohibitive without Federal funding. The following
additional components have been included to address congestion and enhance traffic
flow:
Phase III – Reconstruct intersections in the CR 97 corridor to improve congestion and
safety, including Hammond Road, Hawkins Road/Wireless Road, Mark Tree Road, and
Pond Path.
Phase IV – Redesign and construct improvements in the vicinity of NY Route 27,
Sunrise Highway, and Colin Drive/Greenbelt Parkway.
Justification
This is an ongoing project based upon a Federally aided corridor study to improve
mobility and safety.
Status
Phase I – During the study phase it was determined that the congested conditions in the
vicinity of Suffolk County Community College (SCCC) required immediate attention. An
Early Implementation Project (EIP) was advanced and was completed in 2008 to
improve traffic flow and safety combined with improvements at the CR 16/CR 97
interchange.
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Phase II – Pavement resurfacing from Furrows Road to NY Route 25 have been
completed.
Phase III – design is scheduled to be completed in September 2010 and construction in
2012.
Phase IV design is scheduled to be completed in 2014 and construction in 2015.
Construction funding is being advanced from 2012 to 2011 for Phase III and increased
by $850,000 to reflect current bid prices. Additional construction funding of $1,250,000
is scheduled in SY, as requested.
Total Appropriated: $9,040,000
Appropriation Balance: $2,139,278
Impact on Operating Budget
The Proposed Capital Program includes $5,750,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $5,750,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $470,875 in
the first year and $9,284,352 over the life of a 20-year bond.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$0
$4,100,000
$200,000
$200,000

$0
$4,100,000
$0
$400,000

$0
$4,100,000
$0
$400,000

2010 Modified Requested

2010
2011
2012
2013
SY

$0
$2,000,000
$1,250,000
$0
$0

$1,250,000

$1,250,000

$1,250,000

Total

$3,250,000

$5,750,000

$5,750,000

$5,750,000

$0

BRO Evaluation
DPW requested design funding for Phase IV in 2012 and 2013. The Executive
recommended these funds be combined in 2013. Based upon the DPW capital project
request that design will be completed in 2014, including the design funding in 2013
should be satisfactory. If the project progresses rapidly, DPW can request advancing
the design funding in the next capital program cycle.
BRO Recommendations
This road is the most heavily traveled county road in Suffolk County with multiple
signalized intersections and enduring capacity issues. The Budget Review Office
agrees with the funding presentation of this project.
5512JO11
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EXISTING
5515
53
Project No:
Exec. Ranking:
BRO Ranking: 52
Project Name: Reconstruction of CR 46, William Floyd Parkway
Town of Brookhaven
Location:
LD: 1, 3
Description
This project provides funding for the reconstruction of County Road 46, William Floyd
Parkway. The project includes bridge maintenance improvements at the CR 46/LIRR
bridge, as well as adding capacity to improve traffic flow from the bridge up to and
including the intersection at CR 46 and Moriches-Middle Island Road. Federal
Transportation Improvement Program (TIP) funding has not been finalized for this
project so the proposed federal aid for this project may change which may result in
delays or a modification of funding.
Justification
DPW studies have found that improvements are necessary at the intersection of CR 46
and Moriches-Middle Island Road to mitigate operational problems. Other components
of the project are to increase traffic flow, traffic safety and pedestrian/bicycle mobility
and safety.
Status
The total estimated cost of the project has increased by $500,000 to reflect current bid
prices. The Federal share for construction is estimated at $6,000,000. Construction
funding has been rescheduled from 2011 to 2012 as requested. Design is underway
and should be completed by June 2010 with construction commencing in 2012 and
completed by April 2012.
Total Appropriated: $1,220,000
Appropriation Balance: $513,775
Impact on Operating Budget
The Proposed Capital Program includes $1,500,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,500,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $122,837 in
the first year and $2,422,005 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$7,000,000
$0
$0
$0

Total

$7,000,000

Executive
Recommended

BRO
Recommended

$0
$0
$7,500,000
$0
$0

$0
$0
$7,500,000
$0
$0

$0
$0
$7,500,000
$0
$0

$7,500,000

$7,500,000

$7,500,000

2010 Modified Requested
$0
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BRO Evaluation
This project was first proposed in 1999 with the anticipation of rapid development of the
area surrounding the project site. While development has not occurred at the pace
expected, the traffic flow issues and bridge maintenance should be addressed.
BRO Recommendations
The Budget Review Office concurs with the funding presentation for this project. The
County should only proceed with this project if TIP funding becomes available to
augment the required construction expenditures.
5515JO11

EXISTING
Project No:

5516
69
Exec. Ranking:
BRO Ranking: 69
County Share for the Reconstruction of CR 80, Montauk Hwy,
Shirley/Mastic, Town of Brookhaven
Shirley/Mastic
LD: 3

Project Name:
Location:
Description
This project includes two phases. Phase I provides for the reconstruction of a 1.7 mile
section of Montauk Highway from the vicinity of CR 46, William Floyd Parkway, to the
vicinity of Barnes Road. Curbs, sidewalks, and a positive drainage system will be
installed in addition to improvements upon traffic signalization. The scope of Phase I
has been expanded to include storm water remediation work, which addresses drainage
deficiencies and pollutant discharge into the Forge River, previously Phase II. Phase II
has been redefined and now includes the construction of off street public parking lots to
replace on street parking spaces that will no longer exist as a result of the Phase I
construction.
Justification
This project is anticipated to improve capacity deficiencies in the corridor, alleviate
traffic congestion, eliminate direct discharge into the Forge River, and improve vehicular
and pedestrian safety all while reducing carbon monoxide emissions by approximately
1.7 tons and auto accidents by 230 annually.
Status
The scope of this project is significantly altered as compared to the Adopted 2010-2012
Capital Program. The Department’s request the and Proposed Capital Program omit
any mention of the installation of sewer infrastructure in the commercial area in Shirley
and $3 million of sewer serial bonds in SY, provided by the Legislature’s Omnibus
resolution, no longer scheduled in the capital program. The 2010 Modified Budget
includes $200,000 for construction, as requested, for the newly defined Phase II. Phase
I, which is fully funded and under construction, is expected to be completed in March
2011. Phase II construction requires amending the 2010 Capital Budget to appropriate
$200,000 for construction.
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Total Appropriated: $23,345,000
Appropriation Balance: $8,389,527
Impact on Operating Budget
The proposed changes to this capital project will have no fiscal impact to the operating
budget.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$3,000,000

Total

$3,000,000

Executive
Recommended

BRO
Recommended

$200,000
$0
$0
$0
$0

$200,000
$0
$0
$0
$0

$0
$0
$0
$0
$0

$200,000

$200,000

$0

2010 Modified Requested
$200,000

BRO Evaluation
This project will alleviate congestion, flooding conditions, and direct discharge into the
Forge River while improving the overall safety of the road for drivers and pedestrians.
The scope of the project reverts back to road reconstruction and associated
improvements such as curbs and parking as a result of the deletion of $3 million of
sewer serial bonds previously included in the capital program. The Budget Review
Office continues to support this project for all of the benefits it will afford to the area in
traffic and pedestrian safety and the protection of the natural environment.
BRO Recommendations
The significant change to this project is the removal of $3 million of sewer serial bonds
in SY. The inclusion of this funding remains a policy decision, which will need to be
established by this Legislature, as it was last year, for the prior capital program.
5516RD11
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EXISTING
Project No:

5526
55
Exec. Ranking:
BRO Ranking: 55
Reconstruction of CR 48, Middle Road from Horton Avenue to
Main Street
Southold Town
LD: 1

Project Name:
Location:
Description
This project provides for the reconstruction of CR 48, Middle Road utilizing a multiphased progression.
Phase I entails roadway reconstruction and drainage
improvements from Chapel Lane to SR 25. Phase II allows for roadway rehabilitation
and realignment from Ruch Lane to Chapel Lane. Phase III provides for roadway
reconstruction and drainage improvements from Hortons Lane to Grove Road.
Justification
This project will improve rideability and safety along CR 48 while providing benefits to
the environment through storm water remediation.
Status
Based upon their requested schedule of funding, the Department anticipates Phase I
design will be completed in February 2011 and construction completed in July 2012.
Phase II design will be completed in February 2012, right-of-way acquisitions acquired
by June 2012, and construction completed in July 2015. Phase III design will be
completed by June 2013, right-of-way acquisitions acquired by June 2012, and
construction completed in July 2016.
Progression of the project requires the
appropriate SEQRA approvals, an Eminent Domain Procedure Law (EDPL) hearing for
the land acquisitions, and possibly NYSDEC permits. However, since the Proposed
Capital Program defers $5 million requested for construction and $50,000 requested for
land acquisition from 2011 to 2012 and $750,000 requested for land acquisition in 2012
to SY, these time frames with be extended. Introductory Resolution No. 1532-2010, laid
on the table May 11th utilizes the $2.5 million for Phase I construction scheduled in the
2010 Adopted Capital Budget as an offset for CP 5175, Safety Improvements and
Corridor Study on CR 99, Woodside Ave. If this introductory resolution is adopted, a
policy decision should be made on whether to schedule funding in 2011 to progress
Phase I for reconstruction and drainage improvements on CR 48 from Chapel Lane to
SR 25.
Total Appropriated: $990,000
Appropriation Balance: $329,504
Impact on Operating Budget
The Proposed Capital Program includes $12,950,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $12,950,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $1,060,492
in the first year and $20,909,976 over the life of a 20-year bond.
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2010-12
Adopted

Executive
Recommended

BRO
Recommended

$2,500,000
$5,050,000
$750,000
$0

$2,500,000
$0
$5,050,000
$0

$2,500,000
$0
$5,050,000
$0

2010 Modified Requested

2010
2011
2012
2013
SY

$2,500,000
$320,000
$100,000
$0
$4,000,000

$7,150,000

$7,900,000

$7,900,000

Total

$6,920,000

$15,450,000

$15,450,000

$15,450,000

$0

BRO Evaluation
This project has reportedly been alternately included and deleted from the capital
program for more than two decades. Considering that the intent of this capital project is
to improve rideability and safety along the heavily traveled Middle Road (CR 48) in the
Town of Southold, further delays in its undertaking may not be prudent. The continual
deferment of this project only adds to the cost for its completion. Construction funding
of $2.5 million (Suffolk County Water Protection Fund, W) is retained in the Proposed
Capital Program as requested by DPW and is indicative that the Department and
County Executive are committed to advancing this project. Unfortunately, this funding
source is speculative at best based upon a faltering economy and the ensuing sales tax
revenues. The introduction of IR No. 1532-2010, which uses the funds as an offset.
The Department has expressed that the proposed schedule of funding is not
problematic based upon the project’s anticipated progression.
BRO Recommendations
The Budget Review Office agrees with funding as proposed based upon the most
current timeline provided for this project and discussions with the Department. The
largest portion of funding for the project has been requested and proposed in SY and its
scheduling can be addressed in future capital programs as required.
5526RD11
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EXISTING
Project No:

5528
58
Exec. Ranking:
BRO Ranking: 58
Improvements to North Highway, CR 39, from Sunrise Highway
to Montauk Highway
Southampton
LD: 2

Project Name:
Location:
Description
This project provides funding for the reconstruction of CR 39, North Highway, from
Sunrise Highway to Montauk Highway in three phases.
¾ Phase I - Bridge replacement at CR 39, St. Andrews Road (complete)
¾ Phase II - Capacity improvements and roadway rehabilitation from NY 27 to CR
38, North Sea Road (complete)
¾ Phase III – Minor capacity improvements and roadway rehabilitation from CR 38,
North Sea Road to Montauk Highway, NY 27A (pending)
Justification
It has been estimated that this project will reduce 933,000 hours of delay yearly, reduce
carbon monoxide in the corridor, and eliminate 73 traffic accidents yearly while
increasing safety and mobility for pedestrians and increasing the quality of life for
residents and vacationers alike.
Status
Construction funding of $5.2 million (80% Federal, 20% County) is scheduled in the
2010 Modified Budget to replace funding previously included in 2009 but never
appropriated.
The Department of Public Works anticipates that Phase III design will be completed by
June 2010 and construction will be completed by September 2011.
Total Appropriated: $15,800,000
Appropriation Balance: $1,111,087
Impact on Operating Budget
There is no impact to the operating budget as a result of the requested and proposed
funding.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$5,200,000
$0
$0
$0

$5,200,000
$0
$0
$0

$5,200,000
$0
$0
$0

2010 Modified Requested

2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

$0

$0

$0

Total

$0

$5,200,000

$5,200,000

$5,200,000

$5,200,000
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Four lanes of traffic on CR 39 east of the St. Andrews Bridge

BRO Evaluation
This project’s success can, in large part, be attributed to the development of the Early
Implementation Project (EIP). The implementation of the EIP concept resulted in
accelerated project progression and reduced costs. Phase II EIP enhancements
provided such significant improvements in mitigating traffic delays and congestion that
the decision was made to progress Phase III as an EIP as well. The Budget Review
Office supports the use of the EIP concept to progress projects in a more timely fashion
at reduced costs.
BRO Recommendations
The Budget Review Office concurs with the requested and proposed funding of $5.2
million to provide the required construction funding. The funding is designated as 80%
Federal ($4,160,000) and 20% County ($1,040,000) therefore; no offsetting
authorization is required to appropriate the funds.
5528RD11
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EXISTING
Project No:
Project Name:
Location:
Description

5538
46
Exec. Ranking:
BRO Ranking: 46
Reconstruction of CR 13, Fifth Avenue from Montauk Highway to
Spur Drive North, Town of Islip
Bay Shore
LD: 9, 11

This project provides for improving the traffic flow and road surface conditions on CR 13, Fifth
Avenue and CR 13A, Clinton Avenue, from Montauk Highway to Spur Drive North, which was
recommended by a study completed in 2003. Improvements include the addition of new turn
lanes, traffic signal system optimization, drainage mitigation and pavement improvements,
sidewalk repairs and/or installation where necessary.

Justification
The project’s main focus is to alleviate safety and operational problems along this north/south
arterial roadway and to improve motoring service to commuters in the area.

Status
The Proposed 2011-2013 Capital Program and Budget modifies the 2010 funding for this road
reconstruction project from the adopted and DPW requested level of $1,400,000 to $0, and
includes $1,700,000 for construction in 2011 as requested by DPW.
Design is expected to be completed during 2010, with construction to follow in 2011 with a
projected completion date of 2012.

Total Appropriated: $350,000
Impact on Operating Budget

Appropriation Balance:

$16,297

The Proposed Capital Program includes $1,700,000 in serial bond financing for this project in
2011. The estimated fiscal impact to the operating budget for debt service payments is
$139,215 in the first year and $2,744,939 over the life of a 20-year bond.

2010-12
Adopted
2010
2011
2012
2013
SY

$1,400,000
$0
$0
$0
$0

Total

$1,400,000

Executive
Recommended

BRO
Recommended

$1,400,000
$1,700,000
$0
$0
$0

$0
$1,700,000
$0
$0
$0

$0
$1,700,000
$0
$0
$0

$3,100,000

$1,700,000

$1,700,000

2010 Modified Requested
$0

BRO Evaluation
The operational safety and efficiency of this stretch of County roadway is expected to be
advanced via this capital project, which is on schedule according to DPW, and should be ready
to go forward to construction in 2011. Funding included in the Proposed Capital Program is
sufficient to complete all construction components.

BRO Recommendations
We agree with funding recommended for this project.
5538DD11
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EXISTING
5539
Project No:
Exec. Ranking: 46 BRO Ranking: 46
Project Name: CR 7, Wicks Road Corridor Study and Improvements
Brentwood, Town of Islip
Location:
LD: 9,11,12
Description
This project provides funding to retain the services of a consultant engineer to study the
existing and future operations of CR 7, Wicks Road and implement long-range traffic
mitigation improvements along this roadway.
Phase I – Intersection improvements on CR 7, Wicks Road at CR 67, Motor
Parkway/LIE
Phase II – Reconstruction of CR 7, Wicks Road from Blue Jay Drive to CR 13, Fifth
Avenue
Justification
To implement traffic operational mitigation improvements to improve safety.
Status
Phase I is complete. Phase II design is scheduled to be completed by October 2010,
land acquisition (an intermunicipal agreement will be required with the Town of Islip for
the transfer of maintenance of the Williams Street recharge basin) by September 2010
and construction will commence in 2011 and be completed by April 2012. The Abstract
Request Maps (ARMs) have been submitted and property acquisition is in progress.
As the project was not ready for construction in 2010, previously adopted funding was
utilized as offsets for other capital projects:
x
x
x

Introductory Resolution No. 1263-2010 reappropriated $411,000 of design funds
from this project for CP 6420 - Development of County Owned LandEnvironmental Impact Statement and Associated Engineering Costs.
Introductory Resolution 1359-2010 reappropriated $600,000 of construction
funds for CP 5572 – CR 31, Old Riverhead Rd and CR 104, Quogue-Riverhead
Rd, Intersection Improvements.
Introductory Resolution 1360-2010 reappropriated $2,500,000 of construction
funds for CP 8158 – Improvements to the Yaphank County Center Wastewater
Treatment Plant, Construction.

Additional funds have been scheduled in 2011 and increased by $950,000 to reflect
current construction estimates.
Total Appropriated: $3,032,000
Appropriation Balance: $1,548,935
Impact on Operating Budget
The Proposed Capital Program includes $6,250,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $6,250,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $511,821 in
the first year and $10,091,687 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$5,300,000
$0
$0
$0
$0

Total

$5,300,000

Executive
Recommended

BRO
Recommended

$5,300,000
$6,250,000
$0
$0
$0

$0
$6,250,000
$0
$0
$0

$0
$6,250,000
$0
$0
$0

$11,550,000

$6,250,000

$6,250,000

2010 Modified Requested
$0

BRO Evaluation
CR 7, Wicks Road, is a heavily traveled minor arterial roadway servicing approximately
18,000 vehicles per day. The property adjacent to the roadway is primarily residential
with the exception of the Western campus of Suffolk County Community College and
several private and parochial schools. The long-range plan identified traffic operational
problems that require mitigation. Portions of the roadway are single lane. The increase
of traffic in this area, due to the expansion of college enrollment and population growth,
supports the need for traffic mitigation efforts.
BRO Recommendations
The requested funding in 2010 was also included in 2011 with an increase in
construction costs. The 2010 requested amount is not necessary for completion of this
project as the 2011 amount is sufficient. The Budget Review Office agrees with the
funding presentation for this project.
5539JO11

EXISTING
5541
52
Project No:
Exec. Ranking:
BRO Ranking: 51
Project Name: Improvements to CR 36, South Country Road
Patchogue, Bellport
Location:
L.D: 3, 7
Description
This project addresses pavement and drainage deficiencies in the corridor. The project
would include full depth pavement patching and resurfacing to provide a uniform
pavement width. Concrete curb and sidewalk would be installed with pavement striping,
allowing for bicycles. Basins will be installed to collect localized flooding with
“vortechnics” basins installed at Mud, Abbets and Hedges Creeks. Necessary traffic
signal modifications and intersection striping would be incorporated into the project on
an as-needed basis.
This program is being performed in conjunction with other stormwater
remediation/culvert projects: CP 8240.321, CP 5371.319, and CP 8240.113.
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Justification
This project provides for pavement maintenance, striping, curbs, sidewalks, and
drainage improvements, which would contribute to traffic safety for vehicles, as well as
for pedestrians and cyclists. Traffic accidents are predicted to decrease by 50% at one
intersection.
Status
Inadequate drainage on the highway has further deteriorated the drainage system,
cement concrete panels and asphalt shoulders. This deterioration required DPW to
progress this as a 2-phase project, due to insufficient appropriated funding to complete
the entire project. This project was not included in the Adopted 2010-2012 Capital
Program. The Proposed 2011-2013 Capital Program schedules funding for construction
in SY.
Phase I planning is almost complete for the section of CR 36 stretching from Montauk
Highway to the Village of Bellport. Phase I construction will be completed by the end of
2011.
Phase II will address the portion of CR 36 that stretches from the Village of Bellport to
Beaver Dam Road and has not yet begun. Additional funding will be required for the
planning stages of Phase II, although there is a possibility that the planning could be
done by in-house staff.
Total Appropriated: $3,925,000
Appropriation Balance: $3,491,597
Impact on Operating Budget
There is negligible impact to the operating budget, as it is a roadway maintenance
project meant to enhance motorist and pedestrian safety.
The Proposed Capital Program includes $5,500,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $5,500,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $450,402 in
the first year and $8,880,685 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$0
$5,500,000
$0
$0

$0
$0
$0
$0
$5,500,000

$0
$0
$0
$550,000
$5,500,000

$5,500,000

$5,500,000

$6,050,000

2010 Modified Requested
$0
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BRO Evaluation
Counting on in-house planning for Phase II may be unrealistic, stretching existing
Department resources and further extending the time frame of the project. The project
area is subject to further deterioration if work is not done in a timely manner, and the
project is being done in conjunction with other stormwater remediation/culvert projects.
Budget Review recommends progressing the project in a timely manner for traffic safety
and overall benefit to the community.
BRO Recommendations
Budget Review agrees with the funding for construction in SY as proposed for the 20112013 Capital Program. We recommend adding funding for Phase II planning in 2013 to
ensure a timely transition to Phase II construction.
If the additional $550,000 in serial bond financing recommended by BRO (2011-2013
and SY) were issued all at once, the estimated fiscal impact to the operating budget for
debt service payments is an additional $45,040 in the first year and $888,068 over the
life of a 20-year bond.
5541LH11

EXISTING
Project No:

5548
46
Exec. Ranking:
BRO Ranking: 46
Reconstruction of CR 83, Patchogue-Mt. Sinai Road, Town of
Brookhaven
Town of Brookhaven
LD: 4,6,7

Project Name:
Location:
Description
This project provides for improvements to increase capacity at two intersections to
accommodate existing and future traffic volumes.
Justification
Over 40,000 vehicles travel the segment of CR 83 between the Long Island Expressway
and Old Town Road each day, causing operational delays and accidents during peak
hours.
Status
The corridor study is complete and a preferred alternative has advanced to design.
Design funding not appropriated in 2009 is scheduled in 2011 and land acquisition
funds have been increased from $750,000 to $1,500,000 and deferred from 2011 to
2013. DPW does not have an issue with the delay in land acquisition funds as
construction is not scheduled until SY. The increased land acquisition costs reflect
current estimates.
Total Appropriated: $400,000
Appropriation Balance: $5,000
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Impact on Operating Budget
The Proposed Capital Program includes $4,550,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $4,550,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $372,605 in
the first year and $7,346,748 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$750,000
$0
$0
$3,000,000

Total

$3,750,000

Executive
Recommended

BRO
Recommended

$0
$50,000
$1,500,000
$0
$3,000,000

$0
$50,000
$0
$1,500,000
$3,000,000

$0
$50,000
$0
$1,500,000
$3,000,000

$4,550,000

$4,550,000

$4,550,000

2010 Modified Requested
$0

BRO Evaluation
CR 83 is a principal arterial component of the County road system. This project would
improve traffic flow and safety at the intersections of CR 83/CR 16, Horseblock Road,
and CR 83/NY 25.
BRO Recommendations
The Budget Review Office agrees with the funding presentation as proposed.
5548JO11

EXISTING
Project No:

5554
52
Exec. Ranking:
BRO Ranking: 52
CR 85, Montauk Highway, from CR 97, Nicolls Road to West
Avenue, Town of Brookhaven
Patchogue
LD: 7, 8

Project Name:
Location:
Description
Phase I - This project provided resurfacing and pavement patching to produce a uniform
pavement width. New pavement markings provided shoulders for greater overall safety.
Leaching basins were installed to collect localized flooding. Sidewalk, curbing, and
landscaping items were installed as necessary.
Phase II – This phase will increase the turning radius and sight distance at the
intersection of CR 85, Montauk Highway at Atlantic Avenue, Patchogue.
Justification
Safety improvements.
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Status
Phase I construction was completed in July 2003. Phase II funding is advanced from
SY to 2011 and $10,000 has been added for land acquisition.
Total Appropriated: $15,000
Appropriation Balance: $9,400
Impact on Operating Budget
The Proposed Capital Program includes $60,000 in serial bond financing for this project
(2011-2013 and SY). If the entire $60,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $4,913 in the first year and
$96,880 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$50,000

Total

$50,000

Executive
Recommended

BRO
Recommended

$0
$10,000
$0
$50,000
$0

$0
$60,000
$0
$0
$0

$0
$60,000
$0
$0
$0

$60,000

$60,000

$60,000

2010 Modified Requested
$0

BRO Evaluation
Phase II improvements will increase safety along this thoroughfare.
BRO Recommendations
DPW stated that this project could be completed in 2011. The Budget Review Office
agrees with the advanced funding as proposed.
5554JO11

EXISTING
Project No:

5557
55
Exec. Ranking:
BRO Ranking: 44
Intersection Improvements on CR 94, Nugent Drive at CR 51 and
CR 63/CR 104/SR 24
Town of Southampton
L.D: 2

Project Name:
Location:
Description
The objective of this program is to remedy traffic congestion deficiencies, improve
pedestrian mobility, and reduce accident rates as identified in the findings of the traffic
study initiated under CP 3301, Safety Improvements at Various Intersections.
Justification
These two intersections have appeared on the County’s High Accident List.
Improvements for pedestrian mobility coincide with the Town of Riverhead’s
revitalization of the area.
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Status
The Proposed 2011-2013 Capital Program includes funding as requested, which
represents an increase of $500,000 compared to the Adopted 2010-2012 Capital
Program.
Procurement of professional services to study a revised concept of CR 63/ CR 94/SR
24 Traffic Circle improvement was anticipated this spring; the consultant has not yet
been hired. The $200,000 appropriated for planning will be spent by the end of the year
with the planning stage projected for completion by the end of 2011.
The requested $400,000 for land acquisition is for modifying the roundabout; this
amount could change as the concept is developed. Construction is expected to
commence January 2014, with completion by the end of 2015.
Total Appropriated: $200,000
Appropriation Balance: $200,000
Impact on Operating Budget
The Proposed Capital Program includes $2,400,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $2,400,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $196,539 in
the first year and $3,875,208 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$300,000
$0
$1,000,000
$
$900,000

Total

$2,200,000

Executive
Recommended

BRO
Recommended

$300,000
$0
$0
$100,000
$2,300,000

$300,000
$0
$0
$100,000
$2,300,000

$300,000
$0
$0
$100,000
$2,300,000

$2,700,000

$2,700,000

$2,700,000

2010 Modified Requested
$300,000

BRO Evaluation
The remedy of safety issues at these intersections, which have appeared on the
County’s High Accident List, will benefit the community by progressing vehicular and
pedestrian traffic, which will contribute to the revitalization of the surrounding area.
BRO Recommendations
The Budget Review Office agrees with funding as requested and as recommended in
the Proposed 2011-2013 Capital Program.
5557LH11
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EXISTING
Project No:

5560
Not Included
Exec. Ranking:
BRO Ranking: 38
Reconstruction of CR 4, Commack Road From The Vicinity of
Nicolls Road to Julia Circle
Towns of Huntington and Babylon
LD: 16

Project Name:
Location:
Description
This project originally provided for the reconstruction of CR 4, Commack Road, and the
removal of a deteriorated pedestrian bridge. Phase II of this project included the design
and construction of a new pedestrian bridge over CR 4.
Justification
The pedestrian bridge will increase safety and quality of life to residents in the area.
Status
The Phase I construction will be completed under CP 5567. Resolution No. 318-2009
amended the 2009 Capital Budget and appropriated $3.5 million for the rehabilitation of
CR 4, Commack Road, in the vicinity of Nicolls Road to Polo Street, under the Federal
FFY 2009 American Recovery and Reinvestment Act. Resolution No. 953-2008
appropriated $75,000 for design of the replacement pedestrian bridge.
Funding for construction of the new pedestrian bridge was not included in the Proposed
2011-2013 Capital Program. DPW requested $300,000 in SY.
Total Appropriated: $875,000
Appropriation Balance: $472,903
Impact on Operating Budget
There is no impact as proposed.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$0
$0
$0
$300,000

$0
$0
$0
$0
$0

$0
$0
$0
$0
$300,000

$300,000

$0

$300,000

2010 Modified Requested
$0

BRO Evaluation
With the demolition of the existing arch bridge there is a community need to access
trails and parks without having to cross Commack Road. The pedestrian bridge will
provide a safe alternative.
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BRO Recommendations
The Budget Review Office recommends including $300,000, as requested, in SY for
construction of a new pedestrian bridge.
If the additional $300,000 in serial bond financing recommended by BRO (2011-2013
and SY) were issued all at once, the estimated fiscal impact to the operating budget for
debt service payments is an additional $24,567 in the first year and $484,401 over the
life of a 20-year bond.
5560JO11

EXISTING
5561
46
Project No:
Exec. Ranking:
BRO Ranking: 46
Project Name: Reconstruction of CR 59, Long Lane, East Hampton
East Hampton
Location:
LD: 2
Description
This project provides for the full reconstruction of 1.1 miles of CR 59, Long Lane from
the East Hampton Village line to the vicinity of Stephens Hands Path. The scope of this
project has been expanded to a full reconstruction project based upon further
deterioration of the roadway’s infrastructure. All work will be performed within the
existing fifty foot right-of way.
Justification
The reconstruction of this roadway will improve the riding surface and ensure safe
passage for the traveling public.
Status
Planning for the expanded scope is currently being performed in-house. The
Department anticipates planning will be completed by December 2011 and construction
will be completed by December 2012. The Department requested that $700,000
scheduled for construction in 2011, which was adequate for repairs and resurfacing as
initially planned, be deferred to 2012 and increased to $2.2 million to provide for the
expanded scope of this project. The Proposed Capital Program includes funding as
requested.
Total Appropriated: $0
Appropriation Balance: $0

297

Impact on Operating Budget
The Proposed Capital Program includes $2,200,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $2,200,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $180,161 in
the first year and $3,552,274 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$700,000
$0
$0
$0

Total

$700,000

Executive
Recommended

BRO
Recommended

$0
$0
$2,200,000
$0
$0

$0
$0
$2,200,000
$0
$0

$0
$0
$2,200,000
$0
$0

$2,200,000

$2,200,000

$2,200,000

2010 Modified Requested
$0

BRO Evaluation
Construction funding of $650,000 to address deteriorated drainage facilities, shoulder
repair, and asphalt resurfacing along this rural roadway was originally requested by the
Department for inclusion in the 2003-2005 Capital Program. The initial plan was to
begin construction in April 2004, which would be completed by May 2005; however, the
Adopted 2003-2005 Capital Program deferred the construction funding to SY. Since
this project’s inception, funding has been deferred time and time again. The delays in
providing the needed repairs and maintenance have resulted in an advanced level of
deterioration to the roadway that will necessitate a full reconstruction at a cost of $2.2
million. The requested and proposed funding for the expanded scope of this project
represents a 214% increase over the previously adopted funding of $700,000. This
project exemplifies the fact that sometimes deferred maintenance may prove penny
wise and dollar foolish.
BRO Recommendations
The Budget Review Office concurs with the proposed funding, which is the same as
requested and seems reasonable based upon the anticipated timeline progression for
this project. If historical experience is indicative of future results, the County should
avoid any additional delays to avoid further deterioration and the resultant cost
escalation.
5561RD11
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EXISTING
Project No:
Project Name:
Location:
Description

5565
Exec. Ranking:
Sagtikos Corridor
Brentwood

49

BRO Ranking: 35
LD: 11

This project provides for the study, design, and construction of a by-pass road to divert traffic
from County Road 4, Commack Road, and the Sagtikos State Parkway. The by-pass road will
alleviate truck traffic on Commack Road and vehicular traffic on the Sagtikos Parkway.
Heartland Industrial Park would be connected to the “G” Road on the grounds of Pilgrim State
Hospital, allowing access to Crooked Hill Road and Wicks Road. Funding for the project would
be provided by the County and private sources, and potentially Federal and State aid. This
project is part of a coordinated planning effort between Suffolk County, New York State, and the
townships adjacent to the corridor (Babylon, Islip, Huntington, and Smithtown) to mitigate traffic
concerns caused by new retail development in the area.

Justification
This project would improve traffic flow in an area that experiences significant congestion
during peak hours.
Status
Resolution No. 683-2007 authorized the Suffolk County Executive to accept payment of
$500,000 in lieu of performance for certain traffic mitigation measures related to the
construction of the Tanger Outlet Mall in Deer Park. A portion of this payment,
$300,000, was designated for CP 5565, specifically for planning, supervision, and
design of a Sagtikos Corridor/Commack Road By-pass. An additional $300,000 is
included from the Tanger Outlet Mall developer for construction in 2011. The total
estimated cost of the project has increased by $1.3 million to reflect updated estimates
of construction costs. Land acquisition is scheduled to be completed by the end of
2010, design by June 2011 and construction by April 2012.
Total Appropriated: $300,000
Appropriation Balance: $265,000
Impact on Operating Budget
The Proposed Capital Program includes $1,000,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,000,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payment is $81,891 in
the first year and $1,614,670 over the life of a 20-year bond.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$1,050,000
$1,300,000
$0
$0

$1,050,000
$1,300,000
$0
$0

$1,050,000
$1,000,000
$0
$0

2010 Modified Requested

2010
2011
2012
2013
SY

$1,050,000
$0
$0
$0
$0

$0

$0

$0

Total

$0

$2,350,000

$2,350,000

$2,050,000

$1,050,000
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“G” Road
at Pilgrim
State
Hospital

Heartland
Industrial
Park

BRO Evaluation
As a project contained within the Sagtikos Regional Development Zone, CP 5565
requires significant interagency, intermunicipal, and intergovernmental cooperation.
The County is working with the NYS Intermodal Transportation Facility to progress this
project.
BRO Recommendations
This project was introduced in 2008 and there has been limited advancement awaiting
planning studies by the State and the County as well as intermunicipal agreements.
DPW has stated that the cooperative effort is progressing and the project should be
completed as scheduled.
The Budget Review Office recommends reducing construction serial bonds by $300,000
in 2011 as the Department did not reduce serial bonds to reflect the $300,000 provided
by Tanger Outlet Mall for construction in 2011.
If the $300,000 decrease in serial bond financing recommended by BRO (2011-2013
and SY) were adopted, the estimated fiscal impact to the operating budget for debt
service payments is a savings of $24,567 in the first year and $484,401 over the life of a
20-year bond.
5565JO11

300

EXISTING
Project No:

5571
59
Exec. Ranking:
BRO Ranking: 48
Intersection Improvements at CR 48, Middle Road and Cox Neck
Road
Southold
1
LD:

Project Name:
Location:
Description
A traffic study completed under CP 3301, Safety Improvements at Various Intersections,
recommended major safety improvements to the heavily congested, accident-prone
intersection of CR 48, Middle Road and Cox Neck Road, which then became a separate
capital project. The preferred solution to the safety and traffic flow issues at this
problematic intersection is via the construction of a modern double roundabout.
Justification
Completion of the capacity improvement project at this intersection will increase
motorist safety and facilitate traffic flow.
Status
The Proposed 2011-2013 Capital Program and Budget includes $1,000,000 in 2010 as
adopted and requested by DPW, but does not include the $2,750,000 DPW requested
in 2011 to construct a double roundabout. At the level of funding recommended for this
project, DPW is actively weighing the options as to how to proceed:
¾ Scale the project back to a single rather than a double roundabout. If this option
is chosen, it is estimated that an additional $500,000 for construction is required.
¾ Leave the intersection as it currently exists, with traffic lights to control traffic flow.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
This project focusing upon safety and traffic flow improvements at a congested
intersection with high accident experience is expected to have minimal impact upon the
operating budget.
2010-12
Adopted
2010
2011
2012
2013
SY

$1,000,000
$0
$0
$0
$0

Total

$1,000,000

Executive
Recommended

BRO
Recommended

$1,000,000
$2,750,000
$0
$0
$0

$1,000,000
$0
$0
$0
$0

$1,000,000
$500,000
$0
$0
$0

$3,750,000

$1,000,000

$1,500,000

2010 Modified Requested
$1,000,000
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BRO Evaluation
According to the information and insight provided by DPW, it appears that the
construction funding recommended for this safety and traffic flow intersection
improvement project is insufficient to accomplish even a scaled-down version of the
preferred roundabout solution.
BRO Recommendations
In order for DPW to proceed with making improvements to the intersection of CR 48,
Middle Road and Cox Neck Road, it is estimated an additional $500,000 is required.
This additional funding will require scaling the design of this project down from a double
to a single roundabout, which is likely to delay the completion of the engineering phase
until late 2010 or early 2011, with construction letting in 2011. If Public Works is unable
to identify an offset in 2010 to provide an additional $500,000 for construction, the
Budget Review Office recommends including $500,000 for construction in 2011 to
provide a total of $1,500,000 for the construction of a single roundabout.
If the additional $500,000 in serial bond financing recommended by BRO in 2011 were
issued all at once, the estimated fiscal impact to the operating budget for debt service
payments is an additional $40,946 in the first year and $807,335 over the life of a 20year bond.
5571DD11
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Transportation: Mass Transportation
(5600)
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EXISTING
5601
84
Project No:
Exec. Ranking:
BRO Ranking: 85
Project Name: Purchase of Hybrid Electric Vehicles
Countywide
Location:
LD: All
Description
This project provides for the purchase of Alternative Fueled Vehicles through a multiyear Federal Highway Administration grant. While the project was initially dedicated for
the purpose of Hybrid Electric vehicles, the Federal Highway Administration’s (FHA)
Congestion Mitigation and Air Quality (CMAQ) program includes funding for hybrid
electric, compressed natural gas (CNG), and electric vehicles. Approximately 80% of
funding for this project is provided through an FHA multi-year grant under the CMAQ
program.
Justification
Replacing the County’s aging fleet with new fuel efficient vehicles will save on fuel and
maintenance costs while also improving safety and reliability. Environmental benefits
include lower emissions and greater fuel economy.
Status
This project was initially funded with a 20% County match, $400,000 transferred from
the operating budget (Fund 016), and $1.6 million from a federal CMAQ grant.
Resolution No. 441-2009 approved $2 million for the purchase of 70 Hybrid Electric
Vehicles of various models for the County fleet. The Department of Public Works
purchased 38 hybrid electric vehicles in 2009. Due to favorable pricing, the Department
will purchase 37 additional hybrid vehicles with the balance of funds remaining as
authorized by Resolution No. 264-2010.
The Department’s plan to purchase vehicles in 2011 is dependent on a number of
factors beyond the County’s ability to control. Among other influences, uncertainties
relating to the NYS budget leaves in doubt how much Federal funding will be passed
down by the State to facilitate purchases in 2011. Vehicle production by manufacturer’s
has not kept pace with demand for hybrid electric vehicles and 2011 inventories will
determine what vehicles are available and the purchase price, which will in turn
influence the County’s purchasing ability. In addition, DPW is awaiting clarification from
NYS as to the variety and class of vehicles that will be funded through the CMAQ
program so that it can satisfy vehicle needs across the County fleet.
Total Appropriated: $2,000,000
Appropriation Balance: $981,418
Impact on Operating Budget
The Proposed Capital Program includes $1,660,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,660,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $135,940 in
the first year and $2,680,352 over the life of a 20-year bond.

304

2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$2,300,000
$3,000,000
$3,000,000
$0

$0
$2,300,000
$3,000,000
$3,000,000
$0

$0
$2,300,000
$3,000,000
$3,000,000
$0

$8,300,000

$8,300,000

$8,300,000

2010 Modified Requested
$0

BRO Evaluation
The Federal Highway Administration’s (FHA) Congestion Mitigation and Air Quality
(CMAQ) program provides funds to reduce traffic congestion and improve air quality.
The Department of Public Works has advised Budget Review that the County may use
the available CMAQ funds in this project for other alternate fuel vehicles, but must justify
the purchase through projected gains in the federal program goals.
DPW cautions that current budget uncertainties at the State level could jeopardize the
flow of Federal funding through the State to the County in 2010 and 2011. According to
the Department, approximately $2 million in CMAQ funding for the County may be at
risk.
BRO Recommendations
Given the environmental and economic benefits that may be realized by a variety of
available alternative fueled vehicle technologies and the limited number of
manufacturers and number of Hybrid Electric vehicles available each year, Budget
Review agrees with broadening the scope of the project to include other “alternative
fueled” vehicles.
Budget Review observes that this project may suffer from inadequate Federal funding
due to slow economic recovery reported nationally and continued uncertainty relating to
the New York State budget for 2011.
In the event sufficient funding for CMAQ is available in 2011, the County should be
prepared to advance with the purchase of alternative fueled vehicles. In that context,
Budget Review agrees with the funding as scheduled. However, we recommend
changing the funding designation from serial bonds (B) to interfund transfer (T) for the
County share of this project in 2012 and 2013.
5601JS11
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EXISTING
Project No:

5602
81
Exec. Ranking:
BRO Ranking: 82
Clean Cities – Alternate Fuel Infrastructure and Compressed
Natural Gas (CNG) Vehicles
Westhampton and Babylon
LD: 2, 14

Project Name:
Location:
Description
This project funds the development and implementation of alternative fuel infrastructure
(dispensing platforms) for Compressed Natural Gas (CNG) fueling station(s), and the
purchase of CNG vehicles for County use. The project will be funded in part through a
Federal Department of Energy (DOE) “Clean Cities” grant secured through the Greater
Long Island Clean Cities Coalition, of which the County is a stakeholder. The Clean
Cities program is designed to reduce petroleum consumption in the transportation
sector by advancing the use of alternative fuels and vehicles, idle reduction
technologies, hybrid electric vehicles, fuel blends, and fuel economy.
Justification
Replacing the County’s aging fleet with new fuel efficient vehicles will save fuel and
reduce maintenance costs while also improving safety and reliability. Investing in
fueling infrastructure in partnership with other municipalities and private sector vendors
leverages County dollars, facilitates Countywide coverage of alternate fuel vehicles, and
promotes the sustainable development of the alternate fueled vehicle market.
Environmental benefits include lower emissions and greater fuel economy.
Status
There are two distinct “contracts” included in the Clean Cities Grant awarded to Suffolk
County. One contract relates to the purchase of CNG vehicles and another relates to
the construction of CNG fueling infrastructure. Both contracts must be completed by
December 31, 2011 to satisfy DOE grant criteria.
The County is currently seeking Department of Energy (DOE) approval to “retrofit”
existing heavy duty vehicles with new CNG engines instead of purchasing new heavy
duty CNG vehicles (as originally proposed). If successful, this strategy could leverage
ownership of existing vehicles as the County cost share, and possibly enable the
County to increase the number of vehicles deployed through the grant.
Budget Review was also advised that the County is preparing to award a contract for
engineering services for the construction of fueling infrastructure. The engineer
consultant will conduct a study of proposed locations. The study will evaluate the ability
of the site to satisfy the fueling needs of County vehicles, access to natural gas mains,
and include consideration for public access to the fueling site. To compliment the
existing inventory of fueling locations throughout the County that is owned by others,
and enhance “regional” access to fueling sites, preliminary locations for consideration
include County owned property at Gabreski Airport in Westhampton, and potential sites
in the Town of Babylon.
Total Appropriated: $8,883,000
Appropriation Balance: $7,327,633
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Impact on Operating Budget
The Proposed Capital Program includes $740,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $740,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $60,600 in
the first year and $1,194,856 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$1,700,000
$1,000,000
$1,000,000
$0

$0
$1,700,000
$1,000,000
$1,000,000
$0

$0
$1,700,000
$1,000,000
$1,000,000
$0

$3,700,00

$3,700,000

$3,700,000

2010 Modified Requested
$0

BRO Evaluation
The Greater Long Island Clean Cities Coalition includes Suffolk and Nassau Counties,
local townships and smaller municipal entities, New York State, local offices of Federal
agencies and affiliates, and many private sector stakeholders. Although a charter
member since the coalition was formed in the mid 1990’s, Suffolk County has not been
an “active” participant in the Alternate Fuel Vehicle effort in our region.
The Clean Cities program administered by the Department of Energy has supported
proliferation of a variety of alternative fueled vehicle technologies, including those
powered by electricity (excluding hybrid electric), propane, ethanol, biodiesel, and
compressed natural gas (CNG). Of these, the dominant alternatives employed on Long
Island (and nationally) are the electric and CNG vehicles, with CNG representing the
most successfully employed alternative.
DOE also encourages inter-municipal and private/public partnerships that leverage
investment dollars and maximize availability of fueling infrastructure. Consequently,
New York State, the Town of Brookhaven, Brookhaven National Laboratory, National
Grid, and others currently host a number of CNG fueling sites in Suffolk County that are
accessible by other fleets through fueling contract arrangements. Access to these sites
could be open to Suffolk County fleet vehicles as well.
Existing fueling sites on Long Island make it possible for participating fleets to refuel
vehicles along some of the major east-west highways, and in several areas north and
south of the Long Island Expressway. New York State has constructed CNG fueling
sites along the NYS Thruway to facilitate travel from Long Island to Buffalo.
Successful implementation of this project will satisfy the immediate need of County
owned CNG vehicles and enhance the availability of refueling for other fleet operators.
New York State DOT has included a variety of modular CNG compressor stations on
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the State contract in order to reduce or eliminate site specific engineering costs for
municipalities across the State. The equipment available on the State contract has
been deployed and operated at NYS agency and other sites across the State for several
years, and the State has made operation and maintenance information available to
other Clean Cities stakeholders.
NYS DOT has established the equipment
configurations to be compatible with “typical” fleet start-up requirements, and
expandable to meet fueling needs as the number of participating vehicles, or volume of
fuel required, increases over time. Taking advantage of the equipment available on the
Sate contract affords the County an opportunity to mitigate first costs associated with
establishing fueling stations, especially given the limited number of CNG vehicles the
County plans to operate in the coming year.
According to the Department of Public Works, actual Suffolk County expenditures for
gasoline and diesel fuel in 2009 were approximately $5.8 million. The County currently
spends approximately $2.12 per gallon of “regular” gasoline. National Grid suggests
that the year-to-date average cost of CNG at customer owned fueling stations is
approximately $1.75 per gallon of gasoline equivalent (gge), and approximately $1.88
per gge for vehicles that fuel at National Grid facilities. By comparison, NYS DOT
reports that the current statewide average cost for State vehicles to fuel at State
facilities is approximately $.72 per gallon of gasoline equivalent (gge), and the average
cost for outside fleets to fuel at state facilities is approximately $1.08 per gge. The price
differential for outside fleets covers the cost of electricity for compression, and facilities
maintenance.
DPW reports that the County currently spends approximately $2.47 per gallon of ultralow sulfur diesel, and $2.52 per gallon of B5 biodiesel. National Grid’s comparative
pricing per gallon of diesel equivalent (gde) is approximately $1.94 and $2.07
respectively. Based on the more conservative National Grid price data, the potential
savings that could be realized by the new or upgraded diesel vehicles targeted in this
project is approximately $0.40 to $0.53 per gallon of diesel equivalent.
The significant differential in the unit cost of fuels makes a compelling case that the
County should advance this CNG initiative. It is important to note that the scope of the
ongoing project may in fact be too small to completely establish the benefits of a more
broadly applied initiative because it lacks economy of scale. Integrating lower cost
compressed natural gas into the transportation fuel mix for the County fleet should be
evaluated in that context.
BRO Recommendations
Budget Review worked collaboratively with the County Executive’s staff and Department
of Public Works to formulate the parameters of the successful grant application that is
partially funding this project. We recommend continued collaboration on the selection of
fueling sites, candidate vehicle profiles, and the successful implementation of this
project. In that context, Budget Review agrees with the funding as scheduled.
However, the funding presentation for previously appropriated funding should be
modified to reflect $360,000 for planning appropriated by Resolution No. 979-2009.
5602JS11
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EXISTING
5651
47
Project No:
Exec. Ranking:
BRO Ranking: 47
Project Name: Purchase of Signs and Street Furniture
Countywide
Location:
LD: All
Description
This project provides for the purchase of bus shelters and bus stop location signs to
provide passenger amenities and enhance system visibility for riders of the Suffolk
County Transit System.
Justification
Providing bus shelters allows for comfort and protection from the elements to the riding
public. A Federal Transit Administration grant offsets 80% of the cost and the New York
State Department of Transportation offsets 10% of the cost. The County share is 10%.
Status
The Proposed Capital Program provides $511,088 in 2011 and $587,753 in SY, as
requested. Funds scheduled in 2011 will be used to meet continuing development and
construction of bus shelters. Funding requested in SY is based on 2011 costs plus 15%
to allow for anticipated cost escalation. The Department did not request funding in
2012-2013 for this highly aided project due to inadequate staffing levels hindering the
ability to progress the project. The Proposed Capital Program does not schedule any
funding in 2012-2013, failing to address this deficiency in any way.
Total Appropriated: $525,000
Appropriation Balance: $122,438
Impact on Operating Budget
The Proposed Capital Program includes $101,588 in serial bond financing for this
project (2011-2013 and SY). If the entire $101,588 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $8,319 in
the first year and $164,031 over the life of a 20-year bond. Additionally, there is an
annual operating budget cost of $60,000 to maintain the bus shelters.
2010-12
Adopted
2010
2011
2012
2013
SY

$486,750
$0
$0
$0
$559,763

Total

$1,046,513

Executive
Recommended

BRO
Recommended

$486,750
$511,088
$0
$0
$587,753

$486,750
$511,088
$0
$0
$587,753

$486,750
$511,088
$0
$0
$587,753

$1,585,591

$1,585,591

$1,585,591

2010 Modified Requested
$486,750
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BRO Evaluation
There are currently 123 bus shelters installed at various locations throughout the
County. Considerations for the placement of bus shelters include, but are not limited to,
physical characteristics of the site, number of patrons using the stop, frequency of
service, and special consideration for elderly and handicapped riders. The County
repairs damaged bus shelters located on County roads however; the towns only repair
shelters on town roads if they have agreed in advance to maintain them. The
Department addresses new or replacement installations on a priority basis. In order to
help meet Federal Clean Air Act standards and ADA mandates, the County encourages
the use of the transit system. Shelters, signs, and kiosks are enhancements that
encourage residents to ride buses.
BRO Recommendations
This highly aided, ongoing, capital project is an integral part of the provision of
passenger amenities, which is paramount in encouraging the use of our mass transit
system to help meet Federal Clean Air Act standards. The Legislature may wish to
explore available options for the progression of this highly reimbursed project through
2012-2013 when the Department omitted the request for funding due to staffing
limitations.
In accordance with Local Law 23-1994, we recommend changing the funding
designation from serial bonds (B) to transfer from the General fund (G) in SY for the
County share of equipment funding.
5651RD11

EXISTING
5652
41
Project No:
Exec. Ranking:
BRO Ranking: 52
Project Name: Storage Building for Transportation Division Capital Equipment
Yaphank Avenue, Yaphank
Location:
LD: 3
Description
This project provides funding as requested by the Department for the construction of a
storage building for the warehousing of Federal Transit Administration (FTA) funded
transit equipment, including spare engines, transmissions, and other major bus
components. The equipment is currently stored in a building in Westhampton that
requires extensive repairs.
Justification
FTA regulations require all FTA funded capital equipment be secured to prevent
damage to property. The new building will meet the required FTA safety and security
regulations.
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Status
The Department requested funding for this project be deferred from 2010 to 2013. The
proposed funding complies with that request. The Department requested the deferral of
these funds pending receipt of a Federal Transportation Administration grant, which will
provide 80% of the cost. The New York State Department of Transportation will provide
10% of the cost. Additionally, an environmental assessment associated with siteing the
structure needs to be conducted. Limited manpower within the Division is a hindrance to
the project’s progression as well.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The construction of this storage facility is expected to increase operating expenditures
by $1,000 annually for utility costs.
The Proposed Capital Program includes $62,370 in serial bond financing for this project
(2011-2013 and SY). If the entire $62,370 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $5,108 in the first year and
$100,707 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$623,700
$0
$0
$0
$0

Total

$623,700

Executive
Recommended

BRO
Recommended

$0
$0
$0
$623,700
$0

$0
$0
$0
$623,700
$0

$0
$0
$0
$623,700
$0

$623,700

$623,700

$623,700

2010 Modified Requested
$0

BRO Evaluation
Federal Transportation Administration Regulation C5010.1D states that all FTA funded
equipment be stored and secured in a manner to prevent deterioration. The BOMARC
facility that currently houses the equipment is unable to meet these criteria, which could
jeopardize future FTA funding.
BRO Recommendations
The Proposed Capital Program provides funding as requested by the Department. The
Budget Review Office concurs with funding as requested and proposed.
5652RD11
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EXISTING
5658
36
Project No:
Exec. Ranking:
BRO Ranking: 70
Project Name: Purchase of Public Transit Vehicles
Countywide
Location:
LD: All
Description
This ongoing project provides for the purchase of vehicles for replacement pursuant to
Federal life-cycle criteria and/or minor service changes for the Suffolk County Transit
(SCT) fleet for both fixed route services and paratransit service.
Justification
Replacing buses in conjunction with Federal life-cycle criteria keeps our fleet safe and in
good operating order. This project receives 90% Federal and State funding. The
County share is 10%.
Status
The Department’s request seeks $20,548,277 for 2011-SY, same as proposed, for the
purchase of 40 transit busses, 80 paratransit busses, and one paratransit van for the
Disabled American Veterans. The requested funding incorporates an incremental
increase of three percent per unit annually to account for anticipated cost escalations.
All transit busses purchased are replacement busses resulting in no growth of the fleet
size. The paratransit bus fleet size grows by approximately ten paratransit busses
yearly in order to accommodate ADA passenger demand as required by Federal
regulations.
Total Appropriated: $23,017,277
Appropriation Balance: $625,013
Impact on Operating Budget
The replacement of older equipment pursuant to Federal life-cycle criteria helps to
reduce the occurrence of repairs associated with aging vehicles and has an
unquantifiable cost avoidance impact upon the operating budget. The Department
estimates the growth in paratransit service, provided as required by Federal regulations,
increases their annual operating costs by $500,000.
The Proposed Capital Program includes $2,054,828 in serial bond financing for this
project (2011-2013 and SY). If the entire $2,054,828 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $168,273 in
the first year and $3,317,869 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$7,204,003
$5,450,000
$4,075,000
$0
$5,050,000

Total

$21,779,003

Executive
Recommended

BRO
Recommended

$7,125,000
$5,615,254
$4,044,681
$5,190,453
$5,697,889

$7,204,003
$5,615,254
$4,044,681
$5,190,453
$5,697,889

$7,204,003
$5,615,254
$4,044,681
$5,190,453
$5,697,889

$27,673,277

$27,752,280

$27,752,280

2010 Modified Requested
$7,204,003
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BRO Evaluation
The County currently purchases “clean diesel” transit busses at an estimated cost of
$350,000 to $375,000 to replace older, less efficient, busses pursuant to Federal lifecycle criteria. The hybrid electric/diesel busses which are significantly more expensive,
approximately $500,000 to $550,000, have been evaluated by the Department and have
proven to be good machines. This technology will proliferate within our transit bus fleet
going forward as future orders for transit busses will be for hybrid electric/diesel busses.
Paratransit busses will continue to be purchased with “clean diesel” drive trains as the
hybrid diesel/electric drive trains are not currently available from the factory for this size
bus. The Department continues to seek grant funding to augment budgeted funds for
the purchase of hybrids. The Department’s budget request for transit bus replacement
is driven by a combination of factors including the number of busses meeting Federal
replacement eligibility criteria and available Federal and State aid. Currently fourteen
transit busses meet the criteria for replacement. Anticipated Federal and State aid may
prove to be a limiting factor in the number of replacement hybrid transit busses
purchased by the County in the near term.
BRO Recommendations
The Budget Review Office agrees with funding as requested and proposed. If additional
outside funding that provides for at least 50% of the cost becomes available, as a result
of the efforts of the Department, the County share could be appropriated without
requiring an offset.
5658RD11
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EXISTING
5721
Discontinued BRO Ranking: 34
Project No:
Exec. Ranking:
Project Name:
Airport Fencing and Security System
Gabreski Airport - Westhampton Beach
Location:
L.D: 2
Description
This project provides funding to upgrade and enhance perimeter security at the
County’s Airport.
Justification
Enhanced security and safety of airfield and aircraft.
Status
The installation of 5.7 miles perimeter and ½ mile of interior security fence and gates
was completed 2009. The installation of security cameras and gates was previously
scheduled in SY.
The Proposed 2011-2013 Capital Program discontinues this project.
Total
$1,691,000
Appropriation Balance:
Appropriated:
Impact on Operating Budget
Not included in the Proposed Capital Program.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$100,000

Total

$100,000

Executive
Recommended

BRO
Recommended

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$0

$0

$0

2010 Modified Requested
$0

$771,876

BRO Evaluation
The installation of the perimeter and interior security fence reduces the County’s liability.
Prior to the completion of the perimeter and interior security fence, pedestrians and
vehicles could accidently or intentionally enter restricted airfield areas. The Adopted
2010-2012 Capital Program scheduled $100,000 in SY for Phase III installation of
cameras and automatic gates. The Proposed Capital Program discontinues this project.
Based on discussions with the Department, they intend to utilize unencumbered funds
for the installation of cameras and automatic gates.
BRO Recommendations
We agree with the Proposed 2011-2013 Capital Program to discontinue this project.
5721Mun11
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EXISTING
Project No:

5726
67
Exec. Ranking:
BRO Ranking: 61
Rehabilitation of Runway Lighting Systems at Francis Gabreski
Airport
Westhampton Beach, Town of Southampton
L.D: 2

Project Name:
Location:
Description
This program rehabilitates runway lighting systems at the County’s Airport as follows:
Phase III: Replace taxiway A, B and N edge lighting in 2014.
Phase IV: Replace taxiway W and C edge lighting in 2015.
Phase V: Install taxiway E edge lighting in SY.

The advancement of this project is contingent upon receiving a 95% grant award from
the Federal Aviation Administration and 2.5% funding support under the Master Grant
Agreement with the New York State Department of Transportation. The County share is
2.5%.
Justification
Improves safety for aircraft on taxiways.
Status
The Department has applied for Federal Aviation Administration and New York State
Department of Transportation grant funding.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $54,844 in serial bond financing for this project
(2011-2013 and SY). If the entire $54,844 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $4,491 in the first year and
$88,555 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$924,952
$0
$1,692,106

Total

$2,617,058

Executive
Recommended

BRO
Recommended

$0
$0
$0
$0
$2,193,750

$0
$0
$0
$0
$2,193,750

$0
$0
$0
$0
$2,193,750

$2,193,750

$2,193,750

$2,193,750

2010 Modified Requested
$0

BRO Evaluation
The Proposed Capital Program reduces funding by $423,308 and reprograms $501,644
from 2012 to SY. Based on discussion with the Department, the reduced funding is a
result of the high speed taxiway lighting project being removed from this capital project
as it is now the Air National Guard’s responsibility, and some of the taxiway edge
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lighting upgrades will be performed in house. Funding is deferred to SY to coincide with
FAA Capital Improvement Program dates.
Runway lighting is comparable to road markings; it aids operators in keeping their
vehicles on the pavement. Various taxiways at the County’s airport contain runway
lighting systems that date back to the mid 1940’s. These lighting systems are outdated,
inefficient, and failing.
If federal and state funding becomes available at an earlier date, the project can be
advanced.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation.
5726Mun11

EXISTING
Project No:

5731
56
Exec. Ranking:
BRO Ranking: 61
Airport Obstruction Remediation Program at Francis S. Gabreski
Airport
Westhampton Beach, Town of Southampton
L.D: 2

Project Name:
Location:
Description
This program removes trees, brush and other line of sight obstructions in accordance
with Federal Aviation Administration requirements to assure line of sight from the Air
Traffic Control Tower to runways, taxiways, aprons, and runway approaches, 95% FAA,
2.5% State, and 2.5 % County funded.
Justification
Maintains visibility of runway approaches and departures, taxiways, and aircraft
movement on the airfield.
Status
In 2007 (Resolution No. 264-2007), the County received a 90% grant from the New
York State Department of Transportation, Aviation Bureau, as part of the “Air 99 Grant
Program” for obstruction remediation between Runways 6 and 33; the remediation was
completed in 2009.
Funding scheduled in SY is pending Federal Aviation Administration and New York
State Department of Transportation, Aviation Bureau funding availability.
Total Appropriated: $300,000
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $2,750 in serial bond financing for this project
(2011-2013 and SY). If the entire $2,750 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $225 in the first year and
$4,440 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$100,000

Total

$100,000

Executive
Recommended

BRO
Recommended

$0
$0
$0
$0
$110,000

$0
$0
$0
$0
$110,000

$0
$0
$0
$0
$110,000

$110,000

$110,000

$110,000

2010 Modified Requested
$0

BRO Evaluation
The Proposed Capital Program changes the funding source from serial bonds (B) to
95% Federal, 2.5% State, and 2.5% County; and changes the cost element from site
improvement to construction; and increases funding by $10,000 from $100,000 to
$110,000 in SY, as requested by the Department.
Based on discussions with the Department, the funding source was changed from serial
bonds to 97% State/Federal aid, to reflect how this project will be advanced. The cost
element for this project should have been requested and proposed as a site
improvement and not as construction. The cost increase reflects an adjustment for
inflation.
BRO Recommendations
The Budget Review Office Recommends changing the cost element to site
improvements to be consistent with the mission of this project and agrees with funding
this project with 97% Federal and State aid.
5731Mun11

EXISTING
5734
55
Project No:
Exec. Ranking:
BRO Ranking: 43
Project Name: Aviation Utility Infrastructure
Westhampton Beach, Town of Southampton
Location:
L.D: 2
Description
This project provides for utility infrastructure development and site improvements
necessary to support aviation development. Utilities include: electric, gas, water,
telephone, cable, sewer, and road improvements. Development costs are to be
recovered though aviation land leases. The utility infrastructure development is to
advance as follows:
2010 - Phase 3: Planning the installation of infrastructure (South Side site approximately 14 acres) at $150,000.
2011 - Phase 3: Installation of infrastructure (South Side site) at $1,550,555.
2012 - Phase 2b: Planning the installation of infrastructure (West Side site approximately 14 acres) at $50,000.
2013 - Phase 2b: Installation of infrastructure (West Side site) at $350,000.
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Justification
Infrastructure improvements will improve the marketability of aviation land leases
resulting in an increase in airport revenue (Fund 625), which reduces reliance on the
General Fund to operate the county airport.
Status
Installation of infrastructure in Phase 1 (North Side - 20 approximately acres) is under
construction, estimated to be completed by 12/31/2010.
Total Appropriated: $1,150,500
Appropriation Balance: $131,392
Impact on Operating Budget
The Proposed Capital Program includes $1,950,555 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,950,555 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $159,733 in
the first year and $3,149,503 over the life of a 20-year bond.
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2010-12
Adopted

Executive
Recommended

BRO
Recommended

$150,000
$1,550,555
$50,000
$350,000

$150,000
$1,550,555
$50,000
$350,000

$150,000
$1,550,555
$50,000
$350,000

2010 Modified Requested

2010
2011
2012
2013
SY

$150,000
$1,550,555
$50,000
$0
$350,000

$0

$0

$0

Total

$2,100,555

$2,100,555

$2,100,555

$2,100,555

$150,000

BRO Evaluation
The Proposed Capital Program changes the cost element from site improvements to
construction, as requested by the Department. This project provides for utility
infrastructure development and site improvements necessary to support the current
demand for aviation use at the County’s Airport. The Aviation Division of the
Department of Economic Development and Workforce Housing has identified, and the
FAA has approved, three sites (Phase 1 North Side - 20 acres, Phase 3 South Side - 14
acres, and Phase 2b West Side - 14 acres) for aviation development that are not in
conflict with Pine Barren regulations. Aviation development is intended to support the
growth of aircraft-related enterprises at the airport that require taxiway and runway
access.
The Aviation Division anticipates a positive revenue stream from future aviation tenants
upon completion of the utility infrastructure and leasing of the land. Revenue from
aviation land leases will assist in offsetting annual operating expenditures at the County
Airport. Phase I is estimated to generate $150,000, Phase 3 is estimated to generate
$100,000 and Phase 2a is estimated to generate $105,000 annually by the Department.
The South Side (Phase 3) and West Side (Phase 2b) aviation utility infrastructure is
required to improve power reliability for the Air National Guard, the County’s sewage
treatment plant, the Department of Public Works highway facility, and current and new
aviation and non-aviation tenants.
The Budget Review Office agrees with the proposed funding presentation for this
project. The advancement of $350,000 as requested by the Department from SY to
2013 for Phase 2b: Installation of infrastructure (West Side site) is in keeping with the
spirit of documents filed with the FAA that are associated with the County’s Airport
Capital Improvement Plan. This Plan is one of the documents used by the FAA, and the
New York State Department of Transportation’s Aviation Bureau, in awarding funding
grants.
BRO Recommendations
The Budget Review Office recommends changing the cost element to site
improvements to be consistent with the mission of this project.
5734Mun11
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EXISTING
Project No:

5739
79
Exec. Ranking:
BRO Ranking: 61
Pavement Management Rehabilitation at Francis S. Gabreski
Airport
Westhampton Beach, Town of Southampton
L.D: 2

Project Name:
Location:
Description
This project provides for the rehabilitation and pavement management of runways,
taxiways, and aprons at the County’s airport. Work includes: crack repair, concrete
spall repair, joint replacement, and concrete panel replacement on Runways 6-24 and
15-33; and apron and taxiway panel replacement, repair and crack sealing.
The advancement of this project is contingent upon receiving 95% grant funds from the
Federal Aviation Administration, and 2.5% funding support under the Master Grant
Agreement with the New York State Department of Transportation. The County share is
2.5%.
Justification
The 2003 New York State Pavement Management Report indicated runway/taxiway
pavement failure at the County’s airport and that rehabilitation of runway 6-24 is
necessary.
Status
Rehabilitation of Runway 6-24 (5,000+ feet long) is currently undergoing a major
rehabilitation, estimated completion date is the end of 2010.
x Resolution No. 703-2007 accepted a grant award of $175,500 from the Federal
Aviation Administration and appropriated $180,000 for Phase I planning, which was
completed in 2008.
x Resolution No. 384-2009 accepted a grant award of $6,690,739 from the Federal
Aviation Administration, to appropriate $7,042,883 for Phase II planning, and Phase
I & II construction. The County share is $176,072, and New York State’s share is
$176,072.
x Resolution No. 677-2009 accepted a grant award of $176,072 from the Federal
Aviation Administration for construction inspection. The County share is $7,379 and
New York State’s share is $7,379.
x Resolution No. 166-2010 accepted a grant award of $2,998,897 from the Federal
Aviation Administration, amended the 2010 Capital Budget to appropriate
$3,156,734 for Phase III planning, and Phase III construction. The County share is
$78,919, and New York State’s share is $78,918.
Total Appropriated: $7,205,052
Appropriation Balance: $92,933
Impact on Operating Budget
The Proposed Capital Program includes $145,751 in serial bond financing for this
project (2011-2013 and SY). If the entire $145,751 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $11,936 in
the first year and $235,340 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$470,000
$1,320,000
$0
$10,300,000

Total

$12,090,000

Executive
Recommended

BRO
Recommended

$3,148,734
$0
$0
$0
$5,830,002

$3,156,734
$0
$0
$0
$5,830,002

$3,146,734
$0
$0
$0
$5,830,002

$8,978,736

$8,986,736

$8,976,736

2010 Modified Requested
$3,156,734

BRO Evaluation
The rehabilitation of Runway 6-24 is anticipated to provide a safer primary regional
landing strip, which should help to make the County’s Airport a more desirable location
to establish long term aviation commerce.
Resolution No. 166-2010 appropriated $3,156,734 for the anticipated final funding to
rehabilitate Runway 6-24, of which $2,998,897 is a grant award from the Federal
Aviation Administration, $78,918 from the Master Grant Agreement with the New York
State Department of Transportation, and $78,919 is from the County.
The estimated aggregate cost for rehabilitating Runway 6-24 is $10,674,766, the
Federal share is $10,141,027, the State share is $266,870, and the County’s share is
$266,870.
The Proposed Capital Program provides $5,830,002 in SY for the rehabilitation of
Runway 15-33 as requested by the Department, which is contingent upon receiving
Federal and State aid.
The Airport Manager’s efforts were instrumental in the County obtaining $10.4 million in
Federal and State aid for the rehabilitation of Runway 6-24.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation.
5739Mun11
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EXISTING
5806
Project No:
Exec. Ranking: 49
BRO Ranking: 52
Project Name: Moveable Bridges – Needs Assessment and Rehabilitation
Quogue, Beach Lane and West Bay Bridges
Location:
LD: 2
Description
This project provides for the inspection, evaluation and rehabilitation of the mechanical,
structural and electrical components of three of the County’s moveable bridges, all of
which span the intra-coastal waterway. None of these moveable bridge spans has had
any restorative or rehabilitative work done since the following dates:
¾ West Bay Bridge – 1984
¾ Quogue Bridge – 1992
¾ Beach Lane Bridge - 1996
Justification
The work going forward under this project is necessary to maintain the structural and
mechanical integrity of these bridges to insure the continued safe flow of marine and
vehicular traffic.
Status
The needs assessment of Quogue Bridge is complete with $500,000 in serial bonds
recently requested via Introductory Resolution No. 1457-2010 to progress the project to
preliminary and final design. The inspections of Beach Lane and West Bay Bridges are
complete with final reports currently under review by the Department of Public Works
(DPW) and the needs assessment process is expected to be finished in 2010. The
design process for all three bridges is anticipated to go forward in 2011. The
rehabilitative construction work on Quogue Bridge is scheduled to begin in 2011 with
rehabilitation of the Beach Lane and West Bay Bridges starting in 2012.
The Proposed 2011-2013 Capital Program and budget includes the timetable and levels
of funding as requested by DPW for designing and constructing the in-progress
rehabilitation of the County’s three moveable bridge spans. Future bridge assessment
and rehabilitation design funding is included in SY as requested by DPW.
Total Appropriated: $1,075,000
Appropriation Balance: $684,512
Impact on Operating Budget
The rehabilitative work to be performed on these three moveable bridge spans will have
a positive impact on the operating budget linked to lower maintenance costs. Voltage
regulation at Quogue Bridge may lower electrical usage and provide operating cost
reductions.
The Proposed Capital Program includes $8,050,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $8,050,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $659,225 in
the first year and $12,998,093 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$500,000
$1,500,000
$1,500,000
$0
$750,000

Total

$4,250,000

Executive
Recommended

BRO
Recommended

$500,000
$3,050,000
$3,500,000
$0
$1,500,000

$500,000
$3,050,000
$3,500,000
$0
$1,500,000

$500,000
$3,050,000
$3,500,000
$0
$1,500,000

$8,550,000

$8,550,000

$8,550,000

2010 Modified Requested
$500,000

BRO Evaluation
The intent of this project is to fund the assessment and rehabilitation of moveable
bridges in a proactive manner. Preventive maintenance is less costly than bridge
replacement. The rehabilitative work is necessary to ensure the structural and
mechanical integrity of the moveable bridges and maintain the safe and efficient
movement of marine vessels underneath and vehicular traffic above.
BRO Recommendations
The Budget Review Office agrees with the recommended schedule of funding in the
Proposed 2011-2013 Capital Program and Budget to design and complete the
reconstructive and rehabilitative work on the Quogue, Beach Lane and West Bay
moveable bridges in accordance with the needs assessment and engineering studies
completed or in progress.
5806DD11

EXISTING
5815
49
Project No:
Exec. Ranking:
BRO Ranking: 49
Project Name: Painting of County Bridges
Countywide
Location:
LD: All
Description
This ongoing project provides for the cleaning and repainting of the County’s steel
bridges and components on a cyclical schedule. Maintaining the County’s inventory of
approximately 70 steel bridges in good condition via this capital project helps to prevent
deterioration that would ultimately render the bridges irreparable and unsafe.
Justification
This preventive maintenance work schedule extends the life and looks of the bridges
and avoids or forestalls much costlier reconstruction or replacement.
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Status
Using existing appropriations plus the modified 2010 funding of $1,285,000, which is a
$750,000 increase from the adopted and requested amount, and a change from pay-asyou-go (G) to serial bond (B) funding, the following steel bridges are proposed to be
cleaned and repainted in 2010:
¾ Turkey Bridge
¾ CR 50, Union Boulevard Pedestrian Bridge
¾ CR 99, Woodside Avenue over Waverly Avenue Bridge
¾ CR 99, Woodside Avenue over Buckley Road Bridge
The Proposed Capital Program includes $1,305,250 in 2011 as requested by the
Department for:
¾ Red Bridge
¾ CR 101, Sills Road over LIRR Bridge
¾ Ronkonkoma Avenue over LIRR Bridge
For 2012, the Proposed Capital Program includes $747,500 in pay-as-you-go (G)
funding, as requested, to continue the schedule of restorative work on a yet-to-be
determined list of the County’s steel bridges. For SY, the Department of Public Works
requested $2,990,000 in G funding, with $1,840,000 recommended in pay-as-you-go
funding to provide an ongoing program of cleaning, repairing, and repainting the
County’s steel bridges.
Total Appropriated: $1,335,000
Appropriation Balance: $550,001
Impact on Operating Budget
The budget savings are primarily due to the postponement or avoidance of costlier
bridge reconstruction projects.
The Proposed Capital Program includes $1,305,250 in serial bond financing for this
project in 2011. If the entire $1,305,250 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $106,889 in the first year
and $2,107,548 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$535,000
$1,135,000
$650,000
$0
$1,000,000

Total

$3,320,000

Executive
Recommended

BRO
Recommended

$535,000
$1,305,250
$747,500
$0
$2,990,000

$1,285,000
$1,305,250
$747,500
$0
$1,840,000

$1,285,000
$1,305,250
$747,500
$0
$1,840,000

$5,577,750

$5,177,750

$5,177,750

2010 Modified Requested
$1,285,000
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BRO Evaluation
Regularly maintaining and refinishing the County’s inventory of steel bridges is intended
to assure the safety and integrity of these structures, while simultaneously saving the
County from a much greater future expense of reconstructing and replacing these
bridges.
The additional $750,000 scheduled in the 2010 Modified Budget will require a
corresponding offset in order to be appropriated.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this ongoing project, which assumes the adoption of IR No.
1355-2010 and resultant waiver of pay-as-you-go funding during 2010 and 2011, and
appropriately schedules transfer from the General Fund (G) funding in 2012 and SY to
continue the cyclical restorative work on the County’s inventory of steel bridges.
5815DD11

EXISTING
5838
57
Project No:
Exec. Ranking:
BRO Ranking: 60
Project Name: Rehabilitation of Smith Point Bridge
Shirley
Location:
LD: 3
Description
This project encompasses rehabilitation of the existing moveable bridge structure and
planning for the future replacement of Smith Point Bridge in the following phases:
¾ Phase VI – repairing the structural steel and repainting of the bridge is complete.
¾ Phase VII – engineering study as to the feasibility of repair, widening or
replacement of the bridge is complete.
¾ Phase VIII – design of immediate repairs based upon the findings and
recommendations of Phase VII engineering study.
¾ Phase IX – design and rehabilitation construction to extend the service life of the
bridge by 10 years.
Phase X – design for a new bridge to replace the existing Smith Point Bridge at the end
of its 10-year useful life.
Justification
The Smith Point Bridge opened in 1959 and has been in continuous use for over 50
years. This is the only bridge that traverses Narrow Bay permitting visitors vehicle
access to Smith Point County Park. Visitors to the park, beach and all its facilities
generate revenue for the County. Due to its location, the bridge requires constant
maintenance to prevent long-term damage from constant exposure to salt water and
weather. The current scope of the project will extend the bridge another 10 years of
useful life, but at the end of this time, it has been determined that a new bridge will need
to be built to replace the old one.
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Status
Emergency repairs to Smith Point Bridge were completed in September 2009 and the
load posting of 10 tons has been lifted. The design to provide the bridge with another
10 years of useful life is ongoing with the expectation that construction will begin in 2010
and continue through 2011. Therefore, the 10 year useful life period for the soon-to-be
rehabilitated Smith Point Bridge will be up in 2020/2021, which is when the $36 million
in construction funding requested by the Department of Public Works (DPW) in SY will
be needed. The planning process for the new bridge, however, needs to begin well
before the 10 years elapses, and DPW requested $2,500,000 for planning in 2012.
DPW requested an additional $400,000 in SY to evaluate what will need to be done with
the portion of the existing bridge that is to remain after the new bridge is constructed.
Eighty percent of the cost to repair the structural steel and repaint the existing bridge
was reimbursed by Federal funding under TEA-21. Additional Federal funding for
design of the replacement bridge will be pursued, but the timing and level of Federal aid
for this part of the project is not guaranteed. In any case, the County is required to firstinstance fund the cost of the project.
The Proposed 2011-2013 Capital Program and Budget includes $1 million in 2012 and
$2 million in SY for design of the replacement bridge, eighty percent of which is
scheduled as Federal funding. It is not clear whether the $400,000 in serial bond
funding scheduled in SY is for planning associated with the new bridge or for evaluating
the remaining part of the old bridge that was newly requested by DPW in SY. The $36
million for construction requested by DPW in SY for the replacement bridge was not
included.
Total Appropriated: $5,367,500
Appropriation Balance: $3,844,572
Impact on Operating Budget
The replacement bridge is envisioned to eliminate the mechanical portion of the existing
Smith Point Bridge, which will significantly reduce the bridge’s electrical operating costs
and provide a cost savings to the County.
The Proposed Capital Program includes $600,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $600,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $49,135 in
the first year and $968,802 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$2,500,000
$0
$0

Total

$2,500,000

Executive
Recommended

BRO
Recommended

$0
$0
$2,500,000
$0
$36,400,000

$0
$0
$1,000,000
$0
$2,000,000

$0
$0
$1,000,000
$0
$2,000,000

$38,900,000

$3,000,000

$3,000,000

2010 Modified Requested
$0
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BRO Evaluation
The emergency repairs that have been completed and the rehabilitative work soon to be
undertaken on Smith Point Bridge are essential to maintain the structural integrity of the
bridge and to provide safe passage of vehicles above and marine vessels below for the
next ten years. After that time, a new bridge will need to be in place to provide the
necessary and only bridge crossing for visitors to Smith Point Park. Federal funding will
be pursued to cover a majority of the cost of designing and building the new and
improved Smith Point Bridge.
BRO Recommendations
The Department’s request for $36 million for construction of the replacement bridge is
outside the time frame of this capital program, therefore, the Budget Review Office
concurs with the proposed funding schedule for the rehabilitation of the existing bridge
and designing the replacement bridge that is projected to be constructed in 2020/2021.
5838DD11

EXISTING
5850
46
Project No:
Exec. Ranking:
BRO Ranking: 49
Project Name: Rehabilitation of Various Bridges and Embankments
Countywide
Location:
LD: All
Description
This project provides for the ongoing rehabilitative and restorative construction on
approximately 70 bridges and embankments under County jurisdiction throughout
Suffolk. Rehabilitation of bridges and embankments may include such activities as the
restoration of bridge concrete from crack and spall damage, restoration and
waterproofing of pavement, painting of structural steel, installation of bridge approach
railings, and stabilization of eroded bridge embankments.
Justification
The rehabilitative work included in this project extends the normal life of the County’s
bridges and provides safe passage for motorists.
Status
The 2009 bridge rehabilitation projects addressed the Woodside Avenue Bridges in the
Town of Brookhaven (completed), plus Goose Creek and Grand Avenue Bridges in the
Town of Southold (nearing completion). The requested 2010 schedule includes
Steven’s Lane Bridge over Moneybogue Creek in the Town of Southampton and Nicolls
Road over Portion Road Bridge in the Town of Brookhaven. For 2011, the bridges to be
rehabilitated are Nicolls Road and Horseblock Road Bridges over LIRR in the Town of
Brookhaven, plus Brown’s River Bridge and restoration of the embankments at Shore
Drive, in the Town of Islip. Bridge restoration projects slated to go forward in 2012 are
the Landing Avenue Bridge in the Town of Smithtown, Quantuck Creek Bridge in the
Town of Southampton, and the Patchogue Holbrook Road Bridge over LIRR. For 2013,
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the schedule includes the Division Street over Nicolls Road Bridge in the Town of
Brookhaven. SY bridge rehabilitation projects include Cross River Drive over Park
Road Bridge in the Town of Riverhead and the Sills Road over LIRR Bridge in the Town
of Brookhaven.
The Department of Public Works (DPW) requested a total of $6,010,000 for 2011
through SY for ongoing rehabilitation of the County bridges and embankments, which
included some increases for construction price escalation and additional deterioration.
The Proposed 2011-2013 Capital Program and Budget includes all of the funding
requested for this project with some rescheduling of funding due to rearrangement of
priorities. The Patchogue Holbrook Road Bridge project is deferred from 2011 to
2012/2013.
Total Appropriated: $4,485,000
Appropriation Balance: $1,514,524
Impact on Operating Budget
The ongoing rehabilitation of County bridges and embankments will result in a decrease
in maintenance costs, which will have a positive impact upon the operating budget.
The Proposed Capital Program includes $6,010,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $6,010,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $492,167 in
the first year and $9,704,166 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$850,000
$1,030,000
$790,000
$0
$1,600,000

Total

$4,270,000

Executive
Recommended

BRO
Recommended

$850,000
$2,800,000
$1,365,000
$1,045,000
$800,000

$850,000
$1,950,000
$1,815,000
$1,445,000
$800,000

$850,000
$1,950,000
$1,815,000
$1,445,000
$800,000

$6,860,000

$6,860,000

$6,860,000

2010 Modified Requested
$850,000

BRO Evaluation
The ongoing rehabilitation of County bridges and their embankments extends the
normal life of the bridges, which prevents or postpones much costlier capital
reconstruction. Preserving this part of the County’s infrastructure offers the benefits of
operating budget savings, aesthetic improvements and ensuring the safety of motorists,
bikers, and pedestrians traversing these bridges.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this project, which assumes the adoption of IR No. 13552010 and resultant waiver of pay-as-you-go funding during 2010 and 2011. However, in
accordance with Local Law 23-1994, we recommend changing the funding designation
from serial bonds (B) to transfer from the General Fund (G) in 2012, 2013 and SY.
5850DD11
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Transportation: Other (5900)
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EXISTING
5902
Project No:
Exec. Ranking: 38
BRO Ranking: 38
Project Name: Planting Trees and Shrubs at Various County Locations/Roads
Countywide
Location:
LD: All
Description
This project provides for landscaping at various County locations and roadways.
Justification
The primary benefit of this project is to enhance the visual aesthetics of the County’s
roads and other locations via an ongoing landscaping program. Other benefits may
include the installation of natural noise and light buffers from vehicles and traffic signals
on the County roadway system or to decrease runoff and soil erosion.
Status
The Department of Public Works requested annual funding of $100,000 for 2010
through SY, to continue this ongoing landscaping/beautification/roadway improvement
project. The Proposed 2011-2013 Capital Program and Budget includes no funding for
this project beyond 2010.
Total Appropriated: $200,000
Appropriation Balance: $2,801
Impact on Operating Budget
This project has a negligible impact on the operating budget.
2010-12
Adopted
2010
2011
2012
2013
SY

$100,000
$100,000
$100,000
$0
$100,000

Total

$400,000

Executive
Recommended

BRO
Recommended

$100,000
$100,000
$100,000
$100,000
$100,000

$100,000
$0
$0
$0
$0

$100,000
$0
$0
$0
$0

$500,000

$100,000

$100,000

2010 Modified Requested
$100,000

BRO Evaluation
The aesthetic, light/noise buffering and soil conservation benefits of this capital project
to landscape County roadways are laudable. However, there are many other critically
needed capital projects requiring and competing for the supervision and oversight of
DPW. Coupled with the current economic constraints, it makes sense to postpone
further funding.
BRO Recommendations
Therefore, the Budget Review Office concurs with the Proposed 2011-2013 Capital
Program and Budget, which does not include any additional funding for this project.
When the County’s fiscal conditions improve, this worthwhile, modestly priced and
relatively simple project should be considered for funding once again.
5902DD11
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EXISTING
Project No:
Project Name:

5903
46
Exec. Ranking:
BRO Ranking: 35
Construction of the Port Jefferson- Wading River Rails to Trails
Pedestrian and Bicycle Path
LIPA Right-of-Way, extending from the vicinity of Port
Jefferson Village railroad station to Wading River, for
approximately ten miles.
L.D: 1, 5

Location:
Description
This project provides for the construction of a pedestrian/bikeway path within an
abandoned railway right-of-way, which is now owned by LIPA. The route is to be
variable in its design; with segments constructed of asphalt, rough terrain for mountain
biking and hiking, along with lighting, in various segments historical interpretive signs
and benches.
Justification
This program involves preservation of an abandoned railway corridor and its conversion
to pedestrian and bicycle trails.
Status
The Proposed 2011-2013 Capital Program includes $8.9 million in Federal funds for
construction in 2011, as requested. When the Department’s request and the Proposed
Capital Program were prepared, it was anticipated that Federal funds would be
available and that no County match to FHWA (Federal Highway Administration) funds
would be required, due to use of LIPA land values as a “soft” match.
Federal funding was based on the County having a vested interest in the property.
LIPA will not agree to give the County a vested interest in the property. Federal funds
are therefore not available at this time.
The design phase was originally scheduled for May 2010 through May 2011, pending
FWHA authorization of design funds and resolution of agreement issues with LIPA.
Construction was scheduled from October 2011 through May 2012.
Total Appropriated: $3,050,000
Appropriation Balance: $2,431,000
Impact on Operating Budget
The annual operating budget impact is expected to consist of personal service and
fringe benefits of $49,000, for semi-annual maintenance costs.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$8,900,000
$0
$0
$0

$0
$8,900,000
$0
$0
$0

$0
$0
$0
$0
$0

$8,900,000

$8,900,000

$0

2010 Modified Requested
$0
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BRO Evaluation
This project makes good use of fallow ground and benefits the health and well being of
community residents by providing trails for hiking, biking and relaxation. However, the
remote prospect of obtaining either a finalized LIPA contract or Federal funding reduces
the priority of this project.
BRO Recommendations
The Budget Review Office recommends that funding for this project be deleted from the
capital program until such time that Federal funding is reinstated and present issues are
resolved.
5903LH11
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Economic Assistance and Opportunity
(6400, 6500 & 6600)
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NEW
Project No:

6409
48
Exec. Ranking:
BRO Ranking: 24
Suffolk County Downtown Renewal and Transportation Hub
Program
Countywide
LD: All

Project Name:
Location:
Description
This program provides funding for downtown renewal and the development of
transportation hubs throughout Suffolk County. It provides funding for lighting,
landscape architecture, and way-finding signage in areas of mixed-use, transit oriented
development. Funds will be available for the upgrading of pocket parks, bicycle paths,
internet cafes and areas suitable for outdoor events and activities, which are located in
transportation hub centers throughout the County. Transit oriented redevelopment
locations identified: Hauppauge, Port Jefferson, and Ronkonkoma.
Justification
Renewal funds are for downtown areas, which have declined and can be redeveloped
into a “sense of place” location as a strategy for attracting and maintaining commerce in
areas where mixed-use, transit-oriented development can occur.
Status
This is a new project.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
The Proposed Capital Program includes $4,000,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $4,000,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $327,565 in
the first year and $6,458,680 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$0
$0
$0
$0

$0
$1,500,000
$2,500,000
$0
$0

$0
$0
$0
$0
$0

$0

$4,000,000

$0

2010 Modified Requested
$0
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BRO Evaluation
The Proposed Capital Program includes $11.2 million for the following four established
redevelopment and revitalization capital programs whose combined scopes provide the
majority, if not all of this capital project’s mission:
x CP 6412, Suffolk County Downtown Revitalization Program, provides
matching funds for redevelopment and revitalization of Suffolk County’s
downtown areas.
x CP 6418, Downtown Beautification and Renewal, provides funds for
beautification and renewal projects in downtown communities.
x CP 6411, Infrastructure Improvements for Workforce Housing/Incentive
Funding, provides for infrastructure improvements in connection with the
development of workforce housing (mixed-use) such as lighting,
landscaping, sidewalks, parking, drainage, road construction, sewer
treatment plants, and other infrastructure improvements.
x CP 6413, Incubators for Businesses in Distressed Areas, provides
assistance for the creation of business incubators to promote economic
growth in diverse economically distressed areas.
The two key downtown renewal capital programs, CP 6412 and CP 6418 have a two
year back log of 37 identified and approved revitalization and renewal sub-projects, with
$3.9 million appropriated that has not been encumbered or expended.
In addition, CP 6411 has the potential to utilize up to $13,546,404 in County workforce
housing/incentive funds for identified development sites, but only one site, Columbia
Street Take Back the Blocks Development has progressed by encumbering $100,000.
BRO Recommendations
It appears that the County Executive’s proposal to provide $4 million in this project to
assist in sparking the growth of mixed-use, transit oriented development is duplicative,
as the County already has established redevelopment and revitalization capital
programs where these efforts can be applied, therefore we recommend deleting the $4
million scheduled in the Proposed Capital Program.
If the $4,000,000 decrease in serial bond financing recommended by BRO (2011-2013
and SY) were adopted, the estimated fiscal impact to the operating budget for debt
service payments is a savings of $327,565 in the first year and $6,458,680 over the life
of a 20-year bond.
6409Mun11
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EXISTING
Project No:

6411
42
Exec. Ranking:
BRO Ranking: 37
Infrastructure Improvements for Workforce Housing/Incentive
Funding
Countywide
L.D: All

Project Name:
Location:
Description
This project provides funds to qualified Workforce Housing development projects, which
have applied to the Department of Economic Development and Workforce Housing
(EDWH) and have been identified as eligible by the Workforce Housing Commission.
These funds provide for certain infrastructure improvements such as sewage treatment
plants, roads, sidewalks, drainage, parking lots, and public water mains that constitute
an integral component of a workforce housing development.
Justification
This project assists in community revitalization, and job and tax revenue growth.
Status
Resolution No. 701-2004, A Local Law to Jumpstart and Accelerate the County’s
Affordable Housing Program, amended Article A36 of the Suffolk County Code
associated with the Suffolk County Housing Opportunities Program section, to establish
the parameters for workforce housing development.
Funds appropriated for CP 6411 cannot be allocated or expended for a specific
workforce housing project or projects until a separate resolution is adopted by the
Legislature approving the specific workforce housing project(s). Resolution No. 14212005 appropriated $5 million for construction.
x

x

Resolution 884-2009 designated $100,000 for Columbia Street Take Back
the Blocks Development, Huntington Station, 14 units, estimated to start in
the fall of 2010.
Resolution 885-2009 designated $1,575,916 for Art Space Patchogue
Lofts, Patchogue Village, 45 rental units, broke ground January 2010.

Resolution No. 1134-2008 appropriated $5 million for construction. As of April 14, 2010,
no funds have been expended. Resolution No. 1192-2009 appropriated $5 million for
construction. As of April 14, 2010, no funds have been expended.
The Department is currently evaluating the following developments that have the
potential to utilize $11.8 million in Workforce Housing / Incentive Funds for infrastructure
improvements:
x Catholic Charities Cabrini Gardens, Coram, 65 units, estimated County
funding $1,327,488; broke ground winter 2009.
x Matinecock Court, Greenlawn, 155 units - 77 owner occupied & 78 rental
units, estimated County funding $5 million, estimated to start spring 2011.

338

x
x
x
x
x
x
x

Metcalf Meadows, North Bellport, 26 units, estimated County funding $1
million, estimated to start fall 2010.
Sandy Hollow Cove, Tuckahoe, 16 units, estimated County funding
$640,000, estimated to start summer 2010.
Summer Wind Meadows, Riverhead, 52 rentals units, estimated County
funding $313,000, estimated to start summer 2010.
Diamond Creek Condominiums, North Amityville, 16 homeownership
units, estimated County funding $600,000, estimated to start fall 2010.
Bay Shore Gardens, Bay Shore, 25 homeownership units, estimated
County funding $1,490,000, estimated to start spring 2011.
Accabonac, East Hampton, 12 homeownership units, estimated County
funding $600,000, estimated start spring 2011.
Island Green at Selden, Selden, 35 homeownership, estimated County
funding $900,000, estimated to start September 2011.

The Proposed 2011-2013 Capital Program does not reflect Resolution No. 1421-2005
which appropriated $5 million.
Total Appropriated: $15,000,000
Appropriation Balance: $14,900,000
Impact on Operating Budget
The Proposed Capital Program includes $5,000,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $5,000,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $409,457 in
the first year and $8,073,350 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$0
$0
$5,000,000
$5,000,000

$0
$0
$0
$0
$5,000,000

$0
$0
$0
$0
$5,000,000

$10,000,000

$5,000,000

$5,000,000

2010 Modified Requested
$0

BRO Evaluation
The goal of this project is to provide incentives for developers to increase the supply of
affordable housing units in Suffolk County. The Commission on Workforce Housing
oversees programs that support building of affordable housing. The functions of the
Commission on Workforce Housing include:
x Working with local municipalities to refine or develop zoning codes to
stimulate the creation of affordable housing units,
x Streamlining the workforce housing permit process,
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x
x
x

Creating an inventory of potential sites for development of workforce
housing,
Offering incentives to builders who agree to build affordable housing units
as part of their development strategy,
Providing public information and links on the county’s website associated
with workforce housing.

The Department identified various development sites that have the potential to utilize up
to $13,546,404 of County Workforce Housing / Incentive Funds, leaving a balance of
$1,353,596 for additional affordable Workforce Housing development projects.
As of April 14, 2010, only $100,000 has been encumbered for the 14 unit Columbia
Street Take Back the Blocks Development, Huntington Station project. Under the CP
6411 program, no Workforce Housing development projects have been completed. The
Proposed 2011-2013 Capital Program schedules $5 million in SY, and is reasonable, if
the majority of the $13.5 million potential Workforce Housing development projects
materialize between 2010 and 2013, and if this program is to continue beyond 2013.
BRO Recommendations
The Budget Review Office recommends that the 2011-2013 Capital Program reflect the
$5 million appropriated via Resolution No. 1421-2005. We agree with the proposed
funding of $5 million in SY with the assumption that the Department of Economic
Development and Workforce Housing efforts will increase the development of workforce
housing units within Suffolk County.
6411Mun11

EXISTING
6412
45
Project No:
Exec. Ranking:
BRO Ranking: 31
Project Name: Suffolk County Downtown Revitalization Program
Countywide
Location:
L.D: All
Description
This program provides funds for a competitive merit-based downtown revitalization
grant program. Representatives from each County Legislative District, in addition to the
County Executive and Director of Planning or their designee sit on the board of the
Downtown Revitalization Citizens Advisory Panel (DRCAP), which reviews and scores
applications for grants. Downtown revitalization grant funds are the County’s share of
an approved town or village’s downtown revitalization project(s). Projects must provide
a benefit to the overall County economy.
Justification
This project assists in commerce revitalization, and job and tax revenue growth.
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Status
Resolution No. 444-1997 created the Downtown Revitalization Citizens Advisory Panel
to assist in the development of a county-wide comprehensive downtown revitalization
plan and Resolution No. 1098-2006 established the Panel as a permanent advisory
entity.
Since the project’s first round of funding in 1999, a total of $6,253,941 has been
appropriated through nine rounds for various downtown revitalization projects. The
following table summarizes County funding as of April 14, 2010 by Round:
Rounds
I-V
VI
VI
VII
VII
VIII
IX
Totals

Appropriated
$3,523,441
$230,500
$500,000
$500,000
$500,000
$500,000
$500,000
$6,253,941

Encumbered
$57,775
$103,595
$277,500
$340,692
$145,000
$0
$0
$924,562

Expended
$2,833,182
$51,905
$215,838
$52,633
$0
$0
$0
$3,153,558

Unobligated
$632,484
$75,000
$6,662
$106,675
$355,000
$500,000
$500,000
$2,175,821

The following 13 communities were selected in 2008 as the intended recipients for
Round VIII funds:
Town of Brookhaven: County share of $75,000, for drainage improvements, resurfacing
and striping of parking lot, replacement of existing lampposts with lights, and
replacement of sidewalk brick. Applicant Downtown Beautification Organization of
Center Moriches, Inc., total estimated project cost is $278,580. Status: no contract, no
estimated start date.
Town of Brookhaven: County share of $70,000 for installation of street lighting
downtown. Applicant Central Bellport Civic Association for Greater Bellport Coalition,
total estimated project cost is $315,000. Status: no contract, no estimated start date.
Town of Brookhaven: County share of $50,000 for installation of sidewalks on King
Road connecting sidewalk on Broadway. Applicant Rocky Point Civic Association, total
estimated project cost is $300,000. Status: no contract, no estimated start date.
Town of Huntington: County share of $56,700 for lighting in the Gerard Street lot.
Applicant Huntington Village Business Improvement District, total estimated project cost
is $221,000. Status: no contract, no estimated start date.
Town of Huntington: County share of $35,000 for additional antique lights and
renovations to sidewalks and brickwork. Applicant Greenlawn Civic Association, Inc.,
total estimated project cost is $500,000. Status: no contract, no estimated start date.

341

Town of Huntington: County share of $25,000 for installation of antique lamp posts and
sidewalk pavers. Applicant East Northport Chamber of Commerce, total estimated
project cost is $600,000. Status: no contract, no estimated start date.
Town of Islip: County share of $38,800 for installation of decorative lighting and pavers,
to link a public parking lot to Smith Avenue and Main Street. Applicant Islip Chamber of
Commerce, total estimated project cost is $45,800. Status: no contract, no estimated
start date.
Town of Islip: County share of $25,000 for installation of decorative lighting on Main
Street. Applicant Holbrook Chamber of Commerce, total estimated project cost is
$46,560. Status: no contract, no estimated start date.
Town of Islip: County share of $22,500 for installation of lighting in the area of Best Yet
shopping area and removal of pavers. Applicant West Islip Beautification Society, total
estimated project cost is $29,480. Status: no contract, no estimated start date.
Town of Islip: County share of $15,000 for installation of lighting and pavers on Carleton
Avenue. Applicant East Islip Main Street Restoration Project, total estimated project
cost is $129,360. Status: no contract, no estimated start date.
Town of Smithtown: County share of $50,000 for installation of antique lampposts and
pavers. Applicant Nesconset Chamber of Commerce, total estimated project cost is
$80,856. Status: no contract, no estimated start date.
Town of Smithtown: County share of $22,000 for installation of pedestrian crosswalk
(paver area 8 feet by 33 feet) on Lake Avenue at Seventh and Third Street. Applicant
Saint James Chamber of Commerce Inc., total estimated project cost is $22,000.
Status: no contract, no estimated start date.
Village of Bellport: County share of $15,000 for installation of street lighting in the
downtown area. Applicant Bellport Chamber of Commerce, total estimated project cost
is $64,800. Status: Department indicated project is in process, but did not provide an
estimated completion date.
The following 14 communities were selected in 2009 as the intended recipients for
Round IX funds:
Town of Brookhaven: County share of $63,000 for playground in Veterans’ Park
between 25A and 25A bypass. Applicant Brookhaven Business & Community Alliance,
total estimated project cost is $70,710. Status: no contract, no estimated start date.
Town of Brookhaven: County share of $60,000 for streetlights along NYS Route 25 in
Centereach from Horseblock Road to Rustic Road. Applicant Centereach Civic
Association, total estimated project cost is $100,000. Status: Department indicated
project is in process, but did not provide an estimated completion date.
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Town of Brookhaven: County share of $30,000 for streetlights along New York Avenue
in Sound Beach. Applicant Sound Beach Civic Association, total estimated project cost
is $852,432. Status: no contract, no estimated start date.
Town of Brookhaven: County share of $30,000 for sidewalks along Station road in
Bellport from Montauk Highway to Association Road. Applicant Central Bellport Civic
Association for the Greater Bellport Coalition, total estimated project cost is $50,000.
Status: no contract, no estimated start date.
Town of Huntington: County share of $44,000 for streetlights along Broadway in
Greenlawn from Pulaski Road to the Rail Road Tracks. Applicant Greenlawn Civic
Association, total estimated project cost is $500,000. Status: no contract, no estimated
start.
Town of Huntington: County share of $40,000 for streetlights along New Street between
Main Street and West Carver Street in downtown Huntington. Applicant Huntington
Village Business Improvement District, total estimated project cost is $64,000. Status:
no contract, no estimated start date.
Town of Islip: County share of $30,000 for streetlights along Main Street from Somerset
Avenue to Irish Lane in East Islip. Applicant East Islip Main Street Restoration Project,
Inc., total estimated project cost is $71,712. Status: no contract, no estimated start
date.
Town of Islip: County share of $25,000 for streetlights along Middle Road east and west
of Bayport Avenue in downtown Bayport. Applicant Bayport - Blue Point Chamber of
Commerce, total estimated project cost is $48,500. Status: no contract, no estimated
start date.
Town of Islip: County share of $10,000 for streetlights along Oakdale-Bohemia Road
and the Long Island Rail Road Station. Applicant Oakdale Chamber of Commerce, total
estimated project cost is $21,900. Status: no contract, no estimated start date.
Town of Islip: County share of $10,000 for streetlights along Higbie Lane at intersection
of Montauk Highway. Applicant West Islip Beautification Society, total estimated project
cost is $26,400. Status: no contract, no estimated start date.
Town of Smithtown: County share of $75,000 for sidewalk pavers along Route 25 in
downtown Smithtown. Applicant The Greater Smithtown Chamber of Commerce, total
estimated project cost is $455,300. Status: no contract, no estimated start date.
Town of Smithtown: County share of $35,000 for streetlights on Smithtown Blvd. in
Nesconset between Ronkonkoma and Smithtown. Applicant The Nesconset Chamber
of Commerce, total estimated project cost is $250,000. Status: no contract, no
estimated start date.
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Town of Smithtown: County share of $25,000 for pedestrian crosswalk on Lake Avenue
from Woodlawn Avenue north to Route 25A in St. James. Applicant St. James
Chamber of Commerce, total estimated project cost is $41,900. Status: no contract, no
estimated start date.
Town of Southampton: County share of $23,000 to restore roof of historically significant
Lyzon Hat Shop in downtown Hampton Bays. Applicant Hampton Bays Civic
Association Inc., total estimated project cost is $199,154. Status: no contract, no
estimated start date.
The proposed Capital Program provides an additional $500,000 for Round XII in 2013
as requested by the Department, in addition to the $1,000,000 included in the 2010
Adopted Capital Program for Rounds X and XI.
Total Appropriated: $6,253,941
Appropriation Balance: $2,175,821
Impact on Operating Budget
The Proposed Capital Program includes $1,500,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,500,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $122,837 in
the first year and $2,422,005 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$500,000
$500,000
$0
$0

Total

$1,000,000

Executive
Recommended

BRO
Recommended

$0
$500,000
$500,000
$500,000
$0

$0
$500,000
$500,000
$500,000
$0

$0
$0
$0
$0
$500,000

$1,500,000

$1,500,000

$500,000

2010 Modified Requested
$0

BRO Evaluation
The Suffolk County Downtown Revitalization Program grant application process was
revised prior to Round V in 2005. The revised process advances and funds projects
based upon merit-based criteria to improve administration, evaluation and outcomes of
projects. The revised application requires sponsorship via resolution from a town or
village for proposed projects in their jurisdiction. The town or village is the lead agency
for SEQRA and are the contractor for the project. The Downtown Revitalization Citizens
Advisory Panel selects downtown revitalization grant projects to be presented to the
Legislature by resolution for approval.
No funds were budgeted for 2010 in the Adopted Capital Budget to provide the
Department and participants the necessary time to advance the backlog of approved
Downtown Revitalization projects, and improve the grant application regulations. Since
this time last year, there has been little or no advancement in previously funded Rounds
XIII and IX. The Legislature may wish to examine the necessity for an annual $500,000
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commitment to this project, after Round IX. Rounds VIII (2008) and IX (2009) have not
encumbered or expended any of the $1 million appropriated for 27 sub-projects, and
Round VII has a balance of $355,000 out of the $500,000 appropriated. In the
aggregate, as of April 30, 2010, there is an unobligated balance of $2.1 million.
BRO Recommendations
The Budget Review Office recommends deleting $1 million ($500,000 in 2011, and
$500,000 in 2012) and deferring $500,000 from 2013 to SY. We recommend that the
Department of Economic Development and Workforce Housing, the Downtown
Revitalization Citizens Advisory Panel, and participating towns, villages and applicants
meet to review all open sub-projects and identify those projects that are no longer
viable. These projects could be removed from the program and their funding could be
designated to fund Round X. The Legislature may want to consider requiring Suffolk
County Downtown Revitalization sub-projects be first instanced funded by the
participating municipalities.
6412MUN11

EXISTING
Project No:
Project Name:

6413
Exec. Ranking: 42
BRO Ranking: 44
Incubators For Businesses In Distressed Areas
Huntington Station, Central Islip, and North
Amityville
L.D: 9, 15,18

Location:
Description
This project is an Executive initiative to provide funding assistance for infrastructure
improvements including, but not limited to, water and sewer hookups, and equipment
necessary to support the creation of business incubators in the diverse economically
depressed communities of Huntington Station, Central Islip, and North Amityville. Each
incubator project requires Legislative approval by resolution for allocation and
expenditure of appropriations.
Justification
This project assists business creation and growth in distressed areas.
Status
Resolution No. 1542-2006 appropriated $100,000 for planning and $400,000 for
construction; however the County’s integrated financial management system (IFMS)
reflects only $250,000 of the $500,000 appropriated. In the case of this project, IFMS
reflects only the appropriations that have been bonded; $100,000 for planning
infrastructure improvements for the three designated areas (Resolution No. 1543-2006)
and $150,000 for construction for the Huntington Station Business Incubator
(Resolution No. 1543-2009). As of April 19, 2010, no funds have been encumbered or
expended. Consequently, there remains a “free” appropriation balance of $250,000 for
construction that is not reflected by either IFMS or the Proposed Capital Program that

345

could be designated for other business incubator(s) via a designating resolution and the
associated bonding resolution.
The Department is in exploratory discussions with the North Amityville Community
Economic Council and the Urban League.
The Proposed 2011-2013 Capital Program includes $200,000 for construction in 2011
as requested by the Department of Economic Development and Workforce Housing.
Total Appropriated: $250,000
Appropriation Balance: $250,000
Impact on Operating Budget
The Proposed Capital Program includes $200,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $200,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $16,378 in
the first year and $322,934 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$200,000
$0
$0
$0

$0
$200,000
$0
$0
$0

$0
$0
$0
$0
$200,000

$200,000

$200,000

$200,000

2010 Modified Requested
$0

BRO Evaluation
The Department of Economic Development and Workforce Housing has been working
with the Huntington Community Development Agency, the State of New York, and other
contributors to advance the development of the Huntington Station Incubator. The
County’s contribution of $150,000 for construction from this project represents 24.1% of
the estimated costs of developing this $623,000 incubator. Other financial contributors
include the State of New York with a $100,000 Main Street Grant, the Town of
Huntington with $129,000 in CDBG Funds and $96,000 in Huntington Station Funds,
and $13,000 from CDA Rental Income. The incubator’s building size is estimated at
5,560 square feet, with 3,060 square feet on the first floor for the incubator and 2,500
square feet on the second floor for apartments. The Huntington Station Incubator will
be located at 1268 New York Avenue, next to the recently completed CDA Enrichment
Center. The Huntington Town Board is anticipated to make the bid awards May 4, 2010
to advance the construction of the Huntington Station Incubator. The Department
projects the Huntington Station Incubator will be open in the fall of 2010.
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BRO Recommendations
It has taken over four years for the Huntington Station Incubator to obtain an estimated
opening date. In addition, and there is an appropriation balance of an additional
$250,000 that is not reflected in IFMS or in the Proposed Capital Program that could be
used for the business incubator in North Amityville. It is for those two reasons that the
Budget Review Office recommends deferring $200,000 from 2011 to SY. This project
can be reevaluated next year during the adoption of the 2012-2014 Capital Program
and Budget.
6413Mun11

EXISTING
6418
45
Project No:
Exec. Ranking:
BRO Ranking: 31
Project Name: Downtown Beautification and Renewal
Countywide
Location:
L.D: All
Description
This project provides for major downtown beautification renewal projects for
communities that are in most need. Funding from this project may be used as leverage
to assist localities in accessing other grant awards at the local, state, or federal level in
order to increase funding for projects that may not otherwise be possible. The Adopted
2010-2012 Capital Program includes $500,000 in 2011 for Round IX, and $500,000 in
2012 for Round X.
Justification
This project assists in commerce revitalization, and job and tax revenue growth.
Status
Since the project’s first round of funding in 2004, a total of $1,750,000 has been
appropriated through eight rounds for various downtown revitalization projects. The
following table exemplifies County funding as of April 16, 2010 by Round:
Rounds

Appropriated

Encumbered

Expended

Unobligated

I -V

$250,000

$91,667

$157,975

$358

VI

$500,000

$251,400

$72,000

$176,600

VII

$500,000

$0

$0

$500,000

VIII

$500,000

$0

$0

$500,000

$1,750,000

$343,067

$229,976

$1,176,957

Totals

BRO has identified Rounds based on the chronological order of adopted appropriating Resolutions.
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Resolution Numbers 1095, 1096, 1097, 1098, and 1099-2004 appropriated $250,000 for
Rounds I-V for the following five downtown beautification and renewal projects:
Riverhead, Bay Shore, North Amityville, Huntington Station and William Floyd. Each
downtown beautification renewal project was awarded $50,000. As of April 16, 2010,
$157,975 has been expended, $91,667 is encumbered and $358 is the free balance.
Resolution No. 1360-2007 appropriated $500,000 for Round VI; as of April 16, 2010,
$72,000 has been expended, $251,400 is encumbered and $176,600 is the free
balance. The following nine communities are identified as the intended recipients of
Round VI funds:
x Village of Greenport: County share, $62,600 for the construction of public
restrooms, site owned by Village of Greenport, applicant The Greenport
Business Improvement District, total estimated project cost is $62,600.
Status: project is in process, started 7/1/2008 and has an estimated
completion date of 6/30/2010.
x Village of Lindenhurst: County share, $72,000 for the installation of
asphalt paving, curbs, drainage and landscaping at a village-owned
parking lot, site owned by Village of Lindenhurst, applicant Village of
Lindenhurst Business Improvement District, total project cost is $105,000.
Status: project was completed 4/17/2009.
x Village of Northport: County share, $12,400 for the purchase and
installation of “Welcome to Northport” signs, pointing toward village, site
owned by Village of Northport, applicant Northport Chamber of
Commerce, total estimated project cost is $16,350. Status: project is in
process, started 7/1/2008 with an estimated completion date of 6/30/2010.
x Village of Patchogue: County share, $100,000 for installation of a walkway
and lighting of Roe Alleyway, site owned by Village of Patchogue,
applicant Greater Patchogue Chamber of Commerce, total estimated
project cost is $198,500. Status: no contract.
x Town of Islip: County share, $35,000 for installation of lighting and pavers
on CR 17 south of Fairview/Roosevelt Avenue, Islip Terrace, site owned
by Suffolk County, applicant Wishful Seed for Islip Terrace, total estimated
project cost is $44,800. Status: project started 7/1/2008 with an estimated
completion date of 6/30/2010.
x Town of Smithtown: County share, $75,000 for sidewalk renovation and
brick paving on north side of Main Street, Smithtown, site owned by the
State of New York, applicant The Greater Smithtown Chamber of
Commerce, total estimated project cost is $280,000. Status: project is in
process.
x Town of Smithtown: County share, $33,000 for the installation of a
pedestrian crosswalk including pavers, “flute pole” and arm w/blinking
lights, site owned by Town of Smithtown, applicant St. James Chamber of
Commerce, total estimated project cost is $37,175. Status: project is in
process.
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x

x

Town of Southampton: County share, $84,000 for installation of a public
walkway and lighting in Barcus Park, Montauk Highway, Hampton Bays,
site owned by Town of Southampton, applicant Hampton Bays
Beautification Association, total estimated project cost is $246,875.
Status: project started 7/1/2008 with an estimated completion date of
6/30/2010.
Town of Southold: County share, $26,000 to complete municipal parking
lot on Main Street, site owned by the Town of Southold, applicant North
Fork Chamber of Commerce, total estimated project cost is $59,800.
Status: project is in process.

Resolution No. 823-2008 appropriated $500,000 for Round VII; as of April 16, 2010, no
funds have been expended or encumbered. The following nine communities are
identified as the intended recipients of Round VII funds:
x Town of Babylon: County share, $67,000 for pedestrian and street lighting
at the intersection of Deer Park Avenue and Phelps Lane, site owned by
Suffolk County, applicant North Babylon Athletic Club, total estimated
project cost is $200,000. Status: no contract.
x Town of Babylon: County share, $56,000 for paving, street lights, irrigation
and drainage, site owned by Suffolk County, applicant Copaigue Chamber
of Commerce, total estimated project cost is $237,423. Status: project is
in process.
x Town of Brookhaven: County share, $30,000 for installation of decorative
park lighting, site owned by the Town of Brookhaven, applicant Medford
Taxpayers and Civic Association, Inc., total estimated project cost is
$227,000. Status: no contract.
x Town of Huntington: County share, $65,890 for construction of a retaining
wall, site owned by the Town of Huntington, applicant Huntington
Historical Society, total estimated project cost is $170,000. Status: no
contract.
x Town of Huntington: County share, $13,500 for Micro-pave, curbing, street
lighting and parking lot striping, site owned by the Town of Huntington,
applicant Huntington Historical Society, total estimated project cost is
$3,062,000. Status: no contract.
x Town of Islip: County share, $77,360 for lighting and pavers along First
Avenue and Brentwood Road, site owned by the Town of Islip, applicant
Brentwood Chamber of Commerce, total estimated project cost is
$92,832. Status: no contract.
x Town of Islip: County share, $60,000 for the redesign of a Village Green,
site owned by Suffolk County, applicant Central Islip Civic Council, total
estimated project cost is $166,800. Status: no contract.
x Town of Islip: County share, $42,900 for lighting, pavers, curbing and
street trees along Park Avenue, site owned by the Town of Islip, applicant
C of C of Greater Bay Shore, total estimated project cost is $51,120.
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x

Status: no contract.
Town of Riverhead: County share, $87,350 for improvements to
pedestrian walkway, driveway, outdoor performance space and
renovations at East End Art Council, site owned by the Town of
Riverhead, applicant Riverhead Chamber of Commerce, total estimated
project cost is $166,022. Status: project is in process.

Resolution No. 799-2009 appropriated $500,000 for Round VIII; as of April 16, 2010, no
funds have been expended or encumbered. The following ten communities are
identified as the intended recipients of Round VIII funds:
x Village of Babylon: County share, $25,000 for units, repeaters, antennas,
and wires necessary to install wireless internet throughout the village of
Babylon, site owned by the Village of Babylon, LIPA, Verizon, NYSDOT,
applicant Babylon Village Chamber of Commerce, total estimated project
cost is $38,839. Status: project is in process.
x Village of Greenport: County share, $67,000 for street lighting throughout
Adams Street parking lots and access roads, and along Front and Main
streets with new efficient LED fixtures, site owned by the Village of
Greenport, applicant Greenport Business Improvement District, total
estimated project cost is $122,314. Status: no contract.
x Village of Patchogue: County share, $77,000 for walkways connected to
parking facilities and add lighting fixtures; site owned by the Village of
Patchogue, applicant Greater Patchogue Chamber of Commerce, total
estimated project cost is $145,046. Status: no contract.
x Town of Riverhead: County share, $90,000 for boat dock and apron,
floating dock and boat storage shed along the Peconic River behind the
central business district, site owned by the Town of Riverhead, applicant
Town of Riverhead Business Improvement District, total estimated project
cost is $135,309. Status: project is in process.
x Town of Smithtown: County share, $17,000 for hike & bike trail from the
Nissequogue River State Park along the old rail road spur to the
Smithtown Municipal parking lot in Kings Park, site owned by the State of
New York, applicant Kings Park Civic association, Inc., total estimated
project cost is $21,000. Status: no contract.
x Town of Islip: County share, $87,000 for streetlights and brick pavers
along Carlton Avenue between Clayton Street and Brightside Avenue, site
owned by the County of Suffolk, applicant Central Islip Civic Council, total
estimated project cost is $150,146. Status: no contract.
x Town of Islip: County share, $41,000 for streetlights and brick pavers
along Second Avenue and Fourth Street in Brentwood, site owned by the
Town of Islip, applicant Central Islip Civic Council, total estimated project
cost is $73,680. Status: no contract.
x Town of Islip: County share, $38,000 for streetlights and brick pavers
along New York State Route 111 (Islip Avenue between Moffitt Boulevard
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x

x

and the Long Island Rail Road station in Islip hamlet, site owned by the
State of New York, applicant Islip Chamber of Commerce, total estimated
project cost is $65,760. Status: no contract.
Town of Islip: County share, $36,000 for streetlights and brick pavers
along the northern portion of Park Avenue in the vicinity of Union
Boulevard, site owned by the Town of Islip, applicant Bay Shore Chamber
of Commerce, total estimated project cost is $55,800. Status: no contract.
Town of Islip: County share, $22,000 for streetlights along Railroad
Avenue between Main Street and the Long Island Rail Road, site owned
by the Town of Islip, applicant The Greater Sayville Chamber of
Commerce, total estimated project cost is $36,750. Status: no contract.

The Department requested an additional $500,000 for Round XI in 2013.
The Proposed Capital Program increases funding for Rounds IX and X by $1 million and
schedules $1.5 million for Round XI in 2013.
Total Appropriated: $1,700,000
Appropriation Balance: $1,176,866
Impact on Operating Budget
The Proposed Capital Program includes $4,500,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $4,500,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $368,511 in
the first year and $7,266,015 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$500,000
$500,000
$0
$0

Total

$1,000,000

Executive
Recommended

BRO
Recommended

$0
$500,000
$500,000
$500,000
$0

$0
$1,500,000
$1,500,000
$1,500,000
$0

$0
$0
$0
$0
$500,000

$1,500,000

$4,500,000

$500,000

2010 Modified Requested
$0

BRO Evaluation
This capital project was initiated by the County Executive in 2004 to provide funds to
communities for major downtown beautification renewal projects. The program was
later revised to follow the sub-project selection process of CP 6412, where projects are
advanced based upon merit-based criteria. Community groups request funding from
the County for their downtown beautification and renewal projects. These projects are
reviewed and selected by the Downtown Revitalization Citizens Advisory Panel
(DRCAP), which consists of representatives from each County Legislative District; the
County Executive, and Director of Planning or their representatives.
DRCAP
established a comprehensive merit-based selection process to identify downtown
beautification renewal projects that are intended to economically improve distressed
communities.
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No funds were included in the 2010 Adopted Capital Budget in order to provide the
Department of Economic Development, the Downtown Revitalization Citizens Advisory
Panel, participating towns, villages, and civic groups the time necessary to advance the
backlog of previously approved projects. This break has not resulted in significant
progress of Renewal projects, as anticipated. The Legislature may wish to examine the
necessity for an annual funding commitment to this project until after Round VIII is
completed. Rounds VII (2008) and VIII (2009) have not encumbered or expended any
of the $1 million appropriated for 19 sub-projects, and Round VI (2007) has an
unencumbered balance of $176,600 out of $500,000. In the aggregate, as of
4/30/2010, there is an unobligated balance of $1.18 out of $1.75 million that has been
appropriated.
BRO Recommendations
The Budget Review Office recommends removing $4 million ($1.5 million in 2011, $1.5
million in 2012, and $1 million in 2013) and reprogramming $500,000 from 2013 to SY.
To progress previously approved projects, we recommend that the Department of
Economic Development and Workforce Housing, the Downtown Revitalization Citizens
Advisory Panel, and participating towns and applicants meet to review all open subprojects and identify those projects that are no longer viable. These projects could be
removed from the program and their funding designated to fund Round IX. The
Legislature may want to consider requiring Suffolk County Downtown Revitalization subprojects be first instanced funded by the participating municipalities, with a defined
funding cutoff date for completion.
If the $4,000,000 decrease in serial bond financing recommended by BRO (2011-2013
and SY) were adopted, the estimated fiscal impact to the operating budget for debt
service payments is a savings of $327,565 in the first year and $6,458,680 over the life
of a 20-year bond.
6418Mun11
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Culture and Recreation: Parks
(7000 & 7100)
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EXISTING
7007
32
Project No:
Exec. Ranking:
BRO Ranking: 32
Project Name: Fencing and Surveying Various County Parks
Countywide
Location:
L.D: All
Description
This project provides for surveying and installation of fencing at County parks where
necessary and appropriate.
Justification
Fencing is needed to protect the public from injury, reduce trespassing and vandalism,
mitigate County liability for hazardous and/or dangerous conditions, fencing special
activity areas as well as to delineate and secure Parks properties and reinforce beach
dunes. The installation of fencing requires periodically surveying these properties.
Status
The Proposed 2011-2013 Capital Program and Budget includes $300,000, which is
$330,000 less than requested. The Proposed Capital Program advances $150,000
from 2012 to 2011.
Total Appropriated: $375,000
Appropriation Balance: $225,738
Impact on Operating Budget
The Proposed Capital Program includes $300,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $300,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $24,567 in
the first year and $484,401 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$180,000
$0
$180,000
$0
$0

Total

$360,000

Executive
Recommended

BRO
Recommended

$180,000
$150,000
$180,000
$150,000
$150,000

$180,000
$150,000
$0
$0
$150,000

$180,000
$150,000
$0
$0
$150,000

$810,000

$480,000

$480,000

2010 Modified Requested
$180,000
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Fencing at Meschutt

BRO Evaluation
This project enables the Parks Department to fence in the County’s existing and newly
acquired parkland properties. It allows the Department to repair and maintain existing
fencing, close off roads, restrict access, secure safety hazards, and define property
boundaries, which makes it easier for the Park Police Officers to secure and patrol the
County’s parkland assets thereby reducing the potential for damage and/or liability at
these locations. It also facilitates the extensive use of fencing that is used to prevent
beach erosion and promote dune growth and to protect endangered species, such as
the Piping Plover, by restricting access to nesting areas. Furthermore, the surveying
funds are used to survey parkland and maintain a comprehensive record of beach
nourishment and preservation efforts by systematically surveying the dune and beach
profiles. This record is used to establish a baseline of data for engineering future beach
nourishment projects, and as a reference to justify requests to the state or federal
government for disaster aid that may occur if new storms decimate the coastline.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this project, which assumes the adoption of IR No. 13552010 and resultant waiver of pay-as-you-go funding during 2010 and 2011. However, in
accordance with Local Law 23-1994, we recommend changing the funding designation
from serial bonds (B) to transfer from the General Fund (G) in SY.
The progress and fiscal needs of this capital project will be reviewed in 2011 at which
time there may be a need to add funding in 2012. We recommend that the
Department’s future budget requests include a list of sites with associated cost
estimates and expected completion dates.
7007Moss11
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EXISTING
7009
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Improvements to Campgrounds
Countywide
Location:
L.D: All
Description
The County operates many active use campgrounds and picnic areas which are heavily
used by the public during the main park season (mid May through mid September) and,
to a lesser degree, on a year round basis. This project provides funds for the following:
¾
¾
¾
¾
¾

Major renovation or replacement of restrooms, showers, playground equipment
and other park facilities
Construction of sanitary/shower facilities, campsites, and playgrounds
Installation of electric, sewer and water for campsites and the revegetation of
campsite hardpan areas
Construction and/or renovation of park offices, check-in, and EMT stations
Modifications to facilities to comply with ADA regulations

Justification
Funding is required to renovate, modernize, and improve existing facilities.
Improvements to the County’s campgrounds will likely have a positive fiscal impact on
revenue collection from campground fees related to new water and electric hook ups at
campsites and increased patronage.
Maintaining and improving the County’s
campgrounds is beneficial to the residents of Suffolk County and its visitors that utilize
these county-wide facilities. Additionally, it reduces the need for operating budget
funded emergency repairs.
Status
The Proposed 2011-2013 Capital Program and Budget reschedules the previously
adopted funding and is $1.575 million less than requested.
Some older deteriorated structures will be reconstructed, while others will be replaced.
Availability of public restrooms and showers will be substantially improved.
Campgrounds will be expanded or improved. New or refurbished check-in, EMT,
lifeguard and police stations will be constructed. New or expanded recreational
opportunities will be made available in the form of playgrounds, pavilions, and other
improvements to enhance the camping experience for park patrons. Projects include:
¾ Cupsogue Beach: planning stages for a walkway to the bay.
¾ Blydenburgh: planning stages for an addition to the park office building.
¾ Cedar Point: Parks has requested that the check-in building at the entrance to
the park be replaced.
¾ Cathedral Pines: Parks requested that DPW do an in-depth study of the park,
which is in need of a new maintenance facility and campground upgrades. An
evaluation will help the planning process to properly site the new facilities.
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Introductory Resolution Nos. 1479-2010 and 1508-2010 each propose to transfer
$250,000 from this project; to offset the construction of a Mastic Skate Park (CP 7112)
and equipment for the Police Department’s Computer Aided Dispatch (CAD)
Replacement and Integration with Existing Fire Rescue CAD System (CP 3240),
respectively.
Total Appropriated: $7,223,000
Appropriation Balance: $2,653,986
Impact on Operating Budget
The Proposed Capital Program includes $3,900,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $3,900,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $319,376 in
the first year and $6,297,213 over the life of a 20-year bond.
Camping is a significant source of revenue for the Parks Department. Improvements
funded in this capital project are expected to increase operating budget revenue by
attracting additional patrons to the campgrounds. Furthermore, improvements to the
campgrounds, such as expanding the water and electric services, will have a minimal
negative fiscal impact on the operating budget for utility related expenses offset by a
positive fiscal impact from the collection of higher fees for campsites with new water and
electric hook-ups.
2010-12
Adopted
2010
2011
2012
2013
SY

$500,000
$1,000,000
$1,400,000
$0
$1,500,000

Total

$4,400,000

Executive
Recommended

BRO
Recommended

$500,000
$1,000,000
$1,400,000
$1,500,000
$1,575,000

$500,000
$500,000
$500,000
$1,400,000
$1,500,000

$500,000
$500,000
$500,000
$1,400,000
$1,500,000

$5,975,000

$4,400,000

$4,400,000

2010 Modified Requested
$500,000

BRO Evaluation
Campground improvements are needed to maintain and improve this significant
revenue generating resource for the Parks Department and to preserve this recreational
opportunity for Suffolk County’s residents and visitors.
BRO Recommendations
The Budget Review Office agrees with the funding as scheduled in the Proposed 20112013 Capital Program and Budget. The Proposed Budget is reasonable given the
following:
¾ In the upcoming year, the Department will potentially have $3,653,986 available
for campground improvements; $2,653,986 in previously appropriated
uncommitted funds, $500,000 included in the 2010 Adopted Budget and
$500,000 included in the Proposed Budget for 2011.
¾ In 2011, the progress and fiscal needs of this project will be reevaluated.
7009Moss11
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EXISTING
7011
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Heavy Duty Equipment for County Parks
Countywide
Location:
L.D: All
Description
Funding included for this on-going project is used to purchase heavy-duty equipment for
use throughout the County’s park system. Equipment purchased under this project is
specialized in nature and has a relatively long useful life, typically more than ten years.
Justification
The purchase of new or replacement heavy duty equipment in the Parks Department is
necessary because existing equipment is costly and difficult to maintain and rental of
replacement equipment or contracting out work is expensive.
Status
The Proposed 2011-2013 Capital Program and Budget reschedules and increases
funding by $245,000 compared to the Adopted 2010-2012 Capital Program, but
includes $585,000 less than requested for the Parks Department’s purchase of heavyduty equipment. An appropriating resolution is needed for the $228,000 that was
adopted in 2010.
Equipment purchased under this project is specialized in nature such as front end
loaders, bulldozers, garbage compactors, surf beach rakes, tilt-bed vehicle carriers, tenwheel dump trucks, and road sweepers. The heavy-duty equipment is stored at
facilities in Cathedral Pines, West Sayville, and Indian Island County parks and
transported for use throughout the parks system. New or replacement heavy duty
Parks Department equipment is required to efficiently maintain the vast Parks system
and mitigate emergency repairs, leasing of equipment, or contracting for work that the
department could accomplish if properly equipped.
Total Appropriated: $835,000
Appropriation Balance: $324,709
Impact on Operating Budget
The Proposed Capital Program includes $945,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $945,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $77,387 in
the first year and $1,525,863 over the life of a 20-year bond.
It is anticipated that there will be operating budget savings as a result of increased
efficiencies and a reduced need to lease equipment or contract work. Replacing old,
inefficient equipment that has passed its useful life reduces expenditures on emergency
repairs. Furthermore, new heavy-duty equipment may be more fuel efficient than the
older, outdated equipment it replaces.
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2010-12
Adopted
2010
2011
2012
2013
SY

$228,000
$180,000
$260,000
$0
$260,000

Total

$928,000

Executive
Recommended

BRO
Recommended

$228,000
$270,000
$410,000
$470,000
$380,000

$228,000
$200,000
$260,000
$260,000
$225,000

$228,000
$200,000
$260,000
$260,000
$225,000

$1,758,000

$1,173,000

$1,173,000

2010 Modified Requested
$228,000

BRO Evaluation
The purchase of heavy-duty equipment is essential to maintaining and making
improvements to the County’s vast array of parkland and facilities. Outdated or
unreliable equipment as well as the lack of appropriate equipment can cause either
delays in a particular project or an expense to the County for the rental of the
appropriate equipment to progress a project.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule, which assumes the adoption of IR No. 1355-2010 and
resultant waiver of pay-as-you-go funding during 2010 and 2011. However, in
accordance with Local Law 23-1994, we recommend changing the funding designation
from serial bonds (B) to transfer from the General Fund (G) in 2012, 2013 and SY. The
Proposed Budget is reasonable, especially since the Department has an uncommitted
available balance of $324,709. We recommend that future capital budget requests
include a prioritized list of heavy-duty equipment purchases with associated cost
estimates.
7011Moss11
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EXISTING
7050
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Improvements to Peconic Dunes County Park
Town of Southold
Location:
L.D: 1
Description
In 1968, the County acquired the Peconic Dunes County Park in Southold. Activities at
the park include a Cornell Cooperative Extension day time and overnight recreational
summer camp, Suffolk County Probation Department’s juvenile day reporting program
and a variety of special environmentally oriented programs for youth and groups during
the off season. The Parks Department believes that the Peconic Dunes County Park,
with its unique location fronting Long Island Sound, has potential for use as a year
round nature learning center, conference center and environmental/interpretative
center. Most of the buildings and structures are in need of repair, replacement, or
demolition. This project provides funding to reconstruct, renovate, or build replacement
and new facilities on site.
Justification
Without funding to renovate and replace existing structures, use of the park will
potentially be severely restricted, which would result in a loss of recreational
opportunities for Suffolk County’s residents.
Status
The Proposed 2011-2013 Capital Program and Budget increases funding for this
project, as requested by the Department.
Peconic Dunes County Park has been neglected over many years and is in dire need of
improvements. The Parks Department completed a structure and facility report in 2001
detailing the specific needs of each structure and the overall park. Some of the
residential buildings (“sand castles”) have been renovated, some of the dilapidated
buildings have been demolished and public water has been brought into the park. This
formerly private summer camp is situated on approximately 68 acres of mostly wooded
property with a 1,400 foot stretch of sandy beach fronting the Long Island Sound. It has
access to a 32 acre spring-fed fresh water lake. A not for profit licensee operates a
summer camp at this site. The location offers a unique and ecologically diverse terrain
where the environmental education center offers a variety of special environmentally
oriented programs for youth groups during the “off season”. There are both daytime
and overnight programs offered. The site has the potential as a nature learning center,
conference center, and environmental/interpretive center that could extend the park into
a year-round facility. There are approximately 28 buildings including an office, barn,
maintenance building, dining hall, infirmary, nature lodge, and cabins, plus assorted
other structures such as a dock.
Total Appropriated: $1,290,000
Appropriation Balance: $656,815
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Impact on Operating Budget
The Proposed Capital Program includes $400,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $400,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $32,757 in
the first year and $645,868 over the life of a 20-year bond.
This project will have a positive fiscal impact on the operating budget if the
improvements result in an increase in patrons to Peconic Dunes County Park.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$50,000
$0
$0
$0

Total

$50,000

Executive
Recommended

BRO
Recommended

$0
$0
$0
$200,000
$0

$0
$0
$0
$200,000
$200,000

$0
$0
$0
$200,000
$200,000

$200,000

$400,000

$400,000

2010 Modified Requested
$0

Peconic Dunes County Park

Peconic Dunes Dining Hall
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Peconic Dunes Cabins

BRO Evaluation
Peconic Dunes County Park is in need of a master plan that would prioritize the
improvements to the many structures on the site in accordance with a long range plan
that would determine if this site will be a nature learning center, conference center,
and/or environmental/interpretive center extended into a year-round facility.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation. In the
upcoming year, we recommend that the Parks Department work in conjunction with
DPW to utilize the uncommitted appropriation balance of $656,815 to address priority
health and safety improvements as soon as possible. We recommend that the Parks
Department use the structure and facility report completed in 2001 to develop a master
plan that includes a prioritized list of all necessary improvements to be used as a basis
for future capital budget requests.
7050Moss11

EXISTING
7065
Project No:
Exec. Ranking: Not Included
BRO Ranking: 30
Project Name: Establishment of Dog Runs at County Facilities
Countywide
Location:
L.D: All
Description
This project will provide for the construction of fenced-in and natural borders dog runs at
various county facilities.
Justification
The construction of dog run facilities offers dog owners the opportunity to exercise and
socialize their pets in a controlled atmosphere.
Status
The Proposed 2011-2013 Capital Program and Budget does not include this project and
the department did not request additional funding as the Department reprioritized its
capital project program due to the economic downturn. The appropriation balance of
$59,000, adopted via Resolution No. 1198-2009, is for the construction of a dog run at
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Cherry Avenue, in Sayville. Dog runs already exist at West Hills County Park,
Blydenburgh County Park, and natural borders dog parks at Robinson Duck Farm and
Mud Creek County Park.
$59,000
$59,000
Total Appropriated:
Appropriation Balance:
Impact on Operating Budget
There is no fiscal impact to the operating budget as the Proposed 2011-2013 Capital
Program and Budget does not include funding for this project. Additional dog parks
would have a minimal negative fiscal impact on the operating budget from the
associated maintenance and increased water usage.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$80,000
$80,000
$0
$0

Total

$160,000

Executive
Recommended

BRO
Recommended

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$0

$0

$0

2010 Modified Requested
$0

Blydenburgh Dog Park
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BRO Evaluation
This project would install separate fenced-in dog runs for small and large dogs, water
fountains for the dogs, park benches and other ancillary improvements to establish dog
runs in various County Parks. Not constructing additional facilities could lead to
overcrowding at the current facilities.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation. As the
department has not identified additional sites, future capital budget requests should
include a list of sites with their associated cost estimates and expected completion
dates.
7065Moss11

EXISTING
7079
32
Project No:
Exec. Ranking:
BRO Ranking: 32
Project Name: Improvements and Lighting to County Parks
Countywide
Location:
L.D: All
Description
This project provides funding for improving and paving the entrances, roadways, paths,
parking areas and other areas of County parks, golf courses, marinas, historic sites and
beaches; and installs new lighting systems (or upgrading older systems) where required
for safety and security purposes.
The Parks Department regularly resurfaces parking areas and roadways, and upgrades
older lighting systems using operating budget funds and departmental staff. However,
the normal life expectancy of lighting and paving dictates that these items be
substantially replaced or upgraded over time. The department also must address the
lighting and paving needs of new properties acquired by the County and placed under
the management of the Parks Department, as well as new expanded use areas of
existing parks.
Justification
This program reduces the need for the Department to make emergency repairs from its
operating budget. If not repaired, roads and parking lots will deteriorate and may
become a hazard, possibly causing damage to vehicles. Additionally, this project
mitigates potential public safety and security issues and reduces energy expenditures
when old inefficient lighting is replaced with energy saving alternatives.
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Status
The Proposed 2011-2013 Capital Program and Budget advances and increases
previously adopted funding for this project by $150,000; but is $300,000 less than
requested. The Department’s request includes significant re-paving projects that need
to be initiated.
This project provides for improvements to over 46,000 acres of parkland.
Total Appropriated: $900,000
Appropriation Balance: $566,847
Impact on Operating Budget
The Proposed Capital Program includes $300,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $300,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $24,567 in
the first year and $484,401 over the life of a 20-year bond.
This project mitigates future liability issues with public safety, and reduces the need to
make emergency repairs from the operating budget. Additionally, the installation of
energy efficient lighting, when installing new fixtures or replacing old lights reduces
electric costs.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$150,000
$0
$0

Total

$150,000

Executive
Recommended

BRO
Recommended

$0
$150,000
$150,000
$150,000
$150,000

$0
$150,000
$0
$150,000
$0

$0
$150,000
$0
$150,000
$0

$600,000

$300,000

$300,000

2010 Modified Requested
$0

BRO Evaluation
Safe public access to the Parks Department facilities and the ability to travel safely
within them encourages public use and improves safety and security. The alternative to
this project is to provide emergency funds for repairs of paving or lighting as the
operating budget permits.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation, which
assumes the adoption of IR No. 1355-2010 and resultant waiver of pay-as-you-go
funding during 2010 and 2011. However, in accordance with Local Law 23-1994, we
recommend changing the funding designation from serial bonds (B) to transfer from the
General Fund (G) in 2013.
7079Moss11
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EXISTING
7080
52
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Improvements at Cupsogue County Park
Town of Southampton
Location:
L.D: 2
Description
This capital project will provide for improvements at Cupsogue County Park.
Improvements include but are not limited to:
¾ Traffic flow improvements at the entrance
¾ Pavilion upgrades (electrical, plumbing), new roof
¾ Safety improvements
¾ New lifeguard/operation center
¾ New sanitary facility
¾ New ramp/walkway for bay access
¾ Covered maintenance storage facility
Justification
The reconfiguration of the entrance to the park, including construction of a turnaround,
will allow for a more optimal traffic pattern, enhance visitor safety, and reduce potential
County liability.
Status
The Proposed 2011-2013 Capital Program and Budget progresses this project as
previously adopted and includes $100,000 in 2012 for planning and $650,000 in 2013
for construction; however, the proposed funding is $1.4 million less than requested.
Cupsogue Beach in West Hampton is one of the largest revenue producing parks in the
County’s park system. This 296 acre barrier beach park offers lifeguard-supervised
swimming, sunbathing on white sand beaches, saltwater fishing, scuba diving, camping,
outer beach access, a food concession, restrooms, first aid center, showers, changing
rooms, and special events in season.
¾ The park’s infrastructure has suffered significant damage due to coastal storms
and nor’easters in the past several years and is in need of improvements.
¾ The construction of the turnaround is awaiting the necessary easements from the
Village of West Hampton Dunes, so construction can commence.
Total Appropriated: $120,000
Appropriation Balance: $120,000
Impact on Operating Budget
The Proposed Capital Program includes $750,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $750,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $61,418 in
the first year and $1,211,002 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$100,000
$0
$650,000

Total

$750,000

Executive
Recommended

BRO
Recommended

$0
$500,000
$500,000
$650,000
$500,000

$0
$0
$100,000
$650,000
$0

$0
$100,000
$650,000
$0
$0

$2,150,000

$750,000

$750,000

2010 Modified Requested
$0

Park Entrance

Ramp to Food Concession & Beach

Inadequate Storage

367

Food Concession

BRO Evaluation
Reconfiguration of the park entrance would enhance traffic flow. Other improvements at
the park that are evident include making the ramp from the parking lot to the food
concession and beach ADA compliant, addressing water infiltration issues, and
constructing a maintenance storage facility.
BRO Recommendations
The Budget Review Office recommends advancing the funding proposed for this project
and including $100,000 in 2011 for planning and $650,000 in 2012 for construction to
support the needed improvements at this significant revenue generating park. This
project’s $120,000 appropriation balance is in construction. Advancing planning funds
to the upcoming year will enable the department to progress the planning phase and
advancing construction funds to 2012 will facilitate the department’s ability to
commence the subsequent construction phase of this project. We recommend that the
department’s future capital budget requests utilize the information from the planning
phase to include detailed cost estimates and expected completion dates for this project.
The progress and needs of this project will be reevaluated in 2011, at which time the
funding level may require modification.
7080Moss11

EXISTING
7081
41
Project No:
Exec. Ranking:
BRO Ranking: 41
Project Name: Meter Installation and Utility Accountability
Countywide
Location:
L.D: All
Description
This project provides for the installation and/or improvement of utility meters at various
Parks facilities allowing the Parks Department to verifiably segregate the cost of utility
usage between Parks Department offices and licensees.
Justification
This project will increase accountability of licensees and potentially reduce the Parks
Department’s utility costs thereby positively impacting the operating budget.
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Status
The Proposed 2011-2013 Capital Program and Budget includes funding as requested
by the Parks Department except that $50,000 requested in 2012 is scheduled in 2011.
The Department’s request indicates that it reallocated funding over the term of the
capital program due to economic downturn and reprioritization of capital program needs
in the short term.
Total Appropriated: $100,000
Appropriation Balance: $100,000
Impact on Operating Budget
The Proposed Capital Program includes $300,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $300,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $24,567 in
the first year and $484,401 over the life of a 20-year bond.
This project will have a positive fiscal impact on the operating budget as licensees will
be held accountable for their utility costs and not the Department.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$100,000
$100,000
$0
$0

Total

$200,000

Executive
Recommended

BRO
Recommended

$0
$50,000
$50,000
$100,000
$100,000

$0
$100,000
$0
$100,000
$100,000

$0
$100,000
$0
$100,000
$100,000

$300,000

$300,000

$300,000

2010 Modified Requested
$0

BRO Evaluation
This capital project supports the Department’s efforts to install meters and have utility
accountability thereby allowing the Department to accurately bill licensees for their
electric usage, which will potentially reduce the Parks Department’s utility costs.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation for this
project, which progresses this project in 2011 as adopted and includes $100,000 in
2013 and SY. We recommend that the Department include a prioritized list of sites for
the meter installation and utility accountability projects in its future capital project
requests with associated cost estimates and expected completion dates.
7081Moss11
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EXISTING
7096
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Restoration of West Neck Farm (aka: Coindre Hall), Huntington
Village of Lloyd Harbor, Town of Huntington
Location:
L.D: 18
Description
This project provides for the restoration of Coindre Hall, including the restoration of the
main building, boathouse, historic garage, boathouse dock and maintenance garage.
Justification
Continued funding is needed to preserve this “Gold Coast” estate. The historic
structures survey found serious deficiencies at this site. Preservation and restoration of
historic properties maintain the cultural and architectural traditions of Long Island for
future generations and contribute to the County’s efforts to promote and increase
tourism.
Status
The Proposed 2011-2013 Capital Program and Budget modifies the 2010 Adopted
Budget and includes $600,000 for construction in anticipation of the Town of Huntington
entering into a contractual license agreement with the County to share the cost of
improvements to the boathouse.
Boathouse - The County and the Town of Huntington have agreed to share the cost of
the improvements focusing initial efforts on correcting structural deficiencies to stabilize
the building. Last year, the County executed a contract with the Town of Huntington, in
accordance with Resolution No. 1396-2007 as amended by Resolution No. 991-2009.
The operating agreement and lease is for a ten year term with two options to renew of
five years each, for its use, occupancy, operation, and maintenance in consideration of
$600,000 being contributed by the Town toward the repair and restoration of the
boathouse. The Town has authorized and bonded the funds and, according to the
agreement, the Town will transfer the money to the County once contracts with the
restoration contractor have been executed. DPW has reviewed the bid proposals and
selected a contractor; however contracts have not been completed and executed with
the contractor yet. Parks anticipates construction to commence in the early part of
summer 2010. Boathouse design work has been completed. Complete but unapproved
stage drawings were revised to limit work to the structural improvements.
A historic structure survey of the boathouse done in 2006, stated, “With its proximity so
close to the water, its location on top of what was once marshland and the ongoing
deterioration by the weather, it is felt that without immediate intervention, loss of the
remaining structure will occur.” This report suggests that the roofing should be
addressed first as the constant penetration of water is rotting the wood floors and
rusting the structural steel elements. In addition, the tower is leaning to the West, the
exterior stucco finish is in very poor condition, interior stairs are unsafe, the north and
south porches require complete reconstruction, windows and doors need to be restored
or reconstructed, both chimneys need repair, and the electrical, plumbing and heating
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systems need to be updated and replaced at an estimated cost of $371,000 to $564,500
to stabilize the building and an estimated cost of $3.45 million to $4.31 million for
complete restoration.
Main House – DPW reports that Parks requested several renovations and
improvements be made to the main building including repairs to the Porte Cochere,
stucco finishes, and parking area. The scope of work will be evaluated and an RFP will
follow. The Legislature is currently considering IR 1344-2010, which refers to another
agreement between the County and the Town. This agreement continues an existing
arrangement in which the Town manages and operates the gymnasium and several
classrooms in the mansion and uses some of the grounds for recreational programs.
This ten (10) year with two (2) five (5) year options agreement will have a positive fiscal
impact on the operating budget from the collection of the annual license fee equal to
twenty percent (20%) of all fees collected for programs conducted at the licensed
premises.
A historic structure survey of the Coindre Hall Main House, constructed in 1912, was
done in 2006. This structure is currently used as a catering hall as well as office space
for Splashes of Hope, a non-profit organization. Coindre Hall Main House is in decent
condition with some problems that need to be corrected, which includes trees and
shrubs that are causing damage to the stucco siding, windows and doors in need of
repair or replacement, chimneys that are in need of repair, and the porte-cochere on the
west side that needs to be stabilized or completely restored. Cost estimates to secure
and stabilize this structure are $400,000 to $650,000; while total restoration of the
structure is estimated at $5 million to $7 million.
Coindre Hall, also known by its historically accurate name, West Neck Farm, is located
in the Village of Lloyd Harbor in the Town of Huntington and was constructed by George
McKesson Brown in 1912. It is one of two “Gold Coast” estates owned by the County
and was acquired in 1973. Beginning in 1995, funds were provided to stabilize and
secure the main building and other structures. Much of the first floor and the attached
gymnasium structure of the main building are used by a variety of groups. Licensed
concessionaires operate a catering business in the main building. The second floor of
the main building is used occasionally although it has not been restored. The
boathouse, a significant building fronting the bay down the hill from the main building,
has serious structural deficiencies that have been stabilized. Coindre Hall has been
listed on the National Register of Historic Places (NRHP) since 1985. Resolution No.
449-1988 dedicated and incorporated the site into the Suffolk County Historic Trust.
Total Appropriated: $2,569,000
Appropriation Balance: $2,013,503
Impact on Operating Budget
There will be no impact on the operating budget as the Proposed 2011-2013 Capital
Program and Budget includes no additional funding during this period.
Restoring West Neck Farm safeguards the revenue from this site, preserves this County
asset, and reduces operating budget costs for emergency repairs.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Boathouse

Executive
Recommended

BRO
Recommended

$0
$0
$250,000
$300,000
$300,000

$600,000
$0
$0
$0
$0

$600,000
$0
$0
$0
$0

$850,000

$600,000

$600,000

2010 Modified Requested
$600,000

Boathouse Dock
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Coindre Hall

BRO Evaluation
Restoration of this historical and architecturally significant “gold coast” estate could
include interior, exterior, infrastructure systems of buildings including the main house,
boathouse, garages and dock, grounds, roads, walkways, utilities, and other
improvements. The alternative to this project is to allow the buildings to further
deteriorate thereby significantly increasing future restoration costs and reducing
revenue from this site.
BRO Recommendations
The Budget Review Office agrees with the Proposed Budget presentation. The
Department will have $2.6 million available to progress this project; $2 million
appropriation balance and $600,000 included in 2010. The progress and fiscal needs of
this project will be reevaluated in 2011 when the funding schedule can be adjusted if
there is a demonstrated need. The Department’s future capital budget requests should
include a plan for the restoration of West Neck Farm including details regarding the
County’s capital improvement use of the funds from the Sagamore Rowing Association
and the Town of Huntington.
7096Moss11

EXISTING
7099
55
Project No:
Exec. Ranking:
BRO Ranking: 55
Project Name: Reconstruction of Spillways in County Parks
Countywide
Location:
L.D: All
Description
This project provides for the planning and reconstruction of spillways, dams and culverts
throughout the various County parks to control the flow of water in rivers, lakes and
ponds. Properly maintaining the level and flow of the water controls flooding and
reduces erosion.
Justification
Failure of the spillways could result in flooding of adjacent properties, washing out of
roadways and walkways, erosion, endangering of wildlife and habitat, eliminating
recreational opportunities, creating breeding grounds for mosquitoes and changing the
flow of rivers or the size and shape of lakes and ponds.
Status
The Proposed 2011-2013 Capital Program and Budget includes $600,000 for
construction, which is half of the $1.2 million previously adopted.
Reconstruction of spillways, dams, culverts and similar structures is an ongoing process
with the sites in need of reconstruction identified in conjunction with DPW inspections.
These projects are not included in DPW’s project for culvert restoration, CP 5371.
Projects include work at Brookside Park in Sayville required by the DEC, Blydenburgh
Park in Smithtown, and Hubbard Park in Flanders.
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Total Appropriated: $745,000
Appropriation Balance: $555,688
Impact on Operating Budget
The Proposed Capital Program includes $600,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $600,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $49,135 in
the first year and $968,802 over the life of a 20-year bond.
This project reduces emergency operating budget pumping repairs and restoration.
2010-12
Adopted
2010
2011
2012
2013
SY

$350,000
$350,000
$0
$0
$500,000

Total

$1,200,000

Executive
Recommended

BRO
Recommended

$350,000
$350,000
$0
$250,000
$100,000

$350,000
$250,000
$0
$250,000
$100,000

$350,000
$250,000
$0
$250,000
$100,000

$1,050,000

$950,000

$950,000

2010 Modified Requested
$350,000

Spillways in Hubbard County Park (3)
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BRO Evaluation
Reconstruction of spillways, dams, culverts and similar structures mitigates costly
expenditures that may result if these structures are not maintained and repaired.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation, which
assumes the adoption of IR No. 1355-2010 and resultant waiver of pay-as-you-go
funding during 2010 and 2011. However, in accordance with Local Law 23-1994, we
recommend changing the funding designation from serial bonds (B) to transfer from the
General Fund (G) in 2013 and SY. The proposed funding is reasonable given that the
Department will have $1.16 million available in the upcoming year; $555,688
appropriation balance, $350,000 adopted in 2010 and $250,000 included in 2011.
7099Moss11

EXISTING
7109
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Improvements to County Marinas
Various Marina Locations
Location:
L.D: All
Description
This project provides for County marina improvements, such as replacing or building
additional public restrooms, pump-out stations, slips and water and electric hook-ups,
docks and walkways. The Department is also researching the construction of boat
ramps and canoe/kayak launches.
Justification
This project will result in increased revenue from both seasonal and transient slip
rentals as slips and water and electric hook-ups are expanded. It will also address the
substantial waiting list of boaters by offering them additional opportunities to utilize the
County’s marinas.
Status
The Proposed 2011-2013 Capital Program and Budget includes $160,000 less than
adopted and $900,000 less than requested however; it advances $300,000 to 2011 for
construction.
Total Appropriated: $2,180,590
Appropriation Balance: $1,179,846
Impact on Operating Budget
The Proposed Capital Program includes $800,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $800,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $65,513 in
the first year and $1,291,736 over the life of a 20-year bond.
This project will have a positive fiscal impact on the operating budget if the number of
boat slips and water and electric hook-ups are increased.
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2010-12
Adopted
2010
2011
2012
2013
SY

$160,000
$0
$160,000
$0
$800,000

Total

$1,120,000

Executive
Recommended

BRO
Recommended

$160,000
$300,000
$500,000
$600,000
$300,000

$160,000
$300,000
$0
$0
$500,000

$160,000
$300,000
$0
$0
$500,000

$1,860,000

$960,000

$960,000

2010 Modified Requested
$160,000

Shinnecock Marina

BRO Evaluation
Maintaining the County’s marinas mitigates the potential for increased replacement
costs, loss of use and a potential decrease in revenues. Additionally, it provides this
recreational opportunity to Suffolk’s residents while contributing to the County’s efforts
to promote and increase tourism.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation. In 2011, the
progression and the fiscal needs of this project will be reevaluated at which time
additional funding may be needed if the Department provides a prioritized list of sites
with associated cost estimates and expected completion dates for each marina to be
addressed through this capital project.
7109Moss11
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EXISTING
7145
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Improvements to Newly Acquired Parkland
Countywide
Location:
L.D: All
Description
This project provides funds for improvements to newly acquired parkland and open
space. These properties often require the expenditure of funds for such things as
removing debris, dilapidated or hazardous buildings or structures, environmental
hazards and similar problems. It is also often necessary to install fencing, gates,
boundary markings, and other devices to protect the general public from entering
unsafe or potentially hazardous areas or to protect sensitive environmental areas. The
project will provide funds needed to stabilize or do minimal reconstruction of existing
structures to protect them from further deterioration.
Justification
This project provides for improvements to newly acquired parkland to secure and
stabilize the County’s assets, reduce the need for emergency repairs paid for with
operating budget funds and mitigate potential future liability issues. Not funding this
project could lead to these sites becoming dumping grounds for debris and refuse,
illegal access sites for ATV activity, targets for vandalism and other costly destructive
activities both to the environment and the structures.
Status
The Proposed 2011-2013 Capital Program and Budget includes $200,000 less than
previously adopted and requested and reschedules the funding. The Department
reallocated funding over the term of the Capital Program due to the economic downturn
and reprioritized its short-term capital program needs.
This is an ongoing project as Suffolk County continues to acquire new parkland.
Total Appropriated: $150,000
Appropriation Balance: $150,000
Impact on Operating Budget
The Proposed Capital Program includes $250,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $250,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $20,473 in
the first year and $403,667 over the life of a 20-year bond.
This project reduces operating budget expenditures on emergency repairs and mitigates
potential future liability issues.
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2010-12
Adopted
2010
2011
2012
2013
SY

$150,000
$150,000
$150,000
$0
$150,000

Total

$600,000

Executive
Recommended

BRO
Recommended

$150,000
$50,000
$100,000
$100,000
$200,000

$150,000
$50,000
$100,000
$100,000
$0

$150,000
$50,000
$100,000
$100,000
$0

$600,000

$400,000

$400,000

2010 Modified Requested
$150,000

BRO Evaluation
The unknown nature of the particular parcels to be purchased makes it extremely
difficult to include sufficient funding in this project.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation. The
Department will have $350,000 available; $150,000 appropriation balance $150,000
adopted in 2010 and $50,000 included in 2011. The progress and needs of this project
will be reevaluated in 2011.
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EXISTING
7162
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Restoration of Smith Point County Park
Shirley, Town of Brookhaven
Location:
L.D: 3
Description
This project provides for the planning and development of a master plan for the park
areas, which has been completed. The master plan is being updated and the following
projects are recommended to be initiated in the coming years:
¾ Upgrade of the maintenance/operation facility
¾ Renovation of the main pavilion
¾ Repaving and lighting the main parking area
¾ Improving pedestrian and vehicle flows
¾ Mitigating shoreline erosion
¾ Construction of fishing pier
¾ Other improvements
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Justification
Smith Point County Park is the County’s largest oceanfront park and is one of the
Department’s largest revenue generators. The park has experienced shoreline erosion
and physical deterioration of the grounds and facilities. Improvements will preserve this
recreational resource, increase patronage and revenues, and will contribute to the
County’s efforts to promote and increase tourism.
Status
The Proposed 2011-2013 Capital Program and Budget increases the funding level for
this project by $2.05 million; however, it includes $500,000 less than the Department
requested.
Resolution No. 227-2010 amended the 2010 Capital Program and Budget and
transferred $450,000 from this capital project to Beach Erosion and Coastline
Protection, CP 5380, for all aspects of engineering, assessment and oversight for beach
erosion and coastline protection. An appropriating resolution is needed for the
remaining $300,000 in the Adopted 2010 Capital Budget.
Smith Point County Park is located on Fire Island barrier beach and is one of the
County’s most picturesque and heavily used parks, generating significant revenue for
the County. It is a large park that overlooks both the Great South Bay and the Atlantic
Ocean with lifeguard protected swimming, public restrooms and showers, a food
concession, campgrounds and outer beach (four wheel drive) access for permitted salt
water fishing. A traffic study plan has been completed to address pedestrian safety
concerns, especially relating to access issues between the campground and pavilion.
As per DPW’s Monthly Report for February 2010,
¾ Work on the fishing pier started in mid October, after a delay due to material
availability and lowered weight limits from deteriorated conditions on the Smith
Point Bridge. Pier piles have been installed, gazebo and land-based ramp piles
have been completed, and above-water framing work continues. Work has
temporarily halted due to delays in receiving wood decking that is coming from
South America.
¾ The contractor is prepared to design the campground electrical upgrades to the
secondary electrical distribution system to the campsites, which include new
cabling for up-sized campsite services and standby power at the bathhouses.
DPW reports that work is currently on hold pending decisions from Parks
regarding capital funds allocation.
¾ The contract for replacement of the existing underground primary electric service
to the park is in the process of award.
¾ Renovation of the Pavilion “Beach Hut”, which consists of a new hurricane
resistant storefront system and other structural modifications, has commenced
with scheduled completion for the summer 2010 beach season.
Total Appropriated:

$11,450,000

Appropriation Balance:
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$2,883,528

Impact on Operating Budget
The Proposed Capital Program includes $5,250,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $5,250,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $429,929 in
the first year and $8,477,017 over the life of a 20-year bond.
This project is expected to have a positive fiscal impact on the operating budget through
increased patronage, as a result of enhancing the beauty and functionality of the park,
and reducing emergency repairs paid for with operating budget funds.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$750,000
$1,250,000
$1,500,000
$1,500,000

$300,000
$1,250,000
$1,250,000
$1,250,000

$300,000
$1,250,000
$1,250,000
$1,250,000

2010 Modified Requested

2010
2011
2012
2013
SY

$750,000
$750,000
$1,000,000
$0
$1,000,000

$1,500,000

$1,500,000

$1,500,000

Total

$3,500,000

$6,500,000

$5,550,000

$5,550,000

$300,000

Main Pavilion

Fishing Pier

Campground Signage

Playground

BRO Evaluation
This project is necessary to progress the improvements identified in the master plan.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this project.
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EXISTING
7163
52
Project No:
Exec. Ranking:
BRO Ranking: 32
Project Name: Beach Replenishment At Meschutt County Park
Hampton Bays, Town of Southampton
Location:
L.D: 2
Description
This program will provide funding for beach replenishment at Meschutt County Park by
the transport and deposit of sand by truck along the shoreline to protect the Parks’
facilities.
Justification
This program will allow the County to acquire enough sand to replenish the beach.
Status
The Proposed 2011-2013 Capital Program and Budget schedules this project as
previously adopted, which advances the Department’s funding request.
The Department’s request indicated that it reallocated funding over the term of the
Capital Program due to a review of material costs vs. permit limitations of material to be
placed per year.
Total Appropriated: $250,000
Appropriation Balance: $27,915
Impact on Operating Budget
The Proposed Capital Program includes $150,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $150,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $12,284 in
the first year and $242,200 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$50,000
$50,000
$0
$50,000

Total

$150,000

Executive
Recommended

BRO
Recommended

$0
$30,000
$30,000
$30,000
$60,000

$0
$50,000
$50,000
$50,000
$0

$0
$50,000
$50,000
$50,000
$0

$150,000

$150,000

$150,000

2010 Modified Requested
$0
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BRO Evaluation
This project is necessary to continue the beach replenishment efforts at Meschutt County
Beach that preserve this recreational resource, increase patronage and revenue, and
contribute to the County’s efforts to promote and increase tourism.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation, which
progresses this project as adopted and includes $50,000 in the upcoming year.
7163Moss11

EXISTING
7164
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Improvements to Gardiner County Park/Sagtikos Manor
West Bay Shore, Town of Islip
Location:
L.D: 11
Description
This capital project provides funding for improvements at Gardiner County Park and for
the renovation and restoration of the oldest of the County-owned historic sites, Sagtikos
Manor in West Bay Shore. This capital project includes renovating the exterior and
interior of the manor house and carriage house; installing an HVAC system;
constructing ADA accessible restrooms, landscaping, brick work, fencing, roadway, and
other site improvements.
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Justification
Unless this work is undertaken, this historic building will deteriorate. Preservation and
restoration of historic properties maintains the cultural and architectural traditions of
Long Island for future generations and contributes to the County’s efforts to promote
and increase tourism.
Status
The Proposed 2011-2013 Capital Program and Budget includes no additional funding
for this project; however it modifies 2010 and includes a $175,000 State grant for
construction that was included in the 2009 Adopted Capital Budget but never
appropriated and does not include $100,000 in County serial bonds that were included
in the Adopted 2009 Capital Budget but never appropriated. Additionally, the proposed
funding is $825,000 less than requested.
Additional work is needed at Gardiner County Park, including new walkways and
expanding parking access. However, the focus of this project is currently on the
restoration of Sagtikos Manor and its various outbuildings. Sagtikos Manor has been
listed on the National Register of Historic Places (NRHP) since 1976 and is eligible to
be dedicated to the Suffolk County Historic Trust. However, a resolution would need to
be adopted. The Sagtikos Manor Historical Society will partner with the County in
providing funds and volunteers to open the proposed visitor center in the former
carriage house to the public. The heating system has been replaced, new roofs
installed, and other improvements completed. The Carriage House needs renovating
and installation of restrooms that are ADA compliant. Grounds, garden house, and
landscaping work also need to be done, which include the brick wall and statues.
Planning for the carriage house is to move forward in 2010, with construction expected
thereafter. Restoration of gardens and landscape, driveways, and garden house is
expected to start in 2010.
A historic structure survey of Sagtikos Manor was completed in 2007. This report
provided cost estimates for stabilization and restoration for the main house, carriage
house, garden house, and buttery.
Total Appropriated: $550,000
Appropriation Balance: $340,356
Impact on Operating Budget
There are no funds included in the proposed budget presentation therefore there will be
no fiscal impact to the operating budget.
This project reduces the need to use operating budget funds for emergency repairs.
The alternative is to rely on private funds and operating budget funds, which may cause
this valuable County historic site to deteriorate resulting in an increased expense to the
County for restoration efforts.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$0
$500,000
$250,000
$250,000

$175,000
$0
$0
$0
$0

$175,000
$0
$0
$0
$0

$1,000,000

$175,000

$175,000

2010 Modified Requested
$175,000

BRO Evaluation
The scope of this project expanded with the County’s acquisition of Sagtikos Manor and
its various outbuildings. The current intent of this project is to focus on the restoration of
the manor as a valuable historic asset to the County. The restoration will provide a
unique learning opportunity for residents and patrons through the proposed visitors’
center that is planned to be located in the former carriage house.
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BRO Recommendations
The Budget Review Office agrees with the proposed funding schedule for this project.
Although the proposed funding is $825,000 less than requested and does not provide
sufficient funds to convert the carriage house into a visitors’ center, it is reasonable
considering the Historic Structures Survey indicates that the cost to secure and stabilize
the main, garden and carriage houses and buttery would be $90,000 to $132,500.
This project will have $515,356 available to progress; $175,000 included in 2010,
pending an appropriating resolution, and an appropriation balance of $340,356.
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EXISTING
7165
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Renovations to Long Island Maritime Museum
West Sayville, Town of Islip
Location:
L.D: 8
Description
This project includes the construction of handicapped accessible public restrooms,
creation of an additional exhibition area and construction of a storage area to house
artifacts. The project also provides funding for the renovation of the main building and
improvements to the HVAC systems.
Justification
Modest annual revenues generated by fees are not sufficient to fund the major
renovations required. ADA requirements must be met to allow access to people with
special needs. Installing the low sill bulkhead along the western portion of the basin will
mitigate the need to dredge the basin in the future by impeding the incursion of silt from
the secondary channel. Preservation and restoration of historic properties maintains the
cultural and architectural traditions of Long Island for future generations and contributes
to the County’s efforts to promote and increase tourism.
Status
The Proposed 2011-2013 Capital Program and Budget progresses this project as
previously adopted; however it does not include $200,000 requested in SY.
An appropriating resolution is needed for the $63,085 adopted in 2010. Suffolk County
accepted a grant for the Ockers Transportation Center, via Resolution No. 845-2009, in
the amount of $630,850 (New York State Department of Transportation, Transportation
Enhancement Program grant $504,680 or 80%; LIMM matching funds $63,085 or 10%;
County matching funds $63,085 or 10%). According to the DPW Monthly Status Report
for February 2010, for the Ockers Surface Water Transportation Center, the Department
of Parks has requested that DPW help with the design and construction of a post and
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beam barn type structure. This boathouse is to be built over an existing railway and is
to replicate a typical structure of the era. DPW will start investigating the history and
possible solutions as well as expedite the waiver process as soon as possible.
Additional funding is anticipated for the next priority items, which include providing a
new electrical feeder to the Oyster House and shore power to the boat slip.
LIMM was originally operated directly by the Parks Department; the Museum now
operates independently with support from the Department through the payment of utility
costs, maintenance, capital building restoration, and event operational assistance.
LIMM commissioned a study of the existing buildings to determine structural
deficiencies and required upgrades. Parks will review the study and develop a list of
priorities in coordination with LIMM. The bulkhead and boardwalk, which provide public
access to the boat basins, are in the process of being replaced.
Total Appropriated: $1,550,265
Appropriation Balance: $1,153,721
Impact on Operating Budget
The Proposed Capital Program includes $300,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $300,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $24,567 in
the first year and $484,401 over the life of a 20-year bond.
This project is expected to reduce the use of operating budget funds for emergency
repairs.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$63,085
$100,000
$100,000
$100,000
$200,000

$63,085
$100,000
$100,000
$100,000
$0

$63,085
$100,000
$100,000
$100,000
$0

$563,085

$363,085

$363,085

2010 Modified Requested

2010
2011
2012
2013
SY

$63,085
$100,000
$100,000
$0
$100,000

Total

$363,085

$63,085

Long Island Maritime Museum Main Exhibit Hall
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Various LIMM Structures

Bayman’s Cottage

BRO Evaluation
This project is needed to provide for renovations and improvements to the LIMM main
exhibition hall and other buildings. The alternative is to maintain the Museum at
minimum levels using operating budget funds, as available, or when possible, have the
Museum volunteers do the restoration work.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation. The Parks
Department should include the prioritized list of building repairs that it’s developing from
the LIMM commissioned study, in its future capital budget requests with detailed
phases, cost estimates, and expected completion dates.
7165Moss11
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EXISTING
7166
55
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Improvements to County Golf Courses
Riverhead, Great River, and West Sayville
Location:
L.D:
1,8, 10
Description
The Parks Department operates and maintains three golf courses: West Sayville (Islip),
Timber Point (Islip), and Indian Island (Riverhead). A fourth (Bergen Point, Babylon) is
operated and maintained by a licensed concessionaire. This project provides for major
improvements, which cannot be accomplished in the normal maintenance schedule.
Justification
The golf courses are a major revenue producer for the County and a desired
recreational activity for the residents of Suffolk County and its visitors.
Status
The Proposed 2011-2013 Capital Program and Budget includes funding as previously
adopted but advances $1.2 million from 2012 to 2011; however, the proposed funding is
$1.2 million less than requested. The Department requested increased funding due to
immediate infrastructure needs of the golf courses. The irrigation system at West
Sayville Golf Course is in immediate need of replacement and phasing of the repair is
not viable.
An appropriating resolution is needed for the $275,000 scheduled in the 2010 Adopted
Capital Budget.
The West Sayville and Indian Island courses require greens, tees, bunkers and fairway
improvements; and erosion control to prevent flooding, additional landscaping and
major irrigation system improvements.
Timber Point rock gabions were installed along the shoreline to control erosion from the
tidal action and fairways prone to flooding were elevated. Drainage ditches and
floodgates will be constructed to direct water flow and prevent back flow from the bay
from flooding the course. Tee boxes, greens, fairways, sand traps and bunkers will be
rebuilt, and water levels at various ponds will be stabilized. Re-vegetation of hardpan
areas, landscaping, and drainage improvements will also be done.
Total Appropriated: $6,672,000
Appropriation Balance: $886,247
Impact on Operating Budget
The Proposed Capital Program includes $2,500,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $2,500,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $204,728 in
the first year and $4,036,675 over the life of a 20-year bond.
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It is anticipated that improvements to the golf courses will sustain as well as enhance
revenue. Improving the irrigation system at West Sayville Golf Course will reduce
electric and water usage and help prevent deleterious effects on golf courses, which will
lessen the need to combat disease thereby mitigating maintenance costs by reducing
the need for chemicals, pesticides and labor. Improvements at the golf courses will
reduce the need for the use of operating budget funds for emergency repairs.
2010-12
Adopted
2010
2011
2012
2013
SY

$275,000
$0
$1,200,000
$0
$1,300,000

Total

$2,775,000

Executive
Recommended

BRO
Recommended

$275,000
$1,200,000
$1,200,000
$1,000,000
$300,000

$275,000
$1,200,000
$0
$0
$1,300,000

$275,000
$1,200,000
$0
$0
$1,300,000

$3,975,000

$2,775,000

$2,775,000

2010 Modified Requested
$275,000

Indian Island County Golf Course

BRO Evaluation
We recognize that fees collected at the County’s golf courses provide a substantial
source of revenue for the County. In fact, the Parks Department receives approximately
one-third of its overall revenue from golf course fees. Improved playability will attract
more golfers and increase revenue.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation, which
includes $1.2 million in 2011 to address the irrigation system at West Sayville Golf
Course.
7166Moss11
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EXISTING
7169
51
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Computerized Reservation System (POS) in County Parks
Countywide
Location:
LD: All
Description
This ongoing project provides for upgrades to the Parks Department’s computerized
Reservation/Point-of-Sale (POS) system.
Justification
The upgrade will help to safeguard the Department’s revenue and will make the
reservation system more user-friendly for park patrons.
Status
The Proposed 2011-2013 Program and Budget includes $100,000 less than previously
adopted and $200,000 less than requested.
The Department’s request is for software for hand-held devices at locations without a
POS station, such as West Hills, Blydenburgh, and Southaven. The computerized
reservation system operates in conjunction with specialized revenue collection
equipment that is purchased through CP 7186, Equipment for Revenue Collection at
Park Facilities.
Total Appropriated: $800,000
Appropriation Balance: $61,956
Impact on Operating Budget
The Proposed Capital Program includes $200,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $200,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $16,378 in
the first year and $322,934 over the life of a 20-year bond.
The software upgrade will enable the Department to safeguard its revenue through
greater oversight and accountability at the point-of-sale.
2010-12
Adopted
2010
2011
2012
2013
SY

$50,000
$100,000
$100,000
$0
$100,000

Total

$350,000

Executive
Recommended

BRO
Recommended

$50,000
$100,000
$100,000
$100,000
$100,000

$50,000
$50,000
$50,000
$50,000
$50,000

$50,000
$50,000
$50,000
$50,000
$50,000

$450,000

$250,000

$250,000

2010 Modified Requested
$50,000

BRO Evaluation
Upgrading and maintaining the computerized Reservation/POS system enables the
Department to preserve its cash controls.
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BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding schedule for this project, which assumes the adoption of IR No. 13552010 and resultant waiver of pay-as-you-go funding during 2010 and 2011. However, in
accordance with Local Law 23-1994, we recommend changing the funding designation
from serial bonds (B) to transfer from the General Fund (G) in 2012, 2013 and SY. The
Department will have $161,956 available; $61,956 appropriation balance, $50,000
adopted in 2010, and $50,000 included in 2011.
7169Moss11

EXISTING
7173
44
Project No:
Exec. Ranking:
BRO Ranking: 44
Project Name: Construction of Maintenance and Operations Facilities
Countywide
Location:
L.D: All
Description
This project provides for the design and construction of new and replacement
maintenance/operations facilities at various County parks.
Justification
Constructing maintenance and operations facilities increases the efficient use of
personnel by reducing the need to transport equipment and supplies due to some parks
having no facilities, while others having “adapted” or inadequate buildings. With the ongoing acquisition of parkland, the need for park maintenance continues to expand.
Additionally, existing equipment can be better maintained, serviced, and preserved if
stored indoors, which reduces its exposure to the elements and potential theft and
vandalism.
Status
The Proposed 2011-2013 Capital Program and Budget includes $1.75 million, which is
$250,000 less than previously adopted and $350,000 less than requested by the
Department.
An appropriating resolution is needed for the $1,000,000 adopted in 2010.
In some locations, existing buildings will be renovated or expanded (West Sayville,
Theodore Roosevelt), while in others a new facility will be constructed (Cathedral
Pines). The new facility at Cathedral Pines will be a modified version of the facility
previously constructed at Cedar Point. The Ground Air Transmitter/Receiver (GAT/R)
facility being constructed at Theodore Roosevelt County Park in Montauk includes the
installation of solar panels. Additionally, the plan for the new facilities includes the
proper storage space for consumable supplies and small shop areas for repairs that will
allow work to be done during inclement weather. Approved pesticide storage buildings
and required rinsate facilities will be constructed at the golf courses.
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The construction for the adaptive re-use and renovation of the GAT/R site continues;
provision of temporary power, louvers installation, masonry work, carpentry rough in,
steel work, and the roof installation is complete while Reduced Pressure Zone (RPZ)
installation, site work, interior plumbing, electrical & Heating, Ventilation, and Air
Conditioning (HVAC) and site drainage and other rough underground plumbing work
continues.
DPW met with Parks to issue an RFP for the renovation and expansion design of the
existing West Sayville facility. A preliminary scheme was developed, the project was
presented to CEQ and approval has been obtained. Planning funds are appropriated.
This project is awaiting appropriation of construction funding, currently scheduled in
2010 and 2011.
A new facility at Cathedral Pines will most likely utilize existing plans from the project at
Cedar Point County Park, which should reduce the project’s cost. Parks re-evaluated
the priority of this project and decided that it will commence after the West Sayville
project.
Total Appropriated: $3,100,000
Appropriation Balance: $616,659
Impact on Operating Budget
The Proposed Capital Program includes $1,750,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,750,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $143,310 in
the first year and $2,825,672 over the life of a 20-year bond.
This project reduces the need for operating budget funds for repairs and maintenance of
equipment and reduces the inefficient use of personnel transporting equipment and
supplies. Installation of solar panels at Theodore Roosevelt GAT/R facility will mitigate
electricity costs.
2010-12
Adopted
2010
2011
2012
2013
SY

$1,000,000
$1,000,000
$500,000
$0
$500,000

Total

$3,000,000

Executive
Recommended

BRO
Recommended

$1,000,000
$1,000,000
$500,000
$500,000
$100,000

$1,000,000
$650,000
$100,000
$0
$1,000,000

$1,000,000
$1,000,000
$500,000
$500,000
$100,000

$3,100,000

$2,750,000

$3,100,000

2010 Modified Requested
$1,000,000
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Indian Island Maintenance Facilities

Cathedral Pines Maintenance Facilities
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West Sayville Maintenance Facilities

BRO Evaluation
Our historical recommendation for this project has been to construct one
maintenance/operations facility per year. The construction of these facilities enables
the Department to reduce its equipment repair and maintenance and dry storage costs
by properly maintaining, storing and servicing its supplies and equipment indoors and
reducing its exposure to the elements, vandalism and possible theft. It also addresses
the growing maintenance and operation demands as new parkland is acquired and
increases staff efficiencies and productivity by reducing the transport of supplies and
equipment. Furthermore, delaying the progression of this project is likely to increase
construction costs.
BRO Recommendations
The Budget Review Office recommends increasing this project by $350,000 to provide
funding as requested by the Department for the construction of one
maintenance/operations facility per year; add $350,000 in 2011 for construction of a
facility at Cathedral Pines, and advance $400,000 to 2012 and $500,000 to 2013 from
SY for the construction of a maintenance/operations EMT facility at Sears Bellows and a
maintenance facility at Southaven.
7173Moss11
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EXISTING
7176
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Improvements to Old Field Horse Farm
Setauket, Town of Brookhaven
Location:
L.D: 5
Description
The Old Field Horse Farm, located on Long Island Sound in the Village of Old Field, is a
14-acre park, which includes numerous stables, a barn, and a viewing “grandstand”. In
1996, the Parks Department awarded a competitively bid license agreement to a notfor-profit organization to renovate and operate the show grounds. The licensee began
renovations in 1997. This project supplements private funds to restore the historic
structures and provides for site improvements, which have cost estimates exceeding the
contract requirements of the licensee.
Justification
Improvements to Old Field Horse Farm exceed the commitment/requirements of the
licensee.
Status
The Proposed 2011-2013 Capital Program and Budget includes no funding for this
project. The Department requested $100,000 each year, 2011 through SY. An
appropriation resolution is needed for the $100,000 adopted in 2010.
Old Field Horse Farm was formerly known as the North Shore Horse Show Grounds
and includes numerous structures, which were designed by architect Ward Melville.
When conveyed to the County, this property was severely deteriorated and several
structures had collapsed from neglect. Several small buildings are unsafe and should
be demolished. The licensee restored the main barn and grandstand, and the Parks
Department installed a fence which surrounds the show ring.
Show arena
reconstruction was completed in 2003 and footing for the horse ring was completed in
2005. The design plan to convert the large horse stable building into a classroom is
completed and construction is expected to commence in 2010.
Total Appropriated: $200,000
Appropriation Balance: $200,000
Impact on Operating Budget
The proposed budget includes no funding for this project therefore there will be no fiscal
impact to the operating budget.
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2010-12
Adopted

Executive
Recommended

BRO
Recommended

$100,000
$100,000
$100,000
$100,000

$100,000
$0
$0
$0

$100,000
$0
$0
$0

2010 Modified Requested

2010
2011
2012
2013
SY

$100,000
$0
$0
$0
$0

$100,000

$0

$0

Total

$100,000

$500,000

$100,000

$100,000

$100,000

BRO Evaluation
Delaying the restoration of structures furthers their deterioration and increases the cost
estimates.
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BRO Recommendations
The Budget Review Office agrees with the proposed funding schedule for this project,
as there is a $200,000 appropriation fund balance. We recommend that the
Department develop and include in their future capital budget requests a master plan
that details which structures will be saved or demolished with detailed phases, cost
estimates and expected completion dates. In 2011, the progress and fiscal needs of
this project will be reevaluated at which time funding can be added if there is a
demonstrated need.
7176Moss11

EXISTING
7177
55 BRO Ranking: 34
Project No:
Exec. Ranking:
Project Name: Suffolk County Multi-Faceted Land Preservation Program
Countywide
All
Location:
L.D:
Description
This project is a legislative initiative that was originally included in the 2002-2004
Adopted Capital Program to provide the flexibility and funding for several land
acquisition programs including the Land Preservation Partnership, Open Space, Active
Parklands, Farmland Development Rights, and Affordable Housing.
Justification
Suffolk County has made environmental preservation a priority for many years.
Acquisition of land and farmland development rights provides a means of preserving the
environment and the character of the County.
Status
This program is described in the past tense in the Proposed 2011-2013 Capital
Program. 2010 funding is provided as previously adopted and as requested, but no
funds are provided for 2011 through SY. The description indicates that the Open Space
Land Preservation program will be funded through the Quarter Cent Drinking Water
Protection Program.
Two properties totaling 17.64 acres closed under this program in 2009, at a cost of
$2,234,460. As of December 31, 2009, two properties totaling 28.15 acres were in
contract, for a total of $4,856,483. As of that date, three additional properties totaling
21.88 acres had accepted offers worth $2,153,000. There are likely to be sufficient
balances from previously issued bonds to pay for these additional properties.
Total Appropriated: $84,724,693
Appropriation Balance: $11,454,919
Impact on Operating Budget
There will be no Operating Budget impact in 2011 through SY, as no funds were
provided for these years.
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2010-12
Adopted
2010
2011
2012
2013
SY

$4,500,000
$4,500,000
$4,500,000
$0
$4,500,000

Total $18,000,000

Executive
BRO
Recommended Recommended

2010 Modified

Requested

$4,500,000

$4,500,000
$0
$13,000,000
$13,000,000
$0

$4,500,000
$0
$0
$0
$0

$4,500,000
$0
$0
$0
$0

$30,500,000

$4,500,000

$4,500,000

BRO Evaluation
Land acquisition and environmental preservation remain important County priorities.
In the current economic climate, it makes sense to accomplish these goals in ways that
minimize expenditures from the General Fund. Multi-faceted purchases are financed by
bonding, and debt service payments for principal and interest are made from the
General Fund over the life of the bond.
Alternative land preservation funds remain available from a dedicated portion of the
sales tax, under the newest version of the Suffolk County Drinking Water Protection
Program, as amended by Local Law No. 24-2007. These purchases are also currently
financed by bonding, but debt service payments are funded by the sales tax, not the
General Fund. For the overall economic well-being of the County and its taxpayers,
Budget Review agrees with focusing on the use of the Suffolk County Drinking Water
Protection Program, as amended by Local Law No. 24-2007, for land preservation
efforts at the current time.
The December 31, 2009 “Summary Status of Funds” for environmental acquisition
programs, provided to Legislators and Budget Review, appears to understate the Multifaceted fund balance by $8,822,941. In our Review of the Proposed 2010-2012 Capital
Program, we mentioned that the Executive had administratively decided not to use this
portion of available funding until the economy improves. The fund balance listed on the
year end “Summary” is enough to cover all acquisitions listed as both “in contract” and
“accepted offers”, even if all of them were to go to closing.
BRO Recommendations
The Budget Review Office agrees with funding as proposed. However, for clarity and
transparency in record-keeping, we recommend that all available funding for the
program should be disclosed on the “Summary Status of Funds” cover sheet which is
provided to Legislators, whether or not it is intended to be used.
7177LH11
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EXISTING
7184
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Improvements to Water Supply Systems in County Parks
Countywide
Location:
L.D: All
Description
This project provides for the replacement of well water with public water at various park
facilities, the replacement of the water mains and distribution systems, the improvement
of filtration systems, and the addition of Reduced Pressure Zone (RPZ) backflow
prevention valves where required. Because of the expansion of park areas used by the
public, especially in campground areas, water mains will be extended to meet
increasing demand.
Justification
This project is needed to meet Health Department standards and to maintain and
expand the water systems as infrastructure deteriorates and demand requires.
Replacement of pipes that are old, decaying, and causing leaks and loss of pressure is
needed.
Status
The Proposed Capital Program is $250,000 less than previously adopted but includes
the level of funding requested, $250,000, with the exception that $100,000 requested in
2013 is scheduled in SY.
DPW developed an RFP to provide various water-related improvements at numerous
County sites. The new water distribution system at West Hills County Park is in the
sketch-study phase, with 90% of the documents received in January. DPW expects to
bid this project in the spring of 2010.
Total Appropriated: $1,300,000
Appropriation Balance: $527,952
Impact on Operating Budget
The Proposed Capital Program includes $250,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $250,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $20,473 in
the first year and $403,667 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$250,000
$0
$0
$250,000

Total

$500,000

Executive
Recommended

BRO
Recommended

$0
$50,000
$0
$100,000
$100,000

$0
$50,000
$0
$0
$200,000

$0
$50,000
$0
$0
$200,000

$250,000

$250,000

$250,000

2010 Modified Requested
$0
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BRO Evaluation
Improvements to park water supply systems are necessary to meet park patronage
demands and Health Department standards.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation. The
Department will have $577,952 available; $527,952 appropriation balance and $50,000
included in 2011.
7184Moss11

EXISTING
7186
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Equipment for Revenue Collection at Park Facilities
Countywide
Location:
LD: All
Description
This project provides for the purchase of state-of-the-art revenue collection equipment
and security equipment at various park facilities to improve internal cash control
systems.
Justification
Purchasing equipment for park revenue collection enables the Department to safeguard
its revenue.
Status
The Proposed 2011-2013 Capital Program and Budget includes $200,000; $50,000
each year, 2011 through SY, which is $25,000 more than previously adopted and
$75,000 less than requested. The 2010 Adopted Budget is modified to include
$125,000 in State funds, not included in the Department’s request, from a Community
Enhancement Facilities Assistance Program (CEFAP) grant to purchase a computer
reservation system, including various infrastructure improvements. An appropriating
resolution is needed for the $175,000 included in 2010.
This project works in conjunction with CP 7169, which provides for upgrades to the
computerized reservation/POS system.
Total Appropriated: $300,000
Appropriation Balance: $100,000
Impact on Operating Budget
The Proposed Capital Program includes $200,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $200,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $16,378 in
the first year and $322,934 over the life of a 20-year bond.
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2010-12
Adopted
2010
2011
2012
2013
SY

$50,000
$100,000
$100,000
$0
$100,000

Total

$350,000

Executive
Recommended

BRO
Recommended

$50,000
$100,000
$100,000
$100,000
$100,000

$175,000
$50,000
$50,000
$50,000
$50,000

$175,000
$50,000
$50,000
$50,000
$50,000

$450,000

$375,000

$375,000

2010 Modified Requested
$175,000

BRO Evaluation
This project should make park operations more efficient and have a positive impact on
the County’s operating budget through more efficient cash flow measures and improved
internal controls.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation, which
assumes the adoption of IR No. 1355-2010 and resultant waiver of pay-as-you-go
funding during 2010 and 2011. However, in accordance with Local Law 23-1994, we
recommend changing the funding designation from serial bonds (B) to transfer from the
General Fund (G) in 2012, 2013 and SY. The Department will have $325,000 available;
$100,000 appropriation balance, $175,000 in 2010, and $50,000 included in 2011.
7186Moss11

EXISTING
7188
48
Project No:
Exec. Ranking:
BRO Ranking: 49
Project Name: Energy Savings/Parks Compliance Plan
Countywide
Location:
L.D: All
Description
This project provides for a survey of the County park system buildings for cost effective
implementation of energy saving improvements. This project also includes the
identification of locations where light pollution can be reduced with modern technology
along with recommendations on locations for establishing new “dark skies” parks.
Justification
This project will help the Department identify and implement energy saving
improvements and will reduce light pollution.
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Status
The Proposed 2011-2013 Capital Program and Budget includes $270,000, which is as
previously adopted but deferred one year and $120,000 more than requested.
The Department plans to utilize both LIPA and DPW to complete the energy audit of the
various Parks Department facilities. The energy audit will identify areas where energy
savings are possible, where light pollution can be reduced, and where new “dark skies”
parks can be established to comply with the “dark skies” legislative mandate enacted by
Local Law No. 26-2004.
Total Appropriated: $270,000
Appropriation Balance: $137,265
Impact on Operating Budget
The Proposed Capital Program includes $270,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $270,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $22,111 in
the first year and $435,961 over the life of a 20-year bond.
Installing more energy efficient infrastructure will reduce the Department’s energy costs.
2010-12
Adopted
2010
2011
2012
2013
SY

$90,000
$90,000
$90,000
$0
$90,000

Total

$360,000

Executive
Recommended

BRO
Recommended

$90,000
$0
$50,000
$50,000
$50,000

$90,000
$0
$90,000
$90,000
$90,000

$90,000
$0
$90,000
$90,000
$90,000

$240,000

$360,000

$360,000

2010 Modified Requested
$90,000

BRO Evaluation
The Department’s operating budget will be reduced through the installation of cost
effective energy saving improvements resulting in a reduction of light pollution
emanating from Parks Department facilities.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation. The
Department will have $227,265 available; $137,265 appropriation balance and $90,000
adopted in 2010. The Department should use the energy audit to include a prioritized
list of projects with detailed phases, associated cost estimates, and expected
completion dates in its future capital program requests.
7188Moss11
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Culture and Recreation: Museum and
Planetarium (7400)
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EXISTING
7401
38
Project No:
Exec. Ranking: Not Included BRO Ranking:
Project Name: Restoration of Habitat Wing at Suffolk County Vanderbilt Museum
Centerport
Location:
L.D: 18
Description
This project addresses the restoration of the Habitat Wing exhibit that had been closed
to the public since approximately 1994 until its recent reopening in 2009. The Habitat
Wing exhibit incurred damage from water infiltration and the prolonged lack of
environmental controls. The project has provided for HVAC, structural and cosmetic
improvements.
Justification
This project has an unexpended appropriation balance of $20,000, which is insufficient
to address the restoration needs of the Habitat Wing. Restoration costs will increase if
water infiltration causes further deterioration of the structure. Irreparable damage may
occur in the Stoll Wing dioramas if climate controls are not fixed. The Habitat Wing
electrical system works intermittently and poses a potential danger to Museum
personnel.
Status
The Proposed 2011-2013 Capital Program and Budget does not include this capital
project. The Museum requested funding for Phase II; $200,000 in 2011 for planning
and $2,000,000 in 2012 for construction.
Resolution No. 1139-2008 amended the Capital Budget and Program and transferred
$200,000 included in the 2008 Adopted Budget for this project to CP 7438, Restoration
of Boat House at the Vanderbilt Museum.
Phase I restored the nine dioramas and the thirty-two foot whale shark and addressed
cosmetic, structural and HVAC system repairs in the Habitat Wing. A temporary drop
ceiling and soffit was installed to encase the pipes and HVAC. Damaged wall surfaces
were repaired and the entire room repainted. Plumbing repairs in the ceiling were
completed through CP 7447. The Museum was able to temporarily repair the electrical
system providing minimal lighting to the floor and dioramas.
Phase II restoration includes identifying priorities and possible phasing of construction
on the Stoll Wing/Habitat Wing entrance; installation of heat and structural
reinforcement for duct work to the Stoll Wing; electrical and lighting improvements to the
Stoll Wing and the Habitat Wing exhibits; new roofing for the Habitat Wing and the Stoll
Wing; and the restoration of the ceiling cornice in the Habitat Wing.
The Habitat Wing reopened in 2009 after being closed for more than a decade. It has
been recognized and funded by the federal government as an American treasure
through the Save America’s Treasures program. William K. Vanderbilt installed the nine
huge natural history dioramas in the 1930’s with staff from the Museum of Natural
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History in New York City. The dioramas and the fully restored taxidermied 32-foot
whale shark, believed to be the largest real mounted fish in the world, have become a
“jewel” within the historic collections of the Museum.
The 1970 Stoll Wing addition, which contains seven dioramas is currently unheated and
has some structural issues. In February 2009, a fifteenth century sculptural relief of the
Madonna and Child by a major Italian artist, a member of Italian Renaissance art family
the della Robbias, was uncovered within the diorama just outside the entrance of the
Habitat. This area of the addition, the original exterior entrance to the Habitat, has
water intrusion issues and is in need of repair.
$20,000
$20,000
Total Appropriated:
Appropriation Balance:
Impact on Operating Budget
The County General Fund assumes all debt service for the Museum’s capital projects.
The Proposed 2011-2013 Capital Program does not include this project therefore there
will be no associated fiscal impact to the County’s operating budget.
If this project progresses, the Museum’s operating budget would incur a negative fiscal
impact from the added heating expenses that would be partially offset by a positive
fiscal impact from the more efficient use of electricity through electrical and lighting
improvements.
If the Stoll Wing/Habitat Wing entrance is not repaired, water infiltration will cause
further deterioration of the structure and an increase in related costs for repair.
If the lack of environmental controls in the Stoll Wing is not addressed then repair costs
will escalate over time and damage to the dioramas will result.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$200,000
$2,000,000
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$2,200,000

$0

$0

2010 Modified Requested
$0
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BRO Evaluation
The Habitat Wing has been restored and reopened to the public. The remaining repairs
should be included in the Museum’s existing related capital projects, as follows:
¾ Environmental controls in CP 7443, Environmental Controls at Suffolk County
Vanderbilt Museum.
¾ Repairs to the electrical systems in CP 7445, Rewiring of Historic Buildings at
Suffolk County Vanderbilt Museum.
¾ Water infiltration in CP 7439, Waterproofing, Roof and Drainage at Suffolk
County Vanderbilt Museum.
BRO Recommendations
The Budget Review Office agrees with not including this project in the 2011-2013
Capital Budget and Program. This project has an unexpended balance of $20,000 that
was authorized and made part of the 2004 Capital Budget and Program. According to
the County’s Charter in § C4-19 these funds should have automatically expired on
December 31, 2009 since none of the funding has been expended for any component
part of this general capital project from its inclusion in the capital program in 2004
through the fifth fiscal year of its existence. We recommend closing this project. The
remaining repairs should be included in the Museum’s existing related capital projects,
as detailed in our evaluation.
7401Moss11

EXISTING
7428
Exec. Ranking: Not Included BRO Ranking: 38
Restoration and Stabilization of Seaplane Hangar at Suffolk County
Vanderbilt Museum
Centerport
LD: 18

Project No:
Project
Name:
Location:
Description
This project provides for the restoration and adaptive reuse of the seaplane hangar at
the Vanderbilt Museum into an exhibition building for temporary, rotating and major
museum exhibits. The restoration includes emergency stabilization, planning for
exterior stabilization, and restoration of the interior and exterior.
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Justification
Progression of this project is required to preserve the structural integrity of this unique
Gold Coast Era Seaplane Hangar. Foundation repairs need to be coordinated with the
removal and replacement of the dilapidated ramp in CP 7427 to mitigate the County’s
and the Museum’s liability.
Status
¾ The Proposed 2011-2013 Capital Program and Budget does not include this
capital project and the Museum did not request additional funding.
¾ The Museum has a pledge of $1 million from William and Mollie Rogers for this
project in support of the exhibits to be housed in the renovated Seaplane Hangar.
¾ The $2.1 million appropriation balance will stabilize the facility but is not sufficient
to renovate the building for public use.
¾ The DEC has prevented the Museum from fencing the dilapidated ramp area.
¾ There is evidence of trespassers at the site, such as graffiti.
¾ Over the life of this capital project, proposals for the use of the site have changed
and very little has been accomplished.
¾ Bid packages have been ready since February 2009 but this project has been
prevented from going to bid.
¾ Permits and approvals have been received from CEQ and the DEC.
¾ DPW recommends that the more pressing elements of the repair work be
allowed to proceed to protect the public as well as this historic building. Among
the many pressing repair items, the main truss of the roof is bearing on masonry
that is showing evidence of failure and deserves immediate attention.
This project was planned to progress in conjunction with CP 7427, Revitalization of the
William and Mollie Rogers Waterfront at SCVM to coordinate the stabilization of the
foundation with the removal of the seaplane hangar ramp and its replacement with a
deck to avoid catastrophic structural failure of the building. DPW’s monthly report
indicated that the waterfront project consultant submitted final construction documents
and DPW had planned for a February bid with a spring 2009 construction
commencement but the bid process for this project was also prevented from
progressing. DPW recommends that the more pressing elements of the repair work be
allowed to proceed to protect the safety of the public and there are sufficient funds
previously appropriated for this purpose.
$2,400,000
$2,116,928
Total Appropriated:
Appropriation Balance:
Impact on Operating Budget
The County General Fund assumes all debt service for the Museum’s capital projects.
Funding for this project has been previously appropriated.
¾ Preventing this project from progressing will result in an increase in the
stabilization costs as deterioration of the structure worsens.
¾ Allowing this project to progress would reduce the County’s and the Museum’s
liability.
¾ If the structure is stabilized and the waterfront is accessible to Museum patrons
then there could be a resultant increase in the Museum’s educational
opportunities and related revenue.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$0

$0

$0

2010 Modified Requested
$0

Seaplane Hangar Ramp

Seaplane Hangar Exterior

Seaplane Hangar Interior

Seaplane Hangar Beachfront
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BRO Evaluation
To preserve this unique National Historic Register structure and to address the potential
public safety concerns, progression of this project should occur in conjunction with the
following existing capital projects.
Restoration of Driveways, Gutters & Catchment Basins at SCVM, CP 7433, should
widen the narrow access road to the Seaplane Hangar to allow construction and
emergency vehicles access to the site or an alternate plan of vehicular access should
be developed.
Revitalization of the William & Mollie Rogers Waterfront at SCVM, CP 7427, should
remove the seaplane hangar ramp and replace it with a deck, in conjunction with the
stabilization of the seaplane hangar foundation to avoid catastrophic structural failure of
the building.
Restoration of the Boathouse at SCVM, CP 7438, should be considered in conjunction
with the stabilization of the seaplane hangar as Museum patrons will have access to this
structure along the Northport Harbor beach. The historic boathouse was the residence
of Vanderbilt’s yacht captain and contained meeting rooms for Vanderbilt and his staff.
Until DPW ordered the boathouse vacated in May of 2008, the site was used by Cornell
Cooperative Extension Marine Science Program for research and education. The
boathouse consulting structural engineer has determined that the building is “slipping”
despite the extensive temporary shoring. Additionally, the main beach access is
through this building and therefore has been restricted indefinitely. DPW recommends
that the more pressing elements of this “emergency” repair work be allowed to proceed
to protect the public as well as this historic building. Progression of the boathouse
structural repair work has been prevented due to the lack of a resolution to authorize the
issuance of $475,000 in serial bonds appropriated in 2008.
Boathouse
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BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program not
including this project. We recommend allowing this project to progress using previously
appropriated uncommitted funds in the amount of $2.117 million to commence
construction to stabilize and secure this site. The failing main truss supporting the
building and foundation issues should be prioritized. This will protect this unique historic
register structure from potential catastrophic failure and preserve it for inclusion in future
capital budgets as funding allows for renovations of the space for possible eventual
public use.
7428Moss11

EXISTING
Project No:
Project Name:

7433
59
Exec. Ranking:
BRO Ranking: 38
Restoration of Driveways, Gutters and Catch Basins at Suffolk
County Vanderbilt Museum
Centerport
L.D: 18

Location:
Description
This project provides for the repair of deteriorated driveways, gutters, catch basins and
walkways on the grounds of the Suffolk County Vanderbilt Museum (SCVM), installation
of new catch basins and drainage systems adjacent to the arched bridge over the
boathouse drive, reconstruction and/or paving of the parking areas and roadways
leading to the Planetarium, maintenance buildings, curator’s cottage, seaplane hanger
and boathouse.
Justification
This project is essential to maintaining a safe environment for Museum staff and
patrons. In 2008, the overpass bridge to the Mansion was closed due to falling rebar
and concrete. An inspection of the overpass bridge and roadway resulted in restrictions
to vehicular traffic to the Mansion due to serious deficiencies that pose a safety threat.
Additionally, inadequate catch basins and gutters contribute to terrain erosion and
safety concerns.
Status
The Proposed 2011-2013 Capital Program and Budget includes $1 million in 2012 for
construction as previously adopted. The Museum, upon consultation with DPW,
requested to increase construction to $1.2 million and advance the funds to 2011.
A structural engineering consultant completed a preliminary evaluation of the bridge to
determine its structural capacity and the extent of permanent repairs required. The
Museum was given instructions on how to continue to use the bridge until the future
repairs are completed including limiting the weight, size and speed of the vehicles
driving over the bridge. A waiver for professional services will be submitted for approval
shortly followed by DPW preparing an RFP for consulting services.
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Total Appropriated: $1,490,000
Appropriation Balance: $594,271
Impact on Operating Budget
The County General Fund assumes all debt service for the Museum’s capital projects.
The Proposed Capital Program includes $1,000,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,000,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $81,891 in
the first year and $1,614,670 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$1,000,000
$0
$0

Total

$1,000,000

Executive
Recommended

BRO
Recommended

$0
$1,200,000
$0
$0
$0

$0
$0
$1,000,000
$0
$0

$0
$0
$1,200,000
$0
$0

$1,200,000

$1,000,000

$1,200,000

2010 Modified Requested
$0
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BRO Evaluation
The bridge repair is a high priority due to its:
¾ Impact on emergency vehicles accessing the site, catering trucks delivering to
the Mansion, and elderly or handicapped Museum patrons utilizing alternative
modes of transportation.
¾ Potential negative fiscal impact on the Museum’s site use revenue.
¾ Potentially significant escalation of repair costs if repairs are deferred.
¾ Exposure of the County and the Museum to potential liability issues.
BRO Recommendations
We agree with the funding presentation included in the Proposed Program and Budget;
however, we recommend adding $200,000 in 2012 for construction to increase the
funding from $1 million to $1.2 million, as requested by the Museum in conjunction with
DPW, to address the high priority bridge repair and mitigate potential liability and access
issues. If the additional $200,000 in serial bond financing recommended by BRO
(2011-2013 and SY) were issued all at once, the estimated fiscal impact to the
operating budget for debt service payments is an additional $16,378 in the first year and
$322,934 over the life of a 20-year bond.
7433Moss11

413

EXISTING
7437
59
Project No:
Exec. Ranking:
BRO Ranking: 41
Project Name: Improvements to Vanderbilt Museum Planetarium
Centerport
Location:
L.D: 18
Description
This project provides for general improvements to the Planetarium including interior and
exterior renovations. Spaces included are the lobby, domed theatre and technical work
areas, restrooms, classroom spaces, offices and Museum shop.
Justification
The original 1970’s design for the Planetarium’s space is obsolete and a new master
plan is required to meet the Museum’s current needs and projected increase in patrons
expected as a result of the eventual replacement of the star projector. A master plan
with cost estimates will aid the Museum in its fundraising efforts for sponsorships of new
spaces, such as a possible café, expanded gift shop, event space, and/or ticketing
facilities. Improvements to the Planetarium could increase the Museum’s revenue if this
project results in an increase in admissions and new revenue generating opportunities.
Planetarium improvements are also beneficial to the protection of the County’s
significant investment in planetarium equipment.
Status
The Proposed 2011-2013 Program and Budget includes $1.2 million in SY, $1 million in
serial bonds for construction and $200,000 in other funding for furniture and equipment.
Although this is the requested funding level, the Museum’s request includes the funding
in 2011 with all of the funding financed through serial bonds. The Museum intends on
supplementing the replacement of the Planetarium seats through applying for grant
funding, using the County funding as a match, and implementing a “buy a seat” type
program, but did not include this funding in its request. The Museum estimates that the
cost to replace the Planetarium seating will be over $400,000.
The Planetarium was designed in the late 1960’s and opened in 1971. Roof leaks are
repaired on an ongoing basis. The existing flat roof has reached the end of its lifespan
and a plan for the construction of a new flat roof system is needed. A possible future
component of this project is an addition to the Planetarium for a café and multifunctional room for special events, catered site use and classroom space. The current
planning funds are earmarked for an architectural consultant to plan the necessary roof
system replacement. Additional planning funds would be used for a master plan for the
Planetarium.
¾ Phase I installation of energy efficient windows and emergency roof repairs
¾ Phase II planning and construction of new roof
¾ Phase III replacement of carpet and seats in conjunction with CP 7452,
Replacement of the GOTO Projector
¾ Phase IV Master Plan for reconfiguration and utilization of space.
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Total Appropriated: $130,000
Appropriation Balance: $58,362
Impact on Operating Budget
The County General Fund assumes all debt service for the Museum’s capital projects.
The Proposed Capital Program includes $1,000,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,000,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $81,891 in
the first year and $1,614,670 over the life of a 20-year bond.
Improvements to the Planetarium and potential new revenue generating opportunities
would have a positive fiscal impact on the Museum’s operating budget. Additionally,
installation of energy efficient windows will reduce the Museum’s HVAC expenditure.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$0
$1,200,000
$0
$0

$0
$0
$0
$0

$0
$400,000
$0
$0

2010 Modified Requested

2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

$0

$1,200,000

$0

Total

$0

$1,200,000

$1,200,000

$400,000

Planetarium Roof

$0

Planetarium Lobby

Planetarium Ceiling

BRO Evaluation
Including other funding for the replacement of the Planetarium’s seats indicates that the
Museum’s associated fundraising efforts will be utilized to offset capital improvements
that historically have been funded through the County and will not be utilized to
supplement the Museum’s operating budget expenses.
It is important to maintain and improve this facility while minimizing its down time
because revenue from the Planetarium funds a significant portion of the Museum’s
operating budget. The master plan for reconfiguration and utilization of space should
precede the replacement of the carpeting and seats to ensure that this phase of the
project is in accordance with the overall master plan and should precede the
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replacement of the GOTO star projector included in CP 7452, to mitigate damage to the
County’s significant investment in planetarium technological equipment.
The
planetarium roof repair should be included in the Museum’s related existing capital
project for this purpose, CP 7439, Waterproofing, Roof and Drainage at SCVM.
BRO Recommendations
The Budget Review Office recommends transferring $1 million for construction in SY for
Planetarium roof repairs to the Museum’s related existing capital project, CP 7439,
Waterproofing, Roof and Drainage at SCVM. We also recommend advancing $200,000
in other funds for furniture and equipment from SY to 2011, as requested, and adding
$200,000 in serial bond financing in 2011 to enable the Museum to use these funds, in
conjunction with this project’s $58,362 appropriation balance. This would make the
improvements to the Planetarium prior to the installation of the new star projector to
reduce potential harmful effects to the County’s significant technological investment.
Depending on the outcome of the Museum’s fundraising and grant efforts, the funding
from the County for the replacement of the Planetarium seating may need to be
adjusted in the upcoming year. Planetarium improvements will enhance the unveiling of
the new star projector and support the Museum in addressing the expected increase in
patronage.
If the $800,000 decrease in serial bond financing recommended by BRO (2011-2013
and SY) were adopted, the estimated fiscal impact to the operating budget for debt
service payments is a savings of $65,513 in the first year and $1,291,736 over the life of
a 20-year bond. However, this fiscal impact will not be realized if the funding is
appropriated in CP 7439.
7437Moss11

EXISTING
Project No:
Project Name:

7439
54
Exec. Ranking:
BRO Ranking: 38
Waterproofing, Roof and Drainage at Suffolk County Vanderbilt
Museum
Centerport
L.D: 18

Location:
Description
This project is to provide various masonry, stucco, drainage and waterproofing repairs
at the Vanderbilt Museum.
Justification
Planning funds are needed to hire a consulting architect to do a comprehensive roofing
assessment to plan and prioritize the Museum’s roof repairs. This project preserves
and protects the historic interiors, exhibitions, artifacts and buildings by reducing or
eliminating the damaging effects of water infiltration. The Museum could have a
negative fiscal impact should water infiltration lead to the closure of rooms or buildings
and the Museum’s irreplaceable exhibits and artifacts could incur costly damage.
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Patrons may also choose other venues if the damage becomes extensive. Not
addressing water infiltration issues can lead to a significant increase in the cost of
repairs over time. Additionally, the reduction of water infiltration decreases the potential
for a safety hazard and the County’s and the Museum’s exposure to liability.
Status
The Proposed 2011-2013 Capital Program and Budget includes $100,000 in 2011, as
requested; however, it reprograms the funding from planning to construction.
Currently, water infiltrates substantial interior spaces of the Mansion including the entry
arcade, Moroccan Court, Northport Harbor Porch, Windsor Room and Marine Museum
(Hall of Fishes) on a routine basis. At times of heavy rain, Museum visitors must wade
through 4-6 inches of water within the arcade hall.
¾ Phase I includes waterproofing, drainage system repairs, and glass/frame
improvements of the Mansion arcade.
¾ Phase II assesses and plans for areas where leaks and infiltration are occurring,
identifies the areas with the most egregious infiltration, assesses all roofs to
prioritize projects.
Total Appropriated: $110,000
Appropriation Balance: $16,601
Impact on Operating Budget
The County General Fund assumes all debt service for the Museum’s capital projects.
The Proposed Capital Program includes $100,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $100,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $8,189 in
the first year and $161,467 over the life of a 20-year bond.
If waterproofing, roof, and drainage issues are not addressed then the Museum could
have a negative fiscal impact on its operating budget if the conditions lead to a
decrease in admissions and an increase in repairs that are paid for with the Museum’s
operating budget funds.
If the water infiltration is not addressed and it leads to more costly capital budget repairs
then the County’s related debt service for those repairs could escalate.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$100,000
$0
$0
$0

$0
$100,000
$0
$0
$0

$0
$1,100,000
$0
$0
$0

$100,000

$100,000

$1,100,000

2010 Modified Requested
$0
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Hall of Fishes

Mansion

BRO Evaluation
Evidence of damage from water infiltration is evident throughout the Museum. Allowing
this to continue and not properly maintaining the building roofs increases the cost of
repairs and does not support the preservation of the County’s asset.
¾ Repairs to the Habitat Wing roof should be included in this project and not in CP
7401, Restoration of Habitat Wing at Suffolk County Vanderbilt Museum.
¾ Repairs to the Planetarium roof should be included in this project and not in CP
7437, Improvements to the Vanderbilt Planetarium at SCVM.
BRO Recommendations
The Budget Review Office recommends reprogramming $100,000 in 2011 for
construction to planning, as requested to hire a consulting architect to do a
comprehensive roofing assessment that will be used to plan and prioritize the Museum’s
roofing repairs.
We also recommend transferring $1 million from CP 7437,
Improvements to Vanderbilt Museum Planetarium, to provide $1 million in 2011 for
construction to repair the Planetarium roof to precede the installation of the new star
projector and mitigate damage to the County’s significant investment in planetarium
technological equipment.
If the additional $1,000,000 in serial bond financing recommended by BRO (2011-2013
and SY) were issued all at once, the estimated fiscal impact to the operating budget for
debt service payments is an additional $81,891 in the first year and $1,614,670 over the
life of a 20-year bond.
7439Moss11
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EXISTING
Project No:

7445
38
Exec. Ranking:
BRO Ranking: 38
Rewiring of Historic Buildings at Suffolk County Vanderbilt
Museum
Centerport
LD: 18

Project Name:
Location:
Description
This project provides for the installation of new wiring, electrical circuits, equipment, and
related components at the Mansion complex, Marine Museum (Hall of Fishes),
Education Building, Power House, Curator’s Cottage, Boathouse, and two workshops at
the Suffolk County Vanderbilt Museum (SCVM). This project also provides for the
installation of appropriate collection conservation lighting within the exhibits in the
Memorial Wing, Habitat Wing, and Marine Museum.
Justification
The existing electrical system in some areas of the Museum is the original wiring and is
seriously outdated and does not meet current electrical codes or the load demands of a
public museum, which poses security, maintenance, and public safety concerns.
Additionally, this project is coordinated with CP 7443, Environmental Control Systems,
to mitigate the damage to the Museum’s exhibits due to the lack of adequate
environmental controls.
Status
The Proposed 2011-2013 Capital Program and Budget includes $50,000, which is
$100,000 less than the Museum’s request. The Museum requested to progress this
project as previously adopted.
There are deficiencies in the wiring in various Museum buildings with improvements
especially needed in the Habitat Room, Hall of Fishes and the Mansion. The Habitat
Room has significant electrical concerns that pose a threat to the Museum staff and the
recently restored dioramas, exhibits and taxidermied whale shark. A recent LIPA
Energy Audit identified the replacement of the electrical fixtures in the Hall of Fishes as
a major energy and cost-saving measure. Areas of the Mansion frequently short circuit
and are in need of assessment and repair.
Total Appropriated: $1,480,000
Appropriation Balance: $34,855
Impact on Operating Budget
The County General Fund assumes all debt service for the Museum’s capital projects.
The Proposed Capital Program includes $50,000 in serial bond financing for this project
(2011-2013 and SY). If the entire $50,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $4,095 in the first year and
$80,733 over the life of a 20-year bond.
This project will mitigate damage to the Museum’s exhibits, decrease exposure to
potential liability, and decrease the Museum’s energy expenditure. For example,
replacement of the hundreds of lighting fixtures in the Museum’s exhibits could result in
a significant cost savings to the Museum.
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2010-12
Adopted
2010
2011
2012
2013
SY

$150,000
$150,000
$0
$0
$0

Total

$300,000

Executive
Recommended

BRO
Recommended

$150,000
$150,000
$0
$0
$0

$150,000
$50,000
$0
$0
$0

$150,000
$150,000
$0
$0
$0

$300,000

$200,000

$300,000

2010 Modified Requested
$150,000

Illuminated Exhibits in the Hall of Fishes

BRO Evaluation
This project will address the security, maintenance, and public safety concerns of the
Museum’s electrical wiring and is planned in conjunction with the improvements in CP
7443, Environmental Control Systems. The Museum should utilize the “Building Survey
for Energy Efficiency Improvements” that was provided to the Museum by the Budget
Review Office Energy Specialist as well as input from KeySpan and LIPA when
prioritizing rewiring projects.
BRO Recommendations
The Budget Review Office agrees with the funding presentation for this project. We
recommend that the Museum utilize the $34,855 uncommitted appropriation balance, in
conjunction with the $50,000 included in 2011, to mitigate the security, maintenance,
and public safety concerns and to implement energy cost saving measures. We also
recommend that the Museum include the prioritized list of rewiring projects in its future
capital budget requests with detailed phases, associated cost estimates and estimated
completion dates.
7445Moss11
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EXISTING
Project No:

7452
Exec. Ranking: Not Included BRO Ranking: 38
Replacement of the GOTO Projector at the Suffolk County
Vanderbilt Museum Planetarium
Centerport
LD: 18

Project Name:
Location:
Description
This project provides for the replacement of the more than 40-year-old Suffolk County
Vanderbilt Museum (SCVM) GOTO star projector with a state-of-the-art projection,
audio and video immersion system, another projector and special effects equipment that
will allow for multi-use and multiple format shows. In order to accommodate new
technological changes, improvements to the theatre infrastructure are also included.

Justification
The Planetarium is a major revenue source for the Museum’s operating budget and
serves over 100,000 visitors annually, over 50,000 school children. It is one of the
largest planetariums in the country, and Long Island’s premier astronomy education
center. The current star projector is well beyond its useful life and functions poorly. If
the current star projector fails the Museum would sustain a significant loss in revenue.
Additionally, replacement of the star projector is required to remain competitive with
other venues. Attendance and revenue are expected to increase upon replacement and
upgrading of the obsolete equipment, which will have a positive fiscal impact on the
Museum’s operating budget.
Status
The Proposed 2011-2013 Capital Program and Budget does not include this project, as
$3 million has been previously appropriated, and the Museum did not request additional
funding.
The Planetarium with its domed 60-foot sky theater opened in 1971. The existing 40year-old GOTO star projector is well beyond its useful life, is threatened by irreparable
failure, functions poorly, and is in need of replacement. Faulty equipment has resulted
in fires and small mercury spills which have required environmental clean up,
cancellation of shows and loss of revenue. Supplementing the Planetarium’s GOTO
star projector are dozens of slide projectors, arranged around the perimeter of the 238seat theater. With these projectors, the Museum produces images of planets, real or
imaginary space scenes, special effects such as space travel, exploding supernovae,
and rotating galaxies anywhere on the dome. Parts for the dozens of slide projectors
pose a concern as they are no longer readily available. A powerful video projector is
used to project moving images in the theater. These images come from the Museum’s
collection of laser disks and video library. Imagery from the latest NASA space
missions is constantly being added to the Museum’s video collections.
There are a limited number of manufacturers of planetarium star projectors. Museum
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personnel have visited manufacturers in Japan (GOTO, Inc. and Konica Minolta) and
Germany (Zeiss Optical Works) in an effort to research and evaluate the purchase of
the Museum’s next star projector. The RFP package for the replacement of the star
projector has been released. The mandatory proposer’s conference was held on site
March 15th and final bids are due May 3rd. It is proposed that the Planetarium include
a new star projector, full dome video system, audio system, cove lighting, and
workstation.
The Museum’s project timeline for the replacement of the GOTO star projector was
developed in conjunction with DPW and with input from consultants and manufacturers.
The timeline indicates a three-month Planetarium closure period; the timing of which is
essential to reducing the adverse impact on the Museum’s operating budget revenue.
The Museum’s request indicates that installation and testing of equipment is estimated
to take place in August 2011, which is ten months longer than included in the Museum’s
original timeline.
$2,900,000
Total Appropriated: $3,000,000
Appropriation Balance:
Impact on Operating Budget
The County General Fund assumes all debt service for the Museum’s capital projects.
The funding for this project has been previously appropriated.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$0

$0

$0

2010 Modified Requested
$0

BRO Evaluation
The Budget Review Office recognizes the Planetarium as a major revenue generator for
the Museum and an educational and entertaining venue for the residents of Suffolk
County and beyond. Replacement of the 40-year-old GOTO star projector is
imperative.
Installation of the new star projector should follow improvements to the Planetarium
included in CP 7437, such as replacement of the seats and carpeting, to mitigate
damage to the County’s significant investment in Planetarium technological equipment.
BRO Recommendations
We agree with the Proposed Budget not including this project. This project has
previously appropriated funding and the project is underway.
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Culture and Recreation: Historic
(7500)

423

EXISTING
7507
38
Project No:
Exec. Ranking:
BRO Ranking: 38
Project Name: Renovations at Historic Blydenburgh Park
Smithtown
Location:
L.D: 12
Description
This project provides for the restoration of the grist mill, miller’s house, and other historic
structures within the Blydenburgh Historic District.
Justification
Major repairs are needed to both the grist mill and miller’s house. Once restored, these
structures will be used as a resource for school groups and other interested citizens.
Preservation and restoration of historic properties maintains the cultural and
architectural traditions of Long Island for future generations. It also contributes to the
County’s efforts to promote and increase tourism.
Status
The Proposed 2011-2013 Capital Program and Budget includes $1.5 million, the same
level of funding as previously adopted; however, it includes $250,000 less than
requested and defers the Department’s $1.35 million request for construction one year,
from 2013 to SY.
An appropriating resolution is needed for planning ($150,000) and construction ($1
million) funding scheduled in 2010.
Blydenburgh County Park Historic District in Smithtown, also known as the Weld Estate,
was acquired by the County in 1965, dedicated to the Suffolk County Historic Trust in
1981 and listed on the National Register of Historic Places in 1983. This milling center
was established in 1798 by members of the Smith & Blydenburgh families of Smithtown.
The site illustrates much of the farm-to-mill-to-market cycle of the pre-industrial
American economy, representing the only group of indigenous farm and mill buildings in
close proximity to each other in public hands on all of Long Island. Five structures on
the 600 acres of parkland have collapsed; corn crib, shed, workshop, and two privy
structures. Of the remaining structures, the mill is in poor condition; miller’s house, farm
house, and smokehouse are in fair condition and the farm cottage and ice house are in
good condition. Site use includes an office for the Park Police in the farm cottage,
guided tours by the LI Greenbelt Trail Conference, and educational programs provided
by the S.C. Archeological Association.
The current focus is on major restoration repairs to the:
Grist Mill (1798):
¾ A conditions report on the mill was completed in 2006.
¾ In 2006, the site was dewatered to allow emergency repairs and to complete an
engineering study of the piers and foundation of the mill.
¾ The DEC permit modification to make permanent repairs to the foundation and
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other structural repairs was issued March 14, 2008.
¾ Stabilization of the foundation and substructure is underway.
¾ Restoration of the superstructure is expected to commence in 2010/2011
¾ Restoration of the mill wheel is expected to commence in 2011
Miller’s House (1801) design is expected to commence in 2012.
Total Appropriated: $1,100,000
Appropriation Balance: $449,900
Impact on Operating Budget
The Proposed Capital Program includes $1,500,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $1,500,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $122,837 in
the first year and $2,422,005 over the life of a 20-year bond.
This project is expected to have a positive fiscal impact on the operating budget.
Opening the mill and miller’s house to the public will increase revenue. Once the
structures are properly restored, the costs for emergency repairs from the operating
budget will decrease.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$1,150,000
$0
$150,000
$1,350,000

$1,150,000
$0
$0
$150,000

$1,150,000
$0
$0
$150,000

2010 Modified Requested

2010
2011
2012
2013
SY

$1,150,000
$0
$0
$0
$1,500,000

$250,000

$1,350,000

$1,350,000

Total

$2,650,000

$2,900,000

$2,650,000

$2,650,000

$1,150,000

Blydenburgh Historic Grist Mill
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Miller’s House Exterior

Miller’s House Interior

BRO Evaluation
If major repairs to the grist mill and miller’s house are not made then these structures
will further deteriorate, significantly increasing restoration costs to these potential
revenue-generating historic sites.
BRO Recommendations
The Budget Review Office agrees with the proposed funding presentation. The
Department will also have nearly $1.6 million available; $449,900 appropriation balance
and $1.15 million adopted in 2010.
7507Moss11
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EXISTING
7510
40
Project No:
Exec. Ranking:
BRO Ranking: 40
Project Name: Historic Restoration and Preservation Fund
Countywide
Location:
L.D: All
Description
The Historic Services Division, within the Parks Department, is responsible for
maintaining, restoring and operating properties and structures which are dedicated to
the County’s Historic Trust and, in many cases, are listed on the National Register of
Historic Places. It is the Department’s obligation to prevent deterioration of these
structures and to restore them and make them accessible to the public. The Historic
Services inventory includes an estimated 220 historic structures of which approximately
100 are considered significant. Additional properties are acquired by the County either
through purchase or donation. This project provides for the stabilization of vacant
structures to prevent further deterioration and the gradual restoration of buildings to
make them available for public use. Funds are also used to resolve health and safety
issues in actively used historical buildings by replacing faulty electrical systems and
other outdated utility systems. When possible, County funds are used as matching
funds for State or Federal grants.
Justification
Preservation and restoration of historic properties maintains the cultural and
architectural traditions of Long Island for future generations and contributes to the
County’s efforts to promote and increase tourism. Additionally, the acquisition cost of
new properties does not include costs associated with the stabilization and/or
restoration of the properties structures.
Status
The Proposed 2011-2013 Capital Program and Budget includes $3.395 million, the
same funding level as previously adopted but rescheduled; however, the proposed
funding is $1.2 million less than requested. An appropriating resolution is needed for
the $1.2 million adopted in 2010.
The Department is evaluating the findings of the Historic Structures Survey and
developing a prioritized list of historic structures that it plans to address in this project
based on historic significance and structural need. Stabilization efforts prioritize roof
and heating ventilation and air conditioning (HVAC) system repairs to preserve the
historic structures and reduce the future restoration costs that would occur if these
fundamental interventions were not taken. The installation of security measures that
help to alleviate the potential for illegal entry, damage and theft are also a main concern
to the Department when determining the allocation of funds.
The Historic Structures Surveys document includes a summary of the structures’
conditions and projected costs for renovations. The surveys include two priority listings:
one based solely on the structures physical condition and one that factors in the
structures historical significance and condition. To date, 60 of the historic structures
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have been surveyed and Parks has requested that the Phase IV survey evaluate
additional buildings at the Robinson Duck Farm in Brookhaven.
The following is a status update for this project:
West Sayville Golf Course, Parks Administration - New electric service design work
is complete, but Parks does not have construction funding. DPW will bid the
construction project as soon as a funding source is identified. The Department is
exploring State grant funding.
Third House (Montauk) - Parks wants to continue work on miscellaneous interior
repairs. A meeting will be scheduled this winter at the site to discuss future
improvements. A resolution related to the use of the facilities at this location by The
Montauk Observatory Group has been approved by the Legislature. DPW, along with
Parks and the Fire Marshal, met to determine and discuss code issues related to the
group’s use of one of the cabins for public assembly. The group is also exploring other
possible sites to house the observatory.
Farmingville School House - DPW will be issuing an RFP to obtain a consultant to
design foundation repairs to stabilize the building and is in the process of obtaining a
waiver for the project.
Booth House (Yaphank Historic District) - DPW will help with window replacement
and the work will be completed in-house with annual contractors.
Total Appropriated: $6,976,000
Appropriation Balance: $1,969,738
Impact on Operating Budget
The Proposed Capital Program includes $3,395,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $3,395,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $278,021 in
the first year and $5,481,804 over the life of a 20-year bond.
This project reduces the need to use operating budget funds for emergency repairs and
enhances tourism operating budget revenue by attracting patrons.
2010-12
Adopted
2010
2011
2012
2013
SY

$1,200,000
$1,000,000
$1,195,000
$0
$1,200,000

Total

$4,595,000

Executive
Recommended

BRO
Recommended

$1,200,000
$1,000,000
$1,195,000
$1,200,000
$1,200,000

$1,200,000
$0
$1,000,000
$0
$2,395,000

$1,200,000
$0
$1,000,000
$0
$2,395,000

$5,795,000

$4,595,000

$4,595,000

2010 Modified Requested
$1,200,000
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Third House

Booth House

W. Sayville Meadow Edge, Parks Administration

The Booth House wood shingles were
replaced with new wood shingles after
this photo was taken.

BRO Evaluation
The majority of the County-owned historic structures are in need of major restoration.
Stabilization efforts need to be employed to help contain future restoration costs and
prevent the possible total loss of some structures.
BRO Recommendations
The Budget Review Office agrees with the Proposed 2011-2013 Capital Program and
Budget funding presentation. The funding presentation is reasonable considering:
¾ The Proposed Capital Program includes $3.395 million as previously adopted.
¾ This capital project will have $3.17 million available: $1,969,738 appropriation
balance and $1.2 million in 2010, upon the adoption of an appropriating
resolution.
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¾ The progress and fiscal needs of this capital project will be reevaluated in 2011,
at which time funds can be adjusted if there is a demonstrated need.
We again recommend considering the positives and negatives of a policy decision that
would determine if new and separate capital projects should be created for fiscally
significant historic restoration projects. For example, a positive for such a policy would
be to facilitate the tracking of progress and expenditures on singular sites and a
negative would be to restrict the Department’s flexibility in the use of funds once they
are dedicated to a particular site. Currently there are several historic sites that have
been identified as their own capital projects, such as Restoration of West Neck Farm
also known as Coindre Hall (CP 7096), Improvements to Gardiner County
Park/Sagtikos Manor (CP 7164), Renovations to the Long Island Maritime Museum (CP
7165), Renovations at Historic Blydenburgh Park (CP 7507), and Renovations at
Historic Scully Estate (CP 7512).
7510Moss11
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Home and Community Services:
Sanitation (8100)
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EXISTING
8108
Project No:
Exec. Ranking: 72
BRO Ranking: 72
Project Name: Outfall at Sewer District #3 - Southwest
Bergen Point, West Babylon
Location:
LD: 9,10,11,14,15,16,17
Description
The Bergen Point Wastewater Treatment Facility’s outfall pipe crosses the Great South
Bay and terminates in the Atlantic Ocean approximately 3 miles south of Cedar Island.
An evaluation of the outfall pipe’s cathodic protection, acoustical monitoring, and
structural integrity has been completed and it has been determined that replacement is
necessary. An interim backup plan to address any potential failures that may arise prior
to the replacement of the outfall pipe is being prepared. An analysis of alternatives
should provide viable options regarding the outfall pipe’s replacement.
Justification
The consulting firm of Camp, Dresser, and McKee (CDM) was engaged by the County to
undertake an evaluation of the SCSD #3 outfall pipe and make recommendations with
respect to life expectancy, potential rehabilitation, or replacement if necessary. The
consultants devised a three-phase program which considered the structural integrity,
mortar and wire condition, and effectiveness of cathodic protection in evaluating the
outfall pipe. At the County’s request, two additional experts were engaged to review the
investigations completed by CDM and to make recommendations as to the condition and
life expectancy of the Southwest outfall pipe. All experts engaged by the County came to
the same conclusion; replacement of Southwest’s outfall pipe is required. Two of the
three experts qualified their conclusions by adding “as soon as possible”.
Status
The final emergency response plan has been received and will be implemented by the
Department of Public Works. The alternative analysis resulted in the identification of five
options for the replacement of the outfall pipe. A draft engineer report detailing the
alternatives is under review and the Department will meet with the NYS DEC to discuss
the findings. Construction funding of $150 million is proposed as requested and
scheduled in the Adopted 2010-2012 Capital Program. The Proposed Capital Program
defers $2 million for planning, design, and supervision from 2011 to 2013. The
Department concurs with rescheduling these funds.
$6,552,052 Appropriation Balance: $616,141
Total Appropriated:
Impact on Operating Budget
The Proposed Capital Program includes $152,000,000 in sewer serial bond financing for
this project (2011-2013 and SY). If the entire $152,000,000 were borrowed at once, the
estimated fiscal impact to the sewer district operating budget for debt service payments is
$12,447,478 in the first year and $245,429,829 over the life of a 20-year bond.
There will be no additional impact to the sewer district operating budget resultant from
this project, as it is a passive structure that requires no change in system operations or
maintenance.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$52,000,000
$50,000,000
$0
$50,000,000

Total $152,000,000

2010 Modified Requested
$0

Executive
BRO
Recommended Recommended

$0
$52,000,000
$50,000,000
$50,000,000
$0

$0
$50,000,000
$50,000,000
$52,000,000
$0

$0
$50,000,000
$50,000,000
$52,000,000
$0

$152,000,000

$152,000,000

$152,000,000

BRO Evaluation
The Department’s request states that this project should be defined as an emergency.
It has been determined that replacement is imminent. The alternative analysis
produced five alternatives however; two stand out as the most probable course of
action. An open cut in the bay, which is likely to take years to obtain the necessary
environmental approvals, and tunneling, which is the regulatory choice. Cost estimates
for either course of action are absent from the draft preliminary alternative analysis.
Preliminary cost estimates provided by the consultant in 2008 for tunneling range from
approximately $115 million to $165 million and vary depending upon the size of the pipe
and the depth at which it is installed. The consultant indicated that adjustments to these
estimates would need to be made to factor in inflation and the escalation of construction
costs (figured @ 8.5% yearly in January 2008) to account for time elapsed prior to
beginning construction and an estimated construction duration of 1.5 to 2 years.
Additionally, the consultant estimate includes tunnel construction only and does not
account for costs associated with fit outs, carrier pipes, diversion and control structures,
related surface facilities, and ocean floor diffusers.
BRO Recommendations
Based upon our discussions with the Department and the progression of the timeline for
this project; the Budget Review Office concurs with funding included in the Proposed
2011-2013 Capital Program.
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EXISTING
Project No:
Project Name:
Location:
Description

8118
72
Exec. Ranking:
BRO Ranking: 72
Improvements to Suffolk County Sewer District #14 - Parkland
Joann Drive, Holbrook
LD: 8

This project will provide improvements to Suffolk County Sewer District No. 14,
Parkland, in the following phases:
Phase I - Rehabilitation and improvements to the denitrification return sludge system
and miscellaneous infrastructure; (complete)
Phase II - Sludge system modification, infrastructure, and hydraulic improvements;
(in process)
Phase III - Odor control digester tank covers;
Phase IV - Recharge system (off site).
Justification
Phased improvements are needed to meet NYS Department of Environmental
Conservation requirements, increase treatment quality and reliability, and for
compliance with directives from the Suffolk County Department of Health Services
based upon their inspections. Phase IV is needed due to the inability of the plant to
dispose of its treated effluent on site.
Status
Phase II improvements are under construction and necessary funding has been
appropriated to progress this phase. The Department will utilize consultant assistance
to progress Phase III. Of the $2.5 million scheduled in 2010, $1 million for construction
is allocated to Phase III and $1.5 million is for the land acquisition component of Phase
IV. The Department requested $2.5 million in 2011 for Phase IV, construction of an off
site recharge system. The Proposed 2011-2013 Capital Program defers Phase IV
construction funds to 2013. An additional recharge bed is being designed and will be
constructed on a vacant portion at the existing site in the interim to alleviate recharge
issues on a temporary basis. The Department indicated that deferral of the Phase IV
construction funds should not prove problematic based upon the project’s progression.
Total Appropriated: $2,011,625
Appropriation Balance: $1,688,860
Impact on Operating Budget
The Proposed Capital Program includes $2,500,000 in sewer serial bond financing for
this project in 2013. If the entire $2,500,000 were borrowed at once, the estimated
fiscal impact to the sewer district operating budget for debt service payments is
$204,728 in the first year and $4,036,675 over the life of a 20-year bond.
Upon completion of Phase III, additional chemicals and their associated costs will be
needed to assist in odor control. Phase IV entails the installation of pumps, a force
main, and recharge beds that will increase maintenance and electrical usage costs.
Pump stations are estimated to cost approximately $85,000 per year to operate.
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2010-12
Adopted
2010
2011
2012
2013
SY

$2,500,000
$2,500,000
$0
$0
$0

Total

$5,000,000

Executive
Recommended

BRO
Recommended

$2,500,000
$2,500,000
$0
$0
$0

$2,500,000
$0
$0
$2,500,000
$0

$2,500,000
$0
$0
$2,500,000
$0

$5,000,000

$5,000,000

$5,000,000

2010 Modified Requested
$2,500,000

BRO Evaluation
The inability of this plant to dispose of its treated effluent on site requires the County to
move forward with land acquisition and construction of the necessary conveyance
system. Incessant delays will result in increased costs and diminished availability of
suitable land acquisitions. A companion project within the District, CP 8128 - Sewer
District No.14 - Parkland Sludge Thickening retains $1 million for construction in 2012,
as requested and previously adopted.
BRO Recommendations
Based upon discussions with DPW with regard to the timeline and progression of this
project, the Budget Review Office agrees with funding as proposed.
8118RD11

EXISTING
8119
76
Project No:
Exec. Ranking:
BRO Ranking: 79
Project Name: Improvements to Suffolk County Sewer District #7- Medford
Woodside Avenue, Medford
Location:
LD: 3,7
Description
The project is programmed in four phases:
Phase I - Rehabilitation of Pump Station # 4 influent line (complete)
Phase II - Infrastructure improvements; including odor control, sludge processing, and
clarifier rehabilitation (in process)
Phase III - Infrastructure improvements; including settling tanks, instrumentation,
aeration, and process/equipment reliability at Twelve Pines
Phase IV- Woodside Wastewater Treatment Plant improvements
Justification
Improvements are needed to meet NYS Department of Environmental Conservation
requirements, increase treatment quality and reliability, and compliance with regulators.
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Status
Funding has been appropriated for Phases I, II, and III. The Proposed Capital Budget
includes $2 million for construction in 2012 as requested by the Department for Phase
IV. Phase II infrastructure improvements to include rehabilitation of the clarifier are in
process. The system has been defined which will be used in Phase II sludge
improvements. An application to gain State Comptroller approval for infrastructure
improvements within the District is being prepared for submission. This approval is
required prior to expending funds on Phases III and IV and some aspects of Phase II.
Phases III and IV still require design and SEQRA determinations.
Total Appropriated: $1,976,748
Appropriation Balance: $1,755,019
Impact on Operating Budget
Additional chemical and power expenditures of approximately $20,000 per year are
anticipated in conjunction with Phase III odor control measures to be implemented at
the Twelve Pines Wastewater Treatment Plant. Phase IV improvements slated for the
Woodside Wastewater Treatment Plant are anticipated to increase annual operating
costs by approximately $107,000 yearly, according to DPW.
The Proposed Capital Program includes $2,000,000 in sewer serial bond financing for
this project (2011-2013 and SY). If the entire $2,000,000 were borrowed at once, the
estimated fiscal impact to the sewer district operating budget for debt service payments
is $163,783 in the first year and $3,229,340 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$0
$2,000,000
$0
$0

$0
$0
$2,000,000
$0
$0

$0
$0
$2,000,000
$0
$0

$2,000,000

$2,000,000

$2,000,000

2010 Modified Requested
$0
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A small filter temporarily employed at the end of the process at Twelve Pines Wastewater
Treatment Plant being utilized as an interim measure to insure acceptable effluent prior to
completion of the planned improvements.

BRO Evaluation
This project is planned to progress in phases. Phase I is complete and Phases II-IV are
unable to be completed without the necessary regulatory approvals which are pending.
Planned improvements have merit as they will ensure the plants processes meet the
parameters mandated by NYS DEC necessary to avoid fines while providing greater
levels of protection to the environment. The companion project to this, CP 8150SCSD#7-Medford Sewer System Improvements, retains $225,000 for construction and
supervision as included in the 2010 Adopted Capital Budget for renovations to the
collection system.
BRO Recommendations
The Budget Review Office agrees with the funding presentation as proposed.
8119RD11
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EXISTING
8121
77
Project No:
Exec. Ranking:
BRO Ranking: 77
Project Name: Improvements to Sewer District #21 - SUNY at Stony Brook
SUNY Stony Brook Campus, North Loop Road
Location:
LD: 5
Description
This project provides funding to ensure SCSD #21 has ample treatment capacity to
accommodate anticipated growth at the SUNY Stony Brook campus and perform an
evaluation of effluent reuse. The improved sewage treatment processes will utilize
enhanced biological processes, recharge to groundwater, and refined sludge
processing to meet mandated nitrogen discharge levels. The project will be progressed
in two phases. The first phase will entail an interim recharge element and installation of
an emergency generator. The second phase will involve more extensive plant and
process improvements.
Justification
This project will satisfy the NYSDEC revised SPDES permit limitation of forty pounds
per day of total nitrogen discharge from SCSD #21 into the Port Jefferson Harbor
mandated as a result of the Long Island Sound Study.
Status
Phase I improvements are currently in process. The Phase II design stage for plant
upgrades and expansion is ongoing as are the required environmental processes with
completion estimated in Summer 2010. The use of excess land within SCSD #10- Stony
Brook has met with opposition from area residents. A permit modification seeking a
revised gallonage rating has been submitted to the State and may require a hearing.
The Proposed Capital Program includes $4.3 million in other funds in 2011, which
represents the funding provided by SUNY Stony Brook.
Total Appropriated: $15,658,000
Appropriation Balance: $12,937,121
Impact on Operating Budget
The Department’s request includes operating and revenue estimates associated with
the planned improvements, which projected net expenses will increase by
approximately $90,000 per year due to the increased flow, sludge costs, and nitrogen
removal. The $4.3 million scheduled in 2011 represents SUNY Stony Brook’s
contribution to the project therefore involving no additional cost to the County.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$4,300,000
$0
$0
$0

$0
$4,300,000
$0
$0
$0

$0
$4,300,000
$0
$0
$0

$4,300,000

$4,300,000

$4,300,000

2010 Modified Requested
$0
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BRO Evaluation
The permit modification request submitted to the State for revised gallonage will impact
the future operations of this plant. If the State issues the permit modification, it would
likely make it possible for this plant to discharge its effluent into Port Jefferson Harbor.
The Department estimates the infrastructure cost for this option at approximately $14
million. If the State fails to allow the permit modification then the plant would be required
to discharge effluent to recharge which will likely necessitate land acquisition and
infrastructure at a greater cost of approximately $25 million. The College’s contribution
of $4.3 million, scheduled in 2011, assumes the permit modification will be granted. If
the State fails to grant the modification, the scheduled funding is insufficient based upon
the alternative recharge option and its associated cost. Regardless of the final plan; this
project will protect the environment by satisfying the reduced permit limits for nitrogen
discharge to the Long Island Sound while insuring adequate capacity is available to
accommodate the SUNY campus’s growth.
BRO Recommendations
The Budget Review Office agrees with the funding presentation as proposed. Future
capital programs can address the need for additional funds in conjunction with the
projects direction and progression.
8121RD11

EXISTING
Project No:

8122
62
Exec. Ranking:
BRO Ranking: 62
Improvements to Sewer Collection Systems Sewer District #1 Port Jefferson
Port Jefferson
LD: 5

Project Name:
Location:
Description
The scope of this project is comprised of three phases:

Phase I is to renovate sewer system piping, manholes and appurtenances to reduce
overflows in violation of United States Environmental Protection Agency (USEPA) and
New York State Department of Environmental Conservation (NYSDEC) regulatory
mandates.
Phase II is to improve and rehabilitate the sewer system in the lower areas of the
Village of Port Jefferson including installation of a new pumping station and screening to
eliminate hydraulic/sewer system conveyance problems.
Phase III involves replacement of the primary force main due to increased capacity
demand.
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Justification
Emergency responses, which can cost between $500 and $10,000, will be reduced in
addition to the avoidance of potential financial penalties and sewage backup
reimbursement expenditures.
Status
Phase I improvements are complete. Phase II collection system pump station and
sewer replacement, intended to alleviate the need for emergency response, is
progressing in coordination with the USEPA and Port Jefferson Village. Environmental
considerations surrounding the toxic plume in the Village attributed to Lawrence
Aviation have delayed the project’s progression. There is a concern that the plume
might impact the interceptor replacement portion of the project. The Department
executed an agreement with the village to take soil borings needed to determine if the
plume would prove problematic with respect to the project’s progression.
Total Appropriated: $500,000
Appropriation Balance: $235,354
Impact on Operating Budget
Implementation of the planned improvements should reduce the need for emergency
response and possible sewage backup reimbursements while mitigating possible
regulatory enforcement action and fines. Additionally, the new pumping station is
estimated to cost $14,000 per year for supplies and power.
The Proposed Capital Program includes $1,500,000 in escrow monies therefore; there
is no impact to the operating budget resultant from spending these funds.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$1,550,000
$1,500,000
$0
$0

$50,000
$0
$1,500,000
$0

$50,000
$1,500,000
$0
$0

2010 Modified Requested

2010
2011
2012
2013
SY

$50,000
$500,000
$0
$0
$0

$0

$0

$0

Total

$550,000

$3,050,000

$1,550,000

$1,550,000

$50,000

BRO Evaluation
The planned improvements will accommodate the increased capacity needs of
residents within the district and protect the health of the public in the Village of Port
Jefferson by reducing sewer overflows. Environmental concerns have hindered the
project’s progression. Testing has been conducted to determine the appropriate course
of action moving forward. Projects of this nature, which protect both residents and the
environment have great merit and should be progressed as external circumstances and
funding allow.
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BRO Recommendations
The Department requested additional funding of $1.5 million in 2011 as a precautionary
measure in case they did not receive the $1.55 million requested in the 2010 Modified.
The Department was unable to appropriate $1.5 million included in the 2009 Adopted.
There have been delays in the progression of this project however; the Proposed
Capital Program defers $1.5 million of construction funding again; this time to 2012.
The funding indicated for this project is escrow funds which belong only to this district
for the sole purpose of capital improvements. The Budget Review Office recommends
advancing $1.5 million for construction from 2012 to 2011 to insure the timeliest
progression possible.
8122RD11

EXISTING
8143
67
Project No:
Exec. Ranking:
BRO Ranking: 67
Project Name: Improvements to SCSD #12-Birchwood/Holbrook
Holbrook Rd., Holbrook & Warren Ave., Farmingville
Location:
LD: 7,8
Description
This project is programmed to progress in two phases.
Phase I- Build a pump station and force main from the Holbrook to the Birchwood plant
and abandon the Holbrook plant. Upgrade the Birchwood plant for nitrogen removal.
Phase II- Enhance and rehabilitate the existing Birchwood sewage treatment plant with
improved equalization and filtration technology and treatment units.
Justification
Project will help to maintain the reliability of nitrogen removal and minimize sewer
systems problems.
Status
Phase I is complete. Engineering consultants are in the process of working on the final
design of the filter and equalization project. NYSDEC and SEQRA environmental
processes are complete for Phase II. The Sewer District received the materials to
rebuild the settling tank and reconstruction of the tank has begun. Some minor
collection system problems are being addressed by staff. The Department’s request
includes $200,000 of Assessment Stabilization Reserve Funds (ASRF) for construction
in 2010 and an additional $600,000 (ASRF) for construction in 2011. The Proposed
Capital Program advances $600,000 (ASRF) requested by the Department in 2011 to
2010.
Total Appropriated: $574,368
Appropriation Balance: $524,368
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Impact on Operating Budget
The improved process is anticipated to be identical to the current process with respect
to labor and materials; however, the improved filter and equalization process is
anticipated to use additional electricity. The Department estimates a $21,000 increase
in operating expenses. There is no financing impact to the operating budget of the
Sewer District, as this project will utilize Assessment Stabilization Reserve Funds.
2010-12
Adopted
2010
2011
2012
2013
SY

$200,000
$0
$0
$0
$0

Total

$200,000

Executive
Recommended

BRO
Recommended

$200,000
$600,000
$0
$0
$0

$800,000
$0
$0
$0
$0

$800,000
$0
$0
$0
$0

$800,000

$800,000

$800,000

2010 Modified Requested
$800,000

BRO Evaluation
Upkeep and maintenance of our wastewater treatment plants is essential to protecting
the environment and cost avoidance of fines from regulatory agencies. This project
serves to maintain reliability of the nitrogen removal processes and limit potential sewer
system problems. The Department has indicated that advancing funds to 2010 as
proposed would enable them to accelerate progression of the project.
BRO Recommendations
The Budget Review Office agrees with funding as proposed.
8143RD11

EXISTING
8147
66
Project No:
Exec. Ranking:
BRO Ranking: 66
Project Name: Improvements to SCSD #20- William Floyd (Ridgehaven)
Southbound side of William Floyd Parkway, Ridge
Location:
LD: 6
Description
The Ridgehaven sewage treatment plant is in need of an equalization tank and
improvements to insure compliance with discharge standards. Contractees whom
planned to improve Ridgehaven incurred delays as a result of environmental issues.
Additional treatment will be required by this District in 2010/2011, if delays continue to
hinder expansion/improvement plans.

442

Justification
Improvements will allow the plant to remain compliant with required discharge
standards. The project will have a positive impact upon operating expenditures as a
result of process enhancements to aeration and pumping.
Status
The developer/contractee has re-activated his project that will connect into the
Ridgehaven Sewage Treatment Plant. The new plan is to construct a pump station on
the developer’s site to convey sewage to Ridgehaven without going through wetlands,
which will bypass the environmental delays experienced in the past. The Department
performed an in-house evaluation to determine the feasibility of connecting the
SCSD#20 East wastewater treatment plant (Ridgehaven) to SCSD#20 West
wastewater treatment plant (Leisure Village). The findings of the evaluation have
prompted the Department to modify the scope of an existing engineering contract with
Nelson & Pope to include an engineering report which includes the interconnection
alternative. Upgrades will be needed to either the Ridgehaven Sewage Treatment Plant
or the Leisure Village Sewage Treatment Plant dependent upon the interconnection
determination.
The Department requested $1 million for construction in 2010 as previously adopted
and an additional $1 million in 2011 for construction, which was not previously included
in the project. The Proposed 2011-2013 Capital Program defers and augments the
2010 funding to include $2 million for construction in 2011. The Department has
indicated they concur with the funding schedule as proposed by the Executive.
Total Appropriated: $100,000
Appropriation Balance: $50,000
Impact on Operating Budget
The Proposed Capital Program includes $2,000,000 in sewer serial bond financing for
this project (2011-2013 and SY). If the entire $2,000,000 were borrowed at once, the
estimated fiscal impact to the sewer district operating budget for debt service payments
is $163,783 in the first year and $3,229,340 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$1,000,000
$0
$0
$0
$0

Total

$1,000,000

Executive
Recommended

BRO
Recommended

$1,000,000
$1,000,000
$0
$0
$0

$0
$2,000,000
$0
$0
$0

$0
$2,000,000
$0
$0
$0

$2,000,000

$2,000,000

$2,000,000

2010 Modified Requested
$0
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BRO Evaluation
A reconfiguration of the developer’s project now bypasses the environmental aspects
responsible for stalling and should aid progression of the project. An evaluation by the
Department and engineering report by our consultant will help formulate the most
appropriate plan for improvements/expansion within the sewer district. The Department
has indicated that the proposed $2 million for construction in 2011 will be used to
enhance either the Leisure Village plant or Ridgehaven plant based upon findings in the
engineering report.
BRO Recommendations
The Budget Review Office agrees with funding as included in the Proposed Capital
Program. Failure to invest in the necessary improvements will require the District to
incur additional treatment expense and jeopardize compliance with NYSDEC and
SCDHS requirements.
8147RD11

EXISTING
Project No:

8149
70
Exec. Ranking:
BRO Ranking: 70
Improvements to Suffolk County Sewer District #23 - Coventry
Manor
Woodville Road, Middle Island
LD: 6

Project Name:
Location:
Description
This project provides for the engineering and construction of a new replacement plant
with improved technology in concrete structures.
Justification
The new process technology will allow for increased treatment reliability and efficiency,
protection of the environment, and an improved appearance.
Status
Preliminary engineering indicates that improvements should include a full replacement
of the current biological process. An improper public hearing notice resulted in rejection
by the NYS Comptroller of the first public hearing. The need to hold a second public
hearing delayed progression of the project. An RFP has been issued and proposals are
due back May 14.
Total Appropriated: $800,000
Appropriation Balance: $800,000
Impact on Operating Budget
The process replacement is not expected to impact the operating budget for this sewer
district. The source of construction funding of $250,000 in 2011 is Assessment
Stabilization Reserve Funds.

444

2010-12
Adopted
2010
2011
2012
2013
SY

$200,000
$0
$0
$0
$0

Total

$200,000

Executive
Recommended

BRO
Recommended

$200,000
$250,000
$0
$0
$0

$200,000
$250,000
$0
$0
$0

$200,000
$250,000
$0
$0
$0

$450,000

$450,000

$450,000

2010 Modified Requested
$200,000

BRO Evaluation
Preliminary engineering has revealed that a full replacement of the biological process is
required. The plan calls for replacement with improved technology contained within
concrete structures, which coincides well with the plan for engineering and construction
of the plant’s replacement as indicated in the Department’s request. Proper sewage
processing is paramount to the protection of our residents and environment.
BRO Recommendations
The Budget Review Office agrees with the funding as proposed and requested.
8149RD11

EXISTING
Project No:

8153
62
Exec. Ranking:
BRO Ranking: 62
Sewer Expansion for the Smithtown and Kings Park Main Street
Commercial Area
Smithtown / Kings Park Commercial District
LD: 13

Project Name:
Location:
Description
This project will be for the creation of a new sewer district or the extension of the current
SCSD No. 6, Kings Park, to service the Smithtown and Kings Park Main Street
commercial areas.
Justification
Sewering these areas could provide for expansion of development and economic
revitalization in addition to offering an enhanced level of protection to the environment.
Status
Phases III and IV of Capital Project 8144, Improvements to Sewer District #6 Kings
Park, were merged into this capital project in the 2010 Adopted Capital Budget. Phase
III of CP 8144 included the evaluation of sewering the Smithtown and Kings Park Main
Street areas. A consultant contract was awarded to Cameron in the amount of
$237,000 to evaluate the feasibility of sewering the two Main Street areas. The
resultant feasibility report indicates it is feasible to sewer the two areas through
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expansion of the existing Kings Park Sewage Treatment Plant at an estimated cost of
$40 million. Phase IV of CP 8144, includes the design of sewering infrastructure for the
Main Street areas and the associated sewage treatment plant expansion. A consultant
contract for Phase IV has been awarded to H2M in the amount of $1,799,000. The final
design and environmental process has been initiated and is anticipated to be completed
by December 2010.
Total Appropriated: $0
Appropriation Balance: $0
Impact on Operating Budget
A completed project design and a determination as to how much, by what means, and
by whom this project will be funded is required to estimate the comprehensive fiscal
impact on the operating budget. The Proposed Capital Program includes $5,000,000 in
sewer serial bond financing for this project (2011-2013 and SY). If the entire
$5,000,000 were borrowed at once, the estimated fiscal impact to the sewer district
operating budget for debt service payments is $409,457 in the first year and $8,073,350
over the life of a 20-year bond. The Proposed Capital Program also includes $5 million
designated as (O) or other funding however; the County Executive fails to elaborate on
the source of these funds.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$0
$0
$40,000,000
$0

$0
$0
$0
$0

$0
$0
$40,000,000
$0

2010 Modified Requested

2010
2011
2012
2013
SY

$0
$0
$40,000,000
$0
$0

$0

$10,000,000

$0

Total

$40,000,000

$40,000,000

$10,000,000

$40,000,000

$0

BRO Evaluation
The final design and environmental process for sewering the Main Street areas of
Smithtown and Kings Park has been initiated. Survey and preliminary design are inprocess and are anticipated to be completed by December 2010. The determination as
to whether a new sewer district will be formed or the current SCSD #6 will be extended
needs to be made in order to vet out particulars pertaining to the progression, financing,
and impact of this project. Proliferation of sewering within our County protects the
residents, the environment, and stimulates economic growth.
BRO Recommendations
The Budget Review Office recommends including $40 million in 2012, as previously
adopted and requested by the Department to more accurately reflect the estimated cost.
If the additional $15 million in sewer serial bond financing recommended by BRO (20112013 and SY) were issued all at once, the estimated fiscal impact to the sewer district
operating budget for debt service payments is an additional $1,228,370 in the first year
and $24,220,049 over the life of a 20-year bond.
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We have concerns with the legality of advancing the project as a General Fund
obligation and therefore, recommend scheduling $20 million for construction as sewer
bonds and $20 million as other/matching funds pending further definition of the funding
participants in the project. If necessary, a more suitable funding presentation can be
employed in subsequent capital programs as additional participant information becomes
available and relevant districting questions are answered.
8153RD11

EXISTING
Project No:

8158
66
Exec. Ranking:
BRO Ranking: 66
Improvement to Yaphank County Center Sewage Wastewater
Treatment Plant
Oak Street, Yaphank
LD: 3

Project Name:
Location:
Description
This project provides for improvements to the plant, including replacement of the
effluent denitrification filtration system and process enhancements needed due to
influent waste characteristics.
Justification
The effluent denitrification filtration system is required to complete the process of
removing nitrogen in accordance with SPDES permit limitations and evaluation of
influent has indicated enhancements should be provided to the biological system.
Adequate biological processes and mechanical operations of our wastewater treatment
plants are essential to the protection of our residents and the environment.
Status
SEQRA approval for the project has been received. Funding for this project was
included in the 2009 Adopted Capital Budget but was never appropriated due to an
inappropriate funding designation, Assessment Stabilization Reserve Funds (A).
Resolution No. 341-2010 amended the 2010 Capital Budget to provide $2.5 million in
serial bonds for construction to progress the required improvements. The Department
plans to put the project out to bid in October 2010.
Total Appropriated: $660,000
Appropriation Balance: $510,000
Impact on Operating Budget
There is no operating budget impact as the existing system is being replaced with a
system with identical operation and maintenance requirements.
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2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$2,000,000
$0
$0
$0

$2,500,000
$0
$0
$0
$0

$2,500,000
$0
$0
$0
$0

$2,000,000

$2,500,000

$2,500,000

2010 Modified Requested
$2,500,000

BRO Evaluation
This sewage treatment plant is owned by Suffolk County to serve County facilities
therefore; there is no sewer district associated with this plant. Funding for this project
was included in the 2009 Adopted Capital Budget designating the use of Assessment
Stabilization Reserve Funds (A). Since ASRF monies are available only to Suffolk
County Sewer Districts, the (A) funds were unable to be appropriated. Financial
liabilities associated with this wastewater treatment plant fall to the County’s General
Fund. The use of general obligation serial bonds to fund the planned improvements is
appropriate in this circumstance.
BRO Recommendations
The Budget Review Office agrees with funding presentation included in the Proposed
Capital Program.
8158RD11

EXISTING
Project No:

8164
61
Exec. Ranking:
BRO Ranking: 61
Sewer Facility Maintenance Equipment Purchase for Various
Sewer Districts
Countywide
LD: All

Project Name:
Location:
Description
This ongoing annual project provides for the replacement of aged and deteriorated
machinery in the sanitation fleet consisting of more than 100 pieces ranging in size from
pickup trucks to 16 cubic yard dump trucks.
Justification
Periodic fleet/equipment replacement is necessary for efficient operation and
maintenance of the County’s sewerage systems.
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Status
The Department continues to replace obsolete and deteriorated equipment used for
maintaining County sewage treatment plants and collection system facilities periodically
as required.
Total Appropriated: $6,750,000
Appropriation Balance: $514,633
Impact on Operating Budget
The ability to provide adequate resources in good working order allows the Department
optimization of efficiencies and realization of cost avoidance. This project is funded via
cash transfers from all County sewer districts on a proportionate basis therefore; all
sewer district operating budgets are impacted on a proportionate basis. There is no
sewer serial bond financing associated with this project.
2010-12
Adopted
2010
2011
2012
2013
SY

$1,000,000
$1,000,000
$1,000,000
$0
$0

Total

$3,000,000

Executive
Recommended

BRO
Recommended

$1,500,000
$1,500,000
$1,500,000
$0
$0

$1,000,000
$1,000,000
$1,000,000
$1,000,000
$0

$1,000,000
$1,000,000
$1,000,000
$1,000,000
$0

$4,500,000

$4,000,000

$4,000,000

2010 Modified Requested
$1,000,000

BRO Evaluation
The Department requested an additional $500,000 in 2011 and 2012 as sewer related
vehicle and equipment costs have increased; however, conversations with the
Department revealed that the $1 million in annual funding will suffice at this time based
upon their current needs. The adequacy of adopted annual funding levels can be
addressed in future capital programs and assessed based upon the County sewer
districts’ needs for replacement machines/equipment at the time.
BRO Recommendations
The Budget Review Office concurs with funding as proposed.
8164RD11
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EXISTING
Project No:

8165
70 BRO Ranking: 60
Exec. Ranking:
Surveillance, Control and Data Acquisition System for Suffolk
County Sewer Districts
Countywide
All
LD:

Project Name:
Location:
Description
This project provides for a system to allow monitoring, control, and consolidation of data
from twenty-two County owned sewage treatment plants, seventy-five remote pumping
stations, and related facilities. Three multiple controls facilities are planned to insure
data storage integrity and aid in the ability to respond to critical problems in a timely
manner.
Justification
This system will allow the County to respond expeditiously to the protection of the Long
Island Aquifer and Long Island Sound from accidental discharges of pathogen-laden
wastewater or chemicals.
Status
The Proposed Capital Program includes $500,000 for construction in 2012 as
requested, for the data acquisition services portion of the project, which is an integral
part of the project. Funding for all other phases of the project has already been
appropriated.
Total Appropriated: $1,730,000
Appropriation Balance: $323,519
Impact on Operating Budget
Upon completion of this project, its full implementation is expected to cost approximately
$83,000 per year, which includes $65,000 for personnel and benefits and $18,000 for
associated supplies, utilities, and other miscellaneous costs.
The Department
anticipates some unquantifiable savings resultant from real time monitoring and its
impact on the scheduling of response crews. There is no direct operating budget
impact for debt service as the funds are designated as Assessment Stabilization
Reserve Funds.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
2010 Modified Requested Recommended
$0

BRO
Recommended

$0
$0
$500,000
$0
$0

$0
$0
$500,000
$0
$0

$0
$0
$500,000
$0
$0

$500,000

$500,000

$500,000
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BRO Evaluation
Automation of the monitoring and control of County wastewater facilities from several
centralized locations constitutes a logical progression for the administration and
management of sewer district facilities. In addition to allowing the most expeditious
deployment of resources in emergency situations, this system will aid in data storage
integrity and management. We support the integration of this technology, as it will be
utilized by the County to assist in the protection of its residents and the environment.
BRO Recommendations
The Budget Review Office concurs with funding as requested and proposed.
8165RD11

EXISTING
Project No:

8170
Exec. Ranking: 77
BRO Ranking: 77
Improvements to Sewage Treatment Facilities - SCSD #3 Southwest
Bergen Point, West Babylon
LD: 9,10,11,14,15,16,17

Project Name:
Location:
Description
This project will provide for the following improvements.

Phase III - Improvements to plant systems and buildings; roof replacement, structural
floor repairs, laboratory expansion, blend and chemical tanks, equipment rehabilitations
(gates/screen, pump station) sewer system construction, landscape berm, electrical
systems, and marine pump-out facility.
Phase IV - Multi-year improvements to treatment system pumps, controls, settling tank,
influent pump station, and upgrade of motors, blowers, electrical systems, and
infrastructure improvements and professional fees.
Phase V – Security, grit/scavenger, fire suppression, influent odor control/HVAC,
shoreline support, storage building, pump stations, infrastructure, and professional
assistance.
Justification
All phases of this project involve improvements which serve to maintain treatment
reliability and infrastructure condition in order to comply with Federal and State
requirements.
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Status
Two Phase IV infrastructure improvements are being developed for RFP submissions;
corrosion study and trade shop expansion. Additionally, two RFP’s for Phase V, fire
suppression system design and general infrastructure improvements will be issued.
The fire suppression project continues to evolve with the help of consultants.
Discussions with the Fire Marshal regarding maximizing sprinkler coverage as
compared to fire flow improvements will help to formulate the best design. Security
improvements at the plant are in the final design phase. The Department is evaluating
the idea of performing portions with DPW staff. The odor control element is on
schedule to be bid this year. Funding is in place to progress the first portion of the grit
project, which will focus on the influent aspect of grit operations. The $20 million
scheduled in 2012 has been allocated for the scavenger waste portion of the grit
project.
$78,737,986
$50,800,312
Total Appropriated:
Appropriation Balance:
Impact on Operating Budget
Most improvements to this sewage treatment facility are intended to decrease overtime
and the need for emergency response. Improvements to the equipment and system will
allow for increased efficiencies as they pertain to operations and maintenance
expenditures without incurring the cost of additional staff. Implementation of scheduled
improvements is anticipated by the Department to increase the plants use of supplies
and utilities by approximately $150,000 annually.
The Proposed Capital Program includes $25,200,000 in sewer serial bond financing for
this project (2011-2013 and SY). If the entire $25,200,000 were borrowed at once, the
estimated fiscal impact to the sewer district operating budget for debt service payments
is $2,063,661 in the first year and $40,689,682 over the life of a 20-year bond.

2010-12
Adopted
2010
2011
2012
2013
SY

$100,000
$5,200,000
$20,000,000
$0
$0

Total

$25,300,000

Executive
Recommended

BRO
Recommended

$100,000
$5,200,000
$20,000,000
$0
$0

$100,000
$5,200,000
$20,000,000
$0
$0

$100,000
$5,200,000
$20,000,000
$0
$0

$25,300,000

$25,300,000

$25,300,000

2010 Modified Requested
$100,000
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BRO Evaluation
This project continues to progress a wide variety of improvements to aging processes
and infrastructure at SCSD #3-Southwest. The Department exercises cost avoidance
principles by scheduling many of the projects in accordance with Federal and State
mandates to avoid regulatory agency fines. Many of these improvements, when
completed, will equate to corresponding reductions in operating expenses incurred
annually for repairs, overtime, and laboratory work. The Southwest Sewage Treatment
Plant plays an integral role in all of the County’s wastewater treatment plant operations
and should be maintained and improved as necessary to insure its most efficient
operation.
BRO Recommendations
The Budget Review Office concurs with proposed funding as previously adopted and
requested by the Department. The $20 million scheduled in 2012 for the scavenger grit
portion of this project may be addressed in future capital programs if it is decided that
this portion of the project should be progressed as a stand alone project based upon its
size and complexity.
8170RD11

EXISTING
Project No:

8171
66
Exec. Ranking:
BRO Ranking: 66
Improvements to Sewage Treatment Plant SD #22 Hauppauge
Municipal Sewage Plant
Suffolk County North Complex, Hauppauge
LD: 12

Project Name:
Location:
Description
This project is scheduled to progress in phases:
Phase I – Filter rehabilitation and site/infrastructure improvements
Phase II – Process enhancements to reduce sludge and affiliated costs
Phase III – Off site recharge with conveyance system

Justification
Improvements are required to meet NYSDEC requirements, increase treatment quality
and reliability, and for compliance with Suffolk County Department of Health Services
inspection findings.
Status
A prolonged environmental process has resulted in delayed progression of this project.
The Department requested that $200,000 for land acquisition and $2.5 million for
construction be deferred from 2010 to 2011. The proposed funding defers the land
acquisition funds to 2011 as requested however; it also defers the requested
construction funds from 2010 to 2012. Phase II nears completion with the “Cannibal
System” being employed to mitigate sludge production. The Department has indicated
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Cannibal is on track to be started up in June 2010, weather permitting. The evaluation
of alternative effluent disposal measures is ongoing. An application and presentation to
CEQ resulted in the need for scoping of the project based upon its classification as a
Type I action. A preliminary consultant engineering report has been received and
commented upon by the Department. Upon finalization of the report, CEQ will be
contacted and a scoping meeting will be scheduled.
Total Appropriated: $1,642,327
Appropriation Balance: $143,239
Impact on Operating Budget
The Department anticipates a reduction in sludge disposal, chemical and labor
expenditures and an increase in screening disposal and pumping station costs. When
all phases of this project have been implemented operating expenses are expected to
increase approximately $89,000 annually.
The Proposed Capital Program includes $2,700,000 in sewer serial bond financing for
this project (2011-2013 and SY). If the entire $2,700,000 were borrowed at once, the
estimated fiscal impact to the sewer district operating budget for debt service payments
is $221,107 in the first year and $4,359,609 over the life of a 20-year bond.
2010-12
Adopted

Executive
Recommended

BRO
Recommended

$0
$2,700,000
$0
$0

$0
$200,000
$2,500,000
$0

$0
$200,000
$2,500,000
$0

2010 Modified Requested

2010
2011
2012
2013
SY

$2,700,000
$0
$0
$0
$0

$0

$0

$0

Total

$2,700,000

$2,700,000

$2,700,000

$2,700,000

$0

BRO Evaluation
Delays in the progression of this project due to environmental issues are unavoidable.
Implementation of the “Cannibal System” this summer should aid the Department in
meeting its goals of NYSDEC and Suffolk County Department of Health Services
compliance. Effluent disposal alternatives continue to be evaluated, including off-site
recharge with a conveyance system as a result of continued problematic on-site
recharge efforts.
BRO Recommendations
The Department has indicated that the proposed schedule of funding is acceptable
based upon the likely progression of this project’s timeline and the effects of
environmental delays experienced to date. The Budget Review Office agrees with the
proposed funding presentation.
817RD11
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EXISTING
Exec.
BRO
8180
72
Ranking:
Ranking: 72
Sewer District No. 3 – Southwest Sludge Treatment and Disposal
Project
Bergen Point, West Babylon
LD: 9,10,11,14,15,16,17

Project
No:
Project
Name:
Location:
Description
This project provides for the upgrading and replacement of the sludge treatment and
disposal system including additional thickening and dewatering equipment and associated
modifications to the sludge disposal building. The project also includes the development
of an RFP for a cogeneration facility, which would allow Southwest to use by-product of
the process to generate energy. The cogeneration RFP will be developed with the
payment concept defined as a no-cost approach to the district. This project will progress
in phases:
Phase I – Installation of new dewatering belt filter presses (sludge disposal building
modifications)
Phase II – Installation of thickening and additional dewatering equipment
Phase III – Development of a cogeneration facility
Phase IV – Implementation of the sludge management plan
Justification
The existing sludge management system has reached the end of its useful life, which is
the subject of a long range plan prepared by consultants hired by the County.
Progression of this project’s multiple phases, as delineated within the Department’s
request, is necessary to allow the County to manage its waste disposal efficiently and
effectively and sever the County from its reliance on outside organizations for its disposal.
Status
Phase I is complete and Phase II is nearing completion.
Meetings with the
consultants/vendors have been held to discuss claims, credits, time extensions, damages
and the fact that the screw conveyors that were installed are undersized and therefore
inadequate. Properly sized screw conveyors are being designed and will be installed
under a new contract. The stakeholders involved with developing the long term sludge
treatment and disposal management plan unanimously decided that a plan for beneficial
reuse of the sludge for fertilizer, energy production, or some other use should be
progressed. The Department anticipates an RFP for this plan to go out within the next two
months. Additionally, the Department indicates a cogeneration RFP will be developed in
2010.
The Department requested $65,000,000 for construction in 2013. The Proposed Capital
Program includes $65,000,000 for construction in SY, as previously adopted.
$30,410,000 Appropriation Balance:
$3,138,237
Total Appropriated:
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Impact on Operating Budget
The comprehensive operating budget impact related to this project is indeterminate
pending development of a cogeneration facility and full implementation of the final sludge
management plan, which will ultimately define operating costs.
The Proposed Capital Program includes $65,000,000 in sewer serial bond financing for
this project (2011-2013 and SY). If the entire $65,000,000 were borrowed at once, the
estimated fiscal impact to the sewer district operating budget for debt service payments is
$5,322,935 in the first year and $104,953,545 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$500,000
$0
$0
$0
$65,000,000

Total

$65,500,000

Executive
Recommended

BRO
Recommended

$500,000
$0
$0
$65,000,000
$0

$500,000
$0
$0
$0
$65,000,000

$500,000
$0
$0
$65,000,000
$0

$65,500,000

$65,500,000

$65,500,000

2010 Modified Requested
$500,000

Phase I dewatering belt filter press up and running at Southwest.

BRO Evaluation
The sludge treatment and disposal systems at SCSD #3–Southwest need upgrading
and replacement. Progression of this project’s multiple phases, as delineated within the
Department’s request, is necessary to allow the County to manage its waste disposal
efficiently and effectively and sever the County from its reliance on outside
organizations for the disposal of approximately 200 tons of sludge produced on
average, each day, at the Southwest Sewer District. If one entertains the notion that
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out-of-district hauling of sludge may become cost prohibitive, or cease to be a sludge
disposal option because of legal or logistical impediments, the genuine concern that the
County would be faced with the disposal of 200 tons of sludge generated daily at SCSD
#3–Southwest is daunting at best. It is imperative for the Southwest Sewer District to
implement long-term, logistical plans for the safe, cost effective, and environmentally
sound disposal of approximately 73,000 tons of sludge it produces each year.
The Budget Review Office supports the concept of a cogeneration facility to help
Bergen Point become more energy-efficient. The pursuit of a public/private partnership
to build, own and operate a cogeneration facility at Bergen Point seems plausible. We
concur with the adopted funding for a cogeneration facility which provides $700,000 for
planning in the aggregate, $500,000 of which is scheduled in 2010, and relies on private
sector funding for its progression. The source and timing of the funding that will be
needed to build the cogeneration facility remains elusive until development of the design
evolves further helping to more clearly evaluate the sustainability of the proposed
payment concept.
BRO Recommendations
The Budget Review Office recommends advancing $65 million from SY to 2013 as
requested by the Department. The Plan continues to progress in a timely manner and
the Department anticipates beginning construction affiliated with the Plan in June 2013.
Delays in the Plan’s progression hinder our ability to assert local control over sludge
disposal and increase our susceptibility to the risk inherent to external market forces
beyond our control.
8180RD11

EXISTING
Project No:

8181
Exec. Ranking: 72
BRO Ranking: 72
Inflow/Infiltration Study/Rehabilitation and Interceptor
Monitoring at SD #3 Southwest
Towns of Babylon, Islip and Huntington LD: 9,10,11,14,15,16,17

Project Name:
Location:
Description
The Inflow/Infiltration Study portion of this project will determine the sources of
extraneous water entering the sewer system. The interceptor monitoring component of
the project will provide continuous surveillance at 26 locations for licensed and illegal
discharges of pollutants into the sewer system that can compromise treatment
efficiencies. Capacity, management, operations, and maintenance regulations will be
addressed.
Justification
The rehabilitation component will reduce the extraneous flows therefore reducing the
cost of wastewater treatment by correcting deficiencies in the sewer system. All
reductions in extraneous flows equate to an increase in the treatment capacity of the
District, which frees up capacity for additional users and allows for the collection of
additional connection fees.
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Status
The consultant, Cameron Engineering, is in the process of finishing the inflow/infiltration
study. Sanitation Division staff have begun to evaluate some recommendations made
within the study. Monitoring will be conducted by zones. Zone 1 will be closest to the
plant and subsequent zones will be established as monitoring progresses further from
the plant. The Division anticipates issuing two RFPs for consultant assistance in 2010:
one in May, the other in November.
$6,704,771
Total Appropriated: $8,325,000
Appropriation Balance:
Impact on Operating Budget
The Division’s request states that the reduction and elimination of extraneous flows will
result in decreased volume and a corresponding reduction in operating costs however;
they fail to address any additional operating expenditure that may be incurred to provide
continuous surveillance to the 26 locations identified.
The Proposed Capital Program includes $8,500,000 in sewer serial bond financing for
this project (2011-2013 and SY). If the entire $8,500,000 were borrowed at once, the
estimated fiscal impact to the sewer district operating budget for debt service payments
is $696,076 in the first year and $13,724,694 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$3,000,000
$4,500,000
$4,000,000
$0
$0

Total

$11,500,000

Executive
Recommended

BRO
Recommended

$3,000,000
$4,500,000
$4,000,000
$0
$0

$3,000,000
$4,500,000
$4,000,000
$0
$0

$3,000,000
$4,500,000
$4,000,000
$0
$0

$11,500,000

$11,500,000

$11,500,000

2010 Modified Requested
$3,000,000

BRO Evaluation
The Inflow/Infiltration Study provides insight into extraneous water flows and pollutants
that are degrading treatment efficiencies at the Southwest Sewer District. Additionally,
it provides recommendations to reduce these flows which, in turn, will reduce sewage
treatment costs. The interceptor monitoring will provide surveillance of discharges and
will pinpoint the source of licensed and illicit discharges of pollutants that hinder
treatment efficiency. Pending regulations are likely to dictate extensive monitoring of
this nature for all sewer systems. This project provides for optimization of efficiencies
and potential cost avoidance at Southwest helping the County to operate its largest
wastewater treatment plant in a manner which maximizes its utility.
BRO Recommendations
The Budget Review Office concurs with funding as requested and proposed.
8181RD11
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EXISTING
8183
Project No:
Exec. Ranking: 77
BRO Ranking: 77
Project Name:
Expansion to Sewer District No.3 Southwest
Bergen Point, West Babylon
Location:
LD: 9,10,11,14,15,16,17
Description
Expansion of this Sewer District will increase capacity by approximately ten million
gallons per day from the current capacity of 30.5 million gallons per day to provide
redundancy, reliability, and allow connections to adjacent areas.
Justification
The expansion of the treatment plant’s capacity will help reduce potential environmental
damage created by on-site systems while allowing for growth and revitalization in the
potential service areas.
Status
The project progresses as a joint venture between two consultants: CDM and Dvirka &
Bartilucci. The final report has been submitted to, and returned from, NYSDEC.
NYSDEC comments are under review by the Department. The Department will generate
a report for the Legislature in order to initiate the public hearing process. The
Department anticipates going to bid with the project in January-February 2011 and still
must establish a Project Labor Agreement. Resolution No. 59-2010 was approved by
the Legislature, which declared a SEQRA determination of non-significance for the
project.
$877,561
Total Appropriated: $3,100,000
Appropriation Balance:
Impact on Operating Budget
The Department estimates that this expansion project, upon completion, will equate to
increased operating expenditures of $6.9 million and increased operating revenues of
$23 million per annum.
2010-12
Adopted
2010
2011
2012
2013
SY

$65,000,000
$0
$0
$0
$0

Total

$65,000,000

Executive
Recommended

BRO
Recommended

$65,000,000
$0
$0
$0
$0

$65,000,000
$0
$0
$0
$0

$65,000,000
$0
$0
$0
$0

$65,000,000

$65,000,000

$65,000,000

2010 Modified Requested
$65,000,000
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BRO Evaluation
The expansion of capacity is necessary to accommodate anticipated future demand for
sanitary sewer service in the area. Connection fee revenue generated through the sale
of available capacity after the expansion should far exceed the cost of the expansion.
Projects such as this demonstrate the County’s dedication to stimulating economic
growth while protecting its residents and the environment.
BRO Recommendations
Funding for this project remains intact as previously adopted and requested. The
Budget Review Office concurs with the funding as scheduled.
8183RD11

460

Home and Community Services:
Water Supply (8200)
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EXISTING
Project No:
Project Name:
Location:
Description

8220
63
Exec. Ranking:
BRO Ranking: 62
Underground Injection Control (UIC) Management Program
Countywide
L.D: All

This project will develop a database of all wells and pools regulated as Class V underground
injection wells in Suffolk County.

Justification
US Environmental Protection Agency regulations require registration and possible modification
of all Class V underground injection well systems; injection systems qualifying for inclusion are
drywells, large capacity septic tanks, storm drains, motor vehicle waste disposal wells, and
aquifer remediation wells. The project would gather data regarding these wells in Suffolk
County

Status
The Proposed 2011-2013 Capital Program and Budget includes the same total funding as
requested, however, $300,000 requested in 2011 is deferred to SY.
Planning funds were appropriated in 2009.

Total Appropriated: $400,000
Impact on Operating Budget

Appropriation Balance:

$400,000

The Proposed Capital Program includes $1,700,000 in serial bond financing for this project
(2011-2013 and SY). If the entire $1,700,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $139,215 in the first year and
$2,744,939 over the life of a 20-year bond.

2010-12
Adopted
2010
2011
2012
2013
SY

$0
500,000
500,000
$0
$0

Total

$1,000,000

Executive
Recommended

BRO
Recommended

$0
$700,000
$500,000
$500,000
$0

$400,000
$500,000
$500,000
$300,000

$0
$400,000
$500,000
$500,000
$300,000

$1,700,000

$1,700,000

$1,700,000

2010 Modified Requested
$0

BRO Evaluation
The EPA regulations requiring inventory of Class V systems have been in place for
approximately eight years, although enforcement, at least in the densely populated Northeast,
has not been aggressive. Suffolk County has been fortunate not to have been fined or forced to
comply with the regulations. While the Proposed Capital Program is less aggressive in
completing this project than the Department’s request, the funding appropriated at the end of
2009, in combination with the funding as scheduled, should allow this project to be concluded by
December 2014, per the Department’s request.

BRO Recommendations
We agree with the presentation provided the 2011 funds are appropriated at the earliest
opportunity.
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EXISTING
8223
66
Project No:
Exec. Ranking:
BRO Ranking: 70
Project Name: Brownfields Program
Bellport, Blue Point, Westhampton, Ronkonkoma
2, 7,8
Location:
L.D:
Description
This project provides for the decontamination of certain polluted properties owned by
Suffolk County and was established pursuant to Resolution No. 527-1998, “Establishing
a Brownfield Policy for Suffolk County”. These properties, once decontaminated, can
be returned to productive use, either to the tax rolls or for use by the public. A New
York State Department of Environmental Conservation (DEC) grant also provides
funding for site remediation and redevelopment. County funds provide the local share
for the cost of cleanup under the DEC grant program. Certain sites, such as the two
sites at Gabreski Airport, are not eligible for the State funding. There are currently five
Brownfields Program sites listed in the department’s request: two different sites at
Gabreski Airport, the Ronkonkoma Wallpaper factory, the former site of Blue Point
Laundry, and the Bellport Gas Station.
Justification
Remediation of these properties removes environmental contaminants and reduces the
public’s exposure to petroleum hydrocarbons, chlorinated hydrocarbons, lead
contamination, and PCB contamination. Once the properties have been cleaned up,
they can be returned to the tax rolls for productive use in the private sector, or the
County can retain the property for public use, such as parkland or open space.
Status
The Proposed 2011-2013 Capital Program includes funding as previously adopted with
one exception. Construction funding of $72,000 in 2011 has been deleted. The
Department requested a total of $820,600 for planning, construction, and site
improvements in 2011, which is not included.
Total Appropriated: $4,840,200
Appropriation Balance: $3,556,522
Impact on Operating Budget
The Proposed Capital Program does not include funding for the period 2011 through
SY.
2010-12
Adopted
2010
2011
2012
2013
SY

$1,471,500
$72,000
$0
$0
$0

Total

$1,543,500

Executive
Recommended

BRO
Recommended

$1,471,500
$820,600
$0
$0
$0

$1,471,500
$0
$0
$0
$0

$1,471,500
$820,600
$0
$0
$0

$2,292,100

$1,471,500

$2,292,100

2010 Modified Requested
$1,471,500
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BRO Evaluation
According to the Department, remediation at the Bellport site and the APPD Gabreski
Airport site will be completed in 2010. The large appropriation balance, as well as
$1,471,500 scheduled in 2010 will be expended during 2010 and 2011. The
Department requested funds in 2011 for the remediation of the Blue Point Laundry site
and for other costs at the Canine Kennel site at Gabreski Airport and at the
Ronkonkoma Wallpaper site. The significant increase, as compared to the Adopted
2010-2012 Capital Program, is due to higher than expected remediation costs at several
sites. Without this additional funding, it is unlikely that the Blue Point Laundry site would
be remediated in 2011.
BRO Recommendations
The Budget Review Office recommends the addition of $820,600 in 2011, as requested
by the Department to provide sufficient funding to remediate the Blue Point Laundry site
and address other areas of concern.
If the additional $820,600 in serial bond financing recommended by the Budget Review
Office in 2011 were issued all at once, the estimated fiscal impact to the operating
budget for debt service payments is an additional $67,200 in the first year and
$1,324,998 over the life of a 20-year bond.
8223CF11

EXISTING
8224
57
Project No:
Exec. Ranking:
BRO Ranking: 51
Project Name: Public Health Related Harmful Algal Blooms
Countywide
Location:
L.D: All
Description
This project monitors the extent to which harmful algae exist in Suffolk County Waters,
assesses the potential impact on public health, the environment, and the local economy,
and collects information to support mitigation and management of potential harm.
Funds within the project are used primarily for planning and development of
specifications for RFP to contract with providers such as Cornell Cooperative Extension
and the State University of New York to conduct monitoring and management.
Justification
While algal blooms are not fully predictable, funding is needed to determine the nature
of the algae and plan for protection of residents using the waters, and if possible to
protect marine life at risk from the algae. These brown tides have had significant
adverse economic impacts on Suffolk County through loss of both tourist and
aquaculture dollars.
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Status
The Proposed 2011-2013 Capital Program and Budget includes $25,000 in 2011 and in
2012. The Division of Environmental Quality requested, this funding to continue in 2013
and SY. Planning funds scheduled in the Adopted 2009 Capital Budget were not
appropriated.
Total Appropriated: $282,719
Appropriation Balance: $65,824
Impact on Operating Budget
The Proposed Capital Program includes $50,000 in serial bond financing for this project
(2011-2013 and SY). If the entire $50,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $4,095 in the first year and
$80,733 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$25,000
$25,000
$0
$0
$0

Total

$50,000

Executive
Recommended

BRO
Recommended

$25,000
$25,000
$25,000
$25,000
$25,000

$25,000
$25,000
$25,000
$0
$0

$25,000
$25,000
$25,000
$0
$0

$125,000

$75,000

$75,000

2010 Modified Requested
$0

Red Algae (enlarged)

Brown Tide

BRO Evaluation
Brown Tide is a serious problem that virtually destroyed the bay scallop industry in the
1980s, and periodically re-occurs resulting in closed beaches and damaged
aquaculture. There is no projected date wherein algal blooms will no longer be an issue
in Suffolk County waters. Arguably, the Department’s request is the most prudent
approach to funding this program, as a recurring, permanent problem that will require
recurring, practically permanent funding. This project has been utilized as a partial
match for the Peconic Estuary Program, and conversely, monitoring of brown tide has
also taken place under the Peconic Estuary Program.
BRO Recommendations
We agree with the funding presentation in the Proposed Capital Program.
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EXISTING
Project No:

8226
60
Exec. Ranking:
BRO Ranking: 58
Purchase Of Equipment for Groundwater Monitoring and Well
Drilling
Countywide
L.D: 11

Project Name:
Location:
Description
This continuing project provides equipment for well drilling and groundwater research.
Activities supported by the equipment purchased through this capital project include
investigations into hazardous waste spills, petroleum spills, pesticide and herbicide
contamination of soil and groundwater resources, leachate plumes, saltwater intrusion
studies, and Brownfield and Superfund sites. These investigations, conducted by the
Suffolk County Department of Health Services, Division of Environmental Quality,
support not only County activities, but also other municipal, State and Federal projects.
Justification
Purchase of this specialized equipment allows the continuation of groundwater
investigations and research to protect the County’s sole source aquifer.
Status
The Proposed 2011-2013 Capital Program and Budget provides $605,000 for the period
2011 through SY, which is $315,000 less than requested.
Total Appropriated: $550,000
Appropriation Balance: $40,595
Impact on Operating Budget
Replacement of the equipment has no direct impact on the operating budget. However,
with all authorized equipment operational, the unit would require two additional laborers
to allow operations to be conducted with two different rigs simultaneously.
The Proposed Capital Program includes $605,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $605,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $49,544 in
the first year and $976,875 over the life of a 20-year bond.

2010-12
Adopted

Executive
Recommended

BRO
Recommended

$210,000
$190,000
$180,000
$170,000

$210,000
$145,000
$80,000
$170,000

$210,000
$190,000
$80,000
$170,000

2010 Modified Requested

2010
2011
2012
2013
SY

$210,000
$130,000
$110,000
$0
$255,000

$380,000

$210,000

$210,000

Total

$705,000

$1,130,000

$815,000

$860,000

$210,000
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Geoprobe vehicle/well-puller

Support Vehicle

BRO Evaluation
The Proposed Capital Program defers purchase of the support vehicle requested in 2011 to
2012, and eliminates the purchase of a new sampling van and a new support vehicle in 2012.
The decrease in SY funding allows for the purchase of the requested new boat, and
replacement augers and rods, but eliminates purchase of a new backhoe and two drilling
support vehicles.
One of the Geoprobe vehicles used for drilling and pulling smaller (and more commonly
needed) wells was recently decommissioned by the Department of Public Works. This leaves
one geoprobe vehicle and two large auger vehicles to drill approximately 200 geoprobe wells
and about 100-120 large bore wells annually. The remaining geoprobe vehicle is 29 years old
and will, without the replacement of the decommissioned vehicle, be in constant use as the sole
geoprobe vehicle.

BRO Recommendations
The Budget Review Office recommends replacement of the geoprobe vehicle and well puller as
requested by the Department of Health Services replacement schedule. This will require an
additional $45,000 in the 2011 Capital Budget. Given the condition of the current vehicles, the
revenue potential for operations of the Hydrogeology unit, and the critical need to protect Suffolk
County’s sole source aquifer, timely replacement of this equipment seems prudent even in this
difficult financial environment.
If the additional $45,000 in serial bond financing recommended by BRO (2011-2013 and SY)
were issued all at once, the estimated fiscal impact to the operating budget for debt service
payments is an additional $3,685 in the first year and $72,660 over the life of a 20-year bond.
In accordance with Local Law 23-1994, we recommend changing the funding designation from
serial bonds (B) to transfer from the General Fund (G) in 2012, 2013 and SY.
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EXISTING
8235
60
Project No:
Exec. Ranking:
BRO Ranking: 68
Project Name: Peconic Bay Estuary Program
Peconic Bay
1, 2
Location:
L.D:
Description
This project is part of the National Estuary Program, established by the 1987 Clean
Water Act and administered by the US Environmental Protection Agency. The Peconic
Estuary is one of 28 environmentally significant estuaries in the program, which is
designed to protect and improve water quality and living resources within the estuary.
Justification
The program helps to protect critical open space, water quality, the aquaculture
industries, and other marine dependent commercial activity. Funding facilitates
pollution prevention, stormwater abatement, natural resource protection, habitat
restoration and preservation, and water quality improvement within the Peconic Estuary
and its watershed.
Status
The Proposed 2011-2013 Capital Program and Budget decreases funding as compared
to the Adopted 2010-2012 Capital Program. Both the departmental request and the
Proposed Capital Program contain the same amount of funding, however, the
Department’s request for 2011 has been rescheduled to 2012. The funding included in
this project represents the County funded portion of the Peconic Estuary Program,
which is part of the required match for the National Estuary Program (NEP) funds. 2010
NEP funds for 2010 are expected to total $800,000.
Total Appropriated: $575,000
Appropriation Balance: $151,000
Impact on Operating Budget
The Proposed Capital Program includes $748,000 in serial bond financing for this
project (2011-2013 and SY). If the entire $748,000 were borrowed at once, the
estimated fiscal impact to the operating budget for debt service payments is $61,255 in
the first year and $1,207,773 over the life of a 20-year bond.
2010-12
Adopted
2010
2011
2012
2013
SY

$50,000
$50,000
$251,000
$0
$570,000

Total

$921,000

Executive
Recommended

BRO
Recommended

$50,000
$298,000
$150,000
$150,000
$150,000

$50,000
$150,000
$298,000
$150,000
$150,000

$50,000
$298,000
$150,000
$150,000
$150,000

$798,000

$798,000

$798,000

2010 Modified Requested
$50,000
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Possible replacement vessel for the 34’ Webber Cove
BRO Evaluation
Funding requested in 2011 would replace the 24 year old Webber Cove 34 foot boat
currently used for open water testing and monitoring, and to transport sanitarians to
Fisher’s Island, with a 34 foot Parker. This is the second time the Department
requested replacement of this vessel; it had previously been requested under CP
8228, Study for Occurrence of Brown Tide in Marine Waters. Although funding was
included in the 2008 Capital Budget, it was never appropriated. The Webber Cove is
currently not operational. Once the new vessel is purchased, the Webber Cove can be
declared excess and disposed of according to the needs of the County.
BRO Recommendations
The Budget Review Office recommends scheduling funds as requested by the
Department, with sufficient funds in 2011 to purchase the replacement vessel.
8235CF11

469

EXISTING
8237
60
Project No:
Exec. Ranking:
BRO Ranking: 62
Project Name: Water Resource Management
Countywide
Location:
L.D: All
Description
This project implements the Suffolk County Comprehensive Water Resources
Management Plan, once it is finalized. Funding will be used to conduct surface water
assessments to support sub-regional sewering plans, evaluate potential impacts of
aquifer withdrawals, to develop watershed rules and regulations, and to evaluate and
design regulations necessary to prevent toxic pollution of drinking water sources.
Justification
The Plan provides guidance for protecting Suffolk County’s water supply and its surface
water resources. Models developed through the plan are utilized to measure water
quality and thereby safeguard our sole source aquifer and the public’s health.
Implementation of the plan will require ground and surface water impact assessments,
evaluation of pollution control regulations, and the development of watershed rules and
regulations to protect drinking water resources.
Status
The 2010 Modified Capital Budget for this project is $0, compared to previously adopted
funding of $100,000. Funding in the Proposed 2011-2013 Capital Program and Budget
is the same as requested.
Total Appropriated: $1,000,000
Appropriation Balance: $201,323
Impact on Operating Budget
The Proposed Capital Program includes $75,000 in serial bond financing for this project
(2011-2013 and SY). If the entire $75,000 were borrowed at once, the estimated fiscal
impact to the operating budget for debt service payments is $6,142 in the first year and
$121,100 over the life of a 20-year bond.
Implementation of the plan will likely result in changes to current law and regulation that
will add to the enforcement and testing burden of the Department of Health Services
Division of Environmental Quality.
2010-12
Adopted
2010
2011
2012
2013
SY

$100,000
$25,000
$25,000
$0
$25,000

Total

$175,000

Executive
Recommended

BRO
Recommended

$100,000
$25,000
$25,000
$25,000
$0

$0
$25,000
$25,000
$25,000
$0

$0
$25,000
$25,000
$25,000
$0

$175,000

$75,000

$75,000

2010 Modified Requested
$0
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A not to scale cross section depicting Long Island’s Aquifers
BRO Evaluation
Phase V of this project, the actual implementation of the Comprehensive Water
Resource Management Plan, has $63,000 available for use by fee for service
consultants to conduct some of the assessments and evaluations required once the
plan is implemented. While it is likely that the cost of the implementation will exceed the
funding currently scheduled in the Capital Program, it is difficult to estimate the
implementation requirements without the completed plan, which is due sometime in the
summer of 2010.
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BRO Recommendations
The Budget Review Office concurs with the proposed funding, however, we recommend
changing the funding source in 2012 and 2013 from serial bonds (B) to transfers from
the General Fund (G) in accordance with Local Law 23-1994. The Division of
Environmental Quality should continue to evaluate and request appropriate funding as
the costs of implementing the Comprehensive Water Resource Management Plan
become clearer.
8237CF11
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Home and Community Services:
Land/Water Quality (8700)
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EXISTING
8704
Project No:
Exec. Ranking: Not Included
BRO Ranking: 41
Project Name: Acquisition of Land for Workforce Housing
Countywide
Location:
LD: All
Description
This project provides for the acquisition of land for workforce housing. Funding provided
for this program is provided through a transfer from CP 7177 Suffolk County
Multifaceted Land Preservation Program.
Justification
Rausch Foundation’s Long Island Index 2004 identified the lack of affordable housing in
Suffolk County as among the region's most significant problems in recruiting and
keeping a skilled workforce.
Status
The following active workforce housing projects have received funding authorization:
Columbia Street Take Back The Blocks Development, $389,000 in 2009, 14-16 units of
which seven to eight are homeownership units, each with an accessory apartment,
estimated to start fall 2010.
Artspace Patchogue Lofts, $375,000 in 2009, 45 rental units broke ground January
2010.
Introductory Resolution No. 1363-2010 which was discharged without recommendation
on May 6, 2010, authorizes $3,750,000 for the acquisition of real property for the New
Village in Patchogue Village, 240 units of which 67 will be affordable rental units,
estimated to start spring 2010.
$10,905,000 Appropriation Balance:
$9,190,068
Total Appropriated:
Impact on Operating Budget
Not included in the Proposed Capital Program.
2010-12
Adopted
2010
2011
2012
2013
SY

$0
$0
$0
$0
$0

Total

$0

Executive
Recommended

BRO
Recommended

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$0
$0
$0
$0
$0

$0

$0

$0

2010 Modified Requested
$0
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Photo from Suffolk County’s website on Workforce Housing

BRO Evaluation
The Department has identified various development sites that have the potential to
utilize up to $10,266,000 for the purchase and/or acquisition of property for workforce
housing under this capital project, which exceeds available appropriation by $1,075,932.
The Department did not request additional funding in the 2011-2013 Capital Program.
However, as of April 19, 2010, there is an appropriation free balance of $11,454,919 in
CP 7177 that can be transferred to CP 8704.
The following workforce housing projects have the potential of receiving CP 8704
County funds:
Catholic Charities Cabrini Gardens, $700,000 65 rental units, broke ground winter 2009.
Courtland Square, Bay Shore, $1.5 million, 40 owner-occupied units, estimated to start
spring 2010.
New Village, Patchogue Village, $3,750,000, 240 units of which 67 will be affordable
rental units, estimated to start spring 2010.
Sandy Hollow Cove, $240,000, 16 owner-occupied units, estimated to start summer
2010.
Summer Wind Meadows, $1,976,000, 52 rental units, estimated to star: summer 2010.
Island Green at Selden, $2,100,000, 35 homeownership units, estimated to start
September 2011.
BRO Recommendations
Although there is a projected shortfall of $1.1 million, this shortfall can be addressed by
a transfer from the $11 million balance in CP 7177, Suffolk County Multifaceted Land
Preservation Program, provided that program has available funds for workforce
housing.
8704Mun11
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TITLE

1706

1681

1678

1664

1659

1651

REPLACEMENT/CLEAN UP OF FOSSIL FUEL, TOXIC
AND HAZARDOUS MATERIAL STORAGE TANKS

IMPLEMENTATION OF COUNTY DATABASE FOR
TAXPAYER ACCESS
HISTORIC DOCUMENTS LIBRARY/ BOOK ROOM
SHELVING PROJECT
ENERGY CONSERVATION AND SAFETY
IMPROVEMENTS TO H. LEE DENNSION BUILDING
H001, HAUPPAUGE
ENERGY CONSERVATION AT VARIOUS COUNTY
FACILITIES
REHABILITATION OF PARKING LOTS, DRIVES,
CURBS AT VARIOUS COUNTY FACILITIES
UPGRADING COURT MINUTES APPLICATION

$300,000

$0

$625,000

$4,183,825

$0

$0

$110,000

$500,000

RENOVATION TO THE OLD 4TH PRECINCT FOR
GENERAL OFFICE SPACE OR OTHER COUNTY USE

1641

1650

$250,000

ROOF REPLACEMENT ON VARIOUS COUNTY
BUILDINGS

$1,950,000

$0
$750,000

$0

$300,000

$0

$625,000

$5,871,491

$0

$0

$110,000

$500,000

$250,000

$1,950,000

$0
$750,000

$0

$0

$220,000

$220,000

$0

$0

$100,000

$0

$0

$191,321,205

$196,120,674

$152,676,124 $286,375,686

$200,000

$0

$1,250,000

$0

$0

$450,000

$0

$5,000,000

$250,000

$750,000

$500,000
$0

$150,000

$200,000

$240,500

$0

$440,000

$0

$200,000

$200,000

$290,000

$1,750,000

$3,203,477

$0

$0

$0

$0

$0

$1,250,000

$3,300,000
$0

$350,000

$1,850,000

$170,000

$0

$440,000

$710,000

$0

$0

$0

$1,750,000

$600,000

$200,000

$0

$0

$0

$0

$500,000

$0
$200,000

$500,000

$0

$235,000

$0

$0

$0

$0

$200,000

$0

$3,000,000

$0

$0

$0

$0

$0

$1,400,000

$500,000

$0
$1,750,000

$0

$0

$276,000

$0

$0

$700,000

$0

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified

$203,306,201

$0

$0

$0

$0

2010 Adopted

1623

FORENSIC SCIENCES MEDICAL AND LEGAL
INVESTIGATIVE CONSOLIDATED LABORATORY
ALTERATIONS TO CRIMINAL COURTS BUILDING,
SOUTHAMPTON
RENOVATIONS/IMPROVEMENTS TO COHALAN
COURT COMPLEX
CIVIL COURT RENOVATIONS AND ADDITION COURTROOM, RIVERHEAD
EQUIPMENT FOR MED-LEGAL INVESTIGATIONS &
FORENSIC SCIENCES
RENOVATIONS TO SURROGATE'S COURT
DISTRICT ATTORNEY CASE MANAGEMENT
SYSTEM
IMPROVEMENTS TO BOARD OF ELECTIONS
BUILDING SAFETY IMPROVEMENTS

)

FUEL MANAGEMENT/PREVENTIVE MAINTENANCE
AND PARTS INVENTORY CONTROL SYSTEM

N

/D
ew
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o
c
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$199,442,768

1616

1459
1603

1136

1133

1132

1130

1125

1124

1109

NO.

d
ue

PROPOSED 2011-2013 CAPITAL PROGRAM AND BUDGET
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TITLE

1806

SECURE AUTHENTICATION SYSTEM
PUBLIC WORKS BUILDINGS OPERATION AND
MAINTENANCE EQUIPMENT

1800

ELEVATOR CONTROLS AND SAFETY UPGRADING
AT VARIOUS COUNTY FACILITIES
WEATHERPROOFING COUNTY BUILDINGS
RENOVATIONS TO BUILDING 50, NORTH COUNTY
COMPLEX, HAUPPAUGE
BUILDING FOR WILDLIFE RESCUE AND
EDUCATION, MARINE SCIENCE CENTER
DEMOLITION OF OLD COOPERATIVE EXTENSION
BUILDING AND NEW PARKING FACILITIES
PUBLIC WORKS FLEET MAINTENANCE EQUIPMENT
REPLACEMENT
ENTERPRISE PROCESS DATA MODEL
UNIFIED LAND RECORD SYSTEM
FIBER OPTIC CABLE BACKBONE

INFRASTRUCTURE IMPROVEMENTS FOR TRAFFIC
AND PUBLIC SAFETY AND PUBLIC HEALTH

UPGRADE PAYROLL SYSTEM DATABASE
PURCHASE AND REPLACEMENT OF NUTRITION
VEHICLES FOR THE OFFICE OF THE AGING

REPLACEMENT OF MAJOR BUILDING OPERATIONS
EQUIPMENT AT VARIOUS COUNTY FACILITIES

INSTALLATION OF FIRE, SECURITY AND
EMERGENCY SYSTEMS AT COUNTY FACILITIES
RIVERHEAD COUNTY CENTER POWER PLANT
UPGRADE
IMPROVEMENTS TO WATER SUPPLY SYSTEMS
FIBER CABLING NETWORK AND WAN
TECHNOLOGY UPGRADES
SUFFOLK COUNTY DISASTER RECOVERY
REMOVAL OF TOXIC & HAZARDOUS BUILDING
MATERIALS AND COMPONENTS AT VARIOUS
COUNTY FACILITIES

/D
ew

u

)

IMPROVEMENTS TO THE SUFFOLK COUNTY FARM

D

New

N

tin
on
c
is

D

1796

1786
1790
1794

1769

1768

1766

1765

1762

1760

1755

1749

1740

1737

1732

1729

1726

1724

1715

1710

NO.

(
ed

$115,000

$72,000

$125,000

$0
$0
$0

$0

$125,000

$100,000

$800,000

$400,000

$300,000

$1,500,000

$64,549

$250,000

$250,000

$0

$500,000

$0

$275,000

$200,000

$300,000

2010 Adopted

$115,000

$0

$125,000

$0
$0
$0

$0

$125,000

$100,000

$500,000

$400,000

$300,000

$1,500,000

$64,549

$250,000

$250,000

$0

$500,000

$372,000

$275,000

$200,000

$300,000

$100,000

$0

$0

$0
$0
$250,000

$100,000

$0

$0

$0

$0

$450,000

$0

$188,587

$0

$450,000

$180,000

$600,000

$1,278,000

$275,000

$700,000

$200,000

$225,000

$0

$0

$225,000
$0
$250,000

$100,000

$0

$0

$0

$400,000

$325,000

$0

$170,510

$574,000

$600,000

$50,000

$1,000,000

$550,000

$75,000

$500,000

$0

$0

$0

$0

$0
$0
$0

$100,000

$0

$0

$0

$400,000

$250,000

$0

$201,615

$460,000

$0

$180,000

$0

$550,000

$75,000

$600,000

$0

$400,000

$0

$0

$0
$975,000
$0

$100,000

$0

$0

$0

$0

$0

$0

$0

$620,000

$0

$50,000

$0

$0

$275,000

$800,000

$0

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified
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3135

3117

3111

3060

3047

3024

3020

3018

3016

3014

3009

3008

2181

2174

2159

2138
2140
2149

2120

2118

2114

1809

1807

NO.

New

D

D

N

u

D

)

TITLE

SCIENCE, TECHNOLOGY AND GENERAL
CLASSROOM BUILDING
PARTIAL RENOVATION OF PECONIC BUILDING
NEW REPLACEMENT CORRECTIONAL FACILITY AT
YAPHANK
RENOVATIONS AT THE YAPHANK CORRECTIONAL
FACILITY
IMPROVEMENTS TO THE COUNTY CORRECTIONAL
FACILITY C-141 - RIVERHEAD
REPLACEMENT OF EXISTING FIREWORKS BURN
PITS
REHABILITATION OF THE REGIONAL JUVENILE
DETENTION CENTER
EXPANSION OF VIDEO CONFERENCING AT
VARIOUS LOCATIONS
ELECTRONIC MEDICAL RECORDS SYSTEM IN THE
JAIL MEDICAL UNITS
PURCHASE OF HEAVY DUTY EQUIPMENT FOR
SHERIFF'S OFFICE
PURCHASE OF COMMUNICATION EQUIPMENT
FIREARMS SHOOTING RANGE, SAFETY
IMPROVEMENTS
PURCHASE OF ADDITIONAL HELICOPTERS
PURCHASE OF HEAVY DUTY VEHICLES FOR THE
POLICE DEPARTMENT

LEARNING RESOURCE CENTER - GRANT CAMPUS

GLOBALLY MANAGED NETWORK PROTECTION
AND SECURITY
REPLACEMENT OF THE DIGITAL IMAGE STORAGE
REPOSITORY
RENOVATION OF KREILING HALL - AMMERMAN
CAMPUS
RENOVATION TO SAGTIKOS BUILDING -GRANT
CAMPUS
GYMNASIUM HEALTH FITNESS CENTER -EASTERN
CAMPUS
INSTALLATION OF COOLING SYSTEMS
SECURITY NOTIFICATION - COLLEGE WIDE
INFRASTRUCTURE - COLLEGE WIDE

/D
ew
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on
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(
ed

$200,000

$0

$330,000

$410,000

$0

$0

$0

$0

$60,000

$1,600,000

$0

$0

$90,000

$26,950,000

$1,600,000

$200,000

$0

$30,000

$410,000

$0

$100,000

$0

$0

$60,000

$1,600,000

$0

$0

$90,000

$26,950,000

$1,600,000

$550,000
$900,000
$300,000

$0

$0
$550,000
$900,000
$300,000

$0

$0

$0

$0

$120,000

$7,500,000

$300,000

$312,000

$500,000

$0

$0

$2,500,000

$0

$1,700,000

$350,000

$4,595,339

$1,310,000

$0

$0

$7,000,000
$0
$0

$0

$0

$300,000

$0

$0

$200,000

$0

$0

$0

$110,000

$0

$500,000

$2,500,000

$0

$1,810,000

$250,000

$4,300,000

$0

$0

$0

$0
$0
$0

$0

$0

$3,180,000

$93,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$1,610,000

$250,000

$0

$0

$0

$30,800,000

$0
$0
$0

$0

$0

$0

$0

$0

$310,000

$0

$0

$0

$0

$0

$0

$0

$0

$7,700,000

$300,000

$53,827,500

$0

$0

$0

$0
$0
$7,700,000

$0

$6,100,000

$0

$0

$0

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified

$0

$0

$0

$0

2010 Adopted

479

New

3241

4036

4018

4008

4003

3503

3418

3405
3416

3309

3302

3301

New

3240

3239

SAFETY IMPROVEMENTS AT VARIOUS
INTERSECTIONS
TRAFFIC CALMING MEASURES ON CR 19,
PATCHOGUE-HOLBROOK ROAD, FROM THE LIE TO
CR 16, PORTION ROAD
COUNTY SHARE FOR CLOSED LOOP TRAFFIC
SIGNAL SYSTEM
IMPROVEMENTS TO FIRE TRAINING CENTER
FIRE RESCUE C.A.D. SYSTEM
EMERGENCY OPERATIONS CENTER
IMPROVEMENTS
PALM AFIS (AUTOMATED FINGERPRINT
IDENTIFICATION SYSTEM)
CONSTRUCTION AND/OR RENOVATION OF
SUFFOLK COUNTY LABORATORY FACILITIES
PURCHASE AND INSTALLATION OF GENERATORS
FOR FULL POWER SUPPLY AT COUNTY OWNED
HEALTH CENTERS
STONY BROOK UNIVERSITY HOSPITAL
COMPREHENSIVE PSYCHIATRIC EMERGENCY
PROGRAM (CPEP)
HEALTH SERVICES ELECTRONIC MEDICAL
RECORDS

COUNTYWIDE SYSTEM ENHANCEMENTS TO THE
800 MHZ RADIO COMMUNICATIONS SYSTEM

UPDATE MICROWAVE RADIOS
UPGRADE AND REINFORCEMENT OF HAUPPAUGE
TOWER
REPAIR OF YAPHANK TOWER
COMPUTER AIDED DISPATCH (CAD)
REPLACEMENT AND INTEGRATION WITH EXISTING
FIRE RESCUE CAD SYSTEM

3233

3238

PURCHASE OF MARINE BUREAU DIESEL ENGINES

3198

$1,218,500

$1,000,000

$0

$0

$0

$0

$220,000
$0

$1,250,000

$1,000,000

$100,000

$0

$0

$1,218,500

$1,000,000

$0

$0

$0

$0

$220,000
$0

$1,250,000

$1,000,000

$100,000

$0

$1,304,184

$0

$0

$187,500
$0

$630,000

$0

$175,000

$0

$0

$0

$228,000

$0

$0

$0

$0
$0

$1,250,000

$0

$500,000

$0

$1,018,920

$572,000

$100,000

$0

$104,112

$0

$0

$0

$0

$375,000

$0

$0

$0

$100,000
$0

$1,000,000

$0

$500,000

$0

$0

$0

$810,000

$0

$52,056

$0

$0

$0

$0

$0

$10,000,000

$0

$0

$0
$0

$2,000,000

$0

$100,000

$0

$0

$0

$0

$0

$52,056

$0

$0

$0

$0

$0

$0

$1,022,080

$4,499,600

$0
$1,789,150

$2,000,000

$0

$100,000

$1,600,000

$0

$0

$0

$0

$104,112

$0

$0

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified

$630,000

$94,556

$0

RENOVATIONS, CONSTRUCTION & ADDITIONS TO
POLICE PRECINCT BUILDINGS

2010 Adopted

3184

TITLE

$0

/D
ew

u

)

HELICOPTER HANGAR FOR EAST END OPERATION

N

tin
on
c
is

D

3167

NO.

(
ed

480

TITLE

$0

INTERCHANGE IMPROVEMENTS FOR CR 111 AT
THE L.I.E. SERVICE ROADS

5123

$3,550,000

$0

$250,000

$950,000

$315,000

$1,813,925

$0

$300,000

$500,000

$0

$0

$50,000

$0

$250,000

$950,000

$315,000

$1,813,925

$0

$300,000

$500,000

$5,775,000

$0

$0
$5,775,000

$0

$0

$75,000

$232,380

$58,100

$0

$0

$400,000

$2,000,000

$250,000

$975,000

$362,250

$2,417,000

$0

$325,000

$525,000

$6,000,000

$0

$0

$400,600

$85,000

$187,750

$50,000

$0

$0

$750,000

$3,500,000

$275,000

$1,000,000

$200,000

$4,084,000

$0

$350,000

$525,000

$6,000,000

$0

$100,000

$0

$180,000

$82,950

$0

$0

$0

$0

$3,000,000

$300,000

$1,025,000

$707,250

$4,098,000

$0

$375,000

$550,000

$6,000,000

$0

$0

$0

$250,000

$53,800

$0

$10,000,000

$2,300,000

$2,000,000

$0

$300,000

$1,050,000

$690,000

$4,500,000

$0

$400,000

$550,000

$6,000,000

$0

$900,000

$0

$315,000

$73,850

$0

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified

$0

$0

$75,000

$359,775

$58,100

2010 Adopted

$0

DRAINAGE IMPROVEMENTS ON CR 76, TOWNLINE
RD. TOWNS OF ISLIP & SMITHTOWN
PUBLIC WORKS HIGHWAY MAINTENANCE
EQUIPMENT
CONSTRUCTION AND REHABILITATION OF
HIGHWAY MAINTENANCE FACILITIES
TRAFFIC SIGNAL IMPROVEMENTS
IMPROVEMENTS TO COUNTY ENVIRONMENTAL
RECHARGE BASINS
RECONSTRUCTION OF CR11, PULASKI ROAD
FROM LARKFIELD ROAD TO NYS 25A
RECONSTRUCTION OF CR 17, CARLETON AVE,
TOWN OF ISLIP

APPLICATION AND REMOVAL OF LANE MARKINGS

EQUIPMENT FOR THE JOHN J. FOLEY SKILLED
NURSING FACILITY
PURCHASE OF EQUIPMENT FOR HEALTH
CENTERS
ENVIRONMENTAL HEALTH LABORATORY
EQUIPMENT
PURCHASE OF REPLACEMENT VHF MOBILE
RADIOS FOR AMBULANCE VEHICLES AND
DESKTOP RADIOS FOR HOSPITALS
ENVIRONMENTAL QUALITY GEOGRAPHIC
INFORMATION AND DATABASE MANAGEMENT
SYSTEM
MEDIAN IMPROVEMENTS ON VARIOUS COUNTY
ROADS
STRENGTHENING AND IMPROVING COUNTY
ROADS
RECONSTRUCTION OF DRAINAGE SYSTEMS ON
VARIOUS COUNTY ROADS

/D
ew

u

)

SAFETY AND DRAINAGE IMPROVEMENTS TO THE
CENTER MEDIANS ON VARIOUS COUNTY ROADS

D

D

New

N
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is

D

5116

5097

5095

5072

5054

5048

5047

5039

5037

5024

5014

5001

4081

4080

4079

4055

4041

NO.

(
ed

481

5370

5361

5348

5347

5343

5330

5201

5200

5196

5190

5184

5180

5175

5172

5168

5138

5128

5126

NO.

N

u

D

)

TITLE

DRAINAGE IMPROVEMENTS ON CR 52, SANDY
HOLLOW ROAD
COUNTY WIDE HIGHWAY SIGN MANAGEMENT
SYSTEM
DREDGING OF COUNTY WATERS
REPLACEMENT OF DREDGE SUPPORT
EQUIPMENT
SHORELINE PROTECTION AT HASHAMOMUCK
COVE
RECONSTRUCTION OF SHINNECOCK CANAL
LOCKS, TOWN OF SOUTHAMPTON
COUNTY SHARE FOR RECONSTRUCTION AND
DREDGING AT SHINNECOCK INLET
RECONSTRUCTION OF SHINNECOCK CANAL
JETTIES AND BULKHEADS
COUNTY SHARE FOR THE WEST OF SHINNECOCK
INLET INTERIM STORM DAMAGE PROTECTION
PROJECT
COUNTY SHARE FOR MORICHES INLET
NAVIGATION STUDY

GROUNDWATER IMPROVEMENT AND DRAINAGE
MODIFICATIONS TO CR 48, MIDDLE ROAD

INTERSECTION IMPROVEMENTS ON CR 83, NORTH
OCEAN AVE. IN THE VICINITY OF MOUNT SINAICORAM ROAD
INTERSECTION IMPROVEMENTS ON CR 19,
PATCHOGUE-HOLBROOK ROAD AT FURROWS
ROAD
SAFETY IMPROVEMENTS TO CR 21, MAIN STREET
IN YAPHANK
RECONSTRUCTION OF PORTIONS OF CR 11
PULASKI ROAD - HUNTINGTON
COUNTY SHARE FOR RECONSTRUCTION OF CR
67, MOTOR PARKWAY BRIDGE, THE LONG ISLAND
EXPRESSWAY (EXIT 55)
SAFETY IMPROVEMENTS AND CORRIDOR STUDY
ON CR 99, WOODSIDE AVE.
INSTALLATION OF GUIDE RAIL AND SAFETY
UPGRADES AT VARIOUS LOCATIONS

/D
ew

tin
on
c
is

(
ed

$0

$0

$0

$0

$500,000

$0

$50,000

$1,650,000

$250,000

$0

$0

$0

$0

$0

$0

$500,000

$0

$50,000

$2,000,000

$250,000

$0

$0

$185,000

$0

$0
$185,000

$1,200,000

$3,550,000

$0

$900,000

$0

$0

$0

$0

$0

$0

$0

$100,000

$1,650,000

$450,000

$0

$0

$200,000

$3,500,000

$0

$0

$600,000

$0

$0

$0

$0

$0

$0

$0

$0

$150,000

$4,700,000

$1,000,000

$20,000

$0

$0

$0

$0

$250,000

$0

$0

$0

$0

$0

$0

$0

$650,000

$0

$100,000

$2,200,000

$1,000,000

$950,000

$0

$0

$0

$0

$0

$0

$0

$500,000

$0

$0

$2,443,750

$0

$0

$500,000

$200,000

$6,900,000

$1,000,000

$0

$1,000,000

$400,000

$0

$0

$1,200,000

$0

$0

$0

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified

$0

$3,550,000

$0

$900,000

$0

2010 Adopted

482

5541

5539

5538

5528

5527

5526

5520

5516

5515

5512

5510

5497

5380

5379

5375

RECONSTRUCTION OF CR 13, FIFTH AVENUE
FROM MONTAUK HIGHWAY TO SPUR DRIVE
NORTH, TOWN OF ISLIP
CR 7, WICKS ROAD CORRIDOR STUDY AND
IMPROVEMENTS
IMPROVEMENTS TO CR 36, SOUTH COUNTRY
ROAD

IMPROVEMENTS TO NORTH HIGHWAY, CR 39,
FROM SUNRISE HIGHWAY TO MONTAUK HIGHWAY

RECONSTRUCTION OF CR 48, MIDDLE ROAD FROM
HORTON AVENUE TO MAIN STREET
RECONSTRUCTION OF CR 2, STRAIGHT PATH
FROM MOUNT AVENUE TO NYS ROUTE 231

IMPROVEMENTS TO VECTOR CONTROL BUILDING

RECONSTRUCTION OF CR 46, WILLIAM FLOYD
PARKWAY
COUNTY SHARE FOR THE RECONSTRUCTION OF
CR80, MONTAUK HIGHWAY, SHIRLEY/MASTIC,
TOWN OF BROOKHAVEN

COUNTY SHARE FOR THE RECONSTRUCTION OF
CR 97, NICOLLS ROAD, TOWN OF BROOKHAVEN

BULKHEADING AT VARIOUS LOCATIONS
D
(merged IMPROVEMENTS TO LONG WHARF IN SAG
into CP HARBOR
5375)
BEACH EROSION AND COASTLINE PROTECTION
CONSTRUCTION OF SIDEWALKS ON VARIOUS
COUNTY ROADS
COUNTY SHARE FOR THE RECONSTRUCTION OF
CR 3, PINELAWN ROAD, TOWNS OF HUNTINGTON
AND BABYLON

$0

$5,300,000

$1,400,000

$0

$800,000

$2,500,000

$0

$0

$0

$0

$0

$0

$0

$5,200,000

$800,000

$2,500,000

$0

$200,000

$0

$0

$6,812,000

$1,800,000

$1,700,000
$4,400,000

$450,000

$0

$0
$0

$775,000

$0

$0

$0

$6,250,000

$1,700,000

$0

$0

$0

$0

$0

$0

$4,100,000

$5,720,000

$0

$0

$0

$994,750

$0

$1,138,250

$0

$0

$0

$0

$0

$5,050,000

$0

$0

$7,500,000

$0

$14,520,000

$0

$0

$0

$0

$0

$1,069,500

$0

$0

$0

$0

$0

$0

$0

$0

$0

$400,000

$0

$0

$0

$0

$1,098,250

$0

$1,035,000

$5,500,000

$0

$0

$0

$0

$7,900,000

$0

$0

$0

$1,250,000

$0

$0

$0

$0

$1,207,500

$0

$2,000,000

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified

$775,000

$0

COUNTY SHARE FOR THE WESTHAMPTON
INTERIM STORM DAMAGE PROTECTION PROJECT

2010 Adopted

5374

TITLE

$0
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RECONSTRUCTION OF CULVERTS
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D

5371

NO.

(
ed

483

5726

5721

5709

5702

5658

5652

5648
5651

5602

5601

5573

5572

5571

5570

5565

5561

D

D

RECONSTRUCTION OF CR 4, COMMACK ROAD
FROM THE VICINITY OF NICOLLS ROAD TO JULIA
CIRCLE
RECONSTRUCTION OF CR 59, LONG LANE, EAST
HAMPTON
SAGTIKOS CORRIDOR
RECONSTRUCTION OF CR 46, WILLIAM FLOYD
PARKWAY AT SURREY CIRCLE INTERSECTION
INTERSECTION IMPROVEMENTS AT CR 48, MIDDLE
ROAD AND COX NECK ROAD
CR 31, OLD RIVERHEAD ROAD AND CR 104,
QUOGUE-RIVERHEAD ROAD, TOWN OF
SOUTHAMPTON
SAFETY IMPROVEMENTS ON CR 104, QUOGUERIVERHEAD ROAD
PURCHASE OF HYBRID ELECTRIC VEHICLES
CLEAN CITIES-ALTERNATIVE FUEL
INFRASTRUCTURE AND COMPRESSED NATURAL
GAS (CNG) VEHICLES
EQUIPMENT FOR PUBLIC TRANSIT VEHICLES
PURCHASE OF SIGNS AND STREET FURNITURE
STORAGE BUILDING FOR TRANSPORTATION
DIVISION CAPITAL EQUIPMENT
PURCHASE OF PUBLIC TRANSIT VEHICLES
RENOVATION AND CONSTRUCTION OF FACILITIES
AT FRANCIS S. GABRESKI AIRPORT
TOWER RENOVATIONS FRANCIS S. GABRESKI
AIRPORT
AIRPORT FENCING AND SECURITY SYSTEM
REHABILITATION OF RUNWAY LIGHTING SYSTEMS
AT FRANCIS S. GABRESKI AIRPORT
$0

$0

$0

$112,000

$7,204,003

$623,700

$2,600,000
$486,750

$0

$0

$100,000

$1,000,000

$1,000,000

$500,000

$1,050,000

$0

$0

$300,000

INTERSECTION IMPROVEMENTS ON CR 94,
NUGENT DRIVE AT CR 51 AND CR 63/CR 104/SR 24

5557

5560

$0

CR 85, MONTAUK HIGHWAY FROM CR 97, NICOLLS
ROAD TO WEST AVENUE, TOWN OF BROOKHAVEN

2010 Adopted

5554

TITLE

$0
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ew
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RECONSTRUCTION OF CR 83, PATCHOGUE-MT.
SINAI ROAD TOWN OF BROOKHAVEN

N

tin
on
c
is

D

5548

NO.

(
ed

$0

$0

$0

$112,000

$7,204,003

$0

$0
$486,750

$0

$0

$100,000

$1,600,000

$1,000,000

$550,000

$1,050,000

$0

$0

$300,000

$0

$0

$0

$0

$0

$200,000

$5,615,254

$0

$0
$511,088

$1,700,000

$2,300,000

$0

$0

$0

$0

$1,300,000

$0

$0

$0

$60,000

$50,000

$0

$0

$0

$200,000

$4,044,681

$0

$0
$0

$1,000,000

$3,000,000

$0

$0

$0

$0

$0

$2,200,000

$0

$0

$0

$0

$0

$0

$0

$0

$5,190,453

$623,700

$0
$0

$1,000,000

$3,000,000

$0

$0

$0

$0

$0

$0

$0

$100,000

$0

$1,500,000

$2,193,750

$0

$3,142,750

$0

$5,697,889

$0

$0
$587,753

$0

$0

$0

$0

$0

$0

$0

$0

$0

$2,300,000

$0

$3,000,000

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified

484

7050

7009
7011

7007

6420

6418

6413

6412

6411

6409

5903

5902

5850

5815
5838

5806

5739

5738

5737

5734

5731

5729

NO.

N

u

D

)

TITLE

EXTEND ALPHA TAXIWAY FRANCIS S. GABRESKI
AIRPORT
AIRPORT OBSTRUCTION REMEDIATION PROGRAM
AT FRANCIS S. GABRESKI AIRPORT
AVIATION UTILITY INFRASTRUCTURE
AIRPORT SNOW REMOVAL EQUIPMENT AT
FRANCIS S. GABRESKI AIRPORT
MASTER PLAN FOR AVIATION AND ECONOMIC
DEVELOPMENT AT FRANCIS S. GABRESKI
AIRPORT
PAVEMENT MANAGEMENT REHABILITATION AT
FRANCIS S. GABRESKI AIRPORT
MOVEABLE BRIDGES- NEEDS ASSESSMENT AND
REHABILITATION
PAINTING OF COUNTY BRIDGES
REHABILITATION OF SMITH POINT BRIDGE
REHABILITATION OF VARIOUS BRIDGES AND
EMBANKMENTS
PLANTING TREES AND SHRUBS AT VARIOUS
COUNTY LOCATIONS/ROADS
CONSTRUCTION OF THE PORT JEFFERSONWADING RIVER RAILS TO TRAILS PEDESTRIAN
AND BICYCLE PATH
SUFFOLK COUNTY DOWNTOWN RENEWAL AND
TRANSPORTATION HUB PROGRAM
INFRASTRUCTURE IMPROVEMENTS FOR
WORKFORCE HOUSING / INCENTIVE FUNDING
SUFFOLK COUNTY DOWNTOWN REVITALIZATION
PROGRAM
INCUBATORS FOR BUSINESSES IN DISTRESSED
AREAS
DOWNTOWN BEAUTIFICATION AND RENEWAL
STUDY FOR THE DEVELOPMENT OF COUNTY
OWNED LAND IN YAPHANK
FENCING AND SURVEYING VARIOUS COUNTY
PARKS
IMPROVEMENTS TO CAMPGROUNDS
HEAVY DUTY EQUIPMENT FOR COUNTY PARKS
IMPROVEMENTS TO PECONIC DUNES COUNTY
PARK

/D
ew
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(
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$0

$500,000
$228,000

$180,000

$0

$0

$0

$0

$0

$0

$0

$100,000

$850,000

$0

$500,000
$228,000

$180,000

$411,000

$0

$0

$0

$0

$0

$0

$100,000

$850,000

$1,285,000
$0

$500,000

$500,000
$535,000
$0

$3,156,734

$0

$0

$150,000

$0

$0

$0

$500,000
$200,000

$150,000

$0

$1,500,000

$200,000

$500,000

$0

$1,500,000

$8,900,000

$0

$1,950,000

$1,305,250
$0

$3,050,000

$0

$0

$0

$1,550,555

$0

$0

$0

$500,000
$260,000

$0

$0

$1,500,000

$0

$500,000

$0

$2,500,000

$0

$0

$1,815,000

$747,500
$1,000,000

$3,500,000

$0

$0

$0

$50,000

$0

$0

$200,000

$1,400,000
$260,000

$0

$0

$1,500,000

$0

$500,000

$0

$0

$0

$0

$1,445,000

$0
$0

$0

$0

$25,000

$0

$350,000

$0

$0

$200,000

$1,500,000
$225,000

$150,000

$0

$0

$0

$0

$5,000,000

$0

$0

$0

$800,000

$1,840,000
$2,000,000

$1,500,000

$5,830,002

$0

$450,000

$0

$110,000

$3,500,000

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified

$0

$0

$0

$150,000

$0

$0

2010 Adopted

485

TITLE

7401

7188

7186

7185

7184

7177

7176

7173

7169

7166

7165

7164

7163

RESTORATION OF SMITH POINT COUNTY PARK
BEACH REPLENISHMENT AT MESCHUTT COUNTY
PARK
IMPROVEMENTS TO GARDINER COUNTY
PARK/SAGTIKOS MANOR
RENOVATIONS TO LONG ISLAND MARITIME
MUSEUM
IMPROVEMENTS TO COUNTY GOLF COURSES
COMPUTERIZED RESERVATION SYSTEM (POS) IN
COUNTY PARKS
CONSTRUCTION OF MAINTENANCE AND
OPERATIONS FACILITIES
IMPROVEMENTS TO OLD FIELD HORSE FARM
SUFFOLK COUNTY MULTI - FACETED LAND
PRESERVATION PROGRAM
IMPROVEMENTS TO WATER SUPPLY SYSTEMS IN
COUNTY PARKS
REMOVAL OF TOXIC AND HAZARDOUS MATERIALS
IN COUNTY PARKS
EQUIPMENT FOR REVENUE COLLECTION AT PARK
FACILITIES
ENERGY SAVINGS/PARKS COMPLIANCE PLAN
RESTORATION OF HABITAT WING AT SUFFOLK
COUNTY VANDERBILT MUSEUM

7162

ESTABLISHMENT OF DOG RUNS AT COUNTY
FACILITIES
IMPROVEMENTS AND LIGHTING TO COUNTY
PARKS
IMPROVEMENTS AT CUPSOGUE COUNTY PARK
METER INSTALLATION AND UTILITY
ACCOUNTABILITY
RESTORATION OF WEST NECK FARM (AKA
COINDRE HALL), HUNTINGTON
RECONSTRUCTION OF SPILLWAYS IN COUNTY
PARKS
IMPROVEMENTS TO COUNTY MARINAS

/D
ew

u
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IMPROVEMENTS TO NEWLY ACQUIRED PARKLAND

D

N
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c
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D

7145

7109

7099

7096

7081

7080

7079

7065

NO.

(
ed

$350,000

$350,000

$0

$90,000

$50,000

$200,000

$0

$4,500,000

$100,000

$1,000,000

$50,000

$275,000

$63,085

$0

$0

$750,000

$150,000

$0

$90,000

$175,000

$200,000

$0

$4,500,000

$100,000

$1,000,000

$50,000

$275,000

$63,085

$175,000

$0

$300,000

$150,000

$160,000

$600,000

$0

$160,000

$0

$0

$0

$0

$0

$0

$50,000

$200,000

$50,000

$0

$0

$650,000

$50,000

$1,200,000

$100,000

$0

$50,000

$1,250,000

$50,000

$300,000

$250,000

$0

$100,000

$0

$150,000

$0

$0

$90,000

$50,000

$200,000

$0

$0

$0

$100,000

$50,000

$0

$100,000

$0

$50,000

$1,250,000

$100,000

$0

$0

$0

$0

$100,000

$0

$0

$0

$90,000

$50,000

$200,000

$0

$0

$0

$0

$50,000

$0

$100,000

$0

$50,000

$1,250,000

$100,000

$0

$250,000

$0

$100,000

$650,000

$150,000

$0

$0

$90,000

$50,000

$200,000

$200,000

$0

$0

$1,000,000

$50,000

$1,300,000

$0

$0

$0

$1,500,000

$0

$500,000

$100,000

$0

$100,000

$0

$0

$0

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified

$0

$0

$0

$0

2010 Adopted

486

8147

8143

8128

8122

8121

8119

8118

8115

8110

7512
8108

7510

7507

7447

7445

7441

7439

7437

7433

NO.

N

u

D

)

TITLE

HISTORIC RESTORATION AND PRESERVATION
FUND
RENOVATIONS TO HISTORIC SCULLY ESTATE
OUTFALL AT SEWER DISTRICT #3 - SOUTHWEST
FLOW AUGMENTATION NEEDS STUDY AT
SUFFOLK COUNTY SEWER DISTRICT #3
SOUTHWEST
IMPROVEMENTS TO COUNTY SEWER DISTRICT
NO. 5 - STRATHMORE HUNTINGTON
IMPROVEMENTS TO SUFFOLK COUNTY SEWER
DISTRICT #14 - PARKLAND
IMPROVEMENTS TO SEWER DISTRICT #7MEDFORD
IMPROVEMENTS TO SEWER DISTRICT # 21-SUNY
AT STONY BROOK
IMPROVEMENTS TO SEWER COLLECTION
SYSTEMS SEWER DISTRICT # 1 - PORT
JEFFERSON
SEWER DISTRICT NO. 14 - PARKLAND - SLUDGE
THICKENING
IMPROVEMENTS TO SUFFOLK COUNTY SEWER
DISTRICT #12- BIRCHWOOD/HOLBROOK
IMPROVEMENTS TO SUFFOLK COUNTY SEWER
DISTRICT # 20 - WILLIAM FLOYD (RIDGEHAVEN)

RENOVATIONS AT HISTORIC BLYDENBURGH PARK

RESTORATION OF DRIVEWAYS, GUTTERS AND
CATCH BASINS AT SUFFOLK COUNTY VANDERBILT
MUSEUM
IMPROVEMENTS TO VANDERBILT MUSEUM
PLANETARIUM
WATERPROOFING, ROOF AND DRAINAGE AT
SUFFOLK COUNTY VANDERBILT MUSEUM
RESTORATION OF FACADES AT SUFFOLK COUNTY
VANDERBILT MUSEUM
REWIRING OF HISTORIC BUILDING AT SUFFOLK
COUNTY VANDERBILT MUSEUM
REHABILITATION OF PLUMBING SYSTEM AT
SUFFOLK COUNTY VANDERBILT MUSEUM
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$1,000,000

$200,000

$0

$50,000

$0

$0

$2,500,000

$400,000

$0

$50,000
$0

$1,200,000

$1,150,000

$50,000

$150,000

$300,000

$0

$0

$0

2010 Adopted

$0

$800,000

$0

$50,000

$0

$0

$2,500,000

$400,000

$0

$50,000
$0

$1,200,000

$1,150,000

$50,000

$150,000

$300,000

$0

$0

$0

$2,000,000

$0

$0

$0

$4,300,000

$0

$0

$0

$0

$0
$50,000,000

$0

$0

$0

$50,000

$0

$100,000

$0

$0

$0

$0

$1,000,000

$1,500,000

$0

$2,000,000

$0

$0

$0

$0
$50,000,000

$1,000,000

$0

$0

$0

$0

$0

$0

$1,000,000

$0

$0

$0

$0

$0

$0

$2,500,000

$0

$0

$0
$52,000,000

$0

$150,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$1,975,000

$0
$0

$2,395,000

$1,350,000

$0

$0

$0

$0

$1,200,000

$0

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified

487

8223

8220

8186

8183

8181

8180

8178

8175

8171

8170

8169

8165

8164

8163

8158

8153

8150

8149

NO.

N

u

D

)

TITLE

IMPROVEMENTS TO SUFFOLK COUNTY SEWER
DISTRICT #23 - COVENTRY MANOR
SUFFOLK COUNTY SEWER DISTRICT NO. 7 MEDFORD - SEWER SYSTEM IMPROVEMENTS
SEWER EXPANSION FOR THE SMITHTOWN AND
KINGS PARK MAIN STREET COMMERCIAL AREA
IMPROVEMENT TO YAPHANK COUNTY CENTER
SEWAGE WASTEWATER TREATMENT PLANT
IMPROVEMENTS TO SUFFOLK COUNTY SEWER
DISTRICT #9 - COLLEGE PARK
SEWER FACILITY MAINTENANCE EQUIPMENT FOR
VARIOUS SEWER DISTRICTS
SURVEILLANCE, CONTROL AND DATA
ACQUISITION SYSTEM FOR SUFFOLK COUNTY
SEWER DISTRICTS
IMPROVEMENTS TO SEWER DISTRICT #1-PORT
JEFFERSON
IMPROVEMENT TO SEWAGE TREATMENT
FACILITIES - SUFFOLK COUNTY SEWER DISTRICT
#3 - SOUTHWEST
IMPROVEMENTS TO SEWAGE TREATMENT PLANT
SEWER DISTRICT NO. 22 HAUPPAUGE MUNICIPAL
SEWAGE PLANT
PUMPING STATIONS AND SEWER IMPROVEMENTS
AT SUFFOLK COUNTY SEWER DISTRICT #10 STONY BROOK
CHEMICAL BULK STORAGE FACILITIES FOR
SUFFOLK COUNTY SEWER DISTRICTS
SEWER DISTRICT NO. 3 - SOUTHWEST SLUDGE
TREATMENT AND DISPOSAL PROJECT
INFLOW/INFILTRATION STUDY/REHABILITATION &
INTERCEPTOR MONITORING AT SEWER DISTRICT
NO.3 - SOUTHWEST
EXPANSION TO SEWER DISTRICT NO. 3 SOUTHWEST
FATS/OILS AND GREASE TO FUEL (FOG)
DEMONSTRATION PROJECT
UNDERGROUND INJECTION CONTROL (UIC)
MANAGEMENT PROGRAM
BROWNFIELDS PROGRAM
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(
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$1,471,500

$0

$100,000

$65,000,000

$3,000,000

$500,000

$300,000

$150,000

$2,700,000

$100,000

$300,000

$0

$1,471,500

$0

$100,000

$65,000,000

$3,000,000

$500,000

$300,000

$150,000

$0

$100,000

$300,000

$0

$1,000,000

$200,000

$200,000
$1,000,000

$2,500,000

$0

$225,000

$200,000

$0

$400,000

$0

$0

$4,500,000

$0

$300,000

$0

$200,000

$5,200,000

$0

$0

$1,000,000

$0

$0

$0

$0

$250,000

$0

$500,000

$0

$0

$4,000,000

$0

$0

$0

$2,500,000

$20,000,000

$0

$500,000

$1,000,000

$0

$0

$0

$0

$0

$0

$500,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$1,000,000

$0

$0

$0

$0

$0

$0

$300,000

$0

$0

$0

$65,000,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$10,000,000

$0

$0

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified

$0

$0

$225,000

$200,000

2010 Adopted

488

8730

8240

8235
8237

PECONIC BAY ESTUARY PROGRAM
WATER RESOURCE MANAGEMENT
STORM WATER REMEDIATION ON VARIOUS
COUNTY ROADS
RESTORATION OF WETLANDS

PURCHASE OF EQUIPMENT FOR GROUNDWATER
MONITORING AND WELL DRILLING

TITLE

8226

/D
ew

u

)

PUBLIC HEALTH RELATED HARMFUL ALGAL
BLOOMS

N

tin
on
c
is

D

8224

NO.

(
ed

$141,000

$0

$0
$141,000

$50,000
$0

$210,000

$25,000

$141,000

$0

$150,000
$25,000

$145,000

$25,000

$141,000

$0

$298,000
$25,000

$80,000

$25,000

$141,000

$0

$150,000
$25,000

$170,000

$0

$0

$0

$150,000
$0

$210,000

$0

2010 Proposed
Adopted/
2011 Proposed 2012 Proposed 2013 Proposed SY Proposed
Modified

$50,000
$100,000

$210,000

$25,000

2010 Adopted

