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Gail Vizzini
Director

BUDGET REVIEW OFFICE
May 15, 2009

William J. Lindsay, Presiding Officer
and Members of the Suffolk County Legislature
Dear Legislators:
Accompanying this letter is the Budget Review Office Review of the Proposed 2010-2012
Capital Program and 2010 Capital Budget. Although smaller than last year’s capital program
and budget, the Legislature has the opportunity to determine whether the proposed program
sufficiently plans for the County’s long-term needs. Among the policy issues for your
consideration in the adoption of the 2010-2012 Capital Program and Budget are:
What are the County’s options in terms of a long-term debt management policy?
How do we manage escalating debt service costs due to prior authorizations for general fund
projects and the fact that we will be bonding for the replacement jail in 2009 and 2010?
Are we ready for the impact on general fund property taxes, especially considering the decline
in sales tax revenue due to the economy and the significant two year operating budget shortfall?
How to plan for and sufficiently fund the needs of the Southwest Sewer District including the
replacement of the Outfall pipe, expansion in sewer capacity, on going maintenance and repair
and the development of the scavenger waste facility?
What is the proper level of capital funding to promote energy conservation and reduce the
County’s energy consumption and operating costs?
What is the appropriate level of current and future commitment to the capital needs of the
Suffolk County Community College, to maximize state aid and coincide with the state five year
aid plan for community colleges?
This year the summary includes findings, recommendations and project status updates for many
projects that do not appear in the project-by-project section.
My staff and I remain ready to provide whatever assistance the Legislature may require during
the capital program and budget evaluation and amending process.
Sincerely,

Gail Vizzini, Director
Mailing Address: P. O. Box 6100, Hauppauge, NY 11788-0099
(631) 853-4100 FAX: (631) 853-5496 e-mail: gail.vizzini@suffolkcountyny.gov
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Introduction
“If you don’t know where you are going, you will windup somewhere else.”
Yogi Berra
1925 Little has changed in the Proposed 2010-2012 Capital Program and Budget as
compared to last year’s presentation. Similar to last year, the proposed Capital
Improvement Plan is smaller than the previous year and is once again overshadowed
by yet another operating budget shortfall. The proposed three-year program is $83.6
million less than last year and the five-year program, including subsequent years, is
$128 million less.
On the other hand, the 2009 modified capital budget is $55 million more than adopted.
This increase reflects anticipated federal aid for highway, transit, alternative fuel
infrastructure, vehicles and sanitation projects in 2009. Also, the County Executive’s
Office advised us that the County is pursuing over $372,694,851 in Federal Stimulus
funding. The majority of these funds will take the form of acceptance by legislative
resolution amending the capital program in 2009 and 2010. The charter stipulates that
projects may be added to the capital program without an offset, provided the projects
are 50% or more aided. Should the County be successful in securing even a modest
amount of this aid, the capital program will not be smaller, but to the contrary
significantly more than last year. We fully support leveraging local dollars with such
federal aid. That being said, with application for numerous capital projects based on
Federal fiscal stimulus dollars not included in the proposed Capital Program, a clear
picture of the County’s Capital Improvement Plan is not portrayed by the proposed
document.
It appears that the proposed smaller capital program will eventually lead to a reduction
in debt service costs. That probably will not happen. This is due in part to the likelihood
that the local share of capital projects expected to be supplemented with Federal fiscal
stimulus dollars promises to keep debt service costs high. Furthermore, even without
additional projects from the Federal fiscal stimulus, the County can expect several years
of increasing operating budget debt service cost in the General Fund through at least
2014. Higher costs relate to substantial increases in authorizations to borrow, and the
largest single project being construction of the new jail. This rising pipeline debt has
contributed to General Fund bond issues that have exceeded $100 million in each year
since 2005. As of March 2009, the Legislature has approved $628.8 million in bond
authorizations, of which 79% or $497.5 million are for General Fund related projects.
Over the course of this decade (2000-2008), the County has borrowed an average of
$103 million for all funds of which $91 million annually is for the General Fund. Starting
in 2011, there should be a decline in borrowing as the issuance of debt for the jail slows
and funding for land acquisitions continues to shift from the General Fund to the
quarter-cent sales tax program.

There are several highlights of the capital program that the Legislature should be aware
of. First, funding for ten previously adopted projects is discontinued. One of these
projects is the Gymnasium Health Fitness Center at the Eastern Campus, with a project
cost of $17.75 million in subsequent years. It is necessary for the local County sponsor
to demonstrate support for capital projects in order for the County to be eligible for 50%
aid in the State’s next five year (2008-09 to 2013-14) Capital Aid Plan for Community
Colleges. In addition, although commitments to Sanitation are substantially similar to
last year, the Budget Review Office has concerns regarding the schedule for the
replacement of the deficient outfall pipe and the absence of $65 million in funding for the
Sludge Treatment and Disposal Project at the Southwest Sewer District. In terms of
land acquisitions, proposed funding in the multifaceted program is reduced to $4.5
million for each year of the program as compared to prior levels of $13.3 million
annually. Finally, the Legislature should be aware that the Legacy program will expire
as expected after 2009.
The Legislature should also be aware that the proposed capital program is $356 million
less than requested by the departments, indicating a need for capital improvements that
is far greater than the three-year horizon included in the plan. In addition, it is our
opinion that the fiscal commitment to Energy Conservation is not sufficient to maximize
operating budget savings and provide the local share for Federal Stimulus dollars.
Additional staff may be necessary to achieve the savings associated with enhanced
efforts toward energy conservation and efficiencies. Similarly, the aggressive pursuit of
Federal Stimulus dollars will likely require vacancies to be filled in Public Works to
assure sufficient staffing resources to spend the federal dollars within the guidelines of
the respective federal program timeframes. If we are not fortunate enough to receive
the Federal Stimulus dollars, many of these projects still have considerable merit and
should be undertaken regardless. Filling the need for staff and continued borrowing will
place pressure on the operating budget.
In terms of the operating budget, General Fund serial bond debt service is budgeted at
only $51.27 million in 2009, the lowest level in 21-years, since 1988. The reason is that
the budget excludes $48.48 million in off-budgeted General Fund debt service paid with
the proceeds of tobacco bonds. A true picture of the County’s debt service costs
requires that this legitimate expense be included, bringing the cost in 2009 up to a
record $99.75 million. The amount of General Fund gross budgetary relief from tobacco
bonds will fall from $68.5 million in 2008/2009 to $46.1 million in 2010, $39.4 million in
2011, $35.6 million in 2012, and $19.5 million in the final year, 2013.
For 2009, actual debt service costs in the General Fund are projected to be slightly less
than the adopted amount. Thereafter, we estimate borrowing costs will escalate and
exceed the 2009 adopted amount by over $8 million in 2010 and by almost $13 million
in each of 2011 and 2012. Assuming no offsetting decrease in other expenditures or
increase in non-property tax revenue, the average homeowner’s tax bill would increase
by an estimated $15 in 2010 and by an additional $23 on top of that in each of 2011 and
2012. The increases then escalate over the final two years (2013 and 2014) of our
forecast period.

As a point of reference, the 2009 General Fund property tax was $51,091,951, which
translates into an average homeowner tax bill of about $93. In comparison, the over $8
million projected increase in debt service costs for 2010 equates to an increase in
General Fund property taxes of over 16% (=$15/$93).
A useful rule-of-thumb to determine the budgetary impact of resolutions to authorize
bonds is for every $10 million in General Fund serial bonds issued, assuming fixed
levels of other expenditures and revenues, the first-year impact is estimated to cost the
average homeowner $1.66. The cost over the life of a 20-year bond totals $24.88.
Borrowing for Police District projects is more expensive due to a smaller tax base.
Borrowing $10 million for capital projects in the Police District translates into a first-year
impact of $2.08 on the average homeowner’s tax bill, with a total cost over the life of a
20-year bond of $32.11.
In this report the Budget Review Office makes several project by project
recommendations that promote a long term planning approach to capital budgeting. We
offer several policy options for debt management that include a return to the
conservative 50% Rule in structuring bonded indebtedness, resuming the 5-25-5 payas-you-go policy as soon as practicable, controlling pipeline debt by establishing a
target for annual authorizations and a greater reliance on the capital ranking
assessment tool.
The Legislature has several policy issues to consider in it’s deliberations regarding the
proposed capital program. Paramount among those concerns is the relationship
between the capital program and the operating budget. The state of the economy, the
existing two-year operating budget shortfall and the short and long-term needs of the
citizens of Suffolk County make it ever more challenging to continue County operations
at the current level without increasing recurring revenues. Although recent actions to
increase fees and support certain home rule messages for relief from New York State
will help, the economy and the significant decline in sales tax and fund balance revenue
place increasing pressure on relying on tax stabilization reserve funds, property tax
increases, or draconian expenditure cuts to bridge the gap between revenue and
expenditures in 2010.

Summary: Findings, Recommendations and
Project Status Updates
Analysis of the Proposed Capital Program
 General Fund debt service costs are projected to continue to increase for several
years.
 The three year proposed capital program is again less than the previous capital
program but reductions have been insufficient to stop pipeline debt from increasing.
The largest single pipeline project is construction of the new jail.
 Once current budget problems ease, we recommend a return to issuing debt with
the more conservative debt repayment schedule used in prior years (referred to as
the 50%-Rule), as opposed to the current level debt service repayment schedule.
This would result in higher short term costs, but lead to needed long term savings.
 To control the level of pipeline debt, the Legislature may wish to consider adopting
legislation to limit the amount of bond authorizations to a target level. This would
constrain the level of future serial bond issues.
The Economy
 Although we believe that negative growth at the national level will not continue
beyond the end of this year, it is our contention that an extended period of slow
growth will have a long term negative impact on the fiscal health of the County.
 Since employment is a lagging indicator, negative job growth is likely to continue
until mid 2010.
 The greater New York region was among the last to fall into recession, and is
expected to be one of the last to recover. As such, employment growth may not
resume until the end of 2010.
 Low interest rates are a savings to the operating budget. With the economy
expected to be weak for some time, it is reasonable to expect rates to continue to be
low for some time.
 Unfortunately, the fiscal benefit that the County receives in the form of low interest
rates pales in comparison to a drop off in sales tax receipts, other revenues, and
increases in social service costs, all of which have been brought on by the economic
downturn.
Energy Issues
 Energy prices will remain volatile for the foreseeable future. The Energy Information
Administration forecasts natural gas prices to increase by 37% in 2010 over 2009
levels. Suffolk County should anticipate a related spike in the cost of electricity.

 Energy commodity prices have dropped to a fraction of 2008 peak levels but local
retail energy prices for electricity and natural gas have increased compared to the
same period a year ago. Based on year-to-date county expenditures, the retail cost
for energy has increased by 6.3% in cost per kilowatt hour, and by 28% in cost per
therm of natural gas.
 Budget Review urges close collaboration between the Suffolk County Legislature
and the County Executive to leverage the maximum in federal stimulus funding for
energy related projects.
 Budget Review recommends increasing funding for Capital Project 1664 by
approximately $3.1 million to leverage potential matching funds from the federal
stimulus. If matched by stimulus dollars, the suggested funding increases would be
sufficient to achieve measureable energy efficiency gains through projects with an
approximate value of $15.2 million, across a wide range of County facilities. If
federal funding is not secured, commitment to the suggested 2011 funding level can
be reassessed in the review process for the 2011-2013 Capital Program.
 The only effective way to mitigate the influences on energy prices that are beyond
our control is to consume energy more efficiently – not just as a county government,
but as a region.
 Budget Review recommends the county advance an inter-municipal application to
the Department of Energy that would include townships, and be open to other
municipal entities within the county (i.e. school districts, fire districts, etc). The intermunicipal partners should apply for federal stimulus funding to support local efforts
to:
x

Formulate and implement a regional strategy to dramatically increase energy
efficiency of municipal facilities, decrease harmful emissions, stimulate
economic activity, support creation of green jobs, and create a sustainable
model for future development in the region.

x

Establish regional “annual contracts” open to inter-municipal partners to
facilitate and expedite efficiency gains.

x

Formulate and implement energy efficiency programs for Suffolk County energy
consumers (residential and commercial/industrial) administered through the
Suffolk County Electrical Agency (SCEA) – independent of local utility
influence. SCEA should utilize the Town of Babylon’s Long Island Green
Homes program as a guide to develop programs for other Towns within Suffolk
County.

 It is imperative to safeguard capital investments relating to energy efficiency. To that
end, funding for appropriate staffing, training, and employee development in the
Operating Budget is a necessary compliment to the capital program. Budget Review
recommends additional staff to safeguard capital investments relating to energy
efficiency:
x

One Energy Coordinator (Grade 21)

x

One Energy Systems Computer Specialist (Grade 32-34)

Pay-As-You-Go Financing
 The requirement to fund recurring capital projects with pay-as-you-go financing,
instead of borrowing, has been suspended every year since 2001. Legislation has
not as yet been introduced to suspend pay-as-you-go beyond 2009. The proposed
capital program does not include any pay-as-you-go funding until 2012.
 Once current budget problems ease, we recommend an aggressive pay-as-you-go
policy be implemented to fund the excess of $20 million in operating budget
expenditures for recurring capital projects scheduled on an annual basis.
Suffolk County Land Acquisition Programs
 Land acquisition plays an integral role in preserving the environment; however, land
acquisition alone will not preserve the environment. Water quality protection,
energy, and sewers must be addressed as part of a total environmental package.
 All of the East End Towns have been County partners in land acquisitions.
 The results of the New York State Comptrollers’ audits of town Community
Preservation Funds should be monitored by the Legislature to determine whether or
not the County should continue its current arrangement or require more information
from the towns and greater transparency.
 From 2000 through February 25, 2008 there has been a 64.2% rejection rate for
County offers. This high rejection rate has a direct impact on our ability to meet the
goals of the program.
 The Proposed 2010 -2012 Capital Program for the Suffolk County Multi-faceted
Land Preservation Program provides $0 for 2009 and $4,500,000 rather than
$13,333,000 each year for the four year period 2010 through SY. These proposed
decreases in funding will reduce the Multi-faceted Land Preservation Program
funding by $35,332,000 over six years (2009-2012) and an additional two SY),
compared to last year’s adopted funding levels.
 As a planning document reflecting the County’s land acquisition policy, the capital
program should include all of the County’s land acquisition programs. The capital
program does not include the capital transfers of Fund 477 sales tax revenue
dedicated for land acquisitions.
 More than $562.8 million has been collected by the East End Town Community
Preservation Funds (CPF) through 2008. The peak in collections was in 2007 with
considerable slowdown in 2008 and 2009. The CPF is a long-term program through
2030, which should provide opportunity for the short-term downturn in the real estate
market to improve.
 Consideration should be given to amending the quarter percent program to provide
additional funding for water quality, especially for storm water remediation projects
for the next few years to protect the environment and provide additional local jobs.

 Restrictive criteria for old land acquisition programs, such as the 12-5(D) & (E)
overly complicate our ability to spend the funds appropriation.
 If necessary, legislation should be considered to ease the criteria to enable the
County to achieve the same goals. This may require a referendum.
 Funding for the “New ¼% Drinking Water Protection Program (DWPP) Open Space”
and the “New ¼% DWPP Farmland” ceased as of November 30, 2007. Sufficient
funds, approximately $5 million, will have to be reserved to pay the debt which will
not end until 2013.
General Government Support: Judicial (1100)
 We recommend incorporating the Leadership in Energy and Environmental Design
(LEED) standards in the Phase II building alterations to the Criminal Courts building
(CP 1124) to reduce future energy costs.
 The 2010 proposed budget for CP 1132, Equipment for Med-Legal Investigations,
constrains the department from purchasing both of the two vehicles requested. An
additional $10,000 should be provided in 2010 to allow the purchase of one of the
requested vehicles.
 The District Attorney’s Office will be selecting the vendor of their new Case
Management System, CP 1136, imminently. They withdrew their request for
additional funding as $1.5 million in previously appropriated funding is sufficient to
implement this project as proposed.
General Government Support: Shared Services (1600, 1700 and 1800)
 No additional funds are required for CP 1609, the East End Veterans’ Clinic. DPW
expects the East End Veteran’s Clinic to be completed concurrently with CP 1643,
Improvements to County Center, Riverhead, in 2010.
 Proposed funding for CP 1623, Roof Replacement on Various County Buildings, is
inadequate to completely reroof the old Yaphank Infirmary building; add $450,000
for construction each year in 2012 and SY.
 CP 1641 provides for the renovation of the old 4th Precinct building. Based upon the
projected completion date for the new 4th Precinct, we recommend scheduling
funding as previously adopted by advancing $500,000 for planning from 2012 to
2010 and advancing $5 million for construction from SY to 2011.
 CP 1643, the improvements to the Riverhead County Center, is estimated to be
completed by the fall of 2010.
 Budget Review recommends increased funding for CP 1664, Energy Conservation
at Various County Facilities, as a local match to potential federal stimulus dollars.
We recommend adding $683,825 in 2010, for a total of $4.2 million, and adding $2.5
million in 2011, for a total of $4 million. This proposed funding equates with a
recommended projects list that would leverage approximately $7.6 million in federal

funding to achieve approximately $15.2 million in energy efficiency upgrades at
county facilities. The combined impact of these recommendations increases funding
for this project by $3.1 million over a two year period (2010-2011) and represents a
local commitment to support the county’s application for federal stimulus funding. If
federal funding is not secured, the county can reassess its funding commitment to
2011 during the next capital budget cycle in 2010.
 The Proposed 2010-2012 Capital Program does not include CP 1705,
Reconstruction & Improvements at the Bomarc Records Storage Facility, or any
other funding to correct the collapse of shelving. Since the cause of the collapse is
unknown there is no reason to believe that remaining shelving could not collapse.
The problem should be addressed by DPW on a priority basis.
 The proposed funding schedule for CP 1706, Replacement/Cleanup of Fossil Fuel,
Toxic and Hazardous Material Storage Tanks, could result in EPA & DEC fines and
penalties, as well as increased remediation costs; advance $300,000 for
construction from 2012 to 2011.
 The unspent balance of $565,719 in CP 1729, Disaster Recovery, plus the $500,000
in 2010 will be used to upgrade the hardware and software at the disaster recovery
nodes in Hauppauge and Riverhead. As requested by DoIT, the project includes
$600,000 in 2011 to add Health Services and an additional $1 million in 2012 to add
DSS, DPW and the Clerk to the DR coverage.
 The proposed funding for CP 1732, Removal of Toxic & Hazardous Building
Materials and Components at Various County Facilities, is insufficient to complete
NYS mandated training of DPW staff in asbestos remediation and mandated county
wide remediation requirements; add $25,000 in 2010 and 2012 for planning,
increase planning in 2011 and in SY by $10,000 and increase construction in 2011
and in SY by $85,000.
 For CP 1737, based upon available balances and the Department of Public Works
schedule, we recommend advancing $900,000 for construction from SY as follows:
$300,000 in 2011 and $600,000 in 2012 to provide for proactive vs. reactive
replacement of major building operations equipment. Installation of modern cooling
towers is expected to reduce annual energy costs.
 CP 1740 includes $250,000 for the migration of the Payroll System to a state-of-theart platform and to add additional functionality to the existing system. A consultant
may be hired to help develop the needed additional modules.
 The proposed capital program includes $250,000 in 2009 for CP 1758, GDB
Migration and Implementation, Areis Web Services, for RPTSA to implement Phase
II of its GIS platform migration from the Intergraph standard to the ESRI standard,
which requires the services of a consultant. A resolution with an equivalent offset to
amend the 2009 Capital Budget will be needed.
 The proposed funding schedule for CP 1760, Elevator Controls and Safety
Upgrading at Various County Facilities, delays elevator maintenance at the Cohalan
Court Complex from 2010 to 2011, and delays health center and freight elevator
refurbishing at the 60+ year old County Center in Riverhead from 2011 to SY;

advance $300,000 for construction from 2011 to 2010, and $250,000 for
construction from 2012 to 2011, and add $100,000 in 2012 for construction, as
requested by the department.
 The proposed capital program does not include CP 1766, Building for Wildlife
Rescue and Education, Marine Science. Cornell Cooperative Extension requested
$100,000 for construction in 2010 to install a permanent electric connection. As this
building is in use, we recommend scheduling $100,000 in 2010 as requested for
safety and liability considerations.
 The proposed capital program includes $225,000 in 2011 for CP 1786, Enterprise
Data Model, for the County Clerk to hire a consultant to identify commonalities and
redundancies across all departmental databases containing land data records. We
agree with the concept of a centralized, enterprise-wide land data depository, which
should be placed under the jurisdiction and management of the Department of
Information Technology.
 The proposed capital program includes $775,000 for planning and $200,000 for
equipment in 2012 for CP1790, Unified Land Record System, to reconcile the
county’s land data records into a central land record data depository, using CP 1786
results as the model. The cost of the project is expected to be offset with an
anticipated $1 million in savings and efficiencies due to economies of scale. We
concur with this project, if the anticipated savings can be substantiated by the
department.
 The Proposed 2010-2012 Capital Program does not include funding for the
replacement of the computers that are used by the title searchers and the public to
search County Clerk records, which generates revenue for the county. Funding for
this project should be through a General Fund transfer or funding should be included
in the 2010 Operating Budget.
Education (2100, 2200 and 2300)
 The proposed capital program defers construction and furniture and equipment
funding from 2011 to 2012 for CP 2114, Renovation of Kreiling Hall - Ammerman
Campus. We recommend advancing $300,000 for planning to 2010 to demonstrate
local sponsor support for this project and protect against the potential loss of state
aid, and advancing $3,180,000 for construction and equipment from 2012 to 2011,
as previously adopted.
 CP 2120, Gymnasium and Health Fitness Center on the College’s Eastern Campus,
is discontinued. We recommend this project be restored to the capital program at a
cost of $17,750,000 in SY, as previously adopted, so that the College can pursue
state funding for this facility.
 The proposed capital program includes $150,000 for planning in 2009 and $350,000
for equipment in 2010 for CP 2140, Security Notification College Wide; $2.1 million
less than requested and $700,000 less than adopted in the 2009-2011 Capital
Program. We recommend providing $2.1 million for this project, as requested by the
College.

 The proposed capital program includes $8 million in SY of the $13,550,000
requested by the College for CP 2149 for infrastructure improvements covering all
three campuses. The College requested $950,000 for planning between 2010 and
2011, as required by SUNY, and $4.2 million for each year from 2010-2012. We
recommend increasing and advancing the funding as requested by the College in
order to make timely repairs to critical infrastructure.
 CP 2159, Learning Resource Center – Grant Campus, is proposed at the funding
level requested by the College ($32.4 million) but scheduled later than the College
requested. We recommend advancing all funding to 2012 to address library space
deficiencies.
Public Safety: Other Protection (3000)
 New Replacement Correctional Facility at Yaphank (CP 3008) addresses the
immediate and future needs of the County’s Correctional system and is mandated by
the Commission of Correction. To date, $179,983,883 has been appropriated for
Phase I. Phase II is budgeted in SY at $53.8 million.
 A comprehensive Correctional Facility Master Plan should be developed and
continuously updated to account for changes in criminal laws, demographics and
crime trends. The County should continue to aggressively pursue Alternatives to
Incarceration (ATI) programs to reduce dependence on variances from the
Commission of Correction; to reduce the number of inmates expensively substitutehoused (especially if variances are revoked); and to possibly mitigate the amount of
additional cells to be constructed under Phase II of CP 3008.
 The Riverhead Correctional Facility (CP 3014), originally opened in late August
1969, is in desperate need of significant maintenance, repair, and upgrading due to
both its age and the fact that the facility has experienced significant overcrowding
since the 1980’s. Repair and maintenance of this facility should be given a high
priority. One should only have to look at the staggering cost of building a new facility
in Yaphank to understand the need to maintain and preserve the Riverhead facility.
 Due to the potential environmental hazards associated with the disposal of fireworks,
the Budget Review Office recommends advancing $60,000 for planning to 2010 for
the Replacement of Existing Fireworks Burn Pits (CP 3016). Upon completion of a
consultants’ report, the county can review the possible alternatives concerning the
suitability of potential sites for the burn pits, and their related costs, and schedule
construction funding based on the selected alternative.
 The Replacement of GPS Receivers at Various 800 MHz Tower Site Locations (CP
3017) will provide the replacement of obsolete equipment for multiple public safety
agencies as well as DPW. Funding is scheduled in 2009.
 The Budget Review Office agrees with the reprogramming of $500,000 in 2009 from
the Expansion of Video Conferencing at Various Locations (CP 3020) to the
Expansion of the Sheriff’s Enforcement Division at Criminal Court Building (CP
3013) for construction in 2009, as CP 3013 is over budget due to cost escalations
resulting from delays. We recommend deferring $500,000 scheduled for CP 3020 in

2010 to SY as the Sheriff’s Office is not prepared to move forward with video
conferencing until the Yaphank Correctional Facility is near completion.
 Purchase of Communication Equipment (CP 3060) provides funding for the Sheriff’s
Office to comply with new Federal Communications Commission regulations that
started in 2008. No funds have been appropriated but are scheduled for 2010. The
Budget Review Office agrees with the funding presentation.
Public Safety: Law Enforcement (3100)
 The roofs that cover the 10 foot, 15 yard and 25 yard firing lines on both the rifle and
pistol ranges (CP 3111) are rotting and are in danger of falling and/or striking
shooters. The Budget Review Office agrees with the proposed funding; however,
we question whether a 2008 estimate will still be accurate.
 CP 3135, Purchase of Heavy Duty Vehicles for the Police Department, includes
$100,000 in 2010 to replace an emergency services vehicle lost to a fire. The
Budget Review Office recommends that a new project requested by the Police
Department to purchase heavy duty vehicles should be included in this project in the
amount of $350,000 in 2010 and $200,000 in 2011 through SY.
 Renovations, Construction & Additions to Police Precinct Buildings (CP 3184)
provides funding for the construction of a new 4th Precinct building located at the
southeast corner of the North County Complex in Hauppauge. The foundation has
been poured and structural steel has been erected. The projected completion is on
target for 2010.
 Proposed funding for the Purchase of Three Diesel Engines (CP 3198) is scheduled
in SY. The Budget Review Office doubts that these engines, which will be over nine
years old by 2013, will last until SY. Repair costs will escalate and patrol and
emergency boats will be out of service. We recommend that two engines be
purchased in both 2010 and 2011 at a cost of $94,556 each year, and an additional
$189,112 scheduled in SY to upgrade the last two boats.
Public Safety: Communication (3200)
 Two new Police Department requests, Repair of Yaphank Tower and Replacement
of the Hauppauge Tower, were not included in the Proposed 2010-2012 Capital
Program. The Hauppauge tower is a high priority project for not only the Police, but
other public safety agencies. We recommend including funding as requested:
$187,500 for planning and $1,875,000 for construction in 2010. The Yaphank tower
should be rehabilitated after the Hauppauge tower is completed. The Budget
Review Office recommends including $90,000 in 2011 for construction.
Public Safety: Fire Prevention and Control (3400)
 The Proposed 2010-2012 Capital Budget and Program does not include $3,301,710,
requested for CP 3416, Fire Rescue C.A.D. System.

 CP 3405, Improvements to Fire Training Center, is included as previously adopted
and requested with $220,000 scheduled in 2010. This funding will provide for Phase
X of this capital project to replace the training field lighting system and will provide
for additional light poles/or street light fixtures in areas currently not lit.
 CP 3418, Emergency Operations Center Improvements $4,804,375, is deferred and
increased from the previously adopted funding presentation with $900,000 in 2012
and $3,904,375 in SY. The funding schedule is also deferred from the department’s
request however the funding level is as requested.
Public Safety: Law Enforcement (3500)
 We recommend that $1,022,080 be advanced from SY to 2011 for CP 3503, Palm
AFIS (Automated Fingerprint Identification System), as requested and as previously
adopted, to provide sufficient time for improvements in the technology and the
development of a broad database, but not to further delay this prospectively potent
law enforcement tool.
Health: Public Health (4000)
 We recommend advancing $10 million for construction from 2012 to 2011 for CP
4003, Construction and/or Renovation of Suffolk County Laboratory Facilities, as
requested by the department. Assuming that the consultant can complete the
Master Plan on schedule by the end of 2009 and that design can be completed
within one year, there is no reason not to begin construction per the Health Services
request, in 2011.
 As Suffolk County continues to utilize lease options for buildings providing services
to its residents, portable large capacity generators (100kw-400kw) could be used to
provide continuity of operations and services at leased buildings. Build to suit RFP
specifications could also contain provisions requiring lessors to provide back up
generation at certain types of facilities, or at least to provide standby hook-ups for
generators.
 CP 4036, Health Services Electronic Medical Records, should be funded at the level
in the proposed capital program, regardless of the availability of federal funding.
There is now a federal mandate that requires use of electronic medical records by
2014. Development of an EMR for the health center network and its more than
70,000 patients has been “on the horizon” since the implementation of the current
Health Center Information System in the early part of the decade. Delays due to
cost, to upgrade requirements, and to systems compatibility have been resolved; the
opportunity to move forward at a reasonable price is available today.
 The Budget Review Office recommends adding $70,000 for equipment in 2011 to
CP 4041, Equipment for John J. Foley Skilled Nursing Facility, to purchase a van, if
the department’s current discussions with Suffolk Paratransit regarding patient
transportation prove unproductive.

 Health Services conducted a cost benefit analysis on the previously authorized and
appropriated purchase and installation of a new digital mammography at the health
center in Shirley under CP 4055. Based on this cost-benefit analysis, the
department intends not to purchase the digital mammography machine.
 The Budget Review Office recommends including an additional $498,000 in 2011 for
equipment for CP 4055 to assure the most rapid possible transition to the new South
Shore Regional Health Center. Funding for equipment for this new health center
has been eliminated in the proposed program.
 The Budget Review Office recommends the expedient appropriation of the $180,000
scheduled in 2009 for CP 4079, and an increase of $135,000 in funding for 2012 to
ensure that the department has sufficient funds to replace the requested Mass
Spectrometer as scheduled in their request. In addition, we recommend changing
the funding presentation in 2012 and SY from serial bonds to transfer from General
Fund in accordance with Local Law 23-1994.
 Without the major systems upgrade implicit in CP 4081, the Division of
Environmental Quality will be unable to reduce backlog, and the continuing use of
obsolescent systems will continue to hamper permit issuance, public access to
records, and State Environmental Quality Review Act (SEQRA) coordination and
reviews. The Budget Review Office recommends that $900,000 be added to 2012
as requested by the department.
Transportation: Highways (5000, 5100 and 5500)
 Curbed medians improve County road operations and afford motorists increased
safety but are not included in the Proposed 2010-2012 Capital Program. The capital
program should include $450,000 in 2011, 2012 and SY to provide this simple but
important feature on County intersections in CP 5001.
 The proposed capital program includes $1,550,000 for CP 5037 as compared to
$2,005,000 requested by DPW for the ongoing program to install reflective
thermoplastic pavement markings on County roads to provide a safe motoring
environment. This is an increase of $50,000 in 2012 and SY from the previously
adopted capital program annual schedule of $300,000 to $325,000.
 Increasing visibility, promoting traffic safety and improving operational efficiency on
Town Line Road from Hoffman Lane to Lincoln Boulevard in CP 5039, which has
had high accident experience, has progressed to the planning phase, with design
and ROW completion expected by the end of 2012 and construction readiness in
2013. The project is not included in the proposed capital program. We recommend
adding $1,000,000 for construction in SY as requested.
 We recommend advancing $2.25 million for construction from SY to 2011 for CP
5116, to make drainage and safety improvements to the center median of William
Floyd Parkway and the Phase III work previously scheduled in CP 5021, to install or
upgrade sidewalks, curbs, gutters, shoulders and spot drainage improvements also
on CR 46 in the vicinity of Ostend Circle to the Smith Point Bridge. Construction
start-up is anticipated in early 2011 for this on-schedule project.

 CP 5123 provides funding for the engineering design of the interchange
reconfiguration at CR 111 at the Long Island Expressway (LIE). The Proposed 20102012 Capital Program includes enhanced funding of $12 million for construction in
SY as requested by the department and brings the total estimated cost to
$13,750,000. The Budget Review Office agrees with the funding schedule as
requested and proposed.
 The Department of Public Works requested $500,000 for construction for CP 5126
be advanced from SY to 2012 to add right turn lanes and extend the existing left
turn lanes at the intersection of CR 83, North Ocean Avenue and Mount Sinai Coram
Road to provide a safer vehicular and pedestrian environment. The proposed
capital program schedules funds in SY as this is consistent with the anticipated
completion of design in the middle of 2012.
 Construction of CR 67, Motor Parkway, Rehabilitation and Resurfacing in the Vicinity
of Long Island Expressway (LIE) South Service Road to the vicinity of CR 17,
Wheeler Road, under the Federal FFY 2009 American Recovery and Reinvestment
Act is a new capital project (CP 5131) that is 100% aided by federal stimulus
funding. The Proposed 2010-2012 Capital Program includes this project with $4
million scheduled in 2009, as authorized by Resolution No. 316-2009.
 A total of $555,000 in included for 2010 through SY in the proposed capital program
for CP 5180 as compared to the $810,000 requested by DPW for the ongoing
program to install new and upgrade existing guide rails on County roads. DPW
requested increased funding due to higher material costs and an increasing number
of guide rail repair requests.
 CP 5184 is a project between Suffolk County Department of Public Works (SCDPW)
and Suffolk County Water Authority (SCWA) involving the preservation of a drinking
water supply well. The Proposed 2010-2012 Capital Program changes the source of
$1 million in construction funding from serial bonds to $500,000 of serial bonds and
$500,000 of Other funding. The completion of the planning and engineering phase
has been deferred one year from 2009 to 2010. This project has merit and
construction should be advanced as soon as DPW and the Suffolk County Water
Authority have come to terms and are ready to proceed.
 CP 5190 provides funding to install a positive drainage system to be connected to a
recharge basin in the area that extends from CR 39, North Sea Road to Broidy Lane.
The Budget Review Office recommends adding $470,000 for land acquisition as
requested by the department.
 New CP 5196 is a federally mandated project requiring the State, County, Towns
and Villages to establish a traffic sign management program intended to improve
traffic safety and reduce liability exposure.
 Although the estimated cost of County Share for the Reconstruction of CR 3,
Pinelawn Road, Town of Huntington (CP 5510) is increased by $10.4 million, the
county share is reduced by $1.72 million or 25% due to the fact that federal aid is
scheduled to more than double, from $8.1 million to $20,720,000.

 Phases I & II of the Reconstruction of CR 16, Portion/Horseblock Read, Town of
Brookhaven (CP 5511) are complete. Phases III & IV have been removed as they
will be completed commercially.
 The Proposed 2010-2012 Capital Program increases the total estimated cost of this
project by $1,250,000 with the addition of Phase III construction funding in 2012 and
advances Phase II funds from SY to 2011 for the County Share for the
Reconstruction of CR 97, Nicolls Road, Town of Brookhaven (CP 5512). We agree
with advancing the funding as requested by the Department of Public Works as this
road is the most heavily traveled county road in Suffolk County.
 CP 5516 to reconstruct a 1.7 mile section of Montauk Highway from William Floyd
Parkway to the vicinity of Forge River is discontinued in the recommended capital
program. The major difference from the previously approved capital project is the
exclusion of $3 million previously scheduled in 2010 to install sewer lines during the
construction period. Otherwise, the project is fully funded and moving forward on
schedule.
 The County Share for the Reconstruction of CR 57, Bay Shore Road, from Rt. 27 to
Rt. 231, Town of Islip (CP 5523) is scheduled to be let in July 2009. Construction
funding was increased by $200,000 to reflect increased Federal aid.
 CP 5526 funds reconstruction of CR 48, Middle Road. The Proposed 2010-2012
Capital Program reduces the total estimated cost of this project by $2.5 million. This
project has been alternately included and deleted from the capital program for more
than two decades. Considering that the intent of this capital project is to improve
rideability and safety along the heavily traveled Middle Road in the Town of Southold
(CR 48) further delays in its undertaking may not be prudent. We recommend
scheduling this project as requested by the Department of Public Works and adding
$2.5 million in 2010 for Phase I construction.
 The Program Description of Phase III for the Reconstruction of County Road 2,
Straight Path, from Mount Avenue to NYS Route 231 (CP 5527) should be changed
to accurately reflect the location of the intersection requiring the mitigation
measures: the four-way intersection of County Road 2 (Straight Path), South 20th
Street, and Mount Avenue.
 CP 5528 provides funding for the reconstruction of CR 39, North Highway to
Montauk Highway. The total estimated cost for this project has been increased from
$17,500,000 to $21,225,000 to reflect the inclusion of construction costs for a
revised Phase III which is a continuation of the EIP successfully employed to
complete previous phases. The Budget Review Office agrees with the Executive’s
proposed funding presentation which advances Phase III construction funds to 2009
in light of new federal/state aid guidelines.
 CP 5529, Reconstruction of CR 58, Old Country Rd, Town of Riverhead, is not
scheduled in the Proposed 2010-2012 Capital Program as it has been fully funded in
a prior period. Additionally, Capital Project Nos. 5408, Sidewalks for CR 58, and
5543, Drainage and Road Improvements CR 58, are merged into CP 5529 with a
revised scope, timeline, and implementation for this project. The use of an EIP for

the reconstruction of CR 39 proved to be very successful and a similar execution for
this project makes good sense.
 CP 5534 to widen key intersections and resurface a 1.1 mile section of Montauk
Highway from NYS Route 112 to CR 101 is designated as being fully funded, and
therefore not included in the Proposed 2010-2012 Capital Program. The major
difference from the previously approved capital program is the exclusion of $500,000
in 2010 to install sewer lines during construction. Otherwise, all funding is in place
and the project is progressing on schedule.
 Funding for the reconstruction of CR 13, Fifth Avenue from Montauk Highway to
Spur Drive North (CP 5538) is decreased from $1,700,000 in the Adopted 20092011 Capital Program to $1,400,000 in the Proposed 2010-2012 Capital Program
due to the right-of-way phase being removed from the project.
 The total cost of CR 7, Wicks Road Corridor Study and Improvements (CP 5539) is
increased by $300,000 in 2010 due to increased construction estimates to reflect
current bid prices for Phase II: reconstruction of CR 7, Wicks Road, from 3rd Avenue
to CR 67.
 The remaining construction funding for the Reconstruction of CR 4, Commack Road
from the Vicinity of Nicolls Road to Julia Circle (CP 5560) will address the demolition
of the existing pedestrian bridge over CR 4. A related project, CP 5566, to improve
capacity and traffic flow on CR 4, has been withdrawn as private permittees (Tanger
Outlet & Deer Park Enterprise) have committed to completing these improvements.
 The Budget Review Office recommends deferring the construction portion of CP
5565, Sagtikos Corridor, to 2011, as requested by the department. There has been
no completed study that indicates that accident incidence, commuting and travel
time, or road wear have increased because of the opening of the Tanger Outlet Mall
to such a degree that mitigation is immediately required. Both New York State and
Suffolk County have undertaken, but not completed more detailed studies as
recommended by the Suffolk County Planning Department.
 Rehabilitation of CR 4, Commack Road in the Vicinity of Nicolls Road to the Vicinity
of Polo Street under the Federal FFY 2009 American Recovery and Reinvestment
Act is a new capital project (CP 5567) that is 100% aided by federal stimulus
funding. The Proposed 2010-2012 Capital Program includes this Capital project with
$3.5 million scheduled in 2009, as authorized by Resolution No. 318-2009.
Transportation: Erosion & Flood Control (5300)
 CP 5348, Reconstruction of Shinnecock Canal Jetties and Bulkheads, was included
in the proposed capital program with $2,125,000 for construction in SY. The Budget
Review Office recommends advancing $625,000 to 2012, as requested by DPW, to
accommodate the department’s tentative schedule and avoid costly emergency
repairs.
 Previous budgets have included funding to pay for the county share of federal
dredging, storm remediation, interim storm damage protection and a navigation

study. The Proposed 2010-2012 Capital Program does not include funding for these
four projects – CP 5347, CP 5361, CP 5370 and CP 5374. There has been a history
of significantly delayed billing to the county by New York State for these types of
projects. The Budget Review Office recommends the following options:
x

Create a new capital project to provide funding of $2 million in serial bonds in
2010 to provide appropriations in the event New York State submits a bill for past
dredging.

x

Include the funding as requested by the Department of Public Works.

x

Do not include funding, as proposed; however this would require an offset from
the capital program or a General Fund transfer to pay the amount when billed.

Transportation: Pedestrial (5400)
 Pedestrian safety becomes increasingly important as more people walk for health or
forego automobile use to economize on fuel. We recommend restoration of CP
5497, Construction of Sidewalks on Various County Roads, to the capital program
by adding $1.7 million in 2010, $2.1 million in 2011 and $1 million in 2012, as
requested by DPW.
Transportation: Mass Transportation (5600)
 Purchase of Hybrid Electric Vehicles, CP 5601, is a new project that facilitates the
purchase of 70 hybrid electric vehicles for the county fleet with 80% funding from the
federal government. Total funding for this project is $2 million; including $1.6 million
in federal funds and $400,000 matching county funds. Pending federal funding, the
county will purchase 38 vehicles in 2009 as authorized by Resolution No. 441-2009.
The remaining vehicles will be purchased in 2010, pending approval of the
Legislature. We agree with funding as proposed.
 CP 5602, Clean Cities - Alternate Fuel Infrastructure and Compressed Natural Gas
(CNG) Vehicles, is a new project that facilitates the purchase of compressed natural
gas vehicles and investment in related fueling infrastructure. Suffolk County is
committing $2.5 million as a 50% match to federal stimulus funding. The county’s
commitment is part of a regional application process through the Greater Long
Island Clean Cities Coalition that includes alternate fuel vehicle projects across
Suffolk and Nassau Counties. This investment would leverage investment by others
for access to fueling facilities beyond the County’s investment. We agree with
funding as proposed.
 CP 5658 provides funding as requested by the department for the purchase of
vehicles for replacement pursuant to federal life-cycle criteria and/or minor service
changes for the Suffolk County Transit (SCT) fleet for both fixed route services and
paratransit service. This project is scheduled to receive $9.5 million of additional
stimulus funding for the acquisition of transit vehicles in 2009. This stimulus funding
will cover 100% of the cost of these acquisitions. The balance of the project will
receive a Federal Transit Administration Grant that will offset 80% of the cost and

the New York State Department of Transportation will offset an additional 10% of the
cost leaving 10% of the cost as the County’s share. The Budget Review Office
agrees with the schedule of funding in the Proposed 2010-2012 Capital Program.
Transportation: Aviation (5700)
 The 60 plus year-old air traffic control tower at Francis S. Gabreski Airport (CP 5709)
is past its expected useful life cycle and is in need of renovations or replacement
depending upon the findings of the required structural integrity report. DPW due to
workload priorities during the past 2 ½ years has not issued the RFP for a structural
integrity report. We recommend that the Department of Economic Development and
Workforce Housing take on this responsibility of issuing a RFP, using a portion of the
uncommitted planning funds.
 CP 5739, Pavement Management Rehabilitation at Francis S. Gabreski Airport,
Resolution No. 384-2009 amends the 2009 Capital Budget and accepts a FAA grant
award of $6.7 million, which will resurface 2/3 of the required rehabilitation of
Runway 6-24, The additional $3.6 million is necessary to rehabilitate the remaining
1/3 of Runway 6-24 must be provided by a local match. The FAA grant proposes
that the remaining 1/3 local match be provided by the Air National Guard. It appears
that the Air National Guard will not provide funds towards the local match. Add
$3,611,442 for construction in 2010; and delete $470,000 for planning in 2011;
$1,320,000 for planning in 2012; and $10,300,000 for construction in SY.
Economic Assistance and Opportunity (6400, 6500 and 6600)
 Correct the budget presentation for CP 6411, Infrastructure Improvements for
Workforce Housing / Incentive Fund, to include the $5 million appropriated in 2008,
to properly state the total estimated cost of the project.
 Downtown Revitalization Citizens Advisory Panel should provide the Legislature with
a progress/status report on CP 6412, Suffolk County Downtown Revitalization
Program, Rounds VII through VIII, prior to appropriating $500,000 in 2009 for Round
IX. The Legislature may wish to re-examine the necessity for a $500,000 annual
commitment to this project as there is an encumbered balance of $1,953,000.
 Downtown Revitalization Citizens Advisory Panel should provide the Legislature with
a progress/status report on CP 6418, Downtown Beautification & Renewal Rounds I,
II and III, prior to appropriating $500,000 in 2009 for Round IV. The Legislature may
wish to re-examine the necessity for a $500,000 annual commitment to this project
as there is an encumbered balance of $676,957.
Culture and Recreation: Parks (7000 and 7100)
 CP 7177, Suffolk County Multifaceted Land Preservation Program, includes $4.5
million in each year of the capital budget and program (2010-SY) totaling $18 million.

 The Proposed 2010-2012 Capital Budget and Program includes $15.8 million of the
$33.8 million requested by the Parks Department. The following 5 capital projects
were not funded in the Proposed Capital Program:
x

CP 7050, Improvements to Peconic Dunes County Park, is not included
($450,000).

x

CP 7167, Demolition/Construction of Maintenance Building - Indian Island, is
discontinued ($125,000).

x

CP 7065, Establishment of Dog Runs at County Facilities, is not funded
($160,000)

x

CP 7096, Restoration of West Neck Farm (AKA Coindre Hall), Huntington is not
funded ($1,750,000).

x

CP 7164, Improvements to Gardiner County Park/Sagtikos Manor, is not funded
($700,000).

 CP 7050, Improvements at Peconic Dunes County Park, add $50,000 for planning in
2011 as requested by the department for necessary improvements, including but not
limited to, restoration of or reconstruction of existing buildings, structures, and docks,
and upgrading electrical systems, sewage systems and water supply system
infrastructure. The structure and facility report completed in 2001 can be used to
develop a master plan to prioritize improvements. The uncommitted balance of
$656,815 should be used to address priority health and safety improvements as
soon as possible.
 CP 7065, Establishment of Dog Runs at County Facilities, add $80,000 in 2011 and
$80,000 in 2012 in construction, as requested by the department so that once sites
are identified there are construction funds to progress this project.
 CP 7079, Improvements and Lighting to County Parks: the proposed budget
includes $150,000 in 2012 as adopted and requested but deferred one year. As of
April 24, 2009, this project has $1,150,000 appropriated with an uncommitted
balance of $458,071.
 CP 7080, Improvements at Cupsogue County Park, add $100,000 in 2010 for
planning as requested by the department and $400,000 in 2011 for construction,
which defers the department’s construction request by one year. Cupsogue Beach
in West Hampton is one of the largest revenue producing parks in the County’s park
system and the park’s infrastructure has suffered significant damage due to coastal
storms and nor’easters in the past several years and is in need of improvements.
 CP 7081, Installation and Utility Accountability, add $100,000 in 2011, as requested
by the department to install utility meters to accurately bill licensees for their electric
usage, which will potentially reduce the Parks Department’s utility costs.
 CP 7096, Restoration of West Neck Farm (Coindre Hall), add $250,000 in 2010 for
construction as previously adopted and requested, to progress the improvements
needed to the Main House, especially the Main House porte-cochere, roof over the
carport, as it is actively used and currently considered a safety issue.

 CP 7109, Improvements to County Marinas, add $160,000 in 2010 for construction,
as requested by the department for improvements at Smith Point, which include but
are not limited to the pump out station, electrical upgrades, and office improvements.
Planning for the projects at this site is complete. Deferring the construction funds
will potentially escalate the costs of these improvements and delay the progress at
Smith Point.
 CP 7163, Beach Replenishment at Meschutt County Park, was not included in the
capital budget and program last year. The proposed capital program and budget
includes $50,000 annually for 2011 through SY as requested. As of April 24, 2009,
this project has $250,000 appropriated with an uncommitted balance of $45,415.
 CP 7165, Renovation to Long Island Maritime Museum, add $63,085 in 2010 for
construction in adherence with the 2008 omnibus, Resolution No. 418-2008, which
added $63,085 for construction in 2010 for the County match, 10% of the project
cost, to construct a working boathouse and shop over the marine railway on the
grounds of the Long Island Maritime Museum in West Sayville in anticipation of
securing a grant from the Transportation Enhancement Program to provide 80% of
the project cost in the amount of $504,680 and an additional 10% of the project cost
($63,085) to be provided by the Long Island Maritime Museum.
 CP 7166, Improvements to County Golf Courses, add $225,000 for construction in
2010 for West Sayville to increase the funding level to $500,000 and add $75,000 for
construction in 2011 Timber Point as requested by the department for the needed
repair and/or replacement of the irrigation systems at both of these golf courses.
 CP 7169, Computerized Reservation System (Pos) in County Parks, was not
included in the capital budget and program last year. The proposed capital program
and budget includes $50,000 for planning in 2010 and $100,000 for planning in 2011
through SY as requested. However, the proposed budget reprograms the
department’s request from furniture and equipment to planning. When the
department is ready to progress this project the appropriating resolutions will
determine where the funding is actually programmed. As of April 24, 2009, this
project has $800,000 appropriated with an uncommitted balance of $68,690.
 CP 7173, Construction of Maintenance and Operations Facilities, add $500,000 in
2010 for construction to increase the proposed funding level to $1 million, to
construct a maintenance/operations facility in West Sayville, and add $1 million in
2011 for a maintenance building and heavy equipment garage at Cathedral Pines.
Delaying the progression of this project is likely to increase the construction costs.
 CP 7175, Improvements to Raynor Beach County Park, has no additional funds
scheduled in the proposed capital program and budget. As of April 24, 2009, this
project has $2,857,500 appropriated with an uncommitted balance of $527,957.
 CP 7184, Improvements to Water Supply Systems in County Parks, add $250,000 in
2010 for construction to progress this on-going capital project as adopted and
requested. The funds will provide for a new water distribution system at West Hills
County Park that DPW already has in the design and sketch-study phase of work.

 CP 7185, Removal of Toxic and Hazardous Materials in County Parks, includes
$200,000 annually from 2010 through SY. With the exception of SY, this project is
proposed as previously adopted and requested. As of April 24, 2009, this project
has $400,000 appropriated with an uncommitted balance of $66,629.
 The Budget Review Office made several recommendations for the Parks
Department to include prioritized lists of sites with detailed phases, associated cost
estimates and expected completion dates in its future capital budget requests.
Additionally, the Parks Department should include updated status of project
information in its future capital project requests.
Culture and Recreation: Vanderbilt Museum and Planetarium (7400)
 The Museum requested $3,230,000 for 7 capital projects to be included in the 20102012 Capital Budget and Program. The Proposed 2010-2012 Capital Budget and
Program includes $1.3 million for two Museum projects; $1 million in 2012 for CP
7433, Restoration of Driveways, Gutters and Catch Basins and $300,000 in 2010 for
CP 7441, Restoration of Facades.
 The Proposed Capital Budget and Program did not include $1,930,000 requested by
the Museum for the five capital projects that follow:
x

$480,000 for CP 7427, Revitalization of William & Mollie Rogers Waterfront

x

$100,000 for CP 7428, Restoration and Stabilization of Seaplane Hanger

x

$760,000 for CP 7443, Environmental Control Systems

x

$300,000 for CP 7445, Rewiring of Historic Buildings

x

$290,000 for CP 7447, Rehabilitation of Plumbing Systems

 The Museum has $20,083,000 in total appropriations for capital projects, with an
uncommitted balance of $10,297,537.
 The Budget Review Office supports and recommends preserving the County’s
investment in the Museum by reversing the deterioration of the facilities and
protecting the Museum revenue stream by including funds for the following projects:
x

CP 7433, Restoration of Driveways, Gutters and Catch Basins, advance $1
million for construction in 2010 to repair the bridge leading into to the courtyard of
the mansion, as requested by the Museum. Deferring repairs will result in
significant escalation of costs due to water intrusion between the deck and the
underlying substructure which accelerates deterioration during the winter as
freezing causes the cement to break apart.

x

CP 7445, Rewiring of Historic Buildings, add $150,000 for construction in 2010
for the Habitat Room and add $150,000 for construction in 2011 for the Mansion,
as requested by the Museum.

x

CP 7447, Rehabilitation of Plumbing, add $50,000 for planning in 2010 to provide
funding to determine the Museum’s ongoing plumbing rehabilitation needs and
associated cost estimates.

 Restoration of the Boathouse, CP 7438, is not included in the Proposed 2010-2012
Capital Budget and Program nor did the Museum request additional funding for this
project. Resolution No. 1139-2008 appropriated $475,000. Bond Resolution
Numbers 1140-2008 and 70-2009 failed to be adopted. The adoption of a bond
resolution is needed to utilize the $475,000 appropriated in 2008 to make the
required repairs to stabilize the structure.
x

The Boathouse currently has temporary shoring and scaffolding with evidence
that there is some movement in the building’s temporary supports. Fabrication
and construction of the structural items and scheduled repair work is on hold due
to a lack of funding. The general contractor is presently ready to re-commence
construction. Upon funding being available, DPW will execute a purchase order
to complete the restoration work that has begun.

 CP 7441, Restoration of Facades, includes $300,000 for construction in 2010 as
requested by the Museum. The funds will be used in conjunction with previously
appropriated uncommitted funds ($2,335,625) and 2009 adopted funds ($500,000)
to address the façade restoration of the Museum’s bell tower, and if funds permit,
the Mansion and Hall of Fishes.
Culture and Recreation: Historic (7500)
 The Parks Department requested $7,895,000 for three capital projects, of which
$7,295,000 is included in proposed capital program and budget. The three capital
projects and the included funding are as follows:
x

CP 7507, Renovations to Historic Blydenburgh Park, $2,650,000.

x

CP 7510, Historic Restoration & Preservation Fund, $4,595,000.

x

CP 7512, Renovations to the Historic Scully Estate, $50,000.

Home and Community: Sanitation (8100).
 CP 8108, Outfall at Sewer District #3 - Southwest, provided funding to assess the
condition of the effluent outfall pipe that runs between the Southwest Sewage
Treatment Plant and Cedar Island. The consultant report indicates replacement is
needed and alternative methods of replacement have been studied. During the
second half of 2009 evaluation of the alternatives will lead to a selective plan and the
environmental permit process will be initiated. Advance $50 million from 2012 and
$50 million from SY to 2011 to provide a total of $150 million for construction in 2011
to commence construction in 2011.
 CP 8115, Improvements to SCSD #5 – Strathmore Huntington, includes the addition
of Phase III for replacement and rehabilitation of the pump station No. 4 force main
for 1.5 miles. The Budget Review Office concurs with the proposal which includes an

additional $400,000 in 2011 for construction as requested by the Department of
Public Works.
 CP 8118, Improvements to SCSD #14 – Parkland, provides a four-phased series of
improvements to SCSD #14 – Parkland per NYSDEC orders. The Budget Review
Office concurs with the proposal which advances all land acquisition and a portion of
construction funds to 2010 in conjunction with the project’s progression to provide
$1.5 million for land acquisition and $1 million for construction in 2010.
 CP 8121, Improvements to SCSD #21 – SUNY at Stony Brook, provides funding to
ensure adequate capacity to accommodate growth at SUNY Stony Brook while
enhancing processes to satisfy recommendations of the Long Island Sound Study
for nitrogen reduction. The Budget Review Office concurs with the proposed funding
of $3 million applied for from the New York State Environmental Facilities Corp. for
construction and advanced to 2009 as DPW is ready to progress the construction
phase.
 CP 8122, Improvements to Sewer Collection Systems SCSD #1 – Port Jefferson,
provides increased funding of $50,000 for planning in 2010 and $500,000 for
construction in 2011 for replacement of the force main to accommodate the
increased service area flow that is now generated. The Budget Review Office agrees
with funding as proposed and requested.
 CP 8144, Improvements to SCSD #6 - Kings Park, funds for sewering Main Street in
Smithtown are transferred to CP 8153, Sewer Expansion for the Smithtown and
Kings Park Main Street Commercial Area, which includes $10 million for construction
in SY, $5 million in serial bonds and $5 million in other (matching) funds. This
project will be for the creation of a new sewer district or the extension of the current
sewer district No. 6, Kings Park to service the Smithtown and Kings Park Main
Street commercial areas. The Budget Review Office recommends increasing
construction funding to $40 million to more accurately reflect the estimated cost
within this planning document and advancing the funding to 2011 in anticipation of
the start of construction as indicated by DPW in the program description of their
request.
 CP 8163, Improvements to SCSD #9 – College Park, includes $200,000 for
construction in 2010 as requested by DPW to address preliminary engineering
reports that additional infrastructure (i.e. roof and building expansion) is needed to
progress the project.
 CP 8169, Improvements to SCSD #1 – Port Jefferson includes $300,000 for
construction in 2010 using ASRF funds as requested by DPW for Phase III
improvements to influent screening. These funds may be more appropriately
scheduled as equipment as the Department’s request indicates that the construction
will be completed in-house.
 CP 8170, Improvements to Sewage Treatment Facilities - SCSD #3 – Southwest,
spans many years and entails multiple phases providing for infrastructure
improvement, systems replacement, and site enhancements to ensure reliability and
a long useful life for the facility. The Budget Review Office agrees with the funding

provided in the capital program, which is the same as requested by the department
with one exception; a reduction of $2 million for construction in 2011, from $7.2
million to $5.2 million, which DPW indicated would not cause any unnecessary
delays due to the availability of a substantial unobligated fund balance of $46.2
million as of April 24, 2009.
 CP 8171, Improvements to Sewage Treatment Plant Sewer District No. 22 –
Hauppauge Municipal Sewage Plant includes $200,000 for land acquisition and $2.5
million for construction in 2010 for offsite recharge with conveyance system as
requested by the Department of Public Works. Prior capital programs failed to
include funding for land acquisition.
 CP 8178, Chemical Bulk Storage Facilities for Suffolk County Sewer Districts is
proposed with an additional $300,000 of ASRF funds for construction in each of
2010 and 2011. The Budget Review Office concurs with the additional funding for
bringing chemical bulk storage at the county’s sewer districts into compliance with
NYSDEC regulations and to prevent the potential discharge of spilled chemicals.
DPW has indicated that the proposed funding of $600,000 in the aggregate for 20102011 will suffice given the substantial unobligated fund balance.
 CP 8180, Sewer District No. 3 – Southwest Sludge Treatment and Disposal Project,
provides for the upgrading, rehabilitation and replacement of the sludge treatment
and disposal systems. The Budget Review Office agrees that the sludge treatment
and disposal systems need upgrading and replacement. We concur with the
Executive’s proposal for cogeneration facility funding which relies on private sector
funding for its progression and defines the payment concept with a no cost approach
to the District. The Budget Review Office recommends scheduling $65 million for
construction in SY to implement the sludge management plan. At this time we
concur with the Executive’s proposal for cogeneration facility funding which provides
$700,000 for planning in the aggregate in 2009-2010.
 CP 8181, Inflow/Infiltration Study/Rehabilitation and Interceptor Monitoring at SD #3
– Southwest, provides for a study of inflow/infiltration coupled with rehabilitation and
interceptor monitoring. The Department of Public Works has advised us that the
proposed funding schedule should prove sufficient. DPW requested $500,000 for
improvements to the chambers for the north and south interceptors be advanced
from 2011 to 2010 however, based upon the project’s progression, the proposed
scheduling is adequate. Additionally the proposed funding scheduled for 2010 ($1
million for planning and $2 million for construction), which is $3 million less than
requested, is ample based upon this projects available unobligated fund balance of
$2,752,509.22 as of April 2009.
 CP 8183, Planning and Design for the Expansion to SD #3 – Southwest, provides for
expanding the capacity of SCSD #3-Southwest Sewage Treatment Plant from 30.5
million gallons per day (mgd) to 40.5 mgd. Based upon the current status of
progression of this project, and our conversations with DPW, the Budget Review
Office agrees with the level, timing and source of funding included in the Proposed
2010-2012 Capital Program. Progression of this project in 2009 will provide
comprehensive expansion parameters and a final design confirming the adequacy,

or lack there of, of the current construction cost estimate employed in this planning
document.
 CP 8185, Sewer District Capacity Study, will provide vital information required to
adequately plan for potential future sewer capacity that will have a variety of
benefits, including protection of groundwater, provision of opportunities for economic
growth, and creation of affordable housing developments. The 2009 Adopted
Capital Budget includes $1.2 million of ASRF funds. Request for Proposal (RFP) #
09-90008 for Sewer District Capacity Study Capital Project No. 8185 was advertised
on April 2, 2009. The proposals due date has been extended to June 15, 2009. The
department’s request scheduled $500,000 for planning in 2010 utilizing unclaimed
funds from an obsolete “dry sewers” program that had returned funds to
homeowners upon request. No requests have been made in more than two years.
The County Attorney has been asked to render an opinion as to whether these funds
can be utilized for this project but, as of yet, has not given any indication.
Home and Community Services: Water Supply (8200)
 We recommend the appropriation and authorization of 2009 Capital Budget funding
for the planning and design portion of CP 8220, Underground Injection Control
Management Program, at the earliest opportunity. This federally mandated project
is behind schedule, and the county is at risk for fines for noncompliance with the
registration of the underground injection control systems. Also, add $300,000 in SY
to reflect the potential ongoing costs of modification for the county’s underwater
injection control systems; this reflects the Division of Environmental Quality estimate
of the cost of the program.
 We recommend the appropriation and authorization of funding included in the 2009
Adopted Capital Budget for CP 8226, Equipment Purchases for Groundwater
Monitoring and Well Drilling. Replacement of the B-53 Drill rig is mission critical for
the Environmental Quality Division’s Office of Water Resources (OWR). In addition,
add $80,000 in 2010 to fully fund the departmental request, reduce 2011 by $40,000
and increase 2012 by $60,000.
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Analysis of the Proposed Capital Program
Overview
Our analysis leads to the same conclusion as in recent past reviews of the capital
program – the County can expect several years of increasing operating budget debt
service costs. In particular, General Fund debt service costs are projected to increase
in each year of our forecast period, which extends out to 2014. Higher costs relate to
substantial increases in authorizations to borrow, with the largest single project being
construction of the new jail. This rising pipeline debt has contributed to General Fund
bond issues that have exceeded $100 million in each year since 2005. While the three
year proposed capital program is once again less than the previous capital program, the
decreases have not been sufficient to keep pipeline debt from continuing to rise.
In what follows, the Budget Review Office projects how much the county can expect to
borrow over the next few years and translate these debt issues into operating budget
debt service costs. We conclude with a discussion on policy options that the Legislature
may wish to consider in order to manage rising operating budget debt service costs
associated with the capital program.
Table 1: Authorized and Proposed Levels of Serial Bond Debt
The table below summarizes the county’s capital improvement plan, listing
recommended borrowing that is included in the proposed capital program. As seen in
the table:
¾ “2009 authorized unissued pipeline debt” represents authorizations for the
County Comptroller to issue serial bonds for capital projects that have already
been approved by the Legislature. As of March 2, 2009, $628.8 million in bond
authorizations have been approved for projects that, for the most part, are
underway or are expected to be undertaken within the required five-year time
limit set by Local Law 15-2002. Over 79% or $497.5 million of these debt
authorizations are for countywide mostly General Fund purposes, with the
remainder largely related to sewer projects. It should be noted that the
$78,265,000 in serial bonds scheduled to be issued this month will reduce the
level of pipeline debt by a like amount. Offsetting this reduction are resolutions
that will be adopted over the course of the year to authorize additional borrowing.
¾ “2009 adopted/modified capital budget” includes $119.4 million in serial bonds for
projects that are included in the Executive’s modified version of the 2009 adopted
capital budget. Almost 80% or $95.2 million of this amount is for countywide
mostly General Fund purposes.
¾ The Proposed 2010-2012 Capital Program includes bonding levels for all funds
of $149.3 million in 2010, $133.2 million in 2011 and $142.1 million in 2012. This
represents recommended future additions to 2009 adopted capital authorizations.

TABLE 1
Authorized and Proposed Levels of Serial Bond Debt
2009 Authorized Unissued, 2009 Modified and 2010-2012 Proposed Capital Program
2009 Authorized
2009
Unissued Pipeline Debt Adopted/Modified
(as of 3/02/09)
Capital Budget
Countywide mostly
General Fund

$497,532,296

$95,224,809
$525,000

2010
Proposed

2011
Proposed

2012
Proposed

2009-2012 Average
(includes 2009
Pipeline Debt)

$73,115,594

$61,870,205

$67,066,524

$198,702,357

$530,000

$7,110,000

$0

$5,061,350

Police District

$12,080,400

Sewer Districts

$119,137,340

$23,650,000

$75,700,000

$64,200,000

$75,000,000

$89,421,835

Total

$628,750,036

$119,399,809

$149,345,594

$133,180,205

$142,066,524

$293,185,542

"Countywide mostly General Fund" includes funds 016, 038, 039, 625, 632, and 818, plus Trust & Agency bonds.
"Police District" includes Capital Projects 3017, 3111, 3117, 3135, 3503.
"Sewer Districts" debt excludes A-money. This is the seventh capital program that includes this funding source, which represents cash transfers from the Assessment Stabilization Reserve Fund 404.
Proposed transfers total $3,250,000 for the 2009 adopted/modified capital budget, $1,125,000 for the 2010 proposed capital program, and $300,000 proposed for 2011. Also excluded from the above
table are escrow funds from sewer district connectees and other aid.
Authorized unissued pipeline debt is based on previous resolutions passed by the County Legislature giving the County Comptroller authority to issue serial bonds for capital projects. As the term
"unissued" suggests, borrowing in the form of serial bonds has yet to take place for the corresponding capital projects, although it is anticipated they will eventually be undertaken. Authorized unissued
debt listed in the above table was taken from pages D1-1 to D1-4 of the 2010-2012 Proposed Capital Program.

Table 2 and Figure 1: Potential Future Levels of Borrowing to Finance Capital Projects
for Countywide mostly General Fund Purposes
Long-term pressure on the capital program is likely to lead to continued high levels of
future borrowing, with associated operating budget debt service costs expected to
increase through at least 2014.
Table 2: Comparison of This Year's Proposed 2010-2012 Capital Program to Last
Year's Adopted 2009-2011 Capital Program (excluding the Police District, District Court,
and sewer districts)
When comparing the size of the capital program from one year to the next it is important
to include pipeline debt associated with projects that have previously been authorized,
but that the county has yet to borrow the related funds. As seen in Table 2:
¾ Authorized unissued pipeline debt as of March 2009 has increased by $22.6
million from the same time last year.
¾ The proposed capital program includes a reduction of $32.1 in adopted/modified
borrowing from last year (2008) to this (2009).
¾ Next year’s proposed 2010 capital budget is $26.6 million less than this year’s
2009 adopted/modified capital budget.
¾ When 2009 authorized unissued and adopted/modified are added to the 2010
proposed capital budget, there is a decrease in potential authorizations of $36.1
million over last year (see the third row of the last column in Table 2).

¾ In total, when 2010 to 2012 proposed borrowing is added to current year pipeline
and modified bonding, potential debt to fund capital projects is reduced by $82.7
million, as compared to last year’s Adopted 2009-2011 Capital Program.
TABLE 2
Comparison of This Year's Proposed 2010-2012 Capital Program
to Last Year's Adopted 2009-2011 Capital Program
2010-2012 Proposed
Capital Program

2009-2011 Adopted
Capital Program

Change

Cumulative
Change

Countywide General Fund 1
Current Year Authorized
Unissued Pipeline Debt
2009
Current Year
Adopted/Modified Capital
Budget
2009

$497,532,296

2008

$474,979,284

$22,553,012

$22,553,012

$95,224,809

2008

$127,309,398

-$32,084,589

-$9,531,577

1st Year of Program

2010

$73,115,594

2009

$99,730,964

-$26,615,370

-$36,146,947

2nd Year of Program

2011

$61,870,205

2010

$96,290,161

-$34,419,956

-$70,566,903

3rd Year of Program

2012

$67,066,524

2011

$79,234,417

-$12,167,893

-$82,734,796

1. Countywide General Fund includes Funds 001, 007, 016, 038, 039, 625, 632, and 818, plus Pension and Trust & Agency bonds. Police District capital projects
(3017,3111,3117,3135,3184, and 3503) and sewer district projects are not included above. Data in this table are limited to funding using serial bond debt or B-money.

Figure 1: Authorized Unissued Debt (serial bond debt excluding the Police District,
District Court, and sewer districts)
The main factor contributing to the high level of potential borrowing is authorized
unissued serial bond debt. This represents adopted authorizations directing the County
Comptroller to issue serial bonds to finance capital projects. Over the past ten years,
authorized unissued debt has trended up at a compounded rate of 9.3% or $18.7 million
per year. Although the increase in the past year was only 4.7%, the higher base
resulted in a $22.6 million increase in pipeline debt.
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Figure 2: General Fund Serial Bond Debt Service Costs
The capital program directly affects the operating budget through debt service costs,
which represent principal and interest payments for bonds issued to finance capital
projects. In addition, capital projects may impact other operating costs. For some
projects (i.e. new jail construction) the operating costs associated with staffing and
maintenance may also be significant, while other projects, CP 1664 Energy
Conservation, may reduce operating costs.
From Figure 2 we observe that debt service costs have trended higher over time. In
particular:
¾ Between 1990 and 2009, General Fund debt service has increased at a
compounded rate of 2.12%, an average of almost $1.7 million per year.
¾ The large decrease in 2005 is the result of a one-time reduction in borrowing
costs due to the 2004 refunding of $145,925,000 in existing debt, while the large
increase in borrowing costs for 2006 is attributed to the policy decision that
savings from the 2004 refunding issue be realized upfront, instead of spread out
resulting in significant “dis-savings” commencing in 2006.
¾ Between 2009 and 2014, General Fund debt service is projected to increase at a
compounded rate of 3.76%, higher than the 2.12% growth rate since 1990.
Reasons for the increase are explained in our discussion of Figure 3 below.
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Figure 3: Projected General Fund Serial Bond Issues
So far over the course of this decade (2000-2008), the county has borrowed an average
of $91 million annually for the General Fund (when all funds are included, the average is
$103 million per year).
Since 2005, the General Fund portion of debt issues has exceeded $100 million each
year. Borrowing in 2005 and 2006 were in the $140 million range due to significant
borrowing for open space land acquisitions that were funded in the General Fund. Debt
issues are projected to peak this year and next – we expect that General Fund
borrowing for capital will be in the $150 million range in 2009 and 2010, largely due to
the sequencing of debt to construct the jail. Starting in 2011, there should be a decline
in borrowing as the issuance of debt for the jail slows and funding for land acquisitions
continues to shift from the General Fund to the quarter-cent sales tax program.

$200

Figure 3
GENERAL FUND SERIAL BOND DEBT ISSUES

Projected (2009-2013)

(in millions of dollars)
$155

$149

$151

$145

$150
Other General Fund Capital Projects
Jail
Land Acquisitions

$106
$76

$100

$71

$101

$87

$85

$86

$92

$100

$95

$86
$65

$65

$4
$19

$50

$44

$65

$33

$89

$58

$36

$90
$2
$69

$0

$35
$31

$0

$31
$21

$5

$0
2000

2001

2002

$65

$38
$25

$0

$0

$61

$55

$2

$90

$88

$5

$9
2003

2004

2005

2006

2007

$8

$7

2008

2009

$1
2010

$2

$0 $0 $8
2011

2012

$0

$10
2013

Projected debt issues implicit in the above chart are based on the following:
¾ Between 2003 and 2008 the county has so far borrowed $34.3 million for
Phase I of the new replacement correctional facility at Yaphank (CP 3008).
Although the schedule for completion of the jail has been revised several
times, at this point it would appear that an additional $143.4 million for Phase
I of the jail will be borrowed through early 2012, with most of this debt
scheduled for the fall of this year and in 2010.
¾ Borrowing for land acquisitions over the past few years has been an important
contributing factor to rising General Fund debt service costs.
¾ General Fund debt issues for land acquisitions were fairly aggressive during
the 2004 to 2007 period. Since then, the Fund 477 quarter-cent sales tax
program was revised in December of 2007, allowing for the issuance of debt
to purchase land and to increase the allocation for land acquisitions from
10.2% of sales tax revenue to 31.1%. As a result, General Fund purchases
for land are expected to be minimal over the next few years.
¾ Projected borrowing of between $85 million and $90 million per year for
General Fund capital projects, other than land acquisitions or Phase I of the
jail, is implicit in our forecast. These amounts are based on recent
experience and can be found in Figure 3 as borrowing for “Other General
Fund Capital Projects."
Figure 4: Projected General Fund Debt Service Costs
Projected debt service costs are based on the bond issues noted above in Figure 3.
Assumptions used to calculate principal repayment and interest costs are as follows:
¾ For the soon to be issued $52,405,726 General Fund portion of the $78,265,000
spring 2009 serial bond:

x

Principal repayment is based on a projection provided by the County’s
financial advisor, Capital Markets Advisors, LLC.
¾ For debt issues beyond this spring:
x Principal repayment is based on a 20-year level debt service schedule,
with interest rates set at 50 basis points above the April 30, 2009 MMD
yield curve for "AA" rated issues.
As seen in Figure 4, debt service costs peaked in 2002 and fell over the next three
years. Operating budget costs associated with debt service began to increase again in
2006 and is expected to continue to rise throughout our forecast period. Reasons for
prior year decreases in borrowing costs are:
¾ The 2004 refunding of $145,925,000 in existing debt, which included (1) upfront
savings of $1.4 million in 2004 and $26.1 million in 2005, (2) dissavings or higher
costs of almost $3.5 million per year in each of the next 12 years (2006-2017),
and (3) savings that will average $3.8 million per year in the final five years of the
refinanced debt (2018-2022).
¾ Debt service costs have also been kept down by the slow advancement of capital
projects that have been authorized but have yet to be undertaken. In Figure 2 the
county’s rising level of authorized unissued debt was illustrated. If the county
were able to keep pace with authorizations to advance capital projects, current
debt service costs would be considerably higher.
¾ General Fund serial bond debt service costs are budgeted at only $51.27 million
in 2009, the lowest level in 21-years (since 1988). The reason is that the budget
excludes $48.48 million in off-budgeted General Fund debt services paid with the
proceeds of tobacco bonds. A true picture of the County’s debt service costs
requires that this legitimate expense be included, bringing the cost in 2009 up to
a record $99.75 million.
Projected increases in debt service costs shown in Figure 4 are based on expected
borrowing between 2009 and 2013. Rising debt service costs over the next several
years can be attributed to the previously mentioned construction of the new jail and
mounting pipeline debt.
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Table 3: Property Tax Impact of Serial Bond Issues
In this section we consider the property tax impact of projected future debt service
costs. For 2009, debt service costs in the General Fund are projected to be slightly less
than the adopted amount. Borrowing costs are then estimated to escalate, exceeding
the 2009 adopted amount by over $8 million in 2010 and by almost $13 million in each
of 2011 and 2012. Assuming no offsetting decrease in other expenditures or increase
in non-property tax revenue, the average homeowner’s tax bill would increase by an
estimated $15 in 2010 and by an additional $23 on top of that in each of 2011 and 2012.
The increases then escalate over the final two years (2013 and 2014) of our forecast
period.
As a point of reference, the 2009 General Fund property tax was $51,091,951, which
translates into an average homeowner tax bill of about $93. In comparison, the over $8
million projected increase in debt service costs for 2010 equates to an increase in
General Fund property taxes of over 16% (=$15/$93).
Finally, in order to determine the budgetary impact of resolutions to authorize bonds,
Table 3 provides the Legislature with a useful rule-of-thumb: for every $10 million in
General Fund serial bonds issued, assuming fixed levels of other expenditures and
revenues, the first-year impact is estimated to cost the average homeowner $1.66. The
cost over the life of a 20-year bond totals $24.88. Borrowing for Police District projects
is more expensive due to a smaller tax base. Borrowing $10 million for capital projects
in the Police District translates into a first-year impact of $2.08 on the average
homeowner’s tax bill, with a total cost over the life of a 20-year bond of $32.11.

Table 3
Property Tax Impact from Debt Service on the Issue of $10 Million in Serial Bonds

First Year Debt Service Cost
Average
Property Tax
Homeowner
Impact
Tax Bill

Total Debt Service Cost Over
Life of Bond
Average
Property Tax Homeowner Tax
Impact
Bill

General Fund:
Babylon
Brookhaven
Huntington
Islip
Smithtown
East Hampton
Riverhead
Shelter Island
Southampton
Southold
County Total

$78,885
$198,440
$133,729
$137,576
$65,713
$97,923
$22,903
$10,354
$157,140
$31,589
$934,252

$1.09
$1.19
$1.67
$1.29
$1.54
$4.80
$1.29
$3.54
$3.57
$2.04
$1.66

$1,184,458
$3,149,279
$2,007,938
$2,065,695
$998,354
$1,758,736
$403,145
$179,347
$2,721,845
$519,481
$14,988,278

$16.33
$17.84
$25.05
$18.79
$23.06
$71.86
$19.86
$53.35
$53.83
$30.13
$24.88

Police District:
Babylon
Brookhaven
Huntington
Islip
Smithtown
County Total

$117,620
$313,466
$191,952
$213,089
$98,125
$934,252

$1.72
$1.88
$2.64
$2.04
$2.44
$2.08

$1,835,182
$5,173,671
$3,077,740
$3,361,296
$1,540,389
$14,988,278

$26.83
$29.29
$40.70
$31.12
$37.82
$32.11

Conclusion and Policy Considerations
It appears that there is little the Legislature can do to avoid increases in debt service
costs over the next several years. Contributing factors are:
1. Construction of the new jail, with most of the bonding expected to take place in
the fall of this year and in 2010.
2. Pipeline debt that continues to rise, creating additional pressure to fund capital
projects that have in many cases been delayed.
Rising debt service costs come at a bad time. The economy is in recession, leading to
declining sales tax revenues, mounting demands on our social service system, and
ensuing budget deficits. Although it is true that (over the 2008 to 2013 period) a
considerable amount of debt service costs have been taken off budget with the
proceeds of last year’s securitization of future tobacco revenue, the amount of General

Fund budgetary relief from tobacco bonds will fall by over $20 million in the 2010 budget
and continue to decline thereafter.
To address rising debt service costs in the short run there are no easy solutions. Once
current budget problems ease, long term fixes that we believe should be considered are
to use a more conservative debt repayment schedule and to establish a policy or
guideline to restrict bond authorizations. In particular:
(1) Method used to repay debt
Since 2006, Suffolk County has authorized the Comptroller to issue bonds with “level
debt service”, as well as with other forms of borrowing consistent with local finance law
(Resolution No. 676-2006) provided this authorization for 2006 to 2008 and Resolution
No. 1011-2008 provides the authorization for 2009 to 2011. The county’s traditional
method of borrowing was previously based on the more conservative “50%-Rule”, which
requires that the difference between the largest and smallest principal repayment not
exceed 50%. The “50%-Rule” has a faster payback period. The trade-off is that total
debt service costs are less under the “50%-Rule”, but are higher in the first few years.
An analysis in our review last year of the current capital program found that in the first
five years, debt service payments are lower under “level debt service”. Cumulatively,
debt service costs are lower for the first 12 years; however, in nominal dollars the
overall cost of “level debt service” over the 20 year life of a typical bond, costs are
considerable higher than if repayment was based on the “50%-Rule”.
The policy issue is a question of time horizon. In the short run clearly it is cheaper to
stretch out the repayment period that is allowed under a “level debt service” schedule.
It would take 13 years before repayment using the more conservative “50%-Rule” is
cheaper on a cumulative basis. While this may seem to be a compelling argument for
continuing to borrow using a “level debt service” repayment schedule, we would
disagree. Over 20 years a considerable amount of non productive interest expense is
imbedded in future budgets. On an annual basis, while we save in the first five years,
we saddle future budgets with higher costs starting in year six. The further we progress
into the future, the greater the problem becomes.
(2) Restrict bond authorizations
In order to control the level of pipeline debt, the Legislature may wish to consider
limiting the amount of bond authorizations to a target level. This would have the effect
of constraining the level of future serial bond issues. A maximum of $100 million per
year may be a reasonable starting point for purposes of discussion.
Operationally this could be accomplished by using the capital project ranking form,
which was adopted by Resolution No. 461-2006. Projects with the highest ranking
would receive priority. Once the target level of bond authorizations is reached,

additional authorizations would not be considered. Flexibility could be introduced into
the process by requiring a super majority of 12 votes to adopt authorizations that
exceed the target level. In addition, the established target could be automatically raised
each year by allowing for a built-in inflation factor.
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The Economy
Overview
As noted in our October 2008 review of the 2009 operating budget, “it is quite possible
that we may very well now find ourselves in an “L-shaped” business cycle, where a
downturn in the economy is followed by no to little growth for an extended period.” The
“L” in “L-shaped” leads us to label this a “Loser Economy”. Although we believe that
negative growth will not continue beyond the end of this year, it is our contention that an
extended period of slow growth will have a long term negative impact on the fiscal
health of the County.
Paradoxes
Part of the problem is that our economy is plagued by paradoxes. In particular:
¾ The paradox of thrift: Saving is a virtue, but when everyone tries to sharply
increase saving at the same time, the effect is a depressed economy.
x Savings rates have been extremely low for years and only recently (fourth
quarter 2008 and first quarter 2009) have trended higher. See the graph
that follows.
x When the economy improves, higher savings rates are likely to lead to
future sales tax growth that is less than past experience.
¾ The paradox of deleveraging: Reducing debt and cleaning up balance sheets is
good, but when everyone tries to sell off assets and pays down debt at the same
time, the result is a financial crisis.
x In the private sector individuals and businesses are reducing their debt
positions in reaction to paying dearly for previous risk-taking positions.
The federal government still has important work to do in order to put in
place regulations to prevent a reoccurrence.
x Due in large part to circumstances, the public sector (government) has
further leveraged its position. The federal fiscal stimulus has ballooned
what was already high levels of debt. To a limited extent the same could
be said for the County, as we have dealt with fiscal problems by
securitizing tobacco in 2008, choosing a nontraditional method of
refunding over $145 million in debt in 2004, and suspending pay-as-yougo financing of recurring capital projects since 2001. All of these actions
have leveraged the County by forgoing long term savings in order to avoid
more difficult short term decisions.
x The deleveraging of America is going to be a painful process. High
federal budget deficits will eventually put tremendous upward pressure on
long term interest rates, which in turn will slow future economic growth.
¾ The paradox of wages: Workers at any one firm can help save their jobs by
accepting lower wages, but when employers across the economy cut wages at
the same time, the result is higher unemployment.

x This paradox is apparent here in Suffolk County government, as unions
struggle with granting concessions, while at the same time are weary of
whether or not this will be sufficient to resolve the problem.
12.0%
10.0%

U.S. Personal Savings Rate

The savings rate has fallen over time, averaging
6.5% since 1970,
3.5% since 1990,
5.2% during the 1990s, and
1.6% so far this decade (2000-2008)

8.0%
6.0%
4.0%
2.0%

19
70
19
72
19
74
19
76
19
78
19
80
19
82
19
84
19
86
19
88
19
90
19
92
19
94
19
96
19
98
20
00
20
02
20
04
20
06
20
08

0.0%

One view of the current situation is that in order to break the vicious cycle of these
paradoxes more stimulus is needed.
¾ Mark Zandi of Moody’s Economy.com favors a tax holiday. Eliminating the
payroll tax for the second half of 2009 would have been a tremendous boost for
both employers and employees.
¾ Robert Solow, M.I.T. economist (and Nobel Laureate), among others, believes
that given the size of the problem the stimulus package is too small.
¾ Of course, additional stimulus would further leverage the nation’s debt position,
which could adversely affect the economy in the long run.
Forecasts
Moody's Economy.com projects employment to stabilize nationally in the first quarter of
next year, but expects the recovery to be weak until 2011 or 2012. The U.S.
unemployment rate is expected to approach 10% by the end of this year, up from its
current rate of almost 9%. Factors contributing to the economy stabilizing by the first
quarter of 2010 are:
¾ The stimulus will kick in this summer.
¾ Moody’s Economy.com sees a refinancing boom under way that will save
homeowners $25 billion on mortgage costs, and will help prevent some
foreclosures.
¾ The government's stress tests of U.S. banks found that their capital needs were
relatively modest, offering a reassuring picture of the banking system. On
balance, if the economy erodes further, most lenders are deemed to have
adequate capital to remain solvent. Investors have responded favorably, with
bank stocks up significantly from their March lows.

¾ The Economic Cycle Research Institute Weekly Leading Index has improved
since mid March. The index, which is designed to predict turning points in the
national economy, points to the recession moderating or ending later in the year.
¾ The Institute for Supply Management (ISM) Manufacturing Index is a leading
indicator that gauges manufacturing activity. It is a good predictor of economic
expansion as well as inflationary pressures. The manufacturing industry is still
contracting. A value for the index that is under 50 is considered a decrease in
activity. The index was 40.1 in April. However, the worst of the manufacturing
downturn may be behind us (since its December 2008 low, the index has
increased in each of the past four months). New orders and backlogged orders
are all increasing and inventories are falling. The difference between new orders
and inventories (a proxy for future production) was 13.6, up measurably from a
value of nine recorded in March and is now at its highest level in several years.
The widening in this gap signals that inventories are being successfully worked
off.
Some negatives that might prolong the recession are:
¾ The best that can be said about the labor market is recently there have been
signs that layoffs are no longer accelerating. In April initial unemployment
insurance claims have declined, although it remains to be seen if this is a trend.
A concern for this region is that for the week of April 18th, New York, as well as
California and Connecticut, led those states reporting increases in claims of more
than 1,000. In addition, continuing claims and layoffs remain too high. The
uncertain business climate makes it unlikely that hiring will resume until at least
the middle of next year.
¾ The greater New York region was among the last to fall into recession, and is
expected to be one of the last to recover. The collapse of the finance and real
estate markets should have a more pronounced effect on the entire New York
region. On Long Island, Nassau County should suffer more than Suffolk from the
loss of New York City based financial sector jobs. In terms of the recovery, job
growth on Long Island may not resume until the end of 2010.
Surveys of consumer and business confidence
Confidence is especially important during recessions, when it tends to drive economic
conditions, not reflect them. Currently, these surveys offer mixed signals. In particular:
¾ Both the University of Michigan survey of consumer sentiment and the
Conference Board index of consumer confidence remain at levels consistent with
a serious recession. As seen in the following chart, consumer confidence has
been trending down since 2007; however, the past two months (March and April)
are up. Consumers continue to see current conditions as dismal but are
becoming more upbeat about the future. The recent more positive economic
outlook, should it continue, would suggest that the recession may not extend into
2010.
¾ The National Federation of Independent Business (NFIB) survey of business
sentiment has continued to fall since late last year. The recent decline in

expectations is being driven mainly by a drop in hiring plans. The survey of
small-business also points to falling worker compensation, inventory reduction,
and less capital spending.
¾ The Job Openings and Labor Turnover Survey indicate that hiring in February
was quite weak, but slightly better than the low point last November.
Surprisingly, hiring improved in the Northeast, but was flat or lower in the
remaining three regions. Nationally, separations remain fairly stable, as rising
layoffs are being offset by other reasons for job separation (i.e. voluntary quits,
retirements, and disability).
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Employment
Employment is a lagging indicator, with job growth turning negative after the economy
has already started to contract and turning positive only several months after the
economy begins to expand again. This is the case in part because businesses would
rather not lay off workers that they have invested time into, unless they are certain the
economy will not turn around, and are weary of ramping up hiring plans until they are
confident that an expansion is for real.
As seen in the following chart, nationally, employment growth turned negative in the
second quarter of 2008; while employment at Long Island business establishments did
not shrink until the fourth quarter of 2008, (the more widely reported seasonally adjusted
series for the U.S. shows negative growth started in the first quarter of 2008). The chart
also shows that the third quarter of 2001 through the third quarter of 2002 was the last

time a decline in business establishment employment was experienced in this region.
At that time, job losses took place nationally over a longer period, third quarter of 2001
to fourth quarter of 2003.
Employment Growth
from the same quarter of the previous year
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Consistent with the above employment picture, the next chart shows that unemployment
(both nationally and locally) is trending higher since the second half of 2007. Except for
a few brief periods, over time, unemployment rates have been higher nationally than
locally and higher in Suffolk County than in Nassau.
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Interest Rates
Currently, interest rates are near historic lows. Short term rates (as measured by 3month T-Bills) are below one-percent. Looking at monthly averages back over time,
there was a period between 2003 and 2004 when rates were also below one-percent.
We would have to go all the way back to 1948 to find the last episode in which rates
were that low. Similarly, in December 2008 long term rates (as measured by 10-year
Treasuries) dipped below three-percent for the first time since 1958.
The spread between long term rates and short term rates (ratio of 10-year Treasuries to
3-month T-Bills) are near historic highs. Going back to 1970, the past two quarters
were the highest quarterly averages, while 2008 was the fourth highest average annual
figure. The spread is consistent with short term rates that are now near zero, reflecting
the current severe recession.
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The Budget
Although this analysis of the economy is written to coincide with the capital program,
serious fiscal problems associated with the operating budget dwarf any discussion of
capital. Furthermore, as noted in our section on “Analysis of the Proposed Capital
Program”, we can expect operating budget debt service costs associated with the
capital program to increase over the next several years. In spite of a proposed capital
program that is less than last year, pipeline debt, including that for the new jail, will
make it challenging to keep debt service costs down.
The weak economy has resulted in a large drop off in sales tax revenue, a shortfall in
property tax collections related to delinquencies, declining Clerk fees related to real
estate filings, and increases in social service costs. Budgetary problems at the state
level further exacerbate the problem, as state aid slows and new state taxes and fees
are implemented. Increases in federal aid in response to the economic crisis are
expected to provide some relief this year and next (mainly in the form of $90 million in
Medicaid relief). A real concern is that beyond 2010 the economy may not show
sufficient improvement to offset the expected loss of federal aid.
Finally, we end this section of our review with a brief discussion on how the economy,
through interest rates, affects the budget. As noted in our review of the 2009 operating
budget:
“Interest rates directly affect operating budget revenue and expenditures. The impact
on the budget tends to be greater in terms of expenditures, since interest expenses
exceed interest earnings – in the General Fund 2008 adopted interest expenses are
$42.1 million ($33.6 million on serial bond debt and $8.5 million on tax anticipation

notes), while interest earnings (revenue codes 2401, 2403, 2404, and 2405) are only
$9.8 million.”
Current 2009 adopted figures are not discussed here because they exclude $48.48
million in General Fund debt service costs that are paid off-budget with the proceeds of
tobacco bonds.
Also noted in our review of the 2009 operating budget:
“a one-percent decrease in interest rates (100 basis points) will result in a $98,000
decrease in General Fund revenue (1% of $9.8 million), and would reduce the debt
service cost of a 20-year $100 million bond by $677,070 per year …”
The conclusion one comes to is that low interest rates are a savings to the operating
budget. With the economy expected to be weak for some time, it is reasonable to
expect rates to continue to be low. Eventually, large federal deficits will put upward
pressure on interest rates, but we believe that is not likely to have much of an impact for
at least two years. Unfortunately, the fiscal benefit that the County receives in the form
of low interest rates pales in comparison to the above mentioned losses incurred from
the economic downturn.
EconomyRL10

The American Recovery and Reinvestment Act
Overview
Following the collapse of Wall Street late in 2008 and the ensuing recession, the federal
government worked to assemble a stimulus package aimed at reinvigorating the U.S.
Economy. The result was the $787 billion American Recovery and Reinvestment Act
(ARRA), signed by President Obama on February 17, 2009.
Nationally, funding was allocated for several categories including social services and
infrastructure improvements. The following table lists the federal stimulus categories
and the amounts allocated nationally.

American Recovery and Reinvestment Act
Category

Amount

Tax Relief

$288 Billion

State and Local Fiscal Relief

$144 Billion

Infrastructure and Science

$111 Billion

Protecting the Vulnerable

$81 Billion

Healthcare

$59 Billion

Education and Training

$53 Billion

Energy

$43 Billion

Other

$8 Billion
Total

$787 Billion

Source: recovery.gov/ Accessed 4/27/09

The State of New York anticipates receiving $24.6 billion from the ARRA for Medicaid
relief, energy and infrastructure, health and human services, education, and public
safety. Infrastructure and energy aid is of paramount importance to the Capital Budget
and Program. According to the State, almost $4 billion has been allocated to
infrastructure and energy. Within this category, the funding breakdown is as follows:

ARRA Infrastructure and Energy Funding for NY State
Transportation: Mass Transit

$1,245,000,000

Transportation: Highways & Bridges

$1,120,000,000

Transportation: Rail

TBD

Transportation: Air

TBD

Transportation: Discretionary Surface Transportation

TBD

Clean Water State Revolving Fund

$435,000,000

Drinking Water State Revolving Fund

$85,000,000

Weatherization

$404,000,000

Energy Efficiency and Conservation Block Grant

$31,000,000

State Energy Program

$126,000,000

Broadband Access & Expansion

TBD

Science Facilities, Research, Instrumentation

$450,000,000

Nuclear Waste Cleanup

$75,000,000

Environmental Programs

TBD
Total

$3,971,000,000

Source: recovery.ny.gov/ Accessed on 4/28/09

For Suffolk County alone, there were more than 1,000 project proposals submitted from
local governments and non-profit organizations to the New York State Economic
Recovery Cabinet, totaling over $26 billion. Applying for federal stimulus aid is a
competitive process; both the federal and state governments have consistently stated
that preference will be given to “shovel ready projects.” The Executive’s Budget Office
indicates that the County has $372, 694,851 in projects that are ready for immediate
funding and construction.
The 2010-2012 Capital Budget and Program
The County is seeking $27.5 million for highway construction, maintenance and
rehabilitation and $13.3 million for mass transit. The following table lists legislation that
has been adopted to appropriate ARRA stimulus funds for capital projects in 2009.

Reso. No.

263-2009

Title
Amending the 2009 Capital Budget and Program and
appropriating funds in connection with strengthening and
improving L.I.E. North/South Service Roads from Ocean
Avenue, Exit 59, to North Ocean Avenue, Exit 63, under
the Federal FFY 2009 American Recovery and
Reinvestment Act.
Authorizing the filing of an application for Federal
American Recovery and Reinvestment Act (ARRA)
funds for the purchase of up to forty-two additional
transit buses including related equipment for
replacement for Suffolk County Transit.
Amending and appropriating funds in connection with
the construction of CR 67, Motor Parkway Rehabilitation
and resurfacing, vicinity of Long Island Expressway
(LIE) South Service Road to the vicinity of CR 17,
Wheeler Road under the Federal FFY 2009 American
Recovery and Reinvestment Act.

CP No.

5127

Proposed
Federal Aid

$10,000,000

5658

$13,300,000

5131

$4,000,000

318-2009

Amending and appropriating funds in connection with
rehabilitation of CR 4, Commack Road, vicinity of Nicolls
Road to vicinity of Polo Street under the Federal FFY
2009 American Recovery and Reinvestment Act.

5567

$3,500,000

320-2009

Amending the 2009 Capital Budget and Program and
appropriating funds in connection with strengthening and
improving L.I.E. North/South Service Roads from
Washington Avenue/Wicks Road to Ocean Avenue, Exit
59, under the Federal FFY 2009 American Recovery
and Reinvestment Act.

5127

$10,000,000

312-2009

316-2009

Total

$40,800,000

The County is also applying for federal stimulus funding for:
¾ CP 1664 - Energy Conservation at Various County Facilities
¾ CP 4036 - Health Services Electronic Medical Records
¾ CP 5602 - Clean Cities – Alternative Fuel Infrastructure and Compressed Natural
Gas (CNG) Vehicles
¾ CP 5734 - Aviation Utility Infrastructure
¾ CP 8121 - Improvements to Sewer District #21 – SUNY at Stony Brook
ARRABP10

Energy Outlook
Energy commodity prices have dropped to a fraction of 2008 peak levels but local retail
energy prices for electricity and natural gas have increased compared to the same
period a year ago. Foreign and domestic energy producers have significantly curtailed
production in ongoing efforts to stabilize and increase prices. Local utilities are subject
to long-term commodity contracts that will likely influence retail pricing through the
winter of 2009-2010 – despite recent announcements of near-term reductions in retail
pricing. The “energy crunch” remains a very real and ominous factor in the current
economic crisis and will most likely weigh heavily on Suffolk County expenditures for
energy – and the stability of our local economy.
The global nature of the economic crisis and federal government’s response to our own
national crisis are paradigm-altering events at a defining point in history. Suffolk County
has already committed to a significant investment that will leverage federal dollars in
road improvement projects and bring lasting benefits for our region. In addition, the
County should seize the opportunity afforded by additional stimulus funding to invest
aggressively in energy efficiency improvements that will result in long-term savings and
relieve growing pressure on operating expenditures.
The recommended funding for Capital Project 1664 is a good start for implementing
energy efficiency projects that should have been completed years ago, but Suffolk
County facilities present a target rich environment for projects beyond the scope of that
investment. Federal funding that may be available to Suffolk County for energy
efficiency presents an opportunity to leverage federal dollars and improve the return on
investment of the County’s contribution to necessary facility upgrades.
Budget Review has recommended significant investment in energy efficiency
improvements at County facilities for the past several years. While Public Works has
completed several projects that will garner savings for years to come, the department
has had limited funding – and even more limited resources with which to implement
adequate efforts to reduce energy consumption countywide. Energy costs continue to
escalate and County operations have become more energy intensive. Consequently,
Suffolk County’s investments in energy efficiency thus far will be realized in the form of
avoided costs rather than a reduction in nominal dollars expended for energy.
In the meantime, there are gathering storms relating to expiring contracts between LIPA
and National Grid that must be addressed in only three years, ongoing natural gas rate
issues that will likely result in additional rate increases over those approved only a year
ago, and inter-regional infrastructure investment necessary for both electric and natural
gas transmission systems that portend years of significant rate increases ahead 1 .

1

See: Energy Issues, Review of the 2009-2011 Proposed Capital Program 2009 Capital Budget, Budget
Review Office, p. 46-47.

The only effective way to mitigate the influences on energy prices that are beyond our
control is to consume energy more efficiently – not just as a County government, but as
a region. When considering energy related capital investments it is important to focus
on projects that will deliver genuine results – where results are measured as reduced
energy consumption. To that end, Budget Review makes specific recommendations
relating to County facilities in its review of Capital Project 1664 – and suggests
measures to create and implement a regional energy strategy in the energy outlook
below.
Renewable Energy Projects:
Suffolk County should invest in small scale renewable projects at County facilities as a
companion effort to energy efficiency upgrades. To a greater degree, the County
should leverage investment by others to install larger scale renewable energy platforms
at County facilities, with a principal focus on utilizing parking lots as available space.
Private/public projects might be facilitated through direct power purchase agreements
between the County and project developers, or by the County acting as host to projects
with utility based power purchase agreements. In any case, power generation projects
implemented on County property should be required to include a companion effort to
improve energy efficiency at the host location or some other County facility.
American Recovery and Reinvestment Act of 2009 (aka: Federal Stimulus)
Utilizing the Energy Independence and Security Act of 2007, the federal government
has appropriated $3.2 billion for the Energy Efficiency and Conservation Block Grant
(EECBG) Program, which is intended to provide grants to U.S. local governments,
states, territories, and Indian tribes, to fund projects that reduce energy use and fossil
fuel emissions, and that improve energy efficiency in all sectors 2 .
Round 1 Funding – According to the DOE program description, over $2.7 billion will be
distributed through formula grants – of which, based on the best available information,
Suffolk County government may only receive approximately $733,000. DOE requires
grantees to report regularly on five metrics relating to: job creation and/or retention,
energy savings, renewable energy capacity, greenhouse gas emissions reduction, and
funds leveraged (public/private). Applications for formula grants to eligible counties are
due June 25, 2009 (states due date is May 26, 2009).
Round 2 Funding – The DOE will also be issuing a Funding Opportunity Announcement
(FOA) for approximately $455 million in competitive grants 3 . While the DOE has not yet
released the FOA, this funding opportunity is expected to be competitive based on
overall project description, economic impact (job creation/retention), measurable
efficiency gains, environmental benefits, regional impact, and other criteria. Based on
2

Energy Efficiency and Conservation Block Grant (EECBG) Program, U.S. Department of Energy
http://www.eecbg.energy.gov/#ld2
3

Ibid.

the best available information, Suffolk County could apply for up to $30 million in total
project costs that would be 50% funded with federal stimulus funds. The competitive
grant application is also expected to include provisions for funding of private sector
facilities, including homes and businesses.
Budget Review urges close collaboration between the Suffolk County Legislature and
the County Executive to affect the greatest possible benefit to the Suffolk County region.
To that end, Budget Review encourages Suffolk County officials to build and expand on
the ongoing Alternate Fuel Vehicle application the County is submitting to the
Department of Energy through the Greater Long Island Clean Cities Coalition, of which
the County is a charter member. The Clean Cities application is a coordinated regional
effort across Suffolk and Nassau Counties and will compete against other regional
coalitions for project funds. In total, the Long Island Clean Cities Coalition may apply for
up to $30 million in total project costs, of which $15 million would be funded by the
federal government. The Suffolk County portion of the Clean Cities application includes
$5 million in total project costs for a blend of alternative fuel vehicle purchases and
related fueling infrastructure. As a participating applicant and coalition stakeholder, the
County is also leveraging other funding planned by other applicants, and millions of
dollars already invested by others that will accommodate access to multiple fueling sites
beyond what the County’s investment would facilitate.
Regional Suffolk County Application for DOE Funding Opportunity
To best leverage federal funding and create the greatest possible economic stimulation
for our local economy, the Suffolk County Legislature should:
1. Increase funding recommended by the County Executive in Capital Project 1664
with an additional $684,000 in 2010 and an additional $2.5 million in 2011 (See
recommended projects detailed in CP 1664). If matched by federal funding, our
suggested funding increases would be sufficient to achieve measureable energy
efficiency gains through projects with an approximate value of $15.2 million,
across a wide range of County facilities. If federal funding is not secured, the
suggested 2011 funding level can be reassessed during the 2011-2013 Capital
Budget process. In advance of the application for competitive DOE grants, the
suggested increase in the Capital Program would demonstrate to the DOE a
commitment by the County to initiate energy efficiency projects that would be
eligible for matching federal dollars.
2. Advance an inter-municipal application to DOE that would incorporate townships,
and other municipal entities within the County (i.e. school districts, fire districts,
etc). The inter-municipal partners should:
a. First – formulate a regional strategy to dramatically increase energy
efficiency of municipal facilities, decrease harmful emissions, support
creation of green jobs, and create a sustainable model for future
development in the region.

b. Second – utilizing existing County and Town contracts as a guide,
establish annual regional contracts open to a wide variety of vendors that
could be subscribed to by other municipal partners.
c. Third – Formulate and implement energy efficiency programs for Suffolk
County energy consumers (residential and commercial/industrial) that
would provide alternative support for homeowners and businesses,
independent of local utility influence.
i. Establish Countywide financing of energy efficiency and renewable
energy programs that should be administered through the Suffolk
County Electrical Agency (enact local legislation and/or seek state
enabling legislation – if necessary).
ii. Use the Town of Babylon’s Long Island Green Homes 4 program as
a guide to develop programs for other Towns within Suffolk County.
The potential for success in securing federal funds for our region is largely and foremost
dependent on our ability to work together as a County.
Energy Commodity & Retail Prices – the See-Saw
The ongoing economic crisis has caused a significant decrease in the global demand
for energy, which some forecast may not rebound for decades 5 . As a result, there is an
increase of available energy supply which has put downward pressure on energy
commodity prices. Unfortunately, lower energy commodity prices have caused a drop
in production – resulting in upward pressure on energy prices. The upward price
pressure is currently more evident in crude oil trading than in natural gas pricing. While
there is a momentary seasonal decline in demand for natural gas for space heating,
natural gas prices may rebound significantly depending on the severity of the summer
ahead.
The balance between price and production is a normal part of the energy marketplace
but the recent market swings may result in a return to higher energy prices before a
rebound in the demand for energy, which could further hamper economic recovery. The
current downward pressure on energy prices should be expected to result in a further
drop in production to stabilize and raise prices. Simply put, there is significant
uncertainty relating to energy pricing for the foreseeable future and the best way to
protect against such price volatility is to achieve material gains in energy efficiency.
Indeed, even as 2009 monthly average energy commodity prices have dropped by as
much as 71% from 2008 peak monthly average levels, retail energy prices have
4

Town of Babylon – Long Island Green Homes program
http://www.townofbabylon.com/whatsnew.cfm?id=287
5

“Energy Economist: State of Upstream Industry (3) – OPEC Exploration – April 21, 2009 (2)”, James
Williams, WTRG Economics, p. 3 of 9.

increased for electric and natural gas ratepayers. As illustrated in Graph I below, based
on year-to-date 2009 energy consumption and expenditure data for County facilities,
Suffolk County’s cost per kilowatt hour (kWh) increased by approximately 6.3%, and the
cost of natural gas has increased by approximately 28% over year-ago prices 6 . Graph I
also illustrates the sharp difference in 2009 pricing between natural gas commodity
pricing and the retail cost of natural gas paid by Suffolk County.
Graph I ~ Natural Gas Prices (Retail vs NYMEX) & Retail Electric Cost
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Graph II illustrates the current price relationship between the County’s cost for #2 fuel
oil and the NYMEX price of crude oil.
Graph II ~ #2 Fuel Oil Prices & Electricity (Retail Prices) vs NYMEX Crude Oil

6

Budget Review analysis of data provided by Suffolk County Department of Public Works, April 2009.
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Graphs I and II both illustrate the relative rise in the year-to-date price of electricity in
contrast to the falling NYMEX price of natural gas and crude oil. LIPA’s fuel hedging
program and KeySpan’s natural gas winter storage requirements are direct influences
on the current relationship between retail and commodity pricing, due to contracts
implemented at a blend of higher 2008 prices.
Electricity (LIPA):
LIPA’s fuel hedging program commitments made prior to and during 2008 represent
approximately 75 to 85% of its fuel purchase needs for 2009 and subsequent years 7 .
The success of any hedging program is built on the best available industry data and
weighs heavily on the balance of good forecasting – and luck. LIPA hedging program is
one of many caught in the current economic downturn and related price collapse in
energy commodities. According to LIPA, positions taken on future fuel purchases were
expected to cost the utility approximately $41 million in 2009 8 . Consequently, even as
commodity prices dropped precipitously during the second half of 2008, LIPA
announced plans to implement a 4.8% increase in January 2009 to “offset rate
pressures from rising fuel, purchased power costs and new environmental regulatory
compliance program costs” 9 .

7

Kevin Law, President and CEO, Long Island Power Authority, comments made at several public
appearances (Jan-Apr 2009).

8

“LIPA Proposes 2009 Budget”, LIPA Press Release, November 26, 2008,
http://www.lipower.org/newscenter/pr/2008/112608_budget.html
9

“LIPA Proposes 2009 Budget”, LIPA Press Release, November 26, 2008.

Independent of fuel costs, LIPA has stated that the Regional Greenhouse Gas Initiative
and the New York State Renewable Portfolio Standard were expected to add an
additional $37 million and $27 million, respectively, to the utility’s fuel and purchased
power costs 10 .
Under public pressure to lower ratepayer bills, LIPA implemented an average surcharge
of 3.2% effective January 1, 2009. Since LIPA’s on-Island generation mix of electricity
purchased from fuel oil and natural gas fired plants is approximately 48% fuel oil and
52% natural gas 11 , as natural gas commodity prices have continued to plunge, LIPA
has announced a 3.2% decrease effective May 1, 2009. A decrease in LIPA bills is a
welcome relief to electric ratepayers, especially before the summer cooling season –
but is that reduction based on genuine savings or a consequence of political pressure?
In our review of the Recommended Operating Budget for 2009, Budget Review noted:
“It is possible that LIPA has sufficient cash on hand to cover possible
shortfalls of its hedging program. It is possible that LIPA is over-collecting
revenues through base rates plus surcharges – and using those revenues
to “absorb” excess fuel and purchased power costs. (Note: Budget
Review has estimated in past reports that LIPA has “absorbed” more than
$1.5 billion in excess fuel and purchased power costs.) It is also possible
that LIPA is bonding excess fuel and purchased power costs as it has in
the past, compounding operating costs with debt service.” 12
Based on past performance, it is difficult to forecast LIPA’s recovery of operating costs.
Regulated utilities in New York State are required to pass on fuel and purchase power
costs to ratepayers within 30 to 90 days. The swift pass-through of near-term price
spikes are felt by consumers and usually results in modified consumption habits. In
contrast, LIPA has implemented sporadic adjustments relating to fuel and purchased
power costs which have adjusted without regard to near-term pricing – and resulted in
increased energy use by consumers when pricing signals would have encouraged
conservation. Consequently, LIPA’s handling of fuel and purchased power costs has
been a contributing factor in the year-over-year rate of growth in demand for electricity.
Certainly, LIPA’s hedging program is a significant influence on the year-to-date pricing
that ratepayers have experienced in 2009, but another influence is likely the added debt
related to absorbed fuel and purchased power costs. If LIPA is continuing this practice
of “absorbing” costs, then ratepayers will be further burdened with a growing but as yet
invisible line item in the layers of debt borne by ratepayer’s, and a long-term burden on
the ability of our local economy to compete against other regions.

10

Ibid.

11

LIPA response to information request by Budget Review Office, September 30, 2008, represents
average profile (2005-2007).

12

Energy Trends for Light, Power and Water, Review of the 2009 Recommended Suffolk County
Operating Budget, p. 140.

Given LIPA’s total debt balance of approximately $6.7 billion 13 , and other contributing
factors noted by LIPA at the time it first announce the 2009 increase, Budget Review
has requested feedback from LIPA relating to LIPA’s annual projection of costs and
revenues. A response to that inquiry is pending at the time of this writing.
Natural Gas (KeySpan):
There is insufficient production, import or pipeline capacity to support winter
consumption of natural gas 14 . This is particularly true for the northeast region and the
primary reason that retail natural gas prices have increased in 2009 compared to 2008.
Figure 1 – U.S. Natural Gas Pipeline Network

Source: Energy Information Administration

In order to provide adequate winter supply natural gas, utilities must purchase natural
gas during the off-peak season (typically April through October) and store that product
for use during the following winter months. Figure 1 above illustrates the national
network of transmission pipelines for natural gas. The bulk of natural gas supplying the
northeast comes from the Gulf Coast region and northwest Canada. The concentration
of pipelines in the western Pennsylvania region in large part connects to winter storage
reserves for the northeast and other regions. Figure 2 and Figure 3 below illustrate the
variety and location of natural gas storage facilities.

13

“Advisory Panel.LIPA Debt Profile 12-31-2008.pdf”, LIPA response to information request by Budget
Review Office, March 3, 2009.
14

“Energy Economist: Natural Gas – March 22, 2009”, James Williams, WTRG Economics, p. 5 of 5.

Figure 2 – Typical Natural Gas Storage

Source: PK-KBB, Inc

Figure 3 – Natural Gas Storage Locations

Source: Energy Information Administration

As a consequence of 2009 winter storage reserves purchased by KeySpan during 2008,
Long Island natural gas ratepayers have paid a retail premium reflecting the 2008 peak
commodity prices – even as natural gas commodity prices plummeted through the first
quarter of 2009.
Newsday recently reported that natural gas prices would fall through the summer
season 15 , but because many electric power plants burn natural gas to reduce
emissions, natural gas commodity prices will fluctuate based on the severity of the
summer season. An increase in demand for electricity driven by hot and humid weather
would keep natural gas prices higher than currently projected. That increase would
adversely affect LIPA and also contribute to higher natural gas injection prices for the
2009-2010 winter season ahead. It is also important to note that despite a cold 20082009 winter season relative to the prior year, much of the expensive natural gas injected
into storage during 2008 still remains in reserve for Long Island ratepayers.
As stated above, year-to-date 2009 Suffolk County expenditures per therm of natural
gas have increased by approximately 28% over the 2008 annual average cost per
therm. In contrast, 2009 natural gas commodity prices have dropped approximately
50% over the same period a year ago (or – approximately 65% below peak 2008
prices). Reduced production resulting from falling prices combined with summer
season influences on supply (i.e. hurricanes) and consumption (i.e. electric generation),
may result in an upward influence on natural gas prices in advance of the 2009-2010
winter heating season, which begins in October 2009. While prices are expected to
average significantly lower in 2009 compared to 2008 (approximately 53% lower), the
Energy Information Administration projects natural gas prices to rise by approximately
37% in 2010 over 2009 levels 16 .

15

Natural gas prices to plummet in May, Mark Harrington, Newsday, April 7, 2009
http://www.newsday.com/news/local/nassau/ny-ligrid0812630793apr07,0,4227704.story
16

Short-Term Energy and Summer Fuels Outlook, April 14, 2009, Energy Information Administration
(EIA), http://www.eia.doe.gov/emeu/steo/pub/apr09.pdf

Additional Energy Personnel:
A recently concluded engineering assessment of the John J. Foley Skilled Nursing
Facility identified significant deficiencies in the configuration and operation of building
management systems (BMS) that are responsible for automated control of heating and
cooling systems in the building. It was determined that four different BMS controls
installed at the facility do not communicate with each other, and that the proprietary
logic of each system is not accessible by building operators – leaving operators with
limited ability to make adjustments in climate controls. These and other issues
identified by the assessment were evaluated for repair. The estimated cost to
implement most of the upgrades was approximately $1.2 million, with an estimated
annual savings projection of approximately $554,000 – or approximately 41% of the
annual expenditures for electricity and natural gas for the facility (resulting in a simple
payback of approximately 1.8 years).
It is difficult to suggest additional staff in context to the County’s current budget crisis,
but reliance on outside expertise without sufficient and skilled internal staff to supervise
vendors leaves the County vulnerable to system operations out of proper control, results
in significant waste, and adds to annual expenditures for energy. Budget Review
suggests that the very nature of our current difficulties makes it imperative to safeguard
the capital investments considered with the County Executive’s recommended funding
for energy efficiency at various County facilities (CP 1664). To that end, adequate staff
and training are essential to ensure successful implementation of capital improvements
relating to energy efficiency. Although an Operating Budget issue, funding for
appropriate staffing, training, and employee development is a necessary compliment to
the capital program.
In preparation for the 2010 Operating Budget cycle, the Budget Review Office
recommends the County add one Energy Coordinator (Grade 21) and one Energy
Systems Computer Specialist (Grade 32-34) as outlined in last year’s Review of the
2009-2011 Proposed Capital Program 17 . Those positions would help existing staff to
pursue and implement the energy-saving and energy-related operating cost-saving
opportunities that exist at Suffolk County facilities. Budget Review also recommends
greater investment in employee development and training to ensure the sustainability of
efficiency gains resulting from near-term capital investment.
Based on the Department’s Energy Projects Summary Report (March 2009), with
extremely limited staff and only nominal financial support DPW has invested
approximately $1.1 million in a variety of capital improvements relating to energy since
2005 (excluding NYPA and other performance contracts). The combined estimated
annual savings total approximately $363,000, with an average simple payback of
approximately 3.7 years. In addition, due to proactive efforts within the department,
Suffolk County has realized approximately $967,000 in earnings related to participation
in the New York Independent System Operator’s electric load shedding program during
the period from September 2006 through February 2009.

17

See: Energy Issues, Review of the 2009-2011 Proposed Capital Program 2009 Capital Budget, Budget
Review Office, p. 57-58.

Presently, DPW and Budget Review are collaborating on an effort to secure natural gas
supply through independent marketers that may result in significant savings in County
expenditures ranging from $500,000 to $1 million during the first twelve-month period. It
may be possible to extend this benefit as a “County Contract” available to other
municipal entities within Suffolk County, including towns, villages, and school and fire
districts, among others. The expanded ridership on such a contract would help secure
even greater savings for the County while also aiding the other municipal entities.
The County Executive includes $5 million in CP 1664 in 2010 and 2011. Budget
Review recommends increasing funding by $3.1 million to $7.6 million over the same
period. Budget Review envisions the suggested funding increase as the County’s 50%
match to leverage federal stimulus funding that would be used for capital upgrades in
energy efficiency at County facilities with a total estimated value of approximately $15.2
million. This recommendation is discussed in greater detail in our review of CP 1664.
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Pay-As-You-Go Financing
Local Law 23-1994, the 5-25-5 legislation, instituted a formal debt policy to prevent the
use of capital debt to pay "recurring expenses" that are believed to be better suited for
funding in the operating budget on a pay-as-you-go basis. This legislation defines
"recurring expenses" as:
¾ expenses that are in the nature of repair and maintenance and do not
significantly increase the useful life of an asset, including but not limited to

x any dredging project that has an aggregate cost (measured by individual
project site) of $100,000 or less;
x road resurfacing, equipment repair;
x roof replacements; and
x equipment purchases
¾ which, although they do not occur in the same location or department each year,
are costs that are incurred on an annual basis whose per item price is $5,000 or
less; the aggregate cost of which is less than $25,000 and whose useful life is
five years or fewer.
The Budget Review Office has long been an advocate of a strong pay-as-you-go policy
to finance equipment and recurring capital projects to mitigate debt service costs. This
policy is a long-term cost effective means of controlling debt service payments and is
viewed as having a positive impact on the County’s credit rating. Pay-as-you-go
funding is listed as a “significant” best practice by the rating agency Fitch IBCA.
As seen in the following graph, the County’s record in funding pay-as-you-go has been
inconsistent. Over the past 20 years (1989-2008), actual expenditures have averaged
$2.4 million per year. However, in 12 of those years, actual expenditures were below
$1 million, averaging only $311,355. In the remaining eight years over $1 million per
year was spent, with the average being $5.6 million. In 2008, pay-as-you-go funding
totaled only $452,082.
Funding for pay-as-you-go is included in the operating budget as Transfer to General
Capital Reserve Fund (001-E401) and Transfer to Capital Fund (001-E525). Both the
2009 adopted and 2010 proposed capital budgets include zero dollars for pay-as-yougo funded projects. However, the 2009 adopted operating budget does include
$444,528. This was added to address a fund balance deficit in the General Capital
Reserve Fund.
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The requirement to fund recurring capital projects with pay-as-you-go financing, instead
of borrowing, has been suspended every year since 2001 via the following resolutions:

x Resolution No. 669-2008 (Local Law 35-2008) suspended pay-as-you-go
x
x
x
x

for 2008 and 2009,
Resolution No. 675-2006 (Local Law 35-2006) suspended pay-as-you-go
for 2006 and 2007,
Resolution No. 272-2004 (Local Law 15-2004) suspended pay-as-you-go
for 2004 and 2005,
Resolution No. 41-2003 (Local Law 8-2003) suspended pay-as-you-go for
2003, and
Resolution No. 1155-2001 (Local Law 6-2002) suspended pay-as-you-go
for 2002.

In last year’s review of the capital program we compared pay-as-you-go to issuing debt
to finance capital projects. Based on the currently used “level debt service” method of
financing, the breakeven point for borrowing versus cash in pay-as-you-go projects is
between 14 and 15 years. At that point it would be cheaper using cash on a pay-asyou-go basis. Over an assumed 20-year life of a bond, non-productive interest
expenses totaling $507,181 would accrue.
The policy issue of whether or not to borrow for recurring projects is a question of time
horizon. In the short run clearly it is cheaper to borrow than to pay cash. It would take
15 years before pay-as-you-go is cheaper on a cumulative basis. While this may seem
to be a compelling argument for borrowing, there are two reasons why we would
disagree. First, non-productive interest expenses would be imbedded in future budgets.
Second, most pay-as-you-go projects have periods of probable usefulness of five years.
As such, we will be paying debt for 20 years on items that have long exceeded their
useful lives. An analogy would be taking out a 20 year loan for a car that has a five year
life expectancy. Clearly it is cheaper in the short run, but you would be paying for that
decision for 15 years beyond its useful life.
That being said, to implement an aggressive pay-as-you-go policy would be quite
difficult at this time. The economy is in recession and the County is in the midst of
addressing a two year budget deficit that has been estimated at over $200 million over
2009-2010. Given the current fiscal climate, we recognize that serious funding for such
a policy may have to be put off until at least 2011. In fact, the proposed capital program
presentation states the Executive intent is that the 5-25-5 waiver will be extended
through December 31, 2011.
In closing, unless legislation is introduced to suspend pay-as-you-go beyond 2009, the
County would be required to fund relevant projects. Adhering to a strict interpretation of
pay-as-you-go, over $20 million in operating budget expenditures for recurring capital
projects should be scheduled on an annual basis. In comparison, the Proposed 20102012 Capital Program and Budget does not schedule any pay-as-you-go funds in 2010
or 2011, but does propose $2,445,000 in 2012 and $2,810,300 in SY.
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Suffolk County Land Acquisition Programs
Introduction
The preservation of the environment has been a County priority for more than 50 years.
The County’s open space program began in 1959, followed in 1975 by the farmland
development rights program. Suffolk County has won national recognition for its efforts
to preserve the environment. The County has responded to this need to preserve the
environment with both pay-as-you-go and bonded land acquisition programs. The cost
to the County has been enormous with approximately $1.6 billion committed through
2030.
Land acquisition plays an integral role in preserving the environment. Acquisition of
land alone will not preserve the environment. It is an important step but other issues
should be considered. Water quality protection, energy, and sewers are all interrelated
issues that must be addressed as part of a total environmental package. This in turn
needs to be weighed against our ability to pay especially in these difficult economic
times. Only with a comprehensive environmental plan that addresses all of these
issues will Suffolk’s future be insured.
A May 5, 2009 News 12 editorial “Builders in Limbo” discussed the problems faced in
three Suffolk towns which are attempting to find a balance between the environment,
development, and taxes. In Riverhead, the town plan for an EPCAL development zone
may be in jeopardy because the property is inhabited by rare hawks, owls, and
salamanders which have caused New York State to add 800 acres within the town’s
EPCAL development zone to its wish list to protect wildlife habitat, disrupting
Riverhead’s plans. In Brookhaven, a school district wary of added enrollment is
opposed to Suffolk County’s plans for affordable housing and a new sports arena. In
Islip, the town has agreed to proceed with environmental reviews while disagreeing with
much of the builder’s blueprint for Heartland Town Square’s 9,000 apartments.
Brookhaven and the Five East End Towns are where most of the land acquisitions have
and can occur. The Five East End Town Community Preservation Funds (CPF) should
continue to be an important consideration of any County land acquisition plan. The
Community Preservation Funds have collected more than half a billion dollars for East
End land acquisitions. Brookhaven Town is also important not only as a place where
land should be preserved but also as a participant in preserving the environment.
Brookhaven’s plan for CPF land acquisitions was not approved by voters at referendum.
The availability of land has been an issue for many years. The counties, towns, and
state all have lists of properties on Long Island that they wish to preserve. Two years
ago, the total number of acres was reported at 35,000. Based on limited information for
Suffolk County government’s Land Acquisition Programs, the rejection rate, where
property owners are not interested in selling, is significant. That leaves one to wonder,

how many of these acres could actually be attained, even with unlimited resources. A
lack of information prevents us from answering this question,
The sharing of information is vital to success. To increase the flow of information to the
Legislature, the ten towns should be invited to meet with the Legislature’s Environment,
Planning & Agriculture Committee, perhaps on a rotational basis, to brief the Legislature
and share common goals, problems, and accomplishments. Since all of the East End
Towns have been county partners in land acquisitions, the results of the New York State
Comptrollers’ audits of their Community Preservation Funds should be a concern to the
Legislature. It is our understanding that the audits have been completed and the towns’
30 day comment period has begun. Once the comment period has ended the State
Comptroller will issue the audits.
In 1994, the ten towns sued the County and also requested an audit by the New York
State Comptroller Office when they believed that the County had not given them the
proper amount of revenue sharing funds under the 1988 Water Quality Protection
Program. The towns’ claim proved to be frivolous, their suit was dismissed and the New
York State Comptroller found no evidence of wrong doing by the County. If there is to
be a true partnership between the County and the ten towns, information should be
shared and if it is found that a town has misused its CPF that should be a consideration
as to whether or not the County should continue to partner with them.
In what follows, we present: 1) an overview of County “Funding” for land preservation,
2) the County’s land acquisition track record, 3) a description of the County’s active land
acquisition programs and purchases from January 1, 2008 through March 31, 2009, 4)
the capital program as a planning document, 5) the East End Community Preservation
Funds, 6) different points of view, 7) overlapping and competing land acquisition
programs, and 8) concluding remarks.
1) a. Funding
For many years, the Budget Review Office has discussed the proliferation of land
acquisition programs. The table below details the County’s 11 active land programs as
of March 31, 2009. This is a decrease of four programs. Part of the decrease is
attributable to the Save Open Space Program, which sunset on December 31, 2007,
and is no longer included on the 2009 Division of Real Estate’s Environmental
Acquisition Program Report. Even though the three SOS programs had sunset there
was significant activity in 2008, with the last closing occurring on September 11, 2008.
It is the County Attorney’s opinion that if a contract was executed prior to December 31,
2007, then SOS funds could be used for the acquisition. As of December 31, 2008, the
Farmland component had an available balance of $315,940, the Open Space
component had an available balance of $79,349, and the Hamlet Greens component
had an available balance of $1,567,215 of which $532,500 was in contract. For
completeness, Miscellaneous Acquisitions related to a capital project to acquire land
surrounding Lake Ronkonkoma is also no longer shown on Real Estate’s status sheet.

In total, through 2030 the County has either committed or proposed to spend $1.6 billion
for land acquisition. Dating back as far as 1959, the breakdown is as follows:
¾ $852.8 million in funds that have already been spent.
x
$847.34 million of this amount was spent through the end of 2008, resulting
in the acquisition of 55,292.5 acres.
x
$5.5 million was spent in 2009, through March 31, to purchase 76.05 acres.
¾ $51.8 million in funding that has already been appropriated by resolution, but has
yet to be spent.
x
This amount is oversubscribed by $105.4 million. There is $22.8 million in
contract, $101.1 million in accepted offers and $33.4 million is in negotiation.
x
$2.4 million is scheduled as part of the County’s upcoming May 2009 serial
bond for the Environmental Legacy Fund.
¾ An estimated $696.8 million in dedicated future commitments through 2030 from
the County’s ¼-cent sales tax revenue, which will be dedicated to the Suffolk
County Environmental Trust Fund for future land acquisitions.
¾ $13.5 million in proposed spending over three years for the Suffolk County Multifaceted Land Preservation Program (CP 7177), with $4,500,000 scheduled in
each year of the Proposed 2010-2012 Capital Program.
¾ $15 million is shown in the Proposed 2010-2012 Capital Program in the 2009
modified column to be appropriated for the Legacy Program. Of the $50 million
total earmarked for the Legacy Program, $35 million has been appropriated, of
which $26.5 million has been spent to purchase 189 acres.

1) b. Summary of Active Programs
The chart below breaks down current available balances for Suffolk County’s 11 active
land acquisition programs as of March 31, 2009.
SUMMARY STATUS OF FUNDS: AVAILABLE BALANCES
DIVISION OF REAL PROPERTY ACQUISITIONS AND MANAGEMENT
MARCH 31, 2009
Program
CP#
WQP12-5(A)
7154
WQP12-5(D)
7154
WQP12-5(E)
7154
Farmland
8701
Parkland
7144
¼% Open
Space
8709
¼% Farmland
8708

Multi-faceted
7177
South Setauket
Woods
Environmental
Legacy 8731
Bonded ¼%
DWPP
Total

Accepted
Offer
(1)

Negotiation

Available

(2)

(3)

Total
Available
Funds
(4) = (1+2+3)

Program
Status

$1,252,603

$124,650

$599,629

$1,976,882 Ended 11/30/00

$0

$0

$3,279,742

$3,279,742 Ended 11/30/00

$2,785,359

$108,255

$2,823,527

$0

$0

$0

$5,717,141 Ended 11/30/00
No funds since 02,
$225,504 in
$0 contract since 08

$148,815

$60,000

$22,139

$0

$0

$0

$0

$0

$0

$2,438,082

$0

$1,375,844

$0

$0

$1,237,530

$0

$0

$5,411,270

$97,235,985
$103,860,844

$33,217,085
$33,509,990

$0
$13,512,151

$230,954 No funds since‘02
Ended 11/30/07
$92,772 in
$0 contract
Ended 11/30/07
$1,291,080 in
$0 contract
Executive froze
$8,822,941
because of
$3,813,926 economy
$1,237,500 Northville Suit
$15 million for
2009 has not been
$5,411,270 appropriated
Program is over
subscribed by
$0 $112.1 million
$21,667,415

Not included in the available fund balance shown by the Division of Real Estate is $8.9
million that remains from the ¼-cent sales tax that was dedicated to the Water Quality
Protection Program (Fund 475), which had expired on November 30, 2000. The
breakdown is $3,279,742 for 12-5(D) Water Quality Funding and $5,717,141 for 12-5(E)
Residuary – Non Pine Barrens Towns.
During the period January 1, 2008 through March 31, 2009 the county acquired almost
900 acres of property as shown on the table below. The prices ranged from $1 million

per acre for the County’s share of a 1.2 acre Shelter Island open space parcel
purchased under the Legacy Fund to $68,420 per acre ($12,059,858 purchase) for
176.26 acres of farmland development rights in the Town of Riverhead. In East
Hampton the cost per acre is artificially low as presented because the 75.75 total
acreage of the Dick Cavett property is scheduled but only the County’s one-third share
of the $18 million purchase price is accounted for as the cost. The true cost of the
parcel is $237,624 per acre not the $79,208 per acre implicit in the table. Such a
presentation is also shown in some of the Legacy Fund parcels where total acreage but
not the total cost is shown. It is our understanding that the East End Towns use such a
presentation in their CPF Programs. In our view such a presentation unless properly
footnoted blurs the audit trail. In 2008 Legacy Fund parcels were purchased in Shelter
Island, Southampton, Southold, East Hampton, and Brookhaven. The cost of the 9.54
acre Filippelli property in East Hampton was $3.2 million not the $1.6 million County
share. The cost of the 45.3 Blocker property in Southold is $8 million not $4 million; the
8.45 acre Topping parcel in Southampton is $ 4,899,260 not $1,750,208 and the
Lundstorm parcel is $11,785,800 not $5,665,400. To adjust the table for the Cavett
parcel and four of the seven Legacy parcels the total cost should be increased by
$26,414,452 for an average cost of $135,728 per acre.
TOWN BY TOWN PER ACRE COST
COST PER
TOWN
Babylon

COST

ACREAGE

ACRE

$748,550

3.01

$248,687

Brookhaven

$35,066,145

342.72

$102,317

East Hampton

$10,355,000

88.81

$16,598

$285,000

1.00

$285,000

$1,386,000

4.40

$315,000

$22,079,776

315.49

$69,986

$600,000

0.60

$1,000,000

$2,235,000

7.90

$282,011

Southampton

$10,192,224

40.28

$253,034

Southold

$12,687,705

95.02

$133,527

$95,635,900

899.23

$106,353

Grand Total $122,050,352

899.23

$135,728

Huntington
Islip
Riverhead
Shelter Island
Smithtown

County Total

1) c. Suggested Changes to the Division of Real Estate Summary
(a) In Negotiation
The amounts for properties in negotiations, as shown in the first chart above, are $33.2
million for the “Bonded ¼% DWPP”, which according to Real Estate is oversubscribed
by $112.1 million, and $292,905 for the remaining programs. The Budget Review
Office’s opinion continues to be that the County should not earmark funds for parcels in
negotiation. The fact that negotiations are underway does not mandate that funds be
set aside to purchase property. In order to encumber funds, a contract of sale is
needed. We believe that it benefits the County to negotiate simultaneously and bargain
with several different sellers over different parcels. If sellers realize that others are
competing for the same County funds, they may tend to be more flexible during
negotiations.
(b) Accepted Offers
In the past, accepted offers have not been included as part of the Legislature’s definition
of total funds available. This definition should be reconsidered. One reason is that
many accepted offers are not reduced to contract in a timely manner (within one
month). As such, a case can be made for including accepted offers as part of total
funds available. The purchase of real property is governed by the Statute of Frauds,
which holds that until an agreement is reduced to writing and is signed, a legal right
does not exist in real property. This year the Executive has implicitly accepted this
definition in the bonded ¼% program by accepting offers on $97 million in property
when the account balance is only $18.4 million.
In the real estate industry, the common practice is that the seller prepares the contract
of sale. For County land acquisitions, the Department of Law prepares the contract.
For the period ending March 31, 2009, the Environmental Acquisition Summary,
excluding the “Bonded ¼% DWPP”, indicates that there are a total of 87 acceptances
that have a contract value totaling $103,860,844, including 12-5 (D) & (E). If an offer
has been accepted the transaction should quickly proceed to contract. Based upon
available funds the County could only proceed to contract on $18.4 million of the
bonded ¼% program. Until a contract is signed either party can change their mind
without legal impediment or consequence. In real estate practice, unless there are
unusual circumstances, the time between a valid accepted offer and buyer and seller
entering into a contract should be minimal. In many transactions, the seller gives the
buyer ten business days to accept a contract. If there is too long a delay, the County
has given the seller an opportunity to shop the County offer to see if they can do better.
2) The County’s Land Acquisition Track Record
In last year’s report, we discussed the Division of Real Estate “Status of Planning Step
and Acquisition Resolutions Report”, which tracks the progress of parcels to closing that
have been authorized for acquisition. The report showed parcel status broken down
into five categories: rejected, closed, negotiation, appraisal and unassigned. The next

table details the rejected and closed parcels through February 2008 because only those
two categories are final determinations.
From 2000 through February 25, 2008 there has been a 64.2% rejection rate for County
offers. This should be one of the issues that the County and the Towns should be
discussing, because the rate of rejection that the County and the Towns are
experiencing has an important impact on the level of funding needed to acquire the
number of acres that government has made a commitment to purchase.
Properties with final action
taken
Total

100.0%

1,032

Rejected

64.2%

663

Closed

35.8%

369

As seen in the table below, the Division of Real Estate’s “Planning Steps by Legislature
District Not Closed Report” dated May 29, 2008, shows what the County would like to
purchase in the future. In particular:
¾ 1,844 tax lots, totaling 14,266.99 acres, have been authorized by the Legislature
for planning steps.
¾ The status of 58 of the tax lots, totaling 727.61 acres, is not shown. It is not
known whether the property owners are interested in selling or not.
¾ 839 tax lot owners, totaling 7,265.83 acres, have indicated that they do not want
to sell their property to the County.
¾ The remaining 947 tax lots, totaling 6,273.55 acres, are in various stages of the
planning step process which include but are not limited to appraisal process,
letter of interest sent, negotiation or no action taken.
The table shows that over half of the acreage being sought by the County has been
rejected by its owners. As for the remaining parcels, it would appear unlikely that the
County will find most of the owners willing to sell. As such, the County’s stated land
acquisition goal to acquire over 14,000 acres may be overstated.

Summary Report on Planning Steps by Legislative District - Not Closed
Division of Real Estate

Acres
Total
less No status shown
equals Sub-Total

Tax Lots

14,266.99

1,844

727.61

58

13,539.38 100.00%

1,786 100.00%

Not interested in selling

7,265.83

53.66%

839

46.98%

Various stages in the planning step process

6,273.55

46.34%

947

53.02%

3) Active Land Acquisition Programs
3) a. Multi-faceted Land Preservation Program (CP 7177)
In the 2002-2004 Adopted Capital Program the Legislature created and adopted the
Suffolk County Multi-faceted Land Preservation Program, which provided funding
flexibility and consolidated, on a prospective basis, several of the existing land
acquisition programs. The Suffolk County Multi-faceted Land Preservation Program
includes the Land Preservation Partnership, Open Space, Farmland, and Active
Recreation Programs. The Adopted 2003-2005 Capital Program expanded the scope of
the Suffolk County Multi-faceted Land Preservation Program to include Affordable
Housing.
Resolution No. 83-2008 appropriated the $13,333,000 in adopted funding for the Multifaceted Land Preservation Program; $8,833,000 was authorized for this purpose and
the remaining $4.5 million for CP 8704, Purchase, and/or Acquisition of Property for
Workforce Housing. The 2010-2012 Recommended Capital Program provides $0 for
2009 and $4.5 million instead of $13,333,000, for the four-year period 2010 through
2012 and an additional two subsequent years. These recommended reductions will
reduce the Multi-faceted Land Preservation Program by $35,332,000 over the six-year
period. At the April 14, 2008 Environment, Planning, and Agriculture Committee
meeting, representatives of the Executive Office indicated that because of fiscal
concerns in the General Fund, the Executive would not use the Multi-faceted Land
Preservation Program for any new land acquisitions for the next several months. This
restriction did not apply to parcels already in contract. It is anticipated that the new ¼cent program will be the primary source of funding for land acquisition.
3) b. Suffolk County Water Protection Fund 477
Pay-as-you-go sales tax funding for the Open Space and Farmland programs ended as
of November 30, 2007. A long standing concern of this office has been that available
fund balances are not reserved for specific program components. On the one hand, the
March 31, 2009 Division of Real Estate Environmental Acquisition Programs Summary
Status of Funds show that there is a deficit of $1.8 million in the Open Space

component and that the Farmland component has an available fund balance of
$1,116,692, with outstanding contracts of $1,291,080 or a deficit of $174,388. In
addition, there is over $5 million in remaining debt service on Environmental Facilities
Corporation (EFC) bonds, issued to finance the purchases of the Duke and AVR
properties. On the other hand, the Division of Real Estate indicates there is
approximately $5.9 million of open space sales tax to be appropriated. Without an
accurate breakdown of reserves by program, it is not clear if there are sufficient funds
available.
3) c. Environmental Legacy Fund
The 2007 Capital Program proposed $50 million in funding for the Environmental
Legacy Fund. The breakdown was $20 million in 2007 and $15 million in each of 2008
and 2009. Resolution No. 281-2007 established the criteria for the Environmental
Legacy Fund. The Sixth Resolved clause provided that the program shall acquire
environmentally significant open space, farmlands, active parklands and historic
properties. Other than historic properties, which are not defined in the Legislation, the
other types of acquisitions are permitted under the Suffolk County Multi-faceted Land
Preservation Program, which includes the Land Preservation Partnership, Open Space,
Farmland, and Active Recreation Programs. Active Recreation Programs are defined in
Resolution No. 602-2001, which established the criteria for access to funding for the
Suffolk County Active Parklands Stage II Acquisition Program.
Historic Properties are defined by Section 61 of the Public Buildings Law. “Historic
and/or cultural place or property” are defined as any building, structure, district, area or
site including underground and underwater sites, that is of significance in the history,
architecture, archeology or culture of the state, its communities, or the nation. Over the
years the County has acquired historic properties either through purchase or gift. The
problem is that the County has not had a good track record in maintaining them. Given
the County’s difficulty in maintaining historic properties in our possession, we
recommend proceeding very cautiously in acquiring more historic properties.
The following graph details the Legacy Fund individual acquisitions, showing full
purchase price, county share, type of acquisition and total acreage from the programs
inception through March 31, 2009.

TOWN
Brookhaven

TOTAL
PRICE

LEGACY FUND
PER ACRE
ACREAGE
COST

COUNTY
SHARE

$11,785,800

87.16

$130,000 50% farmland

East Hampton

$3,200.000

9.50

$336,842 50% open space

Shelter Island

$1,200,000

1.20

$1,000,000 50% open space

Southampton

$14,760,420

25.44

$580,205 40% farmland

Southampton

$4,899,260

8.45

$579,794 40% farmland

Southold

$13,294.000

57.80

$230,000 50% open space

Southold

$8,000,000

45.03

$177,659 50% open space

Total

$55,939,480

234.58

$238,466

County Share

$26,603,772

113.91

$233,550

4) Capital Program
As a planning document setting out the County’s policy for land acquisition, the capital
program should include all of the County’s land acquisition programs. The capital
program does not include the capital transfers of Fund 477 sales tax revenue dedicated
for land acquisitions. In addition, during its deliberations on the need for open space
land acquisition, the Legislature should give consideration to the large commitment
made by the five East End towns to their Community Preservation Funds (CPF).
5) Town Community Preservation Funds
In addition to the County’s commitment of more than $1.6 billion plus interest for land
programs through 2030, each of the five East End towns established a Community
Preservation Fund (CPF) for open space preservation, as authorized by State
legislation under Town Law Section 64(e). The Community Preservation Fund receives
its revenue from the transfer tax (or deed tax) of 2% of the consideration (or purchase
price) of property transferred in Suffolk’s five East End towns. The transfer tax was
authorized by New York State Tax Law Section 1449(aa). This tax took effect on July 1,
1998 and will sunset on December 31, 2030. The sunset provision was extended from
the original 2020 sunset date to 2030 on July 26, 2006. There is an exemption from the
2% tax for the first $250,000 for an improved parcel and $100,000 for vacant land in
East Hampton, Shelter Island, and Southampton. In Riverhead and Southold the
exemption for improved parcels and vacant land are $150,000 and $75,000
respectively.
Since its inception through the end of 2008, the five East End towns have collected
more than $562.8 million for open space preservation from the Community Preservation
tax. When the program was approved, it was expected to generate approximately $30

million per year. The program has far exceeded expectations and on an annual basis
has taken in more than two times the expected amount. The table below summarizes
the town programs. Assuming that CPF revenue in the remaining 21 years is in the
same proportion to the experience in the first ten years, the five East End towns will
collect approximately $1.2 billion more by the end of the program in 2030. With the
rapid increase in Suffolk County land values, annual tax collections have tripled from
$28.9 million in 2001 to more than $96 million in 2007, with 87% being collected in the
Towns of Southampton and East Hampton. As a result of the near collapse of the real
estate market in 2008, CPF dropped to $56.3 million.
The slowdown is continuing in 2009. Total revenue through March 31, 2009 is
$6,265,724, which equates to $25.1 million on an annualized basis. The important point
to note is that the CPF program will continue for 21 more years, and should generate
increasing annual receipts as the real estate market stabilizes.
Even with this slowdown in revenue there is considerable CPF activity, largely due to
surplus funds available in Southampton and East Hampton. The Town of Southampton
is seeking to expand the use of CPF PILOT payments to include school districts not
within the Pine Barrens Core area. There have also been discussions mostly by the
North Fork towns to create a regional fund that would combine the individual town funds
into one super fund that could buy land in any of the East End towns. The New State
Comptrollers’ Office is auditing the East End Town’s CPF to assure that funds are being
expended appropriately and not for unauthorized general fund purposes.
Our analysis indicates that by the year 2030 the County of Suffolk and the five East End
towns will have committed an additional $2.5 billion in funding for land preservation
acquisitions. As more and more land is preserved, the value of the available parcels will
increase and the tax base will decrease as land is taken off the tax rolls.
Community Preservation Fund
Revenue Collected
East
Year

Hampton

Shelter
Riverhead

Island

Southampton

Southold

Total

1999

$3,092,940

$421,383

$335,010

$8,282,117

$1,025,621

$13,157,071

2000

$9,958,389

$1,258,811

$700,504

$19,993,154

$2,309,338

$34,220,196

2001

$7,844,319

$2,410,355

$534,239

$15,345,427

$2,765,762

$28,900,102

2002

$10,926,139

$2,693,518

$908,813

$22,299,221

$3,499,812

$40,327,503

2003

$11,272,031

$3,712,433

$1,030,646

$26,460,595

$4,357,492

$46,833,197

2004

$19,736,640

$4,153,513

$1,663,060

$42,265,802

$5,793,880

$73,612,895

2005

$25,445,355

$5,537,874

$2,014,368

$50,619,156

$6,928,467

$90,545,220

2006

$19,495,197

$6,093,053

$2,169,949

$49,821,278

$5,659,643

$83,239,120

2007

$29,933,154

$4,298,119

$2,234,347

$53,310,752

$5,841,578

$95,617,950

2008

$14,477,685

$2,763,545

$1,237,489

$32,737,452

$5,134,269

$56,350,440

Totals

$152,181,849

$33,342,604

$13,828,425

$321,134,954

$43,315,862

$562,803,694

6) Different Points of View
The Dowling College Economic and Social Policy Institute issued a report on “Long
Island Government Land Acquisition: Can Long Island Taxpayers And the Regional
Economy Still Afford It?” dated October 9, 2008. The conclusion of the report is that
“Long Island, between 1976 and 2008, has already successfully and expensively
preserved over 30,000 acres of open space. During that period of time, with an
expanding economy and robust residential construction, the obvious conclusion
was that we have to preserve as much of what land is left as possible. However,
now, with demographics changing, a glut of homes on the market, focus on
downtowns for building higher and with more density, there has to be a serious
discussion of whether we are buying too much land, with the economic impact on
the regional economy factored into any decision made regarding purchasing
more open space”.
The report further finds that
“The time is upon us to put before the voters an amendment to the ¼-cent sales
tax use proposition and redirect the funds from open space to water protection
and sewers. With 70% of Suffolk County without sewers, the leaching of waste
from untreated septic systems into the ground water or the out flow of this
sewage into our bays and harbors makes good sense. Furthermore, sewers will
provide downtowns with the capability to attract development to build height and
density, which will result in more affordable housing for young people to remain
on Long Island. This will also make Long Island affordable because the tax
revenues will go directly into housing that will attract Long Island’s future
workforce.”
The report concludes that the economic future of Long Island depends on how well we
recognize what is important and are able to distinguish it from what is essential, so that
we can preserve what we absolutely must and open the door to the changes we need.
In the opinion of the Budget Review Office, one of the most valuable points that the
Dowling Report makes is that:
“We should not be afraid to ask whether Long Islanders are being asked to pay
for additional land, since the acreage already acquired will preserve drinking
water for future generations.”
The Dowling College’s report states that:
“Suffolk County Water Authority data indicates that regional water supplies are
sufficient for well into the next century. . . It may be that the point has been
reached where an imbalance now exists between sustaining Long Island’s
economy and the need for continued government land acquisition.”
The opposing viewpoint is articulated in “On Course for Failure”, prepared by the Long
Island Pine Barrens Society in April 2007. This document declares that “Sources in and
out of government agree that there remain 70,000 acres of land which are not yet
committed to preservation or development. Planners and environmentalists agree that

Long Island’s preservation needs (both economically and environmentally) can be met
by the preservation of about half of the remaining open space and farmland – 35,000
acres (25,000 acres of open space and 10,000 acres of farmland).
Whether one agrees with this statement or not, all would agree that the economic world
of 2009 is quite different from what the economic world was in 2007. People today are
concerned because they realize that government does not have unlimited resources to
deal with problems such as high taxes, the high cost of energy, water quality protection,
inadequate sewer systems, and a lack of housing choice. At this juncture as all layers
of government struggle with significant shortfalls, we need to balance our ability to fund
land acquisitions against other competing needs and the serious problems mentioned
here. With the downturn in the economy, it is less likely that the final build-out of Long
Island would still occur in 2015 as projected in “On Course for Failure”. In the opinion of
the Budget Review Office, consideration should be given to amending the ¼-cent
program by referendum to let the people decide whether in the short run it is better to
provide additional funding for storm water remediation projects for the next few years,
thus providing additional local jobs and still protecting the environment.
7) Overlapping and Competing Land Acquisition Programs
The number of County land programs has grown from two (open space and farmland) to
the 11 programs that are categorized as active today. Some programs, such as the
Suffolk County Multi-faceted Land Preservation Program, have overlapping components
for drinking water protection, open space, watershed and/or estuary protection, parkland
and Farmland Development Rights. This proliferation of land acquisition programs has
created self-imposed different terms and conditions to purchase properties. Because of
these differences in program requirements, programs with more stringent conditions
have been underutilized.
This is the case for the early Drinking Water Protection Programs. According to the
Division of Real Estate’s March 31, 2009 Summary Status of Funds, the cash fund
available balances total more than $5.3 million in Fund 475 (12-5 (D) and (E), which has
not received sales tax revenue since November of 2000. There is currently
approximately $2.8 million in accepted offers and negotiation, yet it is more than eight
years since sales tax for this program has been collected. It is poor accounting practice
to leave cash sitting idle in a bank account. It is more cost effective to spend cash, if
available, than to borrow. Unnecessary accounts and programs overly complicate the
control of cash and appropriations. The cash balances in these older programs should
be exhausted before incurring the added expense associated with borrowing.
Legislation should be considered to make the criteria for use of these funds less
restrictive. This may require a referendum.
Progress in reducing the number of programs has been made with the end of the
Greenways Program, Land Preservation Partnership (CP 7174), and the Save Open
Space Program. Funding for the “New ¼% DWPP Open Space” and the “New ¼%
DWPP Farmland” ceased as of November 30, 2007. Sufficient funds will have to be

reserved to pay debt service through 2013 that is owed by this program. In addition,
there are balances in two other programs, Open Space Program (CP 7144) and
Farmland (CP 8701), that are in contract and should close by year end.
There are five categories of land that are purchased by the County: 1) Open Space, 2)
Active Parkland, 3) Farmland Development Rights, 4) Water Quality Protection, and 5)
Affordable Housing. Hamlet Parks, Hamlet Greens, and Pocket Parks are a form of
parkland and should be treated as such. The Budget Review Office believes that
unless there are special circumstances there should only be one land program for each
category of land purchases. The multi-faceted acquisition program approach to land
acquisition enables the County to maintain the goals of the current five land purchase
categories and to reduce the total number of programs. The number of programs can
only be reduced by exhausting their available appropriations (cash or bond
authorizations).
8) Concluding Remarks
There are issues that the County needs to address as it sets policy related to land
acquisition programs. We have expressed concerns similar to those contained in the
Dowling Report. Those concerns are not new; they have been discussed in our Capital
Report for the last several years. The 2007 referendum approved, not only was an
extension of the ¼% sales tax until 2030, but also redistributed a portion of sewer
funding mostly to land acquisition, and to a small extent Water Quality Protection. The
question remains as to “what is the proper level of funding for land acquisition?” There
is no question that since its start in 1959, that Suffolk County Land Acquisition and
Farmland Development Rights Programs have preserved 55,369 acres into perpetuity
at a cost of approximately $852.8 million. With Suffolk County facing rising property,
income, and sales taxes, increased energy costs, the need for affordable housing, water
quality protection problems, and the need to dramatically increase sewer capacity, the
level of resources allocated to acquire land may be beyond our means. That is a
legislative policy decision that will affect future generations
The importance of these other issues cannot be overlooked. Proper sewage waste
management helps to protect the groundwater and spur economic development. The
current piecemeal approach may be adversely affecting economic growth. The cost of
energy is also an essential element to economic growth. An aggressive energy
conservation program results in a positive benefit to the environment and lower County
energy costs, which helps to control taxes. To plan for the future, information must be
shared, constantly updated and evaluated to determine if circumstances require a
different approach. The cooperation of all levels of government is essential.
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INDEX OF CAPITAL PROJECTS
NO.
1124
1125
1132
1133
1603
1604

TITLE
ALTERATIONS OF CRIMINAL COURTS BUILDING, SOUTHAMPTON
RENOVATIONS/IMPROVEMENTS TO COHALAN COURT COMPLEX
EQUIPMENT FOR MED-LEGAL INVESTIGATIONS & FORENSIC SCIENCES
RENOVATIONS TO SURROGATE'S COURT
BUILDING SAFETY IMPROVEMENTS
EAST END VETERANS' CLINIC - RIVERHEAD COUNTY CENTER
FUEL MANAGEMENT/PREVENTIVE MAINTENANCE AND PARTS INVENTORY
1616
CONTROL SYSTEM
1623 ROOF REPLACEMENT ON VARIOUS COUNTY BUILDINGS
1641 RENOVATION OF 4TH PRECINCT FOR GENERAL OFFICE SPACE
1643 IMPROVEMENTS TO COUNTY CENTER C-001, RIVERHEAD
1651 HISTORIC DOCUMENTS LIBRARY/ BOOK ROOM SHELVING PROJECT
ENERGY CONSERVATION AND SAFETY IMPROVEMENTS TO H. LEE DENNISON
1659
BUILDING
1664 ENERGY CONSERVATION AT VARIOUS COUNTY FACILITIES
REHABILITATION OF PARKING LOTS, DRIVES, CURBS AT VARIOUS COUNTY
1678
FACILITIES
1681 UPGRADING COURT MINUTES APPLICATION
RECONSTRUCTION/IMPROVEMENTS AT THE BOMARC RECORDS STORAGE
1705
FACILITY
REPLACEMENT/CLEANUP OF FOSSIL FUEL, TOXIC AND HAZARDOUS MATERIAL
1706
STORAGE TANKS
INSTALLATION OF FIRE, SECURITY AND EMERGENCY SYSTEMS AT COUNTY
1710
FACILITIES
1715 RIVERHEAD COUNTY CENTER POWER PLANT UPGRADE
1724 IMPROVEMENTS TO WATER SUPPLY SYSTEMS
1729 SUFFOLK COUNTY DISASTER RECOVERY
REMOVAL OF TOXIC & HAZARDOUS BUILDING MATERIALS AND COMPONENTS AT
1732
VARIOUS COUNTY FACILITIES
REPLACEMENT OF MAJOR BUILDING OPERATIONS EQUIPMENT VARIOUS COUNTY
1737
FACILITIES
MODIFICATIONS FOR COMPLIANCE WITH AMERICANS WITH DISABILITIES ACT
1738
(ADA)
1740 UPGRADE PAYROLL SYSTEM DATABASE
PURCHASE AND REPLACEMENT OF NUTRITION VEHICLES FOR THE OFFICE OF
1749
THE AGING
1758 GDB MIGRATION AND IMPLEMENTATION, AREIS WEB SERVICES
ELEVATOR CONTROLS AND SAFETY UPGRADING AT VARIOUS COUNTY
1760
FACILITIES
1762 WEATHERPROOFING COUNTY BUILDINGS
1766 BUILDING FOR WILDLIFE RESCUE AND EDUCATION, MARINE SCIENCE
DEMOLITION OLD COOPERATIVE EXTENSION BUILDING AND NEW PARKING
1768
FACILITIES
1769 PUBLIC WORKS FLEET MAINTENANCE EQUIPMENT REPLACEMENT
1786 ENTERPRISE PROCESS DATA MODEL
1790 UNIFIED LAND RECORD SYSTEM
1794 FIBER OPTIC CABLE BACKBONE
1796 IMPROVEMENTS TO SUFFOLK COUNTY FARM
1800 SECURE AUTHENTICATION SYSTEM
1806 PUBLIC WORKS BUILDINGS OPERATION AND MAINTENANCE EQUIPMENT
1807 GLOBALLY MANAGED NETWORK PROTECTION AND SECURITY
CLK01 OUTDATED PC AND RELATED EQUIPMENT REPLACEMENT

PAGE
82
83
85
86
88
89
90
91
94
96
97
98
100
105
107
108
109
112
114
115
117
120
123
126
127
129
132
133
135
137
138
139
140
142
143
145
147
148
150
151

INDEX OF CAPITAL PROJECTS
NO.
2114
2118
2120
2138
2140
2149
2159
2174
2181
3008

TITLE
RENOVATION OF KREILING HALL, AMMERMAN CAMPUS
RENOVATION TO SAGTIKOS BUILDING, GRANT CAMPUS
HEALTH AND SPORTS FACILITY, EASTERN CAMPUS
INSTALLATION OF COOLING SYSTEMS
SECURITY NOTIFICATION, COLLEGE WIDE
INFRASTRUCTURE, COLLEGE WIDE
LEARNING RESOURCE CENTER, GRANT CAMPUS
SCIENCE, TECHNOLOGY AND GENERAL CLASSROOM BUILDING
PARTIAL RENOVATION OF THE PECONIC BUILDING
NEW REPLACEMENT CORRECTIONAL FACILITY AT YAPHANK

3014

IMPROVEMENTS TO THE COUNTY CORRECTIONAL FACILITY (C-141), RIVERHEAD

3016
3020
3060
3111
3135

REPLACEMENT OF EXISTING FIREWORKS BURN PITS
EXPANSION OF VIDEO CONFERENCING AT VARIOUS LOCATIONS
PURCHASE OF COMMUNICATION EQUIPMENT
FIREARMS SHOOTING RANGE, SAFETY IMPROVEMENTS
PURCHASE OF HEAVY DUTY VEHICLES FOR THE POLICE DEPARTMENT

3184

RENOVATIONS, CONSTRUCTION & ADDITIONS TO POLICE PRECINCT BUILDINGS

3198
3233
NONE
NONE
3301

5047

PURCHASE OF THREE DIESEL ENGINES
UPDATE MICROWAVE RADIOS
REPAIR OF YAPHANK TOWER
REPLACEMENT OF HAUPPAUGE TOWER
SAFETY IMPROVEMENTS AT VARIOUS INTERSECTIONS
TRAFFIC CALMING MEASURES ON CR 19, PATCHOGUE-HOLBROOK RD., FROM THE
LIE TO CR 16, PORTION ROAD
COUNTY SHARE FOR CLOSED LOOP TRAFFIC SIGNAL SYSTEM
FIRE RESCUE C.A.D. SYSTEM
EMERGENCY OPERATIONS CENTER IMPROVEMENTS
PALM AFIS (AUTOMATED FINGERPRINT IDENTIFICATION SYSTEM)
CONSTRUCTION AND/OR RENOVATION OF SUFFOLK COUNTY LABORATORY
FACILITIES
PURCHASE AND INSTALLATION OF GENERATORS FOR FULL POWER SUPPLY AT
COUNTY OWNED HEALTH CENTERS
HEALTH SERVICES ELECTRONIC MEDICAL RECORDS
EQUIPMENT FOR JOHN J. FOLEY SKILLED NURSING FACILITY
PURCHASE OF EQUIPMENT FOR HEALTH CENTERS
ENVIRONMENTAL HEALTH LABORATORY EQUIPMENT
ENVIRONMENTAL QUALITY GEOGRAPHIC INFORMATION AND DATABASE
MANAGEMENT SYSTEM
MEDIAN IMPROVEMENTS OF VARIOUS COUNTY ROADS
STRENGTHENING AND IMPROVING COUNTY ROADS
RECONSTRUCTION OF DRAINAGE SYSTEMS ON VARIOUS COUNTY ROADS
DRAINAGE IMPROVEMENTS ON CR 76, TOWNLINE RD. TOWNS OF ISLIP &
SMITHTOWN
PUBLIC WORKS HIGHWAY MAINTENANCE EQUIPMENT

5048

CONSTRUCTION AND REHABILITATION OF HIGHWAY MAINTENANCE FACILITIES

5054
5072
5095
5097

TRAFFIC SIGNAL IMPROVEMENTS
IMPROVEMENTS TO COUNTY ENVIRONMENTAL RECHARGE BASINS
RECONSTRUCTION OF CR11, PULASKI RD. FROM LARKFIELD RD. TO NY 25A
RECONSTRUCTION OF CR 17, CARLETON AVENUE, TOWN OF ISLIP

3302
3309
3416
3418
3503
4003
4008
4036
4041
4055
4079
4081
5001
5014
5024
5039
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154
157
159
162
164
167
168
171
173
177
181
185
186
187
190
191
192
193
196
197
198
200
202
203
206
210
213
216
217
219
221
222
224
225
228
230
232
234
235
236
239
240
242
245

INDEX OF CAPITAL PROJECTS
NO.

5190
5196
5200
5330

TITLE
SAFETY & DRAINAGE IMPROVEMENTS TO THE CENTER MEDIANS ON VARIOUS
COUNTY ROADS
INTERCHANGE IMPROVEMENTS FOR CR 111 AT THE LIE SERVICE ROADS
INTERSECTION IMPROVEMENTS ON CR 19, PATCHOGUE-HOLBROOK ROAD AT
FURROWS ROAD
SAFETY IMPROVEMENTS TO CR 21, MAIN STREET IN YAPHANK
RECONSTRUCTION OF PORTIONS OF CR 11 PULASKI ROAD - HUNTINGTON
COUNTY SHARE FOR RECONSTRUCTION OF CR - 67, MOTOR PARKWAY BRIDGE,
LIE (EXIT 55)
GROUNDWATER IMPROVEMENT AND DRAINAGE MODIFICATIONS TO CR 48,
MIDDLE ROAD
DRAINAGE IMPROVEMENTS ON CR 52, SANDY HOLLOW ROAD
COUNTY WIDE HIGHWAY SIGN MANAGEMENT SYSTEM
DREDGING OF COUNTY WATERS
SHORELINE PROTECTION AT HASHAMOMUCK COVE

5343

RECONSTRUCTION OF SHINNECOCK CANAL LOCKS, TOWN OF SOUTHAMPTON

5347

COUNTY SHARE FOR RECONSTRUCTION AND DREDGING AT SHINNECOCK INLET

5348

RECONSTRUCTION OF SHINNECOCK CANAL JETTIES AND BULKHEADS
COUNTY SHARE FOR THE WEST OF SHINNECOCK INLET INTERIM STORM DAMAGE
PROTECTION PROJECT
COUNTY SHARE FOR MORICHES INLET NAVIGATION STUDY
RECONSTRUCTION OF CULVERTS
COUNTY SHARE FOR THE WESTHAMPTON INTERIM STORM DAMAGE PROTECTION
PROJECT
BULK HEADING AT VARIOUS LOCATIONS
CONSTRUCTION OF SIDEWALKS ON VARIOUS COUNTY ROADS
COUNTY SHARE FOR THE RECONSTRUCTION OF CR 3, PINELAWN ROAD TOWNS
OF HUNTINGTON AND BABYLON
COUNTY SHARE FOR THE RECONSTRUCTION OF CR 97, NICOLLS ROAD, TOWN OF
BROOKHAVEN
RECONSTRUCTION OF CR 46, WILLIAM FLOYD PARKWAY
COUNTY SHARE FOR THE RECONSTRUCTION OF CR80, MONTAUK HIGHWAY
SHIRLEY/MASTIC, TOWN OF BROOKHAVEN
RECONSTRUCTION OF CR 48, MIDDLE ROAD FROM HORTON AVENUE TO MAIN
STREET
RECONSTRUCT OF CR 2, STRAIGHT PATH FROM MOUNT AVENUE TO NYS ROUTE
231
IMPROVEMENTS TO NORTH HIGHWAY, CR 39, FROM SUNRISE HIGHWAY TO
MONTAUK HIGHWAY
RECONSTRUCTION OF CR 58, OLD COUNTRY RD., TOWN OF RIVERHEAD
IMPROVEMENTS TO CR 80, MONTAUK HIGHWAY, BETWEEN NYS 112 AND CR101,
TOWN OF BROOKHAVEN
RECONSTRUCTION OF CR 83 PATCHOGUE-MT. SINAI ROAD TOWN OF
BROOKHAVEN
CR 85 MONTAUK HIGHWAY FROM CR 97, NICOLLS ROAD TO WEST AVENUE, TOWN
OF BROOKHAVEN
INTERSECTION IMPROVEMENTS @ CR10, ELWOOD ROAD AND CR11
RECONSTRUCTION OF CR 4, COMMACK ROAD FROM THE VICINITY OF NICOLLS
ROAD TO JULIA CIRCLE
SAGTIKOS CORRIDOR

5116
5123
5128
5138
5168
5172
5184

5361
5370
5371
5374
5375
5497
5510
5512
5515
5516
5526
5527
5528
5529
5534
5548
5554
5558
5560
5565
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259
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264
265
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265
267
265
269
272
275
276
278
279
280
282
283
285
287
288
290
291
292
294
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NO.
5570
5571

TITLE
RECONSTRUCTION OF CR 46 WILLIAM FLOYD PARKWAY AT SURREY CIRCLE
INTERSECTION
INTERSECTION IMPROVEMENTS AT CR 48, MIDDLE ROAD AND COX NECK ROAD

5734

CR 31, OLD RIVERHEAD ROAD & CR 104, RIVERHEAD QUOGUE ROAD, TOWN OF
SOUTHAMPTON
PURCHASE OF HYBRID ELECTRIC VEHICLES
CLEAN CITIES-ALTERNATIVE FUEL INFRASTRUCTURE AND COMPRESSED
NATURAL GAS (CNG) VEHICLES
EQUIPMENT FOR PUBLIC TRANSIT VEHICLES
PURCHASE OF SIGNS AND STREET FURNITURE
STORAGE BUILDING FOR TRANSPORTATION DIVISION CAPITAL EQUIPMENT
PURCHASE OF PUBLIC TRANSIT VEHICLES
RENOVATION & CONSTRUCTION OF FACILITIES AT FRANCIS S. GABRESKI
AIRPORT
TOWER RENOVATIONS AT FRANCIS S. GABRESKI AIRPORT
REHABILITATION OF RUNWAY LIGHTING SYSTEMS AT FRANCIS S. GABRESKI
AIRPORT
AVIATION UTILITY INFRASTRUCTURE

5739

PAVEMENT MANAGEMENT REHABILITATION AT FRANCIS S. GABRESKI AIRPORT

5806
5838
5850
5902

MOVEABLE BRIDGES- NEEDS ASSESSMENT AND REHABILITATION
REHABILITATION OF SMITH POINT BRIDGE
REHABILITATION OF VARIOUS BRIDGES AND EMBANKMENTS
PLANTING TREES & SHRUBS AT VARIOUS COUNTY LOCATIONS/ROADS
INFRASTRUCTURE IMPROVEMENTS FOR WORKFORCE HOUSING / INCENTIVE
FUNDING
SUFFOLK COUNTY DOWNTOWN REVITALIZATION PROGRAM
INCUBATORS FOR BUSINESSES IN DISTRESSED AREAS
DOWNTOWN BEAUTIFICATION AND RENEWAL
FENCING AND SURVEYING VARIOUS COUNTY PARKS
IMPROVEMENTS TO CAMPGROUNDS
HEAVY DUTY EQUIPMENT FOR COUNTY PARKS
IMPROVEMENTS TO PECONIC DUNES COUNTY PARK
ESTABLISHMENT OF DOG RUNS AT COUNTY FACILITIES
IMPROVEMENTS AT CUPSOGUE COUNTY PARK
METER INSTALLATION AND UTILITY ACCOUNTABILITY
RESTORATION OF WEST NECK FARM (AKA COINDRE HALL), HUNTINGTON
RECONSTRUCTION OF SPILLWAYS IN COUNTY PARKS
IMPROVEMENTS TO COUNTY MARINAS
RESTORATION OF SMITH POINT COUNTY PARK
IMPROVEMENTS TO GARDINER COUNTY PARK/SAGTIKOS MANOR
RENOVATIONS TO LONG ISLAND MARITIME MUSEUM
IMPROVEMENTS TO COUNTY GOLF COURSES
DEMOLITION/CONSTRUCTION OF MAINT. BLDG. - INDIAN ISLAND
CONSTRUCTION OF MAINTENANCE AND OPERATIONS FACILITIES
IMPROVEMENTS TO OLD FIELD HORSE FARM
SUFFOLK COUNTY MULTI-FACETED LAND PRESERVATION PROGRAM
IMPROVEMENTS TO WATER SUPPLY SYSTEMS IN COUNTY PARKS
EQUIPMENT FOR REVENUE COLLECTION AT PARK FACILITIES
ENERGY SAVINGS/PARKS COMPLIANCE PLAN

5572
5601
5602
5648
5651
5652
5658
5702
5709
5726

6411
6412
6413
6418
7007
7009
7011
7050
7065
7080
7081
7096
7099
7109
7162
7164
7165
7166
7167
7173
7176
7177
7184
7186
7188

PAGE
296
297
298
300
301
303
304
306
307
311
313
315
316
318
322
324
326
330
332
334
336
337
342
344
346
347
349
351
353
354
357
359
360
363
365
367
369
370
372
374
375
377
378

INDEX OF CAPITAL PROJECTS
NO.

7507
7510
7512
8108

TITLE
REVITALIZATION OF WILLIAM & MOLLIE ROGERS WATERFRONT AT SUFFOLK
COUNTY VANDERBILT MUSEUM
RESTORATION AND STABILIZATION OF SEAPLANE HANGER AT SCVM
RESTORATION OF DRIVEWAYS, GUTTERS AND CATCH BASINS AT SUFFOLK
COUNTY VANDERBILT MUSEUM
ENVIRONMENTAL CONTROL SYSTEMS AT SCVM
REWIRING OF HISTORIC BUILDING AT SCVM
REHABILITATION OF PLUMBING SYSTEM AT SUFFOLK COUNTY VANDERBILT
MUSEUM
REPLACEMENT OF GOTO PROJECTOR AT THE VANDERBILT MUSEUM AND
PLANETARIUM
RENOVATIONS AT HISTORIC BLYDENBURGH PARK
HISTORIC RESTORATION & PRESERVATION FUND
RENOVATIONS TO THE HISTORIC SCULLY ESTATE
OUTFALL AT SEWER DISTRICT #3 - SOUTHWEST

8115

IMPROVEMENTS TO COUNTY SEWER DISTRICT #5 - STRATHMORE HUNTINGTON

8118
8121

IMPROVEMENTS TO SCSD #14 - PARKLAND
IMPROVEMENTS TO SEWER DISTRICT # 21-SUNY AT STONY BROOK
IMPROVEMENTS TO SEWER COLLECTION SYSTEMS SEWER DISTRICT # 1-PORT
JEFFERSON
SEWER EXPANSION FOR THE SMITHTOWN AND KINGS PARK MAIN STREET
COMMERCIAL AREA

7427
7428
7433
7443
7445
7447
7452

8122
8153
8170

IMPROVEMENT TO SEWAGE TREATMENT FACILITIES - SCSD #3 - SOUTHWEST

8178

CHEMICAL BULK STORAGE FACILITIES FOR SUFFOLK COUNTY SEWER DISTRICTS

8180
8181
8183
8185
8186
8220
8223
8226
8235
8237
8730
8731

SEWER DISTRICT NO. 3 - SOUTHWEST SLUDGE TREATMENT & DISPOSAL
PROJECT
INFLOW/INFILTRATION STUDY/REHABILITATION & INTERCEPTOR MONITORING AT
SD #3 - SOUTHWEST
EXPANSION TO SEWER DISTRICT NO. 3, SOUTHWEST
SEWER DISTRICTS CAPACITY STUDY
FATS/OILS AND GREASE TO FUEL (FOG) DEMONSTRATION PROJECT
UNDERGROUND INJECTION CONTROL (UIC) MANAGEMENT PROGRAM
BROWNFIELDS PROGRAM
PURCHASE OF EQUIPMENT FOR GROUNDWATER MONITORING AND WELL
DRILLING
PECONIC BAY ESTUARY PROGRAM
WATER RESOURCE MANAGEMENT
RESTORATION OF WETLANDS
ENVIRONMENTAL LEGACY FUND

PAGE
381
383
385
386
388
389
391
396
398
401
405
408
409
411
413
414
416
418
420
422
424
426
427
430
431
432
434
435
438
439

Capital Projects Included as Previously Adopted
The Proposed 2010-2012 Capital Program includes 36 projects with the same funding
and scope as the Adopted 2009-2011 Capital Budget and Program and as requested by
the departments for the 2010-2012 Capital Program. Thirteen of these projects are
addressed individually in this report. The Budget Review Office agrees with the funding
and scope of the remaining 23 capital projects, therefore does not review them in this
report. The following table lists the 36 capital projects and notes the ones reviewed in
this report.

Capital Projects Proposed as Previously Adopted and as Requested by Departments
No.
1459
1643
1711
2174
3017
3047
3060
3117
3309
3405
5175
5184

Title
IMPROVEMENTS TO BOARD OF ELECTIONS,
YAPHANK
IMPROVEMENTS TO COUNTY CENTER C-001,
RIVERHEAD
PROBATION BUILDING SECURITY
SCIENCE, TECHNOLOGY AND GENERAL
CLASSROOM BUILDING
REPLACEMENT OF GPS RECEIVERS AT VARIOUS
800 MHZ TOWER SITE LOCATIONS
REPLACEMENT OF HEAVY DUTY EQUIPMENT
FOR SHERIFF'S OFFICE
PURCHASE OF COMMUNICATION EQUIPMENT
FOR SHERIFF'S OFFICE
PURCHASE OF ADDITIONAL HELICOPTERS
COUNTY SHARE FOR CLOSED LOOP TRAFFIC
SIGNAL SYSTEM
IMPROVEMENTS TO FIRE TRAINING CENTER
SAFETY IMPROVEMENTS AND CORRIDOR STUDY
ON CR 99 WOODSIDE AVENUE
GROUNDWATER IMPROVEMENT AND DRAINAGE
MODIFICATIONS TO CR 48, MIDDLE ROAD

5721 AIRPORT FENCING AND SECURITY SYSTEM
EXTEND ALPHA TAXIWAY FRANCIS S. GABRESKI
5729
AIRPORT
5731

AIRPORT OBSTRUCTION REMEDIATION
PROGRAM AT FRANCIS S. GABRESKI AIRPORT

2009
Adopted
$0

8164
8182
8183
8186
8224

IMPROVEMENT TO YAPHANK COUNTY CENTER
SEWAGE WASTEWATER TREATMENT PLANT
SEWER FACILITY MAINTENANCE EQUIPMENT
FOR VARIOUS SEWER DISTRICTS
PURCHASE AND INSTALLATION OF SEWER
BILLING SOFTWARE AND HARDWARE
EXPANSION TO SEWER DISTRICT NO. 3,
SOUTHWEST
FATS/OILS AND GREASE TO FUEL (FOG)
DEMONSTRATION PROJECT
PUBLIC HEALTH RELATED HARMFUL ALGAL
BLOOMS

8229 PURCHASE OF SEWAGE PUMP-OUT VESSELS
8237 WATER RESOURCE MANAGEMENT
8731 ENVIRONMENTAL LEGACY FUND

$0

2011
Proposed

2012
Proposed

$500,000 $3,300,000

SY
proposed

Comment

$0

$2,050,000

$0

$0

$0

$0 See review in this report

$50,000

$0

$0

$0

$0

$0 $26,950,000

$0

$0

$0 See review in this report

$425,000

$0

$0

$0

$0

$490,000

$0

$0

$0

$0

$0

$410,000

$0

$0

$0

$0 $7,000,000

$0

$0

$0
$1,250,000

$1,250,000 $1,250,000 $1,250,000 $1,250,000 See review in this report

$300,000

$220,000

$0

$0

$0

$100,000

$0

$0

$0

$0

$0

$0

$0 $1,000,000

$0 See review in this report

$0

$0

$0

$0

$0

$0

$0

$0 $3,500,000

$0

$0

$0

$0

$100,000

$0

$0

$0

$25,000

$100,000

$100,000

$100,000

$100,000 See review in this report

$0

$0

$0

$0 See review in this report

$500,000

$500,000

$500,000

$0 See review in this report

$500,000

$500,000

$500,000

$0

$0

$0

$0

$0

$0

$0

$0

$300,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$1,000,000

$0

$0

$0

$0

$0

$0

$0

$1,000,000 $1,000,000 $1,000,000

$0

MASTER PLAN FOR AVIATION AND ECONOMIC
5738 DEVELOPMENT AT FRANCIS S. GABRESKI
$25,000
AIRPORT
PLANTING OF TREES & SHRUBS AT VARIOUS
$100,000
5902
COUNTY LOCATIONS/ROADS
INFRASTRUCTURE IMPROVEMENTS FOR
$5,000,000
6411
WORKFORCE HOUSING / INCENTIVE FUNDING
SUFFOLK COUNTY DOWNTOWN REVITALIZATION
$500,000
6412
PROGRAM
6418 DOWNTOWN BEAUTIFICATION AND RENEWAL
$500,000
IMPROVEMENTS TO RAYNOR BEACH COUNTY
$200,000
7175
PARK
IMPROVEMENTS TO NORMANDY MANOR AT
7430
$450,000
SUFFOLK COUNTY VANDERBILT MUSEUM
RESTORATION OF FACADES AT SUFFOLK
$500,000
7441
COUNTY VANDERBILT MUSEUM
IMPROVEMENTS TO SEWER DISTRICT #18 $4,200,000
8126
HAUPPAUGE INDUSTRIAL
8129 SD #7- MEDFORD SLUDGE THICKENING
$1,000,000
SEWER DISTRICT NO.3- SOUTHWEST, ULTRA
8132
$10,000,000
VIOLET DISINFECTION
IMPROVEMENTS TO SCSD # 20 - WILLIAM FLOYD
8147
$50,000
(RIDGEHAVEN)
8158

2010
Proposed

$2,000,000
$1,000,000
$175,000

$100,000

$0 See review in this report

$0

$0

$0

$0

$0 $65,000,000

$0

$0

$0 See review in this report

$0

$100,000

$0

$0

$0 See review in this report

$25,000

$25,000

$25,000

$0

$0 See review in this report

$150,000

$0

$0

$0

$100,000
$15,000,000

$100,000
$0

$25,000
$0

$25,000
$0

$0
$25,000 See review in this report
$0 See review in this report

General Government Support: Judicial
(1100)

EXISTING
PROJECT TITLE

PROJECT NO.

Alterations of Criminal Courts Building, Southampton
BRO Ranking:

51

1124
Exec. Ranking:

51

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$4,157,000

$440,000

$440,000

$0

$710,000

$0

Suffolk County Criminal Courts Building

Scope and Description of Project as Previously Approved
This project provides for alterations to the Criminal Courts building in Southampton.
¾ Phase II provides for the replacement of single pane windows and doors in the
older section of the building, security improvements, office partitioning, additional
restrooms, mechanical HVAC, electrical upgrades, and the construction of 77
parking spaces north of the power plant.
Proposed Changes
¾ The Proposed Capital Program includes this project as previously adopted.
¾ DPW requested advancing $700,000 scheduled in SY to 2012.
Status of Project
¾ Phase I was completed in 2005 and provided for improved lighting, water
proofing, security, and space improvements for jurors.
¾ Phase II planning will be completed in 2009 with construction commencing in
2010 to be completed in sub-phases with the parking upgrades to be a priority.

Budget Review Office Evaluation
The Budget Review Office agrees with the proposed funding and scheduling for this
project, however we recommend incorporating the Leadership in Energy and
Environmental Design (LEED) standards in the Phase II building alterations to reduce
future energy costs.
1124JO10

EXISTING
PROJECT TITLE

PROJECT NO.

Renovations/Improvements to Cohalan Court Complex
BRO Ranking:

51

1125
Exec. Ranking:

45

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$4,960,000

$2,000,000

$2,000,000

$0

$440,000

$440,000

Cohalan Court Complex

Scope and Description of Project as Previously Approved
This project provides for renovations and improvements to the Cohalan Court Complex.
Phase IV
¾ Combine two courtrooms on the 2nd floor into one arraignment courtroom, which
includes demolition of walls, removal of jury box, and upgrades to HVAC, fire
alarm, fire suppression, electrical power, lighting, and telephone and data
distribution systems.
¾ Addition of a 1st floor bathroom for urine testing
¾ Window flashing replacement
¾ Replacement of worn building surfaces
¾ Improvements to loading dock area to accommodate a 40-foot trailer

Phase V
Renovations and improvements include:
¾ Security supervisor’s station in the main lobby
¾ Security desk on 2nd floor
¾ Security card access system
¾ Alteration to Administrative Judge’s chamber
¾ Cooling tower replacement
¾ Signage for Family Court

Proposed Changes
The Proposed 2010-2012 Capital Program includes this project as requested by the
department for Phase V: $40,000 for planning and $400,000 for construction is deferred
from 2010 to 2011; and planning is reduced from $60,000 to $40,000 and deferred from
2011 to 2012; and $400,000 for construction is advanced from SY to 2012.

Status of Project
¾ Resolution No. 1233-2008 appropriated $270,000 for Phase IV planning.
¾ Phase IV RFP for planning is due to be released May 18, 2009.
¾ As of April 24, 2009, a total of $2,080,000 has been appropriated; the balance is
$470,000 for planning and $16,032 for construction.
¾ The Adopted 2009 Capital Budget schedules $2 million for Phase IV
construction.

Budget Review Office Evaluation
Proposed renovations and improvements to the Cohalan Court Complex under Phases
IV & V are in agreement with the Court’s and DPW’s requests. Improvements and
renovations to the Cohalan Court Complex are anticipated to configure this building to
meet the current requirements of the courts, enhance building security, and reduce
building energy costs. The Budget Review Office agrees with the proposed funding for
this project.
1125MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Equipment for Med-Legal Investigations & Forensic Sciences
BRO Ranking:

56

1132
51

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,563,000

$218,000

$218,000

$210,000

$255,000

$235,000

Scope and Description of Project as Previously Approved
This is an ongoing project to replace equipment used by the Department of Health
Services Division of Medical-Legal Investigation and Forensic Science. The project
enables the division to replace obsolescent or unserviceable equipment and to add
equipment that provides increased capability for medical-legal and forensic
investigations.
Certain items of equipment must be purchased to comply with NYS law and regulation,
or to maintain the division’s status as an accredited lab.
Proposed Changes
The Proposed 2010-2012 Capital Program includes $860,000 for the period 2010
through SY, which is $228,000 less than requested by the department.
Status of Project
¾ Equipment funding scheduled in 2008 was never appropriated.
¾ Funding from prior years has been substantially exhausted.
¾ A resolution to appropriate 2009 funds has not been laid on the table.
Budget Review Office Evaluation
The proposed budget and program allows the department to purchase most of the
equipment that will reach the end of its useful life during the term of the 2010-2012
Capital Program. However, the proposal constrains the department from several
planned replacement purchases, especially vehicles. Assuming the department will
prioritize the replacement of its obsolescent lab equipment to stay in compliance with
state law, the 2010 proposed budget constrains the department from purchasing both of
the two vehicles requested. In 2011, the proposed budget adequately funds only the
purchase of a Liquid Chromatograph/Mass Spectrometer. The Budget Review Office
recommends that a resolution be laid on the table to appropriate the $218,000
scheduled in the 2009 Capital Budget. Also add $10,000 for equipment in 2010 to for
the purchase of one of two requested vehicles.
1132CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Renovations to Surrogate’s Court
BRO Ranking:

1133

62

59

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

$3,414,000

$0

$0

2010
$0

2011

2012

$200,000

$1,850,000

Scope and Description of Project as Previously Approved
This project provides for the renovation and rehabilitation of the Surrogate’s Court
facility in Riverhead.
¾
¾

Phase I – Replace exterior glass curtainwall on building and construct a parking
lot
Phase II – Interior renovations to include the addition of a sprinkler system,
replacement of lighting and ceilings, improvement of bathrooms, replacement of
HVAC system, upgrading of electrical panels, and asbestos abatement.

Proposed Changes
The Department of Public Works requested this project as previously adopted, the
Proposed 2010-2012 Capital Program postpones $200,000 for Phase II planning from
2010 to 2011, and defers $1,850,000 for Phase II construction from 2011 to 2012.
Status of Project
Phase I planning completed March 2008, parking lot construction projected to begin in
June of 2009, contingent on DEC approval.
Budget Review Office Evaluation
This project extends the renovations of the County Center Complex into the adjacent
Surrogate Court wing of the complex. Based upon our discussions with the Department
of Public Works, delaying Phase II of this project by one year will not impact CP 1643,
Improvements to County Center in Riverhead. The Budget Review Office agrees with
the funding presentation.
1133MUN10

General Government Support:
Shared Services (1600, 1700 & 1800)

EXISTING
PROJECT TITLE

PROJECT NO.

Building Safety Improvements
BRO Ranking:

1603

52

Exec. Ranking:

53

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,100,000

$200,000

$200,000

$750,000

$0

$200,000

Scope and Description of Project as Previously Approved
Suffolk Country is required by New York State Law to administer and enforce the
Building Codes of New York State. To date, for various reasons, many county buildings
have not been inspected and do not have the appropriate building permit/certificate of
compliance on file. In order to bring these buildings into compliance, inspections and
remedial work will be required.
Proposed Changes
The Adopted 2009-2011 Capital Program provides $200,000 for planning in 2009,
$200,000 for planning and $1.25 million for construction in 2010, and an additional
$1.25 million for construction in 2011. The Proposed 2010-2012 Capital Program
retains the same level of funding, but reschedules $750,000 for construction in 2010,
$200,000 for planning in 2012, and defers $1.75 million for construction to SY. DPW
requested all $2.7 million in 2010.
Status of Project
DPW plans to perform construction/remediation work on the various county facilities in
phases, starting with the Parks Department. Resolution No. 460-2008 appropriated
$50,000 for planning and $150,000 for construction. As of April 15, 2009, no planning
funds have been spent and 98% of construction funds have been expended.
Budget Review Office Evaluation
The Budget Review Office agrees with the proposed funding; as DPW has informed us
that the Proposed 2010-2012 Capital Program provides adequate funds to update
county facilities to meet current building codes.
1603BP10

EXISTING
PROJECT TITLE

PROJECT NO.

East End Veterans Clinic – Riverhead County Center
BRO Ranking:

37

1604
Exec. Ranking

Not Included

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,000,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project was added to the 2008 Capital Budget in June of 2008 pursuant to
Resolution No. 569-2008. Resolution No. 636-2008 authorized the issuance of
$500,000 in serial bonds to finance the Suffolk County share of the construction cost for
the clinic. The remaining $500,000 of the $1,000,000 estimated cost was funded
through a grant received from the Dormitory Authority of the State of New York
(DASNY).
The project renovates space in the Riverhead County Center formerly occupied by the
old Methadone Clinic. Renovations include space for exam room and office space, the
addition of a new waiting room, and additional renovations to conform to the Americans
with Disabilities Act (ADA), including a new elevator.
Proposed Changes
The Department did not request additional funds for this project. The project is not
included in the County Executive’s Proposed Capital Program.
Status of Project
¾ As of April 15, 2009, $0 has been encumbered or expended.
¾ The Department of Public Works has indicated that they expect construction of
the East End Veterans Clinic to be completed concurrently with the
improvements to the Riverhead County Center (CP 1643). The County Center
project is expected to be completed in 3rd Quarter 2010.
Budget Review Office Evaluation
No additional funds are required for the project.
1604CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Fuel Management / Preventive Maintenance and Parts Inventory
Control System
BRO Ranking:

60

Exec. Ranking:

1616
49

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$4,610,000

$300,000

$300,000

$1,000,000

$500,000

$500,000

Suffolk County’s North Complex fueling site has undergone costly upgrades and clean up to comply with
current regulations.

Scope and Description of Project as Previously Approved
This project provides for the purchase and installation of upgraded fuel management,
preventive maintenance, and inventory control systems for the County’s fleet garages
and fleet inventory to insure proper control over fuel dispensed and improve
maintenance of the fleet vehicles.

Proposed Changes
The Department expands the scope of this project to provide upgrades for 10 County
fueling sites to comply with Suffolk County Health Department and New York State
Department of Environmental Conservation regulations.
The project description in the Proposed Capital Program states: “maintaining and
upgrading County fuel systems ensures that the County meets DEC and Article 6
standards” and “maintaining safety standards is critical to cost avoidance”. However,
the Proposed 2010-2012 Capital Program includes $1,000,000 in 2010, which is
$950,000 less than requested by the Department of Public Works, and $500,000 in
each of the following two years and SY as requested by the Department. The total
estimated cost increased by $1.6 million, which reflects the expanded scope.
Status of Project
Resolution No. 458-2008 amended the 2008 Capital Budget to appropriate $310,000;
$160,000 for construction and $150,000 for equipment to upgrade the North Complex
fueling site. As of April 15, 2009, $161,031 has been expended or encumbered.
Budget Review Office Evaluation
The Budget Review Office recommends restoring $950,000 for equipment in 2010
which was omitted by the County Executive in the proposed capital program.
Safeguarding the environment should be a priority when considering funding for capital
projects and these upgrades should be accomplished in a timely fashion to prevent the
County from being fined by the NYSDEC and the USEPA for failing to comply with
current regulations.
1616RD10

EXISTING
PROJECT TITLE

PROJECT NO.

Roof Replacement on Various County Buildings
BRO Ranking:

1623

62

Exec. Ranking:

47

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,510,550

$0

$0

$250,000

$250,000

$250,000

Scope and Description of Project as Previously Approved
This project provides for major roof repairs and roof replacements on County owned
buildings.

Proposed Changes
The Department of Public Works requested an additional $1,150,000 over the 20092011 Adopted Capital Program by scheduling $700,000 in 2012 and increasing SY by
$450,000, from $250,000 to $700,000. The Proposed 2010-2012 Capital Program
increases funding by $250,000 by scheduling $250,000 for construction in 2012. In
addition, the funding source is changed in 2010 and 2011 from General Fund to serial
bonds.
Status of Project
¾ Resolution No. 1201-2008 appropriated $525,000 for construction.
¾ As of April 24, 2009, the total appropriation balance is $1,237,147 for
construction.
¾ The following tables list the buildings re-roofed during 2008 and buildings
scheduled for roofing work during 2009 to SY.

Building Number

Completed in 2008
Building Name

C0014

Old Infirmary (partial)
Yaphank - Purchasing

C0338

Criminal Courts
Riverhead

Amount
$31,000
$100,000
Total

Building Number

Scheduled for 2009
Building Name

$ 131,000

Estimated
Amount

C0485

District Court #6

C0431

Marine Bureau

$130,000

C0928

Health Modular

$140,000

C0203

Sheriff Academy

$50,000

N/A

$75,000

Various Yaphank Farm

$200,000
Total

$595,000

Building Number

Scheduled for 2010
Building Name

Estimated
Amount

C0022

Farmingville Health

$100,000

C0358

Tri-Community Center

$75,000

C0359

Police Substation

$10,000

C0057

4-H House

$40,000

C0155

Vector Control Garage

$150,000

C0829

Yaphank Salt Barn

$250,000
Total

Building Number
C0358

Scheduled for 2011
Building Name

$625,000

Estimated
Amount

Tri-Community Health Center

$250,000
Total

$250,000

Building Number

Scheduled for 2012
Building Name

C0014

Old Infirmary (Partial) - Purchasing

$700,000

Total

$700,000

Building Number
C0014

Estimated
Amount

Scheduled for SY
Building Name

Estimated
Amount

Old Infirmary (Remainder) Purchasing

$700,000
Total

$700,000

Budget Review Office Evaluation
Delaying roof maintenance projects results in further decay of the structure and
escalates the final cost of the project. The old infirmary building (C0014) was originally
scheduled to undergo roof maintenance in years 2010 and 2011. Based on the old
infirmary building’s current roof condition, DPW has ascertained that a complete roof
replacement is now required. The estimated cost for a complete roof replacement is
$900,000 more than last year’s estimated roof maintenance cost of $500,000. Based
upon the DPW list of buildings scheduled for re-roofing and the current appropriation
balance, we recommend funding as requested by the department; add $450,000 for

construction in 2012 and add $450,000 for construction in SY to provide the additional
funds required to roof the old infirmary building, Yaphank.
1623MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

th

Renovation of 4 Precinct For General Office Space
BRO Ranking:

54

1641
Exec. Ranking:

63

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$5,500,000

$0

$0

$0

$0

$500,000

Scope and Description of Project as Previously Approved
This project renovates and reprograms the current 4th Police Precinct building into
general office space. Capital Project 4003 “Construction and/or Renovation of Suffolk
County Laboratory Facilities” is undertaking a study to evaluate the possible use of this
building and other available county space for laboratory needs.
Proposed Changes
The Proposed 2010-2012 Capital Program defers $500,000 for planning from 2010 to
2012, and defers $5 million for construction from 2011 to SY. The Department of Public
Works requested this project as previously adopted.
Status of Project
No funds have been appropriated. Construction to commence upon completion of the
new 4th Precinct in fall 2010 when the Police Department moves into the new location.
The construction of the new 4th Precinct (CP 3184) commenced in the third quarter of
2008.
Budget Review Office Evaluation
Once the new 4th Precinct building is completed and the Police Department transfers
their operation to the new location, the old 4th Precinct building will be renovated to
create general office space. The proposed 2010-2012 Capital Program delays planning
to 2012 and construction to SY. Based upon the projected completion date for the new
4th Precinct, the building could be laying fallow for at least two years.
At this point in time there are several departments that have expressed interest in the
old 4th Precinct building.

¾ A Legislative initiative CP 1601 Master Plan for the North County Complex,
commissioned a $200,000 study of the North County Complex (Resolution 7252002). This study assessed the current and future space requirements for each
of the departments in the North County Complex. The Department of Public
Works has not finalized the draft master plan for the North County Complex.
This report was issued by Ward Associates, P.C., Gruzen Samton, LLP and
Richard Halpert, R.A. in April of 2004. The draft master plan for the North
County Complex proposes the reuse of the old 4th Precinct building by Health
Services (Mental Hygiene).
¾ The District Attorney’s Office in a letter dated April 8, 2009 to the Legislature
stated, “Our staff has consulted with the Department of Public Works and it was
determined that the old precinct building might be suitable office space for
several of our operations”. The District Attorney’s Office requested that the
Legislature amend the Proposed 2010-2012 Capital Program to advance funding
as previously adopted for renovations to accommodate their operations. The
District Attorney’s Office would use the old 4th Precinct building space to reduce
overcrowding in building 77 and to bring together two bureaus that are now
leasing space separately. As per the Department of Public Works the District
Attorney’s Office has presented their request for the old 4th Precinct to the
County’s Space Committee.
¾ The Department of Consumer Affairs has in the past also expressed an interest
in moving their operations into the old 4th Precinct, due to overcrowding and the
inadequacies of their building.
¾ Capital Project 4003, Construction and/or Renovation of Suffolk County
Laboratory Facilities, is studying and evaluating the laboratory needs of the
County; the study will examine options that might impact CP 1641. However,
use of the renovated 4th Precinct as laboratory space seems unlikely, given the
current minimum square footage requirements for the labs.
Planning should be initiated in a timely manner to maximize the use of available space
resources. The Budget Review Office recommends restoring funding as previously
adopted by advancing $500,000 for planning from 2012 to 2010 and advancing
$5,000,000 for construction from SY to 2011.
1641MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to County Center, C-001, Riverhead
BRO Ranking:

66

1643
Exec. Ranking:

51

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$37,220,000

$2,050,000

$2,050,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for major renovations to the 50 year old County Center to include:
¾ Office improvements consisting of new ceilings with energy efficient lighting, new
carpeting, tile and paint
¾ Reprogramming space to provide for a Data Center for all user departments,
including Treasurer, Clerk and Real Property Tax Service
¾ Expanding and refurbishing the Legislative meeting room
¾ Replacing the lobby escalator with an elevator and staircase
¾ Renovating rest rooms to ADA compliance
¾ Upgrading HVAC and electrical distribution systems
¾ Installing fire sprinkler system and upgrading fire alarm systems
¾ Upgrading the lobby, north and center wings curtain walls
¾ Asbestos abatement
Proposed Changes
The Department of Public Works requested $50,000 in 2009 for planning and $2 million
construction in 2009 as adopted in the 2009-2011 Capital Program. The proposed
capital program provides funding as requested.
Status of Project
¾ Introductory Resolution No. 1370-2009, laid on the table March 28, 2009,
appropriates $50,000 for planning and $2,000,000 for construction as adopted in
the 2009 Capital Budget. Based on talks with the Department of Public Works,
the $2,050,000 scheduled in the 2009 capital budget is necessary to complete
the remainder of the planned improvements to the County Center (except
Surrogate Court, see CP 1133).
¾ Improvements to South Wing of the County Center and the addition for Record
Storage have been completed.
¾ Ceiling removal and asbestos abatement continues throughout the building.

¾

¾

The Department of Public Works reports that construction continues close to
schedule; curtain wall installation continues; ductwork and fire sprinkler piping
installation continues in the 2nd Floor Center Wing and in the Legislative
Meeting Room; Center and South Wing Penthouse work continues;
improvements to the data center are progressing - the first of the new control
room air conditioning (CRAC) units has been set; substantive non-abatement
demolition work continues and selective demolition throughout the building
continues; as the result of abatement of old floor tiles, replacement of the
flooring in Real Property continues; temporary lighting installation continues;
ceiling installation continues in sections of the 2nd floor Center Wing.
As of April 24, 2009, a total of $35,170,000 has been appropriated; $8,848,727
encumbered, $26,052,921 expended, and $268,352 is the balance.

Budget Review Office Evaluation
Based on discussions with the Department of Public Works, the improvements to the
County Center in Riverhead are estimated to be completed by the fall of 2010. We
agree with the proposed funding for this project.
1643MUN10

NEW
PROJECT NO.

PROJECT TITLE
Historic Documents Library/Book Room Shelving Project
BRO Ranking:

49

1651
Exec. Ranking:

44

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$300,000

$0

$0

$300,000

$0

Scope and Description of Project as Requested
This project provides for the replacement of the 50-year old shelving in the existing
Library Book Room in the Riverhead County Center. This room, accessed by the
public, houses 15,000 books that must remain in active status in perpetuity. The
installation of modern shelving with a smaller footprint will result in increased floor
space. The County Clerk requested $25,000 for construction and $275,000 for
Furniture & Equipment in 2010.
Scope and Description of Project as Proposed
The Proposed 2010-2012 Capital Program includes the requested funds in 2011.

Budget Review Office Evaluation
The Budget Review Office agrees with the funding presentation as the current shelving
is functional and there is no urgency in its replacement.
1651KD10

EXISTING
PROJECT TITLE

PROJECT NO.

Energy Conservation & Safety Improvements To H. Lee Dennison
Building H001, Hauppauge
BRO Ranking:

46

Exec. Ranking:

1659
45

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,110,000

$75,000

$75,000

$0

$0

$0

H. Lee Dennison Building

Scope and Description of Project as Previously Approved
This project provides for energy conservation and safety improvements to the H. Lee
Dennison Building in phases.
¾ Phase III: replacement of the second of the two main hot water boilers, and
the weatherproofing of the west and north sides of the building.
¾ Phase IV: provides emergency power to the building management systems,
re-circuitry feeders in the main switchboard to better balance the electrical

loads, exterior lighting work, HVAC improvements, building security system
upgrades and other miscellaneous improvements.
Proposed Changes
The Department of Public Works requested this project as previously adopted. The
proposed capital program reprograms $75,000 in 2009 from planning to construction,
and deletes $750,000 for construction in 2010.
Status of Project
¾ The replacement of the second of the two main hot water boilers in Phase III is
under further evaluation and issues with this boiler are addressed under
CP1664 (Energy Conservation at Various County Facilities) with the
installation of a condensation boiler,
¾ Weatherproofing of the west and north sides of the building were completed in
the first half of 2008.
¾ Phase IV: emergency power to the building management systems; and recircuitry feeders in the main switchboard to better balance the electrical
system is scheduled in SY at $200,000.
¾ Resolution No. 462-2008 appropriated $60,000 for planning and $1,000,000
for construction.
¾ As of April 24, 2009, a total of $1,835,000 has been appropriated; $1,674,559
expended; $48,542 encumbered; and $111,898 is the balance.
Budget Review Office Evaluation
Based on discussions with the Department of Public Works, their request for $75,000 in
2009 for planning and $750,000 in 2010 for construction was an error, and this funding
is not required. Miscellaneous energy conservation and safety improvements to the H.
Lee Dennison Building will be completed within existing appropriations. The $75,000
reprogrammed for construction in 2009 is for contingencies. The Budget Review Office
agrees with the proposed funding for this project.
1659MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Energy Conservation at Various County Facilities
BRO Ranking:

68

1664
Exec. Ranking:

68

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$12,315,000

$2,525,000

$2,525,000

$3,500,000

$1,500,000

$500,000

Scope and Description of Project as Previously Approved
This project provides for the installation of energy efficient equipment in County facilities
to reduce utility costs in conjunction with NYPA, LIPA, NYSERDA, and other energy
conservation programs. Major equipment upgrades include, but are not restricted to:
¾ high efficiency lighting and automated lighting controls;
¾ automated building system controls;
¾ insulated glass;
¾ electrical demand reduction equipment;
¾ replacement of inefficient motors; and
¾ energy efficient chillers, boilers, air handlers and other HVAC components.
All major building renovation projects include installation of energy efficient systems
within the scope of the individual project. This project would provide energy efficient
systems for County buildings not scheduled for major renovations.
Proposed Changes
The Proposed 2010-2012 Capital Program increases funding in 2010 by $1.5 million as
compared to the Adopted 2009-2011 Capital Program and the department’s request,
and increases funding in 2011 by $1.27 million over the Adopted 2009-2011 Capital
Program and the department’s request. The proposed program also schedules
$500,000 in 2012.
Status of Project
The Department of Public Works (DPW) has identified the following as likely projects to
be implemented with the proposed funding for CP 1664:
¾ Board of Elections: Roof insulation and installation of a photovoltaic solar array
(PV), at an estimated cost of $1.5 to $2 million.
¾ Various County Buildings:
x Replacement of single pane windows with double pane insulated windows
(cost to be determined).
x Lighting upgrades at an estimated cost of approximately $450,000.

x

Installation of programmable thermostats at as yet determined smaller
County buildings, at an estimated cost of approximately $30,000.

Among other projects, the department has recently completed or is in process of
implementing the following with full or partial funding under CP 1664:
¾ John J. Foley Skilled Nursing Facility (C0898): DPW is beginning to implement
recommended upgrades identified in a recently completed energy assessment
of the facility conducted by Horizon Engineering, which was funded by both LIPA
and KeySpan energy efficiency programs. The assessment included cost
estimates and savings projections for 18 energy conservation measures. In
summary:
x Fourteen measures of various scope and intensity have an estimated
installed cost of approximately $1.2 million, and a projected annual
savings of approximately $554,000 – with a simple payback of
approximately 1.8 years.
x Two additional measures to prevent heat loss at building entry points will
be implemented as part of ongoing projects relating to those areas and
should contribute approximately $5,000 to annual savings – with a simple
payback of approximately 1.5 years.
x Cogeneration potential was estimated at a cost of approximately $315,000
for a base loaded 75 kW project, with potential annual savings of
approximately $57,000, and a simple payback of approximately 6.7 years.
DPW issued an RFP for a cogeneration project at this facility during 2008
and independent economic analysis supported installation of a 150 kW
project, but the initiative was put on hold pending status of the facility.
x Solar Photovoltaic potential was estimated at a cost of approximately
$75,000 for a base loaded 4 kW project, with potential annual savings of
approximately $1,280, and a simple payback of approximately 44 years.
This measure was not recommended.
¾ W.H. Rogers Building (C0020): Installation of two very high efficiency
condensing natural gas boilers and a condensing natural gas domestic water
heater. The two boilers replace six modular boilers and are expected to
significantly reduce energy consumption in the building by modulating water
temperature during the off-peak (non-winter) seasons. The upgrade is also
expected to eliminate the overheating problem in the office space above the
boiler room.
DPW Energy Projects Summary
Installed Costs $: $

105,410

Simple Payback (years)

2.6

Projected Annual Savings $: $

40,273

Savings to investment ratio

6.65

Annual Energy Savings (million Btu)

2,267

Life Cycle cost Savings $ 595,868

Annual Maintenance Cost Savings $: $

4,000

Life of Equipment (years)

25

Estimated Utility Rebates $: $

45,341

Discount rate %

3%

In addition to the work noted above, DPW has or intends to implement the
following improvements at W.H. Rogers:
x Heating coils were installed in the core conference rooms for Budget
Review and Clerk offices.
x Variable frequency drives were repaired and should result in better control
of air flow throughout the building – and improved occupant comfort.
 In addition to funding from CP 1664, maintenance funds were used
to upgrade variable air volume actuators that should improve
mechanical control of air flow through the building
x Adjustments have been made to the building management system to
better control building energy systems and improve occupant comfort.
The following is a sample of projects described in the running history of energy
initiatives released periodically by the Department of Public Works 1:
¾ Cohalan Court Complex (C0802): A lighting upgrade to include the retrofit of
existing fixtures with T8 lamps and electronic ballasts and occupancy sensors is
pending. In addition, project plans are nearing completion for the installation of
three very high efficiency natural gas fired condensing boilers and upgrades to
domestic hot water generation at five locations throughout the complex before
the end of 2009.
¾ Probation Building (C0110): Boiler and domestic hot water systems provided by
National Grid were upgraded in November 2008 with high efficiency natural gas
condensing boiler.
¾ Fire Academy (C0676): Boiler and domestic hot water systems provided by
National Grid were upgraded in November 2008 with high efficiency natural gas
condensing boiler.
¾ Southaven Police Lodge (P2314): The existing inefficient steam heating system
was replaced with three high efficiency oil fired modular hot water boilers. The
building was also equipped with a central heating/cooling system to replace
inefficient window units.
The cumulative investment for these projects is approximately $1.1 million. Annual
energy savings are projected to be approximately 10,900 million Btu – with estimated
annual savings of approximately $320,000 (with additional indirect savings related to
operation and maintenance). Cumulative projected savings over the average 20 year
life of new equipment is approximately $3.2 million. The average simple payback for
these projects is approximately 4.6 years with an average return on investment of 29%.
The Department of Public Works is also working with NYPA on multi-site proposals for
windows, lighting, HVAC terminal units, and new BMS at selected County sites. In
January 2008 NYPA submitted preliminary design reports for 12 County facilities. At

1

Energy Projects Summary Report – March 2009, Suffolk County Department of Public Works, released April 6,
2009.

the time of this writing, DPW anticipates moving forward to contract for approximately
$2 million in energy upgrades pending final review of the NYPA proposal.
In addition to the projects noted above, the County has formally adopted the “Certified”
level of the Leadership in Environmental and Energy Design (LEED 2.2) standard for all
new building construction and building renovation projects over $1 million. The first two
projects proceeding under the LEED standard are the Scully Estate in Islip, still
undergoing renovation, and the new 4th Precinct, currently under construction at the
North County Complex adjacent to the William H. Rogers Building.
For projects falling below the LEED threshold, the energy policy for County-owned
facilities directs the County to “design, renovate and operate its facilities using the latest
in conservation technologies and/or methods that have been proven both reliable and
economically justifiable”.
The County policy also encourages the demonstration of emerging technologies at its
facilities on a case-by-case basis for the purpose of testing and evaluating those
technologies. Insufficient funding has severely limited the number of demonstration
projects. Inadequate support for employee training creates additional concerns for the
department when departing from the “familiar”. Consequently, the few demonstration
projects that are undertaken are primarily confined to utility sponsored venues.
Budget Review Office Evaluation
As noted in the Energy Outlook section of this report, energy price volatility leaves
Suffolk County vulnerable to influences beyond its ability to control. The current budget
crisis is compounded by the County’s years of relative inaction relating to energy
efficiency that might have mitigated avoidable increases in our annual expenditures for
energy. Given that federal stimulus dollars may be available to leverage the County’s
own investment in its facilities, Budget Review makes the following recommendations:
¾ Add $380,348 for planning and $303,477 for construction in 2010 (an annual
increase of $683,825) to facilitate the retro commissioning of the County’s ten
largest facilities and to implement an aggressive blitz of energy efficiency
improvements yielding the greatest return on investment (described below).
¾ Add $150,000 for planning and $2,303,477 for construction in 2011 (an annual
increase of $2,453,477) for continued implementation of the federal stimulus
supported energy efficiency improvements at County facilities as described
below.
The suggested funding includes $100,000 in each year for employee training on
building management systems and a variety of energy technologies. Also included in
the Budget Review recommendation is funding for the design and implementation of
base load cogeneration and alternative energy projects at selected facilities. The
impact of these annual recommendations increases the funding for this project by
$3,137,302.

Based on suggested projects identified by the Department of Public Works, and
collaborative efforts between DPW and BRO, Budget Review makes the following
project recommendations for the funding noted above:
Suggested Energy Efficiency Projects List
Project Name

Estimated Costs

Project Description

Building RetroCommissioning at 10 Largest
County Facilities

Based on BCA Best Practices - investigate, analyze and optimize the performance of
$2,000,000 building systems throught the identification and implementation of low/no cost and capital
intensive Facility Imrpovement Measures and ensuring their continued performance.

Thermal Envelope and Efficiency Upgrades
at smaller County Facilities Countywide

$5,163,908

Energy Efficiency Improvements at Various
Suffolk County Facilities

County Wide Energy Management Plan ~
Including Utility Management Software

Base Load Cogeneration Project at New
Suffolk County Jail, Yaphank

Thermal envelope improvements at varous county facilities to include: replacement
windows, solar films, roof & wall insulation (conventional and spray foam insulation where
practicable), window and door weatherstripping, garage door replacement, calking and
other infiltration reduction measures.
Efficiency upgrade of oil-fired equipment to gas-fired appliances including new gas
services, removal of underground storage tanks, replacement of equipment ~ installation
$1,400,000
of programable thermostats, occupancy sensors, lighting upgrades, and solar thermal at
various County facilities.
County Wide Energy Management Program - including software and building automation
systems upgrades to track performance of equipment, assist in decision making
$3,000,000 processes for dual fueled equipment, tracking carbon footprint, etc. ~ assume
approximately $500,000 for each landmark County facility (10) plus approximately
$30,000 - $50,000 for nominally sized County facilities.

$900,000

Assuming a 200 kW Base Load combined Heat & Power project to be installed in
conjunction with Yaphank Jail construction project ~ Estimated simple payback of
approximately 3 - 5 years (based on analysis performed by Horizon Engineering for J.J.
Foley Facility) = a Rate of Return on Investment (ROI) of approximately 20 to 33%.

Parking Lot Lighting Upgrades at Various
Facilities

$1,500,000 Replace and or Upgrade existing parking lot lighting with high efficiency alternatives.

Cohalan Courts Energy Project

Replacement of Interior & Exterior Lighting and Installation of Base Load Cogeneration ~
$1,250,000 Assume internal design and construction responsibility within DPW - with additional
consultant resources as necessary.

Total Value of Investment
Suffolk County Contribution =
Federal Stimulus Contribution =

$15,213,908 = Federal Stimulus Funding + 50% Suffolk County Match
$7,606,954
$7,606,954

Proposed for Capital Program 2010-2012 @ $3,803,477 in 2010 and 2011

Source: Department of Public Works & Budget Review Office

We must acknowledge that internal staffing has been insufficient to effectively
implement appropriately aggressive efforts to improve energy efficiency. To better
ensure the integrity of energy efficiency improvements and sustainability of the
efficiency projects noted above, Budget Review encourages internalizing design and
construction management of projects to the degree staffing levels permit. In addition,
as noted in the Energy Outlook section in the front end of this report, Budget Review
recommends additional staff positions related to energy, specifically, an Energy
Coordinator (Grade 21) to assist the County’s Energy Engineer, and an Energy
Systems Computer Specialist (Grade 32-34) – to manage building management control
systems Countywide, and better manage service of those systems by exerting internal
control.
In addition, as noted in prior reviews, Suffolk County has become overly dependent on
energy performance contracts with the New York Power Authority (NYPA). At the
relative exclusion of bonding for energy related capital improvements, the County is
realizing a growing operating budget line related to annual payments to NYPA that
bears a premium of approximately 16% over the installed project costs. Budget Review
notes again that while NYPA programs have a place in the mix of alternatives that

Public Works should have available, the County should also weigh the benefits of
capital funding on a case by case basis.
1664JS10

EXISTING
PROJECT TITLE

PROJECT NO.

Rehabilitation of Parking Lots, Drives, Curbs at Various County
Facilities
BRO Ranking:

50

Exec. Ranking:

1678
46

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,432,000

$175,000

$175,000

$625,000

$750,000

$750,000

Scope and Description of Project as Previously Approved
This project provides for repair/replacement of curbs, drives, pavement, parking fields,
drainage, and sidewalks at County facilities.
The tentative locations and estimated costs are as follows:
¾ 2008: 2nd Police Precinct, Cohalan Court Complex, and the Yaphank Complex at
$175,000.
¾ 2009: 1st Police Precinct, 3rd Police Precinct, and the Yaphank Complex at
$175,000.
¾ 2010: Shirley Health Center, and Probation Department in Riverhead at
$200,000.
¾ 2011: Various County offices, and Parks & Ride facilities at $350,000.
Proposed Changes
The Proposed 2010-2012 Capital Program includes an additional $1,925,000 for
construction and changes the funding source from General Fund to Serial Bonds in
years 2010 and in 2011; the Department of Public Works requested increasing

construction by $4,800,000 and changing the funding source from General Fund to
Serial Bonds.
The following table summarizes the Department of Public Works funding request and
the proposed funding for the 2010-2012 Capital Program:
Department
Requested

Proposed
Budget

Difference

2010

Shirley Health Center,
Probation Department in
Riverhead,
and Yaphank Complex

$1,250,000

$625,000

($625,000)

2011

North County Complex,
Riverhead County Complex,
Dennison Building,
Cohalan Court Complex,
Various County offices,
and Park & Ride facilities

$1,500,000

$750,000

($750,000)

2012

Various County offices,
and Parks & Ride facilities

$1,500,000

$750,000

($750,000)

SY

Various County offices,
and Park & Ride facilities

$1,500,000

$750,000

($750,000)

Year

Locations

$5,750,000

$2,875,000 ($2,875,000)

Status of Project
¾ The $175,000 for construction scheduled in the 2008 Adopted Capital Budget
was not appropriated.
¾ As of April 24, 2009, the appropriation balance is $485 for construction.
Budget Review Office Evaluation
Major pavement resurfacing and other related work is necessary to prevent further
deterioration of facilities and to reduce liability exposure. As per the Department of
Public Works the majority of the County’s complexes have the original pavement and
have not been repaved. The funding for this project has been increased by $1,925,000;
the department had requested an increase of $4,800,000. The economy has slowed
from 2008 and labor and material costs have decreased. This is an opportunity for the
County to repair its aging infrastructure at a reduced cost while stimulating employment
at the local level. The Budget Review Office agrees with the proposed funding
presentation for this project.
1678MUN10

EXISTING
PROJECT NO.

PROJECT TITLE
Upgrading Court Minutes Application
BRO Ranking:

1681
Exec. Ranking:

27

Total

32

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$290,000

$0

$0

$0

$0

$290,000

Scope and Description of Project as Previously Approved
This project provides funding for development software applications to upgrade the
existing court minutes application. This upgrading would consolidate and web-enable
the following databases: indexes of oaths, resolutions, requests for judicial
interventions, separation agreements, SCARPS, notes of issue, jury demands,
stipulations, court and trust transfers, notice of appeals, subpoenas, stipulation of
settlements, motions and cross motions, pulled files, and military and fireman
exemptions. The Adopted 2009-2011 Capital Program included this project with
$290,000 scheduled in 2011.
Proposed Changes
The Proposed 2010-2012 Capital Program defers all funding to 2012. The Clerk had
requested the funding remain in 2011.
Status of Project
No funds have been appropriated.
Budget Review Office Evaluation
The Budget Review Office agrees that there is utility in accessing and viewing court
records on the web. We concur with scheduling the project as proposed.
1681KD10

EXISTING
PROJECT NO.

PROJECT TITLE
Reconstruction & Improvements At The Bomarc Records Storage
Facility
BRO Ranking:

Exec. Ranking:

51

Total

1705
Not Included

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,600,000

$0

$0

$0

$0

$0

Photos of the BOMARC collapse

Scope and Description of Project as Previously Approved
This project was included in the Adopted 2009-2011 Capital Program. The project was
to provide funding for additional storage capacity at the BOMARC Records Storage
Facility. The $500,000 in funding that was provided in 2008 was to be used for the
extension of the 2nd floor mezzanine on the building’s north side, shelving, lighting and
fire suppression. An extension of the south side 2nd floor mezzanine was begun in 2000
and completed in 2001. In November of 2008, prior to the start of the north side
extension, part of the shelving on the south side collapsed. Because of the collapse,
the work on the north side was never started and $150,000 from the operating budget of
the Department of Public Works (DPW) was used to shore up the collapse. DPW has
not been able to determine the “root cause of the collapse”. Based on our discussion
with DPW, the Department does not believe that the $500,000 in Capital Project 1705 is
sufficient to correct the cause of the collapse. The file boxes have not been removed
from the collapsed shelving because of safety concerns and the Clerk has stopped
accepting file boxes from County departments.
Proposed Changes
The Proposed 2010-2012 Capital Program does not include Capital Project 1705 or any
funding to correct this potentially very dangerous condition. Since the cause of the
collapse is unknown, there is no reason to believe that remaining shelving could not
collapse.

Status of Project
Approximately six months have passed since the BOMARC collapse and DPW has not
found the reason for the collapse.
Budget Review Office Evaluation
The BOMARC problem can not be ignored. Passage of time will only make things
worse not better. The longer the problem festers; the more difficult it will be to address.
The facility is not accepting any boxes from County departments and there are files at
BOMARC that are inaccessible. To date, the County has spent approximately $3.5
million on the BOMARC facility. This is a significant financial investment. There is
potential of having people working in an area that may not be safe. We recommend
that the problem be addressed by DPW on a priority basis.
1705KD10

EXISTING
PROJECT TITLE

PROJECT NO.

Replacement / Cleanup of Fossil Fuel, Toxic and Hazardous Material
Storage Tanks
BRO Ranking:

68

Exec. Ranking:

1706
62

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,025,000

$350,000

$350,000

$300,000

$0

$300,000

Scope and Description of Project as Previously Approved
This project provides for the removal, replacement, upgrade and clean up associated
with the County’s storage tanks containing fossil fuels and other toxic and hazardous
materials. The majority of replacement and/or cleanup work is mandated by Article 12
of the Suffolk County Sanitary Code, 6NYCRR Part 230, 613, and 614 of the New York
State Regulations, and Title 40 of the Code of Federal Regulations. The County is
responsible for the clean up costs of storage tank leaks on County-owned property.
Proposed Changes
¾ The Proposed 2010-2012 Capital Program increases total funding by $500,000
as requested by the Department of Public Works. The Department requested
$300,000 for construction in 2010 as previously adopted and in addition
requested $300,000 in 2011 and $200,000 in SY for construction. The proposed
capital program postpones the department’s request for $300,000 for
construction from 2011 to 2012.

¾ The scope of the project is expanded to include a new priority (VI) which includes
the removal or replacement of double wall fiberglass tanks, which either have
outlived their utility due to conversion to natural gas service or require necessary
upgrades.
Status of Project
¾ As of April 24, 2009, a total of $875,000 has been appropriated; $803,133
expended; $53,449 encumbered; and $18,419 is the balance.
¾ Introductory Resolution No. 1264-2009, laid on the table March 24, 2009,
appropriates $350,000 for construction as adopted in the 2009 Capital Budget.
¾ Replacement / cleanup of fossil fuel, toxic and hazardous material storage tanks
identified in: Priority I – Underground Steel Tanks, Priority II – Aboveground
Steel Tanks, Priority IV - Underground Steel Fuel Oil Tanks, and Priority V –
Removal of Bell Check Valves, have been completed.
¾ List of ongoing Priority III - single wall fiberglass tank locations identified by DPW
requiring tank remediation:
Single Wall Fiberglass Tank
Locations (Priority III)

Product

Size of
Tank in

Tank
Number

Building
Number

1,000

2-0716-008

N/A

10,000

2-0716-018

N/A

Gallons

Yaphank, FRES

Waste Oil

Yaphank, FRES

Waste Water

¾ List of ongoing Priority VI - double wall fiberglass tank locations identified by
DPW requiring tank remediation:

Double Wall Fiberglass Tank
Locations (Priority VI)
Brookhaven, Health Center

Product

Size of
Tank in
Gallons

Tank
Number

Building
Number

#2 Fuel Oil

6,000

2-0128-002

C0438

Diesel

1,000

N/A

C0671

Centerport, Vanderbilt Museum

#2 Fuel Oil

2,500

4-0022-012

C0183

Commack, DPW Maintenance Yard

#2 Fuel Oil

8,000

8-0043-009

C0604

Hauppauge, Children’s Shelter

#2 Fuel Oil

1,000

8-0002-003

C0016

Hauppauge, Legislature Building

#2 Fuel Oil

6,000

8-0004-002

C020

Gasoline

2,000

8-0013-004

C0355

Hauppauge, Police Garage

#2 Fuel Oil

8,000

8-0010-008

C0152

Huntington, Methadone Clinic

#2 Fuel Oil

1,000

N/A

R0396

Islip, Police Helicopter Facility

#2 Fuel Oil

6,000

5-0367-007

C0752

Yaphank, Barn

#2 Fuel Oil

2,500

2-0784-003

C0357

Centereach, DPW Maintenance Yard

Hauppauge, 4th Police Precinct

Double Wall Fiberglass Tank
Locations (Priority VI)

Product

Size of
Tank in
Gallons

Tank
Number

Building
Number

Yaphank, Board of Elections

#2 Fuel Oil

8,000

2-0780-002

C0011

Yaphank, Chef’s House

#2 Fuel Oil

275

2-0785-001

C0056

Yaphank, Fleet Garage

#2 Fuel Oil

8,000

2-0284-001

C0850

Yaphank, FRES

#2 Fuel Oil

2,000

2-0716-006

C0676

Yaphank, FRES Training Center

#2 Fuel Oil

2,500

2-0716-016

C0013

Yaphank, FRES Training Center

Gasoline

2,500

2-0716-015

C0013

Yaphank, Grounds man Garage

#2 Fuel Oil

2,500

2-0052-005

C0382

Yaphank, Group Home 4H Offices

#2 Fuel Oil

550

2-0786-001

C0057

Yaphank, Police Motorcycle Garage

#2 Fuel Oil

2,500

2-0778-008

C0352

Yaphank, Police Property Bureau

#2 Fuel Oil

8,000

2-0285-002

C0753

Yaphank, Probation

#2 Fuel Oil

6,000

2-0051-003

C0110

Yaphank, Slaughter House

#2 Fuel Oil

2,500

2-0781-002

C0106

Yaphank, Slaughter House

#2 Fuel Oil

1,000

2-1055-001

C0831

Yaphank, Vector Control

#2 Fuel Oil

4,000

2-0544-009

C0155

Yaphank, Vector Control

#2 Fuel Oil

4,000

2-0544-010

C0191

Yaphank, Vector Control

#2 Fuel Oil

6,000

2-0544-013

C0062

Yaphank, Waterways Storage Building

#2 Fuel Oil

4,000

2-0777-002

C0504

¾ In addition to the preceding lists, this project addresses failing storage tanks
containing fossil fuels and other toxic and hazardous materials as discovered or
related to building demolition.
Budget Review Office Evaluation
EPA and DEC regulations are becoming more rigorous and delaying any of the phases
of this project could result in costly environmental remediation work as well as civil
penalties. The Department of Public Works has reported that recently New York City
incurred significant fines for not being in compliance. This project is just one of the
many efforts the County has supported to protect and improve the environment. The
Budget Review Office recommends funding for this project as requested by the
department to assist in avoiding EPA & DEC fines and penalties, as well as
safeguarding the local environment; advance $300,000 for construction from 2012 to
2011.
1706MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Installation of Fire, Security and Emergency Systems at County
Facilities
59

BRO Ranking:

1710

Exec. Ranking:

56

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,795,500

$350,000

$350,000

$300,000

$200,000

$0

Scope and Description of Project as Previously Approved
This project provides for the installation and/or replacement of fire alarm/detection
systems, fire sprinklers and security systems in County buildings. State law requires all
areas of public assembly, where 50 or more persons gather, to be equipped with a fire
alarm system. New York State mandated compliance by January 1, 1985. Major
building renovation projects include the installation of alarms and fire sprinklers within
the scope of individual construction projects.
Proposed Changes
The Proposed 2010-2012 Capital Program does not include the Department of Public
Works request of $100,000 for construction in SY, for construction to address
contingencies.
Status of Project
The majority of the County’s major buildings, with the exception of buildings slated for
demolition have been fitted with fire alarm systems.
The following buildings had systems installed in 2008:
Bldg.#

Building

SF.

Location

Year

Various

County Farm

C01038

----------

Yaphank

2008

$77,104

New K-9 Office

1,306

Yaphank

2008

$21,368

C0332

Holey Moses Cheesecake

1,375

Gabreski

2008

$5,366

C0356

Police Headquarters

129,931

Yaphank

2008

$168,747

C0140

H Lee Dennison Building

243,258

Hauppauge

2008

$16,328

2008 Actual total

Amount

$288,916

Funding requested by DPW for buildings and structures associated with this project are
listed in the following table.

Bldg.#

Building

SF.

Location

Year

C0017

Labor Department

C0692

Highway Storage

C0723
C0725

38,400

Hauppauge

2009

$345,600

289

Hauppauge

2009

$2,601

Radio Tower

75

Hauppauge

2009

$742

Radio Tower

110

Hauppauge

2009

$1,057

2009 Total

Amount

$350,000

C0137

Helicopter Facility

15,524

Hauppauge

2010

$139,716

C0318

Operations / Maintenance Shop

12,249

Hauppauge

2010

$110,241

C0804

Jury Rooms TASK

1,920

Hauppauge

2010

$17,280

C0123

DPW Ground Crew Shop

1,306

Riverhead

2010

$11,754

C0819

Sherriff Jail Administration

1,469

Riverhead

2010

$13,221

C0692

Highway Storage

289

Hauppauge

2010

$2,601

C0762

DWI Booking

363

Hauppauge

2010

$3,267

C0805

Gas Pump Building

60

Hauppauge

2010

$1920.00

2010 Total
C0355

Fourth Police Precinct

C0818

Sheriff Jail Storage

C0774

Modular Holding Cells

C0136

Sewage Treatment Plant

C0625
C0624

N/A

¾

$300,000

16,888

Hauppauge

2011

$157,500

1,037

Riverhead

2011

$13,000

934

Riverhead

2011

$11,000

1,375

Hauppauge

2011

$15,500

Pump Heater

35

Hauppauge

2011

$1,500

Methanol Storage

40

Hauppauge

2011

$1,500

Various County Buildings TBD

N/A

N/A

2011 Total

$200,000

SY Total

$100,000

As of April 24, 2009, a total of $2,115,500 has been appropriated; $1,563,647
expended; $213,737 encumbered; and $338,116 is the balance.

Budget Review Office Evaluation
Based upon the department’s cost estimates for the buildings listed in the above table
and the current appropriation balance of $338,116, we agree with the proposed funding
for this project.
1710MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Riverhead County Center Power Plant Upgrade
BRO Ranking:

1715

67

Exec. Ranking:

68

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$5,625,000

$550,000

$550,000

$200,000

$200,000

$0

Scope and Description of Project as Previously Approved
This project provides for energy improvements and for the replacement and upgrade of
power, heat and cooling equipment that had reached the end of its useful life at the
Riverhead Power Plant.
Proposed Changes
The Proposed 2010-2012 Capital Program includes $200,000 in 2010 and $200,000 in
2011 as requested. An additional $500,000 is scheduled for SY in anticipation of work
associated with boiler upgrades.
Status of Project
¾ Resolution No. 520-2007 appropriated $30,000 for planning and $1,800,000
for construction for the replacement of the second cooling tower (Phase II). In
addition to replacement of the cooling tower, work will include new condenser
pumps and upgrades to the existing building management system.
¾ Upgrades to the second cooling tower begun in 2008 are nearing completion
and should make the unit fully available for the 2009 summer cooling season.
¾ Resolution No. 387-2008 appropriated $300,000 for replacement of several
high temperature water pumps.
¾ The recommended $200,000 in 2010 and $200,000 in 2011 for construction
will be used for electric service and miscellaneous upgrades at the plant.
Budget Review Office Evaluation
The existing electric switchgear in the power plant is a combination of 1959 and 1990
vintage installations that were mated together as a cost compromise to complete an
upgrade when last addressed approximately fifteen years ago. The Department of
Public Works also advises that the electric service to the plant and part of the subservice to the jail and County Center are also in need of upgrade to ensure reliability.
The Budget Review Office agrees with the funding as proposed.
1715JS10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to Water Supply Systems

1724

45

BRO Ranking:

Exec. Ranking:

62

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,830,000

$75,000

$75,000

$275,000

$275,000

$0

Scope and Description of Project as Previously Approved
This project provides for the replacement of the County’s water main infrastructure that
fails to meet state and local requirements for a reliable source of drinking water,
including replacing County water wells systems that are no longer usable due to well
contamination. Reduced pressure zone valves (RPZ) are installed at County sites as
mandated by the New York State Department of Health and the Suffolk County Water
Authority in order to protect the public water supply from contamination.
Proposed Changes
The Proposed 2010-2012 Capital Program increases construction from $75,000 to
$275,000 in 2010, and in 2011, as requested by the Department of Public Works, and
schedules an additional $275,000 as requested for construction by the Department in
SY.
Status of Project
¾ Contracts for RPZ installation at Yaphank County Center, BOMARC, and
various County Parks where awarded in 2006 and are anticipated to be
complete by the end of 2009.
¾ As of April 24, 2009, a total of $930,000 has been appropriated; $636,450
expended; $60,988 encumbered; and $232,562 is the balance of which
$189,532 is for planning.
The following information was provided by the Department of Public Works and reflects
County sites where improvements are necessary to meet state and local requirements
for a reliable source of drinking water.
Building
Number
N/A

Scheduled for 2009
Building Name

Estimated
Amount

Yaphank Complex Meter Pit
Total

$23,000
$23,000

Building
Number
N/A

Scheduled for 2010
Building Name
Yaphank Complex Water
Distribution System

$275,000

Total

Building
Number

Estimated
Amount

Scheduled for 2011
Building Name

$275,000

Estimated
Amount

C0329

Southold Highway
Maintenance Yard

$10,000

C0551

Pump Test Building

$10,000

C0352

Motorcycle Garage

$10,000

Sewer Dist 1

Pump Station 2 & 3

$20,000

Sewer Dist 7

Pump Station 1

$10,000

Sewer Dist 8

Pump Station at Strathmore
Ridge Dr.

$10,000

Sewer Dist 11

Pump Station 12 & 20

$15,000

Sewer Dist 14

Pump Station 1

Sewer Dist 19

Pump Station at Mark Tree Rd

N/A

$5,000

Yaphank Complex Hydrant
Replacement
Total

Building
Number

Scheduled for 2012
Building Name

N/A

Hauppauge Complex,
Riverhead Complex and Misc.
County Owned Hydrants
Replacement
Total

$10,000
$175,000
$275,000

Estimated
Amount
$275,000
$275,000

Budget Review Office Evaluation
The Department of Public Works has identified several essential components of the
County’s water main infrastructure that are in need of restoration and upgrading to
maintain and improve the reliability of the public’s drinking water supply. The identified
sites will be addressed in the order of need and site development. The Budget Review
Office agrees with the funding presentation.
1724MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Suffolk County Disaster Recovery
BRO Ranking:

1729

31

31

Exec. Ranking:

Total

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,150,000

$0

$0

$500,000

$600,000

$1,000,000

Scope and Description of Project as Previously Approved
The original project requested funds for the implementation of a Disaster Recovery (DR)
plan by the Division of Information Technical Services (ITS) of the Department of
Information Technology (DoIT), to ensure the continuation of IT services from Building
50, such as, WAN connectivity, access to the Internet, access to the County’s Oracle
databases, access to E-Mail, IFMS, Payroll/Personnel and File & Print services
delivered to county departments. Then, the project scope included the implementation
of backup hardware, DR procedures and DR services, to safeguard critical data from
the Health Department, the Police Department and ITS, on a Storage Area Network
(SAN).
In 2007, the department used $70,000 out of its operating budget to engage the
services of a consultant to review and update the existing pre-2004 Disaster Recovery
Plan. The consultant did not recommend any major changes in updating the plan and
the updated plan remains in line and on schedule with the objectives of the pre-2004
plan. In March of 2008, the department put in an order to purchase additional disk
space at a cost of $400,000 to expand its EMC-based SAN. However, that purchase
was put on hold by the Information Technology Steering Committee, to let the
department re-evaluate its decision to remain on the EMC platform because other DR
departments, such as the Police, Health Services, and Social Services had begun to
standardize on the NetApp platform. Subsequently, the department determined that it
was more cost-effective to continue with the existing EMC platform rather than to
migrate to the NetApp platform and expanded the disk capacity of the EMC hardware.

Proposed Changes
The Proposed 2010-2012 Capital Program includes $500,000 for equipment in 2010,
$600,000 in 2011 and $1,000,000 in 2012, as requested by the department. The
Adopted 2009-2011 Capital Program scheduled all funding in 2010.
Status of Project
¾ Resolution No. 1370-2006 appropriated $250,000 for this project, of which
$164,719 remains unspent.
¾ Resolution No. 1431-2007 appropriated $400,000 for this project, which has not
been spent, leaving a total balance of $564,719 currently available under this
project.
As part of the DR Plan developed by a consultant prior to 2004, an EMC 8530
Symmetrix backup server was purchased for Building 50 during the first phase of the
project. The DR Plan called for the testing of the backup of data from the Health
Department (patient information) and from the Police Department (Live Scan &
fingerprints, arrest information, incident reporting and the 911 CAD system) to the EMC
8530 machine in Building 50.
In 2005, the plan was to implement the second phase, to purchase a second EMC 8530
Symmetrix machine, to be installed at the 3rd Precinct as the final backup server in the
DR Plan. The first EMC 8530 server would then become a regular production server in
Building 50. Due to the high cost of the EMC 8530 hardware, as well as, changes in
technology and the availability of financially more prudent solutions, ITS opted not to
implement the second EMC machine in the 3rd Precinct.
Instead, as a lower-cost alternative and a functionally more prudent solution, ITS opted
in 2006 to purchase two (2) EMC CX380 machines using the appropriation balances
from this capital project. Corresponding SAN hardware and software were purchased
as well. One node of this cluster-server system was installed in Building 50 and the
other node installed in Police Headquarters in Yaphank. With the latter scheme
currently implemented, all live production data, which are the Windows and Oracle
based data, are currently replicated between the Building 50 node and the Police HQ
node. However, services are not replicated and neither is IFMS data, mainframe data
or payroll data, which continue to be backed up to tape. As an offshoot from this DR
project, the department is currently working to implement a side-plan whereby Payroll
System services will be restored by mounting a Payroll System back-up tape on the
Police Department’s mainframe in Yaphank. Eventually, the Police Department will also
be able to restore their mainframe back-up on DoIT’s mainframe.
At the present time, the scope of this DR project has been reconfigured and no longer
includes the Police Department within the first phase. The Police Department, which is
on the NetApp platform, is on schedule to complete the implementation of its own DR
project this year, which involves the replication of its applications and data between
NetApp devices in Police Headquarters and in the Police Department’s 3rd Precinct.

The department is waiting for the construction of the Riverhead datacenter to be
completed before it moves the Yaphank node to Riverhead. This node will also be
beefed up in SAN capacity to accommodate the asynchronous replication between
Hauppauge and Riverhead. Although the latter implementation does not provide for
live, on-demand cut-over business continuity, the department has indicated that nextbusiness day continuity will be achieved, which still provides for a significant and solid
backup redundancy.
The department expects to spend most of the balance of $564,719 in 2009 to shore up
the DR platforms in Hauppauge and Riverhead, which includes the purchase of Fibre
Channel hardware, additional disk capacity for the SANs of the two EMC CX380
machines and Double-Take replication software. Since Hauppauge currently holds
more data than the Riverhead DR site, both sites will have to be equalized in capacity.
In 2010, the department plans to use the requested funding to add more departmental
systems and applications under the DR umbrella, as well as, beef up the hardware
footprint in Hauppauge, by adding additional servers to accommodate the
implementation of VMWare, which is a type of virtualization software. Full virtualization
is the technique used to implement a certain kind of virtual environment: one that uses
the software to provide a complete simulation of the underlying hardware. The result is
a system in which all software capable of execution on the raw hardware can be run in
the virtual machine, including all operating systems. In 2011, DoIT plans to add the
Health Department to the DR equation using the $600,000 it has requested for that
year. In 2012, the requested $1 million will be used to add other departments to the DR
scheme, such as, the Departments of Social Services and Public Works and, possibly,
the County Clerk.
Budget Review Office Evaluation
The department is upgrading its hardware and expanding SAN capacity, based on
current demands and according to plans for future growth, as well as, based on the
requirements of this DR project. The 2009 purchases of additional SAN hard disk for
the EMC hardware and software will come out of the existing balance of this project.
We concur with the recommendation of the Information Technology Steering Committee
that we should standardize on a single, common DR hardware platform because ITS
has a central and pivotal role in the County’s DR strategy. We also agree that
significant cost savings and economies of scale can be obtained by consolidating and
centralizing the annual maintenance and tech-support costs of all the involved
departments under the same DR hardware umbrella. However, an analysis by DoIT
has shown that migrating from the current EMC platform to a NetApp platform is too
cost prohibitive at the present time. Therefore, we agree with the department’s decision
to wait for a more opportune time in the future to migrate to the NetApp platform, when
the cost to do so will be far less prohibitive.
The department has indicated that the current phase of the DR Plan is now functional in
a basic capacity, in that production data is currently being replicated live between the
two existing DR nodes. Although this means that production data is sufficiently

safeguarded, the department has also indicated that services cannot yet be restored, in
the event of a DR contingency, because the department still lacks the redundant
servers to do so. In any fully and optimally functioning DR system one should be able
to dynamically restore data, as well as services. This project will provide the funds to
purchase the redundant servers the department requires.
The Budget Review Office concurs with the County Executive’s inclusion of funds in the
Proposed 2010-2012 Capital Program, as requested by the department, because the
provision of these funds will make the DR system fully and optimally functional as
required for business continuity. However, we recommend changing the funding
designation from serial bonds (B) to transfer from the General Fund (G), for the
purchase of equipment in 2012, in accordance with Local Law 23-1994, pay-as-you-go.
1729AEF10

EXISTING
PROJECT TITLE

PROJECT NO.

Removal of Toxic & Hazardous Building Materials and Components at
Various County Facilities
BRO Ranking:

66

Exec. Ranking:

1732
67

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$4,087,500

$115,000

$115,000

$0

$130,000

$0

Scope and Description of Project as Previously Approved
This project provides for the removal of toxic and hazardous materials from County
buildings. Materials to be removed include: asbestos, PCBs, lead paint,
chlorofluorocarbons (CFCs) used in air-conditioning and refrigeration units, and halon
used in fire suppressant systems. This project includes the replacement of the
materials removed with non-hazardous materials. The CFC abatement phase is in
accordance with the Clean Air Act.
Proposed Changes
The Proposed 2010-2012 Capital Program reduces funding by $190,000 by reducing
planning by $10,000 in 2011 and in SY and reducing construction by $85,000 in 2011
and in SY. The Department of Public Works requested the inclusion of $25,000 in 2010
and in 2012 for planning and to maintain the following funding as previously adopted;
$25,000 for planning and $200,000 for construction in 2011 and in SY.

Status of Project
¾ Anson Report – Completed.
¾ Bienstock, Luchessi Engineering Report – Completed.
¾ CFC Work – Completed.
¾ Halon Work – Completed.
¾ Resolution No. 383-2008 appropriated $25,000 for planning and $300,000 for
construction. As of April 24, 2009 a total of $3,712,500 has been appropriated;
$3,135,571 expended; $271,463 encumbered; and $305,466 is the balance.
Buildings scheduled to be addressed as part of this capital project are listed in the
following tables.
Work scheduled in 2009
with 2008 appropriations and project fund balance
Construction
Building
Number

Estimated
Amount

Building Name

C0001

Riverhead County Center

C0008

Court Annex

$10,000

C0050

Data Processing

$75,000

C0141

Riverhead Jail (continuing
project)

C0355

4th Police Precinct

$50,000

C0576

Southold Highways Salt Barn

$30,000

Total

$100,000

Remaining
amount left
$20,000

$310,000

Funding Requested for 2009
Planning
Estimated
Amount

Description
Asbestos Training

$15,000
Construction

Building
Number
C-011

Estimated
Amount

Building Name
Board of Elections

$100,000
Total

$115,000

Funding Requested for 2010
Planning
Estimated
Amount

Description
Asbestos Training

$25,000
Total

$25,000.00

Funding Requested for 2011
Planning
Estimated
Amount

Description
Asbestos Training

$25,000
Construction

Building
Number

Estimated
Amount

Building Name

C015 & C017

Department of Labor

$50,000

TBD

Misc. Buildings and
Emergency

$150,000
Total

$225,000

Funding Requested for 2012
Planning
Estimated
Amount

Description
Asbestos Training

$25,000
Total

$25,000

Funding Requested for SY
Planning
Description
Asbestos Training

Estimated
Amount
$25,000

Construction
Building
Number

Building Name

TBD

TBD

Estimated
Amount
$200,000
Total

$225,000

Budget Review Office Evaluation
In addition to scheduled remediation efforts, this project provides for the removal of toxic
and hazardous building materials and components on an as needed basis, when these
materials are found to be present on other capital renovation projects. The County is
currently modernizing several large public buildings dating back to an era where
asbestos, lead paint and chlorofluorocarbons were acceptable building materials. As
these buildings are modernized, uncovering these hazardous materials is likely.
The County’s asbestos remediation program requires the County to have New York
State licensed staff in asbestos remediation. The $25,000 requested annually for
planning, funds the NYS mandated training of DPW staff in asbestos remediation.
Based upon the available balance of $305,466 and the scheduled sites for remediation,
the Budget Review Office recommends increasing funding as requested by the
Department of Public Works; add $25,000 in 2010 and 2012 for planning, increase
planning in 2011 and in SY by $10,000 and increase construction in 2011 and in SY by
$85,000.
1732MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Replacement of Major Building Operations Equipment at Various
County Facilities
BRO Ranking:

49

Exec. Ranking:

1737
52

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,515,000

$250,000

$250,000

$250,000

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the planned cyclical replacement of mechanical equipment and
building systems that have reached the end of their useful life cycle, as well as
emergency replacement of mechanical equipment, which cannot be anticipated
including HVAC, electrical, and plumbing systems.

Proposed Changes
The Department of Public Works requested an additional $50,000 from $250,000 to
$300,000 in 2011, and an additional $600,000 in 2012 for construction; the Proposed
2010-2012 Capital Program includes $250,000 for construction in 2010 and defers
$250,000 from 2011 to SY and increases funding by $650,000 to $900,000 in SY for
construction.
Status of Project
The Department of Public Works 2009 work schedule is summarized in the following
table:
Building
Number

Equipment
Replacement

Building

Estimated
Amount

2008
C0140

H. Lee Dennison Building (underway)

Secondary Boiler

$250,000

C0020

Legislature Building, Hauppauge (pending)

Chillers (Partial)

$150,000

C0110

Emergency Operations Center (underway)

Upgrade HVAC

$25,000
Total

$425,000

The Department of Public Works updated work schedule with cost estimates are
summarized in the following tables:
Building
Number

Equipment
Replacement

Building

Estimated
Amount

2009
C0802

Cohalan Courts

Summer Boiler

$100,000

C0431

Marine Bureau

Generator

$150,000
Total

$250,000

2010
C0110

Probation

Upgrade HVAC

C0020

Legislature Building, Hauppauge (Partial)

Chillers

$150,000
$75,000

Misc

$25,000
Total

$250,000

2011
C0802

Cohalan Courts

Cooling Tower

$300,000
Total

$300,000

Building
Number

Equipment
Replacement

Building

Estimated
Amount

2012
C0356

Police Headquarters

Electrical Service Upgrade

$600,000

Total

$600,000

¾ Resolution No. 385-2008 appropriated $400,000 for construction for the H. Lee
Dennison Building (Secondary Boiler) and the Legislature Building, Hauppauge
(Chillers - partial replacement).
¾ As of April 24, 2009, a total of $1,915,000 has been appropriated, $1,635,157
expended, $307,473 encumbered, and $279,843 is the balance.
Budget Review Office Evaluation
The Department of Public Works requested funding for the replacement of a cooling
tower at the Cohalan Courts to be scheduled in 2011. This is a key component in the
building’s HVAC system necessary to maintain proper building temperatures. A modern
cooling tower is expected to reduce annual energy costs. The Department of Public
Works reports that the main electrical infrastructure at the Police Headquarters is in
need of replacement due to its age and load limitations. DPW anticipated upgrading
this system prior to 2012, but imminent failure of several large size HVAC chillers
countywide had to be addressed first. The proposed 2010-2012 Capital Program
schedules funding for the Cohalan Courts cooling tower and upgrades to the Police
Headquarters electrical infrastructure in SY. Based upon the available balance of
$9,750 for planning and $270,093 for construction and the Department of Public Works
schedule for the replacement of major building operations equipment, the Budget
Review Office recommends advancing the $900,000 for construction from SY as
follows: $300,000 in 2011 and $600,000 in 2012 for construction. This schedule would
provide sufficient funds necessary for proactive vs. reactive replacement of major
building operations equipment.
1737MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Modifications for Compliance with Americans with Disabilities Act
(ADA)
BRO Ranking:

55

Exec. Ranking:

1738
58

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,425,000

$125,000

$125,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for modifications to County facilities to permit safe, functional
access for people with disabilities as required by the Americans with Disabilities Act
(ADA) of 1992. County parking areas, entry ways, office space, toilet facilities,
elevators, and other structural impediments are modified for compliance to
accommodate the special needs of County employees as well as the general public.
Proposed Changes
The Adopted 2009-2011 Capital Program includes $125,000 for construction in 2009,
2010, and 2011. For the proposed capital program, DPW requested $75,000 for
construction in 2010. The Proposed 2010-2012 Capital Program includes this project,
but does not schedule any funding.
Status of Project
¾ This is an ongoing project; modifications are made as the need arises.
¾ $1.3 million has been appropriated for this project as of April 22, 2009. The
appropriation balance is $128,343 for planning and $382,368 for construction
for a total appropriation balance of $510,711.
Budget Review Office Evaluation
The ADA requires all services, programs and activities provided by the County to be
accessible to individuals with disabilities. Major building renovations and new
construction projects comply with ADA and include funds for modifications within the
individual project. There are presently ample appropriations to make the minor
improvements that are financed by this capital project. The Budget Review Office
agrees with the proposed programming and level of funding.
1738BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Upgrade Payroll System Database

1740

28

BRO Ranking:

Exec. Ranking:

Total

60

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$250,000

$0

$0

$250,000

$0

$0

Scope and Description of Project as Previously Approved
This project by Information Technology Services (ITS) previously requested funds to
replace the existing Payroll System. The initial phase of the project was to hire a
consultant to determine the optimum course of action for the County in replacing the
Payroll System. The consultant’s mission was to determine if it was more optimal for
the County to install a new in-house Payroll/HR system or, to outsource to an outside
vendor or Application Service Provider (ASP) or, to continue to use the existing
homegrown system, but upgrade the hardware and software. The consultant was never
hired and the project was discontinued by the County Executive in the Proposed 20082010 Capital Program. Last year, the department did not request funding for this project
and it was not included in the Proposed 2009-2011 Capital Program.
Proposed Changes
¾ The Proposed 2010-2012 Capital Program includes $250,000 in 2010, as
requested by the department.
¾ The department has planned an in-house, in-depth analysis of the current Payroll
System and will objectively evaluate all the options in migrating from the current
legacy system to an alternative platform, such as Oracle, with an alternative front
end, such as .net. The requested funds will be used to engage the services of a
consultant, to help develop and build the additional modules, on an as needed
basis.
The new Payroll System, as currently proposed, will allow all required customizations to
be made on a timely and less costly basis. This new Payroll System will also function
as a central repository of employee related data, which employees will be able to
dynamically access in a “self-service” capacity. Moreover, the new Payroll System will
also provide additional functionality, which is not currently available in the existing
Payroll System.

This desired additional functionality has been requested by several county departments
and includes the following modules:
1.
2.
3.
4.

Time and Accruals
Human Resources
Budget Preparation
Benefits Administration Processing

Status of Project
No funds have been appropriated.
Budget Review Office Evaluation
Information Technology Services has stated the following justifications for this project:
¾

¾

¾

The COBOL based Payroll/Personnel system is no longer state-of-the-art and
available alternatives are superior in terms of cost, quality, capacity,
functionality, ease-of-use, speed and maintenance.
The existing veteran support staff of COBOL programmers has dwindled to a
critical minimum of six, of which three members are of retirement age.
Moreover, it has been difficult for the department to hire new staff with the
appropriate COBOL experience. It takes approximately two years to train new
staff in Unisys-specific COBOL and on the peculiarities of the homegrown
Payroll System.
The current COBOL staff, because it is at a critical minimum, does not have
the time or the capacity to make required or requested enhancements and
modifications to the system. The current staff can merely maintain the current
system in place and manage to keep up with the changes that must be made
due to existing legal and contractual obligations.

The current management of the Department of Information Technology (DoIT) has
opted to retain the homegrown Payroll System on the new mainframe hardware, which
was upgraded under CP 1799. Although DoIT was able to hire three additional COBOL
programmers, the COBOL staff remains at a critical minimum, because two
programmers retired last year. DoIT has indicated that a practical and ideal
complement of COBOL staffing is eight programmers, but their COBOL staff is currently
at six. In addition, it takes approximately two years to bring a new COBOL programmer
up to speed on the County’s home grown Payroll System. Meanwhile, the window
required to transfer the institutional knowledge to the next generation of programmers is
closing fast.
Since DoIT already has many .net programmers on staff, it makes sense that the
department is planning to move away from the existing COBOL platform towards a
more versatile and state-of-the-art environment such as .net on an Oracle platform. The
inability to respond to the needs and requests of the user community for customizations

to the current Payroll System using COBOL will be resolved once the department has
migrated to a more versatile and state-of-the-art environment such as .net.
By migrating away from COBOL to an environment, such as .net, the department will
also be better able to maintain the full complement of programmers it needs to
completely and adequately manage and maintain the Payroll System, because the
department will have no problems hiring capable .net programmers in today’s job
marketplace. This move away from COBOL will once-and-for-all resolve the current
limitations and inabilities of the department in addressing required and requested
customizations to the Payroll System due to staffing shortages. Moreover, a more
versatile .net environment will allow the seamless implementation of the desired
additional functionalities, as outlined above.
Therefore, the Budget Review Office concurs with the department’s request for funds
under this project and we agree with the County Executive’s decision to include
$250,000 in planning money in the Proposed 2010-2012 Capital Program.
1740AEF10

EXISTING
PROJECT TITLE

PROJECT NO.

Purchase and Replacement of Nutrition Vehicles for the Office of the
Aging
BRO Ranking:

50

Exec. Ranking:

1749
49

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,220,496

$135,675

$135,675

$64,549

$258,195

$192,738

Scope and Description of Project as Previously Approved
This project provides for the purchase of vehicles, which are then leased to contracted
agencies and towns for nutrition programs administered by Suffolk County’s Office for
the Aging. The vehicles are multi-passenger and heavy-duty vehicles that are modified
for wheelchair accessibility. The vehicles are used to transport senior citizens with
special needs to congregate meal sites, and for the home delivery of daily meals.
Proposed Changes
The Proposed 2010-2012 Capital Program:
¾ Decreases funding by $249,394 in 2010 providing only one 14-Passenger
Phoenix Transit Bus.

¾

¾

¾

Increases 2011 funding by $14,711 to $258,195 based on the exclusion of one
Ford Econoline Wagon E 150 XL and the inclusion of an additional 14Passenger Phoenix Transit Bus.
The Adopted 2009-2011 Capital Program included no funding in SY. The
Proposed 2010-2012 Capital Program provides $192,738 in 2012 and
$234,297 in SY.
The proposed level of funding is equal to what was requested by the Office for
the Aging. However, the funding schedule is spread out over five years
instead of three.

Status of Project
¾ This is an ongoing project that addresses the need to replace nutrition vehicles
because of age or damage.
¾ Resolution No. 207-2008 appropriated $335,042 with which the Office for the
Aging has purchased seven vehicles at a total cost of $325,423.
¾ As of April 22, 2009, no funds have been appropriated for this project in 2009.
The Office for the Aging requested the following:
Program Year

Vehicle

Qty.

Estimated Cost

2010

14 Passenger Phoenix Bus

5

$322,745

2011

14 Passenger Phoenix Bus
Ford Econoline Wagon E-150 XL

2
2

$141,998
$50,740

2012

14 Passenger Phoenix Bus

3

$234,297

Total

$749,780

The Executive’s proposal would provide funding for the following vehicle allocation.

Nutrition
Site

Old Vehicle

ARC

2001 Subaru
Wagon

2010
Projected Mileage
in Replacement
Year
128,289

New Vehicle
14 Passenger
Phoenix Bus

Cost
$64,549

Total

$64,549

Nutrition
Site
East
Hampton
Huntington
Southold
Southampton
/Hampton
Bays

Old Vehicle
2003 Chevy
Van
1993 Ford 12
Passenger
Van
1998 Ford
Wagon
Chevy
Express Van

2011
Projected Mileage
in Replacement
Year
117,915
96,594
102,226
93,693

New Vehicle
14 Passenger
Phoenix Bus

$64,549

14 Passenger
Phoenix Bus
14 Passenger
Phoenix Bus

$64,549

14 Passenger
Phoenix Bus

$64,549

$64,549

Total

Nutrition
Site
Babylon
Catholic
Charities
Huntington
Moriches

Nutrition
Site
Brookhaven
Babylon
ARC

Old Vehicle
1998 Ford
Suburban
1998 Ford
Van
1998 Ford 15
Passenger
Van
1998 Ford
Wagon

Old Vehicle
1998 Ford
Suburban
1998 Ford
Van
1998 Ford 15
Passenger
Van

2012
Projected Mileage
in Replacement
Year
164,427
70,854
99,464
50,953

SY
Projected Mileage
in Replacement
Year
89,043
135,735
90,196

Cost

New Vehicle
14 Passenger
Phoenix Bus
Ford Econoline
Wagon E-150 XL

$258,196

Cost
$70,999
$25,370

14 Passenger
Phoenix Bus
Ford Econoline
Wagon E-150 XL
Total

$192,738

New Vehicle

Cost

14 Passenger
Phoenix Bus
14 Passenger
Phoenix Bus

$70,999
$25,370

$78,099
$78,099

14 Passenger
Phoenix Bus

$78,099
Total

$234,297

Budget Review Office Evaluation
Nutrition vans are used to transport approximately 1,500 participants annually along
with over 629,000 meals to over 2,500 seniors. The Budget Review Office concurs with
the funding presentation in the capital program. Replacements for future years should
be evaluated based on the mileage and condition of vehicles at that time.
1749BP10

EXISTING
PROJECT NO.

PROJECT TITLE
GDB Migration and Implementation, Areis Web Services
BRO Ranking:

1758
Exec. Ranking:

60

Total

41

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,717,210

$0

$250,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provided funds for the Real Property Tax Service Agency (RPTSA) to
migrate its data to a more efficient and standardized GIS format and integrate it into the
data warehouse which was developed by Integrated Data System (IDS), resulting in one
Integrated LAN-based Information System that accommodates several user
departments. The final phase of the project (Phase II) provides the tools and codes for
the registration and printing of tax map albums. The production of tax maps and albums
is mandated by New York State Real Property Tax Law.
Proposed Changes
The Adopted 2008 Capital Budget included $250,000, which was not appropriated. The
Proposed 2010-2012 Capital Program schedules $250,000 for planning in 2009. In
order to fund this project in 2009, the 2009 Capital Budget will have to be amended
using an offset of $250,000 from another capital project. The project was
recommended and approved by the Information Processing Steering Committee and by
the GIS executive committee.
Status of Project
¾ Resolution No. 1146-2003 adopted Local Law 31-2003 that authorized the
RPTSA to create a fee schedule for an Internet-based subscription service for
on-line access to the AREIS information and other RPTSA resources.
¾ Resolution No. 789-2006 appropriated $618,610 for the Database Migration,
Application and Tool Development, Arc Editor Cost and ACSDE.

¾

The $250,000 for planning scheduled in the 2009 Modified Capital Budget
provides for a consultant to implement Phase II, which involves the re-calibration
of county maps from the previous NAD 27 format into the current NAD 83
format.

Budget Review Office Evaluation
The Proposed 2010-2012 Capital Program anticipates that a resolution with a $250,000
offset will be submitted prior to year-end to amend the 2009 Capital Budget. This
project assists RPTSA in updating the tax map books, which if not printed could result in
an annual General Fund revenue loss of $300,000.
1758KD-AEF10

EXISTING
PROJECT TITLE

PROJECT NO.

Elevator Controls and Safety Upgrading at Various County Facilities
BRO Ranking:

50

Exec. Ranking:

1760
50

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,945,000

$250,000

$250,000

$0

$300,000

$250,000

Scope and Description of Project as Previously Approved
This project provides for safety and mechanical upgrades of over 70 elevators County
wide, including installation of infrared door detection systems, upgrading of elevator
telephones, installation of firewalls, and other improvements to maintain safety and
reliability. This project also includes elevator modifications required to comply with the
Americans with Disabilities Act (ADA).
Proposed Changes
The Department of Public Works requested this project as adopted in the 2009 - 2010
Capital Program with an additional $100,000 in 2012 for construction; the Proposed
2010-2012 Capital Program reprograms $300,000 from 2010 to 2011 for the Cohalan
Court Complex and $250,000 for construction from 2011 to 2012 for the Riverhead
County Center.
Status of Project
The DPW’s current elevator work schedule with cost estimates is summarized in the
following table:

Building
Number

Equipment
Replacement

Building

Estimated
Amount

2008
C0802 &
C0001

Cohalan Court Complex, Riverhead
County Center – Health Clinic

Upgrades and safety
equipment as
necessary

$200,000

Sub-Total

$200,000

Upgrades and safety
equipment as
necessary

$250,000

Sub-Total

$250,000

Upgrades and safety
equipment as
necessary

$300,000

Sub-Total

$300,000

Upgrades and safety
equipment as
necessary

$250,000

Sub-Total

$250,000

Upgrades and safety
equipment as
necessary

$100,000

Sub-Total

$100,000

2009
C0140

Old Judges car at the H. Lee
Dennison Building and Miscellaneous

2010
C0802

Cabling at the Cohalan Court
Complex and Miscellaneous

2011
C0001

Refurbish Health Clinic and freight
Elevators at Riverhead County Center

2012
TBD

Miscellaneous TBD

¾ Resolution No. 464-2008 appropriated $200,000 for construction.
¾ As of April 24, 2009, a total of $1,145,000 has been appropriated; $719,563
expended; $193,263 encumbered; and $232,174 is the balance.
Budget Review Office Evaluation
The County has over 70 elevators in service. Many of these elevators are over 20
years old and are in need of refurbishing. This project provides for on-going safety and
mechanical upgrades necessary to prevent elevator breakdowns and malfunctions. The
Proposed 2010-2012 Capital Program delays planned maintenance. This delay could
result in costly emergency repairs after an elevator system fails. The requested

$100,000 in 2012 is for necessary, but not specifically identified mechanical
maintenance of elevator systems countywide. We recommend funding this project as
requested by the Department of Public Works; $300,000 for construction in 2010,
$250,000 for construction in 2011, and $100,000 for construction in 2012.
1760MUN10

EXISTING
PROJECT NO.

PROJECT TITLE
Weatherproofing County Buildings
BRO Ranking:

1762
Exec. Ranking:

47

Total

55

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,775,000

$400,000

$400,000

$400,000

$250,000

$0

Scope and Description of Project as Previously Approved
This project provides for the weatherproofing of county buildings to prevent wind and
water damage. Building maintenance and repairs include:
¾ Re-caulk, repair, and repaint exterior walls.
¾ Re-caulk around windows, doors and ventilators.
¾ Reseal glazing windows.
¾ Repoint masonry, stone and pre-cast panels.
Proposed Changes
The Department of Public Works requested this project as previously adopted; the
Proposed 2010-2012 Capital Program reduces funding by $250,000 by decreasing
construction in 2011 from $500,000 to $250,000.
Status of Project
¾ The north and east sides of the H. Lee Dennison building was completed in
2007.
¾ The following table summarizes the Department of Public Works funding
request for weatherproofing work:

Building
Number

Building

Weatherproofing

Estimated
Amount

2009
C0802

Re-caulk, repair and repaint
exterior walls, re-caulk around
windows, doors and ventilators,
reseal glazing windows, repaint
masonry, stone and pre-cast
panels, as needed

Cohalan Court Complex

Total

$400,000
$400,000

2010
C0898

Re-caulk, repair and repaint
exterior walls, re-caulk around
windows, doors and ventilators,
reseal glazing windows, repaint
masonry, stone and pre-cast
panels, as needed

Skilled Nursing Facility

Total

$400,000
$400,000

2011
TBD

Weatherproofing of County Buildings County Wide - to be determined

Re-caulk, repair and repaint
exterior walls, re-caulk around
windows, doors and ventilators,
reseal glazing windows, repaint
masonry, stone and pre-cast
panels, as needed

Total

¾
¾

$500,000
$500,000

Resolution No. 1197-2008 appropriated $300,000 for construction.
As of April 24, 2009, a total of $725,000 has been appropriated, $169,866
expended, $0 encumbered, and $555,134 is the balance.

Budget Review Office Evaluation
Preventative maintenance delays and water intrusion leads to a building’s decay and
failure. Weatherproofing a building exterior is critical to maintaining the integrity of the
structure and its internal systems. Water intrusion can cause extensive structural
damage, contribute to the failure of internal systems, and generally disrupt the
workplace. Based on the Department of Public Works work schedule and a fund
balance of $555,134, we agree with the proposed funding for this project.
1762MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Building for Wildlife Rescue and Education, Marine Science
BRO Ranking:

35

1766

Exec. Ranking:

Not Included

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$350,000

$0

$0

$0

$0

$0

Wildlife rescue and marine science outbuilding at the Suffolk County Marine Environmental Learning Center

Scope and Description of Project as Previously Approved
This project provides for a free standing (3,450 square feet) building at the Suffolk
Marine and Education Learning Center in Southold run by Cornell Cooperative
Extension (CCE). CCE intends to use the building as a youth marine science education
building and an emergency response center to treat rescued birds that have been
impacted by an oil spill.
Proposed Changes
Cornell Cooperative Extension requested $100,000 for construction in 2010 for
installation of permanent electric service. The Proposed 2010-2012 Capital Program
does not include this project.
Status of Project
¾ Phase I, the construction of the shell of the wildlife rescue and marine science
building, is complete.
¾ The $100,000 scheduled in the 2008 Capital Budget for electrical service was
never appropriated.
¾ There is currently no water or heat in the building; power is supplied by a
temporary service extension.

¾

Phase II, finishing the interior space into office space, bathrooms,
multipurpose/classroom and storage is not funded in the proposed capital
program, nor was it requested by Cornell Cooperative Extension.

Budget Review Office Evaluation
The existing marine environmental learning center co-located at Cedar Beach with this
new wildlife rescue and marine science outbuilding historically provides ample
resources to host over 10,000 children a year. However, Cornell claims that there are
currently no facilities on Long Island designated to treat and rescue birds trapped in an
oil spill. Currently, the building cannot perform its intended purpose and has been
relegated to storage space. Cornell assures us that the current electrical hook up is
safe, but it is still a temporary connection. Since the building is in use, the Budget
Review Office recommends scheduling $100,000 for construction in 2010 to install a
safe and permanent electrical connection.
1766BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Demolition Old Cooperative Extension Building and New Parking
Facility
BRO Ranking:

35

Exec. Ranking:

1768
46

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$815,000

$0

$0

$125,000

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the demolition of an uninhabitable and vacant county building
on Griffing Avenue. The site will be redeveloped to provide additional surface parking
for the civil courts and to reconfigure the intersection of Court Street and Griffing
Avenue.
Proposed Changes
This project has not appeared in the capital program since the 2007-2009 Capital
Program. The Proposed 2010-2012 Capital Program includes $125,000 for
construction in 2010, as requested by Public Works to create additional parking behind
the new Cooperative Extension Building (Phase III).

Status of Project
¾ Phase I, demolition of the building, was completed in 2006.
¾ Phase II, construction of a parking lot on the site of the old building, was
completed in 2008.
Budget Review Office Evaluation
According to DPW, 122 parking spaces will be created behind the new Cooperative
Extension Building to provide much needed parking for Cornell Cooperative Extension,
tenants, and the courts. DPW expects to begin work in March 2010 with a completion
date of August 2010. The Executive does not expect the project to be completed before
2011. The Budget Review Office agrees with the funding and schedule as proposed,
but recommends reprogramming $125,000 from construction to site improvements as it
is a more accurate description of the work being done.
1768BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Public Works Fleet Maintenance Equipment Replacement
BRO Ranking:

39

1769
Exec. Ranking:

32

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,405,000

$400,000

$400,000

$0

$100,000

$100,000

Scope and Description of Project as Previously Approved
This project provides for the on-going replacement and/or the upgrading of vehicle
maintenance and diagnostic equipment for the County’s fleet maintenance facilities to
ensure that the fleet meets safety and environmental standards. Examples of items to
be purchased are: tire machines, emission/inspection machines, forklifts, vehicle lift
upgrades, and computers.
Proposed Changes
The Proposed 2010-2012 Capital Program maintains the previously adopted over-all
funding level, but eliminates $100,000 for equipment previously scheduled in 2010. The
Department of Public Works requested $100,000 each year in 2010, 2011, 2012 and
SY.

Status of Project
¾ Resolution No. 327-2008 appropriated $100,000 for this project.
¾ As of April 24, 2009, a total of $705,000 has been appropriated of which
$124,490 remains unobligated.
Budget Review Office Evaluation
The Budget Review Office agrees with the funding schedule as proposed based upon
past appropriations which have gone unspent and remain available to fund the
procurement of necessary equipment and the $400,000 scheduled in the Adopted 2009
Capital Budget. We recommend changing the funding presentation in 2012 and SY from
serial bonds to transfer from General Fund in accordance with Local Law 23-1994.
1769RD10

EXISTING
PROJECT NO.

PROJECT TITLE
Enterprise Process Data Model
BRO Ranking:

1786
Exec. Ranking:

39

Total

54

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$225,000

$0

$0

$0

$225,000

$0

Scope and Description of Project as Previously Approved
This project provides for a county-wide analysis of land record databases throughout
various departments, such as, the County Clerk, Real Property Tax Service Agency,
County Treasurer, Planning, Health Services, Social Services, Consumer Affairs, Real
Estate, Police, Public Works, et al. These departments and agencies currently maintain
their own independent and divergent land databases with data that may be similar,
different or redundant to the Clerk’s database. One objective of this project is to identify
where redundancies and common relationships of data exist, which will allow for
significant cross-departmental streamlining of data-entry and retrieval functions.
Another objective of the project will be to analyze all these individual departmental land
databases, as well as, their internal data relationships and data dictionaries and,
reconcile them into a single Enterprise Data Model, which will form the foundation for
the development of an efficient Unified Land Record System (see CP 1790). The latter
will form the formal and central repository of all land record data and will be made
available for countywide access and retrieval by the users in all of the above
departments.

Proposed Changes
The Proposed 2010-2012 Capital Program reintroduces this project by scheduling
$225,000 for planning in 2011, as requested by the Clerk.
Status of Project
¾ This project was originally proposed in 2004 and has been postponed every year.
¾ This project was last scheduled in the 2008 Adopted Capital Budget; however the
Clerk’s request for a resolution never materialized and the project lapsed
because the funding was not appropriated.
¾ This project was recommended and approved by the Information Processing
Steering Committee.
Budget Review Office Evaluation
The Clerk has stated that this project is a prerequisite to the establishment of a central
repository of land record data to be made available for access by user departments
county-wide. The creation of such an Enterprise Data Warehouse has been
recommended by the Information Processing Steering Committee because its
implementation will result in economies of scale through the elimination of duplication of
data entry and retrieval functions across county departments, as well as, allow for the
reconciliation and reduction of divergent departmental land data into a streamlined
centrally located repository for seamless access by users county-wide.
We concur with the County Executive’s decision to include funds for this project in the
Proposed 2010-2012 Capital Program, as requested by the department. We also
recommend that this project be implemented under the jurisdiction of the Department of
Information Technology (DoIT) because the objectives, which are central to the County,
affect diverse county departments and the implementation of these will require crossdepartmental access to resources, data and records. Furthermore, this project’s
determinations will form the basis for the Unified Land Record System or Enterprise
Data Warehouse of land record data, which should be centrally housed and under the
responsibility and management of DoIT with enterprise-wide responsibility and
functionality.
1786KD-AEF10

EXISTING
PROJECT NO.

PROJECT TITLE
Unified Land Records System
BRO Ranking:

1790
Exec. Ranking:

45

Total

45

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$975,000

$0

$0

$0

$0

$975,000

Scope and Description of Project as Previously Approved
This project requests funding for the consolidation of three separate and distinct land
database systems containing millions of redundant records in the Clerk’s Office, the
Real Property Tax Service Agency, and the Department of Finance and Taxation. This
project proposes to use the Enterprise Process Data Model from CP 1786 as the base
architecture to be integrated into a consolidated relational database system, which will
supplement a web-based subscription service to be accessed by external government
agencies, private and commercial users, and the public. The result of this project will be
a Unified Land Records System containing land data records in a centrally housed and
maintained repository or data warehouse that is accessible by individual county
departments.
Proposed Changes
The Proposed 2010-2012 Capital Program defers $775,000 for planning and $200,000
for equipment from 2010 to 2012, as requested by the Clerk.
Status of Project
¾ No funds have been appropriated.
¾ This project was originally proposed in 2004 and has been postponed every year.
¾ This project was approved by the Information Processing Steering Committee
with the recommendation that this project be placed under the jurisdiction of the
Department of Information Technology (DoIT), to allow for the enterprise-wide
access to required resources, as well as, enterprise level management and
control of the resulting data warehouse.
Budget Review Office Evaluation
According to the County Clerk, it is essential to implement a centralized and
standardized data repository of the County’s land data. The department has stated that
there are at least fifteen county departments and agencies using land data that is similar
to which the Clerk has custody over. The Clerk expects that, at minimum, land data
from the three major departments, namely, the Clerk’s Office, the Real Property Tax

Service Agency and the Department of Finance and Taxation, will be consolidated into
the Unified Land Record System. However, the Unified Land Record System could
potentially integrate land data from as many as all fifteen county agencies and
departments with land data. The Clerk has stated that this project will pay for itself in
the first year and has calculated that the implementation of this central land data
depository could generate more than $1 million in aggregate efficiencies, to be obtained
through the elimination of widespread duplication and re-keying, economies of scale,
and the streamlining of the process flow.
The Budget Review Office concurs with the recommendation of the Information
Processing Steering Committee that the County’s land data records should be
consolidated into an enterprise level data warehouse. We also agree that this project
should be established under the purview of DoIT, whether as a separate entity, or as
the core or a layer of a countywide GIS database. The department has indicated that it
would not be opposed to the latter. This project should only commence after the
completion of CP 1786, Enterprise Process Data Model. In addition, the department
should provide its analysis, showing how $1 million in efficiencies and savings are to be
achieved, to the Information Processing Steering Committee. We recommend changing
the funding designation from serial bonds (B) to transfer from the General Fund (G), in
accordance with Local Law 23-1994, pay-as-you-go.
1790KD-AEF10

EXISTING
PROJECT TITLE

PROJECT NO.

Fiber Optic Cable Backbone
BRO Ranking:

1794

32

Exec. Ranking:

Total

Not Included

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$450,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project has requested funds for the upgrade and maintenance of the
communications infrastructure between the major county complexes, including
Hauppauge, Cohalan Courts, Yaphank, Riverhead and various other buildings county
wide. It involves the installation of new fiber optic cable and the upgrade to gigabit
speed of the existing fiber backbone linking county complexes and buildings. Optical
fiber is small in size, lightweight, and immune from noise, making it a more reliable and
versatile solution. The use of optical fiber will insure compliance with the specifications
necessitated by the current switch technology of the County’s wide area network
(WAN). Cabling with optical fiber will also provide the high bandwidth the County needs
to accommodate current and future demands due to growth and advances in
technology. Furthermore, fiber optic cabling is also necessary to support the distances

between county departments’ networks and will ensure sufficient bandwidth for state-ofthe-art desktop applications, such as optical imaging, video-conferencing, as well as,
support high-speed access to the County’s centralized database servers. The Adopted
2007-2009 Capital Program included $100,000 for this project in 2008, $100,000 in
2009 and $100,000 in SY. This project was discontinued in both the Adopted 20082010 and the 2009-2011Capital Programs.
Proposed Changes
The Proposed 2010-2012 Capital Program does not include this project. The
department requested $100,000 in 2010 and $100,000 in 2011 for this project.
Status of Project
Resolution No. 698-2005 appropriated $250,000 in pay-as-you-go funds for this project.
The current balance is $214,951. Information Technology Services has indicated that it
intends to spend this balance in 2009 to complete the fiber optic loop in Yaphank and
add a second, parallel loop on that campus. The purpose of this fiber upgrade is to
rectify the periodic loss of connectivity and fiber related outages during severe
rainstorms and episodes of heavy network traffic. In addition, this upgrade will also add
the required level of fiber backbone redundancy to public safety departments on this
campus, such as the Police and FRES. The $100,000 the department has requested for
2010 will be used to complete the fiber upgrade at the Yaphank campus and to begin a
similar fiber upgrade at the Parks Department. The $100,000 the department has
requested for 2011 will be used to complete the upgrade at the Parks Department and
for fiber work at other buildings countywide.
As of this writing, the department has withdrawn its request for funds in the Proposed
2010-2012 Capital Program and has indicated that it will request funds for this project in
its 2010 operating budget instead.
Budget Review Office Evaluation
The installation of optical fiber at various sites, for example, Police Headquarters,
Probation and the Minimum Security Facility, has allowed the disconnection of previous,
costlier leased lines yielding cost savings to the County. The upgraded fiber optic
backbone has ensured reliable services to the County’s WAN and has permitted the rerouting of network traffic in the event of an accidental fiber cut in the loop. This project
also provided funding for use at new County sites requiring fiber-optic cabling and for
the purchase of miscellaneous new fiber equipment, such as, pullboxes, conduits, and
inner-ducts. Lastly, this project has also provided funds to cover unforeseen
emergencies and contingencies in the existing fiber network.
The main objectives of this project, to upgrade certain County locations to a fiber-opticcable backbone and to address unforeseen emergencies and contingencies in the
existing fiber network have been achieved, for the greater part. ITS has indicated that
the current bandwidth is scaled appropriately for the County’s needs, although the
upgrade of the fiber backbone to gigabit speed has only been partially accomplished.

Last year, ITS indicated that this latter aspect of the project will be addressed in the
operating budget, should the need arise for gigabit speed across the board. Gigabit
speed bandwidth is required if the County is to provide state-of-the-art services, such
as, video-conferencing or, to fulfill the demands for optical imaging, resource sharing
and increased Internet access. The implementation of an enterprise-wide disaster
recovery system will also benefit from the optimization of the fiber and WAN backbone
to gigabit speed.
Although discontinuation of this project leaves the objective of across the board gigabit
speed only partially attained, the Budget Review Office concurs with the County
Executive’s decision not to include this project in the Capital Program, because the
department has indicated that it will complete the gigabit speed aspect of this project
with operating budget funds. Moreover, the department will be upgrading the fiber loop
at the Yaphank campus this year with the remaining monies of this project. Annual
upkeep, maintenance, and upgrade of the County’s fiber optic and WAN backbone are
more appropriately an operating budget expense.
1794AEF10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvement to Suffolk County Farm
BRO Ranking:

1796

45

Exec. Ranking:

48

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$471,000

$0

$0

$125,000

$0

$0

Scope and Description of Project as Previously Approved
The Suffolk County Farm and Education Center is a century old, working farm run by
Cornell Cooperative Extension (CCE) that provides meat for Suffolk County institutions
and educational programs for Suffolk residents. Improvements include:
¾ Increasing the number of public restrooms;
¾ Purchasing a back-up generator for the Meat Processing Center;
¾ Installation of fencing to establish a rotational grazing program;
¾ Other necessary improvements including renovation of existing
office/classroom space.
Proposed Changes
The Adopted 2009-2011 Capital Program included $600,000 in SY. The Proposed
2010-2012 Capital Program reduces funding by $475,000 and advances $125,000 for

construction in 2010 for the installation of the generator and epoxy flooring for the meat
processing center. Cornell requested $330,000 in 2010 and $250,000 in SY.
Status of Project
¾ The construction and renovation of public restroom facilities is complete.
¾ To date, $346,000 has been appropriated. As of April 15, 2009, there is a
balance of $35,000 for planning and $171,303 for construction.
The following table lists the projects requested by CCE and their cost estimates.
Additional Improvement Needs at the Suffolk County Farm
Improvement

Estimated Cost

Epoxy Flooring in Meat Processing Center

$50,000

Backup Generator for Meat Processing Center

$75,000

Fencing Along the Long Island Expressway

$27,000

Fencing for Rotational Grazing Program

$22,000

Renovation of Existing Office/Classroom Space

$300,000

Renovate Shoot Area

$10,000

Renovate Hog facilities

$50,000
Total

$534,000

Budget Review Office Evaluation
Cornell Cooperative Extension of Suffolk County (CCE) has managed the County Farm
in Yaphank for Suffolk County for the past 33 years. Many of the buildings are in
disrepair and are approaching or have reached the end of their expected useful lives. A
building conditions report was prepared in March 2004 by Ward Associates P.C. in
which every structure on the County Farm was evaluated. The report indicated that
many of the buildings require substantial improvements or replacement.
The Proposed 2010-2012 Capital Program includes $125,000 in 2010 for the epoxy
flooring and backup generator, which according to CCE are the farm’s highest priorities.
The epoxy flooring is a health and safety requirement mandated by the FDA and thus a
pressing matter. CCE believes that a backup generator is also necessary to keep meat
from spoiling in the event of a power failure. However, the installation of a generator will
lead to increased operating expenses for maintenance and monthly testing.
The Budget Review Office agrees with the proposed funding for 2010 as it will allow
CCE to address the farm’s two highest priorities, epoxy flooring and a backup
generator. However, we recommend reprogramming $75,000 from construction to

equipment for the purchase of the generator. Existing appropriations are sufficient to
undertake some of the other requested improvements.
1796BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Secure Authentication System
BRO Ranking:

1800

37

Exec. Ranking:

Total

39

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$72,000

$0

$0

$72,000

$0

$0

Scope and Description of Project as Previously Approved
RSA Secure ID is a mechanism developed by RSA Security for performing “two-factor
authentication” for a user accessing a network resource. It is a sophisticated twocomponent security authentication system, which consists of a hardware or software
component (security token, smartcard or biometric device) plus a dynamic password
component generated by a secret key. It is a much more reliable authentication method
of a user as compared to authentication via a username/password pair. RSA Secure ID
is currently used by all dial-up and remote users seeking access to county networks and
resources. As first proposed under this project, the Department of Information
Technology (DoIT) was to immediately implement the use of these security tokens for
all remote access Virtual Private Network (VPN) users (approximately 600).
Subsequently this system would be expanded to all computers on county networks and
access to vital and critical county databases, workstations, and servers would then only
be allowed by secured tokens.
Proposed Changes
¾ This project is included in the Proposed 2010-2012 Capital Program. However,
funding has been redirected from planning to equipment.
¾ The department did not submit a request for funding of this project.
Status of Project
No funds have been appropriated.

Budget Review Office Evaluation
The original objective of this project was to implement security tokens on all computers
in the County. Funding included in the Adopted 2009-2011 Capital Program ($72,000)
was to implement 600 tokens for VPN (remote access) users, but only as a first step
towards a county-wide implementation of this secure authentication system.
DoIT has now opted to forego the RSA (Secure Token) technology in favor of the
alternative SSL technology (Secure Sockets Layer). DoIT has indicated that it can also
deploy other alternatives to RSA technology, for example, SAFEBOOT and soft tokens.
Secure Sockets Layer (SSL) is a cryptographic protocol that provides security and data
integrity for communications over TCP/IP networks such as the Internet. SSL encrypts
the segments of network connections at the Transport Layer end-to-end. Several
versions of the SSL protocols are in wide-spread use in applications like web browsing,
electronic mail, Internet faxing, instant messaging and voice-over-IP (VoIP).
DoIT already has a central network appliance in place on the County’s WAN (Wide Area
Network), which employs SSL technology. DoIT stated that implementation of this
Juniper device has cancelled the need for RSA secure tokens under this project, which
is the main reason why DoIT has declined to submit a request for funding of this project.
Furthermore, DoIT indicated that the need to implement RSA tokens on all county
desktops has also been obviated, for the greater part, because the SCPD already has a
widespread implementation of RSA secure token technology throughout their
department. DoIT, therefore, no longer intends to implement RSA technology.
In light of DoIT’s reprioritization of this project, the Budget Review Office concurs with
the department’s decision not to seek funding for this project and we recommend that
this project be removed from the 2010-2012 Capital Program.
1800AEF10

EXISTING
PROJECT TITLE

PROJECT NO.

Public Works Buildings Operation and Maintenance Equipment
BRO Ranking:

38

Exec. Ranking:

1806
38

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$458,000

$120,000

$120,000

$115,000

$100,000

$0

Scope and Description of Project as Previously Approved
This project provides for the purchase of operational maintenance equipment for the
Department of Public Works, Division of Buildings Operations and Maintenance.

Maintenance equipment includes but is not limited to: utility trucks and vans, forklifts,
platform lifts, portable generators and other necessary equipment.
Proposed Changes
The Department of Public Works requested this project as adopted in the 2009-2010
Capital Program with an additional $300,000 in 2012 for equipment; the Proposed 20102012 Capital Program includes this project as adopted in the 2009-2010 Capital
Program and does not include the department’s request for additional funding.
Status of Project
The following table reflects the Department of Public Works request for maintenance
equipment from 2008 to 2012:
Quantity

Equipment
Replacement

Estimated
Amount

2008
1

2500 4 X 4 Suburban Responder, type

$52,000
Sub Total

$52,000

2009
1

Aluminum Step Van

$70,000

1

Ford 350 CSU CITI-Service Van

$40,000

1

Platform Lift

$10,000
Sub Total

$120,000

2010
1

Box Truck

$35,000

1

Boom Truck

$80,000
Sub Total

$115,000

2011
1

Attenuating Boom Truck

$100,000
Sub Total

$100,000

2012
1

Mobile Water Purifier with Backup Power and Heating Capacity
Sub Total

$300,000
$300,000

¾ Resolution No. 1412-2007 appropriated $51,000 for equipment scheduled in
2008. DPW anticipates purchasing a 4 X 4 Suburban responder type vehicle in
2009.

¾ As of April 24, 2009, a total of $123,000 has been appropriated; $39,626
expended; and $83,374 is the balance.
Budget Review Office Evaluation
The Department of Public Works requested an additional $300,000 in 2012 for an
emergency response vehicle with the ability to purify water, provide backup electrical
power and heat, to a structure. This vehicle would be utilized during an emergency to
maintain a county building’s electrical system, HAVC, and provide clean water. The
proposed 2010-2012 Capital Program does not include the emergency response
vehicle. We agree with the proposed funding for this project. A vehicle of this type, if
required, should be evaluated by the Department of Fire Rescue and Emergency
Services.
1806MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Globally Managed Network Protection and Security
BRO Ranking:

32

1807
Exec. Ranking:

Total

32

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$600,000

$0

$0

$0

$0

$600,000

Scope and Description of Project as Previously Approved
This project includes funds to implement a global security defense of the County’s Wide
Area Network (WAN) against attacks from malicious software, viruses, trojans and
hackers. It includes a suite of tools that provides for proactive intrusion protection, as
well as, interception and remediation of anomalous, malicious network behavior over
the entire range of network devices, from desktops to servers to routers. This project
will implement a comprehensive set of hardware and software packages, which will
work in a coordinated and synchronized manner to limit and contain the spread of virus
attacks, impede hackers, stop spyware and adware, block phishing attempts, etc.
These systems will also monitor local and remote users and force them to be up-to-date
with their virus protection and system patches. In addition, this software will monitor the
entire WAN, has built-in intelligence to identify and guard against suspicious activity and
even protect against viruses and threats introduced internally to the WAN by users who
have bypassed our firewall by logging on inside the WAN with laptops.
If malware attacks can be neutralized before an outbreak takes hold and spreads, it will
save technical personnel valuable time and resources. Most importantly, it will also
prevent lost productivity by the user community, which can be very costly. The Adopted
2009-2011 Capital Program scheduled $600,000 for this project in 2011.

Proposed Changes
The Proposed 2010-2012 Capital Program defers $600,000 for this project from 2011 to
2012, as requested by the department.
Status of this Project
No funds have been appropriated.
Budget Review Office Evaluation
Information Technology Services has indicated that they are currently limited in staffing
and do not have the manpower to implement, monitor or administer such a project right
now, as it is county-wide in scale and complexity. The Budget Review Office concurs
with the County Executive to schedule funds for this project in 2012. We also
recommend changing the funding designation in 2012 from serial bonds (B) to transfer
from the General Fund (G) for the purchase of equipment in accordance with Local Law
23-1994, pay-as-you-go.
1807AEF10

NEW
PROJECT NO.

PROJECT TITLE
Outdated PC & Related Equipment Replacement
BRO Ranking:

None

49

Exec. Ranking:

Not Included

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$250,000

$0

$0

$0

$0

Scope and Description of Project as Requested
This project provides funding for the replacement of all outdated personal computers
and related equipment in the County Clerk’s Office. The computers purchased in 2004
are at the end of their useful life. The daily continuous use of this equipment by the
Clerk’s staff, title searchers, and the public is placing a strain on the existing equipment
which is no longer under warranty.
The Clerk requested $250,000 be scheduled in 2010.
Scope and Description of Project as Proposed
The Proposed 2010-2012 Capital Program does not include the $250,000 requested by
the Clerk in 2010.

Budget Review Office Evaluation
In 2003, the Clerk requested capital funds to replace 140 computers in 2004. The
Executive did not include this project in the Proposed 2004-2006 Capital Program. The
Legislature amended the Proposed 2004-2006 Capital Program and included $230,000
in pay-as-you-go funds for the purchase of 140 computers to replace computers that
were coming out of warranty and were unable to run the imaging software. Resolution
No. 846-2004 amended the 2004 Capital Budget and appropriated $230,000 in serial
bonds. As in 2004, it continues to be the opinion of the Budget Review Office that
pursuant to Local Law 23-1994, items of equipment must have more than a five-year
useful life in order to be bonded.
The Budget Review Office agrees that replacement computers are needed. These
computers are used by the title searchers and the public to search the Clerk’s records
and generate revenue for the county. Pursuant to Local Law 23-1994, items of
equipment must have more than a five-year useful life in order to be bonded, therefore if
funding is to be included for this project, it should be through a General Fund transfer.
A more suitable alternative is to include funding in the 2010 Operating Budget.
ClkComputersKD10

Education (2100, 2200 & 2300)

EXISTING
PROJECT TITLE

PROJECT NO.

Renovation of Kreiling Hall – Ammerman Campus
BRO Ranking:

2114

58

52

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,480,000

$0

$0

$0

$300,000

$3,180,000

Entrance to Kreiling Hall

Scope and Description of Project as Previously Approved
This capital project authorizes the renovation of Kreiling Hall (formerly known as the
Marshall Building) on the Ammerman Campus. Kreiling Hall presently houses two
classrooms, seven science laboratories with preparation rooms, several faculty offices,
and room for support services in 23,600 square feet of space.
The College intends to renovate Kreiling Hall for general classroom use after the new
Science, Technology, and General Classroom Building is constructed under CP 2174.
Science classes currently assigned to Kreiling Hall will be transferred to this new facility
after its completion which, according to the College, will be accomplished by
September, 2011, but no sooner than 2012 according to the County Executive.
Along with the conversion of the science labs and preparation rooms to general
classrooms, renovations to the building’s infrastructure will include:
¾ upgraded HVAC building systems
¾ electrical system modifications

¾
¾
¾
¾
¾

installation of smoke and fire detection systems
plumbing upgrades through out the building
ADA (handicap) modifications
reconstruction of building entrances
restoration of the building’s original brick work

Proposed Changes
The Proposed 2010-2012 Capital Program presents the same funding as in the 20092011 Capital Program, but defers construction and furniture and equipment funding
from 2011 to 2012. The College requested to advance all funding from 2011 to 2010 to
avoid the possible loss of state aid already committed, but unspent due to past delays in
undertaking work on this capital project. Funding for this program has been postponed
for the last five years under the justification that renovation of Kreiling Hall should
commence when the new Science and Technology Building is complete.
Status of Project
¾ This capital project has received aid approval from the State for its customary
50% of the total estimated cost of $3,480,000; however, the College informs us
that funding will be allocated on a “first come, first serve” basis, and only if there
is an equal and tangible commitment from the local sponsor (i.e. the County).
¾ Several years ago, the College made some minor improvements to this aging
facility by adding a coat of fresh paint, undertaking some small repairs, and
initiating a general cleaning as an interim measure to make the facility more
presentable.
¾ If the College’s requested funding schedule is adopted, planning and design work
could begin by April 2010 with construction starting in September 2011 and
finishing in September 2012. The Executive’s proposed funding schedule
finishes the planning phase in 2012 with construction completed in SY.
Budget Review Office Evaluation
What is now known as Kreiling Hall was originally constructed in 1934 and renovated for
College purposes in the early 1960’s. Since that time, the building has suffered from
the ravages of time and use and the effects of the weather on the exterior structure,
which will require significant improvements to correct its many infrastructure
deficiencies.
Kreiling Hall is currently used by the school for its science programs, which are also
accommodated in the Smithtown Science Building on the same campus. The College
claims that these two facilities are insufficient to meet its current academic demands in
this program area, which has reportedly resulted in scheduling difficulties.

In addition to the administrative and educational benefits, there is a potential for
reduced operating expenses as a result of HVAC upgrades and electrical
improvements.
Moving forward with this project is associated with the following factors:
¾ The renovation of Kreiling Hall is inextricably linked to the construction of the new
Science, Technology, and General Classroom Building (CP 2174). The new
facility will house state of the art labs allowing the old labs in Kreiling Hall to be
converted to standard classrooms, which are better suited for the building. In
recent capital programs, CP 2174 has been postponed; as a consequence, the
much needed renovation of Kreiling Hall has also been delayed.
¾ State aid was included for this program in the 2003-2008 five year community
college capital plan. The College informs us that this project requires an
appropriating resolution or the inclusion of funds in a budget year to demonstrate
local sponsor support for this project. According to the College, delaying this
project further will result in the permanent loss of state aid for this project as
funds will go to community colleges that were originally shut out of the 2003-2008
five year plan. It will be extremely difficult to get this project approved for aid in
future five year programs as the State will show preference to projects with
strong local sponsor support.
The Budget Review Office agrees with Executive’s recommendation to retain this capital
project in the Capital Program because it will make the building more functional,
environmentally suitable, and safer. The improvements are necessary because the
building was constructed in 1934 and has not undergone any significant renovations
since the 1960’s. We recommend advancing $300,000 for planning to 2010 to
demonstrate local support for this project and protect against the potential loss of state
aid. We recommend advancing $3,180,000 for construction and equipment from 2012 to
2011 as previously adopted.
2114BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Renovation of Sagtikos Building – Grant Campus
BRO Ranking:

2118

37

Exec. Ranking:

53

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$6,100,000

$0

$0

$0

$0

$0

Cramped Library in the Sagtikos Building

Scope and Description of Project as Previously Approved
This capital project provides for the renovation of 20,346 square feet of space in the
Sagtikos Building on the Grant (formerly Western) Campus in anticipation of the transfer
of the Library and Learning Resource Center to a new building to be constructed on this
campus (CP 2159). The following changes are planned for the Sagtikos Building:
¾ Improving the existing Admissions space to attract prospective students;
¾ Expanding space for student support programs such as counseling services,
testing, and advisement;
¾ Creation of a centralized student service space for transactional offices (registrar,
bursar, financial aid);
¾ Improve office space for the Dean of Student Services.

Proposed Changes
The Proposed 2010-2012 Capital Program presents the same funding as in the 20092011 Adopted Capital Program with all funds for planning ($400,000), construction ($48
million), and furniture and equipment ($900,000) scheduled in SY. The College
requested the advancement of planning to 2011 and construction and furniture and
equipment to 2012.
Status of Project
This project cannot go forward until the Library and Learning Resource Center (CP
2159) is built. Last year the Executive discontinued both projects in the recommended
capital program, asserting that budget shortfalls compelled the County to focus on
maintaining existing facilities rather than initiating new projects. The Legislature
restored CP 2118 via Resolution No. 497-2008 and CP 2159 via Resolution No. 4992008 to the capital program.
The College applied to the State for financial support for its customary 50% of the
project’s estimated cost. The State’s five year aid plan for community colleges has
been approved covering those projects that will be undertaken during the period from
2008-09 to 2013-14. The College informs us that funding will be allocated on a “first
come, first serve” basis, but only if there is an equal and tangible commitment from the
local sponsor (i.e. the County).
Budget Review Office Evaluation
Built in 1993, the Sagtikos Building presently houses the campus’ theater, science
laboratories and the library and learning resource center. The College asserts that the
existing 15,520 square feet of space allocated to the library is approximately half the
size required by SUNY standards. By the year 2010, the College envisions that the
library will be about one-third of the required size.
The renovation of the Sagtikos Building on the Grant Campus is needed to convert the
space that will be vacated once the library moves to the new Learning Resource Center
(CP 2159). Enrollment at the Grant Campus has increased approximately 35% (in
headcounts) from 6,381 in fall 2001 to 8,588 in fall 2008. Converting the vacant space
into student support space will address an essential need for improved student services.
The renovation of the Sagtikos Building is important for the continued growth and
development of the Grant Campus. The construction of the proposed Library and
Learning Resource Center (CP 2159) is, however, a necessary prerequisite to the
implementation of this capital project (CP 2118).
We agree with the funding as recommended and previously adopted.
2118BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Health and Sports Facility – Eastern Campus
BRO Ranking:

2120

33

Exec. Ranking:

Discontinued

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$17,750,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This capital project provides for the construction of a new Gymnasium and Health
Fitness Center on the College’s Eastern Campus. While the building would be used for
physical education classes and athletic programs, it would also be made available to
community residents for recreational use.
The Gymnasium and Health Fitness Center will encompass 48,817 square feet
composed of the following:
Type of Space
Two Classrooms/ 1 Multipurpose Room
Office Space
Lobby
Gymnasium
Locker Rooms
Pool
Strength Training
Aerobic Room
1.6 Grossing Factor*
Total

Square Feet
2,880
400
1,100
12,895
2,000
8,582
1,500
1,154
18,306
48,817

* That amount of space other than rooms, such as corridors, closets, and bathrooms

Proposed Changes
¾ The Executive discontinued this capital project in the Proposed 2010-2012
Capital Program as he has done in the past few years.
¾ Last year the Legislature restored this capital project to the Adopted 2009-2011
Capital Program at a total estimated cost of $17,750,000.
¾ The College has requested this capital project in the 2010-2012 Capital Program,
advancing funding for planning ($1 million) from SY to 2011, $14.75 million for
construction to 2012, and $2 million for equipment and furniture to 2012. If
funded as requested, the College projects a completion date of September 2013.

Status of Project
The College has applied to the State for financial support for its customary 50% of the
project’s estimated cost. The State’s five year aid plan for community colleges has
been approved covering those projects that will be undertaken during the period from
2008-09 to 2013-14. The College informs us that funding will be allocated on a “first
come, first serve” basis, but only if there is an equal and tangible commitment from the
County as the local sponsor. The College is ready to move forward with the design
phase once funding is available.
Budget Review Office Evaluation
There are presently no dedicated facilities at the Eastern Campus for physical education
courses or athletic programs. A limited number of physical education classes are held
outdoors even though there are no locker rooms with available showers. Classes must
be scheduled at unusual times in order to accommodate weather related factors. If
students want to make use of suitable athletic facilities, they must attend classes at
either of the College’s other two campuses. The addition of a gymnasium and health
fitness center to the Eastern Campus is a warranted project that will enhance the
education of the students and benefit the surrounding community.
Despite the absence of virtually any athletic facilities at this campus, student enrollment
(in headcounts) grew from 2,170 to 3,222 or 48% from the fall 2000 semester to the fall
2008 semester. Because the population served by this campus continues to grow, we
believe it is reasonable to expect that student enrollment will grow accordingly. SUNY
at Stony Brook’s recent decision to set up a satellite campus at what was previously
Long Island University’s Southampton Campus may make it more desirous for some
residents to stay in this area to complete their formal education which, for some, could
mean Suffolk County Community College first and then a transfer to SUNY at
Southampton.
This project has significant operating considerations associated with the construction of
this facility. Despite increased operating costs, we believe that the educational and
social benefits of this project justify its inclusion in the capital program. The following
chart summarizes the operating cost estimates submitted with the College’s request.

Staffing Expenditures
Position/Utility/Supply
Annual Cost
Physical Education Instructor
$57,257
Professional Assistant I
$40,418
Principal Stenographer I
$27,170
Custodian I (day)
$26,152
Custodian I (evening)
$28,767
$179,764
Total
Utility Expenditures
Electricity ($2.07 sq. ft. /yr.)
$101,214
Heat ($1.32 sq. ft. /yr.)
$64,636
Total
$165,850
Material and Supply Expenditures
Materials and Supplies
$10,000
$355,614
Grand Total
* Numbers provided by the College are estimated for the first year of operation and are contingent upon
labor contracts, number of dependents enrolled under benefit packages, inflation, and fuel costs.

We disagree with the Executive’s decision to discontinue this project for the following
reasons:
1. The Eastern Campus should be able to offer its students the opportunity for a
full education that includes an appropriate physical education program
supported by suitable facilities;
2. The Capital Program is a long-term planning document that encompasses not
only the immediate three years (2010-2012), but 2013 and 2014 in the
category of SY.
3. The State requires the local sponsor (the County) to first demonstrate its
financial support for the capital project before it will commit to funding half the
estimated cost.
The retention of this project in the Capital Program will allow the College to go forward
with its request to the State for funding which, if approved, would ensure that the
County, is reimbursed 50% of the cost to complete this project. Otherwise, the County
will lose the opportunity to obtain financial support when the State decides how to
allocate funding from its next five year (2008-09 to 2013-14) Capital Aid Plan for
Community Colleges. For this reason and the general merits of the project, we
recommend reinstating this project to the capital program in SY as previously adopted.
2120BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Installation of Cooling Systems
BRO Ranking:

2138

44

Exec. Ranking:

44

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$7,550,000

$0

$0

$550,000

$7,000,000

$0

Scope and Description of Project as Previously Approved
This capital project provides for the installation of air conditioning systems in college
buildings which are not currently air conditioned and updates old and poorly functioning
existing HVAC systems. The Riverhead Building and the Southampton Building on the
Ammerman Campus are in urgent need of repair. When these two facilities were
constructed in 1968 and 1964, respectively, they were equipped with ductwork and
ventilation systems to cool their interior environments, but not with the necessary
supporting equipment and accessories. The renovation work planned for these two
facilities would air condition both facilities in their entirety, which covers 117,762 square
feet of space in the Riverhead Building and 70,944 square feet of space in the
Southampton Building.
Proposed Changes
The proposed capital program advances funding for this project, moving $550,000 for
planning from SY to 2010 and moving $7 million for construction funds from SY to 2011,
as requested by the College.
Status of Project
The College has applied to the State and been approved for financial support for its
customary 50% of the project’s estimated cost. The State’s Five Year Capital Aid Plan
for community colleges has been approved covering those projects that will be
undertaken during the period from 2008-09 to 2013-14.
The College plans to start the planning phase of this project in March, 2010 and plans to
begin construction in May, 2011. The College and Executive each anticipate this
project to be completed sometime in 2012.
Budget Review Office Evaluation
The Riverhead and Southampton buildings on the Ammerman Campus are now 40 and
44 years old, respectively. During this time, the College has had only limited ability to
control the environment within these two facilities. In the case of the Riverhead
Building, only the lecture hall and computer rooms have been serviced by air

conditioning. In the Southampton Building, only the music recital hall and some faculty
offices have been air conditioned. The cooling systems supporting these limited areas
are aged and are difficult to maintain.
Classrooms, laboratories, support areas, and faculty offices in both the Riverhead
Building and the Southampton Building are used year round. The school’s centralized
computer systems, which are vital to its operations, are presently maintained in the
Riverhead Building. The importance of protecting this equipment from breakdowns and
affording the building’s occupants some minimum level of comfort is both reasonable
and prudent.
The College estimates an annual operating impact of $161,070 for providing air
conditioning to the 153,400 square feet of space that is not currently air conditioned.
This calculation is based on a rate of $0.15/KWH. These costs may be partially offset
by replacing old inefficient HVAC components with new “greener” technology.
Given the fact that the State will be deciding shortly about how to distribute funds
recently approved for their 2008-09 to 2013-14 Five Year Capital Aid Plan for SUNY
community colleges, it was prudent of the Executive to advance funding to 2010 and
2011, demonstrating local support for the project. Delaying this capital project would
only lead to even higher costs to complete this much needed work.
The Budget Review Office agrees with the funding presented in the Proposed 20102012 Capital Program.
2138BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Security Notification College Wide
BRO Ranking:

2140

50

Exec. Ranking:

57

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$500,000

$200,000

$150,000

$350,000

$0

$0

Scope and Description of Project as Previously Approved
This capital project includes the following systems:
¾ The installation of a grounds public address/siren alert warning system. This
mass notification system would include pole mounted audible devices for siren
and speech alert tones, as well as base stations for each campus. The number
of audible devices per campus would vary given the size and topography of
each.
¾ The installation of building public address/siren alert warning systems. These
systems would communicate mass notifications to building occupants. It would
include hallway-paging systems that would be integrated with the existing
telephone system. Speakers would be placed in the hallways in academic
buildings and in the open indoor spaces (e.g. cafeterias, libraries, and
gymnasiums).
¾ The installation of electronic signage systems. LCD screens (approximately 32
inches in size) would be located in academic buildings and networked using the
College’s existing electronic backbone to allow streaming messages to be
received and displayed, communicating a passive broadcast to building
occupants.
¾ The installation of CCTV video entrance and parking lot cameras. Although the
use of CCTV technology for public safety has existed at the College for the last
seven years, it has mainly been restricted to buildings, inside and outside. The
use of this technology would be expanded to campus entrances and parking lots.
Wireless systems would be employed to capture and transmit a video picture.
¾ The installation of a Video Command Center at the Ammerman Campus. Due to
the lack of space to monitor additional security cameras, the College believes
that a new modular building will be required that includes air conditioning, heat,
and a restroom.
¾ The Adopted 2009-2011 Capital Program includes $200,000 for planning in 2009
and $1 million for equipment in 2010.

Proposed Changes
The Proposed 2010-2012 Capital Program includes this project with $150,000 for
planning in 2009 and $350,000 for equipment in 2010, $2.1 million less than requested
and $700,000 less than adopted in the 2009-2011 Capital Program.
The College estimates that the total cost to implement this capital project as outlined
above will be approximately $2,600,000, which is five times greater than the Executive’s
estimate of $500,000. The following chart shows the College’s estimated cost for each
component:
Actual
Cost

Security Component

Estimated Cost
(Adjusted for
Inflation)

Grounds Public address/Siren Alert Warning
System

$305,000

$338,158

Building Public Address/Siren Alert Warning
Systems

$105,300

$112,800

Electronic Signage Systems

$200,000

$245,851

$1,700,000

$1,821,083

$65,000

$60,630

$2,375,300

$2,600,000

CCTV Video Entrance and Parking Lot
Cameras
Video Command Center
Total

Status of Project
The College hopes to receive its customary 50% of the project’s estimated cost from the
State; however, the College informs us that funding will be allocated on a “first come,
first serve” basis, but only if there is an equal and tangible commitment from the County
as the local sponsor. Not scheduling this project could potentially result in the loss of
aid for a much needed project intended to protect Suffolk County residents.
If funding is granted as requested, construction work would commence in June 2010
and be completed September 2011. The Executive projects a 2010 completion date for
a scaled back version of the project that includes the two public address siren warning
systems, but does not include the electronic signage systems, CCTV video entrance
and parking lot cameras, or video command center.
Resolution No. 281-2009, reallocated funds from planning to equipment and appropriate
$150,000 in County Serial Bonds and $50,000 in State aid for equipment in 2009.
These funds would be used to acquire the Building Public Alert/Siren Alert System
equipment requested by the College. The $350,000 proposed in 2010 would be used
for the Grounds Public address/Siren Alert Warning System. Due to the high cost of the
additional equipment and the increased operating expenses associated with this

equipment, the Proposed 2010-2012 Capital Program does not include funding for the
Electronic Signage Systems, CCTV Video Entrance and Parking Lot Cameras, or Video
Command Center.
Budget Review Office Evaluation
This capital project request is in response to a report prepared by the SUNY
Chancellor’s Task Force regarding the need for effective responses to emergencies
such as the Virginia Tech University incident. The scope of this study was to identify
the best ways for improving emergency notification and response to enhance safety and
security within the college community. The report’s recommendations focus on
redundancy of mass notification systems that can rapidly disseminate alerts via both
audible and visual means. According to the College, contacts were made with various
vendors to assess the school’s requirements to meet these emergencies and to provide
an estimate of the cost associated with their implementation, which was the basis for
the College’s funding request.
There will be an associated operating budget cost with the implementation of this capital
project as requested by the College. The College projects that four additional security
guards will be required to monitor the added video surveillance equipment. The
estimated cost (salaries and benefits) for these four additional personnel is $166,169 for
the first year only. No estimate is provided for additional utility costs or the cost of
equipment and furniture, supplies and materials, and maintenance and service
agreements that may be incurred.
The partial implementation of the College’s proposed strategy to deal with the issue of
security and safety on its three campuses as the Executive has recommended would
improve campus safety, but does not address the redundancy aspect of the Task
Force’s recommendations.
The Budget Review Office disagrees with the Executive’s decision to cut this project by
$700,000 or 33% of what was previously adopted and $2.1 million or 81% of what was
requested by the College. The Budget Review Office recommends funding this project
as requested, but phasing CCTV video camera and electric signage installation in order
to spread out the cost. The Budget Review Office will work with the College to
determine the cost of installation at each campus. We recommend starting with the
Grant Campus in 2010, followed by the Ammerman Campus in 2011, and Eastern
Campus in 2012.
2140BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Infrastructure College Wide
BRO Ranking:

2149

66

Exec. Ranking:

53

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$8,000,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This capital project addresses the repair or replacement of infrastructure throughout the
College’s three campuses. Items included are mechanical and electrical systems,
asphalt paving and drainage, exterior concrete stairs, walkways and curbs, exterior
lighting systems, building roofs and waterproofing, and other general building
improvements. These physical assets are reportedly at the end of their useful life,
which, if not repaired or replaced, could create safety hazards
The Adopted 2009-2011 Capital Program included $500,000 for planning and $7.5
million for construction in SY.
Proposed Changes
The Proposed 2010-2012 Capital Program includes this project with $8 million in SY,
which is $5,550,000 less than the requested amount of $13,550,000. The College
requested $400,000 for planning in 2010 and $550,000 for planning in 2011 with $4.2
million allotted for construction in each year from 2010 to 2012.
Status of Project
The College plans to start construction in May of 2010 with an estimated completion
date of September 2013. Under the proposed capital program, construction would not
start for several years.
It is unclear what portion of the project’s scope has been included by the Executive.
The College is awaiting appropriations to make necessary improvements.
Budget Review Office Evaluation
The College’s requested funding of $13,550,000 is net of funding already committed to
infrastructure improvements in other existing capital projects. In total, the College
estimates that approximately $32.5 million will be committed for infrastructure
improvements if this and other capital project requests are approved as requested.

SUNY guidelines require the College to spend a total of $950,000 in planning for this
project. The County would be responsible for half ($475,000) of this amount. The
Executive has only scheduled $500,000 ($250,000 County share) for planning.
The College believes that although significant dollars will be invested in this capital
project to correct identified infrastructure deficiencies, the County will not have to bear
the full burden since the State will be petitioned to provide its customary 50% share of
the project’s total estimated cost. In addition, the College is expecting that there will be
some savings achieved by reducing operating costs through the use of more efficient
mechanical and electrical systems.
The intent of the project is to repair or replace critical infrastructure systems before they
fail and create a safety hazard, which would otherwise necessitate intervention on an
emergency basis, and ultimately cost more to correct. The Budget Review Office
supports the inclusion of this project in the capital program. However, we believe that
the Executive’s proposed funding and schedule would not allow the College to make
timely repairs to critical infrastructure. We recommend increasing and advancing the
funding as requested by the College.
2149BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Learning Resource Center
BRO Ranking:

2159

50

41

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$32,400,000

$0

$0

$0

$0

$1,600,000

Scope and Description of Project as Previously Approved
The library on the Grant Campus is currently located in the Sagtikos Building, which
also houses the theater, science laboratories, and classrooms. This capital project
provides for the construction of a new Learning Resource Center that would enable the
transfer of the library out of the Sagtikos Building and into this new facility. When the
new facility is completed and the transfer of the library is accomplished, the College
plans to renovate the Sagtikos Building to construct a student services center (see CP
2118).
The Learning Resource Center will be a two story building with a central atrium
connecting two wings. The space allocated to the library in the new building is about
three times the amount of space presently allocated to the library in the Sagtikos
Building. Not only would this facility include traditional library functions integrated with
state of the art information technology, it would also contain additional classroom space,

faculty offices, student/faculty workspace, and the campus’ fine arts department. The
new building will be 95,700 square feet of space comprised of the following:
Learning Resource Center- Grant Campus
Space Allocation
Square Feet
Library
46,000
Instructional & Departmental
8,000
Student Activity
2,000
Assembly & Exhibition
500
Building Services
500
Central Services
1,000
1.65 Grossing Factor*
37,700
95,700
Total
*That amount of space other than rooms, such as corridors, closets, and bathrooms.
The Adopted 2009-2011 Capital Program includes $1.6 million for planning, $25 million
for construction and $5.8 million for furniture and equipment in SY.
Proposed Changes
The College requested that planning funds be advanced to 2010 and construction and
equipment funds be advanced to 2011. The Proposed 2010-2012 Capital Program
includes the $32.4 million requested, but schedules planning funds ($1.6 million) in
2012 and construction ($25 million) and furniture and equipment ($5.8 million) in SY.
Status of Project
¾ The College has received the State’s approval to fund this capital project for its
customary 50% of the estimated cost as part of its 2008-09 to 2013-14 Capital
Aid Plan for Community Colleges.
¾ The College has taken no substantive actions to undertake this capital project
because: 1) the State had not, until recently, approved this project for funding,
and 2) the County did not make any funding available pending the State’s
approval.
¾ If this project is funded as requested by the College, construction would begin in
September 2011 and would be completed in 2013.
Budget Review Office Evaluation
According to the College, the placement of the library in the Sagtikos Building in 1993
was only an interim measure in the long-term development of the Grant Campus due to
the lack of a suitable alternative. The College indicates that the existing 15,520 square
feet of space assigned to the library in the Sagtikos Building is approximately half the
size of what it should be according to State University of New York (SUNY) standards
and that by the year 2010 it will be only one-third of the required size due to increasing
student enrollment.

Enrollment at the Grant Campus has increased approximately 35% (in headcounts)
from 6,381 in fall 2001 to 8,588 in fall 2008. Due to the growing need for laboratory and
classroom space, four years ago the College leased a temporary facility with 16
classrooms, now named the Sally Anne Slack Building. The College also added
another modular facility (Asharoken Building) for the Spring 2006 semester that
provided 18 more classrooms. Both of these buildings have ten year leases with an
option to renew the lease for an additional five years.
In addition to having a more spacious and suitable library in the new Learning Resource
Center, there will also be space dedicated to student activities and instructional space.
College plans indicate that there will be enough instructional space to accommodate up
to 320 students in this new facility.
While this project has considerable merit, there are significant operating costs
associated with it. The following table summarizes the operating cost estimates
submitted with the College’s request.
Staffing Expenditures
Position
Annual Cost
Clerk Typist
$29,664
Reference/Instruction Librarian
$65,554
Professional Assistant
$46,275
Professional Assistant
$46,275
Custodian I (day)
$28,553
Custodian I (evening)
$31,408
Benefits @ 35%
$86,705
$334,434
Total
Utility Expenditures
Electricity ($0.15/KWH)
$222,215
Heat ($1.38/therm.)
$185,055
$407,270
Total
Material and Supply Expenditures
Materials and Supplies
$54,375
$796,079
Grand Total
* Numbers provided by the College are estimated for the first year (subsequent years will most likely be
higher) of operation and are contingent upon labor contracts, number of dependents enrolled under
benefit packages, inflation, and fuel costs.

Along with added costs, the College is projecting an annual revenue increase of up to
$698,775 as a result of increased enrollment enabled by the construction of this facility.
The Budget Review Office recommends advancing all funds for this project to 2012 in
order to allow the College to provide the Grant Campus with sufficient library and
student support space to accommodate the growth in enrollment, and to remedy the
library space, which is already deficient by a considerable measure according to State

guidelines. Furthermore, advancing the funds to 2012 will also permit the college to
make progress on CP 2118, the renovation of the Sagtikos building for student support
services.
2159BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Science, Technology and General Classroom Building
BRO Ranking:

31

2174
Exec. Ranking:

38

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$28,550,000

$0

$0

$26,950,000

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the construction of a Science, Technology, and General
Classroom Building at the Ammerman Campus. The 60,000 square foot facility will
include 15 to 20 classrooms and 13 laboratories along with various offices and lounges.
With the renovation of Kreiling Hall (CP 2114) and the construction of this new building,
the College estimates that it will be able to accommodate as much as 1,235 additional
students.
The College plans to use this building to centralize its computer science program, while
making additional space available for its biology and chemistry programs. These latter
programs are presently housed in the Smithtown Science Building and Kreiling Hall
(formerly the Marshall Building). When the new building is completed and ready for
occupancy, Kreiling Hall will be converted to a general classroom facility.
Proposed Changes
The Proposed 2010-2012 Capital Program retains this capital project in the same form
that was approved last year. The funding amount and schedule is equal to the College’s
request.
Status of Project
¾ The College has secured the State’s approval for 50% of the total estimated cost
that was included in last year’s adopted Capital Program.
¾ Resolution No. 274-2007 appropriated $1,600,000 for planning and design work
that the College expects to complete by June 2010.
¾ The College plans on construction starting in June 2010 and to complete all work
by September 2011.

¾ The original cost estimate for this new facility was $23,590,000 in 2000, which
was subsequently inflation adjusted to $28,550,000 through the year 2006, the
amount approved in last year’s capital program.
Budget Review Office Evaluation
The College is pursuing plans to develop an Associate and Bachelors Degree
partnership in bio-technology and engineering sciences with SUNY at Stony Brook, the
Brookhaven National Laboratory, and the Cold Spring Harbor Laboratory. In addition,
the College currently has a distance learning partnership for laser and fiber optics with
Queensborough Community College, and a partnership for its computer science
program with Computer Associates and Motorola (formerly Symbol Technology). When
this new facility is completed, the College will be able to offer courses on campus to the
fullest extent that there is demand for these academic programs.
The College believes that the laboratories and telecommunications for its existing
computer science program are inadequate. The College claims that in recent years it
has turned away students wanting to enroll in its biology program due to capacity
limitations. The College also states that it is experiencing difficulty meeting student
demands for its chemistry, sciences and earth programs. As an interim measure, the
College reports that it is attempting to make better use of its existing facilities by
scheduling classes during non-traditional time periods.
The following charts summarize operating cost estimates submitted by the College:
Estimated Operating Costs for Staffing
Total Costs*
Position
Amount
Full-time Faculty
4
$245,060
Professional Assistant
3
$129,741
Clerical
2
$55,970
Custodial
2
$53,874
11
$484,645
Total
Est. Benefit Costs for All Positions @ 35%
$169,626
$654,271
Total
* Numbers provided by the College are estimated for the first year (subsequent years will most likely be
higher) of operation and are contingent upon labor contracts and number of dependents enrolled under
benefit packages.

Other Estimated Operating Costs
Annual Cost*
Category
Electricity ($0.15/KWH)
$139,320
Heat ($1.38/therm.)
$116,022
Telecommunications ($250/month)
$3,000
Materials and Supplies
$50,000
$796,079
Total
*Estimates are contingent upon inflation and fuel costs.
Increased operating expenses will be partially offset by increased revenue as a result of
increased enrollment. The College estimates that revenues could be over $800,000 per
year.
The construction of a new Science, Technology, and General Classroom Building is a
key component to educational growth on the Ammerman Campus. Furthermore,
completing this project allows the badly needed Kreiling Hall renovation (CP 2114) to
move forward. The Budget Review Office supports the capital program as proposed and
previously adopted.
2174BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Partial Renovation of the Peconic Building
BRO Ranking:

2181

42

Exec. Ranking:

42

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,400,000

$0

$0

$90,000

$1,310,000

$0

Scope and Description of Project as Previously Approved
This project provides for the renovation of 8,584 square feet of space at the Eastern
Campus’ Peconic Building for the purpose of providing more classrooms and other
rooms for student support services. These renovations would occur once the existing
Library and Leaning Resource Center vacates these premises for occupancy in a new
facility to be constructed under CP 2189.
Proposed Changes
The Adopted 2009-2011 Capital Program included $1,400,000 for this capital project in
2010. The Proposed 2010-2012 Capital Program continues funding at this level and
retains planning and design funds in 2010, but defers funding for construction and
equipment to 2011 under the justification that construction cannot begin until the

Learning Resource Center is complete. The funding level is equal to the College’s
request; however, the College wishes to retain all funding for 2010.
Status of Project
¾ This capital project cannot occur until the affected space in the Peconic Building
is vacated and the new Library and Learning Resource Center is completed
towards the end of 2010.
¾ The College applied to the State for financial support for its customary 50% of the
project’s estimated cost. The State’s five-year aid plan for community colleges
has been approved; however, the College informs us that funding will be
allocated on a “first come, first serve” basis, and only if there is an equal and
tangible commitment from the local sponsor (i.e. the County).
¾ If this project is funded as requested by the College, construction would begin in
September 2010 and finish in December of 2010. Under the Executive’s
proposal, construction would not begin until 2011 and would not be completed
until some time in 2012.
Budget Review Office Evaluation
The College indicates that the renovation of the space to be vacated by the transfer of
the library to the new Learning Resource Center will enable additional night classes to
be scheduled, which is when the need for classroom space is the most difficult to
satisfy. Growing student enrollment and insufficient classroom capacity compelled the
College to add a temporary classroom facility in 2000 called the “Montauket”, and in
2006 a larger, more accommodating modular facility called the “Corchaug”. Corchaug
has 14 rooms that can accommodate up to 504 students, while the Montauket has ten
rooms that can seat up to 272 students.
The renovation of the space presently occupied by the Library and Learning Resource
Center in the Peconic Building will enable the College to accommodate another 255
students through the addition of 10-12 new classrooms. The renovation will also
provide additional lounge and activity space for students that is so severely lacking.
Presently, there is only 1,440 square feet of student lounge space on the entire campus,
which is far below adequate.
The decision of L.I.U. to sell its Southampton Campus to SUNY at Stony Brook could
have a positive impact on the College’s Eastern Campus. Residents may be more
inclined to seek a post-secondary education closer to home now that a less expensive
alternative exists for them in the immediate area. While some local area high school
graduates may choose to attend SUNY’s newest educational facilities in Southampton
immediately after graduating, others may decide that Suffolk County Community
College represents a better and less expensive alternative for their first two years.
State aid was included for this program in the 2003-2008 five-year community college
capital plan. The College informs us that this project requires an appropriating
resolution or the inclusion of funds in a budget year to demonstrate local sponsor

support for this project. According to the College, delaying this project further will result
in the permanent loss of state aid for this project as funds will go to community colleges
that were originally shut out of the 2003-2008 five-year plan. It will be extremely difficult
to get this project approved for aid in future five-year programs as the State will show
preference to projects with strong local sponsor support.
The Budget Review Office concurs with the funding presentation for this project as it will
serve to demonstrate local support for this project and protect against the potential loss
of state aid.
2181BP10

Public Safety: Other Protection (3000)

EXISTING
PROJECT TITLE

PROJECT NO.

New Replacement Correctional Facility at Yaphank
BRO Ranking:

3008

72

Exec. Ranking:

Total

58

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$242,706,722

$4,595,339

$4,595,339

$0

$4,300,000

$0

Scope and Description of Project as Previously Approved
This project provides for the replacement of the correctional facility in Yaphank in two
phases based upon the 2004 independent Needs Assessment Study, which outlines the
County’s future incarceration needs including Alternatives to Incarceration (ATI’S).
A total of $11,059,931 was appropriated for planning to construct Phase I of a
replacement correctional facility with the ability to provide for a Phase II expansion.
¾ Phase I includes six new cell pods (60 beds each), renovations to existing dorms,
a health services area with 20 sick bay rooms, a new visitation area and a new
Environmental Control Unit (ECU) facility that will house the commissary,
mailroom, maintenance and serve as a warehouse. The total amount
appropriated for Phase I was $179,983,883.
¾ Phase II construction ($53.8 million) in SY, provides for the expansion of jail
capacity.
Proposed Changes
The Proposed 2010-2012 Capital Program defers $4,300,000 for planning for the Phase
II construction by one year to 2011 and increases the total estimated cost of the project
by $12.9 million to reflect prior appropriations. This increase was due to the lowest bid
being more than the estimated cost of completing this project within the mandated
timeframe.
Status of Project
¾ Resolution No. 1426-2005 appropriated $93,091,542 for construction.
¾ Resolution No. 1398-2006 appropriated $55,508,458 for construction and
$2,723,952 for site improvements.
¾ Resolution No. 116-2008 used 12 different capital projects as an offset to provide
an additional $13.1 million for construction. This resolution also appropriated
$4.5 million scheduled in the 2009 Adopted Capital Budget for furniture and
equipment for a total of $17.6 million. The total amount included from 2009 – SY
is $62,722,839.

¾ The only remaining costs not appropriated for Phase I is the $4,595,339 for
furniture and equipment that is included in the 2009 Adopted Capital Budget.
When appropriated, the total cost for Phase I will be $184,579,222.
¾ Ongoing meetings with the Commission of Correction have continued to focus on
the program and schedule for Phase I. The current Sheriff’s Office administration
suggested innovative changes that incorporated features that more closely reflect
their operational philosophy. The design consultant and the construction
management consultant then prepared revised schematic drawings and cost
projections based on the modified scope of the project. The type of facility to be
constructed will ultimately be the decision of the Commission of Correction, since
they will not approve a plan to build a facility that does not meet with their
requirements.
¾ The Commission of Correction also required a Package E and the addition of a
Phase II to expand the facility in the future. Phase II adds five more pods (300
beds) and extensions to existing dorms at an estimated cost of $53.8 million.
This funding is scheduled in SY.
The construction schedule consists of five bid packages and dates as follows:
¾ Package A: Fabrication and Installation of Pre-Cast Concrete Modular Cells
January 2007 - April 2008
x January 25, 2007 - project awarded
x November 16, 2007 - completion of cell fabrication
x Installation of pre-cast cells, punch list work and winterizing is complete
The fabrication and installation of 360 pre-cast concrete modular cells have been
cast, painted and winterized. A sample bed, chair and desk have been installed
in one of the cells for review. Correction of the fire sprinkler locations has been
done. The cells have been completed and recently un-winterized.
¾ Package B: Early Site Preparation (Including New Outdoor Recreation Area)
February 20, 2007 - November 16, 2007.
x May 21, 2007; construction begins
x September 21, 2007, new outdoor recreation yard opens
x November 16, 2007, construction complete
Package B includes the construction of the new outdoor recreation yard and the
demolition of dorms N4 & S4 and the old outdoor yard. The package has been
completed.
¾ Package C: Foundation Concrete Work April 13, 2007 - April 16, 2008
x August 7, 2007, construction begins
x April 16, 2008, foundation construction complete
The foundation package bid was let on July 12, 2007 and opened on August 14,
2007. Five bids were received. The lowest bidder was contacted on August 27,
2007. Contracts were not processed pending “legal issues”. As the forty-five
day bid hold limit had been exceeded, the contractor asked to be released from

the bid. This request was granted. The package was re-bid and the foundation
package is now complete.
¾ Package D: New Building Construction
x Construction commenced in March 2009
x Delivery of steel is scheduled for late April 2009.
x July 2011, new building construction to be substantially completed
x August – October 2011; inmate transition to new facility
DPW went out to bid on this package for Phase I construction and the lowest
bidder was $13.1 million above funds already authorized. The bid was finalized
on January 28, 2009 and construction has begun.
¾ Package E: Additions & Renovations
x Some of this work began in the fall of 2008 with a portion completed. The
scope of the work will be revisited on the determination of the cost of
Package D.
x July – December 2011; renovation of existing jail commences
Budget Review Office Evaluation
This project addresses the immediate and future needs of the County’s Correctional
system and is mandated by the Commission of Correction. Prisoner population has
been growing at an average of 2% annually for the past 16 years. Overcrowding and
the deterioration of the dorms have rendered the facility obsolete. This situation has a
tremendous adverse impact on the operating budget as the County must utilize
substitute jails (approximately $3.7 million annually over the last four years).
Considering the current economy, crime rates are likely to climb adding further stress to
the system.
The Budget Review Office believes the estimate for the construction of Phase I is
reasonable based on the following assumptions:
¾ The core physical plant for Phase II is included in Phase I construction.
¾ Inclusion of DWI beds as part of Phase I construction. The costs to complete the
structure originally scheduled to become the new DWI facility are included.
The unfinished building adjacent to the new jail that was originally designed as the new
DWI facility will become the administration building for the new correctional facility. This
building must be completed before the new correctional facility opens. The
administration building will also be used by staff when they report to duty. The
administration building will be connected to the correctional facility.
The new Yaphank facility will employ the “direct supervision” model. This model
removes barriers to staff/inmate interaction. Officers spend their entire shift in the
housing units among inmates. The direct supervision model is the preference of the
Sheriff’s Office and the New York State Commission of Correction is essentially
requiring it.

One phase of CP 3014, Improvements to the Riverhead Correctional Facility, will
convert one medium security pod to a direct supervision pod as a pilot project for
training correction officers in this technique. Continued in-service training has been
programmed and scheduled to provide instruction to the remaining staff members.
Changing to the direct supervision model is believed to have the potential to reduce
staffing by as much as 40% in those areas that can be converted. A staffing analysis is
being performed by the Sheriff’s Office for inclusion in their operating budget request to
determine the number of staff that will be required and in need of training when the new
facility is operational. It is essential that all staff be trained in this supervision
methodology prior to the time the new facility is ready for occupancy. Ultimately, the
Commission of Correction will determine the number of mandated posts.
The Riverhead Correctional Facility must continue to be maintained and renovated. A
proactive plan of scheduled repairs and preventative maintenance must be formulated
and executed to maintain the integrity of this facility. The building cannot continue to be
neglected as it has been in the past. CP 3014 includes $6.9 million to address the
ongoing renovations associated with the Riverhead facility.
A comprehensive Correctional Facility Master Plan should be developed and
continuously updated to account for changes in criminal laws, demographics, and crime
trends. The County should continue to aggressively pursue Alternatives to
Incarceration (ATI) programs to reduce dependence on variances from the Commission
of Correction; to reduce the number of inmates expensively substitute-housed
(especially if variances are revoked); and to possibly mitigate the amount of additional
cells to be constructed under Phase II. In order to achieve this goal, a concerted effort
should be made to fund these programs in the operating budget and with grant funding.
DPW requested advancing Phase II funds to 2012 but the funding is scheduled in SY.
Based upon the available cost estimates for this project, we agree with the funding
presentation.
3008JO10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to the County Correctional Facility C-141 – Riverhead
BRO Ranking:

59

3014
59

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$14,075,000

$1,340,000

$1,340,000

$1,600,000

$1,600,000

$1,310,000

Scope and Description of Project as Previously Approved
This on-going project provides for the maintenance, repair, and upgrade of the
Riverhead Correctional Facility that is 40 years old. Funding has been appropriated for
numerous improvements under this project since 1996.
Proposed Changes
The Proposed 2010-2012 Capital Program increases funding from 2009 – SY by
$1,260,000, which is $1,350,000 less than the department requested.
Funds included in the capital program will be prioritized in order to proceed with the
completion of as many items as funds will permit. Although there is a plan in place for
repairs and upgrades, priorities must remain flexible to adapt to constantly changing
conditions within the facility.
Planned projects include but are not limited to:
¾ Inclusion of a Facility or Capital Master Plan.
¾ Renovation of Medium Security Pods for direct supervision of inmates (see CP
3008 – New Replacement Correctional Facility at Yaphank).
¾ Replace the two main vehicle and pedestrian gates and repair the gate house.
¾ Replace the entire fire alarm system.
¾ Improvements to electrical systems, lighting and HVAC in multiple areas.
¾ Planning funds for structural investigations and monitoring.
¾ Hazardous material abatement.
¾ Repair/replace food service area floor and drainage system and correct
operational deficiencies.
¾ Renovation of Communications Bureau with upgraded equipment.
¾ Install pre-fabricated storage warehouse.

¾ Renovate the Main Control Room.
¾ New roof over boiler room, conference room and corridor area.
¾ Replace panel boards and transformers on one Maximum Security floor.
¾ Update 240 cell locks.
¾ Expand and improve employees’ parking areas.
¾ Items not covered in the planning study that are non-emergency in nature will be
addressed in SY.
Status of Project
¾ Resolution No. 1405-2007 appropriated $250,000 for emergency plumbing,
flooring, and electrical repairs.
¾ Resolution No. 205-2007 appropriated $65,000 for site improvements, $75,000
for furniture/equipment, and $1,000,000 for construction for the following items:
x

Replacement of the existing perimeter heating with a new system with
direct digital controls in the Maximum Security Facility

x

Replace the main electrical and automatic transfer switches

x

Expand and improve the employees’ parking areas

x

Create a storage room and four conference rooms in the current visitor
area

x

Provide a sanitary connection at the facility entrance security booth

x

Make minor structural repairs to the tower

x

Repair 4th floor slab leakage

x

Make minor repairs to Penthouse exterior walls

x

Install quad outlet boxes per Fire Marshall

x

Planning for future repairs and/or unexpected or emergency repairs

¾ Resolution No. 105-2008 appropriated $1,080,000 for the following projects:
x

Addition of ten elevator gates in front of existing elevators

x

Repair of ECU gate at the rear of the facility

x

Replace two construction sally port gates and motors

x

Replacement of flooring on the 1st and 3rd floor of the Medium Security
Facility

x

Replace the entire fire alarm system

x

Replacement of dimmer controls/ballasts with low wattage lighting

x

Replace 24 air handlers, repair two air handlers, replace controls

x

Replace 30 locks for the Medium Security Facility

x

Replace ten automatic gate operators and 13 locks and manual roller
guides

x

Hazardous material abatement

x

Upgrade and replace two main vehicle sally port gates, pedestrian gates
and repair gate house

x

Inspect minor structural problems and correct if necessary

¾ A conceptual design of the main gate renovations has been agreed upon by the
Sheriff and DPW. Due to the poor condition of the gates, they will be replaced
instead of renovated. Work is expected to start this spring.
¾ Work is ongoing for the fire alarm system, power/lighting, HVAC and abatement.
When this is completed, work on the food service area will begin.
¾ The proposed capital program includes $350,000 for planning in 2010 for an
engineering assessment of the facility to develop a Capital Master Plan.
¾ As of April 24, 2009, there is an uncommitted balance of nearly $2 million for this
project.
Budget Review Office Evaluation
The Riverhead Correctional Facility, originally opened in late August 1969, is in
desperate need of significant maintenance, repair, and upgrading due to both its age
and the fact that the facility has experienced significant overcrowding since the 1980’s.
The heavy wear and tear as a result of this continued overcrowding has greatly taxed
the systems’ infrastructure. As a result, plumbing, heating/cooling, electrical, security,
and other mechanical systems have been overloaded and continue to break down.
The operational functionality of this facility must be maintained for many more years.
The facility can house, with variances, over 1,000 inmates. In essence, CP 3014 is one
of the many reasons the Commission of Correction approved 152 additional variance
beds in this facility saving the county millions of dollars in substitute jail costs. If these
renovations are not approved and completed in a timely manner and conditions
continue to deteriorate, the County runs the risk of having housing areas shut down. If
this occurs in a single cell area, the problem is exacerbated since there are no other
available single cell areas to place these inmates. Renovations, repairs and continuous
scheduled maintenance will have to constantly take place to preserve and maintain this
facility. The longer it takes to complete repairs and renovations the more likely costs
will increase.

The most significant renovation to the facility will be the reconfiguration of one of the
pod housing areas to a direct supervision design. This is being done in preparation for
the opening of the new correctional facility in Yaphank. The new facility will employ the
direct supervision model. This area will not only serve as a training center but at the
same time reduce manpower costs because of its efficient design. The cost to
accommodate this reconfiguration will be lessened because the control panels needed
for the model were already scheduled to be replaced even if the “direct supervision
model” pod was not to be built. The surplus space available after the reconfiguration
will be used for inmate programs. This conversion will also limit inmate movement
within the facility. When the new correctional facility opens in Yaphank most if not all of
the staff will be trained in direct supervision.
The proposed Capital Master Plan will be used as a justification for all future funding as
a long-term preventive maintenance and repair plan for this facility, including estimated
annual funding required both to restore and to maintain the facility in optimum condition.
It should provide a framework by which timelines and priorities will be established and
reviewed. While the Master Plan may serve as a road map for future improvements, as
time goes on and repairs and projects are undertaken, the need for additional funding
may present itself at any time. Concurrent with the Master Plan, a site survey team will
inspect and document the facility including:
x

Health & safety issues;

x

Code compliance;

x

Facility repair and maintenance requirements;

x

Building and site utility systems condition and age; and

x

Program space deficiencies.

Repair and maintenance of this facility should be given a high priority. One should only
have to look at the staggering cost of building a new facility in Yaphank to understand
the need to maintain and preserve the Riverhead facility.
The Budget Review Office concurs with the funding presentation for this project.
3014JO10

NEW
PROJECT NO.

PROJECT TITLE
Replacement of Existing Fireworks Burn Pits
BRO Ranking:

46

3016
Exec. Ranking:

46

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$60,000

$0

$0

$60,000

$0

Scope and Description of Project as Requested
This project provides for the construction of new fireworks burn pits at the Police
Department’s Bomarc facility in Westhampton. The existing pits need to be
reconstructed due to potential environmental contamination issues involving perchlorate
salt. Perchlorate salt is a byproduct of burning fireworks, which can leach into
groundwater thereby contaminating it. Several Suffolk County Water Authority wells are
in this area. Relocating and reconstructing the pits will eliminate this risk. Additionally,
homes were constructed to the west of the Bomarc facility. The proximity of these new
town houses is a concern and efforts are required to minimize any risk of damage to
them and other private property due to the blast overpressure during fireworks disposal.
This request is of an urgent nature due to ongoing environmental issues and the
necessity to promptly dispose of seized fire works before they become unstable and
dangerous.
The Police Department requested $60,000 for planning and $500,000 for construction in
2010.
Scope and Description of Project as Proposed
The proposed capital program includes $60,000 for planning in 2011 for a study to
determine the best alternative for the disposal of fireworks seized by the Police
Department. The department currently disposes of all seized fireworks by burning them
in a pit as recommended by the FBI and ATF. No funding was included for
construction.
Budget Review Office Evaluation
The new pits will eliminate contamination issues, reduce noise and reduce the potential
for blast damage to nearby homes. The three pits would be built near the firearms
training range. The Department of Public Works estimates that the Police dispose of
approximately 30 tons of fireworks each year. It would cost approximately $260,000 a
year to transport the fireworks into New York City to burn. Transport safety issues are
also a concern and private companies will not transport all classes of fireworks making it
necessary for the continued use of burn pits.

Due to the potential environmental hazards associated with the disposal of fireworks,
the Budget Review Office recommends advancing the $60,000 for planning to 2010.
Upon completion of the consultants’ report, the county can review the possible
alternatives concerning the suitability of potential sites for the burn pits, and their related
costs, and schedule construction funding based on the selected alternative.
3016JO10

EXISTING
PROJECT TITLE

PROJECT NO.

Expansion of Video Conferencing at Various Locations
BRO Ranking:

37

3020
Exec. Ranking:

37

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,000,000

$500,000

$500,000

$500,000

$0

$0

Scope and Description of Project as Previously Approved
This project provides for video conferencing at the Suffolk County Jail. This system will
allow attorneys and Probation Officers to communicate with their clients without having
to travel to the jail or the need to transport an inmate out of the jail. A system will be
created that will allow for the scheduling of appointments via the internet. The use of
video conferencing will reduce the need and expense of transporting inmates and may
decrease overtime and transportation expenditures. It may also allow for the
processing of inmates through the court system in a more timely manner.
Proposed Changes
The Adopted 2009-2011 Capital Program included $50,000 for planning and $450,000
for furniture and equipment in 2009, for a total estimated cost of $500,000. The
Proposed 2010-2012 Capital Program retains this funding and programs an additional
$50,000 for planning and $450,000 for furniture and equipment in 2010. The Sheriff’s
Office did not request any funding for this project and is requesting that this project be
deferred to future years.
Status of Project
No funds have been appropriated for this project. Introductory Resolution No. 13802009 would transfer $50,000 in planning and $450,000 in construction from the 2009
Adopted Capital Budget for this project to CP 3013 for construction in 2009.

Budget Review Office Evaluation
According to the Sheriff’s Office, video conferencing has the potential to reduce
operating costs by decreasing the need for prisoner transportation, thereby reducing
transportation and overtime costs.
Although this project has considerable merit, the Sheriff’s Office is requesting that
funding for this project be deferred and revisited in a few years when the Yaphank
Correctional Facility is nearing completion.
The Budget Review Office agrees with the reprogramming of $500,000 in 2009 for CP
3020 to CP 3013, Expansion of the Sheriff’s Enforcement Division at Criminal Court
Building, for construction in 2009, as per Introductory Resolution No. 1380-2009. CP
3013 is over budget due to cost escalations resulting from delays. According to the
Sheriff’s Office, the project is being rebid in May 2009 with an expected construction
start date of September 2009. We also recommend deferring the $500,000 scheduled
for 2010 to SY as the Sheriff’s Office is not prepared to move forward with video
conferencing until the Yaphank Correctional Facility is near completion.
3020BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Purchase Of Communication Equipment
BRO Ranking:

3060

67

Exec. Ranking:

75

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$410,000

$0

$0

$410,000

$0

$0

Scope and Description of Project as Previously Approved
This project provides $410,000 in pay-as-you-go funding in 2010 for the purchase of
replacement radios and the upgrade of the Sheriff’s Office radio system to comply with
new FCC rules and regulations.
Proposed Changes
Funding for this project is changed from “G” to “B”. Local Law 23-1994, which requires
certain on-going and equipment capital projects to be funded by transfers from the
General Fund, is waived for 2009. It appears that the County Executive is planning to
waive pay-as-you-go again for 2010 and 2011 as there is no pay-as-you-go funding in
the proposed capital program for those years.

Status of Project
No funds have been appropriated.
Budget Review Office Evaluation
The 800 MHz countywide radio system is facing mandatory re-banding which started in
2008. The growth in wireless communications has created a need for additional
frequency channels to serve the public. The Sheriff’s Office radios and radio system
must be upgraded to comply with new Federal Communications Commission (FCC)
regulations that started in 2008. The first FCC requirement is the re-banding of all
channels above 700 megahertz. In Suffolk County, the radio system channels will move
from the 821 megahertz band to the 806 megahertz band during 2008 and 2009. This
re-banding will eliminate the interference that exists between Public Safety systems and
Nextel. This change affects 176 mobile and portable radios purchased prior to August
of 1996. The FCC is requiring Nextel to replace these radios on a one-for-one basis to
comply with re-banding. The required replacement provides new radios, but with 1996
technology. The County has the option of upgrading each radio to be narrow-banded
for a fee, which is the second of two FCC requirements explained below.
The second FCC requirement is narrow banding. This change will have the effect of
doubling the number of available radio channels, by requiring that each existing channel
be split in half. All portable radios purchased between August of 1996 and August of
2002 can be modified to accept re-banding. Again, Nextel will bear the cost of the rebanding. However, 200 radios purchased by the Sheriff’s Office during this period are
not capable of being narrow-banded. These radios have been discontinued by the
manufacturer and all repairs, parts, and support now expire in 2010 as there have been
delays at the Federal level in implementation of this changeover. The Budget Review
Office agrees with the funding presentation.
3060JO10

Public Safety: Law Enforcement (3100)

EXISTING
PROJECT TITLE

PROJECT NO.

Firearms Shooting Range, Safety Improvements
50

BRO Ranking:

3111
Exec. Ranking:

54

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$330,000

$0

$0

$330,000

$0

$0

Scope and Description of Project as Previously Approved
The Police Department originally requested $330,000 in 2008 to replace the existing
roof/sound buffers at all positions on both the rifle and pistol ranges. This includes
wooden roof beams, tar paper and all roofing materials. The requested funding was
included in the Adopted 2009-2011 Capital Program and scheduled in 2010.
Proposed Changes
None.
Budget Review Office Evaluation
The roofs that cover the 10 foot, 15 yard and 25 yard firing lines on both the rifle and
pistol ranges are rotting and are in danger of falling and/or striking shooters. Some of
the areas of the range have been closed due to the imminent collapse of these baffles.
The roof serves two functions: first, to protect shooters from the elements and secondly,
to disrupt and deaden the sound from gun fire. Due to old age, water intrusion and
deterioration of the wood from gunshots, the wood is rotting and falling through the
overhead supports.
In addition to the Police Department, training is provided for Deputy Sheriffs, Park
Police, Probation Officers, Correction Officers and outside public safety agencies such
as the FBI, State Police, Town & Village Police, Army National Guard, Coast Guard,
IRS, US Treasury and others. The range is used in inclement weather and as late as
midnight.
The Department of Public Works (DPW), in conjunction with the Police Department,
have been making several repairs to the facility such as necessary repairs to each of
the shooting bays, rotting wood has been replaced, roofs repaired and water intrusion
eliminated. An exterminator has been retained to alleviate an insect problem. DPW
believes these repairs will last until 2010 when the facility can be renovated. The
Budget Review Office agrees with the proposed funding; however, we question whether
a 2008 estimate will still be accurate.
3111JO10

EXISTING
PROJECT TITLE

PROJECT NO.

Purchase of Heavy Duty Vehicles for the Police Department
BRO Ranking:

55

3135

Exec. Ranking:

55

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$660,000

$100,000

$100,000

$200,000

$110,000

$0

Scope and Description of Project as Previously Approved
This project provides for the replacement of heavy-duty vehicles, such as flatbed tow
trucks, for the Police Department Transportation Section. The vehicles are used to tow
evidence impounds as well as decommissioned Police Department vehicles. The
current fleet of four two-car carriers, one medium duty truck and one 4-wheel drive
brush truck includes three vehicles with mileage that exceeds 290,000 miles.
Proposed Changes
The Proposed 2010-2012 Capital Program adds $100,000 in 2010 for the replacement
of an Emergency Services vehicle lost to a fire.
Status of Project
¾ Resolution No. 191-2007 appropriated $78,000 in serial bonds for the purchase
of a two-car carrier, of which all has been encumbered as of April 24, 2009.
¾ Introductory Resolution No. 1371-2009, if approved, would appropriate $100,000
in serial bonds for the purchase of a two-car carrier.
Budget Review Office Evaluation
The Emergency Recovery tow operators perform this function on a 24x7 schedule. In
2008, they towed over 3,500 vehicles. Discussions with the department indicate that
current encumbrances and pending appropriations should provide sufficient funding for
car carriers through 2010.
The Police Department requested the creation of a new capital project for the purchase
of four large Emergency Services trucks and one small Emergency Services truck. The
department’s request included $350,000 for equipment in 2010 for one large truck and
one small truck and $200,000 for equipment in 2011 through SY to purchase one large
truck annually. The Executive has not included the new project within the proposed
capital program but, instead, has included $200,000 within this project to purchase one
replacement large Emergency Services truck in 2010. The Budget Review Office
concurs with the Executive that the purchase of Emergency Service vehicles does not

necessitate the need to create a new project and those purchases could be
appropriately made within this project.
Two thirds of the current Emergency Services fleet has in excess of 100,000 miles. The
fleet consists of four large trucks (one of which has been destroyed in a fire) and three
smaller backup trucks which are much less capable and used primarily as spares when
large trucks are out of service. Emergency Services trucks patrol on a 24x7 basis. The
Budget Review office recommends adding $200,000 in each of 2011-SY for the
purchase of one large Emergency Services truck each year. The planned replacement
of the heavy-duty trucks eliminates the need to purchase the smaller trucks, which carry
only a very small portion of the necessary equipment and lack lighting and generators.
Therefore, we do not recommend including $50,000 for equipment in 2010 as requested
by the Police to replace one small Emergency Services truck.
3135JO-RD10

EXISTING
PROJECT TITLE

PROJECT NO.

Renovations, Construction & Additions to Police Precinct Buildings
BRO Ranking:

55

Exec. Ranking:

3184
Not Included

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$17,325,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides funding for the construction of a new 4th Precinct building to be
located at the southeast corner of the North County Complex in Hauppauge. The
project will encompass energy efficient building concepts and will provide additional
parking. The building will be approximately 40,000 square feet.
Proposed Changes
The Proposed 2010-2012 Capital Program does not include this project, as it is nearly
complete.
Status of Project
¾ The foundation has been poured and structural steel has been erected. The
projected completion is on target for 2010.
¾ Resolution Nos. 321-2005 and 672-2006 appropriated $1,500,000 and $400,000,
respectively, in planning funds.

¾ A $600,000 grant was received via Resolution No. 863-2007 from LIPA for a
solar photovoltaic system for this building. These funds must be first instance
funded.
¾ Resolution No. 192-2008 appropriated $200,000 for construction for this project.
¾ Introductory Resolution No. 1312-2009, if adopted, would add $180,000 for the
purchase of furniture and equipment for this project.
Budget Review Office Evaluation
This project is considered a high priority because of the deplorable conditions of the
work environment in the existing precinct building. A major advantage of building the 4th
Precinct in the North County Complex is access to the existing fueling facility. The
existing building will be renovated under Capital Project 1641 and occupied by another
county agency.
3184JO10

NEW
PROJECT NO.

PROJECT TITLE
Purchase of Three Diesel Engines
BRO Ranking:

3198

52

Exec. Ranking:

49

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$141,834

$0

$0

$0

$0

Scope and Description of Project as Requested
This project provides for the purchase of three replacement diesel propulsion engines
with 10 degree marine gear attached which are similar in size to Caterpillar 3126, 350
HP model for the Police Marine Bureau’s 38-foot Thomas boats.
Scope and Description of Project as Proposed
The department requested $141,834 for equipment in 2011. The Proposed 2010-2012
Capital Program includes this funding in SY.
Budget Review Office Evaluation
The Marine Bureau has four 38-foot Thomas boats that are used for patrol, medical
transport, and dive operations. They are certified by NYS as emergency ambulance
vehicles and perform approximately 350 medical transports per year. All eight boat
engines (two engines per boat) are above the five year limit and 6,000 hours. New
engines have not been purchased since 2004. This model is no longer available
through Caterpillar. The current engines require constant maintenance by in-house

personnel but major failures would necessitate sending the engine to Caterpillar with
costs ranging from $5,000 to $10,000 for repair.
Purchasing three engines would allow for one boat to be upgraded with the third engine
as a spare. The new model engine cannot be used on the other boats in a mix-andmatch fashion as they are larger and the boat deck must be modified. The new engines
also have a two year warranty so keeping a third as a spare is not logical. The
purchase of two engines at one time would allow one boat to be upgraded allowing the
old engines that were replaced to be used as backups for the other aging engines still in
service.
The Budget Review Office doubts that these engines, which will be over nine years old
by 2013, will last until SY. Repair costs will escalate and patrol and emergency boats
will be out of service. Local Law 23-1994, which requires certain on-going and
equipment capital projects to be funded by transfers from the General Fund, is waived
for 2009. It appears that the County Executive is planning to waive pay-as-you-go
again for 2010 and 2011 as there is no pay-as-you-go funding in the proposed capital
program for those years. We recommend that two engines be purchased in both 2010
and 2011 at a cost of $94,556 each year, and an additional $189,112 scheduled in SY
to upgrade the last two boats. Change project title to omit the number engines.
3198JO10

Public Safety: Communication (3200)

NEW
PROJECT NO.

PROJECT TITLE
Update Microwave Radios
BRO Ranking:

3233

51

Exec. Ranking:

51

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$630,000

$0

$630,000

$0

$0

Scope and Description of Project as Requested
This project updates the microwave system used to carry fingerprint information
throughout the County to the precincts, as well as the Riverhead County Center. The
Caumsett site is a full tracking site for the police communications systems. The precinct
band monitoring audio is carried via the microwave system. This is a separate project
from the interoperability upgrade to the microwave system.
The Police Department requested $630,000 for equipment in 2010.
Scope and Description of Project as Proposed
This project is included as requested by the Police Department in the Proposed 20102012 Capital Program.
Budget Review Office Evaluation
Microwave radios were installed in 1999 and are no longer serviced by the parent
company and replacement parts can no longer be obtained. In order to keep public
safety communications uncompromised and keep pace with technological advances,
these radios need to be replaced. The Budget Review Office agrees with the inclusion
of this project as proposed.
3233JO10

NEW
PROJECT NO.

PROJECT TITLE
Repair of Yaphank Tower
BRO Ranking:

None

52

Exec. Ranking:

Not Included

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$90,000

$0

$0

$0

$0

Scope and Description of Project as Requested
This project provides for repairs and strengthens the existing 225 foot tower at the
Yaphank site, which is used by federal agencies, FAA, Secret Service, US Marshalls,
and local public safety including the police communications and the microwave network
system as well as FRES and individual volunteer fire departments.
The Police Department requested $90,000 in construction funds in 2010 for the repairs.
Scope and Description of Project as Proposed
This project was not included in the Proposed 2010-2012 Capital Program.
Budget Review Office Evaluation
The tower failed a structural analysis in 2005 and needs steel beam, bracket support
and missing bolt replacements. The tower will not sustain a “G Standard” hurricane
(135 MPH winds such as Katrina). This tower should be rehabilitated after the
Hauppauge tower is completed. The Budget Review Office recommends including
$90,000 in 2011 for construction.
POL YaphankTowerJO10

NEW
PROJECT NO.

PROJECT TITLE
Replacement of Hauppauge Tower
BRO Ranking:

None

54

Exec. Ranking:

Not Included

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$2,062,500

$0

$0

$0

$0

Scope and Description of Project as Requested
This project provides funding to replace the aging and unstable 300 ft. existing tower
and the 15 year old generator at the Hauppauge site used by federal agencies, FAA,
Secret Service, US Marshalls, and local public safety including the police
communications and the microwave network system as well as FRES and volunteer fire
departments.
Scope and Description of Project as Proposed
This project is not included in the Proposed 2010-2012 Capital Program.
Budget Review Office Evaluation
The current tower has failed a structural analysis dating back to 2005. It is
approximately 30 years old and will not sustain a “G Standard” hurricane (135 MPH
winds such as Katrina). According to the structural analysis, the tower is over-stressed
by as much as 200%. The radio tower companies refuse to climb the tower because of
safety concerns. New GPS equipment can’t be installed on the tower.
The existing tower needs to be torn down and removed and a new tower built in its
place. There is concern that all public safety agencies utilizing this tower may lose
communications, which poses safety concerns. The Police Department has already
been in discussion with companies to remove and build a new tower.
The generator is the oldest in the Police Department. Some parts are no longer
available and it is vital that it is dependable in case of emergency so that public safety
communications are not compromised.
The Budget Review Office did an on-site visit at the tower, which is located on NY State
DOT property next to PC Richards in Hauppauge. The tower is clearly in substandard
condition. This is a high priority project for not only the Police, but other public safety
agencies. We recommend including funding as requested: $187,500 for planning and
$1,875,000 for construction in 2010.
POL Hauppauge Tower JO10

Public Safety: Traffic (3300)

EXISTING
PROJECT TITLE

PROJECT NO.

Safety Improvements at Various Intersections
BRO Ranking:

3301

51

Exec. Ranking:

51

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$12,932,000

$1,105,000

$1,105,000

$100,000

$300,000

$500,000

Scope and Description of Project as Previously Approved
This project provides for traffic studies, land acquisition and implementation of traffic
engineering improvements to reduce the traffic accident rates at various County road
intersections. These improvements include the widening of intersections, addition of
turning lanes and installation of new actuated traffic signals.
Proposed Changes
The Proposed 2010-2012 Capital Program includes $2,105,000 for the period 2009-SY,
as requested by the Department of Public Works (DPW), representing a decrease of
$4,260,000 from the Adopted 2009-2011 Capital Program. Beyond the $1,105,000
included in the 2009 Adopted/Modified Capital Budget, DPW requested planning
funding of $100,000 in 2010, 2011, 2012 and SY, and construction funding of $200,000
in 2011 and $400,000 in 2012 to continue to study, design and make traffic safety
improvements at high accident intersections on County roads.
Status of Project
¾ According to the DPW Executive Summary Report there are 11 individual highaccident intersection locations requiring traffic safety improvements currently in
or scheduled for design, right-of-way proceedings or construction.
¾ DPW continuously consults a database of high accident locations. The
intersections in need of safety improvements are identified, assessed and
prioritized on an ongoing basis by DPW for inclusion in the schedule of CP 3301.
¾ Resolution No. 179-2008 authorized the appropriation of $150,000 in serial
bonds to plan for safety improvements on CR 46, William Floyd Parkway at the
intersection of Surrey Circle, Town of Brookhaven.
¾ Resolution No. 198-2008 authorized the appropriation of $400,000 in serial
bonds for part of the land acquisition costs in connection with planned safety
Improvements for the CR 46, William Floyd Parkway at Surrey Circle project.
¾ Resolution No. 389-2008 amended the 2008 Capital Budget and authorized the
appropriation of $200,000 in serial bonds to conduct traffic engineering studies

¾

¾

¾

¾

on short notice to recommend safety improvements and reduce the accident rate
at various intersections.
Resolution No. 704-2008 authorized the appropriation of $100,000 in serial
bonds to plan for safety improvements on CR 16, Smithtown Boulevard at the
intersections of Sheppard Lane and Gilbert Avenue, Town of Smithtown.
Resolution No. 719-2008 authorized the appropriation of $100,000 in serial
bonds for planning safety improvements on CR 48, Middle Road, at Cox Neck
Road, Town of Southold.
Resolution No. 770-2008 amended the 2008 Capital Budget and authorized the
appropriation of $150,000 in serial bonds to plan for safety improvements on CR
97, Nicolls Road, at the intersections of Hammond Road and Hawkins Avenue,
Town of Brookhaven.
Resolution No. 1194-2008 authorized the appropriation of $1,410,000 in serial
bonds including $100,000 in planning, $450,000 for land acquisition and
$860,000 for construction for the following intersection improvements subject to
amendment or substitution by DPW in accordance with changing priorities:
Planning, Design and Supervision

Phase I, CR 11, Pulaski Road at Depot Road/Fairground Avenue, Huntington Station
CR 12, Oak Street at Bayview Avenue, Amityville
CR 16, Smithtown Boulevard at Old Nichols Road, Nesconset
CR 21, Yaphank Avenue at the LIE North Service Road, Yaphank
CR 65, Middle Road at Bayport Avenue, Bayport
Land Acquisition
CR 67 Motor Parkway at Marcus Boulevard, Town of Smithtown
CR 10, Elwood Road and SR Jericho Turnpike, Town of Huntington
CR 35, Park Avenue at CR 11, Pulaski Road, Town of Huntington
CR 46, William Floyd Parkway at Surrey Circle, Town of Brookhaven
CR 67, Motor Parkway at Adams Avenue, Town of Smithtown
CR 12, Oak Street in the Village of Amityville, Town of Babylon
Construction
CR 31, Old Riverhead Road at CR 104, Quogue-Riverhead Road
CR 31, Old Riverhead Road at CR 80, Montauk Highway
CR 51, Center Drive South at CR 63, Old East Moriches-Riverhead Road
CR 67, Motor Parkway at Adams Avenue, Hauppauge

¾ As of April 24, 2009, there is an appropriation balance of approximately $3.8
million for this project.
Budget Review Office Evaluation
The reduction of traffic accidents at County road intersections is the ultimate and
laudable goal of this capital project. In addition to the available balance of
appropriations for this project, the proposed capital program includes sufficient funding
for the department to carry out its schedule of studying, designing, engineering,
purchasing land and implementing necessary intersection improvements. The Budget
Review Office agrees with the proposed level of funding for this project. Due to the
ongoing nature of this capital project, we recommend changing the funding designation
in 2012 and SY from serial bonds (B) to transfer from the General Fund (G) for safety
improvements at various intersections, in accordance with Local Law 23-1994, pay-asyou-go.
3301DD10

EXISTING
PROJECT TITLE

PROJECT NO.

Traffic Calming Measures on CR 19, Patchogue-Holbrook Road, from
the LIE to CR 16, Portion Road
BRO Ranking:

48

Exec. Ranking:

3302
48

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,150,000

$100,000

$100,000

$350,000

$650,000

$0

Scope and Description of Project as Previously Approved
This project involves implementation of the recommendations of a Traffic Calming Study
on Patchogue-Holbrook Road between the Long Island Expressway and Portion Road.
The suggested traffic calming measures are intended to reduce vehicular speed and
increase pedestrian safety, especially near the elementary school and the “S” curve on
this road.
Proposed Changes
The Proposed 2010-2012 Capital Program continues total estimated funding of
$1,150,000 for this project for the period 2009 through SY, with $100,000 for planning in
2009, and $350,000 in 2010 and $650,000 in 2011 for construction as requested by the
Department of Public Works. The only change in this project is the split of $1,000,000
for construction, originally adopted in 2010, into 2010 and 2011, when actual
construction is expected to take place.

Status of Project
Award of the design contract for the traffic calming measures recommended for this
location on Patchogue-Holbrook Road is imminent. The RFP for construction is
anticipated for the fall of 2009 with project letting to commence in the fall of 2010.
Budget Review Office Evaluation
The intent of this project is to prevent potential vehicular and pedestrian accidents, with
particular emphasis on protecting school children en route. The conclusions of the
Traffic Calming Study were to restrict the width of the road, raise the median to slow
traffic speed and construct a bulb-out in front of the elementary school to shorten the
cross-walk length and give the children added protection. The Budget Review Office
agrees with the schedule of funding recommended for this project.
3302DD10

EXISTING
PROJECT TITLE

PROJECT NO.

County Share for Closed Loop Traffic Signal System
BRO Ranking:

60

3309
60

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$12,000,000

$1,250,000

$1,250,000

$1,250,000

$1,250,000

$1,250,000

Scope and Description of Project as Previously Approved
This project provides for the design and installation of a Closed Loop Traffic Signal
System that will ultimately incorporate 400 interconnected traffic signals on County
roads. This system centrally monitors traffic signal operations and reports any problems
or malfunctions back to the computer in the traffic office. Intersection operations can be
observed in real-time on the computer screen by the Department of Public Works
(DPW). If needed, the system transmits updated timing data to reprogram local
controllers. Problems are reported immediately and repair personnel can be dispatched
to rectify problems without delay.
Proposed Changes
The Proposed 2010-2012 Capital Program includes $6,250,000 for the period 2009-SY
for the Closed Loop Traffic Signal System as previously adopted and requested by
DPW.

Status of Project
¾ The department groups 50 traffic signals at a time into phases to bring into the
Closed Loop Traffic Signal System.
¾ Phase II and III engineering services are complete. NYSDOT approval has been
obtained for Phase II and III contract documents, with advertising for construction
imminent. Phase III design is anticipated in 2011.
¾ As of April 24, 2009, there is approximately $1.9 million in unobligated funding for
this project.
Budget Review Office Evaluation
Traffic flow and safety will be improved, while traffic congestion and auto emissions will
be reduced as a result of implementing the Closed Loop Traffic Signal System. The
goal is to provide consistent traffic flows and optimal traffic patterns on County roads.
This project is eligible for federal funding, but the County must first-instance fund the
cost of each phase before being reimbursed. Design, engineering and construction
costs are eligible for 80% federal funding under TEA-21 (Transportation Equity Act of
the 21st Century). Another 15% of the costs can be reimbursable by New York State
Marchiselli funds, but only if the state awards funding to the project first. Federal
funding has been programmed into the proposed TIP from 2009 through 2013. The
Budget Review Office concurs with the funding presentation for this project.
3309DD10

Public Safety: Fire Prevention & Control
(3400)

EXISTING
PROJECT TITLE

PROJECT NO.

Fire Rescue C.A.D. System
BRO Ranking:

3416

54

Exec. Ranking:

54

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$6,978,225

$3,995,000

$3,995,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the replacement of consoles and radio control equipment for
the Fire Rescue Communications System.
Proposed Changes
¾ The Proposed 2010-2012 Capital Budget and Program reprograms the funding
adopted in 2009 and includes the funding in accordance with Introductory
Resolution No. 1237-2009.
¾ The Proposed 2010-2012 Capital Budget and Program does not include the
department’s request for $300,155 in 2012 for planning or $3,001,555 in SY for
furniture and equipment, which would expand the scope of this project to provide
for a Phase III integrated wireless Mobile Data Computer (MDC) system with
Automatic Vehicle Locating (AVL) devices.
Status of Project
¾ Phase I - ($3,223,600 appropriated) the implementation of a computer aided
dispatch (CAD) system that included licensing, installation, training, and
maintenance was brought on line on June 28, 2005. Enhancements, refinements
and functional expansion continue.
¾ Phase II – Includes the following components for the rehabilitation of the existing
fire-rescue communications center radio control equipment:

x
x

$26,600 for planning and design of the rehabilitation.
$266,000 for construction to replace floor tiles in the console room,
replace one rooftop HVAC unit with the ability to close off outside air
intake, replace three Mitsubishi ductless HVAC units, upgrade or
replacement of self contained Liebert HVAC unit in the equipment room,
increase AC power in the equipment room, increase UPS circuits in the
equipment and console rooms and evaluate impact on existing UPS to
carry additional load to determine if upgrade or replacement is necessary
and install a FM200 or comparable fixed extinguishing system in the
console and equipment rooms.

x

$3,702,400 for furniture and equipment to replace the console furniture at
nineteen positions, replace the Motorola radio control computers at eleven
positions, replace the Motorola DOS-based radio control software system
wide, replace the Motorola Central Electronics Banks supporting the
eleven work positions and increase their capacity to include ten pairs of
UHF frequencies and an additional thirty-two 800 MHz talk groups, add six
additional frequencies in the 746 to 806 MHz spectrum for transition of the
fire service onto the Suffolk County 800 MHz trunked radio system with
transmit capability at all primary transmitter systems, install and make
operational UHF transmitters at primary transmitter sites, increase the
capacity of the microwave system providing connectivity to primary
transmitter sites, and replace twenty-six CAD system computers and five
servers.

The current radio control equipment for the fire-rescue communications system,
which runs on a MS-DOS operating system, has reached the end of its useful
life, is no longer supportable by Motorola, cannot be readily expanded to
accommodate migration to the additional frequency spectrum (UHF and 746 to
806 MHz) and prevents the Department from meeting the communications needs
of the fire and emergency medical service providers. The dispatch console
furniture has begun to show the wear and tear of a 24 X 7 operation. Repair is
problematic as the consoles housing a portion of the equipment are falling apart
and have been found to be undersized to house equipment and computers in the
bases. The electric and HVAC equipment serving the center and equipment
room require upgrading or replacement due to the heat load from radio
equipment and computer usage. There are no alternatives to Phase II other than
to remain stagnant and not repair, upgrade or replace existing equipment.
¾ Phase III – is not included in the Proposed 2010-2012 Capital Budget and
Program. This Phase would provide for an integrated wireless Mobile Data
Computer (MDC) system with Automatic Vehicle Locating (AVL) devices.
MDC/AVL capability provides instant electronic dispatch of on-road resources;
voiceless, secure communication of emergency incident information; tracking of
fire and EMS vehicles; the potential for dispatch of the closest available and
incident appropriate resource; in-vehicle directions to incidents; enhanced
personnel safety; and enhanced data collection. Alternatives to this Phase are a
public third party wireless network provider or a new, multi-county agency
wireless messaging system.

x

FRES has purchased some MDC/AVL equipment to outfit their vehicles to
test the mobile component functionality of the CAD system. Each vehicle
requires a license and to be outfitted with the required equipment at a cost
of approximately $10,000 per vehicle. Currently, the Police Department
UHF system limits FRES to 20 users. The Police Department is
reportedly running close to capacity and is hesitant to expand due to
limitations they have from a grant that precludes them from using the

system for other than law enforcement purposes. The table that follows
details the allocation of the County’s 40 licenses.
Allocation of County Licenses for MDC/AVL Capability
# of
Location
Comment
Licenses
FRES
Commack Volunteer
Ambulance Corps
Shirley Community
Ambulance
Port Jefferson Volunteer
Ambulance Company

Community Ambulance
Company
Blue Point Fire
Department1
Total

11
8
1
pending*

Fire Marshal vehicle (8) decon tractor-trailer (1) and
Command Vehicle (2)

6

Ambulance (4), Chief’s/first responder vehicle (4)
and *response vehicle (1)
Ambulance (3), Chief’s response vehicle (2) and
first responder vehicle (1)

4

Ambulance (3) and first responder vehicle (1)

10

Ambulance (1) and the balance reserved for its fleet
of ambulances, first responder and chief’s response
vehicles and a Multi-Casualty Incident (MCI)
response vehicle

2
pending*
42

Chief’s response vehicle (1) and rescue truck (1)
* The Blue Point Fire Department needs to first
obtain the equipment necessary for these vehicles
39 active & 3 pending

Note:
To license the Blue Point Fire Department vehicles will require a diminution in the number of
licenses already allocated to one of the other agencies, relinquishing two (2) licenses
utilized by FRES, the purchase of an additional block of twenty (20) at an estimated cost of
$25,000 or some combination thereof. If funding this aspect of the project becomes
necessary, the department may seek support through a Department of Homeland Security
(DHS) grant, or offset the cost through the use of CAD system optimization funds, the
operating budget or a combination of these resources.

x

The County cannot obligate local fire districts and ambulance corps to
utilize the MDC/AVL equipment. Therefore a survey was conducted by
FRES which resulted in a mixed response from local fire departments
and ambulance corps about their interest in participating in a county-wide
system. Mattituck is online but chose not to use the County’s system.
They have their own system which is dispatched through the Southold
Police Department. The request of the Holtsville Fire Department is on
hold along with those of the Bay Shore and Center Moriches Fire
Departments, all either pending availability of licenses or procurement
action on the agency’s part.

x

The request for Phase III includes the following components;
9 $300,155 in 2012 for planning, design and supervision: $275,000 for
project design and management and $25,155 for radio frequency
acquisition and licensing
9 $3,001,555 in SY for furniture and equipment: (1) wireless network
gateway $303,185; (1) radio network controller $303,185; (1) message
switch $909,565; (13) database stations $788,290; (13) RF sites
$485,100; (1) integrated network management system $121,275 and
software enhancements $90,955.
¾ As of April 24, 2009, this capital project has $2,983,225 appropriated with an
uncommitted balance of $20,010.
Budget Review Office Evaluation
The Budget Review Office agrees with the proposed reprogramming of the funding
adopted in 2009. The funding level remains as adopted and is proposed in accordance
with Introductory Resolution No. 1237-2009. This will allow for the refurbishment and
upgrading of the FRES’ fire-rescue communications center that is long overdue.
To date, funding for Phase III of this project has not been included in the County’s
capital budget and program. Phase III would provide for an integrated wireless Mobile
Data Computer (MDC) system with Automatic Vehicle Locating (AVL) devices.
Alternatives to this Phase are a public third party wireless network provider or a new,
multi-county agency wireless messaging system. The Budget Review Office
acknowledges that Phase III of this project has merit. However, prior to funding being
added to the capital program for this purpose, a determination needs to be made
regarding which option is the most beneficial to the County and at what cost. Once this
cost benefit analysis is done, then this phase of the project can be considered for
inclusion in the capital program with cost estimates relative to the chosen option.
3416Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Emergency Operations Center Improvements
BRO Ranking:

3418

49

Exec. Ranking:

49

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$4,804,375

$0

$0

$0

$0

$900,000

Scope and Description of Project as Previously Approved
This project provides for improvements to the County’s Emergency Operations Center
(EOC), which is located in the lower level of County Building C0110 in Yaphank, the
Probation Building. The capital improvements to be made under this project are
intended to enhance the functionality and environment of the EOC through the
renovation of building components and systems that reportedly date back to the late
1960’s. These improvements will include reconfiguration and functional reallocation of
the space; asbestos abatement, new HVAC, back-up power supply, upgraded finishes,
and improved lighting.
The Adopted 2009-2011 Capital Budget and Program included $875,000 in 2010 and
$3,718,450 in SY.
Proposed Changes
¾ The Proposed 2010-2012 Capital Budget and Program defers $875,000 that was
previously adopted for planning in 2010 to 2012 and increases it to $900,000, as
requested by the department however, FRES requested to advance this project
in 2010.
¾ The Proposed 2010-2012 Capital Budget and Program increases the $3,718,450
previously adopted for construction and equipment in SY to $3,904,375, as
requested by the department however, FRES requested the construction and
equipment funds be advanced to 2012.
Status of Project
To date, no funds have been appropriated for this project.
Budget Review Office Evaluation
This capital project will reconfigure and improve the functionality of the EOC space to
enhance the department’s day-to-day operations as well as its emergency operations
during EOC activations without expanding the structure, or encroaching on space used
by other departments. The EOC space configuration is inefficient, causing areas to
become under utilized or unused. The changes planned for the EOC will make it more

habitable for the twenty-four hour day, seven days a week operation. The work climate
will be enhanced through lighting, electrical, HVAC and drainage systems upgrades.
This project is expected to have minimal to no impact on the operating budget since the
space is presently used for the same purpose. The alternative to this project is to
construct a new building to house the County Emergency Operations Center (EOC).
¾ Although the Operations Center, Telephone, NYSPIN, and FAX rooms have
been updated with current technological capabilities, there have been no updates
to the workspace quality infrastructure.
¾ The department’s request represents improvements to space allocation that is
needed to accommodate existing personnel and the surge of staff that would
occupy the area in the event of a large-scale incident. The improvements
included are for climate control, air handlers, bathrooms, shower facilities which
presently are not functioning, lighting, sleeping quarters and kitchen and eating
facilities. The kitchen area was gutted to remove all cabinets, appliances and
flooring due to water damage from previous plumbing leaks.
¾ The EOC improvements must comply with the NYS Building and Fire Prevention
Code for assembly, exiting and means of egress and entry/exit must be
connected to the building wide security system including the installation of
security cameras. For example, the existing emergency exit ladder would be
converted to the required staircase to provide a viable exit to the outside.
¾ Several areas will be reconfigured with the removal and addition of walls, and will
require new lighting, ventilation, wall finish, phone and LAN lines as well as
furniture and upgrades to the electrical service and mechanical systems.
This project has merit; however, the County has capital project requests that, in this
time of national recession and its impact on our local economy, need to take
precedence over a $4.8 million improvement to the EOC. The Budget Review Office
agrees with the proposed funding schedule, which although it defers the planning of this
project, it addresses the long-standing need to renovate and make improvements to the
EOC beginning in 2012 and increases funding levels to equate with the department’s
request.
3418Moss10

Public Safety: Law Enforcement (3500)

EXISTING
PROJECT TITLE

PROJECT NO.

Palm AFIS (Automated Fingerprint Identification System)
BRO Ranking:

46

Exec. Ranking:

$1,022,080

46

Proposed (Executive)

Total
Estimated Cost

3503

Adopted 2009

Modified 2009

2010

2011

2012

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the addition of a NEC compatible, 150,000 individual, Palm
AFIS (Automated Fingerprint Identification System) and update of the outdated NEC
Fingerprint AFIS. This system, when combined with the existing NEC Fingerprint AFIS
system, will enable the Police Department Identification Section to search and identify
latent palm prints recovered from crime scenes. The Adopted 2009-2011 Capital
Program included $1,022,080 in 2011.
Proposed Changes
The Proposed 2010-2012 Capital Program defers the funding to SY. The Police
Department requested this project be included in 2011.
Status of Project
No funds have been appropriated.
Budget Review Office Evaluation
The majority of identifying ridge points exists on the palms of the hands. Approximately
25-35% of all latent prints recovered at crime scenes consist of latent palm prints. With
the advent of the Live Scan system, all arrestees are both fingerprinted and palm
printed. The resulting palm print database now contains over 164,000 palm prints. Due
to the lack of available technology, the ability to search palm prints did not exist in the
past. Now with the availability of palm print AFIS technology, the Police Department’s
Identification Section will be able to search and compare latent palm prints found at
crime scenes to this database.
At present, there is no state or federal clearinghouse for palm prints as there is for
fingerprints. Since palm prints found at crime scenes can be checked only against the
palm prints of Suffolk County’s arrestees, delaying the purchase of this technology
provides time to enlarge our database, increasing its potential utility. In addition, since
this is a relatively new technology, a system available in a few short years may be of
significantly higher utility and afford access to other Palm AFIS databases that might be
developed over the intervening years.

The improved system is needed to stay ahead of the demands of local law enforcement
agencies supplying fingerprints to the current system. The old technology is obsolete
and will soon be unable to be maintained or meet the Police Department’s needs.
There is a potential savings of $200,000 for the first year of operation as an on-site
vendor will no longer be needed. Additionally, a one year warranty will be in place of a
$100,000 service contract. For every year thereafter, a service contract will be in place,
which will provide a cost savings of $100,000 annually.
The Budget Review Office disagrees with delaying this project until SY and
recommends that the funds be advanced to 2011, as requested and as previously
adopted, to provide sufficient time for improvements in the technology and the
development of a broad database, but not to further delay this prospectively potent law
enforcement tool.
3503JO10

Health: Public Health (4000)

EXISTING
PROJECT TITLE

PROJECT NO.

Construction and or Renovation of Suffolk County Laboratory Facilities
BRO Ranking:

62

4003
62

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$11,369,000

$0

$0

$0

$0

$10,000,000

Scope and Description of Project as Previously Approved
The Adopted 2009-2011 Capital Program changed the scope of this project from a
construction project for the Public and Environmental Health Laboratory (PEHL) and the
Arthropod Borne Disease Laboratory (ABDL) to a study and evaluation of the laboratory
needs of the county. Construction funding of $10,000,000 was scheduled in 2011 for
use after the completion of the study.
Proposed Changes
¾ Construction funding of $10,000,000 has been deferred to 2012 from 2011.
¾ Two related projects, CP 1109 Forensic Sciences Medical and Legal
Investigative Consolidation and CP 5520 Improvements to Vector Control
Building are discontinued, pending the recommendations of the planning work
funded by CP 4003, which is now scheduled for completion in 2011.
¾ CP 1641, the renovation of the old 4th Police Precinct building, may also be
affected by recommendations of the laboratory study.
Status of Project
¾ Resolution No. 1300-2005 appropriated $1.369 million for the planning. As of
April 15, 2009, $0 has been encumbered or expended.
¾ The Department of Public Works (DPW) has retained the firm of Newmark
Knight Frank (NKF) to develop a "Master Plan" for Suffolk County Department
of Health Services (DHS) and Department of Public Works laboratories. NKF
has partnered with HLW, an international engineering / architecture firm with
experience in lab planning and design.
¾ The NKF / HLW consultant team commenced their work in March 2009. Their
initial evaluation and assessment is expected to be completed by July 1, 2009;
a Draft Master Plan is expected by October 1, 2009, and a Final Master Plan is
expected in December 2009. Cost for this assessment and the development
of the Final Master Plan will be approximately $200,000.

¾

¾

This Final Master Plan will then become the basis for the issuance of one or
more RFPs for design / renovation / expansion of the Public Health
Environmental Laboratory, the Arthropod-Borne Disease Lab and the
Forensic/Medical Examiner Lab. DHS anticipates this RFP issue in early to
mid-2010. The remainder of the funding currently appropriated for CP 4003
(approximately $1.1 million) will be used to fund development of the actual
design plans for new facilities, facility refits, or additions.
Earlier construction estimates of the project originally envisioned a facility as
large as 52,000 square feet; DPW currently expects final design plans to
require considerably less space.

Budget Review Office Evaluation
The Budget Review Office recommends advancing the construction funding as
requested by the department, with $10,000,000 in 2011. While the development of a
Master Plan for the county’s laboratory facilities is a necessary first step for proceeding
with this project, the need for a more capable PEHL and ABDL has been evident since
the advent of this project in the 2003-2005 Capital Program. Assuming that the
consultant can complete the Master Plan on schedule by the end of 2009, and that
design can be completed within one year, construction can begin in 2011 as requested
by Health Services.
It is unlikely that any laboratory facility will be allocated space in the old 4th Precinct
Building (CP 1641). Demand for space in the renovated facility already exceeds
available square footage, and the space is probably not suitable for any of the
laboratory facilities.
4003CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Purchase and Installation of Generators for Full Power Supply at
County Owned Health Centers
BRO Ranking:

45

Exec. Ranking:

4008
41

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$578,490

$0

$0

$0

$209,280

$369,210

Scope and Description of Project as Previously Approved
This project provides for the purchase and installation of generators capable of
providing full power generation in the event of a power outage at Department of Health
Services health centers located in buildings owned by Suffolk County. The locations
include the Maxine S. Postal TriCommunity Health Center, Amityville, and the Marilyn

Shellabarger South Brookhaven East Family Health Center, Shirley. These will be fixed
site generators capable of providing power in the 100 to 225 kilowatt capacity range,
depending on the size of the health center.
The Riverhead Health Center is already tied into the County Center and can operate in
the event of power outage using the center’s backup systems. Installation of the
generators at the health centers in Amityville and Shirley will give the county three
health centers capable of operating during a power outage.
The project’s minimal operating budget impact includes regular maintenance and testing
of the generators after installation.
Proposed Changes
Funding has been reduced for the project, from $836,967 to $578,490. The generator
for the leased facility, the Elsie Owens North Brookhaven Family Health Center in
Coram has been eliminated from the program.
Status of Project
No funds have yet been appropriated or expended for the project. The Health Center in
Amityville is scheduled to receive its generator in 2011 and the Shirley Health Center is
scheduled to receive its generator in 2012.
Budget Review Office Evaluation
The Budget Review Office concurs with the funding as proposed. The reduction in
funding for this program is appropriate since the county should not add capital
improvements to property it does not own. This should be addressed through the lease
negotiations with the landlord or the purchase of a portable generator.
As Suffolk County continues to utilize lease options for buildings providing services to its
residents, portable large capacity generators (100kw-400kw) could be used to provide
continuity of operations and services at leased buildings. Build to suit RFP
specifications could also contain provisions requiring lessors to provide back up
generation at certain types of facilities, or at least to provide standby hook-ups for
generators.
4008CF10

NEW
PROJECT NO.

PROJECT TITLE
Health Services Electronic Medical Records
BRO Ranking:

66

4036
Exec. Ranking:

66

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$1,218,500

$0

$1,218,500

$0

$0

Scope and Description of Project as Requested
This project provides funding for implementation of an Electronic Medical Record (EMR)
system at the Suffolk County Department of Health Services Patient Care Division
health centers. Health Services intends to purchase additional software modules for the
scheduling and billing and accounts receivable application, and to purchase hardware to
support increased storage and processing requirements.
The project will impact the operating budget in that it will eventually require seven
dedicated personnel for the EMR program, to ensure regulatory compliance, and to
service the hardware and application. There are also continuing operational costs for
licensing and network fees. Health Services expects the operational costs to be offset
by savings from increased efficiency and minimizing errors, and from increased
revenues from higher productivity and more accurate billing.
Scope and Description of Project as Proposed
The Proposed 2010-2012 Capital Program includes this project with an increase over
the requested amount, by $61,000 for equipment for predesigned electronic forms. This
program has been given the status of “Pending Federal Stimulus Funding” indicating
that the project is dependent upon the receipt of federal funds.
Budget Review Office Evaluation
CP 4036 should be funded at the level in the proposed capital program, regardless of
the availability of Federal funding, for the following reasons:
¾ EMR development and fielding had originally been intended to be part of the
scope of CP 4061 Patient Care Health Clinic Information System (HCIS). The
EMR portion was deferred while the department concentrated on the
implementation of the scheduling and billing/accounts receivable portions and
resolved complications with the customized application. HCIS is now a stable,
institutionalized application within the Patient Care Division, and has been so for
more than two years.
¾ Resolution No. 567-2008 closed out remaining balances in project 4061 of
$598,098 for Information Systems and $816,670 for Patient Care Health Clinic.

¾
¾

¾

¾

¾

There is now a federal mandate for CMS funding (Medicaid/Medicare funding)
that requires use of electronic medical records by 2014.
EMR significantly simplifies the ability to provide population health information
for grants and for public health planning and case management purposes. Many
of the grant programs the Patient Care Division relies upon for funding require
increasingly detailed reporting on patient treatment and outcomes. If the
required data is not available through HCIS, painstaking audits of individual
medical records are required, which diverts experienced medical staff from
providing care to patients.
The current staffing situation in the Patient Care Division requires quality
management personnel to have better access to medical records without having
to physically travel to health centers in order to conduct chart audits on individual
hard copy medical records.
New York State’s new “Ambulatory Related Group” billing methodology for
Diagnostic and Treatment Centers will require more comprehensive coding than
typically used at the health centers today. Decision support functions in the
EMR will facilitate more accurate and comprehensive coding and billing. This
provides an opportunity to maintain current revenue streams, and even to
enhance them.
The current documentation system used in the health center requires providers
to enter the same information twice—into the hard copy medical record and then
to enter corresponding diagnostic and procedural information for billing into
HCIS. This has proven to be somewhat unwieldy in practice; fielding of an EMR
will eventually end this requirement.

Development of an EMR for the health center network and its more than 70,000 patients
has been “on the horizon” since the implementation of the current Health Center
Information System in the early part of the decade. Delays due to cost, to upgrade
requirements, and to systems compatibility have been resolved; the opportunity to move
forward at a reasonable price is available today.
4036CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Equipment for John J. Foley Skilled Nursing Facility
BRO Ranking:

55

4041
Exec. Ranking:

49

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$405,740

$0

$0

$58,100

$0

$0

Scope and Description of Project as Previously Approved
This project provides funding for the purchase of equipment for the John J. Foley Skilled
Nursing Facility. Replacement equipment purchased through this project is used both in
the direct care of residents (wheelchairs, bed lifts, medical diagnostic equipment, etc.)
and in support of resident life (kitchen equipment, maintenance equipment, etc.) Some
items are required to be replaced to comply with Federal and NYS law and regulations
concerning standards of care in skilled nursing facilities.
The Adopted 2009-2011 Capital Program included $218,000 in 2010 and $45,000 in
2011.
Proposed Changes
The Health Department requested $169,200 in 2010, $30,000 in 2011 and $45,000 in
2012. The proposed capital program only provides $58,100 in 2010, which is $186,100
less than the department’s request for the three year program.
Status of Project
¾ There is a total of $36,529 in unobligated funds for from prior authorizations in
Resolution Nos. 1078-2004, 669-2005, and 1146-2007. The department
expects to expend all but approximately $2,130 of these funds during 2009.
¾ No funds were scheduled in the 2009 Adopted Capital Budget because grant
funds were made available.
¾ Resolution No. 485-2008 accepted the Communities Enhancement Facilities
Assistance Grant from the New York State Dormitory Authority in the amount of
$2.3 million, which provided for mattresses, building renovations, computers,
software, and other equipment in 2009.
Budget Review Office Evaluation
The proposed budget does not include requested funding for the following equipment in
2010:
¾ Two replacement motorized wheelchairs.

¾

Two replacement vital sign monitors. The units being replaced no longer
function reliably.
A portable steam cleaning system.
A transport bus for the Therapeutic Recreation Program, which currently has a
waiting list.

¾
¾

The proposed capital program does not provide for the replacement of two motorized
wheelchairs in 2011 and three in 2012.
John J. Foley Skilled Nursing Facility Administration has indicated that they can rent
motorized wheelchairs in the event a patient required a “loaner” because of repair or
replacement waiting period requirements. The previous administration requested the
purchase of the motorized wheelchairs as part of the capital program.
The Budget Review Office recommends adding $70,000 for equipment in 2011 to
purchase the requested van, if the department’s current discussions with Suffolk
Paratransit regarding patient transportation prove unproductive. If necessary, most of
the other equipment requested could be purchased using operating funds.
4041CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Purchase Of Equipment For Health Centers
BRO Ranking:

4055

53

Exec. Ranking:

58

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,743,248

$447,155

$447,155

$359,775

$43,500

$183,950

Scope and Description of Project as Previously Approved
This project provides funding for the ongoing purchase of equipment within the
Department of Health Services Patient Care Division. This includes both new and
replacement items for the health center network and for the jail medical unit. Purchases
may include replacements for new or obsolescent equipment, or new purchases
required because of advances in medical technology or an intention to expand clinical
services.
Proposed Changes
The Proposed 2010-2012 Capital Program includes $714,875 for the period 2010
through SY, which is $563,750 less than requested by the department.

Status of Project
Three digital mammography machines have been purchased, for placement at the
Brentwood Family Health Center (Resolution No. 814-2008), the Elsie Owens North
Brookhaven Family Health Center in Coram (Resolution No. 783-2005) and at the
Riverhead Family Health Center (Resolution No. 990-2005). The specificity of the
resolutions that appropriated and authorized the funding for the digital mammography
machines precludes use of uncommitted funds for other uses.
Resolution No. 1262-2007 appropriated $67,582 for more general equipment
purchases. There is $17,833 available in unobligated funds.
The department conducted a cost benefit analysis on the purchase and installation of a
new digital mammography at the health center in Shirley (The Marilyn Shellabarger
South Brookhaven East Family Health Center). Based on this cost-benefit analysis, the
department intends not to purchase the digital mammography machine authorized and
appropriated by Resolution No. 638-2007 and Resolution No. 1092-2004. Their
analysis indicates that the patient population using the Shirley Health Center is
insufficient to support a mammography machine and its attendant staff, and that the
patients would be better served by coordinating opportunities for mammography
through the contract hospital (Brookhaven Memorial Medical Center) or other facilities.
Budget Review Office Evaluation
The Budget Review Office concurs with the proposed program, with one exception—
Health Services requested $542,250 for 2011, which included $498,000 to purchase
equipment for the South Shore Regional Health Center. Funding for equipment for this
new health center has been eliminated in the proposed program. The Budget Review
Office recommends including an additional $498,000 in 2011 to assure the most rapid
possible transition to the new South Shore Regional Health Center.
The Budget Review Office recommends changing the funding presentation in 2012 and
SY from serial bonds to transfer from General Fund in accordance with Local Law 231994.
4055CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Environmental Health Laboratory Equipment
BRO Ranking:

4079

60

Exec. Ranking:

50

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,333,000

$180,000

$180,000

$75,000

$95,000

$115,000

Scope and Description of Project as Previously Approved
This is an ongoing project for the purchase of equipment for the Department of Health
Services/Department of Public Works Public Health Environmental Laboratory. The
project is eligible for reimbursement under Article 6 of the New York State Public Health
Law, at levels of 30-36% of eligible costs, net of applicable revenue.
Proposed Changes
The Proposed 2010-2012 Capital Program includes $605,000 for equipment for the
period 2010 through SY, which is $250,000 less than requested by the department.
Status of Project
There is $25,517 in uncommitted funding available from previous appropriations for this
project. More than 95% of the active project funding has been or is committed to be
expended on previously requested equipment.
Budget Review Office Evaluation
The proposed capital program constrains the PEHL in the following ways:
¾ In 2010, funding for the requested Auto-Analyzer system has been removed.
¾ In 2011, funding for the Automated Low Background Alpha/Beta Counting
System has been removed.
¾ It appears that funding for the two items listed above has been placed in the
2012 budget, and funding for the Automated Liquid Chromatograph/Triple
Quadrapole Mass Spectrometer System has been eliminated.
The Budget Review Office recommends the expedient appropriation of the $180,000
scheduled in 2009, and an increase of $135,000 in funding for 2012 to ensure that the
department has sufficient funds to replace the requested Mass Spectrometer as
scheduled in their request. In addition, we recommend changing the funding
presentation in 2012 and SY from serial bonds to transfer from General Fund in
accordance with Local Law 23-1994.
4079CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Environmental Quality Geographic Information & Database
Management System
BRO Ranking:

57

4081
Exec. Ranking:

52

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$100,000

$0

$0

$100,000

$0

$0

Scope and Description of Project as Previously Approved
CP 4081 was adopted as a new program in the 2009-2011 Adopted Capital Program
and included $100,000 in 2010 and $900,000 in SY. The program would modernize
and replace the current information system.
Phase I, scheduled for 2010, would study the options available for creating a uniform
geographic information and management system. Phase II is the purchase and
implementation of the necessary hardware and software based on the study
recommendations. The Health Department Division of Environmental Quality’s (DEQ)
intent is to convert to a system that will interface with other Suffolk County GIS systems.
New York State aid is available for the project at reimbursement levels between 30-36%
of eligible costs, net of any applicable revenue.
Proposed Changes
Phase I is still scheduled for inclusion in the 2010 capital budget at $100,000, as
requested. Funding for Phase II of the program has been eliminated from the capital
program. Health Services requested $900,000 in 2012 for Phase II; $300,000 for
planning, and $600,000 for equipment.
Status of Project
No funds have been appropriated.
Budget Review Office Evaluation
Even if the 2005 upgrade/modification is taken in to account, the existing patchwork of
GIS used by DEQ is reaching the end of its useful life. The sundry applications used by
the different offices within the division make it difficult for them to share information with
each other using the current systems. Without the major systems upgrade implicit in
CP 4081, the Division of Environmental Quality will be unable to reduce backlog, and
the continuing use of these obsolescent systems will continue to hamper permit
issuance, public access to records, and State Environmental Quality Review Act

(SEQRA) coordination and reviews. The deficiencies of the current system will become
even more evident as the Comprehensive Water Resource Management Plan (CP
8237) is completed and more information input is required to meet the
recommendations of the plan.
There have already been deleterious effects resulting from the current system’s
deficiencies, including:
¾ Inability to give electronic access to the public
¾ Inability to implement electronic filing for licenses and permits
¾ Failure to notify other municipalities of various SEQRA issues, due to lack of an
integrated application for tracking SEQRA records produced by the department
and division
¾ Inability to provide the Comprehensive Water Resources Management Plan (see
CP 8237) with complete pollution control records. This potentially has an
adverse impact on drinking water protection efforts.
The recommendations to be made in the Comprehensive Water Resources
Management Plan will likely increase the workload and information management
requirements of the Division of Environmental Quality. Any tool that could make this
division whose work has an effect on every resident of the county more efficient and
productive, should be pursued.
The Budget Review Office recommends that $900,000 be added to 2012 as requested
by the department.
4081CF10

Transportation: Highways
(5000, 5100)

EXISTING
PROJECT TITLE

PROJECT NO.

Median Improvements on Various County Roads
BRO Ranking:

5001

51

Exec. Ranking:

Not Included

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,300,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provided for improved roadway operation and increased safety by installing
or modifying raised curbed medians on County roads. The Adopted 2009-2011 Capital
Program included this project with a total estimated cost of $1,550,000.
Proposed Changes
The Proposed 2010-2012 Capital Program does not include this project. The
Department of Public Works (DPW) requested a total of $1,950,000 for this project for
the period 2010 through 2012, with $150,000 in 2010, $1,000,000 in 2011 and $800,000
in 2012. No funding for median improvements were requested for 2009 or SY.
Status of Project
¾ Resolution No. 922-2005 appropriated $150,000 in serial bonds for the
construction of median improvements on CR 46, William Floyd Parkway at
Whiskey Road, currently in the planning stages.
¾ Resolution No. 773-2006 appropriated $500,000 in serial bonds to construct
median improvements on CR 19, Patchogue-Holbrook Road, South of the LIE,
which are complete.
¾ Resolution No. 758-2007 appropriated $200,000 in serial bonds to construct
median improvements on CR 3, Wellwood Avenue, South of East Gates Avenue.
¾ Resolution No. 420-2008 appropriated $450,000 in serial bonds to construct
median improvements on CR 19, Patchogue-Holbrook Road from CR 97, Nicolls
Road to Waverly Avenue, currently in the planning stages.
¾ As of April 24, 2009, there are unobligated funds of approximately $854,000 for
the construction of median improvements.
Budget Review Office Evaluation
Improved operations and increased safety afforded to motorists via the installation or
modification of curbed medians on County road intersections are the major goals of this
capital project. DPW spent approximately $444,000 on median improvements between
April 2007 and April 2009. Therefore, the currently available appropriations of $854,000

should provide sufficient funding to install or modify curbed medians in 2009 and 2010.
The need for this project will not end; therefore the capital program should include some
funding in the next several years to provide this simple but important safety feature on
County road intersections. The Budget Review Office recommends adding $450,000
each year to 2011, 2012 and SY to continue providing curbed medians as a safety
improvement on County road intersections.
5001DD10

EXISTING
PROJECT TITLE

PROJECT NO.

Strengthening and Improving County Roads
BRO Ranking:

5014

57

45

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$73,371,000

$5,500,000

$5,500,000

$5,775,000

$6,000,000

$6,000,000

Scope and Description of Project as Previously Approved
This program provides annual funding for preventative maintenance of County roads
performed by the private sector under contract. Contracts can include, but are not
limited to the following:
¾ Full depth pavement patching.
¾ Crack sealing.
¾ Preparations for resurfacing.
¾ Traffic control.
¾ Installation of pavement markings.
¾ Repair of drainage systems, guide rails and right-of-ways.
¾ Minor construction of curbs and sidewalks.
The Adopted 2009-2011 Capital Program includes $5.5 million per year, including SY.
Proposed Changes
¾ The Proposed 2010-2012 Capital Program includes $29,275,000 for the period
2009-SY, which is $7,800,000 less than requested by the Department of Public
Works (DPW). The recommended program decreases 2012 by $300,000 and
SY by $7,500,000 from the department’s request.
¾ As compared to the Adopted 2009-2011 Capital Program, the recommended
capital program increases the overall cost of this project for the current year and
into future years by $6,860,000.
¾ The source of funding recommended for the ongoing schedule of repairs and
repaving County roads is serial bonds (B) rather than pay-as-you-go (G) funds.
The last year this project was adopted in the capital program with pay-as-you-go
funding was 2006.
Status of Project
¾ Resolution No. 223-2009 appropriated $5,500,000 in serial bonds to fund the
2009 construction portion of this project according to the following schedule:

CP 5014 - STRENGTHENING AND IMPROVING COUNTY ROADS - 2009

CR #
2

11

13

19

21

39B

46

47

52

83

92

County Road / Limits

Legis.
Dist.

Straight Path
Bethpage Road to Sunrise Highway
Under Southern State Parkway

15
15

Pulaski Road
LIRR Trestle (Deposit Road) to Sunken Meadow Parkway

13

Crooked Hill Road
Vicinity CR 100 Suffolk Avenue to Vicinity Pilgrim Road

11

Patchogue - Holbrook Road
Portion of, in the Vicinity of CR 97 Intersection

8

Yaphank Avenue / Rocky Point Road
Roadway Access to Infirmary and Police Headquarters
Northerly Section to NYS Route 25A (1.0 Mile)

3
6

Canal Road
Section Adjacent to Shinnecock Canal

2

William Floyd Parkway
S/B from Vicinity of Whiskey Road to Vicinity of Longwood Road

1, 6

Great Neck Road
Montauk Highway to Sunrise Highway

15

North Sea Road
CR 39 to CR 38

2

North Ocean Avenue
Vicinity of Canal Road to NYS Route 25A

6

Oakwood Road
CR 11 Pulaski Road to Sound View Road

18

Additions, revisions or substitutions to the foregoing schedule may be necessary due to
seasonal limitations, changes in priorities or other requirements as determined by DPW.
¾ As of April 24, 2009, there is approximately $9,197,000 in unobligated funding for
this project.
Budget Review Office Evaluation
The consistent levels of funding requested and recommended for this ongoing project to
maintain the surfaces and other appurtenances of the County’s roadways affirms the
importance of the preventative work in keeping the roads safe and forestalling more
costly capital projects in the future. Therefore, the Budget Review Office agrees with
the level and timing of the funding schedule included in the Proposed 2010-2012 Capital
Program for Strengthening and Improving County Roads.
However, we recommend changing the source of funding to pay-as-you-go (G) for this
recurring project in accordance with Local Law 23-1994 for the years 2012 through SY.
The use of operating funds for recurring capital projects is a prudent long-term cost
saving strategy for the County. Minor repairs, resurfacing and other miscellaneous
maintenance should be part of the ongoing cost of maintaining County roads and, as
such, should be funded on a pay-as-you-go basis as required by Local Law 23-1994.
5014DD10

EXISTING
PROJECT TITLE

PROJECT NO.

Reconstruction of Drainage Systems on Various County Roads
BRO Ranking:

55

Exec. Ranking:

5024
51

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,600,000

$500,000

$500,000

$500,000

$525,000

$525,000

Scope and Description of Project as Previously Approved
This project will reconstruct numerous drainage basins and culverts that have severely
deteriorated beyond the capability of Department of Public Works (DPW) in-house
personnel to repair. Annual funds are scheduled to reconstruct those drainage systems
that are in the worst condition.
The Adopted 2009-2011 Capital Program included $500,000 each year for the period
2009 through SY.

Proposed Changes
The Proposed 2010-2012 Capital Program includes $3,600,000 for this project, which is
$600,000 more than the total estimated cost included in the Adopted 2009-2011 Capital
Program. The difference is due to an additional $25,000 included over the $500,000
previously scheduled in 2011 and 2012 to account for escalating costs and the inclusion
of $550,000 in SY to complete the schedule. This compares to the increased cost
schedule requested by DPW of $525,000 in 2010, $550,000 in 2011, $575,000 in 2012
and $1,225,000 in SY attributable to growing material costs and a greater number of
drainage systems in need of repair.
Status of Project
¾ Resolution No. 227-2009 appropriated $500,000 in serial bonds to fund the
annual schedule of reconstruction of drainage systems at various locations on
the County’s roadways.
¾ As of April 24, 2009, there is approximately $470,000 in unobligated
appropriations for this project.
Budget Review Office Evaluation
Improving and maintaining the infrastructure of deteriorated drainage basins and
culverts on County roads will forestall costlier reconstruction projects in the future as
well as prevent roadway failures and the specter of dangerous driving conditions on wet
or dry roads. The Budget Review Office agrees with the schedule of funding included in
the Proposed 2010-2012 Capital Program for this project. However, the funding source
should be changed from serial bonds to transfer from the General Fund in 2012 and SY
to be consistent with Local Law 23-1994 (pay-as-you-go).
5024DD10

EXISTING
PROJECT TITLE

PROJECT NO.

Drainage Improvements on CR 76, Townline Road, Towns of Islip and
Smithtown
BRO Ranking:

46

Exec. Ranking:

5039
Not Included

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,083,200

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for drainage and safety improvements on CR 76, Townline Road
in two phases:
¾ Phase I – to correct flooding problems on Townline Road from Blydenburgh Lane
to Terry Road.
¾ Phase II – to provide traffic calming and safety improvements consisting of
reduced lane widths, highly reflective pavement markings, colorized and/or
raised crosswalks, revised school signage, and the installation of high intensity
traffic signals on Townline Road from Hoffman Lane to Lincoln Boulevard.
The Adopted 2008 Capital Budget included $600,000 for construction.
Proposed Changes
The Department of Public Works requested $20,000 for land acquisition in 2012 and
$1,000,000 in SY for construction for all Phase II traffic calming and safety
improvements in the designated vicinities on Townline Road. The Proposed 2010-2012
Capital Program does not include this project.
Status of Project
¾ Phase I construction is complete.
¾ Construction funding of $600,000, scheduled in 2008, was not appropriated.
¾ Phase II is in the planning phase, with design expected to be in place by early
2012, right-of-way acquisition at the intersection of CR 76 and Hoffman Lane to
be accomplished at the end of 2012 and construction completion anticipated for
the middle of 2014.
¾ As of April 24, 2009, approximately $48,000 in unobligated funding remains for
land acquisition in association with this project. The ROW mapping of this
portion of the project is progressing.

Budget Review Office Evaluation
The study completed by DPW of this corridor established the scope of Phase II of this
project. The conceptual plan currently being developed focuses on increasing visibility,
promoting traffic safety and improving operational efficiency on CR 76 from Hoffman
Lane to Lincoln Boulevard, which has had high accident experience. The Budget
Review Office does not agree with the exclusion of this project from the Proposed 20102012 Capital Program. Construction is scheduled to begin in 2013; therefore, we
recommend the inclusion of $1,000,000 for construction in SY for this project as
requested by DPW.
5039DD10

EXISTING
PROJECT TITLE

PROJECT NO.

Public Works Highway Maintenance Equipment
BRO Ranking:

5047

52

35

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$17,652,350

$1,600,000

$1,600,000

$1,813,925

$1,813,925

$2,000,000

Scope and Description of Project as Previously Approved
This ongoing project provides funding for the purchase of highway maintenance
equipment for the Department of Public Works. Equipment purchased includes
construction vehicles and equipment, and also vehicles and equipment used for snow
and ice removal.
The Adopted 2009-2011 Capital Program included $8.2 million over the five years of the
program.
Proposed Changes
Public Works requested $17.4 million over the five years of the new program and an
increase of $3,400,000 for 2009. The Proposed 2010-2012 Capital Program includes
$7.6 million over the five year period, or $9.8 million less than requested. There is no
increase proposed in 2009 over the adopted $1.6 million.
Status of Project
¾ $8,424,500 has been appropriated for CP 5047 from 2002-2008.
¾ All funds have been expended and there is an available balance of $38,912 from
Resolution No. 264-2008.

Budget Review Office Evaluation
The proposed capital program provides $7.6 million, which is $600,000 less than the
current five year capital program. Public Works asserts that its evaluation and
forecasting system insures a systematic replacement program. Yet the backup for this
multiyear, multimillion dollar, ongoing request has consisted, for at least the last ten
years, primarily of a list of the vehicles desired for each program year, with little
information to differentiate replacement from new vehicles, operational readiness rates
for vehicles, age of the vehicles, or any prioritization of purchase. Without this type of
information (despite photographs depicting rust and corrosion) it is difficult to determine
whether the Legislature should consider amending the program.
In addition to the funding provided in this capital project, the County is pursuing Federal
funds for alternative fuel vehicles to include in the Public Works fleet. Therefore, the
Budget Review Office concurs with the funding schedule as presented in the capital
program.
5047CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Construction and Rehabilitation of Highway Maintenance Facilities
BRO Ranking:

55

Exec. Ranking:

5048
62

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,985,000

$1,000,000

$1,000,000

$315,000

$315,000

$315,000

Examples of salt storage structures

Scope and Description of Project as Previously Approved
This project provides for the construction of new environmentally acceptable indoor salt
storage buildings and refurbishing of existing salt storage buildings.
Proposed Changes
Based on failures of tent salt storage structures experienced by the NYSDOT and the
NYS Thruway Authority, the Department of Public Works is revising its estimates back
to constructing wood frame salt storage structures. This change increases DPW’s
estimated aggregate cost for this project by $260,000. The Proposed 2010-2012

Capital Program provides $945,000 in total from 2010 to SY, $315,000 less than the
Department’s request.
The following tables reflect the Department of Public Works revised request for repairs
and construction of salt and equipment storage facilities from 2009 to SY:
Year

Location

Estimated
Cost

Description
Build one 1,000 ton salt storage building.

$600,000

2009

Babylon

2009

Hampton Bays

2009

Southold

2009

Commack

Build one equipment storage building. Bays TBD

TBD

2009

Westhampton

Build one equipment storage building. Bays TBD

TBD

2009

Yaphank

Build one equipment storage building. Bays TBD

TBD

2009

Centereach

Refurbish one 1,000 ton salt storage building.

2009

Westhampton

Refurbish one 1,000 ton salt storage building
with garage and office space. (summer to fall of 2009)

2009

Yaphank

Refurbish one 5,000 ton and one 1,000 ton salt
storage building. (summer to fall of 2009)

(RFP for construction estimated to be out May/June of 2009)

Build one 500 ton salt storage building.
(RFP for construction estimated to be out May/June of 2009)

Build one 500 ton salt storage building.
(RFP for construction estimated to be out May/June of 2009)

(summer to fall of 2009)

Total

Year

Location

$400,000
$450,000

$100,000
TBD
$200,000
$1,750,000
Estimated
Cost

Description

2010

Centereach

Refurbish one 1,000 ton salt storage building.

$315,000

2010

Huntington

Refurbish one 1,000 ton salt storage building.

$315,000

Total

Year
2011

Location
Commack

Estimated
Cost

Description
Refurbish one 1,000 ton salt storage building.
Total

Year

Location

Description

2012

TBD

TBD

$630,000

$315,000
$315,000
Estimated
Cost
$315,000

Total

$315,000

Year

Location

Description

SY

TBD

TBD

Estimated
Cost
$700,000
Total

$700,000

Status of Project
The following table reflects the Department of Public Works funding for repairs and/or
construction of salt and equipment storage facilities in 2008:
Estimated
Cost

Year

Location

2008

Hampton Bays

Build one 500 ton salt storage building.

2008

Centereach

Structure inspection of one 1,500 ton salt storage
building with garage and office space. (planning)

$25,000

2008

Huntington

Structure inspection of one 1,500 ton salt storage
building with garage and office space. (planning)

$25,000

2008

Yaphank

Structure inspection of one 5,000 ton and one
1,000 ton salt storage building. (planning)

$25,000

2008

Westhampton

Structure inspection of one 1,000 ton salt storage
building with garage and office space. (planning)

$25,000

Scope

$500,000

¾ Resolution No. 1057-2008 appropriated $500,000 for construction.
¾ As of April 24, 2009, a total of $1,040,000 has been appropriated, $14,000
encumbered, $2,074 expended, and $1,023,926 is the balance.
¾ The Department of Public Works plans to draft Legislation to be introduced in the
early summer 2009 to appropriate $1 million for construction.
Budget Review Office Evaluation
The Department of Public Works reports that NYSDOT and the NYS Thruway Authority
are experiencing failures of tent type salt storage structures. As result, the Department
of Public Works has changed from planning on using sprung type structures back to a
proven wood and/or brick type structures. This change in scope has resulted in
increased estimated building material costs. The Department of Public Works request
of $315,000 in 2012 and $700,000 in SY for construction does not identify salt and
equipment storage facilities requiring rehabilitation or provide cost justifications. Based
on the Department of Public Works revised request for repairs and construction of salt
and equipment storage facilities from 2009 to SY, the Proposed 2010-2012 Capital
Program provides sufficient funds for refurbishing one salt storage facility per year for
the specific projects identified in the department’s request. We agree with the proposed
funding presentation for this project.
5048MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Traffic Signal Improvements
BRO Ranking:

5054

51

Exec. Ranking:

45

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$8,895,000

$950,000

$950,000

$950,000

$950,000

$975,000

Scope and Description of Project as Previously Approved
This project provides funding needed to accomplish the design, purchase the equipment
and install new traffic signals or modify/modernize existing traffic signal systems on
County roads. The Department of Public Works (DPW) performs most of the
investigations and studies leading to the plans for where new or upgraded traffic lights
are warranted. DPW takes into account the frequency of accidents or requests from the
community for new or upgraded traffic signals.
Proposed Changes
¾ The Proposed 2010-2012 Capital Program includes $3,850,000 for the period
2010 through SY. This represents an increase of $1,000,000 from the previously
approved capital program, with 2012 increasing from $950,000 to $975,000 plus
the addition of $975,000 for SY, which was not included in the Adopted 20092011 Capital Program.
¾ The proposed capital program is recommended at $1,075,000 less than the
$4,925,000 requested by the Department of Public Works (DPW) for traffic signal
improvements. DPW built in increased costs for 2010 through SY to
accommodate the need for extensive reconstruction of aging infrastructure.
Status of Project
¾ Resolution No. 211-2007 appropriated $1,000,000 in serial bonds to fund the
ongoing purchase and installation of new and upgraded traffic signals on County
roads.
¾ Resolution No. 1028-2007 appropriated $75,000 in serial bonds to install a new
traffic light at the intersection of CR 111 and Halsey Manor Road in conjunction
with the new Manorville Fire Department Substation.
¾ Introductory Resolution No. 1369-2009 was laid on the table April 28, 2009 to
appropriate $750,000 in serial bonds for the equipment needed to install new or
upgrade existing traffic signals at various County roads.
¾ Attached to this resolution is a list developed by DPW of 36 targeted locations in
need of new or upgraded traffic signals, subject to revision due to seasonal

limitations, changes in priorities or other requirements as determined by the
department.
¾ As of April 24, 2009, there is approximately $600,000 in unobligated funding for
this project.
Budget Review Office Evaluation
The Budget Review Office recognizes the importance of maintaining the County’s
current traffic signal equipment as well as modernizing outdated traffic signal systems
and equipment. The ongoing installation process for new traffic signals is a critical part
of preserving the safety of a growing population of drivers, bikers and pedestrians on
County roads.
We agree with the recommended level and timing of funding for improvements to traffic
signals on County roads in the Proposed 2010-2012 Capital Program. However, due to
the ongoing nature of this capital project, we recommend changing the funding to payas-you-go in 2012 and SY in accordance with Local Law 23-1994.
5054DD10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to County Environmental Recharge Basins
BRO Ranking:

44

5072
Exec. Ranking:

44

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,475,000

$250,000

$250,000

$250,000

$250,000

$225,000

Scope and Description of Project as Previously Approved
This project provides funding to maintain over 250 County-owned recharge basins, a
majority of which are in excess of 25 years old. Removing the silt from the recharge
basins will eliminate standing water, minimize potential public health problems and
greatly improve filtration of water into the ground. This project will trim and clear away
vegetation, which has encroached into the security fencing around the basins and into
the holding areas, compromising the safety barriers and reducing the natural recharge
ability of the basins.
Proposed Changes
¾ The Proposed 2010-2012 Capital Program includes a total of $975,000 for
recharge basin improvements for the period 2010 through SY, a slight decrease
from the Adopted 2009-2011 Capital Program total of $1 million.

¾ The Department of Public Works (DPW) requested a total of $1,600,000 for 2010
through SY, reflecting an increased cost schedule due to the number of recharge
basins requiring rehabilitation.
Status of Project
¾ As of April 24, 2009, there was a balance of approximately $195,000 in
unobligated funding for this project from appropriations made via Resolution No.
1050-2006.
¾ Resolution No. 267-2009 adopted on April 28, 2009 appropriated $250,000 in
serial bonds for the rehabilitation of and improvements to various County
recharge basins according to the proposed list:
CP 5072 – PROPOSED 2009 RECHARGE BASIN IMPROVEMENT PROJECTS
County Road

Description

Legislative Districts

CR 2

Straight Path Road Retention Basin from
Old Country Road to LIRR

15 & 17

CR 48

Middle Road, Area of Avah Lane

1

CR 16

Terry Road at Annette Avenue

12

CR 16

Terry Road at South Avenue and
Hallock Avenue

12

CR 85

Montauk Highway at Oakdale Avenue

8

CR 101

Sills Road at Hewlett Avenue

7

DPW indicated that it may be necessary to add or substitute other recharge basins or to
revise the scope of work due to changes in priorities or other requirements determined
by the department.
Budget Review Office Evaluation
The Budget Review Office agrees with the Proposed 2010-2012 Capital Program
funding schedule, as the rehabilitation of the storm water recharge basins will improve
functionality, security and aesthetics. Due to the ongoing nature of this project, we
recommend that the funding designation be changed from serial bonds (B) to transfer
from the General Fund (G) in 2012 and SY, in accordance with Local Law 23-1994, payas-you-go.
5072DD10

EXISTING
PROJECT TITLE

PROJECT NO.

Reconstruction of CR 11, Pulaski Rd. From Larkfield Rd. to NY 25A
BRO Ranking:

53

Exec. Ranking:

5095
54

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$6,585,000

$0

$0

$0

$4,800,000

$0

Scope and Description of Project as Previously Approved
This project included the following improvements on CR 11, Pulaski Road, on the
portion of the road between its intersection at Larkfield Road in Huntington Township
and its eastern terminus at State Route 25A in Smithtown:
¾ Replacement of the CR 11 bridge over the LIRR
¾ Reconstruction and resurfacing of CR 11.
¾ Installation of a positive drainage system.
¾ Installation of sidewalks.
¾ Widening of the entire roadway to 38 feet would allow for two 14-foot travel
lanes and a continuous 10-foot left turn lane.
The Adopted 2009-2011 Capital Program included this project with a total estimated
cost of $16,950,000.
Proposed Changes
¾ The Proposed 2010-2012 Capital Program reduces the total estimated cost of
this project to $6,585,000 due to a revised project scope. Federal Highway
Administration (TIP) Funding of $2 million is scheduled in 2011. Under the
terms of the Federal Transportation Improvement Program, the county is
required to first instance fund the project.
¾ Bridge replacement is no longer part of this project. The bridge over the LIRR
between Deposit Road and the entrance to Richter’s Orchard is under the
jurisdiction of the Long Island Railroad.
¾ Additional land acquisition funding is not included. The Department of Public
Works requested $250,000 be scheduled in 2012.
Status of Project
There is $566,650 in unobligated funding available for this project, $150,000 for land
acquisition and $416,650 for planning and design.
¾ Resolution No. 366-2000 appropriated $1,000,000 for planning and design;
$710,793 has been expended; the remaining $289,207 is encumbered.

¾

Resolution No. 1175-2002 appropriated $150,000 for land acquisition; none of
this funding has been expended.
¾ Resolution No. 604-2005 appropriated $500,000 for planning and design;
$281,650 is currently unobligated.
¾ Resolution No. 1297-2007 appropriated $135,000 for planning and design; none
of this funding has been expended.
Funds for right-of-way acquisition were appropriated but have not been expended.
Budget Review Office Evaluation
The Budget Review Office concurs with the proposed budget and program. While this
road has not received a major upgrade since the 1940s, it is trafficable in its current
state. Planning for the proposed construction can continue with the currently
appropriated funds.
5095CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Reconstruction of CR 17, Carleton Avenue, Town of Islip
BRO Ranking:

51

5097
Exec. Ranking:

53

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$9,150,000

$1,250,000

$0

$3,550,000

$400,000

$750,000

Scope and Description of Project as Previously Approved
This project provides for the reconstruction of CR 17, Carleton Avenue, from New York
State Route 27A north to New York State Route 111, Wheeler Road/Joshua's Path.
¾ Phase I – Early Implementation Project would improve access and safety at the
Central Islip Early Childhood Center and Central Islip High School on Wheeler
Road. Central Islip School District dedicated property to increase Right-Of-Way
for purposes of adding turning lanes.
¾ Phase II – Execution of Early Implementation Project (EIP) corridor study
recommendations. Federally assisted rehabilitation project that would improve
pavement and drainage conditions in the corridor from CR 100, Suffolk Avenue
to Bretton Road. The project would also add sidewalk and curbs where
necessary and improve turning radii at key intersections.
¾ Other improvements to this corridor will continue to be evaluated as part of the
on-going long term plan of this project. Long-term federally aided improvements,

when approved, will include new paving, a continuous left turn lane, sidewalk
construction, drainage, and neighborhood aesthetic improvements.
Proposed Changes
¾ The Proposed 2010-2012 Capital Program adds Phase III – Reconstruction of
CR 17 / CR 67 intersection which will add capacity to improve traffic flow and
decrease congestion.
¾ The total estimated cost of the project is increased by $5.45 million as there is a
significant increase in funding from 2010 – SY for land acquisition and
construction. This includes construction funding for Phase II and the addition of
Phase III.
¾ Public Works requested $400,000 in 2010 for planning and $750,000 for land
acquisition in 2011. These funds are rescheduled to 2011 and 2012,
respectively. Construction funds were included as requested.
Status of Project
¾ Phase I (corridor study) was completed utilizing 80% federal aid.
¾ The design for the EIP (Early Implementation Project), which addresses mobility
and safety deficiencies in the CR 17 corridor in the near term, has been
completed. Construction is scheduled for September 2009.
¾ Phase II design is scheduled for October 2010 and construction will commence
in September 2010.
¾ The department expects to complete the longer-term design and construction of
vehicular and pedestrian improvements to the CR 17, Wheeler Road corridor
from Suffolk Avenue to Bretton Road, by March 2011 and March 2014,
respectively.
¾ Resolution No. 556-2007 appropriated $150,000 for land acquisition using CP
5538, CR 13 Fifth Avenue, as the required offset.
¾ Resolution No. 273-2008 appropriated $1 million for construction.
¾ Resolution No. 221-2009 appropriated $100,000 for construction.
¾ There is currently a $230,466 unobligated balance for this project.
Budget Review Office Evaluation
This section of roadway provides service for approximately 17,700 vehicles per day.
The Cohalan Court Complex, the Federal Court Complex, the expansion of the New
York Institute of Technology, Islip Town's plan for a technology park, and the Citibank
ballpark all impact on the growth of traffic in the area. Based on existing development in
certain areas and other factors identified in the corridor study, DPW plans to move
forward on this project with intersection and drainage improvements along with curbs

and sidewalks for the adjacent schools in the area. This project will also improve air
quality and reduce carbon monoxide in the area due to less congestion resulting in
eliminating delays. This project will improve safety and increase the capacity of this
corridor. This project had been envisioned as a long-term solution with long-term
improvements.
Funding had been removed last year due to an Executive policy not to include federal
funds until they are available. The result of this policy is that this project’s total
estimated cost increased nearly 2.5 times compared to last year although funding was
previously anticipated.
Federal funding is expected for this project in the new TIP. The Budget Review Office
agrees with including this project in the capital program as proposed.
5097JO10

EXISTING
PROJECT TITLE

PROJECT NO.

Safety and Drainage Improvements to the Center Medians on Various
County Roads
BRO Ranking:

52

Exec. Ranking:

5116
58

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,500,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
In addition to $250,000 appropriated in 2006 for planning and design, the Adopted
2009-2011 Capital Program included $550,000 in 2008 (which was never appropriated)
for reconstruction of the existing drainage system in the center median of CR 46,
William Floyd Parkway from Neighborhood Road to the Smith Point Bridge. The former
scope of the project was to rebuild the drainage system in accordance with the latest
and most appropriate Best Management Practice (BMP) to remediate storm water
runoff to discharge into local waterways rather than depositing silt into Unchahogue
Creek impacting water quality and navigation. The project also involved landscaping
and guard railing the center median, or installing another appropriate barrier system if
determined to be needed.
Proposed Changes
The Proposed 2010-2012 Capital Program schedules construction funding totaling
$2,250,000 for this project in SY rather than in 2011 as requested by the Department of
Public Works (DPW). The proposed program also expands the scope of this project by

incorporating the work previously scheduled for Phase III in CP 5021, to install
sidewalks, curbs and gutters, regrade asphalt shoulders and perform spot drainage
improvements on both sides of William Floyd Parkway in the vicinity of Ostend Circle to
Smith Point Bridge into CP 5116, as requested by DPW.
Status of Project
¾ Resolution No. 1042-2006 appropriated $250,000 for planning, as of April 24,
2009, $210,000 remains unobligated.
¾ The design contract for this project has been approved, a kick-off meeting was
held on March 31, 2009 and the consultant is progressing with survey and design
services.
¾ DPW anticipates design completion at the end of 2009 and a construction
completion timeframe in the spring of 2012.
Budget Review Office Evaluation
The dual purposes of this newly combined project are to enhance the safety of residents
in the area who walk and/or bicycle along William Floyd Parkway and to address the
need for curbing and drainage system improvements along the southerly end of the
roadway. The proposed capital program defers construction funding for this capital
project to some unspecified time beyond 2012. The Department of Public Works seeks
to have this funding available in 2011 following the completion of project design at the
end of 2009. The project is progressing in accordance with the schedule set by DPW.
Therefore, the Budget Review Office recommends advancing construction funds to
2011 as requested by DPW.
5116DD10

EXISTING
PROJECT TITLE

PROJECT NO.

Interchange Improvements for CR 111 at the LIE Service Roads
BRO Ranking:

69

Exec. Ranking:

5123
69

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$13,750,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides funding for the engineering design of the interchange
reconfiguration at CR 111 at the Long Island Expressway (LIE). This is an important
juncture for recreational traffic destined to the South Fork of Long Island. There is
severe congestion at this location during Friday afternoons/evenings and Sunday
afternoons/evenings from April to October. The congestion impacts air quality and

safety. Furthermore, the traffic through this location is growing each year and conditions
will only worsen. The goal of this project is to study the conditions, propose feasible
alternatives, and construct an alternative that alleviates congestion.
Proposed Changes
This program is requested as a two-phase project. Phase I involves the study, design,
and construction of interim capacity and safety improvements which include the removal
of a median on the LIE overpass bridge. Phase II entails CR 111/ LIE interchange
modifications to facilitate traffic flow and alleviate congestion.
The Proposed 2010-2012 Capital Program includes an additional $12 million for
construction in SY as requested by the Department and increases the total estimated
cost to $13,750,000. The funding status has been changed to pending federal highway
administration (TIP) funding and the schedule indicates that $9.6 million scheduled for
SY is federal funding.
Status of Project
¾ Resolution No. 604-2006 appropriated $200,000 for planning and engineering for
Phase I. As of April 20, 2009, $175,407 has been expended or encumbered.
¾ Resolution No. 207-2007 appropriated $550,000 for Phase I construction of
interim capacity and safety improvements. As of April 20, 2009, $0 has been
encumbered or expended.
¾ Phase I planning and engineering was completed October 2007. Findings
resultant from the planning and engineering stage have resulted in suspension of
the construction stage. The median removal, which was required to progress the
traffic flow enhancements, is not possible as it was determined that the median
was an integral structural element of the bridge.
¾ Resolution No. 1188-2008 appropriated $1,000,000 for Phase II engineering and
planning of the interchange improvements. As of April 20, 2009, $0 has been
encumbered or expended.
¾ LiRo Engineers have been selected to provide engineering services for Phase II
of the project and the contract is being processed.
Budget Review Office Evaluation
The Department of Public Works believes that this capital project will contribute to the
economic well-being of this area. It will help to reduce traffic accidents and improve
travel time through this interchange and in the immediate vicinity. The department
states that the growth of development occurring in the vicinity will contribute to traffic
congestion and accidents if not mitigated by these proposed capital improvements.
The Budget Review Office agrees with the funding schedule as requested and
proposed. Construction funds scheduled in SY include federal aid which will be
pursued based upon the fact that the project involves the LIE and NYSDOT.
5123RD10

EXISTING
PROJECT TITLE

PROJECT NO.

Intersection Improvements on CR 19, Patchogue-Holbrook Road at
Furrows Road
BRO Ranking:

52

Exec. Ranking:

5128
58

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,120,000

$50,000

$50,000

$900,000

$0

$0

Scope and Description of Project as Previously Approved
This project will provide separate left-turn lanes and separate right turn lanes on CR 90,
Furrows Road, in the Town of Islip. The existing cross-section of a combination left and
thru lane plus a separate right-turn lane in both directions on CR 90 is producing
operational problems due to an increased number of east-west left-turns. This project
will provide one left-turn lane, one thru lane and one right-turn lane on the east bound
and west bound approaches of the intersection to mitigate current operational issues.
The Adopted 2009-2011 Capital Program included $50,000 in 2009 for land acquisition
and $700,000 for construction in 2011.
Proposed Changes
The Proposed 2010-2012 Capital Program increases construction funding by $200,000
and advances the funding from 2011 to 2010 as requested by the Department of Public
Works. Funding is increased to reflect current asphalt prices and added funding for
inspection services.
Status of Project
¾ Resolution No. 358-2004 appropriated $120,000 in serial bonds for planning and
$30,000 for land acquisition.
¾ Resolution No. 1410-2007 appropriated an additional $20,000 in serial bonds for
land acquisition.
¾ Resolution No. 231-2009 appropriated an additional $50,000 in serial bonds for
land acquisition.
¾ As of April 24, 2009, $127,326 has been expended or encumbered, leaving
$92,674 available.
¾ An Eminent Domain Procedure Law (EPDL) hearing was held January 25, 2008.
¾ Final design is near completion. Land acquisition is scheduled for July 2009 and
construction to be completed by the end of 2010.

Budget Review Office Evaluation
Improvements provided by this project would reduce carbon monoxide in the area due
to less congestion, person hours of delay would be reduced due to improved mobility at
the intersection, traffic accidents would be reduced significantly due to the construction
of turning lanes and turning bays, construction of handicapped ramps would improve
pedestrian mobility as well as improve overall pedestrian/bicycle safety in the corridor.
The Budget Review Office agrees with the proposed funding schedule for this project.
5128JO10

NEW
PROJECT NO.

PROJECT TITLE
Safety Improvements to CR 21, Main Street in Yaphank
BRO Ranking:

43

5138
Exec. Ranking:

57

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$750,000

$0

$0

$0

$0

Scope and Description of Project as Requested
This project will straighten a sharp curve on CR 21 (Main St.) in Yaphank which has
experienced a history of accidents from cars running off the road. Construction is to
take place within the existing right-of-way (ROW) of CR 21. DPW expects construction
to start in March 2013 and finish in December of the following year.
Scope and Description of Project as Proposed
The Proposed 2010-2012 Capital Program schedules funding as requested with
$150,000 for planning and $600,000 for construction in SY.
Budget Review Office Evaluation
This project will improve the overall safety in this stretch of road by reducing the amount
of accidents. The installation of guiderails would be a less expensive way to address
this problem, but DPW informs us that this would be an impracticable alternative as
guiderails are unsuitable for short stretches of roads because of safety concerns. The
only method of remediation is to flatten the curve. We agree with the capital program as
proposed and requested.
5138BP10

EXISTING
PROJECT TITLE

PROJECT NO.

Reconstruction Portions of CR 11, Pulaski Road, Town of Huntington
BRO Ranking:

52

Exec. Ranking:

5168
38

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$6,050,000

$0

$0

$3,550,000

$0

$250,000

Scope and Description of Project as Previously Approved
CP 5168 is divided into two phases:
¾ Phase I rehabilitates CR 11, Pulaski Road, from Woodbury Road to Depot Road.
This phase includes pavement and drainage improvements, and sidewalk and
curb improvements, all within the current right of way.
¾ Phase II is a major intersection reconstruction at the three way intersection at
Pulaski Road/Depot Road/Fairground Avenue. This phase will require land
acquisition.
The Adopted 2009-2011 Capital Program included this project with a total estimated
cost of $1,050,000.
Proposed Changes
The Proposed 2010-2012 Capital Program increases the total estimated cost of this
project by $5 million.
¾ Federal Highway Administration (TIP) Funding of $2.8 million is included in 2010.
This is not American Recovery and Reinvestment Act funding.
¾ There is a reduction of $800,000 in the proposed 2010 budget as compared to
the request.
Status of Project
A total of $1,050,000 has been appropriated for this project; all of these funds were
designated for planning and design. Of this funding, $647,000 remains unobligated.
¾ Resolution No. 775-2000 appropriated $200,000.
¾ Resolution No. 606-2006 appropriated $350,000.
¾ Resolution No. 181-2008 amended the 2008 Capital Budget and Program and
appropriated $500,000.
Phase I design is scheduled for completion later this year. Phase II design will be
completed in 2010.

Budget Review Office Evaluation
The availability of Federal Highway funding for this project has led to an expansion of
the project to potentially include the intersection in Phase II. Both phases of the project
have merit, especially Phase II, which reconstructs a busy, dangerous intersection with
high volume of both vehicular and pedestrian traffic.
The Budget Review Office concurs with the funding for this project as presented in the
proposed program.
5168CF10

EXISTING
PROJECT TITLE

PROJECT NO.

County Share for Reconstruction of CR 67, Motor Pkwy Bridge, LIE
(Exit 55)
BRO Ranking:

56

Exec. Ranking:

5172
54

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$23,795,156

$6,500,000

$19,500,556

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the reconstruction of Motor Parkway from the Long Island
Expressway Exit 55 east to Hoffman Lane near SR 454, Veterans Memorial Highway, a
distance of approximately 3.14 miles. There are four planned phases to provide at least
two through lanes in each direction with left turn lanes where warranted. Additional
improvements include curbs, sidewalks, traffic signals, drainage, and other aesthetic
improvements.
¾

Phase I - Replace bridge carrying Motor Parkway over the LIE at Exit 55.

¾

Phase II - Widen bridge carrying Motor Parkway over the LIE at Exit 57.
(Completed by the New York State Department of Transportation)

¾

Phase III - Widening of Motor Parkway from bridge at Exit 57 to Veterans
Memorial Highway. (Completed by the New York State Department of
Transportation)

¾

Phase IV A - Widening of Motor Parkway from Exit 55 to CR 17, Wheeler Road.

¾

Phase I design, land acquisition and construction are scheduled for eighty
percent federal TEA-21 funding. However, the County must first-instance fund
the entire cost of the project before receiving reimbursement.

Proposed Changes
¾

The project name has changed from “County Share for Reconstruction of CR 67,
Motor Pkwy from North Service Road of LIE (Exit 55) to Veterans Memorial Hwy
(NYS 454), Town of Islip” to “County Share for Reconstruction of CR 67, Motor
Pkwy Bridge, LIE (Exit 55)”. This was changed due to the fact that Phases II
and III have been completed.

¾

The project was previously scheduled in 2008-2009. The proposed capital
program schedules all remaining funds in 2009.

¾

The total estimated cost of construction has increased by $1,500,556.

Status of Project
¾

Based on the funding presentation in the Modified 2009 Capital Budget, federal
and state aid will comprise $18.9 million of the $19.5 million total estimated
construction cost. Federal stimulus funds in the amount of $4 million may
become available for this project.

¾

Phase I design is in progress and is scheduled to be completed this spring and
construction to be completed in early 2011. The project will be bid in June 2009.

¾

Phase IV A design is scheduled for August 2009 and construction to be
completed in March 2011.

¾

Resolution No. 1172-2007 amended the 2007 Capital Budget and appropriated
$729,600 in serial bonds for land acquisition of which 5% ($36,480) were County
funds.

¾

Resolution No. 765-2008 appropriated $65,000 in serial bonds for land
acquisition.

¾

Introductory Resolution No. 1366-2009 would amend the 2009 Capital Budget
and appropriate $20,202,416 for construction, of which $1.3 million are County
funds.

Budget Review Office Evaluation
The major cost of this project is the bridge replacement to alleviate congestion and
improve safety. The additional improvements for curbs, sidewalks, traffic signals,
drainage, and other aesthetic improvements will be done in conjunction with the bridge
replacement. Due to the high level of Federal and State aid, the Budget Review Office
agrees with the funding presentation for this project.
5172JO10

EXISTING
PROJECT TITLE

PROJECT NO.

Groundwater Improvement and Drainage Modifications to CR 48,
Middle Road
BRO Ranking:

55

5184
55

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,300,000

$0

$0

$0

$0

$1,000,000

Scope and Description of Project as Previously Approved
This is a joint project between Suffolk County Department of Public Works (SCDPW)
and Suffolk County Water Authority (SCWA). The SCWA has a public water supply well
and pumping station located adjacent to a SCDPW recharge basin in the vicinity of CR
48, Middle Road at its intersection with Ackerly Pond Road. The water supply well is
experiencing salt intrusion which is leaching from the adjacent SCDPW recharge basin.
Water supply wells are in short supply and the SCWA as well as the North Fork cannot
lose this source of drinking water. SCDPW and SCWA are working together to develop
a solution that will satisfy the needs of SCDPW, SCWA, and the residents on the North
Fork of Long Island. This project was previously scheduled utilizing water quality
protection funding; however, this project does not qualify and has been rescheduled in
the capital program utilizing serial bond funding.
The Adopted 2009-2011 Capital Program included $1,000,000 in serial bonds in SY.
Proposed Changes
The Proposed 2010-2012 Capital Program changes the source of $1,000,000 in
construction funding from serial bonds to $500,000 of serial bonds and $500,000 of
Other funding. The completion of the planning and engineering phase has been
deferred one year from 2009 to 2010.
Status of Project
¾ Resolution No. 1070-2008 amended the 2008 Capital Budget and appropriated
$300,000 for planning and engineering while changing the source of funding from
water quality protection funds to serial bonds. As of April 22, 2009 none of these
appropriations have been encumbered or expended.
¾ A scope of services for the project is near completion and should be released
within 1-2 months.

Budget Review Office Evaluation
Both the proposed capital program and the Department’s request indicate that the
limited supply of wells on the North Fork make it imperative to maintain the integrity of
each source. Preservation of the underground water supply is a major public health
concern across Long Island and even more so for the residents of the North Fork due to
its limited supply.
The Department of Public Works continues to foster a joint partnership arrangement
with the Suffolk County Water Authority to address the contamination problem at this
public water supply pumping station. The inclusion of “Other” funding for half of the
construction costs in 2012 illustrates the Executive’s expectation for SCWA to commit
resources to preserve their source of fresh water.
The scheduling of construction in 2012, as requested by DPW, supports the plan that
the SCWA must first commit to sharing the burden of this problem and any necessary
remediation to progress the project. The scheduling of funding can be re-evaluated
again next year and the schedule should be adjusted as warranted. This project has
merit and construction should be advanced as soon as DPW and the Suffolk County
Water Authority have come to terms and are ready to proceed.
5184RD10

EXISTING
PROJECT TITLE

PROJECT NO.

Drainage Improvements on CR 52, Sandy Hollow Road
BRO Ranking:

52

5190
Exec. Ranking:

52

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,150,000

$200,000

$200,000

$0

$0

$0

Intersection of Sandy Hollow Road and Broidy Lane prone to flooding

Scope and Description of Project as Previously Approved
This program provides funding to install a positive drainage system to be connected to a
recharge basin. A flooding problem in this area extends from CR 39, North Sea Road to
Broidy Lane. This condition is attributed to the large watershed that contributes to this
location. The existing leaching basins cannot handle the runoff, creating major floods
and unsafe travel conditions.
Proposed Changes
The Proposed 2010-2012 Capital Program decreases the total estimated cost of this
project by $470,000 from $1,620,000 to $1,150,000 by deducting $20,000 adopted but
unappropriated in 2008 and $450,000 previously adopted in 2011 for land acquisition.
DPW requested $20,000 in 2011 and $450,000 in SY for land acquisition, which was
omitted in the proposed funding schedule. The department indicated that they might not
need the land acquisition funds included in their request because they will seek to use
an existing recharge basin owned by the Town of Southampton. Construction funding
of $950,000 remains in SY as previously adopted and requested by DPW.

Status of Project
¾ As of April 22, 2009 no funds have been appropriated to progress this project.
¾ The Department of Public Work’s request provides the following timeline for
progression of the project:
x Completion of planning and design work by February, 2010
x Completion of right-of-way land acquisitions by April, 2013
x Completion of construction of a positive drainage system along with the
repair and resurfacing of the roadway by August, 2014
Budget Review Office Evaluation
The intersection of CR 52 with CR 39 represents the highest point of grade at the
southern end of CR 52. The intersection of CR 52 with Broidy Lane represents a high
point of grade in the northerly direction of CR 52. The area between these two points
forms a basin that accumulates storm water runoff. There are numerous leaching
basins in place at the lowest point of this section of road however; their capacity is
insufficient to effectively handle the volume of rainfall, which collects in that area thereby
creating unsafe road conditions.
The Budget Review Office recommends inclusion of land acquisition funds of $470,000
as requested by the Department. The capital program serves as a planning document
and failure to plan for land acquisition needed to construct a recharge basin to correct a
roadway inadequacy that poses a potential safety hazard is shortsighted. The capital
program should include funding required to progress this roadway safety oriented
project based upon constraints and limitations which exist now. If DPW is able to
negotiate an agreement with the Town of Southampton to utilize an existing townowned recharge basin, then land acquisition funding should be removed from this
project. Exclusion of this funding prior to reaching an agreement with the Town is not
only premature; it renders plans for other phases of the project obsolete.
5190RD10

NEW
PROJECT NO.

PROJECT TITLE
County-Wide Highway Sign Management Program
BRO Ranking:

55

5196
Exec. Ranking:

55

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$250,000

$0

$250,000

$0

$0

Scope and Description of Project as Requested
This new project will implement an assessment and management system that maintains
traffic sign retro reflectivity, reviews sign placement compliance and inventories other
roadside appurtenances in accordance with a Federal Highway Administration mandate,
as outlined in Revision 2 of the current National Manual on Uniform Traffic Control
Devices.
Scope and Description of Project as Proposed
The Proposed 2010-2012 Capital Program includes $250,000 in serial bonds in 2010 to
plan for this federally mandated project, as requested by the Department of Public
Works (DPW).
Budget Review Office Evaluation
This new project is expected to improve traffic safety and reduce liability exposure via
the establishment of a more effective and efficient road sign maintenance program.
DPW anticipates coordination with similar efforts by the New York State Department of
Transportation, and the towns and villages of Suffolk County. The Budget Review
Office concurs with the inclusion of this mandated traffic safety project in the proposed
capital program.
5196DD10

Transportation: Dredges (5200)

EXISTING
PROJECT NO.

PROJECT TITLE
Dredging of County Waters
BRO Ranking:

5200
Exec. Ranking:

49

Total

38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$26,170,000

$3,300,000

$3,300,000

$1,650,000

$1,650,000

$4,700,000

Scope and Description of Project as Previously Approved
This project provides for the contract surveying and dredging of County waterways.
Funding for dredging is requested for projects estimated to cost in excess of $100,000,
which are exempt from the pay-as-you-go requirements of Local Law 23-1994. Smaller
dredging projects that are under $100,000 are accomplished with operating budget
transfers or with the County dredge.
Proposed Changes
The Proposed 2010-2012 Capital Program includes funding as requested by the
department. The funding has been rescheduled from the Adopted 2009-2011 Capital
Program as follows:
Year

Adopted
2009-2011

Proposed
2010-2012

2009

$3,300,000

$3,300,000

2010

$1,650,000

$1,650,000

2011

$1,650,000

$1,650,000

2012

N/A

$4,700,000

SY

$3,300,000

$2,400,000

TOTAL

$9,900,000

$13,700,000

Status of Project
¾ Resolution No. 271-2008 appropriated $150,000 for the dredging of Centerport
Harbor.
¾ Resolution No. 373-2008 appropriated $50,000 for a dredging survey of Stony
Brook Harbor, but the accompanying bond resolution was never adopted.
¾ Resolution No. 766-2008 appropriated $1,050,000 for the dredging of County
waters.
¾ The County dredge has completed dredging at 14 locations since the beginning
of the fall dredge season.

¾

¾

¾

Environmental permit applications for 42 dredging locations have been
submitted by the County Consultants EEA, Inc. and Cashin Associates, P.C.
Permit submissions are being returned for additional information. To date, no
permits have been issued from consultant submissions.
The County dredges over 170 locations. Currently there is a backlog in dredging
projects as a result of the challenging approval process required by the NYS
Department of Environmental Conservation (DEC) and the US Army Corps of
Engineers.
Smithpoint/Cupsogue Beach Nourishment – the Contractor (Great Lakes) is
progressing, with of 95% of the project complete.

The following table lists the locations that are scheduled for dredging:
Proposed Dredging Schedule
Town

Location

2009
Brookhaven

Forge River & Narrow Bay Channels (Phase I)

Brookhaven/Smithtown

Stony Brook Harbor Y.C. Spur/Porpoise Channel

Islip

Awixa Creek

2010
Brookhaven

Forge River & Narrow Bay Channels (Phase II)

Brookhaven

Carmen’s River (Phase I)

Smithtown

Nissequogue River

2011
Brookhaven

Forge River & Narrow Bay Channels (Phase III)

Brookhaven

Carmen’s River (Phase II)

2012
Shelter Island

South Ferry Terminals

Southampton

Shinnecock Inlet East Cut

Brookhaven

Forge River and Narrow Bay Channels (Phase IV)

SY
Brookhaven

Carmen’s River (Phase III)

Brookhaven

Mt. Sinai Harbor (Survey)

Babylon

Babylon Cut (Oak Island Channel)

Huntington

Northport Harbor

Babylon

East Fox Channel

Budget Review Office Evaluation
During the summer months, when dredging ceases, DPW determines a schedule for
upcoming dredging projects in the fall. The exact cost for individual projects is unknown
prior to the completion of the surveying. If the actual project cost is more than the
original estimate, then either an offset is required or other projects are eliminated. The
locations are tentatively scheduled based on weather and seasonal limitations,
environmental restrictions, availability of equipment and competing priorities.
The Budget Review Office recognizes the importance of maintaining the County
waterways on an ongoing basis so that they do not become shoaled and potentially
dangerous. Operation of the County dredge has proven to be a cost-effective means of
addressing the needs of this project.
The Budget Review Office agrees with the proposed funding level and schedule.
Maintaining the current level of funding will allow the department to have resources
available to proceed with the projects that have been permitted.
5200BP10

Transportation: Erosion & Flood Control
(5300)

NEW
PROJECT NO.

PROJECT TITLE
Shoreline Protection at Hashamomuck Cove
BRO Ranking:

66

5330
Exec. Ranking:

62

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$500,000

$0

$0

$0

$0

Scope and Description of Project as Requested
The shoreline along Hashamomuck Cove is experiencing severe erosion. If this erosion
continues, it could undermine CR 48, Middle Road, which is one of two main east-west
roadways along the North Fork of Long Island. The Army Corp of Engineers is
progressing a $5 million study to develop plans to mitigate this erosion. The Army Corp
of Engineers will fund 65% of this study; the state will fund 25%, and the County funds
10%. The County’s only obligation to this project is to provide the local funding share of
10%. The Department of Public Works (DPW) requested $500,000 in SY.
Scope and Description of Project as Proposed
The Proposed 2010-2012 Capital Program includes $500,000 in SY, as requested by
DPW, to provide the County’s funding share for the study of shoreline erosion along
Hashamomuck Cove.
Budget Review Office Evaluation
The Budget Review Office agrees with the funding schedule as requested and
proposed. Inclusion of this project in the current capital program demonstrates the
County’s support to the other agencies involved with the project. The County share
funding can be advanced or deferred in future capital programs based upon the US
Army Corp of Engineers’ needs and timeline for progressing the project.
5330RD10

EXISTING
PROJECT NO.

PROJECT TITLE
Reconstruction of Shinnecock Canal Locks, Town of Southampton
BRO Ranking:

Exec. Ranking:

49

Total

5343
49

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,870,000

$0

$0

$500,000

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the structural rehabilitation and repair of the lock and tide gates
at the Shinnecock Canal. Phases I through V were completed during the period 1993 to
2004.
Proposed Changes
The Proposed 2010-2012 Capital Program increases funding by $150,000 in 2010 for
the rehabilitation of tide gates and adds $650,000 in SY for the rehabilitation of lock
gates as requested by the department. The additional funds reflect current price
escalations and additional work associated with future rehabilitation of the lock gates
(Phase VIII).
Status of Project
¾ Resolution No. 285-2008, approved with a Certificate of Necessity on April 29,
2008, appropriated $100,000 for emergency repairs to the lower gate hinge.
Historically, the hinges do not corrode to this extent. However, severe corrosion
was discovered when the lock chamber was dewatered and the lock gates were
removed from the hinges.
¾ Emergency repairs are complete.
¾ Phase VII: rehabilitation of the Tide Gates – construction to occur in 2010.
¾ Phase VIII: rehabilitation of Lock Gates in SY.
Budget Review Office Evaluation
The funding included for this project is required to keep the canal fully operational and
retain the integrity of the tidal gates and locks to ensure the continued safe flow of boat
traffic through the canal. The operation of this facility benefits the ecology of
Shinnecock Bay and reduces dredging costs at Shinnecock Inlet by the flushing action
of the controlled tidal flow. The Budget Review Office agrees with the funding proposal
included in the Proposed 2010-2012 Capital Program.
5343BP10

EXISTING
PROJECT TITLE

PROJECT NO.

County Share for Dredging/Storm Damage Repairs

5347, 5361,
5370, 5374

BRO Ranking:

Exec. Ranking:

38

Total

Not Included

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$12,756,800

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
The combined projects provide for the County’s share of dredging and reconstruction at
Shinnecock Inlet, storm damage protection along the severely eroded section of the
barrier beach immediately west of Shinnecock Inlet, periodic maintenance dredging and
repair of Moriches Inlet and its stone jetties and the restoration and preservation of the
erosion damaged beach in the Village of Westhampton Dunes pursuant to existing
agreements with the New York State Department of Environmental Conservation
(NYSDEC) and the US Army Corps of Engineers.
Proposed Changes
The Proposed 2010-2012 Capital Program does not include these projects. The
following table reflects the Department of Public Works request.
Title

2010

Shinnecock Inlet (5347)

2011

2012

SY

Total

$2,090,000

$0

$0

$1,500,000

$3,590,000

West of Shinnecock Inlet (5361)

$0

$0

$0

$500,000

$1,600,000

Moriches Inlet Navigation (5370)

$1,280,000

$0

$0

$1,500,000

$2,780,000

Westhampton Storm Damage (5374)

$910,000

$0

$0

$500,000

$1,410,000

Total

$4,280,000

$0

$0

$4,000,000

$8,280,000

Status of Project
Funding not included for the county share for dredging previously completed by New
York State.
Budget Review Office Evaluation
There has been a history of significantly delayed billing to the county by New York State
for these types of projects. The Department of Public Works has no further information
regarding the timing of the bills for the completed phases. Since billing for these

projects is significantly delayed, the Budget Review Office identifies the following
options:
1. Create a new capital project to provide funding of $2 million in serial bonds in
2010 to provide appropriations in the event New York State submits a bill for past
dredging.
2. Include the funding as requested by the Department of Public Works.
3. Do not include funding as proposed and obtain an offset from the capital program
or a General Fund transfer to pay the amount when billed.
5347-5361-5370-5374BP10

EXISTING
PROJECT NO.

PROJECT TITLE
Reconstruction of Shinnecock Canal Jetties and Bulkheads
BRO Ranking:

5348

Exec. Ranking:

52

Total

52

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,300,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
¾ Phase I: Repair of existing jetties at the Shinnecock Canal. The large rocks in
the jetties have settled, leaving open spaces, which endanger the stability of the
structure. The repair entails placing smaller rocks in the voids, which will
stabilize the larger rocks and prevent further settlement.
¾ Phase II: Installation of stone in front of the concrete bulkhead to prevent further
scouring out of the canal locks.
¾ Phase III: Bulkhead repair, west side.
¾ Phase IV: Bulkhead repair, east side; Shoreline rehabilitation & erosion control.
¾ Phase V: Jetty and Bulkhead rehabilitation.
Proposed Changes
The Department of Public Works (DPW) requested an additional $625,000 for
construction in 2012 and $1.5 million for construction in SY for a total of $2,125,000.
The Proposed 2010-2012 Capital Program includes all $2,125,000 in SY.
Status of Project
¾ Phase I planning was done in-house and is complete. Phase I construction is
also complete.
¾ Phase II is complete.
¾ Phase III is complete.

¾ Phase IV design is complete. The repair of the east side bulkhead and the
stabilization of the shoreline adjacent to the east abutment of the Shinnecock
Canal Bridge are under construction.
Budget Review Office Evaluation
The additional funds that are requested and proposed are required to complete the
original project as approved. The use of the canal has been increasing annually making
the maintenance of the bulkheads and jetties vital for the safe passage of boats. If not
approved, emergency repairs would be more costly and would create a traffic problem
when commercial, recreational and repair craft are trying to utilize the canal
simultaneously. The Budget Review Office recommends advancing $625,000 for
construction to 2012 as requested by the department to reflect DPW’s tentative
schedule.
5348BP10

EXISTING
PROJECT NO.

PROJECT TITLE
Reconstruction of Culverts
BRO Ranking:

5371
Exec. Ranking:

49

Total

33

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$4,755,000

$220,000

$220,000

$0

$1,000,000

$1,000,000

Scope and Description of Project as Previously Approved
This project provides for the ongoing repair and maintenance of culverts throughout
county parks and under county roads. Many of these culverts are over 50 years old and
experience structural problems such as deterioration of concrete, rusting of reinforcing
rods, and erosion. Repair measures will mitigate deterioration and prevent the potential
collapse of these structures and undermining of the roadway.
Proposed Changes
¾ The Proposed 2010-2012 Capital Program increases the total estimated cost of
this project by $480,000 compared to the Adopted 2009-2011 Capital Program.
¾ Construction is programmed at $1 million in 2011, $850,000 in 2012, and $1
million in SY. The department requested $1,840,000 in 2010, $1,055,000 in
2011, $165,000 in 2012, and $7,486,000 in SY, for construction.
¾ The department also requested $371,000 for planning in 2011 and $680,000 in
2012. The proposed capital program includes no planning funds in 2011 and
only includes $150,000 for planning in 2012.

Status of Project
¾ A portion of funding ($345,000) previously scheduled in 2008 was used as an
offset for two other capital projects. The remaining funding ($165,000) was not
appropriated.
¾ As of April 24, 2009, there is an uncommitted balance of $1,099,462
¾ Mott’s Creek & Terrell River Culverts, Yaphank Avenue/Lower Lake Culvert, and
the Seatuck Creek Culvert are complete.
¾ Dunton Avenue Culvert, replacing existing spillway and cleaning and
rehabilitating existing culvert pipe, is complete.
DPW anticipates that the following will be let in 2009:
¾ CR 94 Culvert - Concrete deck replacement, concrete abutment rehabilitation,
and bridge railing replacement.
¾ Robinson Pond Culvert - Concrete wall rehabilitation, leaching basin installation,
and culvert cleaning.
Consultants will be obtained in 2009 to design the following projects:
¾ Beaver Dam Creek Culvert - General rehabilitation
¾ Brown's Creek Culvert - General rehabilitation
¾ Green Creek Culver t- General rehabilitation
¾ Brookside Park Spillway - Auxiliary spillway construction
¾ Edwards Avenue Culvert - General rehabilitation
¾ San Souci Lakes Spillway & Culvert - Spillway replacement
¾ Blydenburgh Park Culverts - General rehabilitation
¾ Wildwood Lake Culvert - General rehabilitation
¾ Lake Shore Road Culvert - General rehabilitation
¾ Carll's River Culvert - General rehabilitation
The actual construction of these culverts will be in 2010, 2011, and 2012.
Budget Review Office Evaluation
This project provides for repairs to county owned highway culverts, as well as inventory
and inspection of all culverts under county roads. The improvements that are made
help mitigate emergency flood damage and improve the safety of motorists using county
roads. Maintaining culverts is necessary because delaying could lead to much more
costly emergency repairs. Due to the fact that there is over $1 million in unspent
construction funds available for this project, the Budget Review Office agrees with the
funding presentation in the Proposed 2010-2012 Capital Program.
5371BP10

EXISTING
PROJECT NO.

PROJECT TITLE
Bulkheading at Various Locations
BRO Ranking:

5375
Exec. Ranking:

52

Total

38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$4,355,000

$100,000

$100,000

$775,000

$865,000

$955,000

Scope and Description of Project as Previously Approved
This project provides for the repair and/or replacement of deteriorated bulkhead at
various locations adjacent to County owned right-of-way properties. Some of these
locations front private property. Suffolk County originally constructed most of these
bulkheads and is required to maintain and repair them. These bulkheads retain earthen
slopes and keep the adjacent waterways from shoaling.
This project includes the following phases:
Phase VI- Brown’s River
Phase VII- Abet’s Creek
Phase VIII- Long Wharf
Phase IX- Mill Dam Road, CR 35

Phase X- Northwest Harbor, Shinnecock Marina
Phase XI- Quogue Canal
Phase XII- Smith Point Marina

Proposed Changes
The Proposed 2010-2012 Capital Program includes additional funding of $1,270,000 as
requested by the department for increased estimates for bulk heading Long Wharf, Mill
Dam Road, Northwest Harbor, and Shinnecock Marina. The design cost for Mill Dam
Road was also advanced to 2010.
Status of Project
¾ Phase VI – Repair of Brown’s River bulkhead is complete.
¾ Phase VII – Abet’s Creek Bulkhead – Remove and replace existing bulkhead
section – Anticipated letting in 2009.
¾ Phase VIII – Long Wharf Bulkhead – Rehabilitation of existing timber bulkhead –
Anticipated letting in 2010.
¾ Phase IX – Replacement of Bulkhead at Mill Dam Road, CR 35 – Remove and
replace existing bulkhead – Anticipated letting in 2011.
¾ As of April 24, 2009, $537,203 has been expended leaving a balance of
$372,797.

Budget Review Office Evaluation
This project allows the department to maintain the bulkheads they originally constructed
adjacent to county right-of-way properties. This will ensure that the adjacent waterways
do not become shoaled and prevent potential lawsuits that could result from damage to
private property and possible personal injury. The Budget Review Office agrees with
the funding presentation included in the proposed capital program.
5375BP10

Transportation: Pedestrial (5400)

EXISTING
PROJECT TITLE

PROJECT NO.

Construction of Sidewalks on Various County Roads
BRO Ranking:

51

5497
Exec. Ranking:

Discontinued

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$8,675,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the installation and replacement of sidewalks, along with
associated road resurfacing and drainage improvements on County roads, to maintain
and advance pedestrian safety.
Proposed Changes
¾ The Adopted 2009-2011 Capital Program included $150,000 for planning and
$850,000 for construction in both 2010 and 2011 to design and install sidewalks
on various County roads.
¾ The Department of Public Works (DPW) requested a three-year construction
schedule totaling $1,700,000 in 2010, $2,100,000 in 2011 and $1,000,000 in
2012 to install or replace sidewalks at specified locations in six phases.
¾ The Proposed 2010-2012 Capital Program does not include this project.
Status of Project
¾ DPW provided a listing of six sidewalk projects by specific location that are
currently in various stages of progress or included in their six phase schedule for
future design or installation.
¾ Resolution No. 1311-2007 authorized the appropriation of $1,150,000 in serial
bonds for engineering services connected to the construction of sidewalks, road
resurfacing and drainage on various County roads.
¾ Resolution No. 119-2008 authorized the appropriation of $200,000 in serial
bonds for planning and design of sidewalks on CR 76, Townline Road, from the
vicinity of Jackson Street to the vicinity of Walter Street, in the Towns of Islip and
Smithtown (Phase 5).
¾ Introductory Resolution No. 1536-2008, which was stricken per the six-month
rule on December 10, 2008, would have appropriated $500,000 in serial bonds
for engineering and construction of sidewalks on CR 79, Bridgehampton Sag
Harbor Turnpike, from New York State Route 27 to Scuttlehole Road in the
Town of Southampton. Therefore, the funds were never appropriated.

¾

As of April 24, 2009, there is a total of approximately $1,535,000 in unobligated
funding, primarily for planning and design, for this project.

Budget Review Office Evaluation
This project affords the remediation of essential elements to enhance and protect
pedestrian safety. The Budget Review Office does not agree with the exclusion of this
project from the Proposed 2010-2012 Capital Program. The County is empowered
under New York State Municipal Law, Section 102, to provide for the construction of
sidewalks where necessary. The responsibility to construct sidewalks on County roads
does not reside only with the towns. In order to proceed with the construction of a
sidewalk on a County road, the County must obtain approval from the pertinent town or
village. Conversely, if a town decides to construct a sidewalk on a County road, it must
first obtain approval from the County.
Pedestrian safety becomes increasingly important as more people walk for their health
or forego automobile use to economize on the use of fuel. Therefore, the Budget
Review Office recommends implementing the three-year construction schedule as
requested by DPW to upgrade and increase the sidewalk systems on County roads that
have already been identified for inclusion in this project. We recommend the addition of
$1,700,000 in 2010, $2,100,000 in 2011 and $1,000,000 in 2012, as requested by
DPW.
5497DD10

Transportation: Highways
(5500)

EXISTING
PROJECT TITLE

PROJECT NO.

County Share for the Reconstruction of CR 3, Pinelawn Road, Town
of Huntington
BRO Ranking:

56

5510
55

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$28,694,000

$0

$0

$4,400,000

$15,000,000

$6,500,000

Scope and Description of Project as Previously Approved
This project provides for the study, design and reconstruction of 1.79 miles of Pinelawn
Road, CR 3, from Finn Court to the North Service Road of the Long Island Expressway,
including infrastructure, drainage and aesthetic improvements. Specific improvements
include:
¾ Addition of separate right-turn lanes at major developments
¾ Additional lane in each direction
¾ Reconfigured intersections
The study phase of this project has identified various alternatives to the original plan.
The preferred design alternative will be advanced and includes a major reconstruction
of the intersection at CR 3 Ruland Road, as well as the reconstruction of Colonial
Springs Road, just west of CR 3 to Little East Neck Road. Additionally, as a result of
information gathered at two public information hearings held in October of 2002, the
department is pursuing federal funding to advance as a separate project, the
realignment of Conklin Avenue/Long Island Avenue at its intersection with CR 3. The
project is eligible for 80% federal aid (FHWA).
Proposed Changes
The Adopted 2009-2011 Capital Program included $13.2 million for construction in 2011
with a total estimated project cost of $18,294,000. For the 2010-2012 Capital Program,
DPW requested $4.4 million for land acquisition in 2010 and $20.6 million for
construction in 2011, increasing the total estimated project cost by $9.5 million from
$18,294,000 to $27,794,000. The proposed capital program increases the total
estimated cost to $28,694,000 and makes the following changes to the adopted capital
program:
¾ Adds $4.4 million for land acquisition in 2010
¾ Increases construction by $1.8 million to $15 million in 2011
¾ Adds $6.5 million for construction in 2012
¾ Reduces county share 25% from $6.9 million to $5,180,000

Status of Project
¾ To date, $2,794,000 has been appropriated for this project. A total of $1.7 million
has been expended or encumbered for planning with a remaining balance of
$1,073,155 for planning and $30,000 for land acquisition.
¾ The corridor study is complete.
¾ DPW projects that the design phase will be completed in spring 2010.
¾ DPW plans to have land acquisition completed by September 2010; however, the
Executive estimates that this phase will not be complete until 2011.
¾ Construction will be completed in SY.
Budget Review Office Evaluation
In accordance with New York State Department of Transportation procedures for locally
administered federal aid projects, the County must first-instance fund the entire cost of
each phase of the project before being reimbursed for the 80% federal share.
Although the estimated project cost is increased by $10.4 million, the county share is
reduced by $1.72 million or 25% due to the fact that federal aid is scheduled to more
than double, from $8.1 million to $20,720,000. Since construction will not be completed
before 2013, the Budget Review Office agrees with the funding presentation for this
project.
5510BP10

EXISTING
PROJECT TITLE

PROJECT NO.

County Share for the Reconstruction of CR 97, Nicolls Road, Town of
Brookhaven
BRO Ranking:

53

5512
62

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$12,290,000

$0

$0

$0

$2,000,000

$1,250,000

Scope and Description of Project as Previously Approved
This project provides for an ongoing corridor study of Nicolls Road, CR 97, from NYS
Route 25A. As the study was being developed and public comment secured, it became
clear that congested conditions in the vicinity of Suffolk County Community College
(SCCC) needed immediate attention. Therefore, the Early Implementation Project (EIP)
has been designed, which is separate from long-term project alternatives that are being
assessed in the study. These long-term projects would be the subject of future design
evaluation.

Proposed Changes
The Proposed 2010-2012 Capital Program increases the total estimated cost of this
project by $1,250,000 with the addition of Phase III construction funding in 2012 and
advances Phase II funds from SY to 2011, as requested by the Department of Public
Works for:
Phase II – Design and reconstruction of congested intersections in the CR 97 corridor
north of the College including Hammond Road, Hawkins Road, Wireless Road and
Mark Tree Road.
Phase III – redesign and construct improvements in the vicinity of NY 27, Sunrise
Highway, and Colin Drive/Greenbelt Parkway.
Status of Project
¾ The corridor study is complete. The study identified a range of alternatives that
were cost prohibitive without Federal funding. The Phase I EIP was advanced
and completed in 2008 improving traffic flow and safety in the vicinity of SCCC
and minor improvements at the CR 16/CR 97 interchange.
¾ Resolution No. 113-2008 appropriated $3.5 million in serial bonds for
construction.
¾ As of April 29, 2009, there is an unobligated balance of $4,597,176.
¾ Phase II is scheduled for 2011 and Phase III in 2012.
Budget Review Office Evaluation
This road is the most heavily traveled county road in Suffolk County. We agree with
advancing the funding as requested by the Department of Public Works.
5512JO10

EXISTING
PROJECT TITLE

PROJECT NO.

Reconstruction of CR 46, William Floyd Parkway
BRO Ranking:

5515

52

Exec. Ranking:

53

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$8,770,000

$0

$0

$0

$7,000,000

$0

Scope and Description of Project as Previously Approved
This project provides funding for reconstruction of County Road 46, William Floyd
Parkway, from the CR 46/LIRR bridge to the intersection of CR 46 and Moriches-Middle
Island Road, in the Town of Brookhaven. Current project scope includes improvements
to the bridge to extend its useful life, and additional improvements on CR 46 between
the intersection with Moriches-Middle Island Road and the bridge. The study phase and
preliminary engineering for this project are complete.
The Adopted 2009-2011 Capital Program included this project at a total estimated cost
of $2,520,000 with $750,000 for land acquisition scheduled in 2008.
Proposed Changes
The Proposed 2010-2012 Capital Program increases the total estimated cost of this
project by a net of $6.25 million by scheduling $7 million for construction in 2011, which
includes 80% federal aid. The Department of Public Works (DPW) requested this
funding in 2010.
Status of Project
¾ A total of $1.75 million has been appropriated for planning and design, of which
$1,043,775 remains unobligated.
¾ Resolution No. 912-2005 appropriated $20,000 for land acquisition; all of these
funds remain unobligated.
¾ The 2008 Capital Budget contained $750,000 for land acquisition for this project.
These funds were not appropriated for in 2008.
Budget Review Office Evaluation
The Budget Review Office concurs with the funding presentation for this project. The
expected development of the area surrounding the project site has not occurred at the
pace expected when this project was first included in the capital program, for the 19992001 program. While worthwhile, waiting for federal highway dollars to augment the
required construction expenditures is appropriate.
5515CF10

EXISTING
PROJECT TITLE

PROJECT NO.

County Share for the Reconstruction of CR 80, Montauk Hwy,
Shirley/Mastic, Town of Brookhaven
BRO Ranking:

68

5516

Exec. Ranking:

Discontinued

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$25,145,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the reconstruction of a 1.7 mile section of Montauk Highway
from the vicinity of CR 46, William Floyd Parkway, to the vicinity of Forge River in two
phases:
¾ Phase I improves capacity deficiencies in the corridor, alleviates traffic
congestion and improves vehicular and pedestrian safety. Traffic signalization
improvements are included, plus continuous concrete curbs and sidewalks and
the installation of a positive drainage system. Land acquisition is necessary for
the project.
¾ Phase II includes storm water remediation to address drainage deficiencies and
pollutant discharge into the Forge River.
Proposed Changes
¾ The Adopted 2009-2011 Capital Program included $3 million in sewer district
bonds for construction in 2010 to install sewer lines during the reconstruction of
the environmentally sensitive portion of Montauk Highway in Shirley. This was
intended to provide for the future elimination of cesspools to protect the fresh
water of the Forge River from the leaching of pollutants.
¾ This project is discontinued in the Proposed 2010-2012 Capital Program.
Status of Project
¾ Resolution No. 768-2007 appropriated $410,000 in serial bonds (48% county
share) and $440,000 in Federal Highway Administration funding (52% federal
share) for land acquisition necessary for the reconstruction of Montauk Highway
in Shirley/Mastic. Phase I right-of-way was secured in the middle of 2008.
¾ Resolution No. 863-2008 appropriated $3,204,000 in serial bonds (20% county
share) and $12,816,000 in Federal Highway Administration funding (80% federal
share) for Phase I construction in connection with this project. Design was
completed in the middle of 2008. The Phase I construction contract was
awarded in late 2008. DPW has estimated a completion date of late 2010 for
Phase I construction.

¾ Resolution No. 1196-2008 appropriated $30,000 in serial bonds for planning, and
construction funding of $647,500 in serial bonds (50% county share) and
$647,500 in New York State Clean Water/Clean Air Bond Act funds (50% state
share) for the Phase II portion of CP 5516 that includes storm water remediation
on Montauk Highway at Forge River. Phase II design is expected to be complete
in late 2009 with construction completion to coincide with Phase I construction
completion in late 2010.
¾ As of April 24, 2009, approximately $8,427,000 in appropriations, primarily for
construction, remain unobligated for this project.
Budget Review Office Evaluation
This project would alleviate congestion, flooding conditions, direct discharge into the
Forge River and improve the overall safety of the road for drivers and pedestrians. All
Phase I and Phase II funding is in place and the project is moving forward on schedule.
The Budget Review Office continues to support this project for all of the benefits it will
afford to the area in traffic and pedestrian safety and the protection of the natural
environment.
5516DD10

EXISTING
PROJECT TITLE

PROJECT NO.

Reconstruction of CR 48, Middle Road from Horton Avenue to Main
Street
BRO Ranking:

55

Exec. Ranking:

5526
55

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$5,340,000

$0

$0

$0

$320,000

$100,000

Scope and Description of Project as Previously Approved
This project funds reconstruction of CR 48, Middle Road:
¾ Phase I - The proposed project would alleviate flooding and provide storm water
remediation with associated roadway reconstruction that would improve
pavement conditions.
¾ Phase II - This project extends 4.0+ miles and includes the installation of
drainage facilities where applicable, reconstruction of existing shoulders, repair of
concrete panels, modification of traffic facilities, and resurfacing with asphalt
concrete to provide a pavement width of 45 feet.

Proposed Changes
¾ The Proposed 2010-2012 Capital Program reduces the total estimated cost of
this project by $2.5 million.
¾ The Adopted 2009-2011 Capital Program included $6.5 million for construction in
SY whereas the current proposal includes $4.0 million for construction in SY.
¾ The Department of Public Works has again requested $2,500,000 of water
quality protection funding for construction be advanced to 2010, and the balance
of the construction funding of $4,000,000 remain in SY.
Status of Project
¾ Although the engineering and design phase is 95% complete the Department has
put the project on hold pending funding for the phased construction.
¾ The proposed funding schedule for this capital project differs from what was
requested by Department of Public Works in both magnitude and scheduling to
the degree that all construction will be delayed by at least 3 years and some
construction may never occur unless funding is augmented in future years.
¾ As of April 15, 2009, $920,000 has been appropriated and $660,496 encumbered
or expended, leaving a balance of $259,504.
Budget Review Office Evaluation
This project has reportedly been alternately included and deleted from the capital
program for more than two decades. Considering that the intent of this capital project is
to improve rideability and safety along the heavily traveled Middle Road (CR 48) in the
Town of Southold, further delays in its undertaking may not be prudent. The storm
water remediation aspect of Phase I of the project highlights the fact that there are
environmental ramifications associated with the incessant delays. Additionally, the
continual deferment of this project only adds to the cost for its completion. The Budget
Review Office recommends progressing this capital project in conjunction with the
timeline requested by the Department of Public Works. The funding source for the
project is serial bonds, however if there are sufficient water quality funds available for
Phase I, we recommend changing the funding source to water quality.
5526RD10

EXISTING
PROJECT TITLE

PROJECT NO.

Reconstruction of County Road 2, Straight Path, from Mount Avenue
to NYS Route 231
BRO Ranking:

44

Exec. Ranking:

5527
55

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$5,150,000

$0

$100,000

$800,000

$0

$0

Scope and Description of Project as Previously Approved
CP 5527 provides funding for the reconstruction of a portion of County Road 2, Straight
Path. Phase I and Phase II of the project, now complete, added the following
improvements to the roadway:
¾ Shoulders to both sides, in the course of widening;
¾ a continuous left turn lane;
¾ new drainage structures and pipe,
¾ curbs and sidewalks; and
¾ traffic control devices.
Phase III of the project will provide geometric improvements to the Mount Avenue/25th
Street intersection.
The Adopted 2009-2011 Capital Program discontinued this project.
Proposed Changes
The Proposed 2010-2012 Capital Program includes $100,000 for land acquisition in
2009 and $800,000 for construction in 2010 as requested by the Department of Public
Works.
Status of Project
Resolution No. 1417-2004 appropriated $100,000 for Phase III land acquisition, of
which $64,002 is unobligated. No other funds have been appropriated for Phase III.
Budget Review Office Evaluation
The Budget Review Office concurs with the funding for CP 5527 as proposed. Phase III
improvements will correct a skew at the referenced intersection that may contribute to a
high accident incidence.

The program description of Phase III should be changed to accurately reflect the
location of the intersection requiring the mitigation measures: the four-way intersection
of County Road 2 (Straight Path), South 20th Street, and Mount Avenue.
5527CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to North Highway, CR 39, from Sunrise Highway to
Montauk Highway
BRO Ranking:

58

Exec. Ranking:

5528
58

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$21,225,000

$0

$4,725,000

$0

$0

$0

Four lanes of traffic on CR 39 east of the St. Andrews Bridge

Scope and Description of Project as Previously Approved
This project provides funding for the reconstruction of CR 39, North Highway to
Montauk Highway. In order to ease congestion an Early Implementation Plan (EIP) was
developed, which included paving and re-striping work as well as the innovative use of a
pre-fabricated arch at the St. Andrews crossing. The arch was part of the $15 million,
more cost effective alternative to the $70 million original plan.
¾ Phase I included a bridge replacement at CR 39/St. Andrews Road adding
additional roadway capacity to accommodate planned Phase II improvements
(complete).

¾ Phase II included traffic flow improvements (the addition of a second eastbound
lane) and roadway rehabilitation from NY 27 to CR 38, North Sea Road. Dubbed
the “Municipal Miracle”, the project was completed early and significantly under
budget.
¾ Phase III involves a long term reconstruction project from NY 27 to NY 27A,
which will require significant property acquisitions. Federal funding would need
to be secured to construct these improvements.
Proposed Changes
The total estimated cost for this project has been increased from $17,500,000 to
$21,225,000 to reflect the inclusion of construction costs for a revised Phase III, which
is a continuation of the EIP and no longer necessitates extensive land acquisition.
The scope of Phase III improvements has been modified and now entails pavement
resurfacing, minor drainage improvements, and added lane capacity all within the
existing County right-of-way from CR 38, North Sea Road to Montauk Highway (NY
27A).
The Proposed 2010-2012 Capital Program includes funding of $21,225,000, which is
the same as requested by the department; however, the proposed program advances
$4,725,000 for Phase III construction requested by DPW in 2010 to 2009. The Phase III
construction costs are scheduled as 80% Federal Highway Administration
Transportation Improvement Program (TIP) funding and 20% County share ($3,780,000
Federal/ $945,000 County).
Status of Project
¾ Phase I and Phase II have been completed in their entirety.
¾ The scope of Phase III has been modified to allow it to progress as a
continuation of the EIP thereby reducing the need for additional planning, design,
and supervision funds. Planning funds previously scheduled in 2008 were not
appropriated.
¾ The proposed capital program advances Phase III construction funds requested
in 2010 to 2009 in order to comply with new federal/state aid guidelines which
are more stringent in dictating the timeline for progression of aided projects.
Budget Review Office Evaluation
Past projections estimated this project would reduce 933,000 hours of delay yearly,
reduce carbon monoxide in the corridor, and eliminate 73 traffic accidents yearly while
increasing safety and mobility for pedestrians and increasing the quality of life for
residents and vacationers alike. The completion of Phase II prior to the start of the
2008 summer season was ideal, in that, it allowed us the opportunity to evaluate the
effectiveness of the EIP immediately. The Phase II EIP enhancements provided such
significant improvements in traffic delays and congestion that the decision was made to
progress Phase III as an EIP as well.

The Budget Review Office agrees with the Executive’s proposed funding presentation
which advances Phase III construction funds to 2009 in light of new federal/state aid
guidelines. The loss of federal/state aid resultant from the County’s failure to progress
this project in adherence with federal/state aid guidelines would be a travesty of smart
government.
5528RD10

EXISTING
PROJECT TITLE

PROJECT NO.

Reconstruction of CR 58, Old Country Rd, Town of Riverhead
BRO Ranking:

51

5529

Exec. Ranking:

Not Included

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$14,500,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
The corridor study is complete. In order to ease congestion in the corridor in the near
term, the program will be phased to include an Early Implementation Project (Phase I)
and a long term reconstruction project (Phase II).
¾ Phase I - Reconstruct existing traffic circle at CR 58, Old Country Road/Roanoke
Avenue to a modern two-lane roundabout, with additional capacity
improvements on CR 58, west of the circle.
¾ Phase II – Address corridor-wide capacity, mobility, safety, pavement, and
drainage deficiencies from the vicinity of the LIE to the vicinity of CR 105. This
phase will be advanced as federal aid is scheduled for the program.
The Adopted 2009-2011 Capital Program included this project with a total estimated
cost of $6,825,000, including $450,000 scheduled in 2010 with 80% federal aid.
Proposed Changes
This project is not included in the Proposed 2010-2012 Capital Program. It is listed as a
project not scheduled because it has been fully funded in a prior period. Additionally,
related Capital Project Nos. 5408 and 5543 have not been scheduled in the Proposed
2010-2012 Capital Program as they are listed as projects merged or handled under
another capital project, in this instance Capital Project No. 5529. The Department of
Public Works’ request indicates that Phase II of this project has been withdrawn in its
entirety. The scope of the EIP has been enhanced to address curbs, sidewalks,
handicapped ramps, bus stop access areas, and pedestrian crosswalks which were
targeted in CP 5408 and the intersection alignment of Pulaski Road and drainage

issues which were addressed in CP 5543. The amended scope of this EIP is as
follows:
¾ Roadway widening on CR 58 for approximately 1.5 miles to accommodate a
second eastbound through lane resulting in a complete five lane roadway
section (two lanes E/B, two lanes W/B, one center turn lane) from Ostrander
Avenue to the Long Island Expressway. Existing roadway will be widened
approximately 4.5 feet on both the north and south sides.
¾ The existing CR 58/CR 73 traffic circle will be reconstructed into a modern two
lane roundabout, including widening of all four approach legs.
¾ The realignment of the intersection of Pulaski Street at Mill Road, which is within
100 feet of the newly configured CR 58, and contributes to congestion and
safety issues in the corridor.
¾ Traffic signal replacements or modifications along CR 58 at Osborne Avenue,
Harrison Avenue, Serota Plaza Driveway, County Seat Plaza, and Ostrander
Avenue.
¾ New curb, driveway aprons, and continuous concrete sidewalk
¾ Drainage improvements and modifications
¾ Milling, resurfacing, and full depth asphalt pavement for new through lanes
¾ Streetscape improvements such as lighting, pavers, and benches in the vicinity
of the new roundabout
¾ New traffic signs and pavement markings
All work will be performed within the existing Suffolk County right-of-way.
Status of Project
¾ Planning funds of $375,000 for a study of this corridor have been previously
appropriated and expended. The study was completed by Dunn Engineering
Associates.
¾ Resolution No. 1421-2007 amended the 2007 Capital Budget and appropriated
$500,000 for planning, design, and supervision and $4 million for construction.
¾ Resolution No. 887-2008 made the SEQRA determination that this project
constitutes an unlisted action which will not have significant adverse impacts on
the environment.
¾ Resolution No. 1072-2008 amended the 2008 Capital Budget and appropriated
$150,000 for planning, design and supervision, and $8 million for construction.
¾ A supplemental consultant agreement was processed to expand the scope of the
project and an extra survey for the Pulaski Street/Mill Road intersection was
approved. Final design is progressing.
Budget Review Office Evaluation
The extensive development of the CR 58 corridor over the last decade has transformed
this area into a major regional shopping destination. Projections indicate that this
project will reduce delays by 190,000 hours annually in peak hours, increase mobility

and safety, decrease carbon monoxide emissions, and reduce traffic accidents by 57
within the corridor annually.
A patchwork of highway permit projects has kept the corridor functional, but the daily
congestion problems indicate a need for additional capacity in a timely manner. The
Budget Review Office commends the Executive and the Department for their revised
scope, timeline, and implementation of this project. The use of an EIP for the
reconstruction of CR 39 proved to be very successful and a similar execution for this
project makes good sense.
5529RD10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to CR 80, Montauk Hwy, Between NYS 112 and CR
101, Town of Brookhaven
BRO Ranking:

54

Exec. Ranking:

5534
Not Included

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$9,555,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the widening of key intersections and resurfacing of CR 80,
Montauk Highway along a 1.1 mile section extending from New York State Route 112 to
CR 101, Patchogue/Yaphank Road/Sills Road. The key objective of the project is to
improve traffic flow and safety. Current and future traffic volumes will be
accommodated with minimum impact to the commercial properties along this corridor.
Existing pavement and drainage systems will be upgraded, additional turn lanes and offstreet parking will be provided, traffic control devices will be modified and appropriate
traffic safety appurtenances will be installed.
The Adopted 2009-2011 Capital Program included $500,000 in serial bonds for
construction, scheduled in 2010, to include installation of sewer infrastructure during
reconstruction of Montauk Highway in the vicinity of the intersection of South Country
Road in East Patchogue.
Proposed Changes
¾ The Proposed 2010-2012 Capital Program does not include this project, which is
designated as being fully funded, thereby reducing the scope by deleting the
installation of sewer infrastructure.

¾ The Department of Public Works (DPW) did not request any additional funding
for this project.
Status of Project
¾ The corridor study and land acquisition components of this project are complete.
¾ The engineering phase was completed in late 2008.
¾ Bids were received on January 15, 2009 for construction of this project, and a
contract with the low bidder is being processed. Construction inception is
imminent with an estimated completion date in the latter part of 2010.
¾ As of April 24, 2009, there was a balance of approximately $104,000 in
unobligated funding for this project.
¾ Resolution No. 307-2009, adopted on April 28, 2009, amended the 2009 Capital
Budget and Program and appropriated $150,000 in serial bonds to fund
construction inspection services for this project.
Budget Review Office Evaluation
The Budget Review Office continues to support the traffic flow and safety goals of this
project which is fully funded and progressing according to schedule. However, if the
sewer infrastructure funds are not restored in the capital program, this portion of project
should be designated as “discontinued”.
5534DD10

EXISTING
PROJECT TITLE

PROJECT NO.

Reconstruction of CR 83, Patchogue-Mt. Sinai Road, Town of
Brookhaven
BRO Ranking:

46

Exec. Ranking:

5548
46

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$4,200,000

$50,000

$50,000

$0

$750,000

$0

Scope and Description of Project as Previously Approved
This project provides for the reconstruction of CR 83, Patchogue-Mt Sinai Road in the
Town of Brookhaven. The corridor study is complete, and a preferred alternative has
advanced to design. This project would improve traffic flow and safety at the
intersections at CR 83/CR 16, Horseblock Road, and CR 83/NY 25. Capacity will be
added at both intersections to accommodate existing and future traffic volumes.

Proposed Changes
The Proposed 2010-2012 Capital Program reduces the total estimated cost from $4.6
million to $4.2 million in conjunction with $400,000 for construction included in the 2008
Adopted Capital Budget which was never appropriated. The proposed program
schedules funding as previously adopted.
Status of Project
¾ A consultant contract in the amount of $99,830 was awarded to Eschbacher to
study this heavily traveled corridor.
¾ The corridor study is complete and a preferred alternative has advanced to the
design stage.
¾ Resolution No. 420-2004 appropriated $400,000 for planning.
¾ A consultant contract in the amount of $395,000 was awarded to Bowne for
engineering and design.
¾ Design is scheduled to be completed in December 2009, land acquisition in May
2012 and construction to be completed by July 2013.
¾ As of April 24, 2009, $400,000 has been appropriated, and $395,000 has been
expended or encumbered.
Budget Review Office Evaluation
Over 40,000 vehicles travel the segment of CR 83 between the Long Island Expressway
and New York State Route 112 each day, causing operational delays and accidents
during peak hours. Continuing development in adjacent areas further exacerbates
these traffic problems. The Budget Review Office agrees with the funding presentation
as proposed.
5548RD10

EXISTING
PROJECT TITLE

PROJECT NO.

CR 85, Montauk Highway, from CR 97, Nicolls Road to West Avenue,
Town of Brookhaven
BRO Ranking:

52

5554

Exec. Ranking:

52

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$65,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
Phase I - This project will provide resurfacing and pavement patching to produce a
uniform pavement width. The new pavement markings will provide shoulders for greater
overall safety. Leaching basins will be installed to collect localized flooding. Sidewalk,
curbing, and landscaping items will be installed as necessary.
Phase II – This phase will increase the turning radius and sight distance at the
intersection of CR 85, Montauk Highway at Atlantic Avenue, Patchogue.
Proposed Changes
The proposed capital program includes $50,000 in SY as requested by the Department
of Public Works for construction of Phase II.
Status of Project
¾ Phase I construction was completed July 2003.
¾ Phase II right-of-way land acquisition is anticipated to be completed December
2012.
¾ Phase II construction is slated to begin March 2013 and be completed
September 2013.
Budget Review Office Evaluation
Phase II improvements will increase safety along this thoroughfare. The Budget Review
Office agrees with funding as proposed.
5554RD10

EXISTING
PROJECT TITLE

PROJECT NO.

Intersection Improvements at CR 10, Elwood Road and CR 11, Pulaski
Road
BRO Ranking:

38

Exec. Ranking:

5558
Discontinued

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,045,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
The project included intersection improvements to increase the safety and capacity of
the intersection of CR 10 (Elwood Road) and CR 11 (Pulaski Road).
Proposed Changes
The Proposed 2010-2012 Capital Program discontinues this project.
Status of Project
¾ Resolution No. 560-2007 appropriated $225,000 for planning and $20,000 for
start-up costs for right-of-way acquisition. As of April 15, 2009, $7,000 has been
expended for planning.
¾ The project has been terminated, as right-of-way land acquisition for the project
was not possible.
Budget Review Office Evaluation
Inability to acquire right-of-way makes continuation of the project impractical. The
Budget Review Office concurs with the termination of CP 5558.
5558CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Reconstruction of CR 4, Commack Road From The Vicinity of Nicolls
Road to Julia Circle
BRO Ranking:

38

Exec. Ranking:

5560
38

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$875,000

$3,000,000

$300,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the reconstruction of Commack Road (CR 4), an urban minor
arterial highway which services a large volume of both passenger and commercial
traffic, for approximately 2.25 miles from the vicinity of Nicolls Road to Julia Circle and
includes the installation of drainage facilities, reconstruction of shoulders, sidewalks and
asphalt resurfacing. All work will be completed within the existing right of way. The
project will improve ride-ability and the level of safety along this heavily traveled
roadway.
Proposed Changes
The Proposed 2010-2012 Capital Program reduces construction funding by $2.7 million,
to $300,000 in 2009. The Department of Public Works had requested an additional
$500,000 for bridge reconstruction, which was not included.
Status of Project
¾ Resolution No. 617-2005 appropriated $150,000 for planning.
¾ Resolution No. 1285-2007 appropriated $100,000 for construction of a
replacement pedestrian bridge.
¾ Resolution No. 121-2008 appropriated $250,000 for planning.
¾ Resolution No. 953-2008 appropriated $75,000 for planning as sufficient funds
were not included to cover the cost to design the replacement pedestrian bridge.
¾ Resolution No. 229-2009 appropriated $300,000 for construction for demolition of
the existing pedestrian bridge.
¾ Design was expected to be completed in the Spring of 2009 and construction
completed by April 2010.
¾ Only $147,344 has been expended of the previously $575,000 appropriated for
this project since 2005.

Budget Review Office Evaluation
Resolution No. 318-2009 amends the 2009 Capital Budget and appropriates $3.5
million for the rehabilitation of CR 4, Commack Road, in the vicinity of Nicolls Road to
Polo Street, under the Federal FFY 2009 American Recovery and Reinvestment Act for
a new project, CP 5567. This will provide 100% federal funds for the rehabilitation of
this portion of CR 4 and encompasses the scope originally included in CP 5560.
Construction includes replacing deteriorated pavement, improving ride-ability and
removing localized flooding conditions. Other potential project benefits could
significantly reduce carbon monoxide in the corridor, significantly reduce hours of delay,
eliminate traffic accidents, increase pedestrian mobility and improve pedestrian/bicycle
safety. Overall, there would be a significant positive impact on the surrounding
community.
CP 5566, to improve capacity and traffic flow on CR 4, has been withdrawn as private
permittees (Tanger Outlet & Deer Park Enterprise) have committed to completing these
improvements.
The remaining construction funding for CP 5560 will address the demolition of the
existing pedestrian bridge over CR 4. After the preliminary design is complete,
additional funding will be required to construct a replacement bridge. Therefore, we
agree with the funding presentation in the Proposed 2010-2012 Capital Program.
5560JO10

EXISTING
PROJECT TITLE

PROJECT NO.

Sagtikos Corridor
BRO Ranking:

5565
35

Exec. Ranking:

49

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,350,000

$1,000,000

$0

$1,050,000

$0

$0

“G” Road
at Pilgrim
State
Hospital

Heartland
Industrial
Park

Scope and Description of Project as Previously Approved
This project funds the study, design, and construction of a by-pass road to divert traffic
from County Road 4, Commack Road, and the Sagtikos State Parkway. The by-pass
road will alleviate truck traffic on Commack Road and vehicular traffic on the Sagtikos
Parkway. Heartland Industrial Park would be connected to the “G” Road of Pilgrim
State Hospital, allowing access to Crooked Hill Road and Wicks Road. Funding for the
project would come from federal funding and from private sources. This project is part
of a new coordinated planning effort between Suffolk County, New York State, and the

townships adjacent to the corridor (Babylon, Islip, Huntington, and Smithtown) to
mitigate traffic concerns caused by new retail development in the area.
Proposed Changes
The Proposed 2010-2012 Capital Program reschedules $1,000,000 in federal funding
for construction from 2009 to 2010, changes the funding source to serial bonds, and
provides $50,000 for land acquisition.
Status of Project
CP 5565 was first included as a new project in the Adopted 2008-2010 Capital Program.
Resolution No. 683-2007 authorized the Suffolk County Executive to accept payment of
$500,000 in lieu of performance for certain traffic mitigation measures related to the
construction of the Tanger Outlet Mall in Deer Park. A portion of this payment,
$300,000, was designated for CP 5565, specifically for planning, supervision, and
design of a Sagtikos Corridor/Commack Road By-pass. As of April 24, 2009, $265,000
of the $300,000 remains unobligated. No other funding for the project has been
appropriated.
Federal funding was anticipated in both the 2008 – 2010 and 2009 – 2011 Capital
Programs, but was not received.
Budget Review Office Evaluation
The Budget Review Office recommends deferring the construction portion of CP 5565 to
2011, as requested by the department, for the following reasons:
¾ There has been no completed study that indicates that neither accident
incidence, commuting and travel time, nor road wear have increased because of
the opening of the Tanger Outlet Mall to such a degree that mitigation is
immediately required.
¾ The Suffolk County Planning Department’s 2006 study, “Existing Conditions and
Outlook for the Sagtikos Regional Development Zone” indicate that construction
of the road as described in CP 5565 is contingent on development of the
proposed NYS Intermodal Transportation Facility, as well as on the nowconstructed Tanger Outlet Mall. Bids for the Intermodal Facility will not be
unsealed until 2013. Both New York State and Suffolk County have undertaken,
but not completed more detailed studies as recommended by the Suffolk County
Planning Department.
¾ As a project contained within the Sagtikos Regional Development Zone, CP 5565
requires more deliberate interagency, intermunicipal and intergovernmental
cooperation than most agencies, municipalities, and governments in Suffolk
County and on Long Island are accustomed to; allowing more time for these
various entities to coalesce seems prudent.
5565CF10

NEW
PROJECT NO.

PROJECT TITLE
Reconstruction of CR 46, William Floyd Parkway at Surrey Circle
Intersection
BRO Ranking:

48

Exec. Ranking:

5570
59

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$500,000

$0

$500,000

$0

$0

Scope and Description of Project as Requested
A traffic study completed under CP 3301, Safety Improvements at Various Intersections,
recommended major improvements for the heavily congested intersection of CR 46,
William Floyd Parkway, and Surrey Circle. The study’s recommended construction
phase resulted in the creation of a separate capital project.
Scope and Description of Project as Proposed
As requested by the Department of Public Works (DPW), the Proposed 2010-2012
Capital Program includes $500,000 in serial bonds in 2010 for the construction of
recommended capacity improvements at this intersection to facilitate traffic flow and
enhance motoring safety. The design of this project is progressing under CP 3301 with
an anticipated completion timeframe in the latter part of 2009. Construction is slated to
begin in early 2010 and be complete by the end of the year.
Budget Review Office Evaluation
This new project is expected to improve traffic flow and safety at a heavily traveled
intersection. The Budget Review Office agrees with the funding as scheduled for this
intersection improvement project in the proposed capital program.
5570DD10

NEW
PROJECT NO.

PROJECT TITLE
Intersection Improvements at CR 48, Middle Road and Cox Neck
Road
BRO Ranking:

48

Exec. Ranking:

5571
59

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$1,000,000

$0

$1,000,000

$0

$0

Scope and Description of Project as Requested
A traffic study completed under CP 3301, Safety Improvements at Various Intersections,
recommended major safety improvements to the heavily congested intersection of CR
48, Middle Road, and Cox Neck Road. The study’s recommended construction phase
resulted in the creation of a separate capital project.
Scope and Description of Project as Proposed
As requested by the Department of Public Works (DPW), the Proposed 2010-2012
Capital Program includes $1,000,000 in serial bonds in 2010 for the construction costs
associated with reconfiguring the existing intersection into a modern roundabout. Traffic
flow and safety would be improved. The design of this project is progressing under CP
3301 with an anticipated completion timeframe in the latter part of 2009. Construction is
slated to begin in the middle of 2010 and be complete by the spring of 2011.
Budget Review Office Evaluation
This new project is expected to improve traffic flow and safety via a modern roundabout
at a congested intersection. The Budget Review Office agrees with the funding as
scheduled for this intersection improvement project in the proposed capital program.
5571DD10

NEW
PROJECT NO.

PROJECT TITLE
CR 31, Old Riverhead Road and CR 104, Quogue-Riverhead Road,
Intersection Improvements
BRO Ranking:

48

Exec. Ranking:

5572
59

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$1,000,000

$0

$1,000,000

$0

$0

Scope and Description of Project as Requested
A traffic study completed under CP 3301, Safety Improvements at Various Intersections,
recommended major safety improvements to the heavily congested intersection of CR
31, Old Riverhead Road and CR 104, Quogue-Riverhead Road. The study’s
recommended construction phase resulted in the creation of a separate capital project.
Scope and Description of Project as Proposed
As requested by the Department of Public Works (DPW), the Proposed 2010-2012
Capital Program includes $1,000,000 in serial bonds in 2010 for the construction costs
associated with reconfiguring the existing intersection into a modern roundabout. Traffic
flow and safety would be improved. The design of this project is progressing under CP
3301 with an anticipated completion timeframe at the end of 2009. Construction is
slated to begin in the spring of 2010 and be complete by the end of the year.
Budget Review Office Evaluation
This new project is expected to improve traffic flow and safety via a modern roundabout
at a congested intersection. The Budget Review Office agrees with the funding as
scheduled for this intersection improvement project in the proposed capital program.
5572DD10

Transportation: Mass Transportation
(5600)

NEW
PROJECT NO.

PROJECT TITLE
Purchase of Hybrid Electric Vehicles
BRO Ranking:

5601

85

Exec. Ranking:

84

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$2,000,000

$2,000,000

$0

$0

$0

Scope and Description of Project as Requested
This project provides funding for the purchase of hybrid electric vehicles through a
Federal Highway Administration grant.
Scope and Description of Project as Proposed
The Proposed 2010-2012 Capital Program includes $1.6 million from a Federal
Highway Administration grant (CMAQ) and $400,000 from an interfund transfer from the
operating budget in 2009. The proposed funding is a modification to the 2009 Capital
Budget as the County Executive seeks to move the project from the operating budget to
allow for multi-year purchasing.
Budget Review Office Evaluation
Introductory Resolution No. 1400-2009 (laid on the table April 28, 2009) indicates that
the Department of Public Works has requested funds to purchase approximately 70
hybrid electric vehicles of various models for the County fleet. The vehicles will conform
to the minimum gasoline miles per gallon standard but be purchased over time due to
limited availability. An attachment to the Introductory Resolution suggests an intention
to purchase 15 hybrid sedans and 23 Ford hybrid Escapes for various departments.
That purchase list was approved for 2009. The balance of vehicle purchases is
expected to be delineated at a future date.
Pending federal commitment for which a local funding share is required, the total vehicle
purchase cost is projected to be approximately $2 million, of which approximately $1.6
million (80%) of the vehicle purchase cost is projected to be funded by a federal grant
under CMAQ. The remaining $400,000 of vehicle purchase cost will be paid for by
Suffolk County through a transfer to capital funds out of the Interdepartment Operation
and Service Fund (016).
Based on the information provided, the Budget Review Office agrees with the funding
as proposed.
5601JS10

NEW
PROJECT NO.

PROJECT TITLE
Clean Cities – Alternate Fuel Infrastructure and Compressed Natural
Gas (CNG) Vehicles
BRO Ranking:

82

Exec. Ranking:

5602
81

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$5,000,000

$5,000,000

$0

$0

$0

Scope and Description of Project as Requested
This project funds the development and implementation of alternative fuel infrastructure
for compressed natural gas (CNG) fueling station(s) and the purchase of CNG vehicles
for County use.
Scope and Description of Project as Proposed
The Proposed 2010-2012 Capital Program includes $2,000,000 in serial bonds for
construction and $500,000 in serial bonds for equipment as equal matches to federal
funding through the American Recovery and Reinvestment Act of 2009 (Stimulus). The
proposed funding is a modification to the 2009 Capital Budget.
Budget Review Office Evaluation
Suffolk County is a charter stakeholder in the Greater Long Island Clean Cities Coalition
(GLICCC). Nationally, GLICCC is one of the most successful coalitions within the
Department of Energy Clean Cities program. Under the federal stimulus offerings is an
opportunity for significant funding for alternate fuel vehicles and related fueling
infrastructure. Total awards for each application is $15 million (for a total project cost of
$30 million). Application for these funds is competitive and only possible through a
Clean Cities coalition. The application deadline is May 29, 2009.
Under the program, the federal government will fund the full incremental cost of
alternate fuel vehicles, but also up to half of the total project cost for alternate fuel
infrastructure. By bundling vehicle purchases with fueling infrastructure, applicants can
leverage additional federal contribution to vehicle purchases.
The Clean Cities application is a coordinated regional effort across Suffolk and Nassau
Counties and will compete against other regional coalitions for project funds. The
Suffolk County portion of the Clean Cities application includes $5 million in total project
costs for a blend of alternative fuel vehicle purchases and related fueling infrastructure.
As a participating applicant and coalition stakeholder, the County is also leveraging
other funding planned by other applicants, and millions of dollars already invested by

others that will accommodate access to multiple fueling sites beyond what the County’s
investment would facilitate.
Suffolk County may purchase alternate fuel vehicles through the available provider of
choice or through the New York State contract. Fueling infrastructure is also available
on state contract, and/or the County may choose to adopt a working model for fueling
sites already implemented by New York State and other local municipalities. Engaging
in public/private partnerships, these entities have leveraged tax credits not available to
the government sector and, through special contract terms, reduced the cost of
development. In addition, by partnering with a private vendor, fueling sites are available
to other stakeholders. The relatively “open access” to a variety of fueling locations
greatly enhances the practicality of operating vehicles across Suffolk County, and
beyond.
The goal of the Clean Cities program is to reduce harmful tailpipe emissions, and to
reduce congestion. Federal dollars in support of the Clean Cities program has
historically come from the Clean Air Act and the Congestion Mitigation and Air Quality
Act (CMAQ). Funds to New York State are administered by the New York State Energy
Research and Development Administration (NYSERDA), and only available to certified
Clean Cities Coalitions.
KeySpan has several rates available for compressed natural gas vehicle operators that
have historically been priced below the County’s cost for motor vehicle fuels (i.e.
gasoline and diesel). In addition to the environmental benefits that may be obtained by
operating a CNG vehicle instead of a conventionally fueled vehicle, the County should
realize an operating savings relating to expenditures for fuel.
As details of the project are not yet available, it is not possible to quantify either
environmental or economic benefits to be derived, but the Budget Review Office agrees
with the funding as proposed in anticipation of being closely involved as project
parameters are developed.
5602JS10

EXISTING
PROJECT TITLE

PROJECT NO.

Equipment for Public Transit Vehicles
BRO Ranking:

5648

55

Exec. Ranking:

55

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$8,435,904

$3,600,000

$3,400,000

$2,600,000

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the following:
¾ Installation of bike racks on transit buses.
¾ The acquisition and installation of Global Positioning System (GPS) and
Automatic Vehicle Location (AVL) equipment for Suffolk County Transit (SCT)
fixed route and paratransit operations.
¾ The acquisition and installation of an automated Voice Annunciator System on
all SCT buses to ensure compliance with the Americans with Disabilities Act
(ADA) regarding voice announcements of bus routes and bus stops for the
visually impaired.
¾ Retrofit diesel emissions systems on 107 buses to bring bus fleet into
compliance with the Federal Clean Air Act standards for vehicle emissions
pollution.
Aid from a Federal Transit Administration Grant (80%) and the New York State
Department of Transportation (10%) provide 90% of the cost and the County share is
10%.
Proposed Changes
DPW requested changes to the scheduling of funds to coincide with the availability of
federal funds in conjunction with their timeline to progress the project. The Executive
has scheduled funding as requested by the department.
This project now provides funding for the GPS/AVL system in two phases for Suffolk
County Transit (SCT) fixed route and para transit operations as requested by the
Department.
Status of Project
¾ Resolution No. 262-2008 appropriated $1,195,000 and authorized the purchase
and installation of diesel engine emission component upgrades for SCT buses.
FTA funding assistance has been obtained from three separate grants which
have all been approved by the US DOT and FTA. Recent changes to EPA

regulations will require a re-issuance of the RFP with revised bid specifications
for this phase of the project.
Resolution No. 707-2008 appropriated $430,000 and authorized the purchase of
up to 55 automated bus stop annunciators for SCT buses. As of April 21, 2009
$245,898 has been expended.
Resolution No. 1190-2008 appropriated $350,904 for planning in conjunction
with the implementation of the GPS/AVL system for SCT buses. The current
consultant contract for the system expired October 2008 and an extension is
being processed which will include some additional consultant tasks as
warranted. Currently, procurement documents are being developed which will be
followed by initiation of the procurement process. The two phase implementation
will take place over the next two years and will allow the Department to
coordinate the installations with the availability of federal funds.

¾

¾

Budget Review Office Evaluation
The purchase of the GPS/AVL system is an enhancement to the transit program, which
will track and report on system-wide bus routes and should augment the timeliness and
effectiveness of the entire transit program by providing real time vehicle locations as
well as pertinent data for future analysis. DPW anticipates increased ridership and
reduced costs resultant from the implementation of this system. The Budget Review
Office agrees with the funding presentation as requested and proposed.
5648RD10

EXISTING
PROJECT NO.

PROJECT TITLE
Purchase of Signs and Street Furniture
BRO Ranking:

5651
Exec. Ranking:

47

Total

47

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,081,750

$486,750

$70,000

$486,750

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the purchase of bus shelters and bus stop location signs to
provide passenger amenities and enhance system visibility for riders of the Suffolk
County Transit System. Providing bus shelters allows for comfort and protection from
the elements to the riding public. A Federal Transit Administration grant will offset 80%
of the cost and the New York State Department of Transportation will offset 10% of the
cost. The County share is 10%.

Proposed Changes
The Proposed 2010-2012 Capital Program includes $486,750 in 2010, which is exactly
half as much as requested by the Department of Public Works (DPW) and the
requested funding of $559,763 in SY has been omitted in its entirety. The 2009
Modified Capital Budget includes $70,000 for planning which is twice the amount
included within the Adopted 2009-2011 Capital Program and deletes $450,000 as
adopted for furniture and equipment. The proposed funding schedule defers $450,000
included in the 2009 Adopted Capital Budget for furniture and equipment to 2010.
Overall a reduction of $2,104,680 has been proposed for this project as compared with
the Adopted 2009-2011 Capital Program.
Status of Project
¾ This project currently has an unexpended balance of $541,489.
¾ As of April 2008, this project had an unobligated balance of $236,915, which
remains unobligated as of April 2009.
¾ The Department aims to replace approximately 20 bus shelters per year.
However, they are currently backlogged in implementing that plan.
¾ The Executive’s proposal includes $70,000 in 2009 for planning as requested by
DPW. This money will be used for planning and site engineering which is
needed to progress the Department’s plan.
Budget Review Office Evaluation
Considerations for placement of bus shelters include, but are not limited to, physical
characteristics of the site, number of patrons using the stop, frequency of service, and
special consideration for elderly and handicapped riders. The ADA also mandates more
space for shelters, which often requires a donation of a few feet of land, usually by
adjacent businesses. This donation process can often become entangled with legal
issues and delay installation.
In order to help meet Federal Clean Air Act standards and ADA mandates, the County
encourages the use of the transit system. Shelters, signs, and kiosks are
enhancements that encourage residents to ride buses. The County repairs damaged
bus shelters located on County roads; however the towns only repair shelters on town
roads if they have agreed in advance to maintain them. There is an annual operating
budget cost of $60,000 to maintain the bus shelters.
The Department indicates that the proposed funding through 2012 is sufficient based
upon the backlogged implementation of their plan and unexpended funding from prior
years. The Budget Review Office recommends that the Legislature may wish to explore
the reasons for the backlogs and delays in implementing this highly reimbursed project.
Furthermore, the Budget Review Office recommends restoring funding of $559,763 in
SY as requested by the department. This highly aided, ongoing capital project is an
integral part of the provision of passenger amenities which is paramount in encouraging

the use of our mass transit system to help meet Federal Clean Air Act standards.
Inclusion of funds in SY indicates our continued support of mass transit enhancements
that will encourage residents to ride buses.
5651RD10

EXISTING
PROJECT TITLE

PROJECT NO.

Storage Building for Transportation Division Capital Equipment
BRO Ranking:

52

5652

Exec. Ranking:

41

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$623,700

$623,700

$0

$623,700

$0

$0

Scope and Description of Project as Previously Approved
This project provides funding as requested by the department for the construction of a
storage building for the warehousing of Federal Transit Administration (FTA) funded
transit equipment in Yaphank. This includes spare engines, transmissions, and other
major bus components. The equipment is currently stored in a building in Westhampton
that will require extensive repairs. The FTA regulations require that all FTA funded
capital equipment be secured to prevent damage to property. The new building will
meet the required FTA safety and security regulations.
A Federal Transit Administration Grant will offset 80% of the cost and the New York
State Department of Transportation will offset 10% of the costs. The County share will
be 10%.
Proposed Changes
The Proposed 2010-2012 Capital Program defers funding one year, from 2009 to 2010,
as requested by the Department.
Status of Project
The Department of Public Works (DPW) has revealed that they are in the process of
addressing some environmental aspects of the project, which need to be done to
progress the project. Additionally, DPW indicated there is associated grant work
pending prior to progression of this project.
Budget Review Office Evaluation
The Budget Review Office agrees with the deferred funding schedule as proposed and
requested based upon extenuating circumstances which have delayed the progression
of this project.
5652RD10

EXISTING
PROJECT TITLE

PROJECT NO.

Purchase of Public Transit Vehicles
BRO Ranking:

5658

70

36

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$56,044,280

$5,302,500

$11,206,263

$7,204,003

$5,450,000

$4,075,000

Scope and Description of Project as Previously Approved
This project provides funding as requested by the department for the purchase of
vehicles for replacement pursuant to federal life-cycle criteria and/or minor service
changes for the Suffolk County Transit (SCT) fleet for both fixed route services and
paratransit service. Included in the recommended funding is the purchase of four hybrid
buses for the County’s transit system. In our efforts to reduce the amount of
greenhouse gases we generate, one of the most effective steps we can take is to
promote the use of alternative-fueled vehicles, including mass transportation vehicles.
This project receives 90% federal and state funding. The County share is 10%.
Proposed Changes
The project also includes funding for paratransit vans for the Disabled American
Veterans Transportation Network (DAV). The County acts as the grantee for the DAV
and there is no cost to the County for these acquisitions.
This project is scheduled to receive $9.5 million of additional stimulus funding for the
acquisition of transit vehicles in 2009. This stimulus funding will cover 100% of the cost
of these acquisitions. The balance of the project will receive a Federal Transit
Administration Grant which will offset 80% of the cost and the New York State
Department of Transportation will offset an additional 10% of the cost leaving 10% of
the cost as the County’s share.
The Proposed 2010-2012 Capital Program indicates the total estimated cost of this
project is $56,044,280 and schedules $32,985,266 between 2009 and SY. The
Department of Public Works (DPW) requested $32,935,266 ($5.5 million County share)
for 2009 through SY to purchase 72 transit buses and 115 paratransit buses (4 for the
DAV) as shown in the following table:

Year
2009

Items
Total
County
State
Federal
Other
$1,706,263
$156,000
$170,626
$1,365,010 $14,627
Total
26
$156,000
$156,000
$1,248,000
$0
Paratransit $1,560,000
Buses
3
Paratransit
$146,263
$0
$14,626
$117,010
$14,627
Vans
(DAV)
$16,654,003 $1,657,500 $1,665,400 $13,323,202 $7,901
2010
Total
42 Transit
$14,700,000 $1,470,000 $1,470,000 $11,760,000
$0
Buses
30
$187,500
$187,500
$1,500,000
$0
Paratransit $1,875,000
Buses
1
Paratransit
$79,003
$0
$7,900
$63,202
$7,901
Van
(DAV)
$5,450,000
$545,000
$545,000
$4,360,000
$0
2011
Total
10 Transit
$3,500,000
$350,000
$350,000
$2,800,000
$0
Buses
30
$195,000
$1,560,000
$0
Paratransit $1,950,.000 $195,000
Buses
$4,075,000
$407,500
$407,500
$3,260,000
$0
2012
Total
10 Transit
$3,750,000
$375,000
$375,000
$3,000,000
$0
Buses
5
$325,000
$32,500
$32,500
$260,000
$0
Paratransit
Buses
$5,050,000
$505,000
$505,000
$4,040,000
$0
SY
Total
10 Transit
$3,750,000
$375,000
$375,000
$3,000,000
$0
Buses
20
$130,000
$130,000
$1,040,000
$0
Paratransit $1,300,000
Buses
Grand Total 2009SY

$32,935,266 $3,271,000 $3,293,526 $26,348,212 $22,528

The Executive’s proposed capital program enhances total funding by $50,000 and
advances funding requested in 2010 to 2009 in conjunction with the anticipated timeline
for receipt of federal stimulus monies while including the funding schedule for 2011-SY
as requested by DPW.
Status of Project
¾ Resolution No. 556-2008 authorized the purchase of up to 33 paratransit vans
for SCT and accepted and appropriated County funds as well as federal and
state aid totaling $1,980,000.
¾ Resolution No. 957-2008 amended the Adopted 2008 Capital Budget to
authorize the purchase of up to 23 transit buses and related equipment and
accepted and appropriated County funds as well as federal and state aid totaling
$9 million.
¾ Resolution No. 312-2009 authorizes the filing of an application for Federal
American Recovery and Reinvestment Act (ARRA) funds in the amount of $13.3
million for the purchase of up to 42 transit buses and related equipment.
According to DPW, the correct funding level is of $9.5 million, as indicated in
pre-approval documentation for this grant. This level of funding will allow for the
purchase of approximately 25 replacement transit buses not 42 as initially
indicated.
¾ The Purchasing Division of DPW has issued an RFP for the procurement of up
to 55 transit buses that would be 90% federal and state aided. The bid opening
is scheduled for April 30, 2009. DPW intends to purchase the 25 transit buses
utilizing 100% federal stimulus money off this bid as well.
Budget Review Office Evaluation
The County currently purchases “clean diesel” transit buses at an estimated cost of
$350,000 to $375,000 to replace older, less efficient, buses pursuant to federal life-cycle
criteria. The hybrid electric/diesel buses are significantly more expensive,
approximately $500,000 to $550,000, and continue to be evaluated by the Department.
DPW has indicated that the four hybrid buses we have been using for approximately
one half year have proven to be good machines thus far and that it is likely that buses
utilizing this technology will proliferate within our fleet going forward. The Budget
Review Office agrees with the schedule of funding as recommended by the County
Executive in the Proposed 2010-2012 Capital Program.
5658RD10

Transportation: Aviation (5700)

EXISTING
PROJECT TITLE

PROJECT NO.

Renovation & Construction of Facilities At Francis S. Gabreski Airport
BRO Ranking:

63

Exec. Ranking:

5702
59

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,172,590

$200,000

$200,000

$112,000

$200,000

$200,000

Hampton Business and Technology Park Development Site, April 2009.

Scope and Description of Project as Previously Approved
This project provides for the replacement of deteriorated infrastructure, asbestos
removal, demolition and removal of the remaining military structures to advance the
development of the Hampton Business and Technology Park.
¾ 2009: Paving approximately 3/4 of a mile of North Perimeter Road and Sheldon
Way, and removal of six abandoned military underground storage tanks.
¾ 2010: Removal of three small dilapidated block military buildings (C0309, C0313
and C0337), and the reprogramming of a small vacant military building located
just outside of the airport’s east perimeter fence on County Road 104, so that it
can be leased to produce Fund 625 revenue.
¾ 2011: Interior and exterior renovations of the 1940’s Suffolk County Airport
Terminal Building, to include stucco, roofing, parking lot paving, flooring, and
HAVC system replacement.
Proposed Changes
The Proposed 2010-2012 Capital Program expands the scope of this project by
including an additional $200,000 in 2012 for paving approximately one mile of South
Perimeter Road, as requested by the department.

Status of Project
¾ Resolution No. 1131-2008 appropriated $21,400 for planning and $192,600 for
repaving a portion of North Perimeter Road to provide safe vehicle access for
current and future tenants of the north leased aviation area of the County’s
airport.
¾ Introductory Resolution No. 1372-2009, which authorizes a 40-year lease
agreement for use of property at Francis S. Gabreski Airport, was laid on the
table April 28, 2009. This legislation authorizes a lease agreement with Rechler
at Gabreski LLC, for use of approximately 55 acres of property in the Airport
Planned Development District. The terms of the lease require $1 million be held
in escrow, $650,000 paid to the County upon the commencement of the lease,
and $350,000 to be paid over the first 12 months.
The following table summarizes annual lease payments over 40 years:
Year

Annual Rent

Change in
Dollars

Change in
Percentage

1

$222,275

-

-

2

$222,275

-

-

3 to 4

$444,550

$222,275

100%

5 to 6

$666,825

$222,275

50%

7 to 8

$777,963

$111,138

17%

9 to 10

$889,100

$111,138

14%

11 to 15

$924,664

$35,564

4%

16 to 20

$961,651

$36,987

4%

21 to 25

$1,000,117

$38,466

4%

26 to 30

$1,040,121

$40,005

4%

31 to 35

$1,081,726

$41,605

4%

36 to 40

$1,124,995

$43,269

4%

¾ As of April 24, 2009, a total of $1,460,590 has been appropriated, $1,016,606
expended, and $443,984 is the balance.
Budget Review Office Evaluation
South Perimeter Road is used by the Department of Public Works to access their
highway maintenance facility located within the airport complex, as well as the airport’s
sewer treatment facility, and authorized tenants of the airport. The paving of
approximately one mile of South Perimeter Road is required to prevent its failure, and to
provide safe vehicle access for current and future tenants of the south and east leased
aviation areas of the County’s airport. The Budget Review Office recognizes the
importance of modernizing the County airport and agrees with the proposed funding.

The pending lease agreement with Rechler at Gabreski LLC, demonstrates that a
County investment in redeveloping the property at Francis S. Gabreski Airport can have
a positive return on investment, as well as to County taxpayers.
5702MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Tower Renovations At Francis S. Gabreski Airport
BRO Ranking:

63

5709
Exec. Ranking:

56

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,366,083

$0

$0

$0

$0

$0

Francis S. Gabreski Airport’s Air Traffic Control Tower built in the 1940’s

Scope and Description of Project as Previously Approved
This project provides for renovation of the current air traffic control tower, and/or the
construction of a modern air traffic control tower (ATCT) at the County’s airport. The
new ATCT will be repositioned to maximize air traffic visibility on all runways as well as
air traffic approaching and departing the airport and will be designed to accommodate
contemporary electronic technology. In addition, the new ATCT will be designed to
permit safe functional access for people with disabilities as required by the Americans
with Disabilities Act of 1992. The ATCT renovation portion of this project is a 100%
county cost through Fund 625, and the new ATCT is 50% FAA aided.

Proposed Changes
The Proposed 2010-2012 Capital Program defers $400,000 for planning from 2011 to
SY; the department requested this project as adopted in the 2009-2011 Capital
Program, $400,000 in 2010 for planning and $2,742,750 for construction in SY.
Status of Project
¾ The Greenman-Pedersen technical report was completed in 2003 indicating that
the replacement of the county’s current ATCT would be more cost effective than
ongoing renovations to maintain operations.
¾ Resolution No.1546-2006 accepted a grant award of $30,000 from the New York
State Department of Transportation under the 2005 Transportation Bond Act, for
the purchase and installation of an Automatic Terminal Information System
(ATIS), to more efficiently control air traffic and assist in Airport Noise Mitigation.
As of April 24, 2009, no funds have been expended or encumbered. Based on
discussions with the Airport Manager, an analysis of the structural integrity of the
current ATCT is necessary to evaluate and to determine if the current ATCT can
support the additional weight of the ATIS equipment. The Department of Public
Works, as per the Airport Manager, has not been able over the last 2¼ years to
allocate manpower resources to issue an RFP for the analysis of the structural
integrity of the current ATCT. The Airport Manager requested an extension for
the $30,000 grant issued by the New York State Department of Transportation.
There is a real risk that the County can lose this grant funding.
¾ Resolution No. 1232-2007 appropriated $15,000 for planning and $150,000 for
necessary structural repairs of the County’s current ATCT.
¾ As of April 24, 2009, a total of $223,333 has been appropriated, $23,818
expended, $0 encumbered, and $199,515 is the balance.
Budget Review Office Evaluation
The operation of an ATCT at the County’s airport increases public safety, in the air and
on the ground. Six years ago, in 2003, the Greenman-Pedersen technical report
recommended that the County plan and construct a new ATCT. The report findings
stated that the County’s current ATCT’s height and position is not sufficient for a
comprehensive line of sight of all runways and taxi ways and that the structure is past
its expected useful life cycle. We foresee based on site visits, condition, and the age of
the current ATCT, annual ongoing repair funding will be necessary to maintain current
ATCT operations. There is an appropriation balance of $151,182 for construction
remaining for ongoing ATCT construction repairs.
The Proposed 2010-2012 Capital Program defers $400,000 for planning a new ATCT
from 2012 to SY. The reasoning behind deferring planning to SY is the anticipation that
the County will receive (50%) federal aid some time in the near future upon which the
funds can be appropriated. We agree with the proposed funding presentation and
recommend that a portion of the uncommitted planning funds of $15,000 be used to
fund a report on the structural integrity of the current 60 + year old ATCT. We

recommend that the department take on the responsibility of issuing a RFP for the
structural integrity report, as DPW has not been able to move forward.
5709MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Rehabilitation of Runway Lighting Systems at Francis S. Gabreski
Airport
BRO Ranking:

61

Exec. Ranking:

5726
67

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$6,487,031

$0

$0

$0

$0

$924,952

Scope and Description of Project as Previously Approved
This program rehabilitates runway lighting systems at the County’s Airport as follows:
¾ 2010 - $92,451 for planning and $832,501 for construction of edge lighting for
taxiways N, B, & A.
¾ 2011 - $150,000 for planning and $1,542,106 for construction of edge lighting for
taxiways W, C, and Air National Guard, high speed taxiway.
The advancement of this project is contingent upon receiving:
¾ 95% grant award from the Federal Aviation Administration,
¾ 2.5% funding support under the Master Grant Agreement with the New York
State Department of Transportation, and
¾ 2.5% County share.
Proposed Changes
To coincide with the Federal Aviation Administration’s five year Capital Improvement
Program (ACIP), the department requested postponing funding one year. However, the
Proposed 2010-2012 Capital Program defers funding back two years by scheduling
$924,952 in 2012 and $1,692,106 in SY.
Status of Project
As of April 24, 2009, the appropriation balance is $250,299.
Budget Review Office Evaluation
Runway lighting is comparable to road markings; it aids operators in keeping their
vehicles on the pavement. Various taxiways at the County’s airport contain runway

lighting systems that date back to the mid 1940’s. These lighting systems are outdated,
inefficient and failing. This project provides for modern lighting systems.
The Budget Review Office agrees with the proposed funding presentation for this
project. If federal and state funding becomes available, the project can be advanced.
5726MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Aviation Utility Infrastructure
BRO Ranking:

5734

53

Exec. Ranking:

55

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,251,055

$0

$0

$150,000

$1,550,555

$50,000

.

Scope and Description of Project as Previously Approved
This project provides for utility infrastructure development and site improvements
necessary to support the development of a 20 acre (Phase 1: North Side site) Aviation
Commercial Park at the County’s Airport. Utilities include: electric, gas, water,
telephone, cable, sewer, and road improvements. Development costs are to be
recovered though aviation land leases.
Proposed Changes
The Proposed 2010-2012 Capital Program expanded this project by including the
department’s request to develop the South and West sides (Phase 3 & 2b,
approximately 14 acres each) of the County’s Airport as part of the Aviation Commercial
Park as follows:
¾ 2010–Phase 3: Planning the installation of infrastructure (South Side site) at
$150,000.
¾ 2011–Phase 3: Installation of infrastructure (South Side site) at $1,550,555.
¾ 2012–Phase 2b: Planning the installation of infrastructure (West Side site) at
$50,000.
¾ SY – Phase 2b: Installation of infrastructure (West Side site) at $350,000.
Status of Project
¾ Resolution No. 711-2004 appropriated $100,000 for planning and design of the
aviation utility infrastructure (North Side site). Louis K. McLean Associates was
awarded the contract.
¾ Resolution No. 1456-2006 accepted and appropriated a grant award of
$120,000 from the New York State Department of Transportation, Aviation
Bureau and appropriated $880,500 in County funds for site improvements (North
Side site).
¾ As of April 24, 2009, there is an appropriation balance of $8,028 for planning
and $1,000,500 for construction (North Side site).
¾ Phase 1: planning and design is anticipated to be complete by spring of 2009
(North Side site).
¾ The County has applied for Federal Stimulus funding ($2.1 million) for Phases 3
and 2b (South and West sides).
Budget Review Office Evaluation
This project provides for utility infrastructure development and site improvements
necessary to support the current demand for aviation use at the County’s Airport. The
Aviation Division of the Department of Economic Development and Workforce Housing,
has identified and the FAA has approved three sites (Phase 1 North Side - 20 acres,
Phase 3 South Side - 14 acres, and Phase 2b West Side - 14 acres) for aviation
development that are not in conflict with Pine Barren regulations. The aviation
development is intended to support the growth of aircraft-related enterprises at the

airport that require taxiway and runway access. The Aviation Division anticipates a
positive revenue stream from future aviation tenants upon completion of the utility
infrastructure and leasing of the land. Revenue from aviation land leases will assist in
offsetting annual operating expenditures at the County Airport.
The South Side and West Side aviation utility infrastructure is required to improve power
reliability for the Air National Guard, the County’s sewage treatment plant, the
Department of Public Works highway facility, and current and new aviation and nonaviation tenants.
The Budget Review Office agrees with the proposed funding presentation for this
project. The inclusion of funding for the South Side and West Side aviation utility
infrastructure is in keeping with the spirit of documents filed with the FAA that are
associated with the County’s Airport Capital Improvement Plan. The County’s Airport
Capital Improvement Plan is one of the documents used by the FAA, and the New York
State Department of Transportation, Aviation Bureau, in awarding funding grants.
5734MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Pavement Management Rehabilitation at Francis S. Gabreski Airport
BRO Ranking:

74

5739
79

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$12,252,169

$0

$0

$0

$470,000

$1,320,000

Photographs of typical deteriorated surfaces on Runway 6-24 on April 14, 2009

Scope and Description of Project as Previously Approved
This project provides for the rehabilitation and pavement management of runways,
taxiways, and aprons at the County’s airport. Work will include:
¾ Crack repair, concrete spall repair, joint replacement, concrete panel
replacement on Runways 6-24 and 15-33,
¾ Apron and taxiway panel replacement, repair and crack sealing, and
¾ Concrete and asphalt repairs on Taxiway W and Runway 6-24.

Pavement rehabilitation includes two phases:
¾ Phase I construction: rehabilitation of the northeastern concrete section of
Runway 6-24 (approximately 1,700 feet) in 2011 estimated at $1,320,000.
¾ Phase II planning: rehabilitation of the remaining sections of the 5,000+ foot long
Runway 6-24 not addressed in Phase I in 2011 estimated at $470,000.
¾ Phase II construction: rehabilitation of the remaining sections of the 5,000+ foot
long Runway 6-24 not addressed in Phase I in 2012 estimated at $10,300,000.
The advancement of this project is contingent upon receiving:
¾ 95% grant award from the Federal Aviation Administration,
¾ 2.5% funding support under the Master Grant Agreement with the New York
State Department of Transportation, and
¾ 2.5% County share.
Proposed Changes
The department requested the advancement of $10,300,000 for Phase II construction
from SY to 2012; the Proposed 2010-2012 Capital Program includes the total amount
previously adopted, but reschedules $1,320,000 for Phase I construction from 2011 to
2012, and maintains $10,300,000 for Phase II construction in SY.
Status of Project
¾ Resolution No. 703-2007 accepted a grant award of $175,500 from the Federal
Aviation Administration and appropriated $180,000 for Phase I planning. Phase I
planning completed in spring of 2008. As of April 24, 2009, there is an
appropriation balance of $1,169.
¾ Introductory Resolution No. 1398-2009 accepts a grant award of $6,690,739 from
the Federal Aviation Administration, amends the 2009 Capital Budget to
appropriate $7,042,883 for Phase II planning, and Phase I & II construction.
County share is $176,072, and New York State’s share of $176,072 will come
from the Master Grant Agreement with the New York State Department of
Transportation.
Budget Review Office Evaluation
The slowdown in the world economy has reduced various labor and commodity costs.
Recent cost estimates to fully rehabilitate Runway 6-24 are now at $10,834,325, which
is $1,417,844 less than the previous estimate of $12,252,169.
The Federal Aviation Administration estimates the Air National Guard’s (ANG) use of
the runways at Francis S. Gabreski Airport to be 1/3 of the airport’s activity, thereby
reducing federal aid for the pavement rehabilitating of Runway 6-24 from 95% to 67% of
the overall cost.

Introductory Resolution No. 1398-2009, which accepts a grant award of $6,690,739
from the Federal Aviation Administration, should provide sufficient funds to complete
only 2/3 of the required rehabilitation of Runway 6-24. The County requested an
additional $3.6 million from the ANG to provide funds to complete the entire runway.
The ANG reports that it does not have this funding in their budget and it is unlikely they
can provide this funding until after the current war efforts end. The Budget Review
Office recommends scheduling $3.6 million for construction in 2010 using serial bonds
in order to resurface 100% of Runway 6-24.
We recommend deleting $470,000 for planning in 2011, $1,320,000 for planning in 2012
and $10,300,000 for construction in SY.
5739MUN10

Transportation: Bridges (5800)

EXISTING
PROJECT NO.

PROJECT TITLE
Moveable Bridges Needs Assessment and Rehabilitation
BRO Ranking:

5806
Exec. Ranking:

52

Total

49

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$5,925,000

$600,000

$600,000

$500,000

$1,500,000

$1,500,000

Scope and Description of Project as Previously Approved
This project provides for the inspection, evaluation and maintenance of the mechanical,
structural and electrical components of three moveable bridge spans: Beach Lane
Bridge, West Bay Bridge, and Quogue Bridge, which span the intra-coastal waterway.
The scope of the project includes:
¾

In-depth inspection and evaluation of all mechanical, electrical and structural
components of the moveable bridge spans;
¾ Rehabilitation or replacement of mechanical, electrical and structural
components based on findings.
The project has been scheduled in the following phases:
¾ Phase I – Quogue Bridge Needs Assessment
¾ Phase II – Beach Lane and West Bay Bridges Needs Assessment
¾ Phase III – Quogue Bridge Rehabilitation based upon Phase I Needs
Assessment
¾ Phase IV – Beach Lane Bridge and West Bay Bridge Rehabilitation based on
Phase II Needs Assessment
Proposed Changes
The Proposed 2010-2012 Capital Program increases the total cost of the project by
$3,750,000 from the Adopted 2009-2011 Capital Program project total of $2,175,000 to
a new total of $5,925,000. This is a decrease of $3,275,000 from the department
request of $9,200,000. Planning funds of $500,000 are included in 2010 and $750,000
in SY, rather than the $1,000,000 requested by DPW for planning in both 2012 and SY.
Relative to construction, the proposed program reschedules $1,500,000 in both 2010
and 2011, and no construction funding in SY. The department requested $1,125,000 in
2010 and $4,000,000 in SY requested by the department.
The recommended changes to this project are reflective of timing revisions and the
rescaling of cost components that were agreeable to the Department of Public Works.

Status of Project
¾ Planning funds of $300,000 appropriated via Resolution No. 606-2005 for the
needs assessment of Quogue Bridge have been totally expended. The
contractor is progressing with engineering services on this project, a field
inspection has been completed and a draft final report has been submitted. The
Department of Public Works has sent their comments back to the contractor for
incorporation into the final report.
¾ Planning funds of $300,000 appropriated via Resolution No. 1388-2006 for the
needs assessment of Beach Lane and West Bay Bridges have approximately
$209,000 remaining to be spent or encumbered. The contractor is progressing
with a study in connection with the needs assessment portion of this project. The
contractor has recently completed inspection of the conditions at Beach Lane
and West Bay Bridges and has submitted draft reports to DPW.
¾ Resolution No. 1059-2008 adopted on December 2, 2008 appropriated $475,000
in construction funding for this project. To date, none of this funding has been
expended or encumbered. DPW plans to use approximately $200,000 of this
funding for immediate repairs necessary on Smith Point Bridge.
Budget Review Office Evaluation
The intent of this project is to fund the assessment and rehabilitation of moveable
bridges in a proactive manner. Preventive maintenance is less costly than
reconstruction or replacement. No work of this type has been done on West Bay Bridge
since 1984, Quogue Bridge since 1992 and Beach Lane Bridge since 1996. This work
is necessary to maintain the structural and mechanical integrity of these facilities and
maintain continued safe flow of marine and vehicular traffic.
The Budget Review Office agrees with the level and timing of the recommended
schedule of funding in the Proposed 2010-2012 Capital Program to complete the
rehabilitative and reconstructive work on the Quogue, Beach Lane and West Bay
moveable bridges in accordance with the needs assessment and engineering studies
underway.
5806DD10

EXISTING
PROJECT TITLE

PROJECT NO.

Rehabilitation of Smith Point Bridge
BRO Ranking:

5838

60

57

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$7,867,500

$3,500,000

$3,500,000

$0

$0

$2,500,000

Scope and Description of Project as Previously Approved
This project funds the rehabilitation of the Smith Point Bridge and planning for its future
replacement in the following phases:
¾
¾
¾
¾
¾

Phase VI: The repair of structural steel and the painting of the bridge.
(Complete)
Phase VII: Engineering study of Smith Point Bridge as to the feasibility of repair,
widening or replacement. (Complete)
Phase VIII: Design of immediate repairs required based on Phase VII
engineering findings and recommendations.
Phase IX: Design and interim rehabilitation to extend the service life of the
bridge by 10 years.
Phase X: Design for new bridge replacement at end of 10 year useful life.

The Adopted 2009-2011 Capital Program includes $3.5 million in 2009 for the interim
construction to extend the useful life of the bridge.
Proposed Changes
The Proposed 2010-2012 Capital Program continues $3.5 million for Phase IX
construction in 2009 and defers $2.5 million requested in 2011 for planning and design
for complete replacement of the bridge, to 2012. All future phases of the project,
including planning, design and construction of a replacement bridge, are expected to be
80% federally funded under the new Federal Highway Administration (TIP) funding.
Status of Project
¾ Resolution No. 364-2004 appropriated $350,000 for the Phase VII engineering
study.
¾ Resolution No. 1516-2006 appropriated $500,000 for planning.
¾ The Phase VII needs assessment study determined in late 2007 that complete
replacement of the bridge was necessary.
¾ Resolution No. 1016-2007 appropriated $500,000 of which $431,000 remains
unobligated and continue engineering to perform preliminary and final design for

¾
¾

rehabilitation of the existing bridge. The engineering firm has been selected and
the contract has been fully executed.
Introductory Resolution No. 1399-2009 appropriating $3,500,000 in construction
funding to extend the bridge’s useful life by ten years was laid on the table April
28, 2009.
The initial inspection performed recently showed that the bridge’s girders have
deteriorated since the 2007 study. As a result, the bridge has been down posted
from 20 to 10 tons, which will restrict the types of trucks that will be able to
traverse the bridge until repairs can be made. It is the intent of DPW to have the
emergency repair work done before the summer season begins. Approximately
$70,000 in available appropriations remain to perform the stopgap measure plus
DPW intends to use a little over $200,000 from the $475,000 appropriated by
Resolution No. 1059-2008 at the end of last year to perform immediate repairs
on Smith Point Bridge.

Budget Review Office Evaluation
The Smith Point Bridge is a moveable bridge that opened in 1959 and has been in
continuous service for 50 years. This is the only bridge that transverses the bay
permitting visitors vehicle access to Smith Point County Park. Visitors to the facility
generate revenue for the County. Due to its location, it requires constant maintenance
to prevent long-term damage. The current scope of the project will give the bridge
another 10 years of useful life, but at the end of this time, a new bridge will need to be
built in order to replace the old one. At present, it is not known whether the new bridge
will be another moveable bridge or a higher stationary structure allowing marine vessels
to pass underneath. In any case, federal funding will be pursued to cover a majority of
the cost of designing and building the new bridge.
The Budget Review Office agrees with the funding presentation as included in the
Proposed 2010-2012 Capital Budget and Program.
5838DD10

EXISTING
PROJECT TITLE

PROJECT NO.

Rehabilitation of Various Bridges and Embankments
BRO Ranking:

50

5850
Exec. Ranking:

46

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$7,715,000

$875,000

$875,000

$850,000

$1,030,000

$790,000

Scope and Description of Project as Previously Approved
This project provides for the ongoing maintenance and rehabilitative construction on
more than 70 bridges throughout the County. Maintenance and rehabilitation of bridges
and embankments under this project may include such activities as the restoration of
bridge concrete from crack and spall damage; rehabilitation and waterproofing of
pavement; painting of structural steel; installation of bridge approach railings; and
stabilization of eroded bridge embankments. The rehabilitative work included in this
project extends the normal life of the County’s bridges and provides safe passage for
motorists.
Proposed Changes
¾ The Proposed 2010-2012 Capital Program increases the total estimated cost of
this project by $745,000 to $7,715,000. This represents $75,000 less than the
total requested by the Department of Public Works, which is attributable to older
subprojects being closed out in previous appropriations.
¾ The 2010 and 2011 portions of the program are reordered and rescaled in
accordance with anticipated changes in subprojects; 2010 is decreased from the
requested total of $1,230,000 to $850,000, and 2011 is increased from $650,000
to $1,030,000.
¾ The 2012 and SY portions of the proposed program are included as requested
by DPW, with $790,000 in 2012 and $1,600,000 in SY.
¾ The increased funding schedule reflects price escalation and takes into account
additional deterioration.
Status of Project
¾ Resolution No. 859-2008 amended the 2008 Capital Budget and Program and
appropriated $600,000 in serial bonds to address structural steel failure issues
at Goose Creek, Woodside at Waverly and Woodside at Buckley bridges. As of
April 15, 2009 the entire $600,000 appropriation has been encumbered and
rehabilitative construction is underway at the Woodside bridges.

¾

¾
¾

Resolution No. 883-2008 amended the 2008 Capital Budget and Program and
appropriated $75,000 in planning funds for an engineering inspection of Brown’s
Creek Bridge. An RFP to hire a design consultant for this phase of the project is
required.
As of April 24, 2009, there were unobligated appropriations of approximately
$182,000 for various bridge and embankment rehabilitation projects.
Introductory Resolution No. 1368-2009 was laid on the table April 28, 2009 to
appropriate $1,375,000 for rehabilitation of the Hampton Bays Overpass, Goose
Creek and Grand Avenue Bridges. The required offset for the additional
$500,000 funding needed in 2009 is provided by CP 5560, which is now being
performed under the ARRA.

The current schedule of in-progress and planned projects are shown below:
2009
Goose Creek Bridge, Town of Southold
Grand Avenue Bridge, Town of Southold
Hampton Bays Overpass, Town of Southampton
Woodside Avenue Bridges, Town of Brookhaven
2010
Nicolls Road over Portion Road, Town of Brookhaven
Quantuck Creek Bridge, Town of Southampton
Steven’s Lane Bridge over Moneybogue Creek, Town of
Southampton
2011
Brown’s River Bridge, Town of Islip
Embankments at Shore Drive, Town of Islip
Landing Avenue, Town of Smithtown
2012
Argyle Creek Bridge, Town of Babylon
Division Street over Nicolls Road, Town of Brookhaven
Dunemere Land, Town of East Hampton
SY
Cross River Drive over Park Road, Town of Riverhead
Patchogue Holbrook Road over LIRR, Towns of Brookhaven/Islip
Rehabilitation of Horseblock RR Elim., Town of Brookhaven

Budget Review Office Evaluation
The Budget Review Office agrees with the timing and funding levels recommended for
the rehabilitative work to County bridges and embankments in the Proposed 2010-2012
Capital Program.
5850DD10

Transportation: Other (5900)

EXISTING
PROJECT TITLE

PROJECT NO.

Planting Trees & Shrubs at Various County Locations/Roads
BRO Ranking:

38

5902

Exec. Ranking:

38

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$750,000

$100,000

$100,000

$100,000

$100,000

$100,000

Scope and Description of Project as Previously Approved
This project provides for an annual schedule to plant trees and shrubs at various County
locations and roadways. The primary purpose of this project is to enhance the visual
aesthetics of the County’s roads and other locations via an ongoing landscaping
program. Other benefits of this project may include the installation of natural noise and
light buffers from vehicles and traffic signals on the County roadway system.
Proposed Changes
The Proposed 2010-2012 Capital Program includes $100,000 annually for a total of
$500,000 in site improvements for the period 2010-SY as requested by the Department
of Public Works (DPW). The total estimated cost of this project is $750,000, an
increase of $100,000, including $250,000 previously appropriated.
Status of Project
¾ Resolution No. 1217-2004 appropriated $200,000 in Capital Reserve Funds for
the planting of trees and shrubs at various locations for the beautification of
Suffolk County.
¾ Resolution No. 186-2008 appropriated $50,000 in serial bonds to plant trees and
shrubs on CR 4, Commack Road, and in the vicinity of North Gate, in the Towns
of Huntington and Smithtown, to provide an environmentally safe remedy to the
problem of vehicular and traffic light infrastructure broadcasting light beyond the
roadways.
¾ As of April 24, 2009, there is approximately $30,000 in unobligated funding for
this project.
Budget Review Office Evaluation
The Budget Review Office agrees with the proposed level of funding for this project.
However, due to the ongoing nature of this capital project, we recommend changing the
funding designation from serial bonds (B) to transfer from the General Fund (G), in 2012
and SY in accordance with Local Law No. 23-1994, pay-as-you-go.
5902DD10

Economic Assistance and Opportunity
(6400)

EXISTING
PROJECT TITLE

PROJECT NO.

Infrastructure Improvements for Workforce Housing / Incentive Fund
BRO Ranking:

46

Exec. Ranking:

6411
42

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$10,000,000

$5,000,000

$5,000,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides funds to qualified Workforce Housing development projects, which
have applied to the Department of Economic Development and Workforce Housing
(EDWH) and have been identified as eligible by the Work Force Housing Commission.
These funds are available for certain infrastructure improvements such as sewage
treatment plants, public water mains, and/or road improvements necessary for such
projects to be advanced.
Proposed Changes
The Proposed 2010-2012 Capital Program presentation omits $5 million appropriated at
the end of 2008, which results in a decrease in the total estimated cost of this project.
This should be corrected when the Adopted 2010-2012 Capital Program is printed.
Status of Project
¾ Resolution No. 701-2004, A Local Law to Jumpstart and Accelerate the County’s
Affordable Housing Program, amended Article A36 of the Suffolk County Code
associated with the Suffolk County Housing Opportunities Program section, to
establish the parameters for workforce housing development.
¾ Resolution No. 1421-2005 appropriated $5 million for construction. As of April
24, 2009, no funds have been expended.
¾ Resolution No. 1134-2008 appropriated $5 million for construction. As of April
24, 2009, no funds have been expended.
¾ Funds appropriated for CP 6411 cannot be allocated or expended for a specific
workforce housing project or projects until a separate resolution is adopted by
the Legislature approving the specific workforce housing project(s).
¾ The Department is currently evaluating the following developments that have the
potential to utilize County workforce housing / incentive funds under this capital
project:
x Art Space Patchogue Lofts, Patchogue Village, 45 rental units, estimated
County funding $1.7 million, estimated to start: fall 2009.

x
x
x
x
x

x
x

Catholic Charities Cabrini Gardens, Coram, 65 units, estimated County
funding $782,059, estimated to start: fall 2009.
Columbia Street Take Back the Blocks Development, Huntington Station,
14 units, estimated County funding $100,000, estimated to start: fall 2009.
Matinecock Court, Greenlawn, 155 units - 77 owner occupied & 78 rental
units, estimated County funding $5 million, estimated to start: spring 2010.
Metcalf Meadows, North Bellport, 26 units, estimated County funding
$1 million, estimated to start: summer 2009.
Sagaponack Woods, Sagaponack, four units – two owner occupied with
an accessory apartment, estimated County funding $150,000, estimated
to start: summer 2009.
Sandy Hollow Cove, Tuckahoe, 16 units, estimated County funding
$640,000, estimated to start: fall 2009.
Summer Wind Meadows, Riverhead, 52 rentals units, estimated County
funding $300,000, estimated to start: summer 2009.

Budget Review Office Evaluation
The goal of this project is to provide incentives for developers to increase the supply of
affordable housing units in Suffolk County. The Commission on Workforce Housing
oversees programs that support building of affordable housing. The functions of the
Commission on Workforce Housing include:
¾ Working with local municipalities to refine or develop zoning codes to stimulate
the creation of affordable housing units,
¾ Streamlining the workforce housing permit process,
¾ Creating an inventory of potential sites for development of workforce housing,
¾ Offering incentives to builders who agree to build affordable housing units as
part of their development strategy,
¾ Providing public information and links on the county’s website associated with
workforce housing.
The following workforce housing projects that have the potential of receiving county
incentive funds are also being considered for additional county funding under CP 8704
Acquisition of Land for Workforce Housing:
x Art Space Patchogue Lofts at $375,000.
x Bay Shore Gardens, Bay Shore at $1,490,000.
x Catholic Charities Cabrini Gardens at $700,000.
x Columbia Street Take Back the Blocks Development at $390,000.
x Courtland Square, Bay Shore at $1.5 million.
x Diamond Creek Homes, North Amityville at $600,000.
x New Village, Patchogue Village at $3,750,000.

x
x
x

Sagaponack Woods at $90,000.
Sandy Hollow Cove at $240,000.
Summer Wind Meadows at $2.6 million.

The Budget Review Office agrees with the proposed funding for this project assuming
that the Department of Economic Development and Workforce Housing’s efforts will
increase the development of workforce housing units within Suffolk County.
6411MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Suffolk County Downtown Revitalization Program
BRO Ranking:

45

6412
Exec. Ranking:

43

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$7,753,941

$500,000

$500,000

$500,000

$500,000

$500,000

Scope and Description of Project as Previously Approved
This program funds a competitive merit-based downtown revitalization grant program.
Representatives from each County Legislative District sit on the board of the Downtown
Revitalization Citizens Advisory Panel (DRCAP), which reviews and scores applications
for grants. Downtown revitalization grant funds are the county’s share of an approved
town or village’s downtown revitalization project(s). Projects must provide a benefit to
the overall County economy. The Adopted 2009-2011 Capital Program included
$500,000 in each year for the period 2009-2011.
Proposed Changes
The Proposed 2010-2012 Capital Program increases the total estimated cost of this
project by including $500,000 in 2012 as requested by the department.
Status of Project
¾ Resolution No. 444-1997 created the Downtown Revitalization Citizens Advisory
Panel to assist in the development of a county-wide comprehensive downtown
revitalization plan.
¾ Resolution No. 1098-2006 established the Downtown Revitalization Citizens
Advisory Panel as a permanent advisory entity.
¾ Since the project’s first round of funding in 1999, a total of $5,753,941 has been
appropriated through eight rounds for various downtown revitalization projects.

¾

Resolution No. 1362-2007 appropriated $500,000 for twelve downtown
revitalization projects (Round VII). As of April 24, 2009, a total of $500,000 has
been appropriated; $60,000 encumbered; and $440,000 is the balance.
¾ Resolution No. 821-2008 appropriated $500,000 for thirteen downtown
revitalization projects (Round VIII). As of April 24, 2009, no funds have been
expended or encumbered, and $500,000 is the outstanding balance.
The following 13 communities are identified as the intended recipients for Round VIII
funds:
¾ Town of Brookhaven: $75,000 for drainage improvements, resurfacing and
striping of parking lot, replacement of existing lamp posts with lights, and
replacement of sidewalk brick. Applicant Downtown Beautification Organization
of Center Moriches, Inc.,
¾ Town of Brookhaven: $70,000 for installation of street lighting downtown.
Applicant Central Bellport Civic Association for Greater Bellport Coalition,
¾ Town of Brookhaven: $50,000 for installation of sidewalk on King Road
connecting sidewalk on Broadway. Applicant Rocky Point Civic Association,
¾ Town of Huntington: $56,700 for lighting in the Gerard street lot. Applicant
Huntington Village Business Improvement District,
¾ Town of Huntington: $35,000 for additional antique lights and renovations to
sidewalks and brickwork. Applicant Greenlawn Civic Association, Inc.,
¾ Town of Huntington: $25,000 for installation of antique lamp posts and sidewalk
pavers. Applicant East Northport Chamber of Commerce,
¾ Town of Islip: $38,800 for installation of decorative lighting and pavers, to link a
public parking lot to Smith Avenue and Main Street. Applicant Islip Chamber of
Commerce,
¾ Town of Islip: $25,000 for installation of decorative lighting on Main Street.
Applicant Holbrook Chamber of Commerce,
¾ Town of Islip: $22,500 for installation of lighting in the area of Best Yet shopping
area and removal of pavers. Applicant West Islip Beautification Society,
¾ Town of Islip: $15,000 for installation of lighting and pavers on Carleton Avenue.
Applicant East Islip Main Street Restoration Project,
¾ Town of Smithtown: $50,000 for installation of antique lampposts and pavers.
Applicant Nesconset Chamber of Commerce,
¾ Town of Smithtown: $22,000 for installation of pedestrian crosswalk (paver area
8 feet by 33 feet) on Lake Avenue at Seventh and Third Street. Applicant Saint
James Chamber of Commerce Inc.,
¾ Village of Bellport: $15,000 for installation of street lighting in the downtown
area. Applicant Bellport Chamber of Commerce.
Budget Review Office Evaluation
Suffolk County Downtown Revitalization Program grant application process was revised
prior to Round V in 2005. The revised process advances and funds projects based
upon merit-based criteria to improve administration, evaluation and outcomes of

projects. The revised application requires the sponsorship by resolution from a town or
village for their proposed project. The completed grant application and associated
paperwork is submitted to the Department of Economic Development and Workforce
Housing for review of completeness. After the grant application has been determined to
be complete by the Department, it is submitted to the Downtown Revitalization Citizens
Advisory Panel for consideration. Selected downtown revitalization grant projects are
then presented to the Legislature by resolution for approval.
The Downtown Revitalization Citizens Advisory Panel has the responsibility in 2009 to
review and recommend to the Legislature for its consideration Round IX grant
allocations totaling $500,000.
In the aggregate since 2005, the Legislature has appropriated $5.7 million of which $3
million has been expended, $778,516 encumbered and a free balance of $1,953,000
million is available. The Legislature may wish to re-examine the necessity for an annual
commitment to this project.
The Budget Review Office recommends that prior to any future appropriations the
Department of Economic Development and the Downtown Revitalization Citizens
Advisory Panel provide the Legislature with a status report on Rounds VII & VIII.
6412MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Incubators For Businesses In Distressed Areas

6413

47

BRO Ranking:

Exec. Ranking:

42

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$719,000

$219,000

$219,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This project is an Executive initiative to provide funding assistance for infrastructure
improvements including, but not limited to, water and sewer hookups, and equipment
necessary to support the creation of business incubators in the diverse economically
depressed communities of Huntington Station, Central Islip, and North Amityville. Each
incubator project requires Legislative approval by resolution for allocation and
expenditure of appropriations.
Proposed Changes
The Proposed 2010-2012 Capital Program does not include $200,000 for construction
in 2010 as requested by Economic Development and Workforce Housing.

Status of Project
¾ Resolution No. 1542-2006 appropriated $100,000 for planning and $400,000 for
construction. As of April 24, 2009, no funds have been encumbered or
expended.
¾ Resolution No. 125-2009 authorized $150,000 that was appropriated by
Resolution No. 1542-2006 for a portion of the construction costs associated with
the development of the Huntington Station Incubator.
Budget Review Office Evaluation
The Department of Economic Development and Workforce Housing has been working
with the Huntington Community Development Agency, the State of New York, and other
contributors to advance the development of the Huntington Station Incubator. The
County’s contribution of $150,000 from CP 6413 and $35,000 from CP 6412 Suffolk
County Downtown Revitalization Program represents 29.7% of the estimated costs of
developing this $623,000 incubator. Other financial contributors include the State of
New York with a $100,000 Main Street Grant, the Town of Huntington with $129,000 in
CDBG Funds and $96,000 in Huntington Station Funds, and $13,000 from CDA Rental
Income. The incubator’s building size is estimated at 5,560 square feet, with 3,060
square feet on the first floor for the incubator and 2,500 square feet on the second floor
for apartments. The Huntington Station Incubator will be located at 1268 New York
Avenue, next to the recently completed CDA Enrichment Center. The Budget Review
Office agrees that no additional county funding is required at this time.
6413MUN10

EXISTING
PROJECT TITLE

PROJECT NO.

Downtown Beautification and Renewal
BRO Ranking:

6418

45

Exec. Ranking:

43

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,250,000

$500,000

$500,000

$500,000

$500,000

$500,000

Scope and Description of Project as Previously Approved
This project provides for major downtown beautification renewal projects for
communities that are in most need. Funding from this project may be used as leverage
to assist localities in accessing other grant awards at the local, state, or federal level in
order to increase funding for projects that may not otherwise be possible. The Adopted
2009-2011 Capital Program included $500,000 in each year for the period 2009-2011.

Proposed Changes
The Proposed 2010-2012 Capital Program increases the total estimated cost of this
project by adding $500,000 in 2012, as requested by the department.
Status of Project
¾ Round I provided a total of $250,000 in 2004 for the following five downtown
beautification and renewal projects: Riverhead, Bay Shore, North Amityville,
Huntington Station and William Floyd. Each downtown beautification renewal
project was awarded $50,000. As of April 24, 2009, $157,976 has been
expended, $91,667 is encumbered and $357 is the free balance.
¾ Resolution No. 1360-2007 appropriated $500,000 for Round II; as of April 24,
2009, $72,000 has been expended, $251,400 is encumbered and $176,600 is
the free balance. The nine following communities are identified as the intended
recipients of Round II funds:
x Village of Greenport: $62,600 for the construction of public restrooms, site
owned by Village of Greenport, applicant The Greenport Business
Improvement District,
x Village of Lindenhurst: $72,000 for the installation of asphalt paving,
curbs, drainage and landscaping at a village-owned parking lot, site
owned by Village of Lindenhurst, applicant Village of Lindenhurst Business
Improvement District,
x Village of Northport: $12,400 for the purchase and installation of
“Welcome to Northport” signs, pointing toward village, site owned by
Village of Northport, applicant Northport Chamber of Commerce,
x Village of Patchogue: $100,000 for installation of a walkway and lighting
of Roe Alleyway, site owned by Village of Patchogue, applicant Greater
Patchogue Chamber of Commerce,
x Town of Islip: $35,000 for installation of lighting and pavers on CR 17
south of Fairview/Roosevelt Avenue, Islip Terrace, site owned by Suffolk
County, applicant Wishful Seed for Islip Terrace,
x Town of Smithtown: $75,000 for sidewalk renovation and brick paving on
north side of Main Street, Smithtown, site owned by the State of New
York, applicant The Greater Smithtown Chamber of Commerce,
x Town of Smithtown: $33,000 for the installation of a pedestrian crosswalk
including pavers, flute pole and arm w/blinking lights, site owned by Town
of Smithtown, applicant St. James Chamber of Commerce,
x Town of Southampton: $84,000 for installation of a public walkway and
lighting of Barcus Park, Montauk Highway, Hampton Bays, site owned by
Town of Southampton, applicant Hampton Bays Beautification
Association,
x Town of Southold: $26,000 to complete municipal parking lot on Main
Street, site owned by the Town of Southold, applicant North Fork
Chamber of Commerce.

¾

Resolution No. 823-2008 appropriated $500,000 for Round III; as of April 24,
2009, no funds have been expended or encumbered, $500,000 is the free
balance. The nine following communities are identified as the intended
recipients of Round III funds:
x Town of Babylon: $67,000 for pedestrian and street lighting at the
intersection of Deer Park Avenue and Phelps Lane, site owned by Suffolk
County, applicant North Babylon Athletic Club,
x Town of Babylon: $56,000 for paving, street lights, irrigation and
drainage, site owned by Suffolk County, applicant Copaigue Chamber of
Commerce,
x Town of Brookhaven: $30,000 for installation of decorative park lighting,
site owned by the Town of Brookhaven, applicant Medford Taxpayers and
Civic Association, Inc.,
x Town of Huntington: $65,890 for construction of a retaining wall, site
owned by the Town of Huntington, applicant Huntington Historical Society,
x Town of Huntington: $13,500 for Micro-pave, curbing, street lighting and
parking lot striping, site owned by the Town of Huntington, applicant
Huntington Historical Society,
x Town of Islip: $77,360 for lighting and pavers along First Avenue and
Brentwood Road, site owned by the Town of Islip, applicant Brentwood
Chamber of Commerce,
x Town of Islip: $60,000 for the redesign of a Village Green, site owned by
Suffolk County, applicant Central Islip Civic Council,
x Town of Islip: $42,900 for lighting, pavers, curbing and street trees along
Park Avenue, site owned by the Town of Islip, applicant C of C of Greater
Bay Shore,
x Town of Riverhead: $87,350 for improvements to pedestrian walkway,
driveway, outdoor performance space and renovations at East End Art
Council, site owned by the Town of Riverhead, applicant Riverhead
Chamber of Commerce.

Budget Review Office Evaluation
This capital project was initiated by the County Executive in 2004 to provide funds to
communities for major downtown beautification renewal projects.
Community groups request funding from the County for their downtown beautification
and renewal projects. These projects are reviewed and selected by the Downtown
Revitalization Citizens Advisory Panel. Representatives from each County Legislative
District sit on the board of the Downtown Revitalization Citizens Advisory Panel
(DRCAP). DRCAP has established a comprehensive merit-based selection process to
identify downtown beautification renewal projects that are intended to economically
improve distressed communities.

The Adopted 2009 Capital Budget includes $500,000 for Round IV. The Downtown
Revitalization Citizens Advisory Panel has the responsibility to review and recommend
to the Legislature for its consideration the Round IV grant allocations totaling $500,000.
In the aggregate, since 2005 the Legislature has appropriated a total of $1.25 million of
which $229,976 has been expended, $343,067 is encumbered and the available
balance is $676,957. The Legislature may wish to re-examine the necessity for an
annual commitment to this project.
The Budget Review Office strongly recommends that prior to any new appropriations for
Round IV Economic Development, the Downtown Revitalization Citizens Advisory Panel
should provide the Legislature with a progress report on Rounds I, II and III.
6418MUN10

Culture and Recreation: Parks
(7000 & 7100)

EXISTING
PROJECT TITLE

PROJECT NO.

Fencing and Surveying Various County Parks
BRO Ranking:

7007

32

Exec. Ranking:

Total

32

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$735,000

$200,000

$200,000

$180,000

$0

$180,000

Scope and Description of Project as Previously Approved
The Parks Department acquires properties through acquisition and bequests. Some of
these sites need fencing to protect the public from injury and to mitigate County liability
for hazardous and/or dangerous conditions which could develop at these sites as well
as to delineate areas for specified activities. This project provides for surveying and
installation of fencing at County parks where necessary and appropriate.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program funding presentation is at the
adopted funding level however, it defers $180,000 adopted in 2011 to 2012 and is
$400,000 less than requested, as detailed in the table that follows.
Comparison of the CP 7007 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$180,000
$0 $180,000
$0
Proposed
$360,000
$180,000
$180,000
N/A
$0
Adopted
$360,000
Proposed less Adopted
$0 ($180,000) $180,000
$0
$0
$180,000
$180,000 $200,000
$200,000
Requested
$760,000
Proposed less Requested
$0 ($180,000) ($20,000) ($200,000) ($400,000)

Status of Project
¾ The $150,000 included in the 2008 Adopted Budget was used to offset the cost
of the new jail/correctional facility in Yaphank, Resolution No. 1116-2008.
¾ An appropriating resolution is needed for the $200,000 that was adopted in
2009.
¾ As of April 24, 2009, this capital project has $175,000 appropriated with an
uncommitted balance of $25,738.

Budget Review Office Evaluation
The Budget Review Office recognizes that this project enables the Parks Department to
fence in the County’s existing and newly acquired parkland properties. It allows the
Department to repair and maintain existing fencing, close off roads, restrict access,
secure safety hazards, and define property boundaries, which makes it easier for the
Park Police Officers to secure and patrol the County’s parkland assets thereby reducing
the potential for damage and/or liability at these locations. It also facilitates the
extensive use of fencing that is used to prevent beach erosion and promote dune
growth and to protect endangered species, such as the Piping Plover, by restricting
access to nesting areas. Additionally, the surveying funds are used to survey parkland
as needed and maintain a comprehensive record of beach nourishment and
preservation efforts by systematically surveying the dune and beach profiles. This
record is being used to establish a baseline of data for engineering future beach
nourishment projects, and as a reference to justify future requests to the state or federal
government for disaster aid that may occur if new storms decimate the coastline.
The Budget Review Office agrees with the Proposed 2010-2012 Capital Budget and
Program funding schedule for this project. However, in 2012 we recommend changing
the funding designation from serial bonds (B) to transfer from the General Fund (G) in
accordance with Local Law 23-1994. The proposed budget allows the department to
progress this project as adopted and requested in the coming year. Additionally, as of
April 24, 2009, this project has an uncommitted balance of $25,738. Considering this
and the $180,000 included in 2012, the proposed funding schedule for 2010-2012 is
reasonable at this time. The progress and fiscal needs of this capital project will be
reviewed in 2010 at which time there may be a need to add funding to 2011 given the
ongoing nature of this capital project. We recommend that the Department’s future
budget requests include a list of sites with associated cost estimates and expected
completion dates.
7007Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to Campgrounds
BRO Ranking:

7009

38

Exec. Ranking:

Total

38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$11,798,000

$1,175,000

$1,175,000

$500,000

$1,000,000

$1,400,000

Scope and Description of Project as Previously Approved
The County operates many active use campgrounds and picnic areas which are heavily
used by the public during the main park season (mid May through mid September) and,
to a lesser degree, on a year round basis. This project provides funds for the following:
¾
¾
¾
¾
¾

Major renovation or replacement of restrooms, showers, playground equipment
and other park facilities
Construction of sanitary/shower facilities, campsites, and playgrounds
Installation of electric, sewer and water for campsites and the revegetation of
campsite hardpan areas
Construction and/or renovation of park offices, check-in, and EMT stations
Modifications to facilities to comply with ADA regulations

Proposed Changes
The Proposed 2010-2012 Capital Budget and Program reschedules and increases the
previously adopted funding level by $20,000 and is $2.155 million less than requested,
as detailed in the table that follows.
Comparison of the CP 7009 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$500,000 $1,000,000 $1,400,000 $1,500,000
Proposed
$4,400,000
$2,030,000 $1,750,000
N/A
$600,000
Adopted
$4,380,000
Proposed less Adopted
($1,530,000) ($750,000) $1,400,000
$900,000
$20,000
$1,530,000 $1,750,000 $1,900,000 $1,375,000
Requested
$6,555,000
Proposed less Requested ($1,030,000) ($750,000) ($500,000)
$125,000 ($2,155,000)
Note: This project also includes $1 million in 2008 that was appropriated via Resolution No. 11802008; however, to date this appropriation does not have a companion bonding resolution adopted.

Status of Project
¾ Cupsogue Beach, as per the department’s request, is in the planning stages for
a walkway to the bay.
¾ West Hills, as per the department’s request, will have windows replaced in
2009.
¾ Cedar Point, Parks has requested that the check-in building at the entrance to
the park be replaced. Once the program is evaluated, recommendations will be
made to Parks. Regarding the Cedar Point Master Plan, Parks has requested
DPW do an in-depth study of the park. The park is in need of a new storage
facility and campground upgrades. This evaluation shall help the process of
properly siting the new facilities and planning a course for the future.
¾ Blydenburgh, as per the DPW Monthly Status Report for March 2009, Parks
has requested that an outdated restroom in the park be replaced. DPW will
assess the existing building and evaluate the parks needs. The department’s
request indicates that planning for an addition to the Park Office building will
start in 2009.
¾ Resolution No. 1180-2008 appropriated $1 million that was included in the 2008
adopted budget; however bonding Resolution No. 1181 was not adopted. The
proposed budget does not include this funding. A bonding resolution is needed
to finance the $1 million in campground improvements that were adopted in
2008.
¾ An appropriating resolution is needed for the $1,175,000 that was adopted in the
2009 capital budget.
¾ As of April 24, 2009, this project has $6,223,000 appropriated with an
uncommitted balance of $1,770,100.
Budget Review Office Evaluation
Camping is a significant Parks Department source of revenue. Improvements funded in
this capital project are expected to increase the Department’s revenue by attracting
additional patrons to the campgrounds. Improvements to the campgrounds, such as
expanding the water and electric services, will have a minimal fiscal impact on the
operating budget for utility related expenses.
The Budget Review Office agrees with the funding as scheduled in the Proposed 20102012 Capital Budget and Program for this capital project. The proposed budget is
reasonable given the following:
¾ Although the proposed budget reschedules the adopted funding, it includes
$20,000 more for this capital project.
¾ In the upcoming year, the department will potentially have $3,270,100 available
for campground improvements; $1,770,100 in previously appropriated
uncommitted funds; $1 million if a bonding resolution is adopted for the 2008
funds, and $500,000 included in the proposed budget for 2010.
¾ In 2010, the progress and fiscal needs of this project will be reevaluated.
7009Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Heavy Duty Equipment for County Parks
BRO Ranking:

7011

38

Exec. Ranking:

Total

38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,379,000

$190,000

$190,000

$228,000

$180,000

$260,000

Scope and Description of Project as Previously Approved
Funding included for this on-going project is used to purchase heavy-duty equipment for
use throughout the County’s park system. Equipment purchased under this project is
specialized in nature and has a relatively long useful life, typically more than ten years.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program reschedules and reduces the
funding for the Parks Department’s heavy-duty equipment. As shown in the table that
follows, the proposed funding is $212,000 less than adopted and $630,000 less than
requested.
Comparison of the CP 7011 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$928,000
$228,000 $180,000
$260,000
$260,000
Proposed
$470,000 $270,000
N/A
$400,000 $1,140,000
Adopted
Proposed less Adopted
($242,000) ($90,000)
$260,000 ($140,000) ($212,000)
$398,000 $270,000
$410,000
$480,000 $1,558,000
Requested
Proposed less Requested
($170,000) ($90,000) ($150,000) ($220,000) ($630,000)

Status of Project
¾ An appropriating resolution is needed for the $190,000 that was adopted in 2009
for needed equipment. A preliminary analysis indicates that the department’s
needs could include a 4WD specialty truck and a large rotary mower.
¾ As of April 24, 2009, this capital project has $1,195,000 appropriated with an
uncommitted balance of $333,026.
Budget Review Office Evaluation
Heavy duty equipment is stored at County facilities at Cathedral Pines, West Sayville
and Indian Island where it is transported for use throughout the parks system. The
purchase of heavy-duty equipment is essential to maintaining and making

improvements to the County’s vast array of parkland and facilities. Outdated or
unreliable equipment as well as the lack of appropriate equipment can cause either
delays in a particular project or an expense to the County for the rental of the
appropriate equipment to progress a project. If the department cannot rent the required
equipment then an additional expense to the County may result from having to contract
out the work or the particular project may not progress. This project is expected to have
a positive fiscal impact on the operating budget. The purchase of updated heavy duty
equipment will allow the department to work more efficiently and will mitigate the need
to enter into contractual agreements to complete projects.
The Budget Review Office agrees with the Proposed 2010-2012 Capital Budget and
Program funding schedule for this project. Although the Proposed 2010-2012 Capital
Budget and Program reschedules and reduces the funding for the Parks Department’s
heavy-duty equipment purchases, it does provide $228,000 in the upcoming budget
year and the department also has $333,026 in previously appropriated uncommitted
funds available. Future capital budget requests should include a prioritized list with
associated cost estimates for heavy-duty equipment purchases in the Parks
Department. The Budget Review Office recommends changing the funding
presentation in 2012 and SY from serial bonds to transfer from General Fund in
accordance with Local Law 23-1994.
7011Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to Peconic Dunes County Park
BRO Ranking:

7050

38

Exec. Ranking:

Total

Not Included

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,740,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
In 1968, the County acquired the Peconic Dunes County Park in Southold. Activities at
the park include a Cornell Cooperative Extension day time and overnight recreational
summer camp, Suffolk County Probation Department’s juvenile day reporting program
and a variety of special environmentally oriented programs for youth and groups during
the off season. The Parks Department believes that the Peconic Dunes County Park,
with its unique location fronting Long Island Sound, has potential for use as a year
round nature learning center, conference center and environmental/interpretative
center. After years of neglect most, if not all, of the buildings and structures are in need
of repair, replacement, or demolition. This project provides funding to reconstruct,
renovate, or build replacement or new facilities on site.

The Adopted 2009-2011 Capital Program included this project with a total estimated
cost of $1,290,000.
Proposed Changes
¾ The Proposed 2010-2012 Capital Budget and Program does not include this
project.
¾ The Parks Department requested to increase the funding level for this project by
$450,000 with $50,000 in 2011, $200,000 in 2012, and $200,000 in SY.
Status of Project
¾ Unless the existing structures are renovated, or in some cases replaced, much of
Peconic Dunes County Park could be closed for use. This would result in a loss
of recreational opportunities for County residents and a negative impact on the
County’s operating budget from a loss in revenues.
¾ Some of the residential buildings (“sand castles”) have been renovated.
¾ Some of the dilapidated buildings have been demolished.
¾ Public water has been brought into the park.
¾ As of April 24, 2009, there is $1,290,000 appropriated for this project, of which
there is an uncommitted balance of $656,815.
Budget Review Office Evaluation
Peconic Dunes County Park is a former private summer camp situated on
approximately 68 acres of mostly wooded property with a 1,400 foot stretch of sandy
beach fronting the Long Island Sound. It has access to a 32 acre spring-fed fresh water
lake. A not for profit licensee operates a camp at this site which has a peak utilization
period of July and August. The location offers a unique and ecologically diverse terrain
which the environmental education center takes advantage of by offering a variety of
special environmentally oriented programs for youth groups during the “off season”.
There are both daytime and overnight programs offered. There are approximately 28
buildings including an office, barn, maintenance building, dining hall, infirmary, nature
lodge, and cabins along with assorted other structures such as docks. The
maintenance division of the Parks Department completed a structure and facility report
in 2001 detailing the specific needs of each structure and the overall park. This project
is expected to have a positive fiscal impact on the operating budget. Improvements to
the nature learning center, conference center and environmental/interpretive center will
allow Peconic Dunes County Park to be used year round. The additional patronage to
the park should increase revenues. The alternative to this project is to not fund the
improvements, which will cause the buildings to further deteriorate and potentially be
closed to public access, expose the County to possible liability issues, and will have a
negative fiscal impact on revenues that this site generates.

The Budget Review Office recommends adding $50,000 to 2011 in planning as
requested by the department to plan for the considerable improvements that are needed
at this site, including but not limited to the improvements to, restoration of or
reconstruction of existing buildings, structures, and docks, and upgrading or
improvements to the electrical systems, sewage systems and water supply system
infrastructure. The Parks Department and DPW should use the structure and facility
report completed in 2001 to develop a master plan that includes a prioritized list of all
necessary improvements. This information should be included in future capital budget
requests for this project with detailed phases, cost estimates and expected completion
dates. The 2011 planning funds can be utilized to begin the planning and design phase,
which will provide the department with practical construction estimates to be considered
for inclusion in the capital budget and program. In the upcoming year, we recommend
that the Parks Department work in conjunction with DPW to utilize the uncommitted
balance of $656,815 to address priority health and safety improvements as soon as
possible.
7050Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Establishment of Dog Runs at County Facilities
BRO Ranking:

7065

30

Exec. Ranking:

30

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$50,000

$50,000

$50,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the construction of dog runs, which will be utilized by families
with pet dogs, at various county facilities. The new dog runs are in addition to the two
facilities already planned or operated by the County at West Hills County Park and
Blydenburgh County Park.
The Adopted 2009-2011 Capital Program included this project with a total estimated
cost of $100,000.
Proposed Changes
¾ The Proposed 2010-2012 Capital Budget and Program includes this project at a
total estimated cost of $50,000.
¾ The department requested to increase the funding level for this project from
$50,000 to $210,000 by adding construction funds of $80,000 in 2011 and
$80,000 in 2012.

Status of Project
¾ Resolution No. 566-1998 directed the Parks Department to construct a dog run
within West Hills County Park and in other County parks as deemed pertinent
and appropriate.
¾ Local Law 17-2003 authorized the Parks Department to construct a trial dog run
at Coindre Hall and a dog run at West Hills County Park in Huntington.
¾ Local Law 28-2005 authorized the Parks Department to construct a dog run at
Blydenburgh County Park, Town of Smithtown. This dog run opened in the fall
of 2007.
¾ Resolution No. 461-2007 directed the Commissioner of the Parks Department to
identify locations within at least five Suffolk County parks that can be used as a
dog park and, to the extent practicable, achieve geographic balance in
identifying locations for dog parks and directed the Commissioner to submit a
written report containing his recommended sites to the Suffolk County Executive
and each member of the Suffolk County Legislature within 120 days of the
effective date of this resolution, which was adopted on May 15, 2007. On
September 28, 2007 Parks submitted to the Legislature a report containing 6
potential sites at which a dog park could be sited. These sites were Gardiner
County Park, the Peconic H property, the former DARE site at Smith Point
County Park, Cherry Avenue in West Sayville, a site near Indian Island County
Park and a site located in Coram.
x Parks has been examining a number of other possible sites, both for
fenced dog run areas as well as natural borders dog areas and has had
field meetings with several legislators and representatives of the dog run
advocates. The department has been looking at sites in south-central and
central Suffolk as well as southwestern Suffolk. Due to potential
environmental and planning constraints, Parks has not formally identified
all of these sites nor prepared a written report with the possible sites. The
department plans to obtain additional information about the feasibility of
the potential sites and a preliminary indication of acceptability from the
dog run advocacy organizations.
¾ The $50,000 included in the 2008 adopted budget was never appropriated.
¾ The department has commenced establishing a natural borders dog run at a
small park located on Roe Avenue in East Patchogue, which is expected to open
in Summer 2009.
¾ As of April 24, 2009, this project has no funding appropriated.
Budget Review Office Evaluation
This project will install separate fenced-in dog runs for small and large dogs, water
fountains for the dogs, park benches and other ancillary improvements to establish dog
runs in various County Parks. The construction of these facilities will offer dog owners
the opportunity to exercise and socialize their pets in a controlled atmosphere. The
alternative to this project is not to construct these facilities which could lead to

overcrowding at the current facilities. This project is expected to have a minimal fiscal
impact on the operating budget.
The Budget Review Office recommends adding $80,000 in 2011 and $80,000 in 2012 in
construction, as requested by the department. This will give the department time to
identify the sites that the dog parks will be established in and the funding to do so.
Future capital budget requests for this project should include a list of sites with their
associated cost estimates and expected completion dates.
7065Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements at Cupsogue County Park
BRO Ranking:

7080

38

Exec. Ranking:

52

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$990,000

$0

$0

$0

$0

$100,000

Scope and Description of Project as Previously Approved
This capital project will provide for improvements at Cupsogue County Park.
Improvements include but are not limited to:
¾ New lifeguard/operation center
¾ Pavillion upgrade (electrical, plumbing), new roof
¾ Construct new sanitary facility
¾ New ramp/walkway for bay access
¾ Construct covered storage facility
¾ Beach nourishment/erosion control
Proposed Changes
¾ This capital project was not included in the Adopted 2009-2011 Capital Budget
and Program.
¾ The Proposed 2010-2012 Capital Budget and Program includes $100,000 in
2012 for planning and $650,000 in SY for construction and is $700,000 less than
the requested, as detailed in the table that follows.

Comparison of the CP 7080
Proposed and Requested Capital Budgets for 2010 through SY
Capital Budgets
2010
2011
2012
SY
2009-SY
$750,000
$0
$0
$100,000 $650,000
Total Proposed
$1,450,000
$500,000
$250,000
$250,000 $450,000
Total Requested
Proposed less Requested ($500,000) ($250,000) ($150,000) $200,000 ($700,000)

Status of Project
¾ The traffic flow improvement project was expected to be initiated in the latter part
of this year. However, recent analysis by the department and DPW has
uncovered several unresolved issues which will delay its start. This will allow for
a more optimal traffic pattern, enhancing visitor safety.
¾ As of April 24, 2009, this project has an uncommitted balance of $120,000 in
construction, which can be attributed to the delay in commencing construction.
Budget Review Office Evaluation
Cupsogue Beach in West Hampton is one of the largest revenue producing parks in the
County’s park system. This 296 acre barrier beach park offers lifeguard-supervised
swimming, sunbathing on white sand beaches, saltwater fishing, scuba diving, camping,
outer beach access, a food concession, restrooms, first aid center, showers, changing
rooms, and special events in season. The park’s infrastructure has suffered significant
damage due to coastal storms and nor’easters in the past several years and is in need
of improvements.
The Budget Review Office recommends supporting this significant revenue generating
park by adding $100,000 in 2010 for planning as requested by the department and
$400,000 in 2011 for construction, which defers the department’s construction request
by one year. As the scope of this capital project indicates, there are several
improvements that are needed at this location. Commencing the planning and design in
2010 will provide the department with the associated construction cost estimates for this
capital project, which should be included in the department’s future capital budget
requests for this project, with detailed phases and expected completion dates. This
project will be reevaluated in 2010, at which time the funding level for construction in
2011 can be adjusted if there is a demonstrated need.
7080Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Meter Installation and Utility Accountability
BRO Ranking:

7081

41

Exec. Ranking:

41

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$200,000

$100,000

$100,000

$0

$0

$100,000

Scope and Description of Project as Previously Approved
This project provides for the installation and/or improvement of utility meters at various
Parks facilities allowing the Parks Department to verifiably segregate the cost of utility
usage between Parks Department offices and licensees. It will increase accountability
of licensees and potentially reduce the Parks Department’s utility costs.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program includes $100,000 more than
the Adopted 2009-2011 Capital Budget and Program; however, it is $200,000 less than
requested.
Status of Project
¾ An appropriating resolution is needed for the $100,000 that was adopted in
2009.
¾ As of April 24, 2009, this capital project has no funding appropriated.
Budget Review Office Evaluation
The Budget Review Office recommends adding $100,000 in 2011 for construction, as
requested by the department; however, the department’s request includes the funding in
site improvements. This capital project supports the department’s efforts to install
meters and have utility accountability thereby allowing the department to accurately bill
licensees for their electric usage, which will potentially reduce the Parks Department’s
utility costs. We recommend that the department include a prioritized list of sites for the
meter installation and utility accountability projects in its future capital project requests
with associated cost estimates and expected completion dates.
7081Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Restoration of West Neck Farm (AKA Coindre Hall), Huntington
BRO Ranking:

38

Exec. Ranking:

Total

7096
38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,614,000

$500,000

$500,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the restoration of Coindre Hall, including the restoration of the
main building, Boathouse, historic garage, Boathouse dock and maintenance garage.
The Parks Department plans to eventually open the entire facility and grounds to public
use.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program does not include funding for this
capital project. It is $250,000 less than adopted and $1,750,000 less than the
department requested, as detailed in the table that follows.
Comparison of the CP 7096 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$0
$0
$0
$0
$0
Proposed
$250,000
$0
$0
$0
Adopted
$250,000
Proposed less Adopted
($250,000)
$0
$0
$0
($250,000)
$250,000
$500,000
$500,000
$500,000
Requested
$1,750,000
Proposed less Requested
($250,000) ($500,000) ($500,000) ($500,000) ($1,750,000)

Status of Project
¾ Coindre Hall has been listed on the National Register of Historic Places (NRHP)
since 1985.
¾ Resolution No. 449-1988 dedicated and incorporated the site into the Suffolk
County Historic Trust.
¾ A historic structure survey of the Boathouse done on August 31, 2006, stated,
“With its proximity so close to the water, its location on top of what was once
marshland and the ongoing deterioration by the weather, it is felt that without
immediate intervention, loss of the remaining structure will occur.” This report
suggests that the roofing should be the first issue addressed as the constant
penetration of water is rotting the wood floors and rusting the structural steel
elements. Amongst the additional issues, it is evident to the naked eye that the

¾

¾

¾

¾

¾

tower is leaning to the West, the stucco finish is in very poor condition, interior
stairs are unsafe for use, the north and south porches require complete
reconstruction, windows and doors need to be restored or reconstructed, both
chimneys are in need of repair, the entire electrical system needs to be reviewed
and reconstructed to bring the building up to code, plumbing needs to be
completely redesigned and a new heating system needs to be designed. An
estimate of $371,000 to $564,500 was given to secure and stabilize the
Boathouse while total restoration of the structure is estimated at $3,450,500 to
$4,311,500.
Boathouse design work continues. The Town of Huntington had agreed to
contribute funds toward this project. However, County efforts to consummate
this agreement have not been successful. Therefore, DPW has asked the
consultant to proceed with a base bid design based on the premise that these
funds will not be forthcoming. Several alternates will be included so that
additional work can be completed if monies become available before the
issuance of construction contracts. The passing of the sub-consultant delayed
the projects estimated letting from late fall to spring 2009. A replacement subconsultant has been selected and the design has resumed progress.
The County continues to work toward establishing an agreement with Sagamore
Rowing Association which stores its racing shells using half of the first floor of
the Boathouse. Sagamore Rowing Association has completed several
improvements to the Boathouse, including the restoration of existing entrance
doors and the upgrading of electric.
Resolution No. 1396-2007 authorized an operating agreement and lease with
the Town of Huntington for use of the Boathouse. The operating agreement and
lease is for a ten year term with two options to renew of five years each, for its
use, occupancy, operation, and maintenance in consideration of $600,000 being
contributed by the Town toward the repair and restoration of the Boathouse.
However, as noted above, the Town has not transferred the money to the
County and a formal contract has not been executed.
A historic structure survey of the Coindre Hall Main House, constructed in 1912,
was done on August 31, 2006. This structure is currently used as a catering hall
as well as office space for Splashes of Hope, a non-profit organization. As
indicated in this report, the Coindre Hall Main House is in decent condition with
some problems that need to be corrected, which include trees and shrubs are
causing damage to the stucco siding, windows and doors need repair or
replacement, chimneys are in need of repair, and the porte-cochere on the west
side needs to be stabilized or completely restored. Cost estimates to secure
and stabilize this structure are $400,000 to $650,000; while total restoration of
the structure is estimated at $5 million to $7 million.
As per DPW’s Monthly Report for March 2009, Parks has requested several
renovations and improvements be made to the Coindre Hall Main House,
including repairs to the Porte Cochere, Stucco finishes, and parking area. The
scope of work will be evaluated and an RFP will follow.

¾
¾

An appropriating resolution is needed for the $500,000 that was adopted in
2009.
As of April 24, 2009, this project has $2,114,000 appropriated, with an
uncommitted balance of $1,614,393, which the department plans on using
toward the restoration of the Boathouse.

Budget Review Office Evaluation
Coindre Hall, also known by its historically accurate name, West Neck Farm, is located
in the Village of Lloyd Harbor in the Town of Huntington and was constructed by George
McKesson Brown in 1912. It is one of two “Gold Coast” estates owned by the County
and was acquired in 1973. For many years, the site was vacant before its short-lived
use as a private school and seminary, and eventual ownership by the County.
Beginning in 1995, funds were provided to stabilize and secure the main building and
other structures. Much of the first floor and the attached gymnasium structure of the
main building are being used by a variety of groups. Licensed concessionaires operate
a catering business in the main building. The second floor of the main building is used
occasionally although it has not been restored. The Boathouse, a significant building
fronting the bay down the hill from the main building, has serious structural deficiencies
that have been stabilized. Restoration of this historical and architecturally significant
“gold coast” estate will include interior, exterior, infrastructure systems of buildings
including the main house, Boathouse, garages and dock, grounds, roads, walkways,
utilities, and other improvements as needed. The alternative to this project is to allow
the buildings to further deteriorate thereby significantly increasing future restoration
costs and reducing revenue from this site.
The Budget Review Office recommends adding $250,000 in 2010 for construction as
adopted and requested, to progress the improvements needed to the Main House,
especially the Main House porte-cochere, roof over the carport, as it is actively used
and currently considered a safety issue. The progress and fiscal needs of this capital
project will be reevaluated in 2010 when additional funding may need to be added,
depending on the bid results of the RFP that DPW is working on. The department’s
capital project budget request for this site next year should include the following:
¾ A supplement with its capital program request detailing the use of funds from the
County’s license agreement with the Sagamore Rowing Association.
¾ A master plan for the restoration of Coindre Hall that includes a detailed
prioritized list of capital improvements by structure to be addressed with
associated cost estimates and expected completion dates as well as a detailed
explanation of the County’s, Huntington Township’s and the Sagamore Rowing
Association’s financial commitments.
In the upcoming year, the department should work in conjunction with DPW to prioritize
site improvements and expend the uncommitted balance of $1,614,393, the $500,000
adopted in 2009 pending appropriation and the $250,000 we recommend adding in
2010 if adopted.
7096Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Reconstruction of Spillways in County Parks
BRO Ranking:

7099

55

Exec. Ranking:

Total

55

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,245,000

$300,000

$300,000

$350,000

$350,000

$0

Scope and Description of Project as Previously Approved
This project provides for the planning and reconstruction of spillways, dams and culverts
throughout the various County parks to control the flow of water in rivers, lakes and
ponds. Properly maintaining the level and flow of the water controls flooding and
reduces erosion.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program includes $500,000 more than
the Adopted 2009-2011 Capital Budget and Program and includes $1.2 million as
requested; however, the funding requested by the department in 2012 is deferred to SY,
as detailed in the table that follows.
Comparison of the CP 7099 Adopted and Requested Capital Budgets for 2010 through SY
to the Proposed 2010-2012 Capital Budget
Capital Budgets
2010
2011
2012
SY
2010-SY
$1,200,000
$350,000 $350,000
$0 $500,000
Proposed
$350,000 $350,000
$0
$0
Adopted
$700,000
Proposed less Adopted
$0
$0
$0 $500,000
$500,000
$350,000 $350,000
$250,000 $250,000 $1,200,000
Requested
Proposed less Requested
$0
$0 ($250,000) $250,000
$0

The Proposed 2010-2012 Capital Budget and Program reprograms $300,000 that was
adopted in 2009 and includes all funding in construction instead of $50,000 in planning
and $250,000 in construction.
Status of Project
¾ The Parks Department and DPW inspect and identify sites to be addressed by
this project.
¾ Reconstruction of spillways, dams, culverts and similar structures is an ongoing
process. These projects are not included in DPW’s project for culvert
restoration, CP 5371. Projects include work at Brookside Park in Sayville,

¾
¾

Blydenburgh Park in Smithtown, Hubbard Park in Flanders, and Fuch’s Pond in
Huntington.
An appropriating resolution is needed for the $300,000 that was adopted in
2009.
As of April 24, 2009, this project has $745,000 appropriated with an
uncommitted balance of $555,688.

Budget Review Office Evaluation
This project addresses the reconstruction of spillways, dams, culverts and similar
structures in various County parks and historic sites that are in danger of failing. These
structures primarily control the flow of water in rivers, lakes and ponds to prevent
flooding, control water levels and reduce erosion. Failure of these structures could
result in the flooding of adjacent property, washing out of roadways and walkways,
erosion that will endanger wildlife habitats, elimination of recreational opportunities,
creation of breeding grounds for mosquitoes, and the change of the flow of rivers or the
size and shape of lakes and ponds. There is a negligible positive operating budget
impact expected as a result of this project. Costs that may be associated with
emergency pumping to help keep water levels stable and to prevent intrusion of water
into neighboring areas will be reduced. This project is also expected to have a positive
impact on the capital budget as a result of it mitigating damage to County-owned
parkland properties. Preventing further damage will reduce the cost of future repairs.
The Budget Review Office agrees with the Proposed 2010-2012 Capital Budget and
Program funding schedule. It will allow the department to progress this project in the
upcoming year as adopted and requested. Future capital budget funding requests
should include a prioritized list of sites with associated cost estimates and expected
completion dates for each location to be addressed through this capital project. We
recommend that the source of funding be changed from serial bonds (B) to transfer from
the General Fund (G) for this project in SY in accordance with Local Law 23-1994, payas-you-go.
7099Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to County Marinas
BRO Ranking:

7109

38

Exec. Ranking:

Total

38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,140,590

$200,000

$200,000

$0

$0

$160,000

Scope and Description of Project as Previously Approved
This project provides for reconstruction and/or new facilities at the County's four
marinas, Timber Point East, Timber Point West, Shinnecock Marina, and the marina
facility in Shirley that is adjacent to Smith Point County Park. In 2008, the scope of this
project was expanded to include Tuthill Marina bulkhead, pending acquisition.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program reschedules and increases the
funding level for this project by $560,000; however, it includes $600,000 less than the
department requested, as detailed in the table that follows.
Comparison of the CP 7109 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$0
$0
$160,000 $800,000
Proposed
$960,000
$200,000
$200,000
$0
$0
Adopted
$400,000
Proposed less Adopted
($200,000) ($200,000)
$160,000 $800,000
$560,000
$160,000
$300,000
$500,000 $600,000 $1,560,000
Requested
Proposed less Requested ($160,000) ($300,000) ($340,000) $200,000 ($600,000)

Status of Project
¾ The $300,000 included in the 2008 Adopted Capital Budget was used to offset
the cost of the new jail/correctional facility in Yaphank, Resolution No. 11162008.
¾ Projects include but are not limited to: electrical upgrades at Timber Point East
Marina, additions of floating docks at Shinnecock and Timber Point East
marinas, and bulkhead replacement / resurfacing at Shinnecock Marina.
¾ An appropriating resolution is needed for the $200,000 that was adopted in
2009.
¾ As of April 24, 2009, this project has $1,980,590 appropriated with an
uncommitted balance of $983,920.

Budget Review Office Evaluation
This project will improve County marinas through major rebuilding and/or replacement
of existing facilities such as docks and walkways. It will improve, replace or build new
public restrooms, pump-out stations, boat slips, floating docks, pilings, launching ramps
and will add or upgrade water and electric hook-ups for boaters as well as include other
improvements. The alternative to this project is to continue to operate the County
marinas using limited operating budget funds for improvements while the facilities
deteriorate, which potentially can lead to a decrease in the number of boaters using the
marinas and a loss of revenue. Maintaining the facilities mitigates the potential for
increased replacement costs, loss of use and a potential decrease in revenues. The
County marinas generate a significant amount of revenue from both seasonal and
transient slip rentals.
The Budget Review Office recommends adding $160,000 in 2010 for construction, as
requested by the department for improvements at Smith Point, which include but are not
limited to the pump out station, electrical upgrades, and office improvements. Planning
for the projects at this site is complete. Deferring the construction funds will potentially
escalate the costs of these improvements and delay the progress at Smith Point. In
2010, the progression and the fiscal needs of this project will be reevaluated at which
time funding may need to be added to 2011 for site improvements and construction at
the County’s marinas. The department’s future capital budget requests should include a
prioritized list of sites with associated cost estimates and expected completion dates for
each marina to be addressed through this capital project.
7109Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Restoration of Smith Point County Park
BRO Ranking:

7162

38

38

Exec. Ranking:

Total

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$20,415,000

$1,750,000

$1,750,000

$750,000

$750,000

$1,000,000

Scope and Description of Project as Previously Approved
This project provides for the restoration of Smith Point County Park. Planning and
development of a master plan for the park areas has been completed. The master plan
is being updated and the following projects are recommended to be initiated in the
coming years:
¾ Upgrade of the maintenance/operation facility

¾
¾
¾
¾
¾
¾

Renovation of the main pavilion
Repaving and lighting the main parking area
Improving pedestrian and vehicle flows
Dealing with shoreline erosion
Fishing Pier
Other improvements

Proposed Changes
The Proposed 2010-2012 Capital Budget and Program reschedules and increases the
funding level for this project by $500,000; however, it includes $500,000 less than the
department requested, as detailed in the table that follows.
Comparison of the CP 7162 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$3,500,000
$750,000
$750,000 $1,000,000 $1,000,000
Proposed
$1,000,000 $1,000,000
N/A $1,000,000 $3,000,000
Adopted
Proposed less Adopted
($250,000) ($250,000) $1,000,000
$0
$500,000
$4,000,000
$1,000,000 $1,000,000 $1,000,000 $1,000,000
Requested
Proposed less Requested ($250,000) ($250,000)
$0
$0 ($500,000)

Status of Project
¾ The fishing pier, that will be located off of the northeast end of the parking lot,
was bid in January 2008. The bids were opened and the first and second low
bidders were disqualified. The project was re-bid in August 2008 and again the
low bidder was disqualified for failure to meet the Apprenticeship Training
Program requirements. DPW was in the process of awarding contracts to the
second low bidder, but was delayed in progressing the execution by a
Temporary Restraining Order filed by the low bidder. The restraining order has
been lifted and DPW is proceeding with the award. DPW expects to begin
construction this spring and have it completed by December of 2009. Fire Island
National Seashore (FINS) completed their review and 30 day public comment
period. The County has its FINS and Army Corps of Engineers permits.
¾ A Master Plan update has been completed. Final copies of the report were
printed and delivered to Parks.
¾ In conjunction with the master plan, design upgrades to the electrical system
and campgrounds at Smith Point Park are being done. The construction
documents are nearing completion with an expected letting by mid-2009.
¾ A traffic study plan has been completed to address pedestrian safety concerns,
especially relating to access issues between the campground and pavilion.
¾ Funding was provided to design and construct a Skate Board Park via
Resolution No. 1278-2004, which appropriated $30,000 for planning and
Resolution No. 586-2004, which appropriated $250,000 for construction.

¾
¾

However, Resolution No. 204-2009 extended the authorization to construct the
skate park to December 31st, 2010 and indicates that the Town of Brookhaven
has agreed to lease to the County of Suffolk property upon which to build a
skate park. The prospective site for the skate park is located at 300 Mastic
Beach Road, Mastic Beach.
An appropriating resolution is needed for the $1,750,000 that was adopted in
2009.
As of April 24, 2009, this project has $15,165,000 appropriated with an
uncommitted balance of $1,391,689.

Budget Review Office Evaluation
Smith Point County Park is located on Long Island’s Fire Island barrier beach and is one
of the County’s most picturesque and heavily used parks, generating significant revenue
for the County. It is a large park that overlooks both the Great South Bay and the
Atlantic Ocean with lifeguard protected swimming, public restrooms and showers, a
food concession, campgrounds and outer beach (four wheel drive) access for permitted
salt water fishing. Restoration of Smith Point County Park will preserve this resource,
increase revenue from the public and will have a positive operating budget impact from
a reduction in operating funds being used for emergency repairs. The alternative to this
project is to allow the park to deteriorate by only providing emergency repairs through
the operating budget. This would reduce public use of the park and decrease the
County’s revenue.
The Budget Review Office agrees with the Proposed 2010-2012 Capital Budget and
Program funding schedule for this project. The proposed funding presentation is
reasonable given the following:
¾ Although the proposed budget reschedules the previously adopted funding, it
includes $500,000 more for this capital project.
¾ In the upcoming year, the department will potentially have $3,891,689 available
for the restoration of Smith Point County Park; $1,391,689 in previously
appropriated uncommitted funds; $1,750,000 if an appropriating resolution is
adopted for the funds included in 2009, and $750,000 in 2010 included in the
proposed budget.
In 2010, the progress and fiscal needs of this project will be reevaluated. Future capital
budget requests for this project should include a detailed list of the phases of the
updated Master Plan for this site including the cost estimates and expected completion
dates for each capital improvement that will be addressed.
7162Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to Gardiner County Park/Sagtikos Manor
BRO Ranking:

38

7164
Exec. Ranking:

Total

38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$825,000

$100,000

$275,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This capital project provides funding for improvements at Gardiner County Park and for
the renovation and restoration of the oldest of the County-owned historic sites, Sagtikos
Manor in West Bay Shore. This capital project includes renovating the exterior and
interior of the manor house and carriage house; installing an HVAC system;
constructing ADA accessible restrooms, landscaping, brick work, fencing, roadway, and
other site improvements.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program includes $300,000 less than
previously adopted and $700,000 less than the department requested, as detailed in the
table that follows.
Comparison of the CP 7164 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$0
$0
$0
$0
Proposed
$0
$100,000
$100,000
N/A
$100,000
Adopted
$300,000
Proposed less Adopted
($100,000) ($100,000)
$0 ($100,000) ($300,000)
$100,000
$200,000
$200,000
$200,000
Requested
$700,000
Proposed less Requested ($100,000) ($200,000) ($200,000) ($200,000) ($700,000)

In addition, the Modified 2009 Capital Budget includes a $175,000 State grant, which
increases current year funding to $275,000.
Status of Project
¾ Sagtikos Manor has been listed on the National Register of Historic Places
(NRHP) since 1976 and is eligible to be dedicated to the Suffolk County Historic
Trust. However, a resolution would need to be adopted.
¾ This project will restore Sagtikos Manor and its various outbuildings. The heating
system has been replaced, new roofs installed, and other improvements have
been completed. Further restoration will provide a visitor center in the former

¾
¾

¾
¾
¾

carriage house. The Carriage House will need ADA compliant restrooms.
Additionally, the department plans to restore the historic gardens at the Manor.
Additional works needs to be done at Gardiner Park including new walkways and
expanding parking access.
A historic structure survey of Sagtikos Manor Park was done on August 8, 2007.
This report indicates the following:
x Main House - $50,000 to $75,000 is needed to secure and stabilize the
Main House. This will provide for inventory of historic items, temporary
shoring and bracing, temporary structure replacement, stabilization of
water penetration and a partial temporary roof. Total restoration of the
structure is estimated at $750,000 to $1,200,000.
x Carriage House - $25,000 to $30,000 is needed to secure and stabilize
this support building that used to house horses, vehicles, and a caretaker
for the Manor but more recently has been used for storage. This would
provide for an inventory of historic items and removal of trees and soil,
temporary structure replacement and temporary roof. Total restoration of
the structure is estimated at $13,500 to $17,000.
x Garden House - $10,000 to $20,000 is needed to secure and stabilize
this support building that was used as a potting shed for the large brick
walled formula garden but currently is used to house garden equipment.
This would provide for removal of trees and soil, temporary structure
replacement and temporary enclosure. Total restoration of the structure is
estimated at $80,000 to $120,000.
x Buttery – $5,000 to $7,500 is needed to secure and stabilize this simple
gable roofed rectangular storage building, which would require removal of
trees and soil and a temporary roof. Total restoration of the structure is
estimated at $50,000 to $80,000.
The $100,000 included in the 2008 adopted budget was never appropriated.
An appropriating resolution is needed for the $275,000 scheduled in 2009.
As of April 24, 2009, this project has $550,000 appropriated with an
uncommitted balance of $340,356.

Budget Review Office Evaluation
Improvements to Gardiner County Park expanded with the County’s acquisition of
Sagtikos Manor and its various outbuildings. Historically, Gardiner Park was part of the
original estate. The intent of this project is not to finish the improvements at the park,
but to focus on the restoration of the manor as a valuable historic asset to the County.
The restoration will provide a unique learning opportunity for residents and patrons
through the proposed visitors’ center that is planned to be located in the former carriage
house. The alternative to this project is to rely on private funds and operating budget
funds for emergency repairs. This may cause this valuable County historic site to
deteriorate resulting in an increased expense to the County for restoration efforts.

The Budget Review Office agrees with the proposed funding schedule for this project.
Although the proposed budget is $300,000 less than adopted, $700,000 less than
requested and does not provide sufficient funds to convert the carriage house into a
visitors’ center it is reasonable considering:
¾ The historic structures survey indicates that the cost to secure and stabilize the
main, garden and carriage houses and buttery would be $90,000 to $132,500.
¾ This project will have $615,356 available to progress this project in the upcoming
year; $275,000 adopted in 2009 pending an appropriating resolution and an
uncommitted balance of $340,356.
We recommend that the department include a comprehensive plan for the
improvements that will be accomplished through this capital project in future capital
budget requests. This plan should identify which structures will be addressed along
with cost estimates and expected completion dates.
7164Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Renovations to Long Island Maritime Museum
BRO Ranking:

7165

38

Exec. Ranking:

Total

38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,282,500

$100,000

$100,000

$0

$100,000

$100,000

Long Island Maritime Museum

Scope and Description of Project as Previously Approved
This project provides for renovations to the Long Island Maritime Museum, including the
construction of handicapped accessible public restrooms, creation of an additional
exhibition area and construction of a storage area to house artifacts. The project also
provides funding for the renovation of the main building and improvements to the HVAC
systems.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program is $63,085 less than previously
adopted and $100,000 less than requested, as detailed in the table that follows.
Comparison of the CP 7165 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$0 $100,000 $100,000 $100,000
Proposed
$300,000
$163,085 $100,000
N/A $100,000
Adopted
$363,085
Proposed less Adopted
($163,085)
$0 $100,000
$0
($63,085)
$100,000 $100,000 $100,000 $100,000
Requested
$400,000
Proposed less Requested ($100,000)
$0
$0
$0 ($100,000)

Status of Project
¾ Renovations and improvements to the main exhibition hall and other buildings
are needed.
¾ ADA requirements need to be met to allow access to people with special needs.
¾ According to the DPW Monthly Status Report for March 2009, the electrical
improvements at the Maritime Museum involve replacement of deteriorated
panel boards and electrical feeders at various buildings for safety and utility.
The current work has been completed; closeout is in progress. Additional
funding is anticipated and the next priority items include providing a new
electrical feeder to the Oyster House and shore power to the boat slip.
¾ An appropriating resolution is needed for the $100,000 adopted in 2009.
¾ As of April 24, 2009, this project has $882,500 appropriated with an
uncommitted balance of $488,512.
Budget Review Office Evaluation
The Parks Department originally operated the Long Island Maritime Museum located in
West Sayville; however it is now operated by an independent contractor with County
support for utility costs and maintenance. This project provides for renovations and
improvements to the main exhibition hall and other buildings. The alternative is to
maintain the Museum at minimum levels using operating budget funds, as available, or
when possible, have the Museum volunteers do the restoration work. This project is

expected to reduce the County’s operating budget expenses for emergency repairs to
this important historical and cultural County asset.
The proposed funding presentation for this capital project is as requested by the
department with the exception of 2010. The Budget Review Office recommends adding
$63,085 in 2010 for construction in adherence with the 2008 omnibus, Resolution No.
418-2008, which added $63,085 for construction in 2010 for the County match, 10% of
the project cost, to construct a working boathouse and shop over the marine railway on
the grounds of the Long Island Maritime Museum in West Sayville in anticipation of
securing a grant from the Transportation Enhancement Program to provide 80% of the
project cost in the amount of $504,680 and an additional 10% of the project cost
($63,085) to be provided by the Long Island Maritime Museum.
7165Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to County Golf Courses
BRO Ranking:

7166

38

55

Exec. Ranking:

Total

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$9,447,000

$500,000

$500,000

$275,000

$0

$1,200,000

Scope and Description of Project as Previously Approved
The Parks Department operates and maintains three golf courses: West Sayville (Islip),
Indian Island (Riverhead) and Timber Point (Islip); a fourth (Bergen Point, Babylon) is
operated and maintained by a licensed concessionaire. The funds provided under this
project are used to make major improvements which cannot be accomplished in the
normal maintenance schedule.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program progresses this project in 2010
as adopted; however it defers the $1.2 million previously scheduled in 2011 to 2012.
Additionally, the proposed funding presentation is $1,225,000 less than requested by
the department, as detailed in the table that follows.

Comparison of the CP 7166 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$275,000
$0 $1,200,000 $1,300,000
Proposed
$2,775,000
$275,000
$1,200,000
N/A $1,300,000
Adopted
$2,775,000
Proposed less Adopted
$0 ($1,200,000) $1,200,000
$0
$0
$500,000
$1,200,000 $1,300,000 $1,000,000
Requested
$4,000,000
Proposed less Requested ($225,000) ($1,200,000) ($100,000)
$300,000 ($1,225,000)

Status of Project
¾ The $305,000 adopted in 2008 was only partially appropriated; $80,000 in
planning was appropriated; however $225,000 in construction was not.
¾ Funding will be used toward replacement of a new irrigation system at West
Sayville, which is failing and outdated.
¾ An appropriating resolution is needed for the $500,000 adopted in 2009.
¾ As of April 24, 2009, this project has $6,172,000 appropriated with an
uncommitted balance of $499,121.
Budget Review Office Evaluation
The Budget Review Office recognizes that fees collected at the County’s golf courses
provide a substantial source of revenue for the County. In fact, the Parks Department
receives approximately one-third of its overall revenue from golf course fees. Improved
playability will attract more golfers and increase revenue, as indicated by the
improvements at Timber Point that resulted in a significant increase in the number of
rounds of golf. The alternative to this project is to not fund the improvements at the
County’s golf courses, which will result in deterioration of the courses and a potential
reduction in revenue.
Upon the adoption of an appropriating resolution for the funds adopted in 2009, the
department will have $500,000 available for planning and construction at Indian Island
and West Sayville as well as an uncommitted balance of $499,121. In 2010, the
proposed funding presentation includes $275,000, as adopted. The Budget Review
Office recommends adding additional construction funds in the amount of $225,000 in
2010 for West Sayville to increase the funding level in 2010 to $500,000, as requested
by the department to progress this project. We also recommend adding $75,000 in
2011 for construction at Timber Point. The additional funds will provide for the needed
repair and/or replacement of the irrigation systems at both of these golf courses.
Functioning irrigation systems are imperative to the maintenance of the greens and the
attraction of patrons to the courses to retain the revenue generation at these sites.
Although the funding adopted in 2011 has been deferred to 2012, the progress and
fiscal needs of this capital project will be reevaluated in 2010 at which time the funding
can be adjusted if there is a demonstrated need. We recommend that the department’s
future capital budget requests include a prioritized list of projects identified by site that
includes detailed phases, cost estimates and expected completion dates.
7166Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Demolition/Construction of Maintenance Building – Indian Island
BRO Ranking:

38

Exec. Ranking:

Total

7167
Discontinued

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$670,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
The first and second phases of this project provided for the construction of a new
maintenance facility at the Indian Island Golf Course in Riverhead, the demolition of four
Quonset huts, and the initial restoration of the adjacent area. These phases are
complete.
The remaining phase of this project will restore, for recreation and park uses, the area
near the former County gasoline refueling station, which was located adjacent to the
parking lot and first hole until removed in 2005.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program discontinues this capital project
and does not include $125,000 for construction in 2011 as previously adopted and as
requested by the Parks Department.
Status of Project
¾ DPW completed the installation of a new fueling facility and was successful in
rebutting a lawsuit brought by Riverhead Town. The Town has appealed the
Courts decision. The new fueling facility is open and DPW has removed the old
facility, which was adjacent to the Peconic River.
¾ As of April 24, 2009, this project is closed.
Budget Review Office Evaluation
The department requested $125,000 for construction in 2011 for the restoration and
removal of concrete pads as a result of the removal of the Quonset huts. The Budget
Review Office agrees with the discontinuance of this project. This aspect of the project
is not a priority that needs to be addressed in the 2010-2012 Capital Budget and
Program.
7167Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Construction of Maintenance and Operations Facilities
BRO Ranking:

7173

44

44

Exec. Ranking:

Total

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$6,920,000

$1,000,000

$500,000

$500,000

$0

$500,000

Timber Point Maintenance and Operations Facility

Scope and Description of Project as Previously Approved
This project provides for the design and construction of new and replacement
maintenance/operations facilities at various County parks.
Proposed Changes
¾ The Proposed 2010-2012 Capital Budget and Program reduces the $1 million
adopted in 2009 for construction to $500,000.
¾ The Proposed 2010-2012 Capital Budget and Program is $1.5 million less than
previously adopted and $2.5 million less than requested by the department, as
detailed in the table that follows.
Comparison of the CP 7173 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
Proposed

$500,000

2011

2012
$0

$500,000

SY

2010-SY

$500,000 $1,500,000

Adopted

$1,000,000 $1,000,000 $1,000,000 $1,000,000 $4,000,000

Proposed less Adopted

($500,000) ($1,000,000)

Requested

$1,000,000 $1,000,000 $1,000,000 $1,000,000 $4,000,000

Proposed less Requested

($500,000) ($1,000,000)

$500,000

($500,000)

($500,000) ($1,500,000)

($500,000) ($2,500,000)

Status of Project
¾ The department currently has no facilities at some parks while at others it is
using makeshift facilities from poorly suited or deteriorated existing buildings.
¾ The new facility at Cathedral Pines will be a modified version of the facility
previously constructed at Cedar Point.
¾ As per the DPW Monthly Status Report for March 2009:
x 3rd project - the renovation of the G.A.T.R. site in Montauk Park. In
February 2008, bids were received and proved to be far over budget. The
project scope has been scaled back and re-bid. The bid opening took place
on February 3, 2009. The bids have been reviewed and contracts have been
sent out. Construction should commence this spring.
x 4th project - an addition and alteration to the West Sayville facility. DPW has
met with Parks personnel to discuss the programming for this project in order
to put out an RFP for its design. A preliminary scheme has been developed
based on the written scope and the plans and an aerial site plan has been
drawn up. The project was presented to CEQ and approval has been
obtained. Funding for the planning of the project has been approved. DPW
can proceed with the RFP, which has been drafted and is ready to be sent
out.
x 5th project - a new facility at Cathedral Pines. It is anticipated that DPW will
utilize existing plans from the project at Cedar Point County Park. This
should help keep the cost down. However, Parks has re-evaluated the
priority of this project and will proceed after the West Sayville project.
¾ The $1,225,000 adopted in 2008 was only partially appropriated; $200,000 in
planning was appropriated; however, $1,025,000 in construction was not.
¾ An appropriating resolution is needed for the $1,000,000 adopted in 2009 or the
$500,000 proposed in 2009.
¾ As of April 24, 2009, this project has $4,920,000 appropriated with an
uncommitted balance of $885,441, which the department plans on using to
complete the GATR construction.
Budget Review Office Evaluation
The absence of facilities and the addition of new parkland acquisitions that require
maintenance and other services have lead to the frequent transport of equipment. The
construction of maintenance/operations facilities will assist the department in meeting
this growing demand and will allow the department to properly maintain, store, service
and repair the equipment indoors where it is less prone to theft or vandalism. The plan
for the new facilities includes the proper storage space for consumable supplies and
small shop areas for repairs that will allow work to be done during inclement weather.
Approved pesticide storage buildings and required rinsate facilities will also be
constructed at the golf courses. The alternative to this project is to allow the equipment
to continue to be exposed to the elements, vandalism and possible theft. The
replacement of neglected equipment and the transport of needed supplies and
equipment have a negative impact on the County’s operating budget. The amount of

time the department allots to transporting equipment and supplies reduces efficiency
and productivity.
The Budget Review Office recommends adding $500,000 in 2010 for construction to
increase the proposed funding level to $1 million, which is needed for the fourth project
to construct a maintenance/operations facility in West Sayville. Planning and design
has commenced and the RFP is ready to be sent out. Delaying the progression of this
project is likely to increase the construction costs. We also recommend adding $1
million in 2011 for construction for the fifth project, which will construct a maintenance
building and heavy equipment garage at Cathedral Pines. This is consistent with our
historical recommendation for this project which is to construct one
maintenance/operations facility per year. We recommend that the department’s future
capital budget requests include a prioritized list of locations with detailed phases
indicating the sites that will be addressed, associated cost estimates, and expected
completion dates.
7173Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to Old Field Horse Farm
BRO Ranking:

7176

38

Exec. Ranking:

Total

38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$300,000

$0

$0

$100,000

$0

$0

Scope and Description of Project as Previously Approved
The Old Field Horse Farm, located on Long Island Sound in the Village of Old Field, is a
14-acre park, which includes numerous stables, a barn, and a viewing “grandstand”. In
1996, the Parks Department awarded a competitively bid license agreement to a notfor-profit organization to renovate and operate the show grounds. The licensee began
renovations in 1997. This project supplements available private funds to restore the

historic structures and provides for site improvements, which have cost estimates
exceeding the contract requirements of the licensee.
Proposed Changes
¾ The Proposed 2010-2012 Capital Budget and Program progresses this project
as adopted with $100,000 in 2010 for construction; however, it is $400,000 less
than requested by the department.
¾ The department requested $100,000 for each year for 2010 through SY with the
exception of 2012 where the request is for $200,000.
Status of Project
¾ The licensee restored the main barn and grandstand, and the Parks Department
installed a fence which surrounds the show ring.
¾ The show arena reconstruction was completed in 2003.
¾ The footing for the horse ring was completed in 2005.
¾ The $100,000 included in the 2008 adopted budget was never appropriated.
¾ As of April 24, 2009, this project has $200,000 appropriated with the funds fully
uncommitted which will be utilized primarily for a new sanitary system and
related upgrades and improvements.
Budget Review Office Evaluation
Old Field Horse Farm was formerly known as the North Shore Horse Show Grounds
and includes numerous stables, a barn and viewing “grandstand” which were designed
by architect Ward Melville. When conveyed to the County, this property was severely
deteriorated and several structures had collapsed from neglect. Several small buildings
are unsafe and should be demolished. The extent of the restoration of this site and
related costs exceed the requirements of the license agreement. The funds for this
project will be used to restore the barns, stables and other structures. The alternative to
this project is to rely on private funding from the licensee, which will occur gradually
over a longer period of time. This approach would result in further deterioration and an
increase in the cost estimates to restore the facility. This project is expected to have a
minimal impact on the County’s operating budget.
The Budget Review Office agrees with the proposed funding schedule for this project,
which progresses it as adopted. We recommend that the department develop a master
plan that details the structures that will be saved, the structures that will be demolished,
including detailed phases, cost estimates and expected completion dates. This master
plan should be included in the department’s future capital budget requests for this
project. In 2010, the progress and fiscal needs of this project will be reevaluated at
which time funding can be added if there is a demonstrated need.
7176Moss10

EXISTING
PROJECT NO.

PROJECT TITLE
Suffolk County Multi-Faceted Land Preservation Program
BRO Ranking:

7177
Exec. Ranking:

55

Total

55

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$102,724,693

$4,500,000

$0

$4,500,000

$4,500,000

$4,500,000

Scope and Description of Project as Previously Approved
This project is a legislative initiative that was originally included in the 2002-2004
Adopted Capital Program. The Suffolk County Multi-Faceted Land Preservation
Program was established to provide the flexibility and funding for several land
acquisition programs including the Land Preservation Partnership, Open Space, Active
Recreation, Farmland, and Affordable Housing.
The Adopted 2009-2011 Capital Program included $4,500,000 in 2009 and $13,333,000
per year for 2010 and 2011 and $13,333,000 in SY.
Proposed Changes
The 2010-2012 Proposed Capital Program reduces the commitment made last year,
providing no funding in 2009 and $4,500,000 per year from 2010 through SY. The
department did not submit a budget request.
Status of Project
¾ During the April 14, 2008 Environment, Planning, and Agriculture committee
meeting, representatives of the Executive Office indicated that because of fiscal
concerns over rising debt service and a significant deficit in the General Fund,
the Executive would not use the Suffolk County Multi-Faceted Land Preservation
Program for any land acquisition for the next several months.
¾ During 2008, a number of acquisitions occurred using the available balance from
previously bonded Multi-Faceted funds. In addition, previously approved MultiFaceted planning step resolutions were amended to the Bonded ¼% Drinking
Water Protection Program (DWPP), which is funded by the quarter percent sales
tax.
¾ Resolution No. 83-2008, reduced Multi-Faceted funding by allocating $4,500,000
of the $13,333,000 to CP 8704, Acquisition of Land for Workforce Housing, and
appropriated $8,822,941 to be used for Multi-Faceted purchases. The Executive
has administratively decided not to use these funds until the economy improves.

Budget Review Office Evaluation
The concept of the Multi-Faceted Land Preservation Program is to provide flexibility in
funding for a variety of land programs. Funding is allocated on a first come, first serve
basis and it is possible that a component of the program may receive all or none of the
funding in a particular year. As discussed in our upfront section on Land Acquisition
Programs, under the current capital program by 2030 we project that the County will
have committed over $1.6 billion, including interest, for land acquisitions.
In 2006, the County closed on $53,809,105 of property of which $12,026,950 was
funded through the Multi-Faceted Program; in 2007, the County closed on $95,271,323
of which $44,464,223 was funded through the Multi-Faceted Program and in 2008, the
County closed on $89,926,370 of which $20,435,669 was funded through the MultiFaceted Program. The March 31, 2009 Suffolk County Multi-Faceted Land
Preservation Program summary indicates that one property totaling 9.7 acres with a
purchase price of $1,445,000 has closed. For 2009, there is an $8,277,948 account
balance of which two properties totaling $4,464,023 are in contract and five properties
totaling $2,438,082 are accepted offers. There are no properties in negotiation and
$1,375,844 available for future negotiation. The proposed capital program would
replenish funding for Multi-Faceted by adding $4.5 million per year for 2010 through SY.
Should the County’s fiscal climate not improve, it is possible that at this time next year,
2010 modified funding could be zeroed out, as is the case in 2009.
7177KD10

EXISTING
PROJECT TITLE

PROJECT NO.

Improvements to Water Supply Systems in County Parks
BRO Ranking:

38

7184
Exec. Ranking:

Total

38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,800,000

$50,000

$50,000

$0

$250,000

$0

Scope and Description of Project as Previously Approved
This project provides funding for the replacement of well water with public water at
various park facilities, the replacement of the water mains and distribution systems, the
improvement of filtration systems, and the addition of RPZ valves where required.
Because of the expansion of park areas used by the public, especially in campground
areas, water mains will be extended to meet increasing demand.

Proposed Changes
The Proposed 2010-2012 Capital Budget and Program is $250,000 less than previously
adopted and $500,000 less than requested by the department, as detailed in the table
that follows.
Comparison of the CP 7184 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
Proposed
Adopted
Proposed less Adopted
Requested
Proposed less Requested

2011

2012

SY

2010-SY

$0

$250,000

$0

$250,000

$500,000

$250,000

$250,000

N/A

$250,000

$750,000

($250,000)

$0

$0

$0

($250,000)

$250,000

$250,000

$250,000

$250,000

$1,000,000

($250,000)

$0

($250,000)

$0

($500,000)

Status of Project
¾ A new Montauk Park water main was completed in 2008.
¾ DPW has developed an RFP to provide various water-related improvements at
numerous County sites. One project is in the design and sketch-study phase of
work for a new water distribution system at West Hills County Park.
¾ Many of the parks have well systems that are inadequate for expanding needs
and park usage. Others have water infrastructure that is old and decaying,
causing leaks and loss of pressure. As park usage increases and services are
expanded, there is a need to expand the water system as well as replace
outdated or contaminated wells.
¾ An appropriating resolution is needed for the $50,000 adopted in 2009.
¾ As of April 24, 2009, this project has $1,250,000 appropriated with an
uncommitted balance of $503,837.
Budget Review Office Evaluation
The Budget Review Office recommends adding $250,000 in 2010 for construction to
progress this on-going capital project as adopted and requested. The funds will provide
for a new water distribution system at West Hills County Park that DPW already has in
the design and sketch-study phase of work. The department’s future capital budget
requests for this project should include a master plan that identifies which sites will be
addressed along with associated cost estimates and expected completion dates.
7184Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Equipment for Revenue Collection at Park Facilities
BRO Ranking:

38

7186
Exec. Ranking:

Total

38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$650,000

$100,000

$100,000

$50,000

$100,000

$100,000

Scope and Description of Project as Previously Approved
This project provides for the purchase of state-of-the-art revenue collection equipment
and security equipment at various park facilities to improve internal cash control
systems.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program is $50,000 more than previously
adopted and $150,000 less than requested, as detailed in the table that follows.
Comparison of the CP 7186 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$50,000 $100,000
$100,000 $100,000
Proposed
$350,000
$100,000 $100,000
N/A $100,000
Adopted
$300,000
Proposed less Adopted
($50,000)
$0
$100,000
$0
$50,000
$50,000 $100,000
$250,000 $100,000
Requested
$500,000
Proposed less Requested
$0
$0 ($150,000)
$0 ($150,000)

Status of Project
¾ An appropriating resolution is needed for the $100,000 adopted in 2009.
¾ As of April 24, 2009, this project has $200,000 appropriated and fully committed.
Budget Review Office Evaluation
This project is expected to make park operations more efficient and to have a positive
impact on the County’s operating budget through more efficient cash flow measures and
improved internal controls.
The Budget Review Office agrees with the Proposed 2010-2012 Capital Budget and
Program funding schedule for this project. However, we recommend changing the
funding designation from serial bonds (B) to transfer from the General Fund (G) for the

purchase of equipment in 2012 and SY in accordance with Local Law 23-1994, pay-asyou-go. The proposed funding presentation is reasonable considering the following:
¾ For 2010 the proposed budget is as requested by the department.
¾ For 2011 the proposed budget is as adopted and requested.
¾ Upon the adoption of an appropriating resolution the department will have
$100,000 available that was adopted in 2009.
¾ The progress and fiscal needs of this project will be reevaluated in 2010 at which
time funds can be added if there is a demonstrated need.
The department’s future capital budget requests for this project should include a
prioritized list of equipment for revenue collection at the County’s park facilities that
identifies the sites that are in need of the equipment with associated cost estimates and
expected completion dates.
7186Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Energy Savings/Parks Compliance Plan
BRO Ranking:

7188

48

Exec. Ranking:

48

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$630,000

$70,000

$70,000

$90,000

$90,000

$90,000

Scope and Description of Project as Previously Approved
This project will provide funds for a survey of the County park system buildings for cost
effective implementation of energy saving improvements. This project will also include
the identification of locations where light pollution can be reduced with modern
technology and recommendations on locations for establishing new “dark skies” parks.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program is $60,000 more than previously
adopted and $40,000 less than requested, as detailed in the table that follows.
Comparison of the CP 7188 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$90,000
$90,000
$90,000
$90,000 $360,000
Proposed
$100,000 $100,000
N/A $100,000 $300,000
Adopted
Proposed less Adopted
($10,000) ($10,000)
$90,000 ($10,000)
$60,000
$100,000 $100,000 $100,000 $100,000 $400,000
Requested
Proposed less Requested ($10,000) ($10,000) ($10,000) ($10,000) ($40,000)

Status of Project
¾ The department plans to utilize both LIPA and DPW to complete the energy
audit of the various Parks Department facilities. The energy audit will identify
areas where energy savings are possible, where light pollution can be reduced
with modern technology, and where new “dark skies” parks can be established
to comply with the “Dark Skies” legislative mandate enacted by Local Law No.
26-2004.
¾ The department is working with DPW to prioritize projects based on which
energy improvements will provide the most benefit.
¾ Resolution No. 1165-2007 appropriated $100,000 for planning and construction
associated with energy savings projects at Deepwells Farm, Coindre Hall, Long
Island Maritime Museum, Smith Point, St. James General Store and other
buildings in the County parks system.
¾ Resolution No. 760-2008 appropriated $100,000 for planning and construction
associated with the replacement and upgrade of the HVAC system at Southaven
County Park, which was completed in 2008.
¾ An appropriating resolution is needed for the $70,000 adopted in 2009.
¾ As of April 24, 2009, this project has $200,000 appropriated with an
uncommitted balance of $69,527.
Budget Review Office Evaluation
The energy audit included in this project will outline where and how to reduce light
pollution emanating from Parks Department facilities and will potentially reduce the
department’s operating budget expenditures on utilities through the identification of
areas where cost effective implementation of energy saving improvements are possible.
The alternative to this project is not to conduct the energy audit.
The Budget Review Office agrees with the proposed funding schedule for this project. It
is reasonable considering the following:
¾ The proposed funding presentation is $60,000 more than adopted.
¾ With the exception of planning funds, the proposed budget is as requested by the
department.
¾ This capital project has an uncommitted balance of $69,527 with the full $20,000
appropriated for planning uncommitted.
¾ Upon the adoption of an appropriating resolution the department will have
$70,000 adopted in 2009 available.
¾ The progress and fiscal needs of this project will be reevaluated in 2010 at which
time funding can be added to this project if there is a demonstrated need.
The department’s future capital budget requests for this project should include a
prioritized list of projects with associated phases, cost estimates, and expected
completion dates.
7188Moss10

Culture and Recreation: Museum and
Planetarium (7400)

EXISTING
PROJECT TITLE

PROJECT NO.

Revitalization of William and Mollie Rogers Waterfront at Suffolk
County Vanderbilt Museum
BRO Ranking:

35

Exec. Ranking:

Total

7427
Not Included

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,655,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the development of a series of boardwalks and interpretive
gazebo stations for flora, fauna and marine life and the removal and replacement of the
Seaplane Hangar ramp with a deck. Ultimately, this capital project will link the Suffolk
County Vanderbilt Museum (SCVM) Seaplane Hangar, Boathouse, and Planetarium
along the waterfront of the Museum property allowing for public access to these
facilities.
Proposed Changes
¾ The Proposed 2010-2012 Capital Budget and Program does not include this
capital project.
¾ The Museum requested $480,000 for construction in 2011 to connect the
Planetarium to the boardwalk system (Phase II).
Status of Project
¾ The County has appropriated $1,175,000 for this capital project, of which there is
an uncommitted balance of $1,050,808 as of April 15, 2009. Resolution No.
1176-2003 appropriated $125,000 for planning of which $808 remains
uncommitted. Resolution No. 1394-2005 and Resolution No. 1486-2006
appropriated $1,050,000 for construction for Phase I to construct the boardwalk
along the waterfront to connect the Boathouse to the Seaplane Hangar
($500,000) and for the removal of the Seaplane Hangar ramp and construction of
a replacement seawall to protect the foundation ($550,000), all of which remains
uncommitted.
¾ The planning and design of the waterfront boardwalk system, including
replacement of the Seaplane Hangar ramp, is ready to be released for bid;
however it is being held up by the County Executive.
¾ The Museum has an agreement from William and Mollie Rogers to receive their
$1 million pledge to initiate programs and exhibits at the Vanderbilt Museum’s
Seaplane Hangar.

¾ The gift is conditioned upon the County making a good faith commitment to:
x Stabilize and restore the Seaplane Hangar (CP 7428). The Museum has
sufficient appropriations to begin to meet this condition of the agreement. To
date, the County has appropriated $2.4 million towards the restoration and
stabilization of the Seaplane Hangar, of which there is an uncommitted
balance of $2,116,928, as of April 15, 2009. According to the DPW Monthly
Status Report for March 2009, the consultant submitted final construction
documents and DPW had planned for a February bid with a spring 2009
construction commencement. The current appropriations will stabilize the
facility, but are not sufficient to renovate the building for public use. The
project has been put on hold per the request of the County Executive.
x Renaming and revitalizing the waterfront. Resolution No. 60-2001 renamed
this capital project in honor and recognition of William and Mollie Rogers $1
million pledge to the Museum.
¾ According to the DPW Monthly Status Report for March 2009, the consultant
submitted final construction documents and DPW had planned for a February bid
with a spring 2009 construction commencement; however the project has been
put on hold per the request of the County Executive.
¾ The Museum’s request also indicates that walkways will be built to connect the
Seaplane Hangar and the Boathouse and stations interpreting significant flora,
fauna, and marine life will be built to increase educational opportunities for
visitors to the Museum; however, the construction of the walkway to connect the
Planetarium to the boardwalk system will be constructed “in later years”.
¾ The consultant took test soil borings to confirm that the land mass will sustain the
boardwalk.
¾ The DEC permit has been approved.
Budget Review Office Evaluation
The Budget Review Office recognizes that the installation of a boardwalk system on the
grounds of the Museum will provide patrons with access to the Northport Harbor
waterfront where the Seaplane Hangar and Boathouse are located. The public would
transverse the hillside via a series of boardwalks. The boardwalks will provide an
opportunity for the public to walk along the waterfront shoreline of Northport Harbor
while experiencing a unique scenic resource with opportunities for educational
programming available in interpretive gazebo stations. With the boardwalks giving
patrons access to the shoreline, it is necessary to remove and replace the dilapidated
Seaplane Hangar ramp with a deck.
The Budget Review Office agrees with the proposed budget not to include Phase II of
this project which would connect the Planetarium to the boardwalk system. There are
sufficient funds previously appropriated to commence construction of the boardwalk
system and the Seaplane Hangar ramp removal and replacement with a deck. The
public will be able to access the shoreline boardwalk via the existing roads.
7427Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Restoration and Stabilization of Seaplane Hangar at Suffolk
County Vanderbilt Museum
BRO Ranking:

35

7428

Exec. Ranking:

Total

Not Included

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,700,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the restoration and adaptive reuse of the seaplane hangar at
the Vanderbilt Museum into an exhibition building for temporary, rotating and major
museum exhibits. The restoration includes emergency stabilization, planning for
exterior stabilization, and restoration of the interior and exterior.
Proposed Changes
¾ The Proposed 2010-2012 Capital Budget and Program does not include this
capital project.
¾ The Museum requested $100,000 in 2011 for planning to design a new remote
sanitary system with pump stations along the uphill roadway to accommodate the
change in use of the building to an assemble space.
¾ The Museum and DPW report that the planning and design of the waterfront
boardwalk system includes the removal of the Seaplane Hangar ramp and its
replacement with a deck. These plans are ready to be released for bid; however,
they are being held up by the County Executive.
Status of Project
¾ The Museum has an agreement of a pledge of $1 million from William and Mollie
Rogers for this project in support of the exhibits to be housed in the renovated
seaplane hangar.
¾ The funding for the original scope and description of this capital project is
complete with $200,000 appropriated for planning and $2.2 million appropriated
for construction. As of April 15, 2009, there is an uncommitted balance for
construction in the amount of $2,116,928.
¾ According to the DPW Monthly Status Report for March 2009, the consultant
submitted final construction documents and DPW had planned for a February bid
with a spring 2009 construction commencement; however, the project has been

put on hold per the County Executive. This aspect of the project includes
addressing the failing of the main truss supporting the building, which is
beginning to cause damage to the building. The existing appropriations will
stabilize the facility but are not sufficient to renovate the building for public use.
¾ To allow construction vehicles to access the site, DPW recommended widening
the narrow access road to the hangar by four feet. For public assembly at the
site, emergency vehicles will also need to be able to access the site. The
Museum has a capital project for the Restoration of Driveways, Gutters &
Catchment Basins, CP 7433, which should be utilized to address this aspect of
the project. There are no funds appropriated or scheduled for widening the
access road.
Budget Review Office Evaluation
Over the life of this capital project, proposals for the use of the site have changed and
very little has been accomplished. The current funding is not sufficient for the
restoration of the seaplane hangar into an exhibition center.
The Budget Review Office agrees with the Proposed 2010-2012 Capital Budget and
Program not to include funding for planning to design a new remote sanitary system, as
current funding will not support renovating the facility for public use. We recommend
using previously appropriated uncommitted funds in the amount of $2.117 million to
commence construction to stabilize and secure this site, especially the failing main truss
supporting the building.
The following items should be addressed prior to appropriating additional funds:
¾ Commencement of construction to stabilize the structure using existing
appropriations.
¾ Restoration of the adjacent ramp/dock, which is in extremely poor condition, in
accordance with Department of Environmental Conservation (DEC) approvals for
modification to the ramp/dock.
¾ Widening of the narrow access road to the seaplane hangar to allow construction
and emergency vehicles to access the site or the implementation of an alternate
plan of vehicular access to the site.
7428Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Restoration of Driveways, Gutters and Catch Basins at Suffolk
County Vanderbilt Museum
BRO Ranking:

59

7433
59

Exec. Ranking:

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,490,000

$100,000

$100,000

$0

$0

$1,000,000

Scope and Description of Project as Previously Approved
This project provides for the repair of deteriorated driveways, gutters, catch basins and
walkways on the grounds of the Suffolk County Vanderbilt Museum (SCVM), installation
of new catch basins and drainage systems adjacent to the arched bridge over the
boathouse drive, reconstruction and/or paving of the parking areas and roadways
leading to the Planetarium, maintenance buildings, curator’s cottage, Seaplane Hanger
and Boathouse.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program reschedules $1 million
previously adopted for construction in 2010 to 2012. The Museum requested to
progress this project as previously adopted.
Status of Project
¾ This project addresses the following items, which are listed in priority order:
x Bridge repair
x Main parking lot repaving
x Catch basin repairs
x Walkways across uneven cobblestone drives
x Seaplane Hangar access road drainage
¾ According to the DPW Monthly Status Report for March 2009, the roadway
bridge to the Mansion is being structurally evaluated due to the discovery of
spalling concrete and cracking under the arch. A structural engineering
consultant has completed a preliminary evaluation of the bridge to determine its
structural capacity as well as the extent of permanent repairs required.
¾ The Museum was given instructions on how to continue to use the bridge until
the future repairs are completed. This includes limiting the weight, size and
speed of the vehicles driving over the bridge.

¾ An appropriating resolution is needed for the $100,000 that was adopted in 2009.
DPW is waiting for this funding prior to hiring a design consultant.
¾ As of April 15, 2009, this project has $1,390,000 appropriated with an
uncommitted balance of $494,271.
Budget Review Office Evaluation
The Budget Review Office recommends advancing $1,000,000 from 2012 to 2010 for
construction to address the repair of the bridge. Our recommendation is based on the
following:
¾ The bridge repair is a high priority due to its impact on emergency vehicles
accessing the site, oil trucks getting to the Boathouse, catering trucks delivering
to the Mansion, and elderly or handicapped Museum patrons utilizing alternative
modes of transportation.
¾ The repair is a high priority due to its potential negative fiscal impact on the
Museum’s site use revenue.
¾ Deferring the repair to the bridge will result in significant escalation of costs.
Water intrusion between the deck and the underlying substructure accelerates
deterioration during the winter as freezing causes the cement to break apart.
¾ This capital project limits the County’s exposure to liability due to potentially
unsafe conditions for patrons of the Museum.
7433Moss10

EXISTING
PROJECT NO.

PROJECT TITLE
Environmental Control Systems at Vanderbilt Museum
BRO Ranking:

7443
Exec. Ranking:

38

Total

Not Included

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,970,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the installation of both active and passive environmental
controls in various buildings at the Vanderbilt Museum, including the mansion complex,
Marine Museum (Hall of Fishes), Curator’s Cottage, Garage/Education Building and
Boat House. The project will also include the necessary removal, conservation, storage
and reinstallation of collections and exhibits within the Memorial Wing, Habitat and
Marine Museums to accommodate the project.

Proposed Changes
The Proposed 2010-2012 Capital Budget and Program does not include this capital
project. The Museum requested $60,000 for planning and $700,000 for construction in
2011.
Status of Project
¾ This project is being coordinated with CP 7445, Rewiring of Historic Structures.
¾ New burners were installed at the Mansion, Habitat, Powerhouse and Education
Center.
¾ Hall of Fishes boiler replacement and HVAC upgrade are completed as
designed.
¾ Work at the Boathouse and the Curator’s Cottage commenced and is projected
to be completed by the end of April 2009.
¾ The Museum’s request states that existing heating systems are inefficient and
costly to operate. Additionally, some of the buildings lack air conditioning,
humidity control and UV protection. Proper environmental controls are needed
to avoid damage to the Museum’s collections and consider the comfort of the
Museum personnel and patrons.
¾ According to the DPW Monthly Status Report for March 2009, funds are needed
to continue the replacement of the HVAC systems at many of the buildings on
site.
¾ As of April 15, 2009, $2,800,000 has been appropriated for this project, of which
there is an uncommitted balance in the amount of $6,887.
Budget Review Office Evaluation
Although the County should adequately protect its asset through proper environmental
controls for the Museum exhibits as well as consider the comfort of its personnel and
patrons and the opportunities for cost savings, we do not recommend further funding for
this project at this time. The Budget Review Office agrees with the Proposed Capital
Budget and Program not including this project for the reasons that follow:
¾ The Museum’s request does not indicate that there is a comprehensive plan for
the use of the funds included in this capital project with detailed phases, related
cost estimates and expected completion dates.
¾ Not including funding for this capital project will have no impact on the Museum
in the upcoming year as the Museum’s request is for additional funding for
planning and construction in 2011.
¾ The progress and fiscal needs of this capital project will be reevaluated in 2010
at which time it will be reconsidered for inclusion in the capital program based on
a demonstrated need and associated costs.
We recommend that the Museum work in conjunction with DPW to clearly identify the
environmental control system improvements that will be addressed on a priority basis
through a comprehensive plan that takes into account the improvements in capital

project 7445, Rewiring of Historic Structures, has detailed phases, related cost
estimates and expected completion dates. The plan should utilize the “Building Survey
for Energy Efficiency Improvements” that was provided to the Museum by the Budget
Review Office Energy Specialist as well as input from KeySpan and LIPA. This project
will be reviewed again in 2010 at which time it will be reconsidered for inclusion in the
capital program.
7443Moss10

EXISTING
PROJECT NO.

PROJECT TITLE
Rewiring of Historic Structures
BRO Ranking:

7445
Exec. Ranking:

38

Total

Not Included

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,800,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the installation of new wiring, electrical circuits, equipment, and
related components at the Mansion complex, Marine Museum (Hall of Fishes),
Education Building, Power House, Curator’s Cottage, Boathouse, and two workshops at
the Suffolk County Vanderbilt Museum (SCVM). The project provides for the installation
of appropriate collection conservation lighting within the exhibits in the Memorial Wing,
Habitat Wing, and Marine Museum.
Proposed Changes
¾ The Proposed 2010-2012 Capital Budget and Program does not include this
capital project.
¾ The Museum requested $300,000 for construction; $150,000 in 2010 for the
Habitat Room and $150,000 in 2011 for the Mansion.
Status of Project
¾ This project is being coordinated with CP 7443, Environmental Control Systems.
¾ There are deficiencies in the wiring in various Museum buildings with
improvements especially needed in the Habitat Room and the Mansion.
¾ As of April 15, 2009, $1,480,000 has been appropriated for this project, of which
$34,855 remains uncommitted.

Budget Review Office Evaluation
The Budget Review Office recognizes that the existing electrical system in some areas
of the Museum is the original wiring and is seriously outdated and does not meet current
electrical codes or the load demands of a public museum, which poses security,
maintenance, and public safety concerns. This project is also being coordinated with
CP 7443, Environmental Control Systems, to mitigate the damage to the Museum’s
exhibits due to the lack of adequate environmental controls. The Budget Review Office
recommends adding $150,000 for construction in 2010 for the Habitat Room and adding
$150,000 for construction in 2011 for the Mansion, as requested by the Museum. The
funds will provide for the rewiring of the lighting and power at these historic sites that
dates back to the early 1900’s.
The Museum should work in conjunction with DPW to develop a comprehensive plan
that addresses the security, maintenance, and public safety concerns of the Museum’s
electrical wiring. This plan should include a prioritized list of the sites to be rewired with
detailed phases, related cost estimates, and expected completion dates for each site
and it should take into account the improvements in capital project 7443, Environmental
Control Systems. Additionally, the plan should utilize the “Building Survey for Energy
Efficiency Improvements” that was provided to the Museum by the Budget Review
Office Energy Specialist as well as input from KeySpan and LIPA. This comprehensive
plan should be reflected in the Museum’s future budget requests for this capital project.
The progress and fiscal needs of this capital project will be reevaluated in 2010.
7445Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Rehabilitation of Plumbing at Suffolk County Vanderbilt Museum
BRO Ranking:

38

Exec. Ranking:

Total

7447
Not Included

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$985,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the modernization of the Suffolk County Vanderbilt Museum
(SCVM) plumbing systems including the replacement of rusted and unsafe galvanized
pipes; testing and replacement of underground piping as deemed necessary; repair and
replacement of cesspools; interior pipes, fixtures, and sanitary facilities, as well as the
repair, replacement and expansion of irrigation systems in garden areas, lawns etc.

Proposed Changes
The Proposed 2010-2012 Capital Budget and Program does not include funds for this
project. The Museum requested $145,000 in 2010 and in 2011.
Status of Project
¾ According to the Museum’s request, all phases of planning and construction have
been completed and future planning and construction will follow as funds are
allocated. The request does not include a comprehensive plan to address the
future rehabilitation of plumbing needs of the Museum. However, it includes the
following statements:
x There is increased deterioration of existing plumbing conditions.
x Existing plumbing pipes and drainage systems are in poor condition.
x Sewage and drainage systems are operating on a minimal level and are
long past their useful life.
x Maintenance of buildings and grounds is severely hampered by the
inoperable water systems.
x The project will result in cost savings by reducing costly operating repairs
and providing better maintenance of Museum facilities.
¾ The request does not prioritize these items nor does it include the extent of the
repairs needed, cost estimates, or estimated completion dates.
¾ This project has no previously appropriated funds available.
Budget Review Office Evaluation
The rehabilitation of plumbing at the Museum is an ongoing need with no funding
available at this time. The Budget Review Office recommends adding $50,000 for
planning in 2010 to develop a comprehensive master plan to determine and prioritize
the plumbing needs and associated cost estimates for construction. The priority listing
should take into account health, safety, potential hazards or possible operations
interruptions, operating cost savings, and/or potential loss of revenue. In 2010, the
progress and fiscal needs of this capital project will be reevaluated and the funding
presentation for construction can be added based upon the resulting comprehensive
plan.
7447Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Replacement of the GOTO Projector at the Suffolk County
Vanderbilt Museum Planetarium
BRO Ranking:

38

7452

Exec. Ranking:

Total

Not Included

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,000,000

$0

$0

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for replacement of the more than 38-year-old Suffolk County
Vanderbilt Museum (SCVM) GOTO star projector with a state-of-the-art projection,
audio and video immersion system, another projector and special effects equipment that
will allow for multi-use and multiple format shows. In order to accommodate new
technological changes, improvements to the theatre infrastructure are also included.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program does not include this capital
project, as $3 million has been previously appropriated for this capital project and the
Museum did not request additional funding.
Status of Project
¾ The Planetarium with its domed 60-foot sky theater opened in 1971.
¾ Currently the planetarium is operating with a GOTO projector that is threatened
by irreparable failure as it is nearly 25 years over its useful life, functions poorly
and is in need of replacement. Faulty equipment has resulted in fires and small
mercury spills which have required environmental clean up and cancellation of
shows.
¾ Supplementing the planetarium’s GOTO projector are dozens of slide projectors,
arranged around the perimeter of the 238-seat theater. With these projectors,
the Museum produces images of planets, real or imaginary space scenes,
special effects such as space travel, exploding supernovae, and rotating galaxies
anywhere on the dome. Parts for the dozens of slide projectors pose a concern
as they are no longer readily available.
¾ A powerful video projector is used to project moving images in the theater.
These images come from the Museum’s collection of laser disks and video
library. Imagery from the latest NASA space missions is constantly being added
to the Museum’s video collections.

¾ There are a limited number of manufacturers of planetarium star projectors.
Museum personnel have visited manufacturers in Japan (GOTO, Inc. and Konica
Minolta) and Germany (Zeiss Optical Works) in an effort to research and
evaluate the purchase of the Museum’s next star projector for the Planetarium.
¾ The Museum has developed Planetarium programs for both special needs and
advanced students, adapted many of the programs for students who are unable
to visit the Museum and customized programs to meet the needs of scout groups
and school clubs.
¾ Aside from the Planetarium’s array of educational programs, special events have
included various activities such as a stationary bike exercise program and
hosting a stamp unveiling with the United States Postal Service to unveil four
new stamps depicting constellations.
¾ According to the DPW Monthly Status Report for March 2009, the RFP has been
sent out for a general design consultant as well as a specialized sub-consultant
specifically qualified in matters related to the projector equipment/system. The
RFP responses have been reviewed by DPW and negotiations are underway.
¾ As of April 15, 2009, this project has $3 million appropriated of which there is an
uncommitted balance of $2.9 million. The Museum has $100,000 encumbered
for planning.
¾ The Museum’s project timeline for the replacement of the GOTO star projector
indicates that an aggressive, best case scenario chronology for this project would
have the Planetarium reopened with the new star projector in October 2010.
This timeline includes a three month closure period, which will have an adverse
impact on the Museum’s revenue. The new theatre would have a new star
projector, full dome video system, audio system, cove lighting and workstation.
The Museum developed the schedule in conjunction with DPW and had input
from consultants and manufacturers. The following chart is the Museum’s
“Vanderbilt Planetarium Project Time Line” for the star projector.

Budget Review Office Evaluation
The Budget Review Office agrees with the current funding schedule for this project.
Planning ($100,000) and construction ($2.9 million) funds have been appropriated and
the project is underway. We recognize the Planetarium as Long Island’s primary
astronomical resource and a major revenue generator for the Museum. Purchasing
equipment for the Planetarium is necessary to prevent a major loss of revenue to the
Museum. The replacement of the Planetarium’s equipment will enable the Museum to
remain competitive with local area attractions, such as the planetarium at the Rose
Center for Earth and Space in New York City.
7452Moss10

Culture and Recreation: Historic
(7500)

EXISTING
PROJECT TITLE

PROJECT NO.

Renovations at Historic Blydenburgh Park
BRO Ranking:

7507

38

Exec. Ranking:

Total

38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$3,750,000

$0

$0

$1,150,000

$0

$0

Scope and Description of Project as Previously Approved
This project provides for the restoration of the Mill structure and the Miller’s House in
Blydenburgh County Park. After restoring the stabilization work that washed out at the
mill building in 2006, planning and construction work will proceed to complete the
restoration of the building. After restoration of the gristmill, restoration of the Miller’s
House will commence.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program is $1 million more than
previously adopted and $500,000 less than requested by the department, as detailed in
the table that follows.
Comparison of the CP 7507 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$1,150,000
$0
$0 $1,500,000 $2,650,000
Proposed
$1,150,000
$0
N/A
$500,000 $1,650,000
Adopted
Proposed less Adopted
$0
$0
$0 $1,000,000 $1,000,000
$1,150,000
$500,000
$500,000 $1,000,000 $3,150,000
Requested
Proposed less Requested
$0 ($500,000) ($500,000)
$500,000 ($500,000)

Status of Project
¾ Major repairs are needed to both the Historic Mill (1798) and the Miller’s House
(1801), which are valuable historic resources. It is planned that once these sites
are structurally sound they will be toured by school groups and other interested
citizens.
¾ A conditions report on the Mill was completed in 2006. In 2006, the site was
dewatered to allow emergency repairs and to complete an engineering study of
the piers and foundation of the Mill.
¾ Temporary shoring of the Blydenburgh Mill has been completed. The DEC
permit modification to make permanent repairs to the foundation and other
structural repairs was issued March 14, 2008. DPW’s consultant issued

completed but unapproved drawings and expects to be ready for bid shortly with
construction to start in the summer of 2009. Cleanup of bat feces has been
completed.
¾ As of April 24, 2009, this project has $1,100,000 appropriated with an
uncommitted balance of $935,271.
Budget Review Office Evaluation
Blydenburgh County Park Historic District in Smithtown, also known as the Weld Estate,
was acquired by the County in 1965. It is anticipated that this project will provide
increased revenue when the structures are repaired and can be opened to the public for
tours. Additionally, operating costs for emergency repairs are expected to decrease
once the structures are renovated. Without major repairs, the mill will deteriorate and
could eventually collapse. Additionally, the Miller’s House will continue to deteriorate,
which will cause the cost of renovating the site to increase.
The Budget Review Office agrees with the proposed funding presentation for this capital
project. It is reasonable considering the following:
¾ The Proposed 2010-2012 Capital Budget and Program is $1 million more than
previously adopted.
¾ The proposed funding presentation progresses this capital project as adopted
and requested in 2010 which will provide for the improvements needed at the
Miller’s House.
¾ This capital project has an uncommitted balance of $935,271.
¾ The progress and fiscal needs of this project will be reevaluated in 2010 at which
time funding can be adjusted if there is a demonstrated need. The funds that the
proposed budget includes in SY will address items such as the replacement of
the internal and external workings of the Grist Mill.
In concurrence with our recommendation for the Historic Restoration and Preservation
Fund (CP 7510), we recommend addressing the fiscal needs of this site solely in this
capital project and not in CP 7510. This will facilitate the tracking of the County’s
progress and expenditures associated with this site. The department’s future capital
budget requests for this project should include detailed phases that are prioritized by
structures that will be renovated with their associated cost estimates and expected
completion dates.
7507Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Historic Restoration and Preservation Fund
BRO Ranking:

7510

40

40

Exec. Ranking:

Total

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$14,043,200

$1,045,000

$1,045,000

$1,200,000

$1,000,000

$1,195,000

Scope and Description of Project as Previously Approved
The Historic Services Division, within the Parks Department, is responsible for
maintaining, restoring and operating properties and structures which are dedicated to
the County’s Historic Trust and, in many cases, are listed on the National Register of
Historic Places. It is the Department’s obligation to prevent deterioration of these
structures and to restore them and make them accessible to the public. The Historic
Services inventory includes an estimated 220 historic structures of which about 100 are
considered significant. Additional properties are acquired by the County either through
purchase or donation. This project provides for the stabilization of vacant structures to
prevent further deterioration and the gradual restoration of buildings to make them
available for public use. Funds are also used to resolve serious health and safety
issues in actively used buildings by replacing faulty electrical systems and other
outdated utility systems. When possible, County funds are used as matching funds for
state or federal grants.
Proposed Changes
The Proposed 2010-2012 Capital Budget and Program is $1.4 million more than
previously adopted; however, it is proposed as requested by the department, as
detailed in the table that follows.
Comparison of the CP 7510 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$4,595,000
$1,200,000 $1,000,000 $1,195,000 $1,200,000
Proposed
$1,200,000
$900,000
N/A $1,095,000 $3,195,000
Adopted
Proposed less Adopted
$0
$100,000 $1,195,000
$105,000 $1,400,000
$1,200,000 $1,000,000 $1,195,000 $1,200,000 $4,595,000
Requested
Proposed less Requested
$0
$0
$0
$0
$0

Status of Project
The Historic Structures Surveys document conditions and expected costs for
renovations to the County’s historic buildings. The surveys have two priority listings:

one that is based solely on the structures physical condition and another that factors in
the structures historical significance and condition.
¾ Phase I of the historic structures survey was completed and issued in 2006,
which included 30 of the more than 200 historic buildings within the Suffolk
County Parks Department.
¾ Phase II of the historic structures survey was completed and issued in December
2007. With the culmination of Phase I and Phase II, 49 structures have been
surveyed.
¾ Phase III of the report has been completed with an additional 11 buildings being
surveyed. To date, 60 of the historic structures have been surveyed.
¾ As per DPW’s Monthly Status Report for March 2009:
x

Third House Montauk – Renovation work on the exterior of the main house
is complete and a portion of the interior of the house and contracts for this
work are being closed out. A corresponding Certificate of Occupancy has
been issued for a portion of the building to allow for use by park
administration. However, additional work is required on the interior to obtain
a CO for public assembly. The SCWA, under contract with DPW, extended
their water main across the park; the main was extended to Third House in
late 2007; the main was recently extended to Montauk Highway; the Parks
Department completed water hookup. A resolution related to the use of the
facilities at this location by The Montauk Observatory Group has been
approved by the Legislature. DPW, along with Parks and the Fire Marshal
are meeting to determine and discuss code issues related to the group’s use
of one of the cabins for public assembly.

x

Timber Point Golf Course Clubhouse
o Phase II – The project has slowed due to a problem that has arisen
with procurement of the fire rated wood doors. The submitted
manufacturer was unable to provide the proper doors and doors have
been re-ordered from an alternate manufacturer. The long awaited fire
rated wood doors have arrived and, although they are being finished,
still are affected by issues requiring resolution. The general contractor
is providing installations to satisfy Code requirements for occupancy.
Elevator work is nearing completion; the elevator commissioning has
been completed. Interior work is substantially complete. Punch lists
have been issued and are being addressed; it is expected that the
project will be in closeout in the spring of 2009.
o Phase III– In order to meet the construction window set by Parks and
their Concessionaires, a scaled down version of the project was bid in
August 2008. Because funding for the project was not secured in a
timely manner, DPW will not be able to meet the schedule anticipated
by Parks. However, with Parks Department approval, DPW will
proceed with smaller segments of the work using annual contractors as
soon as the necessary funding becomes available.

x

Farmingville School House – At the request of the Parks Department, DPW
will be issuing an RFP to obtain a consultant to design foundation repairs to
stabilize the building. DPW is currently in the process of obtaining a waiver
for the project.

x

Booth House – Parks has requested that DPW help with window
replacement at this site. The work will be completed in-house with annual
contractors.

¾ The $1,750,000 included in the 2008 Adopted Capital Budget was used to offset
the cost of the new jail/correctional facility in Yaphank, Resolution No. 11162008.
¾ An appropriating resolution is needed for the $1,045,000 adopted in 2009.
¾ As of April 24, 2009, this project has $8,324,500 appropriated with an
uncommitted balance of $1,588,168.
Budget Review Office Evaluation
This project provides funds for the stabilization, restoration, rehabilitation and
improvement of the numerous historic properties managed by the department’s Historic
Services Division. The preservation and restoration of the County’s historic properties
maintains the cultural and architectural traditions of Suffolk County for future
generations and contributes to the County’s efforts to promote tourism as these sites
are made accessible to the public. The majority of the County-owned historic structures
are in need of major restorations. Stabilization efforts need to be employed to help
contain future restoration costs and prevent the possible total loss of some structures.
The department is evaluating the findings of the historic structures survey and taking an
objective approach to developing a prioritized list of historic structures that it plans to
address in this project based on historic significance and structural need. In addition to
this prioritized list, the department uses this Historic Restoration and Preservation Fund
to stabilize new acquisitions as the County continues to expand its vast inventory of
historical assets, for minor repairs to existing County-owned historic structures and as a
match for state or federal grant funding, as appropriate. Stabilization efforts prioritize
roof and HVAC system repairs because they preserve the historic structures and reduce
the restoration costs that would occur if these fundamental interventions were not taken.
The installation of security measures that help to alleviate the potential for illegal entry,
damage and theft are also a main concern to the department when determining the
allocation of funds.
The Budget Review Office agrees with the Proposed 2010-2012 Capital Budget and
Program for this capital project. The funding presentation is reasonable considering:
¾ The Proposed Capital Budget and Program is $1.4 million more than previously
adopted.
¾ The proposed budget progresses this capital project as adopted and requested in
2010.

¾ This capital project will have $1,045,000 available upon the adoption of an
appropriating resolution for the funds adopted in 2009.
¾ This project has an uncommitted balance of $1,588,168.
¾ The progress and fiscal needs of this capital project will be reevaluated in 2010,
at which time funds can be adjusted if there is a demonstrated need.
We again recommend considering the positives and negatives of a policy decision that
would determine if new and separate capital projects should be created for fiscally
significant historic restoration projects. For example, a positive of such a policy would
be to facilitate the tracking of progress and expenditures on singular sites and a
negative would be to restrict the department’s flexibility in the use of funds once they
are dedicated to a particular site. Currently there are a few historic sites that have been
identified as their own capital projects, such as Restoration of West Neck Farm also
known as Coindre Hall (CP 7096), Improvements to Gardiner County Park/Sagtikos
Manor (CP 7164), Renovations to the Long Island Maritime Museum (CP 7165),
Renovations at Historic Blydenburgh Park (CP 7507), and Renovations at Historic
Scully Estate (CP 7512).
We further recommend developing a policy regarding the use of the Historic Structures
Surveys to prioritize the allocation of the funding in this capital project to determine
which sites will be addressed.
7510Moss10

EXISTING
PROJECT TITLE

PROJECT NO.

Renovations to Historic Scully Estate
BRO Ranking:

7512

38

Exec. Ranking:

Total

38

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,275,000

$100,000

$100,000

$50,000

$0

$0

Scope and Description of Project as Previously Approved
The County acquired the Historic Scully Estate, also known as Wereholme, Harold H.
Weeks Residence, in the Town of Islip in 2004 and designated this site as the location
for the Suffolk County Community Greenways Fund Educational and Interpretive
Center. This capital project provides for the remediation of asbestos and lead paint in
the existing buildings and for other infrastructure improvements that do not meet the
criteria established for utilizing the $2 million in Greenways funding included in CP
7150, Community Greenways Fund, Construction of Educational and Interpretive
Center.

Proposed Changes
The Proposed 2010-2012 Capital Budget and Program is $150,000 less than previously
adopted and $100,000 less than requested by the department, as detailed in the table
that follows.
Comparison of the CP 7512 Adopted Capital Budget for 2010 through SY
to the Proposed 2010-2012 Capital Budget
2010
2011
2012
SY
2010-SY
$50,000
$0
$0
$0
Proposed
$50,000
$100,000
$100,000
N/A
$0
Adopted
$200,000
Proposed less Adopted
($50,000) ($100,000)
$0
$0 ($150,000)
$50,000
$100,000
$0
$0
Requested
$150,000
Proposed less Requested
$0 ($100,000)
$0
$0 ($100,000)

Status of Project
¾ The renovations to the Historic Scully Estate are funded through both this capital
project (CP 7512) and CP 7150, Suffolk County Greenways Fund Education and
Interpretive Center.
¾ Funding from CP 7150 was expended to begin adapting the Historic Scully
Mansion to accommodate the Greenways Educational and Interpretive Center.
The renovations included completely replacing the heating system, indoor
plumbing to the first and second floors, replacing nearly all the historic windows
and fitting them with energy efficient storm windows, adapting a second floor
area into an apartment to provide immediate on-site security, and a number of
other improvements to convert the building from a residence to a public use
building in accordance with prevailing code requirements.
¾ As per DPW’s Monthly Status Report for March 2009, DPW continues to work
with Parks on the development of the Environmental Interpretive Center. DPW
plans to obtain LEED certification for this project. Construction is progressing
well; exterior site and electrical work has resumed after the winter weather delay.
The general contractor is installing pavers and the electrician is doing
underground wiring. According to LIPA, the facility qualified for 8 points of
energy efficiency under LEED 2.2. The County applied for a grant from KeySpan
under the Green Cinderella Program and was awarded $25,000. Additionally,
the County will be eligible for an additional $10,000 rebate from LIPA for the
installation of the photovoltaic panels. The award money will be used to fund the
installation of solar panels.
¾ The 2008 adopted budget included $100,000 for construction. Resolution No.
630-2008 accepted and appropriated $25,000 from the KeySpan Corporation in
connection with the design and installation of a solar photovoltaic system at the
Scully Estate. This resolution supplanted $25,000 of the $100,000 adopted
County funds. The remaining $75,000 was never appropriated.
¾ An appropriating resolution is needed for the $100,000 adopted in 2009.
¾ As of April 24, 2009, this project has $1,125,000 appropriated with an
uncommitted balance of $79,951.

Budget Review Office Evaluation
The “Wereholme” Harold H. Weeks residence known as the Scully Estate includes the
main house, walled service area, garage, green house, birdhouse, walled garden,
circular fountain, entrance pillars and circular drive wall. The majority of the structures
are from 1917 and are considered to be in good condition with the exception of the
birdhouse, which is in poor condition and the Greenhouse, which is in fair condition.
The use of the structures on the site will be functional, which is considered an adaptive
reuse for office, housing or restaurant space and museum meaning a period house
and/or interpretive center. All of the structures on the site are eligible for both the
National Register of Historic Places and the Suffolk County Historic Trust. The
alternative to this project is to not open the Educational and Interpretive Center and
allow this historic estate to continue to deteriorate and be vulnerable to vandalism.
The Budget Review Office agrees with the Proposed 2010-2012 Capital Budget and
Program for this project. The proposed funding presentation is reasonable considering:
¾ The proposed budget for 2010 is as requested by the department.
¾ Upon an appropriating resolution for the funds adopted in 2009, the department
will have $100,000 available.
¾ This capital project has an uncommitted balance of $79,951.
¾ The progress and fiscal needs of this capital project will be reevaluated in 2010.
The department’s future capital budget requests for this project should include a
prioritized list of capital improvements with associated phases, cost estimates and
expected completion dates. The prioritized list of capital improvements should take into
account the requirements that were included in Resolution No. 559-1998, such as the
inclusion of exhibit space, classrooms, an auditorium, and a gift shop to foster the
public’s understanding and appreciation of Suffolk County’s unique natural environment.
7512Moss10

Home and Community Services:
Sanitation (8100)

EXISTING
PROJECT NO.

PROJECT TITLE
Outfall at Sewer District #3 - Southwest
BRO Ranking:

8108
Exec. Ranking:

72

Total

72

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$158,552,052

$0

$0

$0

$52,000,000

$50,000,000

Scope and Description of Project as Previously Approved
This project provides funding for the evaluation and analysis of the outfall pipe’s integrity
and reliability, which is located between the Southwest Sewer District Plant and Cedar
Island.
A comprehensive study and review of the alternatives to address its replacement is
currently taking place. Once the study is complete, a design plan may be crafted to
meet the desired alternative. Simultaneously, an interim backup plan to address any
potential failures that may arise prior to the replacement of the outfall pipe is being
implemented by the Department of Public Works.
Proposed Changes
¾ The Proposed 2010-2012 Capital Program defers funding one year by
scheduling $2 million for planning and $50 million for construction from 2010, as
previously adopted and as requested by DPW, to 2011. In addition, the proposal
includes $50 million for construction in 2012 and in SY.

¾ The description of this project as included in the Proposed 2010-2012 Capital
Program omits the assertion “Once the study is complete, a funding plan may be
crafted to meet the desired alternative” replacing it with “The County is
aggressively pursuing less costly options that may be presented to the NYSDEC
if feasible”.
Status of Project
¾ The initial phase of this project was completed in-house and encompassed
cathodic protection and acoustical monitoring of the outfall pipeline.
¾ Phase II assessed the structural integrity and lifespan of the outfall system. The
consulting firm of Camp, Dresser, and McKee (CDM) was engaged by the
County to undertake an evaluation of the SCSD #3 outfall pipe and make
recommendations with respect to life expectancy, potential rehabilitation, or
replacement if necessary. The consultants devised a three-phase program
which considered the structural integrity, mortar and wire condition, and
effectiveness of cathodic protection in evaluating the outfall pipe. At the County’s
request, two additional experts were engaged to review the investigations
completed by CDM and to make recommendations as to the condition and life
expectancy of the Southwest outfall pipe. All experts engaged by the County
came to the same conclusion; replacement of Southwest’s outfall pipe is
required. Two of the three experts qualified their conclusions by adding
“as soon as possible”. The firm, which was hired to acoustically monitor
approximately 6,000 feet of the outfall pipe for wire breaks, noted that this
pipeline was the worst pipeline for breaks they had ever monitored.
¾ Resolution No. 405-2008 set a public hearing for the purpose of considering the
planning of the increase and improvement of facilities for SCSD #3-Southwest
outfall. This resolution provided for planning to further evaluate the integrity and
life expectancy of the sewage outfall that crosses Great South Bay between the
sewer plant and the barrier beach in the vicinity of Cedar Island. In addition, the
resolution provided for the development of a response plan for rehabilitation or
replacement of segments of the outfall pipe which may be necessary in the
interim. The cost estimate associated with the planning of the increase and
improvement of facilities (CP 8170) and development of an emergency response
plan to address any potential failures of the outfall pipe was $5.4 million.
¾ Resolution No. 706-2008 made the determination, based upon evidence given at
the public hearing and after due consideration of maps, plans, reports,
recommendations, and data filed with the Legislature, that the proposed work
was improvements to the facility (CP 8170) and the emergency response plan
are adequate and appropriate, was in the public’s best interest, and that all
property and property owners within the district would benefit.
¾ Resolution No. 1047-2008 amended the 2008 Adopted Capital Budget and
appropriated $2.9 million for planning, design, and supervision and $500,000 for
construction for this project.
¾ The consultant Camp, Dresser, and McKee (CDM) was awarded an additional
$2.9 million bringing their total contract amount to $3,689,210. The expanded

scope of the contract includes, but is not limited to, field surveys, the
environmental phase, permits, and final design. They continue to provide
assistance on the structural condition of the outfall pipe and their reports provide
the basis for investigating replacement options. They have completed
performing soil borings on land and in the Great South Bay. The geotechnical
data gathered will allow us to finalize the alternative analysis and a report
detailing alternatives and their costs is anticipated in July 2009.
¾ It is anticipated that during 2009 evaluation of alternatives will lead to a selective
plan and the environmental permit process will be initiated.
Budget Review Office Evaluation
The Department’s request states that this project can be defined as an emergency. The
pipeline cannot be repaired and replacement is the only alternate. An open cut in the
bay could require years to obtain environmental approval while the tunneling alternative
is the regulatory choice. Preliminary cost estimates provided by the consultant in 2008
for tunneling range from approximately $115 million to $165 million and vary depending
upon the size of the pipe and the depth at which it is installed. The consultant indicated
that adjustments to these estimates would need to be made to factor in inflation and the
escalation of construction costs (figured @ 8.5% yearly in January 2008) to account for
time elapsed prior to beginning construction and construction duration of 1.5 to 2 years.
Additionally, the consultant estimates include tunnel construction only and do not
account for costs associated with fit outs, carrier pipes, diversion and control structures,
related surface facilities, and ocean floor diffusers.
The Budget Review Office strongly opposes the funding schedule as proposed in the
2010-2012 Capital Program. The proposed funding schedule defers the start date for
rehabilitation or replacement of the outfall pipe to no sooner than 2013. This delay in
progression could have the unintended effect of negating the cost savings aggressively
pursued by the County when considering possible inflation and cost escalations.
Additionally, failure to plan utilizing tunneling, the regulatory agencies’ preferred
methodology, is likely less conducive to progressing the project in a timely manner.
The Budget Review Office recommends including $2 million for supervision and $150
million for construction in 2011. Debt service within the Southwest Sewer District has
dropped significantly in 2009 and will continue to do so moving forward in the near
future, which coincides with the need to issue significant debt to fund replacement of the
outfall pipe. The actual cost for replacement of the outfall pipe, as well as the schedule
of funding for its replacement, can be addressed in subsequent capital programs as
more information becomes available, however, based upon the anticipated timeline for
progressing this project now, it is prudent to plan the funding in 2011. Assuring the
structural integrity and reliability of the outfall pipeline is not optional. Serious
environmental and economic damage could occur if the outfall pipeline fails.
8108RD10

EXISTING
PROJECT NO.

PROJECT TITLE
Improvements to County Sewer District #5 – Strathmore Huntington
BRO Ranking:

8115

Exec. Ranking:

66

Total

68

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,666,208

$750,000

$750,000

$400,000

$0

$0

Scope and Description of Project as Previously Approved
This project will provide improvements to Suffolk County Sewer District No. 5,
Strathmore Huntington and includes the following phases:
¾ Phase I – Improvements to sewerage system pump stations and force mains.
¾ Phase II – Cover equalization and sludge holding tank, including an odor control
system.
Proposed Changes
The Proposed 2010-2012 Capital Program expands the scope of this project through
the addition of Phase III, which entails replacement and rehabilitation of the pump
station No. 4 force main for 1.5 miles at a cost of $400,000 scheduled in 2010. The
additional phase and funding is proposed as requested by the Department of Public
Works.
Status of Project
¾ Resolution No. 568-2007 transferred $50,000 in Assessment Stabilization
Reserve Funds (ASRF)-Fund 404 to the Sewer Capital Fund-Fund 527 and
appropriated the funds for planning, design, and supervision.
¾ Resolution No. 1305-2007 amended adopted Resolution No. 568-2007, changed
the source of funding from ASRF to sewer district bonds, and appropriated the
bonds for construction.
¾ Resolution No. 1359-2007 transferred $50,000 in ASRF funds to the Sewer
Capital Fund and appropriated the funds for planning, design, and supervision.
¾ Resolution No. 1067-2008 transferred $75,000 in ASRF funds to the Sewer
Capital Fund and appropriated the funds for planning, design, and supervision.
¾ An RFP for Phase II must be prepared to progress the phase in 2009.
¾ A report for a public hearing on funding is in the process of being prepared.

¾ A mark out of a force main to be rehabilitated for Pump Station No. 4 related to
Phase III is ongoing.
Budget Review Office Evaluation
The Budget Review Office agrees with the enhanced scope and schedule of funding
recommended and requested for the improvements to Sewer District #5. Sewer
districts that have had pumping station retrofits similar to those pending for Strathmore
Huntington have experienced a 75% reduction in call-outs which translates to significant
operating budget savings.
8115RD10

EXISTING
PROJECT NO.

PROJECT TITLE
Improvements to SCSD #14 – Parkland
BRO Ranking:

8118
Exec. Ranking:

72

Total

72

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$8,118,151

$100,000

$0

$2,500,000

$2,500,000

$0

Scope and Description of Project as Previously Approved
This project will provide improvements to Suffolk County Sewer District No. 14,
Parkland in the following phases:
¾ Phase I - Rehabilitation and improvements to the denitrification return sludge
system and miscellaneous infrastructure;
¾ Phase II - Sludge system modification, infrastructure, and hydraulic
improvements;
¾ Phase III - Odor control digester tank covers;
¾ Phase IV - Recharge system (off site).
Proposed Changes
The Proposed 2010-2012 Capital Program deletes $100,000 for land acquisition in
2009, as requested by the Department of Public Works (DPW). DPW requested $1.5
million for land acquisition and $2.5 million for construction in 2010 (Phase IV). The
proposed budget includes land acquisition as requested; however, construction funding
was recommended at $1 million, which is $1.5 million less than requested. The
Proposed 2010-2012 Capital Program includes $2.5 million for construction in 2011 as
requested (Phase IV). No additional monies have been proposed or requested past
2011.

Status of Project
¾ Phase I improvements have been completed in-house by the Department of
Public Works.
¾ Construction is in progress on portions of Phase II to improve treatment quality
and reliability. Installation of the Pump Station #3 bypass of the equalization tank
with controls is complete.
¾ An RFP for consultant assistance relating to the Phase III odor control
improvements and tank cover design is pending.
¾ Phase IV is necessitated by the inability to dispose of treated effluent via
recharge at this location. A suitable off site location is being sought out for
recharge. The lack of an effective recharge system at Parkland could result in
fines from overflows, trucking effluent off-site, and increased overtime.
¾ An additional recharge bed is being designed and will be constructed in a vacant
portion at the existing site in the interim to alleviate recharge issues on a
temporary basis.
¾ Repairs to the main pump station are complete and denite filter variable
frequency drive improvements are 90% complete.
¾ Resolution No. 920-2008 set a public hearing to consider the proposed increase
and improvement of sewer system facilities for SCSD #14 - Parkland.
¾ Resolution No. 1207-2008 made certain findings and determinations in relation to
the proposed increase and improvement of facilities for SCSD #14 – Parkland. It
was determined that expending $1.5 million on the improvements was in the
publics’ best interest and it would not constitute an undue burden on the
properties within the district as the properties and property owners would benefit
by said improvements.
¾ Resolution No. 1216-2008 appropriated $350,000 for planning, design, and
supervision and $1,150,000 for construction associated with the improvements to
SCSD #14 – Parkland.
¾ As of April 24, 2009, the uncommitted balance is $1.86 million.
Budget Review Office Evaluation
An effective recharge system is integral to this type of sewage treatment system and will
protect residents from additional operating costs which could result if an adequate
recharge system is not implemented.
Based upon discussions with DPW with regard to the timeline and progression of this
project the Budget Review Office agrees with funding as proposed. The Department
indicates that consultant assistance will be required to advance the land acquisition
phase of the project. Funding appropriated via Resolution No. 1216-2008 for planning
will be utilized to aid in progression of the land acquisition for this project. DPW
indicates the reduced construction funding scheduled in 2010 does not appear
problematic given the project’s current progression.
8118RD10

EXISTING
PROJECT NO.

PROJECT TITLE
Improvements to Sewer District #21– SUNY at Stony Brook
BRO Ranking:

8121

Exec. Ranking:

77

Total

77

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$19,058,000

$900,000

$3,900,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides funding to ensure SCSD #21 has ample treatment capacity to
accommodate anticipated growth at the SUNY Stony Brook campus. This project will
also satisfy the NYSDEC revised SPDES permit limitation of forty pounds per day of
total nitrogen discharge from SCSD #21 into the Port Jefferson Harbor mandated as a
result of the Long Island Sound Study. The improved sewage treatment processes will
utilize enhanced biological processes, recharge to groundwater, and refined sludge
processing to meet mandated nitrogen discharge levels. In addition, treated effluent
reuse is being evaluated.
Proposed Changes
The Proposed 2010-2012 Capital Program omits $4 million for construction in 2010 as
previously adopted and requested by the Department and advances $3 million for
construction in the 2009 Adopted/Modified Budget. The proposed presentation
coincides with an application for funding filed by the County with the New York State
Environmental Facilities Corporation (EFC).
Status of Project
¾ The engineering firm of Gannett Flemming has been awarded a contract in the
amount of $1,088,000 for engineering assistance and design of the plant
upgrade and expansion, which is anticipated to be complete by August 2009
followed by construction slated for completion by June 2014.
¾ The scope of the project has been expanded to include additional recharge
options and sites. A report evaluating potential recharge sites has been
completed and a meeting was held with the NYS DEC and SUNY Stony Brook.
The focus has been narrowed to approximately nine acres of excess land within
SCSD #10–Stony Brook.
¾ Resolution No. 960-2008 transferred and appropriated $1.5 million of unreserved
fund balance in Fund 221-SCSD #21-SUNY to Fund 527-Sewer Capital Fund for
construction.

¾ Introductory Resolution No. 1271-2009 set a public hearing for the purpose of
considering proposed increases and improvements of facilities for SCSD #21,
which were process improvements to allow the plant to meet mandated nitrogen
discharge levels such as recharge facilities, emergency electric power
generation, and engineering at a cost of approximately $4 million. It was
proposed that the financing would be provided through the EFC.
¾ Introductory Resolution No. 1405-2009 made certain findings and determinations
in relation to the increase and improvements of facilities at SCSD #21–SUNY.
Upon evidence presented at the public hearing and after due consideration of
maps, plans, reports, recommendations, and data filed with the Legislature, it
was determined that it is in the public’s best interests to expend $3,923,586 on
the increase and improvement of recharge and emergency power facilities.
Additionally, it was determined that these improvements would benefit all
property and property owners within the district without constituting an undue
burden upon them.
¾ As of April 24, 2009, this project has an unobligated fund balance in excess of
$14 million, of which, $13.4 million is for construction.
Budget Review Office Evaluation
The Budget Review Office agrees with the funding presentation as proposed. It
appears as though the project will progress in phases; the first of which will be the
interim recharge, emergency electric generation, and engineering proposed utilizing
EFC funding. Substantial funding for the plant upgrade and expansion has already
been appropriated. Future capital programs can address the need for additional funds
in conjunction with the projects progression.
8121RD10

EXISTING
PROJECT NO.

PROJECT TITLE
Improvements to Sewer Collection Systems Sewer District #1 – Port
Jefferson
BRO Ranking:

Exec. Ranking:

62

Total

8122
62

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,550,000

$1,500,000

$1,500,000

$50,000

$500,000

$0

Scope and Description of Project as Previously Approved
The scope of this project is comprised of two phases:
¾ Phase I is to renovate sewer system piping, manholes and appurtenances to
reduce overflows in violation of United States Environmental Protection Agency
(USEPA) and New York State Department of Environmental Conservation
(NYSDEC) regulatory mandates; and
¾ Phase II is to improve and rehabilitate the sewer system in the lower areas of the
Village of Port Jefferson including a new pumping station and screening to
eliminate hydraulic/sewer system conveyance problems.
Proposed Changes
The Proposed 2010-2012 Capital Program includes $50,000 for planning in 2010 and
$500,000 for construction in 2011 utilizing escrow monies to fund a new phase. Phase
III entails a force main replacement needed due to the increased service area flow,
which is now generated. The proposal reflects funding as requested by the Department
of Public Works (DPW).
Status of Project
¾ Phase I improvements are complete.
¾ Resolution No. 1050-2008 appropriated $200,000 of sewer serial bonds for
planning for sewer improvements to the sewer collection system.
¾ A consultant contract was awarded to Cashin Associates for Phase II planning
and design in the amount of $139,110 and the Department anticipates
completion of the planning and design by November 2009. Construction funding
of $1.5 million is included in the 2009 Adopted/Modified Capital Budget, which
remains unappropriated as of May 3, 2009. Phase II construction is slated to
begin June 2010.

¾ Phase III planning and design is anticipated to be complete by January 2012 with
construction slated to begin June 2012.
Budget Review Office Evaluation
The Budget Review Office agrees with the increased schedule of funding included in the
Proposed 2010-2012 Capital Program for sewer collection system improvements at
Sewer District #1 – Port Jefferson. The planned improvements will accommodate the
increased capacity needs of residents within the district and protect the health of the
public in the Village of Port Jefferson by reducing sewer overflows. Implementation of
the planned improvements should reduce the need for emergency response and
possible sewage backup reimbursements while mitigating possible regulatory
enforcement action and fines.
8122RD10

NEW
PROJECT NO.

PROJECT TITLE
Sewer Expansion for the Smithtown and Kings Park Main Street
Commercial Area
BRO Ranking:

62

Exec. Ranking:

8153
62

Proposed (Executive)

Total
Estimated Cost

Modified 2009

2010

2011

2012

$10,000,000

$0

$0

$0

$0

Scope and Description of Project as Requested
The Department of Public Works (DPW) did not submit a request for this new project,
however the department did request $10 million for construction in 2010 as part of CP
8144, Improvements to SCSD #6 – Kings Park.
Scope and Description of Project as Proposed
This project will be for the creation of a new sewer district or the extension of the current
sewer district No. 6, Kings Park to service the Smithtown and Kings Park Main Street
commercial areas. The $10 million for construction scheduled in SY is the amount
adopted in the prior capital program by the Legislature in CP 8144; however, the cost of
this project will be significantly higher, possibly in the $40 million range. Until a new
sewer district or an extension to the current district is created and a determination is
made on how the project will be funded by the commercial users and the impact to the
commercial area, this project cannot be advanced. The County cannot advance this
project as a general fund obligation as it has been scheduled. The County will continue

to seek federal funding to progress this project and offset the potential cost to the
commercial area that it will serve.
Budget Review Office Evaluation
Capital Project 8144, Improvements to Sewer District #6 Kings Park, was merged into
this capital project. Phase III of CP 8144 included the evaluation of sewering the
Smithtown and Kings Park Main Street areas. A consultant contract was awarded to
Cameron in the amount of $237,000 to evaluate the feasibility of sewering the Main
Street areas. The resultant feasibility report indicates it is feasible to sewer the areas in
question through expansion of the existing Kings Park Sewage Treatment Plant at an
estimated cost of $40 million. Phase IV of CP 8144, as described in the Department of
Public Work’s request, involves the design of sewering infrastructure for the Main Street
areas and the sewer treatment plant expansion design in anticipation of expansion
construction in 2011. A consultant contract for Phase IV has been awarded to H2M in
the amount of $1,799,000 and the final design and environmental process for sewering
the Main Street areas of Smithtown and Kings Park has been initiated.
The proposed funding schedule for CP 8153 includes $10 million for construction which
reflects the funding adopted by the Legislature in the prior capital program within CP
8144. The Executive deferred the funding to SY from 2010 and indicates that it is
deficient by approximately $30 million. No additional planning, design, and supervision
funding is included within CP 8153. The project description in the Proposed Capital
Program states that this project (CP 8153) cannot advance until a decision is made on
whether the existing sewer district will be expanded, or if a new district will be formed
and how the project will be funded by the commercial users in the Main Street areas.
Additionally, the Executive states in the description of this new project that the County
cannot advance this project as a General Fund obligation as it has been scheduled
however, the Proposed Capital Program schedules $5 million for construction in SY with
serial bonds.
The Budget Review Office recommends increasing construction by $30 million to a total
of $40 million to more accurately reflect the estimated cost within this planning
document. In addition, advance the funding to 2011 in anticipation of the start of
construction as indicated by DPW in the program description of their request. We
concur with the Executive’s concern on advancing the project as a General Fund
obligation and therefore recommend scheduling $20 million for construction as sewer
bonds and $20 million as other/matching funds pending further definition of the funding
participants in the project. If necessary, a more suitable funding presentation can be
employed in subsequent capital programs as additional participant information becomes
available and relevant districting questions are answered.
8153RD10

EXISTING
PROJECT NO.

PROJECT TITLE
Improvements to Sewage Treatment Facilities - SCSD #3 Southwest
BRO Ranking:

8170

Exec. Ranking:

77

Total

77

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$101,057,927

$2,000,000

$2,000,000

$100,000

$5,200,000

$20,000,000

Scope and Description of Project as Previously Approved
This project will provide for improvements to sewage treatment facilities in Sewer
District No. 3, Southwest.
¾ Phase III - Improvements to plant systems and buildings, roof replacement,
structural floor repairs, laboratory expansion, blend and chemical tanks,
equipment rehabilitations (gates/screen, pump station) sewer system
construction, landscape berm, electrical systems, and marine pump-out facility.
¾ Phase IV - Multi-year improvements to treatment system (e.g. pumps, controls,
settling tank, influent pump station, and upgrade of motors, blowers, electrical
systems, and infrastructure improvements).
¾ Phase V – Security, fire suppression, influent odor control/HVAC, shoreline
support, and infrastructure.
Funding in SY will allow for the construction of additional holding tanks and two
additional lanes for trucks for the grit/scavenger facilities. This will allow for better
control and flow of what is brought into the plant and will allow for additional capacity.
Proposed Changes
The Proposed 2010-2012 Capital Program reschedules and increases funding. The
proposal includes $100,000 of Assessment Stabilization Reserve Funds (ASRF) for
planning, design, and supervision in 2010 and $5.2 million of sewer serial bonds for
general infrastructure construction in 2011. The Department requested $7.2 million for
construction in 2011 but has indicated that the proposed funding is adequate based
upon the unobligated appropriation balance.
Status of Project
¾ RFP’s for fire suppression system design and general infrastructure
improvements must be issued pending financing.
¾ Continued work on the fire suppression system is being developed by the
consultant CDM and requires consultation with the Fire Marshall to discuss
maximizing sprinkler coverage as compared to fire flow improvements.

¾ Infrastructure improvement funding is available, an RFP is nearly complete, and
SEQRA is in process.
¾ Security improvements at Southwest and remote pump stations remain in the
final design phase with bidding possible pending a public hearing scheduled for
2009 funds.
¾ Preparation of the final design for odor control improvements at the influent
pumping station are being prepared by Faye, Spofford, and Thorndike. Funding
has been appropriated and the project will be bid once required documentation is
available.
¾ The grit improvement project design advances with assistance from Dvirka &
Bartilucci. The priority is the influent system which is estimated to cost $15
million followed by the scavenger grit system improvements which are estimated
to cost as much as $30 million. Current cost estimates may dictate that this
project be phased. Both the proposal and the request include $20 million in 2012
allocated for grit improvement projects.
¾ Resolution No. 922-2008 set a public hearing for the purpose of considering
proposed increases and improvements at Suffolk County Sewer District #3 –
Southwest with a total cost of $5.8 million.
¾ Resolution No. 1209-2008 made certain findings and determinations in relation to
the increase and improvements of facilities at SCSD #3 – Southwest. Upon
evidence presented at the public hearing and after due consideration of maps,
plans, reports, recommendations, and data filed with the Legislature, it was
determined that it is in the publics’ best interests to expend $5.8 million on
infrastructure improvements including odor control, grit system, building
renovations, sludge treatment improvements, and the reduction of extraneous
flows. Additionally, it was determined that these improvements would benefit all
property and property owners within the district without constituting an undue
burden upon them.
¾ Resolution No. 1210-2008 appropriated $5.8 million in sewer serial bonds for the
construction of the aforementioned improvement of facilities at SCSD #3 –
Southwest.
¾ Introductory Resolution No. 1231-2009 sets a public hearing for the purpose of
considering proposed increase and improvement of facilities at Suffolk County
Sewer District #3 – Southwest with a total cost of $2 million for improvements to
buildings, electrical systems, HVAC, and auxiliary equipment to extend the life
and support treatment processes.
Budget Review Office Evaluation
This project continues to progress a wide variety of improvements to an aging
Southwest Sewage Treatment Plant. The Department schedules many of the projects
in accordance with federal and state mandates to avoid regulatory agency fines. Many
of these improvements, when completed, will equate to corresponding reductions in
operating expenses incurred annually for repairs, overtime, and laboratory work.

The Budget Review Office agrees with funding as scheduled in the Proposed 20102012 Capital Program. The proposed funding schedule is identical to the request
except for a reduction in construction funding in 2011 of $2 million which DPW indicated
would not cause any unnecessary delays due to the availability of a substantial
unobligated fund balance of $46.3 million as of April 24, 2009.
8170RD10

EXISTING
PROJECT NO.

PROJECT TITLE
Chemical Bulk Storage Facilities for Suffolk County Sewer Districts
BRO Ranking:

Exec. Ranking:

78

Total

8178
65

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,825,000

$0

$0

$300,000

$300,000

$0

Steel covers placed over the nine 20,000 gallon chemical storage tanks at Southwest, which require removal
and disposal.

Scope and Description of Project as Previously Approved
This project will enable all of the County’s sewer districts to be in compliance with
NYSDEC mandated regulations regarding chemical bulk storage.
Proposed Changes
The Proposed 2010-2012 Capital Program increases the overall cost of this project by
$600,000, from $1,225,000 to $1,825,000. The difference can be attributed to the
inclusion of $300,000 of Assessment Stabilization Reserve Funds (ASRF) for
construction in each of 2010 and 2011. The Department requested $600,000 in each of
2010 and 2011.

Status of Project
¾ In-house improvements continue with DPW performing the majority of the
construction of the required retrofits to chemical bulk storage at all Suffolk County
sewer districts. This project was initiated in 2005 and is anticipated to be
completed no sooner than 2011.
¾ Resolution No. 1203-2008 amended the 2008 Adopted Capital Budget and
transferred Assessment Stabilization Reserve Fund – Fund 404(ASRF) funds of
$350,000 to the Sewer Capital Fund- Fund 527 and then appropriated said funds
to this capital project ($25,000 for planning, $325,000 for construction).
¾ Additional work, which NYS DEC mandates require, has been identified at
various sewer districts throughout the County. Currently eight of our sewer
treatment plants require tanks to be moved including Southwest, which requires
the removal and disposal of nine 20,000-gallon tanks.
¾ As of April 24, 2009 this project has an unobligated balance of $906,790.
Budget Review Office Evaluation
The Budget Review Office agrees with the additional funding recommended in 2010 and
2011 for bringing chemical bulk storage at the County’s sewer districts into compliance
with NYSDEC regulations and to prevent the potential discharge of spilled chemicals.
DPW has indicated that the proposed funding of $600,000 in the aggregate for 20102011 will suffice given the substantial unobligated balance.
8178RD10

EXISTING
PROJECT NO.

PROJECT TITLE
Sewer District No. 3 – Southwest Sludge Treatment and Disposal
Project
BRO Ranking:

Exec. Ranking:

72

Total

8180
72

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$30,910,000

$200,000

$200,000

$500,000

$0

$0

A new dewatering belt filter press up and running at Southwest.

Scope and Description of Project as Previously Approved
This project provides for the upgrading and replacement of the sludge treatment and
disposal system including additional thickening and dewatering equipment and
associated modifications to the Sludge Disposal Building. The project also includes the
development of an RFP for Cogeneration. The Cogeneration RFP will be developed
with the payment concept defined as a no-cost approach to the district.
Proposed Changes
The Proposed 2010-2012 Capital Program includes a modified project description which
indicates this project consists of two phases:
¾ Phase I – Modifications to the Sludge Disposal Building
¾ Phase II – Additional thickening and dewatering equipment

The new description fails to address the development of an RFP for cogeneration as
included last year in the scope and description of this project. The Executive’s proposal
includes $200,000 for planning in the 2009 Adopted/Modified and $500,000 as
requested for design and engineering in 2010 for the cogeneration aspect of this project
requested as Phase III by the Department.
Additionally, DPW requested $65 million for construction in 2012 for implementation of
the sludge plan currently being developed. The proposed project description makes no
mention of this aspect of the request (Phase IV) nor does the proposed capital program
include funding for this phase.
Status of Project
¾ The sludge dewatering portion of the project continues to move forward but
remains behind schedule and is past the original anticipated completion date.
The new dewatering belt filter presses are being installed. Bi-weekly meetings
are held with all involved to discuss progress and relevant issues.
¾ Resolution No. 1178-2007 appropriated $510,000 for planning for the Sludge
Management Plan. Development of the Sludge Management Plan is underway.
Consultant assistance is in place for developing an RFP/RFQ and reviewing the
final alternatives. The stakeholders have narrowed the field of possible
alternatives from 47 to eight. The plan must be completed by the NYSDEC
imposed deadline of January 2010.
¾ Resolution No. 923-2008 set a public hearing for the purpose of considering
proposed increases and improvements of facilities (sludge treatment
improvements) at an estimated cost of $3.3 million for SCSD #3–Southwest.
¾ Resolution No. 1203-2008 made certain findings and determinations in relation to
the increase and improvements of facilities at SCSD #3–Southwest. Upon
evidence presented at the public hearing and after due consideration of maps,
plans, reports, recommendations, and data filed with the Legislature, it was
determined that it is in the public’s’ best interests to expend $3.3 million on the
improvement of sludge thickening and dewatering facilities.
¾ Resolution No. 1212-2008 appropriated $3.3 million for construction.
¾ Resolution No. 1052-2008 transferred Assessment Stabilization Reserve Funds
of $100,000 to the Southwest Sewer Capital Fund and appropriated those funds
for the planning, engineering, and design phase of the project.
Budget Review Office Evaluation
The sludge treatment and disposal systems at SCSD #3–Southwest need upgrading
and replacement. Progression of this project’s multiple phases, as delineated within the
Department’s request, is necessary to allow the County to manage its waste disposal
efficiently and effectively and sever the County from its reliance on outside
organizations for the disposal of approximately 200 tons of sludge produced on
average, each day, at the Southwest Sewer District. If one entertains the notion that
out-of-district hauling of sludge may become cost prohibitive, or cease to be a sludge

disposal option because of legal or logistical impediments, the genuine concern that the
County would be faced with the disposal of 200 tons of sludge generated daily at SCSD
#3–Southwest is daunting at best. It is imperative for the Southwest Sewer District to
implement long-term, logistical plans for the safe, cost effective, and environmentally
sound disposal of approximately 73,000 tons of sludge it produces each year. The
Sludge Management Plan will provide viable options for consideration upon its
completion. The Proposed 2010-2012 Capital Program omits all funding requested by
DPW for implementation of the anxiously awaited plan. The Budget Review Office
recommends scheduling $65 million for construction in SY.
The Budget Review Office is in agreement to plan for a cogeneration facility to help
Bergen Point become more energy-efficient. The pursuit of a public/private partnership
to build, own and operate a cogeneration facility at Bergen Point seems plausible. At
this time, we concur with the funding presentation for a cogeneration facility which
provides $700,000 for planning in the aggregate in 2009-2010 and relies on private
sector funding for its progression. The source and timing of the funding that will be
needed to build the cogeneration facility remains elusive until development of the design
evolves further helping to more clearly evaluate the sustainability of the proposed
payment concept.
8180RD10

EXISTING
PROJECT NO.

PROJECT TITLE
Inflow/Infiltration Study/Rehabilitation and Interceptor Monitoring at
SD #3 – Southwest
BRO Ranking:

Exec. Ranking:

72

Total

8181
72

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$19,825,000

$4,000,000

$4,000,000

$3,000,000

$4,500,000

$4,000,000

Scope and Description of Project as Previously Approved
This project provides for a study of inflow/infiltration coupled with rehabilitation and
interceptor monitoring at SCSD #3–Southwest. The Inflow/Infiltration Study portion of
this project will determine the sources of extraneous water entering Southwest. The
rehabilitation component will reduce the extraneous flows therefore, reducing the cost of
wastewater treatment, by correcting deficiencies in the sewer system. All reductions in
extraneous flows equate to an increase in the capacity of Sewer District #3 which frees
up capacity for more users and allows for the collection of additional connection fees.
The interceptor monitoring component of the project will provide continuous surveillance
of licensed and illegal discharges of pollutants into the sewer system that can
compromise treatment efficiencies.

Proposed Changes
The proposed total estimated cost of this project has been increased $4.5 million from
$15,325,000 to $19,825,000, which is $3,500,000 less than requested. The proposed
capital program reduces planning funds in 2010 by $1 million and increases
construction funding by $2 million. Additionally, the proposed decreases the total
estimated cost of equipment by $500,000 to reflect that the $500,000 scheduled in the
2008 Adopted Capital Budget was not appropriated and adds $4 million for construction
in 2012.
Status of Project
¾ Cameron Engineering continues to progress the Inflow/Infiltration Study.
¾ Improvements to the service areas of pump stations No. 1 and No. 3 are nearing
completion by Pengat.
¾ A pilot project was conducted on two peninsulas within the district which revealed
extraneous flows of 200,000 gallons per day.
¾ An EPA audit has been conducted and resultant regulations are pending.
¾ Resolution No. 1055-2008 appropriated $2 million for planning for the
Infiltration/Inflow Study and Rehabilitation of SCSD #3 – Southwest.
¾ Introductory Resolution No. 1233-2009 sets the public hearing to consider the
increase and improvement of facilities for SCSD #3 - Southwest in relation to the
proposed construction related to the Infiltration/Inflow Study and sewer
rehabilitation.
Budget Review Office Evaluation
The Inflow/Infiltration (I/I) Study has provided insight into extraneous water flows and
pollutants that are degrading treatment efficiencies at the Southwest Sewer District and
provides recommendations to reduce these flows which, in turn, will reduce sewage
treatment costs. The interceptor monitoring will provide surveillance of discharges,
which will pinpoint the source of licensed and illicit discharges of pollutants that hinder
treatment efficiency. Pending regulations are likely to dictate extensive monitoring of
this nature for all sewer systems.
The Department has advised the Budget Review Office that the proposed funding
schedule should prove sufficient. DPW requested $500,000 for improvements to the
chambers for the north and south interceptors be advanced from 2011 to 2010 however,
based upon the project’s progression, the proposed scheduling is adequate.
Additionally, the proposed funding scheduled for 2010 ($1 million for planning and $2
million for construction), which is $3 million less than requested, is ample based upon
this project’s available unobligated fund balance of $2,752,509 as of April 2009.
Therefore, the Budget Review Office agrees with the funding schedule as proposed.
8181RD10

EXISTING
PROJECT NO.

PROJECT TITLE
Planning and Design for the Expansion to SD #3 - Southwest
BRO Ranking:

8183

Exec. Ranking:

77

Total

77

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$68,100,000

$0

$0

$65,000,000

$0

$0

Scope and Description of Project as Previously Approved
This project provides funding for the expansion of Suffolk County Sewer District #3 Southwest. Expansion of this Sewer District will; increase capacity by approximately
ten million gallons per day to provide redundancy, reliability, and allow connection to
adjacent areas. This project includes the following phases:
¾ Phase I - Engineering and field work to confirm data, develop a preliminary
engineering design, environmental data will be finalized, and the environmental
assessment consistent with the SEQRA process will be completed.
¾ Phase II – Construction of the wastewater treatment plant expansion.
Proposed Changes
The Proposed 2010-2012 Capital Program includes $65 million for construction in 2010
as scheduled in the Adopted 2009-2011 Capital Program and requested by the
Department.
Status of Project
¾ Resolution No. 121-2005 appropriated $3,100,000 for planning. As of April 24,
2009, the unexpended balance is $1,579,561.
¾ The contract for planning and designing the expansion of the Southwest Sewer
District was awarded as a joint venture to Camp Dresser and McKee (CDM) and
Dvirka & Bartilucci in the amount of $1,030,000. The joint venture teams’
expansion report indicated that the expansion should be 10 mgd, as opposed to
5 mgd as planned, to provide redundancy, reliability, and adequate capacity for
future connections of adjacent areas.
¾ It has been several years since contract terms were drafted and forwarded with
respect to the Executive’s proposal to transfer sewage to Nassau’s Cedar Creek
Sewage Treatment Plant (STP) in lieu of expanding the Southwest STP. Nassau
County never officially responded to this request.
¾ The DEC approved a growth plan for SCSD #3 – Southwest submitted in 2007.
¾ Engineering and field work needed to confirm data, prepare a preliminary
engineering design, finalize environmental data, and complete an environmental

assessment consistent with the SEQRA process has been accomplished.
Design plans, permit processes, and regulatory approvals are anticipated to be
completed mid year 2009.
¾ The construction cost will be confirmed in 2009. DPW anticipates putting this
project out to bid March 2010 and aspires to complete the expansion by
December 2012.
Budget Review Office Evaluation
The expansion of the Southwest Sewer District Wastewater Treatment Plant will limit
the possible environmental damage created by on-site sanitary systems while
stimulating economic growth and revitalization of the potential service areas. The
expansion of Bergen Point’s capacity is necessary to accommodate anticipated future
demand for sanitary sewer service in the area. Connection fee revenue generated
through the sale of available capacity after the expansion should more than offset the
cost of the expansion.
The Executive’s approach to resolving the need to expand the Southwest STP capacity
by using Nassau’s Cedar Creek excess capacity continues to show little promise as
Nassau has failed to embrace or condemn the Executive’s idea more than a year after it
was proposed exemplifying the fact that Suffolk needs to move forward with its own plan
for the Southwest expansion.
Based upon the current status of progression of this project, and our conversations with
DPW, the Budget Review Office agrees with the level, timing and source of funding
included in the Proposed 2010-2012 Capital Program. Progression of this project in
2009 will provide comprehensive expansion parameters and a final design confirming
the adequacy, or lack there of, of the current construction cost estimate employed in this
planning document.
8183 RD10

EXISTING
PROJECT TITLE

PROJECT NO.

Sewer District Capacity Study
BRO Ranking:

8185

73

Exec. Ranking:

73

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,200,000

$1,200,000

$1,200,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides funding for a study to quantify the remaining capacity of County
sewer treatment facilities. The study will provide vital information required to adequately
plan for potential future sewer capacity, which will have a variety of benefits, including
protection of groundwater, provision of opportunities for economic growth, and creation
of affordable housing developments.
The Adopted 2009-2011 Capital Program included $1.2 million in 2009 from the
Assessment Stabilization Reserve Fund (ASRF).
Proposed Changes
The Proposed 2010-2012 Capital Program includes this project as previously adopted.
The Department of Public Works requested an additional $500,000 for planning to be
scheduled in 2010.
Status of Project
¾ Resolution No. 1277-2007 created a Suffolk County Sewer District Assessment
Request For Proposal (RFP) Committee that was charged with the responsibility
of initiating and overseeing the preparation for an RFP used to procure a provider
of an independent study of sewers and sewering in Suffolk County.
¾ Resolution No. 309-2009 transfers $1.2 million from the Assessment Stabilization
Reserve Fund – Fund 404 (ASRF) for this study.
¾ Request for Proposals (RFP) # 09-90008 for Sewer District Capacity Study
Capital Project No. 8185 was advertised on April 2, 2009. The due date for
proposals has been extended to June 15, 2009 3:30 PM.
Budget Review Office Evaluation
The Budget Review Office agrees with funding as proposed. The Department’s request
includes $500,000 for planning in 2010 utilizing unclaimed funds from an obsolete “dry
sewers” program that had returned funds to homeowners upon request. No request for
funds has been made to the program in more than two years. The County Attorney has

been asked to render an opinion as to whether these funds can be utilized for this
project but, as of yet, has not given any indication. If these funds are eligible for use and
this project requires additional funding it would seem to be a good use for the monies.
8185RD10

EXISTING
PROJECT TITLE

PROJECT NO.

Fats/Oils and Grease to Fuel (FOG) Demonstration Project
BRO Ranking:

78

8186

Exec. Ranking:

77

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$100,000

$0

$0

$100,000

$0

$0

Scope and Description of Project as Previously Approved
This project provides funding for a study to investigate the use of sludge from the
County’s various wastewater treatment facilities as an alternative fuel source.
The Adopted 2009-2011 Capital Program included a total of $100,000 for planning
scheduled in 2010, with $50,000 from the Assessment Stabilization Reserve Fund (404)
and $50,000 from other sources.
Proposed Changes
The Proposed 2010-2012 Capital Program includes this project as previously adopted.
Status of Project
No funds have been appropriated.
Budget Review Office Evaluation
Wastewater and sewage sludge streams in Suffolk County represent a significant
disposal cost burden but may also represent an untapped energy resource. If this
energy resource could be harvested in an environmentally acceptable manner, it could
relieve capacity constraints on the County’s existing sewer system, and mitigate or
delay the need for capital investment to increase processing capacity. In addition, the
successful recovery of energy from the waste stream would result in a very sustainable
alternate fuel source – and provide significant environmental and economic benefits to
our region.

To that end, the Budget Review Office has been working closely with the Department of
Public Works Sanitation Division, representatives of Brookhaven National Laboratory
(BNL), and potential private sector partners in an effort to establish the potential for
applying market ready and emerging processing technologies to the County’s
wastewater stream.
The Fuel Testing Laboratory at BNL has already conducted tests on liquid fuels derived
from the processing of waste material. Additional evaluation of the fuel and its
processing is ongoing at BNL with significant funding from the Department of Energy
and private sector partners.
The proposed funding for CP 8186 would be applied to a focused analysis by BNL of
the wastewater stream in Suffolk County. Under this task, a preliminary feasibility study
will be done of the technical potential to harvest this resource. This will include sampling
of streams, chemical analysis, a review of technical options for liquid fuel conversion,
and an estimate of the overall potential for this resource in the County. The Budget
Review Office agrees with the funding as proposed.
8186JS10

Home and Community Services:
Water Supply (8200)

EXISTING
PROJECT TITLE

PROJECT NO.

Underground Injection Control (UIC) Management Program
BRO Ranking:

61

8220

Exec. Ranking:

63

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$2,100,000

$1,100,000

$1,100,000

$0

$500,000

$500,000

Scope and Description of Project as Previously Approved
The project will develop and maintain a database of all information needed to comply
with recently enacted United States Environmental Protection Agency requirements for
underground injection systems which are used to place non-hazardous fluids below
ground. Class V injection systems have the potential to impact underground drinking
water resources and include drywells, large capacity septic tanks, large capacity open
pipes, storm drains, motor vehicle waste disposal wells, and aquifer remediation wells.
The Adopted 2009-2011 Capital Program included this project with a total estimated
cost of $2.4 million.
Proposed Changes
¾ The total estimated cost of the project has decreased by $300,000, which
represents the previously adopted funding scheduled in 2008 that was never
appropriated.
¾ $1 million for construction is deferred from 2010 to $500,000 in 2011 and
$500,000 in 2012.
Status of Project
¾ Health Services has submitted an application for American Recovery and
Reinvestment Act funds available for projects such as these.
¾ This project was first proposed as part of the 2008 Capital Budget; however, no
funds were appropriated in that year for the project.
Budget Review Office Evaluation
The Budget Review Office recommends the appropriation of Adopted 2009 Capital
Budget funding for the planning and design portion of the project at the earliest
opportunity. This federally mandated project is behind schedule, and the County could
be at risk for fines for noncompliance with the registration of the underground injection
control systems. Planning funds in 2009 are sufficient to develop the database and
begin modifications of certain systems as necessary.
8220CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Brownfields Program
BRO Ranking:

8223
64

Exec. Ranking:

66

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$6,397,700

$2,582,500

$2,582,500

$1,471,500

$72,000

$0

Scope and Description of Project as Previously Approved
CP 8223 provides for the decontamination of certain polluted properties owned by
Suffolk County. The project was established pursuant to Resolution No. 527-1998,
“Establishing a Brownfield Policy for Suffolk County”. These properties, once
decontaminated, can be returned to productive use—either returned to the tax rolls or
for use by the public. A New York State Department of Environmental Conservation
(DEC) grant also provides funding for site remediation and redevelopment. County
funds in CP 8223 provide the local share, currently ten percent, of the cost of cleanup
under the DEC grant program. Certain sites, such as the two sites at Gabreski Airport,
are not eligible to use the state funding.
There are currently five Brownfields Program sites listed in the department’s request:
¾ Gabreski Airport – Airport Planned Development District (APDD)
¾ Gabreski Airport Canine Kennel
¾ Ronkonkoma Wallpaper
¾ Blue Point Laundry
¾ Bellport Gas Station
Proposed Changes
The project is funded as requested by the Department of Health Services, Division of
Environmental Quality, and includes an additional $72,000 in 2011 for remediation at
the Blue Point Laundry site to replace funds that were adopted in 2008 but used as an
offset for CP 3024 – Electronic Medical Records System in the Jail Medical Units.
Status of Project
A total of $2,271,700 has been appropriated for CP 8223 since its establishment in
1998; of these appropriations, $1,523,746 remains unobligated. More than 20
resolutions appropriating, authorizing, or amending CP 8223 have been passed by the
Suffolk County Legislature; a summary of funds by Capital Project Cost Elements
follows:

¾ $1,163,700 has been appropriated for planning, design and supervision;
$600,746 remains unobligated.
¾ $1,098,000 has been appropriated for construction; this is the actual Suffolk
County share of decontamination and clean-up at the sites. $913,000 remains
unobligated. Funding has been expended thus far at one site, the Wallpaper
Factory in Ronkonkoma ($185,000).
¾ $10,000 has been appropriated for four sites (the Wallpaper Factory, Bellport
Gas Station, the Canine Kennel, and the Gabreski APDD site) for site
improvements; all of this funding remains unobligated.
A committee comprised of representatives from the Suffolk County Departments of
Environment and Energy, Health Services, Economic Development, and from the
County Attorney and the County Treasurer meet regularly to evaluate properties with
potential to be added to the program.
Budget Review Office Evaluation
New York State budgetary constraints may slow the distribution of DEC funds for the
Brownfields Program. This will constrain clean up in those sites eligible for state
funding. The Budget Review Office agrees with the proposed capital budget and
program.
8223CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Purchase Of Equipment for Groundwater Monitoring and Well Drilling
BRO Ranking:

60

Exec. Ranking:

8226
62

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,345,000

$190,000

$190,000

$130,0000

$170,000

$50,000

Scope and Description of Project as Previously Approved
This is an ongoing project that provides the equipment and means to drill wells and
conduct groundwater research. Hydrologic investigations are performed, using this
equipment, relating to Superfund sites, brownfields, manufactured gas plants (MGP)
hazardous waste and petroleum spills, pesticide and herbicide contamination, leachate
plumes, off-shore groundwater impacts on rivers and estuaries, saltwater intrusion, and
geologic exploration. The Department of Health Services’ Division of Environmental
Quality conducts these drilling operations primarily to protect and continually evaluate
the status of the aquifers that are the sole source of the county’s fresh water.

Drills and the accompanying support equipment operate in conditions requiring regular
maintenance, and regular refit and replacement of worn out parts and components.
Proposed Changes
The Proposed 2010-2012 Capital Program includes $605,000 for equipment for the
period 2010 through SY, which is $315,000 less than requested by the department.
Status of Project
No funds for CP 8226 were appropriated in 2008 nor have any been appropriated as yet
in 2009 for the 2009. Previous appropriations for CP 8226 have been largely
exhausted, or will be by the end of 2009.
Annual expenses for this project are at least partially offset by revenues received for
groundwater investigations and drilling activities. Services have also been provided to
other agencies as part of in kind contributions in grants or cooperative agreements; the
Division of Environmental Quality receives revenue from NYS Department of
Environmental Conservation in grants and for services rendered; from the Suffolk
County Water Authority; from the Suffolk County Department of Public Works; from the
Suffolk County Parks Department; from the United States Geological Survey; from the
Bayer Chemical Company’s Imidacloprid Study, and from the Peconic Estuary Program.
Funding of $190,000 scheduled in 2009 would allow the replacement of the 28 year old
Mobile B-53 drill rig/well puller. The Department has stated that without replacement of
this equipment, it will be difficult to continue to operate in a safe and productive manner.
Budget Review Office Evaluation
¾ The Budget Review Office recommends the expedient appropriation of 2009
funding to replace the B-53 Drill rig which is mission critical for the
Environmental Quality Division’s Office of Water Resources (OWR).
¾ Increase funding by $80,000, to $210,000, as the department requested.
Replacement of the Geoprobe 540 and its accompanying support vehicle (Fleet
#20305) have been identified as mission critical by OWR.
¾ Removal $40,000 for replacement of the Geoprobe support vehicle in 2011
(Fleet #27149).
¾ Increase funding $60,000 in 2012. No change is recommended for SY.
¾ A summary of the BRO recommended program for CP 8226 is shown in the
following table.
BRO Recommended 2010-2012 Capital Program for CP 8226
2010
$210,000

2011
$130,000

2012
$110,000

¾

The Budget Review Office recommends changing the funding presentation in
2012 and SY from serial bonds to transfer from General Fund in accordance
with Local Law 23-1994.

8226CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Peconic Bay Estuary Program
BRO Ranking:

8235

59

Exec. Ranking:

60

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,776,000

$0

$0

$50,000

$50,000

$251,000

Scope and Description of Project as Previously Approved
This project implements the recommendations of the Comprehensive Conservation
Management Plan for the Peconic Bay Estuary, as part of the United States
Environmental Protection Agency National Estuary Program. County funding of the
project serves as the base for the 50% non-Federal matching funds required for the
grants received by the county as a participant in the National Estuary Program. Since
1992, the Peconic Bay Estuary has been one of the 28 nationally significant estuaries
that comprise the National Estuary Program. The program protects and improves water
and sediment quality and living resources of the estuary. Over 100 distinct bays,
harbors, embayments, and tributaries are part of the Peconic Estuary Program (PEP).
Funding provided by the program allows for pollution prevention, storm water
abatement, habitat restoration, natural resource preservation, and water quality projects
within the defined area of the Peconic Estuary.
Proposed Changes
The Proposed 2010-2012 Capital Program includes an additional $321,000 for the
period 2010 through SY compared to the department’s request.
Status of Project
¾ Of the 340 actions recommended in the 2001 PEP CCMP, 107 have been
initiated and 104 have been completed to date. Work continues on the
recommendations of the CCMP, including:
x Mapping of the benthic zone (sediment surface and soil lining);
x Restoration of submerged aquatic vegetation; this includes eelgrass; and
x The Suffolk County Marine Monitoring Program.

¾ An RFP for analysis of the data provided by PEP and its relation to Brown Tide
Occurrence and Global Climate Change is scheduled for release in 2009.
¾ Although the Adopted 2008 Capital Budget included $150,000 for CP 8235, no
funds were appropriated. There are appropriations remaining from 2006
(Resolution No. 704-2006) and 2007 (Resolution No. 1379-2007).
Budget Review Office Evaluation
The Budget Review Office agrees with the proposed funding presentation, as it appears
to adequately fund the equipment requested for the project and provides additional
funding for the planning and program design requests from the department in later
years.
8235CF10

EXISTING
PROJECT TITLE

PROJECT NO.

Water Resource Management
BRO Ranking:

8237

62

Exec. Ranking:

60

Proposed (Executive)

Total
Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$1,475,000

$100,000

$100,000

$100,000

$25,000

$25,000

Scope and Description of Project as Previously Approved
This project provides funding to the Department of Health Services for Phase V of the
Groundwater Modeling Project: Implementation of the Updated Suffolk County
Comprehensive Water Resources Management Plan. Completion of the
Comprehensive Water Resources Management Plan will replace and update the plan
completed in 1987. Funding in the adopted 2009 and the proposed 2010 plans will be
used as follows:
¾ In 2009
x Study potential impacts of water table elevation changes
x Assess practically and in detail the impact of village and town planning
initiatives on ground and surface water.
x Evaluate new pollution control regulations.
¾ In 2010
x Evaluate the potential impacts of Lloyd Aquifer withdrawals
x Compare and develop alternatives to withdrawal.
x Conduct staff training in groundwater model use and applications.

x Assess practically and in detail the impact of village and town planning
initiatives on ground and surface water.
The primary contractor for the Comprehensive Water Resources Management Plan has
been Camp, Dresser, and McKee (CDM) since 2005. The original contract has been
extended twice, to include work in 2008 (a no-cost extension) for work on earlier phases
of the project, and in 2009, to complete Phase V.
Proposed Changes
¾ The Proposed 2010-2012 Capital Program includes $100,000 in 2010, and
$25,000 in 2011, 2012 and in SY. Funding scheduled in 2011 through SY will
be used to evaluate small scale groundwater issues at various sites.
¾ The total estimated cost of the project has increased by $25,000.
Status of Project
¾ Resolution No. 837-2008 amended the Adopted 2008 Capital Budget and
Program and appropriated $200,000 for Phase IV.
¾ The updated Suffolk County Comprehensive Water Resources Management
Plan will be completed in 2009. Implementation of plan recommendations will
require the county and other municipalities to develop detailed proposals based
on the recommendations. These proposals will require sophisticated design
inputs, as well as assessments using the groundwater quality model developed
during Phases I-IV of this project.
¾ CP 8237 includes funding for the necessary technical support for plan
implementation, and for studies of small scale groundwater issues at various
sites. CDM received a contract extension to December 31, 2009, to complete
the Comprehensive Water Resources Management Plan.
Budget Review Office Evaluation
The Budget Review Office agrees with the County Executive’s proposed funding. As
the Executive anticipates in the proposed budget, when the updated Comprehensive
Resources Management Plan is completed, smaller scale studies will continue to be
necessary to evaluate specific site issues, and the project will likely extend to SY.
While CP 8237 itself has no operating budget impact, the completion of the plan will
likely result in changes to current law and regulation that will add to the enforcement
and testing burden of the Department of Health Services’ Division of Environmental
Quality.
8237CF10

Home and Community Services:
Land/Water Quality (8700)

EXISTING
PROJECT TITLE

PROJECT NO.

Restoration of Wetlands
BRO Ranking:

8730

56

Exec. Ranking:

Total

56

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$784,000

$141,000

$141,000

$141,000

$141,000

$141,000

Scope and Description of Project as Previously Approved
This project was established in the 2006 capital program. It provides funding for
wetland management and restoration as a means for controlling mosquitoes without the
reliance on pesticides. Over 4,000 acres of wetlands have been identified as priority
sites for this work with an additional 9,000 acres to be reviewed for possible restorative
management. Project sites will be selected in consultation with property owners and
project partners.
The Adopted 2009-2011 Capital Program included $141,000 each year for the period
2008 through 2010 and $160,000 in 2011.
Proposed Changes
The Proposed 2010-2012 Capital Program schedules $141,000 each year for the period
2009 through 2012. The department requested $141,000 in 2009 and $160,000 per
year for 2010 through 2012. The proposed capital program also changes the funding
source for 2009 from serial bonds to Water Quality Protection Funds (477).
Status of Project
¾ Resolution No. 367-2007 appropriated $220,000 to develop a long term plan to
manage the County’s 17,000 acres of tidal wetlands. The Department of
Environment and Energy, as the chair of the Wetlands Stewardship Committee,
is responsible for the development of the Wetlands Stewardship Strategy.
¾ Resolution No. 418-2007 makes a SEQRA Determination that the appropriation
of funds for the Planning for the Restoration of the Wetlands constitutes a Type II
action because the legislation covers routine or continuing agency administration
and management which does not include new programs or major reordering of
priorities.
¾ Resolution No. 283-2009 changes the funding source for 2009 from serial bonds
to the Water Quality Protection Funds (477) and appropriates $141,000 for
planning.

Budget Review Office Evaluation
The project seeks to address the mosquito population without reliance on pesticides,
through wetland management and restoration. Wetlands management/restoration has
been identified as a key means of meeting the goal for the reduction of pesticide use for
controlling mosquito larvae by 75%. If this program is successful it will help reduce the
operating costs associated with vector control activities. The primary alternative to this
program is to not undertake wetlands management/restoration activities and/or proceed
at the very slow pace allowed by existing County resources. The result would be
wetlands remaining in a continued, degraded condition and a failure to meet pesticide
reduction goals through wetlands management. We agree with the funding
presentation for this project.
8730KD10

EXISTING
PROJECT NO.

PROJECT TITLE
Environmental Legacy Fund
BRO Ranking:

8731
Exec. Ranking:

62

Total

62

Proposed (Executive)

Estimated Cost

Adopted 2009

Modified 2009

2010

2011

2012

$50,000,000

$15,000,000

$15,000,000

$0

$0

$0

Scope and Description of Project as Previously Approved
This project provides for preserving and protecting environmentally significant open
space, farmlands, historic properties and active parklands by encouraging and engaging
in partnerships with not-for-profit organizations and other governmental entities to
leverage the funds. The Environmental Legacy Fund requires that the County funding
of $50 million will be matched with other public and private sources for a total of at least
$100 million dedicated to protecting and preserving open space, farms, parklands, and
historic properties.
The Adopted 2009-2011 Capital Program included $50 million, with $15 million in each
of 2008 and 2009.
Proposed Changes
No funds are included in the Proposed 2010-2012 Capital Program for this project. The
Department of Environment and Energy did not submit a budget request to continue the
program beyond 2009.

Status of Project
¾ Resolution No. 281-2007 appropriated $20 million for acquisitions and
established the criteria for the Environmental Legacy Fund.
¾ Resolution No. 86-2008 appropriated $15 million.
¾ The Proposed 2010-2012 Capital Program anticipates that the $15 million
scheduled in 2009 will be appropriated prior to year-end.
Budget Review Office Evaluation
The sixth resolved clause of Resolution No. 281-2007 provides that the Environmental
Legacy Fund Program shall acquire environmentally significant open space, farmlands,
active parklands and historic properties. Historic properties are not defined in the
legislation. However, historic properties are defined by Section 61 of the Public
Buildings Law. “Historic and/or cultural place or property” are defined as any building,
structure, district, area or site including underground and underwater sites, that is of
significance in the history, architecture, archeology or culture of the state, its
communities, or the nation. Over the years, the County has acquired historic properties
either through purchase or gift; however the County has not had a good track record in
maintaining them. It may not be prudent to acquire more historic properties when the
County has difficulty maintaining its existing stock.
As discussed in our upfront Land Acquisition Programs section, by 2030 the County will
have committed over $1.6 billion including interest for land acquisitions. The first year
of the Environmental Legacy Fund was 2007. No closings occurred in 2007. Through
December 31, 2008 the Summary Status of Funds for the Environmental Legacy Fund
indicates that seven properties totaling 188.42 acres have been acquired at a cost of
$25,987,139. Through March of 2009, there have been no closings. There is one 6.4
acre property in contract with a purchase price of $2,500,000 and there is one property
in negotiation. The amount of funds available for negotiation is $6,379,312.
8731KD10

Department

HEALTH

DPW:BUILDINGS

DPW:BUILDINGS

HEALTH

DPW:BUILDINGS

DPW:BUILDINGS

DPW:BUILDINGS

DPW:HIGHWAYS

DPW:BUILDINGS

DPW:BUILDINGS

DPW:BUILDINGS

DPW:BUILDINGS

DPW:BUILDINGS

DPW:BUILDINGS

DPW:HIGHWAYS

COUNTY CLERK

DPW:BUILDINGS

No.

1109

1124

1125

1132

1133

1459

1603

1616

1623

1641

1643

1651

1659

1664

1678

1681

1706

New

D

e
N

Title

REPLACEMENT/CLEANUP OF FOSSIL FUEL,
TOXIC AND HAZARDOUS MATERIAL STORAGE
TANKS

UPGRADING COURT MINUTES APPLICATION

REHABILITATION OF PARKING LOTS, DRIVES,
CURBS AT VARIOUS COUNTY FACILITIES

FORENSIC SCIENCES MEDICAL AND LEGAL
INVESTIGATIVE CONSOLIDATED
LABORATORY (EQUIPMENT & STUDY)
ALTERATIONS OF CRIMINAL COURTS
BUILDING, SOUTHAMPTON
RENOVATIONS/IMPROVEMENTS TO COHALAN
COURT COMPLEX
EQUIPMENT FOR MED-LEGAL
INVESTIGATIONS & FORENSIC SCIENCES
RENOVATIONS TO SURROGATE'S COURT
IMPROVEMENTS TO BOARD OF ELECTIONS,
YAPHANK
BUILDING SAFETY IMPROVEMENTS
FUEL MANAGEMENT/PREVENTIVE
MAINTENANCE AND PARTS INVENTORY
CONTROL SYSTEM
ROOF REPLACEMENT ON VARIOUS COUNTY
BUILDINGS
RENOVATION OF 4TH PRECINCT FOR
GENERAL OFFICE SPACE
IMPROVEMENTS TO COUNTY CENTER C-001,
RIVERHEAD
HISTORIC DOCUMENTS LIBRARY/ BOOK
ROOM SHELVING PROJECT
ENERGY CONSERVATION AND SAFETY
IMPROVEMENTS TO H. LEE DENNSION
BUILDING
ENERGY CONSERVATION AT VARIOUS
COUNTY FACILITIES

)
(D P
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o
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c
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2010-2012 PROPOSED CAPITAL PROGRAM

$350,000

$0

$350,000

$0

$175,000

$2,525,000

$2,525,000

$0

$0

$75,000

$2,050,000

$2,050,000

$75,000

$0

$0

$0

$0

$200,000

$0

$0

$218,000

$2,000,000

$440,000

$0

$300,000

$175,000

$ 187,143,802

$ 165,248,455

$ 162,457,850

$ 269,597,592

$300,000

$0

$625,000

$3,500,000

$0

$0

$0

$0

$250,000

$1,000,000

$750,000

$0

$0

$210,000

$0

$0

$0

$0

$0

$750,000

$1,500,000

$0

$300,000

$0

$0

$250,000

$500,000

$0

$500,000

$200,000

$255,000

$440,000

$710,000

$0

$300,000

$290,000

$750,000

$500,000

$0

$0

$0

$500,000

$250,000

$500,000

$200,000

$3,300,000

$1,850,000

$235,000

$440,000

$0

$0

$200,000

$0

$750,000

$0

$200,000

$0

$0

$5,000,000

$250,000

$500,000

$1,750,000

$0

$0

$160,000

$0

$700,000

$0

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

$ 212,065,488

$300,000

$200,000

$0

$0

$218,000

$2,000,000

$440,000

$0

2009 Adopted

$ 157,051,619

Department

DPW:BUILDINGS

PROBATION/DPW

DPW:BUILDINGS

DPW:BUILDINGS

INFORMATION
TECHNOLOGY

DPW:BUILDINGS

DPW:BUILDINGS

DPW:BUILDINGS

DPW:BUILDINGS

EXECUTIVE/AGING

GENERAL
GOVERNMENT

RPTS

DPW:BUILDINGS

DPW:BUILDINGS

DPW/ITS

DPW:HIGHWAYS

DPW:HIGHWAYS

COUNTY CLERK
COUNTY CLERK

No.

1710

1711

1715

1724

1729

1732

1737

1738

1740

1749

1755

1758

1760

1762

1765

1768

1769

1786
1790

Title

PUBLIC WORKS FLEET MAINTENANCE
EQUIPMENT REPLACEMENT
ENTERPRISE PROCESS DATA MODEL
UNIFIED LAND RECORD SYSTEM

DEMOLITION OF COOPERATIVE EXTENSION
BUILDING AND NEW PARKING FACILITIES

WEATHERPROOFING COUNTY BUILDINGS
RENOVATIONS TO BUILDING 50, NORTH
COUNTY COMPLEX, HAUPPAUGE

ELEVATOR CONTROLS AND SAFETY
UPGRADING AT VARIOUS COUNTY FACILITIES

REMOVAL OF TOXIC & HAZARDOUS BUILDING
MATERIALS AND COMPONENTS AT VARIOUS
COUNTY FACILITIES
REPLACEMENT OF MAJOR BUILDING
OPERATIONS EQUIPMENT VARIOUS COUNTY
FACILITIES
MODIFICATIONS FOR COMPLIANCE WITH
AMERICANS WITH DISABILITIES ACT (ADA)
UPGRADE PAYROLL SYSTEM DATABASE
PURCHASE AND REPLACEMENT OF
NUTRITION VEHICLES FOR THE OFFICE OF
THE AGING
INFRASTRUCTURE IMPROVEMENTS FOR
TRAFFIC AND PUBLIC SAFETY AND PUBLIC
HEALTH
GDB MIGRATION AND IMPLEMENTATION,
AREIS WEB SERVICES

SUFFOLK COUNTY DISASTER RECOVERY

INSTALLATION OF FIRE, SECURITY AND
EMERGENCY SYSTEMS AT COUNTY
FACILITIES
PROBATION BUILDING SECURITY
RIVERHEAD COUNTY CENTER POWER PLANT
UPGRADE
IMPROVEMENTS TO WATER SUPPLY
SYSTEMS
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$0
$0

$400,000

$0

$75,000

$400,000

$250,000

$0

$3,000,000

$135,675

$0
$0

$400,000

$0

$75,000

$400,000

$250,000

$250,000

$3,000,000

$135,675

$0

$125,000

$125,000
$0

$250,000

$115,000

$0

$75,000

$550,000

$50,000

$350,000

$0
$0

$0

$125,000

$800,000

$400,000

$0

$0

$0

$64,549

$250,000

$0

$250,000

$0

$500,000

$275,000

$200,000

$0

$300,000

$225,000
$0

$100,000

$0

$0

$250,000

$300,000

$0

$0

$258,195

$0

$0

$0

$130,000

$600,000

$275,000

$200,000

$0

$200,000

$0
$975,000

$100,000

$0

$0

$0

$250,000

$0

$0

$192,738

$0

$0

$0

$0

$1,000,000

$0

$0

$0

$0

$0
$0

$100,000

$0

$0

$0

$0

$0

$0

$234,297

$0

$0

$900,000

$130,000

$0

$275,000

$500,000

$0

$0

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

$250,000

$115,000

$0

$75,000

$550,000

$50,000

$350,000

2009 Adopted

SHERIFF, DPW

POLICE, DPW

POLICE

SHERIFF

SHERIFF

3016

3017

3020

3047

INFORMATION
TECHNOLOGY
COMMUNITY
COLLEGE
COMMUNITY
COLLEGE
COMMUNITY
COLLEGE
COMMUNITY
COLLEGE
COMMUNITY
COLLEGE
COMMUNITY
COLLEGE
COMMUNITY
COLLEGE
COMMUNITY
COLLEGE
COMMUNITY
COLLEGE
SHERIFF, HEALTH,
DPW

DPW:BUILDINGS

COOPERATIVE
EXTENSION
INFORMATION
TECHNOLOGY

Department

3014

3008

2181

2174

2159

2149

2140

2138

2120

2118

2114

1807

1806

1800

1796

No.

New

D

Title

EXPANSION OF VIDEO CONFERENCING AT
VARIOUS LOCATIONS
REPLACEMENT OF HEAVY DUTY EQUIPMENT
FOR SHERIFF'S OFFICE

REPLACEMENT OF GPS RECEIVERS AT
VARIOUS 800 MHZ TOWER SITE LOCATIONS

REPLACEMENT OF EXISTING FIREWORKS
BURN PITS

IMPROVEMENTS TO THE COUNTY
CORRECTIONAL FACILITY (C-141), RIVERHEAD

LEARNING RESOURCE CENTER, GRANT
CAMPUS
SCIENCE, TECHNOLOGY AND GENERAL
CLASSROOM BUILDING
PARTIAL RENOVATION OF THE PECONIC
BUILDING
NEW REPLACEMENT CORRECTIONAL
FACILITY AT YAPHANK

INFRASTRUCTURE, COLLEGE WIDE

SECURITY NOTIFICATION, COLLEGE WIDE

INSTALLATION OF COOLING SYSTEMS

PUBLIC WORKS BUILDINGS OPERATION AND
MAINTENANCE EQUIPMENT
GLOBALLY MANAGED NETWORK
PROTECTION AND SECURITY
RENOVATION OF KREILING HALL, AMMERMAN
CAMPUS
RENOVATION TO SAGTIKOS BUILDING, GRANT
CAMPUS
GYMNASIUM HEALTH FITNESS CENTER,
EASTERN CAMPUS

SECURE AUTHENTICATION SYSTEM

IMPROVEMENTS TO SUFFOLK COUNTY FARM
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$490,000

$500,000

$425,000

$0

$1,340,000

$4,595,339

$490,000

$500,000

$425,000

$0

$1,340,000

$4,595,339

$0

$0

$0
$0

$0

$0

$150,000

$0

$0

$0

$0

$0

$120,000

$0

$0

$0

$500,000

$0

$0

$1,600,000

$0

$90,000

$26,950,000

$0

$0

$350,000

$550,000

$0

$0

$0

$0

$115,000

$72,000

$125,000

$0

$0

$0

$60,000

$1,600,000

$4,300,000

$1,310,000

$0

$0

$0

$0

$7,000,000

$0

$0

$300,000

$0

$100,000

$0

$0

$0

$0

$0

$0

$1,310,000

$0

$0

$0

$1,600,000

$0

$0

$0

$0

$0

$3,180,000

$600,000

$0

$0

$0

$0

$0

$0

$0

$1,110,000

$53,827,500

$0

$0

$30,800,000

$8,000,000

$0

$0

$0

$6,100,000

$0

$0

$0

$0

$0

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

$0

$0

$200,000

$0

$0

$0

$0

$0

$120,000

$0

$0

2009 Adopted

Department

SHERIFF

POLICE

POLICE

POLICE

POLICE
POLICE

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

FRES

FRES

FRES

POLICE

HEALTH, DPW

HEALTH, DPW

HEALTH

HEALTH

HEALTH

HEALTH

HEALTH

No.

3060

3111

3117

3135

3198
3233

3301

3302

3309

3405

3416

3418

3503

4003

4008

4036

4041

4055

4079

4081

New

New
New

Title

PURCHASE AND INSTALLATION OF
GENERATORS FOR FULL POWER SUPPLY AT
COUNTY OWNED HEALTH CENTERS
HEALTH SERVICES ELECTRONIC MEDICAL
RECORDS
EQUIPMENT FOR JOHN J. FOLEY SKILLED
NURSING FACILITY
PURCHASE OF EQUIPMENT FOR HEALTH
CENTERS
ENVIRONMENTAL HEALTH LABORATORY
EQUIPMENT
ENVIRONMENTAL QUALITY GEOGRAPHIC
INFORMATION AND DATABASE MANAGEMENT
SYSTEM

CONSTRUCTION AND/OR RENOVATION OF
SUFFOLK COUNTY LABORATORY FACILITIES

FIRE RESCUE C.A.D. SYSTEM
EMERGENCY OPERATIONS CENTER
IMPROVEMENTS
PALM AFIS (AUTOMATED FINGERPRINT
IDENTIFICATION SYSTEM)

IMPROVEMENTS TO FIRE TRAINING CENTER

PURCHASE OF COMMUNICATION EQUIPMENT
FOR SHERIFF'S OFFICE
FIREARMS SHOOTING RANGE, SAFETY
IMPROVEMENTS
PURCHASE OF ADDITIONAL HELICOPTERS
PURCHASE OF HEAVY DUTY VEHICLES FOR
THE POLICE DEPARTMENT
PURCHASE OF THREE DIESEL ENGINES
UPDATE MICROWAVE RADIOS
SAFETY IMPROVEMENTS AT VARIOUS
INTERSECTIONS
TRAFFIC CALMING MEASURES ON CR 19,
PATCHOGUE-HOLBROOK RD., FROM THE LIE
TO CR 16, PORTION ROAD
COUNTY SHARE FOR CLOSED LOOP TRAFFIC
SIGNAL SYSTEM
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$0

$180,000

$447,155

$0

$0

$0

$0

$180,000

$447,155

$0

$0

$0

$0

$0

$0
$0

$0

$3,995,000

$300,000

$1,250,000

$100,000

$1,105,000

$0
$0

$100,000

$0

$0

$0

$100,000

$75,000

$359,775

$58,100

$1,218,500

$0

$0

$0

$0

$0

$220,000

$1,250,000

$350,000

$100,000

$0
$630,000

$200,000

$0

$330,000

$410,000

$0

$95,000

$43,500

$0

$0

$209,280

$0

$0

$0

$0

$0

$1,250,000

$650,000

$300,000

$0
$0

$110,000

$7,000,000

$0

$0

$0

$115,000

$183,950

$0

$0

$369,210

$10,000,000

$0

$900,000

$0

$0

$1,250,000

$0

$500,000

$0
$0

$0

$0

$0

$0

$0

$320,000

$127,650

$0

$0

$0

$0

$1,022,080

$3,904,375

$0

$0

$1,250,000

$0

$100,000

$141,834
$0

$0

$0

$0

$0

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

$0

$3,995,000

$300,000

$1,250,000

$100,000

$1,105,000

$0
$0

$100,000

$0

$0

$0

2009 Adopted

Department

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

No.

5014

5021

5024

5037

5047

5048

5054

5072

5095

5097

5116

5123

5126

5127

5128

5131

5138

5168

Title

Merged
SAFETY IMPROVEMENTS ON CR46 WILLIAM
into
FLOYD PARKWAY
CP5116
RECONSTRUCTION OF DRAINAGE SYSTEMS
ON VARIOUS COUNTY ROADS
APPLICATION AND REMOVAL OF LANE
MAKINGS
PUBLIC WORKS HIGHWAY MAINTENANCE
EQUIPMENT
CONSTRUCTION AND REHABILITATION OF
HIGHWAY MAINTENANCE FACILITIES
TRAFFIC SIGNAL IMPROVEMENTS
IMPROVEMENTS TO COUNTY
ENVIRONMENTAL RECHARGE BASINS
RECONSTRUCTION OF CR11, PULASKI RD.
FROM LARKFIELD RD. TO NY 25A
RECONSTRUCTION OF CR 17, CARLETON
AVENUE, TOWN OF ISLIP
SAFETY & DRAINAGE IMPROVEMENTS TO THE
CENTER MEDIANS ON VARIOUS COUNTY
ROADS
INTERCHANGE IMPROVEMENTS FOR CR 111
AT THE LIE SERVICE ROADS
INTERSECTION IMPROVEMENTS ON CR 83,
NORTH OCEAN AVE IN THE VICINITY OF
MOUNT SINAI-CORAM ROAD
STRENGTHENING AND IMPROVING L. I. E.
SERVICE ROADS
INTERSECTION IMPROVEMENTS ON CR 19,
PATCHOGUE-HOLBROOK ROAD AT FURROWS
ROAD
CR 67, MOTOR PARKWAY REHABILITATION
AND RESURFACING, VICINITY OF LIE SERVICE
ROAD TO THE VICINITY OF CR 17
SAFETY IMPROVEMENTS TO CR 21, MAIN
STREET IN YAPHANK
RECONSTRUCTION OF PORTIONS OF CR 11
PULASKI ROAD - HUNTINGTON

STRENGTHENING AND IMPROVING COUNTY
ROADS
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$0

$0

$0

$4,000,000

$0
$0

$50,000

$50,000

$20,000,000

$0

$0
$0

$0

$0

$0

$0

$0

$0

$0
$1,250,000

$250,000

$950,000

$1,000,000

$1,600,000

$300,000

$500,000

$0

$5,500,000

$3,550,000

$0

$0

$900,000

$0

$0

$0

$0

$3,550,000

$0

$250,000

$950,000

$315,000

$1,813,925

$300,000

$500,000

$0

$5,775,000

$0

$0

$0

$0

$0

$0

$0

$0

$400,000

$4,800,000

$250,000

$950,000

$315,000

$1,813,925

$300,000

$525,000

$0

$6,000,000

$250,000

$0

$0

$0

$0

$0

$0

$0

$750,000

$0

$225,000

$975,000

$315,000

$2,000,000

$325,000

$525,000

$0

$6,000,000

$1,200,000

$750,000

$0

$0

$0

$500,000

$12,000,000

$2,250,000

$2,000,000

$0

$250,000

$975,000

$0

$2,000,000

$325,000

$550,000

$0

$6,000,000

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

$250,000

$950,000

$1,000,000

$1,600,000

$300,000

$500,000

$0

$5,500,000

2009 Adopted

Department

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS
DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

No.

5172

5175

5180

5184

5190

5196

5200

5201

5330

5343

5348

5371
5375

5408

5497

5510

5512

5515

Title

COUNTY SHARE FOR THE RECONSTRUCTION
OF CR 97, NICOLLS ROAD, TOWN OF
BROOKHAVEN
RECONSTRUCTION OF CR 46, WILLIAM FLOYD
PARKWAY

COUNTY SHARE FOR THE RECONSTRUCTION
OF CR 3, PINELAWN ROAD TOWNS OF
HUNTINGTON AND BABYLON

COUNTY SHARE FOR RECONSTRUCTION OF
CR - 67, MOTOR PARKWAY BRIDGE, LIE (EXIT
55)
SAFETY IMPROVEMENTS AND CORRIDOR
STUDY ON CR 99 WOODSIDE AVENUE
INSTALLATION OF GUIDE RAIL AND SAFETY
UPGRADES AT VARIOUS LOCATIONS
GROUNDWATER IMPROVEMENT AND
DRAINAGE MODIFICATIONS TO CR 48, MIDDLE
ROAD
DRAINAGE IMPROVEMENTS ON CR 52, SANDY
HOLLOW ROAD
COUNTY WIDE HIGHWAY SIGN MANAGEMENT
New
SYSTEM
DREDGING OF COUNTY WATERS
REPLACEMENT OF DREDGE SUPPORT
EQUIPMENT
SHORELINE PROTECTION AT HASHAMOMUCK
COVE
RECONSTRUCTION OF SHINNECOCK CANAL
LOCKS, TOWN OF SOUTHAMPTON
RECONSTRUCTION OF SHINNECOCK CANAL
JETTIES AND BULKHEADS
RECONSTRUCTION OF CULVERTS
BULK HEADING AT VARIOUS LOCATIONS
Merged CR 58, OLD COUNTRY ROAD, INSTALLATION
into OF SIDEWALKS FROM LIE TO CR73, ROANOKE
CP5529 AVENUE
CONSTRUCTION OF SIDEWALKS ON VARIOUS
D
COUNTY ROADS
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$0

$0

$0

$0

$0

$0

$0

$0

$0

$220,000
$100,000
$0

$220,000
$100,000

$0

$0

$0
$0

$0

$150,000

$3,300,000

$0

$200,000

$0

$0

$100,000

$19,500,556

$0

$0

$4,400,000

$0

$0

$0
$775,000

$0

$500,000

$0

$50,000

$1,650,000

$250,000

$0

$0

$185,000

$0

$0

$7,000,000

$2,000,000

$15,000,000

$0

$0

$1,000,000
$865,000

$0

$0

$0

$100,000

$1,650,000

$0

$0

$0

$0

$0

$0

$0

$1,250,000

$6,500,000

$0

$0

$1,000,000
$955,000

$0

$0

$0

$150,000

$4,700,000

$0

$0

$1,000,000

$185,000

$0

$0

$0

$0

$0

$0

$0

$1,000,000
$750,000

$2,125,000

$650,000

$500,000

$200,000

$2,400,000

$0

$950,000

$0

$185,000

$0

$0

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

$0

$150,000

$3,300,000

$0

$200,000

$0

$0

$100,000

$6,500,000

2009 Adopted

Department

DPW:HIGHWAYS

DPW:BUILDINGS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

No.

5516

5520

5523

5526

5527

5528

5529

5534

5538

5539

5543

5548

5554

5557

RECONSTRUCTION OF CR 48, MIDDLE ROAD
FROM HORTON AVENUE TO MAIN STREET

$0
$50,000
$0

$0
$50,000
$0

$0

$0

$0

$0

$50,000

$50,000

$0

$0

$0
$0

$4,725,000

$100,000

$0

$17,700,000

$0

$0

$300,000

$0

$0

$0

$5,300,000

$1,400,000

$0

$0

$0

$800,000

$0

$0

$0

$0

$0

$0

$750,000

$0

$0

$0

$0

$0

$0

$0

$320,000

$0

$0

$0

$1,000,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$100,000

$0

$0

$0

$900,000

$50,000

$3,000,000

$0

$0

$0

$0

$0

$0

$0

$4,000,000

$0

$0

$0

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

$0

$0

$0

$17,500,000

$0

IMPROVEMENTS TO VECTOR CONTROL
BUILDING
COUNTY SHARE FOR THE RECONSTRUCTION
OF CR 57, BAY SHORE ROAD FROM ROUTE 27
TO ROUTE 231, TOWN OF ISLIP

$0

2009 Adopted

COUNTY SHARE FOR THE RECONSTRUCTION
OF CR80, MONTAUK HIGHWAY
SHIRLEY/MASTIC, TOWN OF BROOKHAVEN

Title

RECONSTRUCT OF CR 2, STRAIGHT PATH
FROM MOUNT AVENUE TO NYS ROUTE.231
IMPROVEMENTS TO NORTH HIGHWAY, CR 39,
FROM SUNRISE HIGHWAY TO MONTAUK
HIGHWAY
RECONSTRUCTION OF CR 58, OLD COUNTRY
D
RD., TOWN OF RIVERHEAD
IMPROVEMENTS TO CR 80, MONTAUK
D
HIGHWAY, BETWEEN NYS 112 AND CR101,
TOWN OF BROOKHAVEN
RECONSTRUCTION OF CR 13, FIFTH AVENUE
FROM MONTAUK HIGHWAY TO SPUR DR.
NORTH, TOWN OF ISLIP
CR 7, WICKS ROAD CORRIDOR STUDY AND
IMPROVEMENTS
Merged DRAINAGE AND ROAD IMPROVEMENTS ON TO
into CR58, OLD COUNTRY RD., TOWN OF
CP5529 RIVERHEAD
RECONSTRUCTION OF CR 83 PATCHOGUEMT. SINAI ROAD TOWN OF BROOKHAVEN
CR 85 MONTAUK HIGHWAY FROM CR 97,
NICOLLS ROAD TO WEST AVENUE, TOWN OF
BOOKHAVEN
INTERSECTION IMPROVEMENTS ON CR 94,
NUGENT DRIVE AT CR 51 AND CR 63/CR
104/SR 24

D

D
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Department

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:HIGHWAYS

DPW:TRANS

DPW:TRANS

DPW:TRANS

DPW:TRANS

DPW:TRANS

DPW:TRANS

ECON. DEV.
AIRPORT

ECON. DEV.
AIRPORT

No.

5558

5560

5561

5565

5566

5567

5570

5571

5572

5601

5602

5648

5651

5652

5658

5702

5709

New

New

New

New

New

D

D

Title

$0

$200,000

$5,302,500

$623,700

STORAGE BUILDING FOR TRANSPORTATION
DIVISION CAPITAL EQUIPMENT
PURCHASE OF PUBLIC TRANSIT VEHICLES
RENOVATION & CONSTRUCTION OF
FACILITIES AT FRANCIS S. GABRESKI
AIRPORT
TOWER RENOVATIONS AT FRANCIS S.
GABRESKI AIRPORT

$486,750

PURCHASE OF SIGNS AND STREET
FURNITURE

$3,600,000

$0

EQUIPMENT FOR PUBLIC TRANSIT VEHICLES

$0

CLEAN CITIES-ALTERNATIVE FUEL
INFRASTRUCTURE AND COMPRESSED
NATURAL GAS (CNG) VEHICLES

$0

$0

$0

$0

$0

$1,000,000

$0

$3,000,000

$0

2009 Adopted

PURCHASE OF HYBRID ELECTRIC VEHICLES

INTERSECTION IMPROVEMENTS AT CR 48,
MIDDLE ROAD AND COX NECK ROAD
CR 31, OLD RIVERHEAD ROAD & CR 104,
RIVERHEAD QUOGUE ROAD, TOWN OF
SOUTHAMPTON

RECONSTRUCTION OF CR 46 WILLIAM FLOYD
PARKWAY AT SURREY CIRCLE INTERSECTION

INTERSECTION IMPROVEMENTS @ CR10,
ELWOOD ROAD AND CR11
RECONSTRUCTION OF CR 4, COMMACK ROAD
FROM THE VICINITY OF NICOLLS ROAD TO
JULIA CIRCLE
RECONSTRUCTION OF CR 59, LONG LANE,
EAST HAMPTON
SAGTIKOS CORRIDOR
CR 4, COMMACK ROAD TRAFFIC FLOW
IMPROVEMENTS AT LIE SERVICE ROAD
REHABILITATION OF CR 4, COMMACK ROAD,
VICINITY OF NICOLLS ROAD TO VICINITY OF
POLO STREET
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$0

$200,000

$11,206,263

$0

$70,000

$3,400,000

$5,000,000

$2,000,000

$0

$0

$0

$3,500,000

$0

$0

$0

$300,000

$0

$0

$112,000

$7,204,003

$623,700

$486,750

$2,600,000

$0

$0

$1,000,000

$1,000,000

$500,000

$0

$0

$1,050,000

$0

$0

$0

$0

$200,000

$5,450,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$700,000

$0

$0

$0

$200,000

$4,075,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$3,142,750

$0

$5,050,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

AIRPORT OBSTRUCTION REMEDIATION
PROGRAM AT FRANCIS S. GABRESKI AIRPORT

ECON. DEV.
AIRPORT

5731

DPW:HIGHWAYS

ECONOMIC
DEVELOPMENT

ECONOMIC
DEVELOPMENT
ECONOMIC
DEVELOPMENT
ECONOMIC
DEVELOPMENT

5902

6411

PARKS

PARKS

7007

7009

6418

6413

FENCING AND SURVEYING VARIOUS COUNTY
PARKS
IMPROVEMENTS TO CAMPGROUNDS

DOWNTOWN BEAUTIFICATION AND RENEWAL

SUFFOLK COUNTY DOWNTOWN
REVITALIZATION PROGRAM
INCUBATORS FOR BUSINESSES IN
DISTRESSED AREAS

DPW:BRIDGES

5850

6412

INFRASTRUCTURE IMPROVEMENTS FOR
WORKFORCE HOUSING / INCENTIVE FUNDING

DPW:BRIDGES

DPW:BRIDGES
DPW:BRIDGES

5806

ECON. DEV.
AIRPORT

5739

AIRPORT SNOW REMOVAL EQUIPMENT AT
FRANCIS S. GABRESKI AIRPORT
MASTER PLAN FOR AVIATION AND ECONOMIC
DEVELOPMENT AT FRANCIS S. GABRESKI
AIRPORT
PAVEMENT MANAGEMENT REHABILITATION
AT FRANCIS S. GABRESKI AIRPORT
MOVEABLE BRIDGES- NEEDS ASSESSMENT
AND REHABILITATION
PAINTING OF COUNTY BRIDGES
REHABILITATION OF SMITH POINT BRIDGE
REHABILITATION OF VARIOUS BRIDGES AND
EMBANKMENTS
PLANTING OF TREES & SHRUBS AT VARIOUS
COUNTY LOCATIONS/ROADS

5815
5838

ECONOMIC
DEVELOPMENT

5738

5737

AVIATION UTILITY INFRASTRUCTURE

EXTEND ALPHA TAXIWAY FRANCIS S.
GABRESKI AIRPORT

ECON. DEV.
AIRPORT

5729

ECON. DEV.
AIRPORT
ECON. DEV.
AIRPORT

REHABILITATION OF RUNWAY LIGHTING
SYSTEMS AT FRANCIS S. GABRESKI AIRPORT

ECON. DEV.
AIRPORT

5726

5734

AIRPORT FENCING AND SECURITY SYSTEM

ECON. DEV.
AIRPORT

5721

Title

Department

No.
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$1,175,000

$200,000

$500,000

$219,000

$500,000

$5,000,000

$1,175,000

$200,000

$500,000

$219,000

$500,000

$5,000,000

$100,000

$875,000

$875,000
$100,000

$550,000
$3,500,000

$600,000

$0

$25,000

$0

$0

$0

$0

$0

$0

$500,000

$180,000

$500,000

$0

$500,000

$0

$100,000

$850,000

$535,000
$0

$500,000

$0

$0

$0

$150,000

$0

$0

$0

$0

$1,000,000

$0

$500,000

$0

$500,000

$0

$100,000

$1,030,000

$1,135,000
$0

$1,500,000

$470,000

$0

$0

$1,550,555

$0

$0

$0

$0

$1,400,000

$180,000

$500,000

$0

$500,000

$0

$100,000

$790,000

$650,000
$2,500,000

$1,500,000

$1,320,000

$0

$0

$50,000

$0

$0

$924,952

$0

$1,500,000

$0

$0

$0

$0

$0

$100,000

$1,600,000

$1,000,000
$0

$750,000

$10,300,000

$25,000

$450,000

$350,000

$100,000

$3,500,000

$1,692,106

$100,000

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

$550,000
$3,500,000

$600,000

$0

$25,000

$0

$0

$0

$0

$0

$0

2009 Adopted

Department

PARKS

PARKS

PARKS

PARKS

PARKS, DPW

PARKS

PARKS

PARKS

PARKS

PARKS

PARKS

PARKS

PARKS

PARKS

PARKS, DPW

PARKS

PARKS

PARKS

PARKS

PLANNING/REAL
ESTATE

No.

7011

7065

7079

7080

7081

7096

7099

7109

7145

7162

7163

7164

7165

7166

7167

7169

7173

7175

7176

7177

D

Title

SUFFOLK COUNTY MULTI-FACETED LAND
PRESERVATION PROGRAM

IMPROVEMENTS TO OLD FIELD HORSE FARM

DEMOLITION/CONSTRUCTION OF MAINT.
BLDG. - INDIAN ISLAND
COMPUTERIZED RESERVATION SYSTEM
(POS) IN COUNTY PARKS
CONSTRUCTION OF MAINTENANCE AND
OPERATIONS FACILITIES
IMPROVEMENTS TO RAYNOR BEACH COUNTY
PARK

IMPROVEMENTS TO COUNTY GOLF COURSES

HEAVY DUTY EQUIPMENT FOR COUNTY
PARKS
ESTABLISHMENT OF DOG RUNS AT COUNTY
FACILITIES
IMPROVEMENTS AND LIGHTING TO COUNTY
PARKS
IMPROVEMENTS AT CUPSOGUE COUNTY
PARK
METER INSTALLATION AND UTILITY
ACCOUNTABILITY
RESTORATION OF WEST NECK FARM (AKA
COINDRE HALL), HUNTINGTON
RECONSTRUCTION OF SPILLWAYS IN
COUNTY PARKS
IMPROVEMENTS TO COUNTY MARINAS
IMPROVEMENTS TO NEWLY ACQUIRED
PARKLAND
RESTORATION OF SMITH POINT COUNTY
PARK
BEACH REPLENISHMENT AT MESCHUTT
COUNTY PARK
IMPROVEMENTS TO GARDINER COUNTY
PARK/SAGTIKOS MANOR
RENOVATIONS TO LONG ISLAND MARITIME
MUSEUM
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$4,500,000

$0

$200,000

$1,000,000

$0

$0

$0

$0

$200,000

$500,000

$0

$0

$500,000

$100,000

$100,000
$500,000

$275,000

$0

$1,750,000

$150,000

$200,000

$300,000

$500,000

$100,000

$0

$150,000

$50,000

$190,000

$4,500,000

$100,000

$0

$500,000

$50,000

$0

$275,000

$0

$0

$0

$750,000

$150,000

$0

$350,000

$0

$0

$0

$0

$0

$228,000

$4,500,000

$0

$0

$0

$100,000

$0

$0

$100,000

$0

$50,000

$750,000

$150,000

$0

$350,000

$0

$0

$0

$0

$0

$180,000

$4,500,000

$0

$0

$500,000

$100,000

$0

$1,200,000

$100,000

$0

$50,000

$1,000,000

$150,000

$160,000

$0

$0

$100,000

$100,000

$150,000

$0

$260,000

$4,500,000

$0

$0

$500,000

$100,000

$0

$1,300,000

$100,000

$0

$50,000

$1,000,000

$150,000

$800,000

$500,000

$0

$0

$650,000

$0

$0

$260,000

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

$100,000

$0

$1,750,000

$150,000

$200,000

$300,000

$500,000

$100,000

$0

$150,000

$50,000

$190,000

2009 Adopted

ENERGY SAVINGS/PARKS COMPLIANCE PLAN
IMPROVEMENTS TO NORMANDY MANOR AT
SUFFOLK COUNTY VANDERBILT MUSEUM
RESTORATION OF DRIVEWAYS, GUTTERS
AND CATCH BASINS AT SUFFOLK COUNTY
VANDERBILT MUSEUM
RESTORATION OF FACADES AT SUFFOLK
COUNTY VANDERBILT MUSEUM
RENOVATIONS AT HISTORIC BLYDENBURGH
PARK
HISTORIC RESTORATION & PRESERVATION
FUND
RENOVATIONS TO THE HISTORIC SCULLY
ESTATE

PARKS

PARKS

PARKS

VANDERBILT
MUSEUM

VANDERBILT
MUSEUM

VANDERBILT
MUSEUM

PARKS

PARKS

PARKS

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION
DPW:SANITATION

DPW:SANITATION

7185

7186

7188

7430

7433

7441

7507

7510

7512

8108

8110

8115

8118

8121

8122

8126

8128
8129

8132

FLOW AUGMENTATION NEEDS STUDY AT
SCSD #3 SOUTHWEST
IMPROVEMENTS TO COUNTY SEWER
DISTRICT #5 - STRATHMORE HUNTINGTON
IMPROVEMENTS TO SCSD #14 - PARKLAND
IMPROVEMENTS TO SEWER DISTRICT # 21SUNY AT STONY BROOK
IMPROVEMENTS TO SEWER COLLECTION
SYSTEMS SEWER DISTRICT # 1-PORT
JEFFERSON
IMPROVEMENTS TO SEWER DISTRICT #18 HAUPPAUGE INDUSTRIAL
SD #14 - PARKLAND SLUDGE THICKENING
SD #7- MEDFORD SLUDGE THICKENING
SEWER DISTRICT NO.3- SOUTHWEST, ULTRA
VIOLET DISINFECTION

OUTFALL AT SEWER DISTRICT #3 SOUTHWEST

IMPROVEMENTS TO WATER SUPPLY
SYSTEMS IN COUNTY PARKS
REMOVAL OF TOXIC AND HAZARDOUS
MATERIALS IN COUNTY PARKS
EQUIPMENT FOR REVENUE COLLECTION AT
PARK FACILITIES

PARKS

7184

Title

Department

No.
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$100,000

$100,000

$10,000,000

$0
$1,000,000

$4,200,000

$1,500,000

$900,000

$10,000,000

$0
$1,000,000

$4,200,000

$1,500,000

$3,900,000

$0

$750,000

$750,000
$100,000

$0

$0

$0

$1,045,000

$1,045,000

$0

$0

$500,000

$100,000

$450,000

$70,000

$100,000

$200,000

$50,000

$0

$0
$0

$0

$50,000

$0

$2,500,000

$400,000

$0

$0

$50,000

$1,200,000

$1,150,000

$300,000

$0

$0

$90,000

$50,000

$200,000

$0

$0

$0
$0

$0

$500,000

$0

$2,500,000

$0

$0

$52,000,000

$0

$1,000,000

$0

$0

$0

$0

$90,000

$100,000

$200,000

$250,000

$0

$1,000,000
$0

$0

$0

$0

$0

$0

$0

$50,000,000

$0

$1,195,000

$0

$0

$1,000,000

$0

$90,000

$100,000

$200,000

$0

$0

$0
$0

$0

$0

$0

$0

$0

$1,975,000

$50,000,000

$0

$1,200,000

$1,500,000

$0

$0

$0

$90,000

$100,000

$200,000

$250,000

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

$0

$500,000

$100,000

$450,000

$70,000

$100,000

$200,000

$50,000

2009 Adopted

Department

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

No.

8143

8144

8147

8149

8150

8153

8158

8163

8164

8169

8170

8171

8175

8178

8180

Title

SEWER DISTRICT NO. 3 - SOUTHWEST
SLUDGE TREATMENT & DISPOSAL PROJECT

IMPROVEMENTS TO SEWER DISTRICT #1PORT JEFFERSON
IMPROVEMENT TO SEWAGE TREATMENT
FACILITIES - SCSD #3 - SOUTHWEST
IMPROVEMENTS TO SEWAGE TREATMENT
PLANT SD # 22 HAUPPAUGE MUNICIPAL
SEWAGE PLANT
PUMPING STATIONS AND SEWER
IMPROVEMENTS AT SCSD #10 - STONY
BROOK
CHEMICAL BULK STORAGE FACILITIES FOR
SUFFOLK COUNTY SEWER DISTRICTS

SEWER FACILITY MAINTENANCE EQUIPMENT
FOR VARIOUS SEWER DISTRICTS

SEWER EXPANSION FOR THE SMITHTOWN
AND KINGS PARK MAIN STREET COMMERCIAL
AREA
IMPROVEMENT TO YAPHANK COUNTY
CENTER SEWAGE WASTEWATER
TREATMENT PLANT
IMPROVEMENTS TO SCSD #9 - COLLEGE
PARK

SUFFOLK COUNTY SEWER DISTRICT NO. 7 MEDFORD - SEWER SYSTEM IMPROVEMENTS

Merged
into IMPROVEMENTS TO SCSD #6, KINGS PARK
CP8153
IMPROVEMENTS TO SCSD # 20 - WILLIAM
FLOYD (RIDGEHAVEN)
IMPROVEMENTS TO SCSD #23 - COVENTRY
MANOR

IMPROVEMENTS TO SCSD #12BIRCHWOOD/HOLBROOK
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$200,000

$0

$0

$0

$2,000,000

$0

$1,000,000

$0

$2,000,000

$0

$0

$0

$50,000

$0

$0

2009 Adopted

$200,000

$0

$0

$0

$2,000,000

$0

$1,000,000

$0

$2,000,000

$0

$0

$0

$50,000

$0

$0

$500,000

$300,000

$150,000

$2,700,000

$100,000

$300,000

$1,000,000

$200,000

$0

$0

$225,000

$200,000

$1,000,000

$0

$200,000

$0

$300,000

$0

$0

$5,200,000

$0

$1,000,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$20,000,000

$0

$1,000,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$10,000,000

$0

$0

$0

$0

$0

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

DPW:SANITATION

HEALTH

HEALTH

HEALTH

HEALTH

HEALTH

HEALTH
DPW/HEALTH
ECONOMIC
DEVELOPMENT,
WORKFORCE
HOUSING
DPW:VECTOR
CONTROL
ENVIRONMENT
AND ENERGY

8181

8182

8183

8185

8186

8220

8223

8224

8226

8229

8235
8237

8731

8730

8704

Department

No.

Title

ENVIRONMENTAL LEGACY FUND

RESTORATION OF WETLANDS

ACQUISITION OF LAND FOR WORKFORCE
HOUSING

PECONIC BAY ESTUARY PROGRAM
WATER RESOURCE MANAGEMENT

PURCHASE OF SEWAGE PUMP-OUT VESSELS

INFLOW/INFILTRATION
STUDY/REHABILITATION & INTERCEPTOR
MONITORING AT SD #3 - SOUTHWEST
PURCHASE AND INSTALLATION OF SEWER
BILLING SOFTWARE AND HARDWARE
EXPANSION TO SEWER DISTRICT NO. 3,
SOUTHWEST
SEWER DISTRICTS CAPACITY STUDY
FATS/OILS AND GREASE TO FUEL (FOG)
DEMONSTRATION PROJECT
UNDERGROUND INJECTION CONTROL (UIC)
MANAGEMENT PROGRAM
BROWNFIELDS PROGRAM
PUBLIC HEALTH RELATED HARMFUL ALGAL
BLOOMS
PURCHASE OF EQUIPMENT FOR
GROUNDWATER MONITORING AND WELL
DRILLING
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$15,000,000

$141,000

$0

$0
$100,000

$150,000

$190,000

$25,000

$2,582,500

$1,100,000

$0

$1,200,000

$0

$175,000

$4,000,000

2009 Adopted

$15,000,000

$141,000

$4,500,000

$0
$100,000

$150,000

$190,000

$25,000

$2,582,500

$1,100,000

$0

$1,200,000

$0

$175,000

$4,000,000

$0

$141,000

$0

$50,000
$100,000

$0

$130,000

$25,000

$1,471,500

$0

$100,000

$0

$65,000,000

$0

$3,000,000

$0

$141,000

$0

$50,000
$25,000

$0

$170,000

$25,000

$72,000

$500,000

$0

$0

$0

$0

$4,500,000

$0

$141,000

$0

$251,000
$25,000

$0

$50,000

$0

$0

$500,000

$0

$0

$0

$0

$4,000,000

$0

$0

$0

$570,000
$25,000

$0

$255,000

$0

$0

$0

$0

$0

$0

$0

$0

2009 Proposed
Adopted/
2010 Proposed 2011 Proposed 2012 Proposed SY proposed
Modified

